

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/14/2024 MONROE	10-16 303	1071-07-79	LET 0.000	IH 090	LACROSSE - SPARTA SAFETY REST AREA 16 SPARTA BUILDING CONS/ REST AREA / MISC ROADSIDE FACILITIES	\$7,000,000 - \$7,999,999
05/14/2024 COLUMBIA	10-21 303	1011-00-82	LET 3.351	IH 039	MADISON - PORTAGE SOUTH COUNTY LINE TO STH 60 CONST/RESURF ALL SB; PART NB/RSRF30 BACKBONE	\$5,000,000 - \$5,999,999
05/14/2024 SAUK	10-21 303	5637-02-71	LET 3.695	STH 023	SOUTHWEST REGION, ADA CURB RAMPS SAUK COUNTY VARIOUS LOCATIONS CONST/ CURB RAMP PROGRAM CURB RAMP STANDALONE	\$3,000,000 - \$3,999,999
05/14/2024 ROCK	10-21 206	5989-03-05	LET 0.387	NON HWY	LEE LANE SIDEPATH - MULTI-USE PATH CRANSTON ROAD TO MILWAUKEE STREET PEDESTRIAN/BICYCLE PATH STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
05/14/2024 COLUMBIA	10-21 303	6020-04-72	LET 10.653	USH 051	DEFOREST - PORTAGE TOMLINSON ROAD TO ONTARIO STREET CONST/ MILL & OVERLAY SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
05/14/2024 MONROE	10-21 206	7373-00-74	LET 3.358	CTH ET	T LA GRANGE - T BYRON (CTH ET) FORBES ROAD TO CTH N CONST OPS/RECONSTRUCT STP RURAL	\$3,000,000 - \$3,999,999
05/14/2024 MILWAUKEE	10-22 303	1000-50-60	LET 0.000	VAR HWY 1000-50-61 2025-03-74	MILWAUKEE CO DECK SEALING FY23-BB VARIOUS ROUTES STH PER STN PLAN CONST/DECK SEALING BACKBONE	\$100,000-\$249,999
05/14/2024 MILWAUKEE	10-22 303	1000-50-61	LET 0.000	VAR HWY 1000-50-60 2025-03-74	MILWAUKEE CO DECK SEALING FY23-3R VARIOUS ROUTES STH PER STN PLAN CONST/DECK SEALING STATE 3R	\$250,000 - \$499,999
05/14/2024 WAUKESHA	10-22 303	2025-03-74	LET 0.000	STH 190 1000-50-60 1000-50-61	CAPITOL DR, CITY OF BROOKFIELD PILGRIM ROAD I/C, B-67-0086 PE/FULL PS&E/BRRHB STATE 3R	\$0 - \$99,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/14/2024 RACINE	10-22 303	2420-00-70	LET 0.500	STH 075	PADDOCK LAKE - BEAUMONT CTH A INTERSECTION CONST/RECONSTRUCT SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
05/14/2024 MILWAUKEE	10-22 206	2525-03-73	LET 0.098	LOC STR	C WEST ALLIS, W BELOIT ROAD MOBILE ST -UP RR CROSS CONT/RECONSTRUCT, NO ADDL LANES STP URBAN OVER 200,000	\$500,000 - \$749,999
05/14/2024 RACINE	10-22 205	2702-00-75	LET 0.057	LOC STR	V YORKVILLE - 2 MILE ROAD OVER W BRANCH ROOT CANAL P51-56 CONST/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
05/14/2024 WASHINGTON	10-22 206	2707-09-70	LET 0.000	LOC STR	C WEST BEND MAIN & PARADISE INTER/DECORAH/PARADISE/SILVERBROOK CONST/FULL PS/MISC SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
05/14/2024 WAUKESHA	10-22 205	2717-03-72	LET 0.120	LOC STR	C PEWAUKEE, BUSSE RD PEWAUKEE RIVER P67-0094 CONST/BRRPL LOCAL BRIDGES	\$1,000,000 - \$1,999,999
05/14/2024 WAUKESHA	10-22 205	2718-00-73	LET 0.052	LOC STR 2718-00-73	C WAUKESHA, E MORELAND BLVD BRIDGE OVER FOX RIVER B-67-248 CONST/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
05/14/2024 WAUKESHA	10-22 205	2718-00-78	LET 0.052	LOC STR 2718-00-73	C WAUKESHA, E MORELAND BLVD BRIDGE OVER FOX RIVER B67-205 CONST/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
05/14/2024 MILWAUKEE	10-22 205	2984-26-73	LET 0.060	LOC STR	C MILWAUKEE, CHERRY ST MILWAUKEE RIVER BRIDGE P40-864 CONST/BRIDGE REHAB LOCAL BRIDGES	\$15,000,000 - \$16,999,999
05/14/2024 WASHINGTON	10-22 205	4826-00-71	LET 0.097	LOC STR	FARMINGTON - ORCHARD VALLEY ROAD OVER BR N BR MILWAUKEE RIVER P66-39 CONST/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/14/2024	10-23	1130-66-76	LET 0.252	CTH N	APPLETON - DE PERE CTH N INTCHG CONST/RECSTE IH 41/CTH N INTCHG MAJORS	\$4,000,000 - \$4,999,999
OUTAGAMIE	302					
05/14/2024	10-23	1146-75-81	LET 0.000	STH 015	STH 76 - NEW LONDON CTH JJ - CTH T/GIVENS RD EX-SALT SHED MAJORS	\$1,000,000 - \$1,999,999
OUTAGAMIE	302					
05/14/2024	10-23	1500-56-71	LET 2.624	USH 010 4337-23-71	BRILLION-MANITOWOC CTH P-CTH R CONST OPS/RSRF20 STATE 3R	\$1,000,000 - \$1,999,999
MANITOWOC	303					
05/14/2024	10-23	4075-41-71	LET 1.362	STH 096	WCL - APPLETON CLEARY COURT - TOWER VIEW DRIVE CONST OPS/RSRF20 STATE 3R	\$1,000,000 - \$1,999,999
OUTAGAMIE	303					
05/14/2024	10-23	4337-23-71	LET 6.109	STH 310 1500-56-71	IH 43-TWO RIVERS CTH R-COLUMBUS STREET CONST OPS/RSRF30 STATE 3R	\$2,000,000 - \$2,999,999
MANITOWOC	303					
05/14/2024	10-23	4494-07-71	LET 0.417	CTH KK	BUCHANAN - HOLLAND KANKAPOT CREEK BRIDGE CONST OPS/BRRPL B440500 LOCAL BRIDGES	\$750,000 - \$999,999
OUTAGAMIE	205					
05/14/2024	10-23	4570-26-71	LET 0.852	STH 042	V HOWARDS GROVE, STH 42 PIGEON RIVER - N VILLAGE LIMITS CONST OPS/RSRF15 STATE 3R	\$500,000 - \$749,999
SHEBOYGAN	303					
05/14/2024	10-23	6190-26-71	LET 1.915	STH 116	WINNECONNE-USH 45 EAST VILLAGE LIMITS-USH 45 CONST OPS/RSRF30 STATE 3R	\$1,000,000 - \$1,999,999
WINNEBAGO	303					
05/14/2024	10-23	6430-22-71	LET 1.005	STH 076	OSHKOSH - GREENVILLE CTH II - SHADY LN CONST OPS/RSRF25 STATE 3R	\$1,000,000 - \$1,999,999
WINNEBAGO	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/14/2024	10-23	6540-08-72	LET 0.058	STH 091	BERLIN - OSHKOSH 6540-10-71 STH 91 & CLAIRVILLE RD RR387462L 6540-11-71 CONST OPS/RESURF MILL/OVERLAY STATE 3R	\$100,000-\$249,999
05/14/2024	10-23	6540-10-71	LET 0.007	STH 091	BERLIN - OSHKOSH 6540-08-72 WAUKAU CREEK STRUCTURE 6540-11-71 CONST/BRRHB B-70-0039 SHR BRIDGES	\$100,000-\$249,999
05/14/2024	10-23	6540-11-71	LET 0.031	STH 091	BERLIN - OSHKOSH 6540-08-72 JAMES ROAD - CLAIRVILLE ROAD 6540-10-71 CONST/BRRPL B-70-0326 SHR BRIDGES	\$500,000 - \$749,999
05/14/2024	10-24	1058-23-72	LET 0.379	STH 029	WITTENBERG - SHAWANO CTH MMM/CLARK DRIVE INTERSECTION CONST/RECONSTRUCT BACKBONE SAFETY (REGULAR HSIP)	\$3,000,000 - \$3,999,999
05/14/2024	10-24	1166-00-66	LET 0.000	IH 039	STEVENS POINT - WAUSAU 6610-00-66 POLYMER OVERLAYS B37-0075; 0108 CONST/BRIDGE PREVENTIVE BACKBONE	\$500,000 - \$749,999
05/14/2024	10-24	1166-12-78	LET 10.596	IH 039	PLAINFIELD - STEVENS POINT STH 54 TO N 2ND STREET CONSTR/RESURFACE BACKBONE	\$9,000,000 - \$9,999,999
05/14/2024	10-24	1170-01-76	LET 8.596	USH 051	WAUSAU - MERRILL DECATOR DRIVE TO LINCOLN CO LINE CONSTR/RESURFACE BACKBONE	\$6,000,000 - \$6,999,999
05/14/2024	10-24	6610-00-66	LET 0.000	STH 034	RUDOLPH - KNOWLTON 1166-00-66 LITTLE EAU PLEINE RIVER B-49-0092 CONST/BRIDGE PREVENTIVE SHR BRIDGES	\$100,000-\$249,999
05/14/2024	10-24	6630-01-73	LET 0.000	STH 044	PARDEEVILLE - MANCHESTER BRIDGE OVERLAY B-24-0019 CONST/BRIDGE OVERLAY SHR BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/14/2024	10-24	6999-00-83	LET 1.680	LOC STR	T WESTON, GUSMAN ROAD KRAMER LANE TO CTH J CONST/PVRPLA STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
05/14/2024	10-24	9261-06-61	LET 0.027	STH 032	CRANDON - THREE LAKES WHITEFISH LAKE INLET C-43-0015 CONST/CULVERT REPLACEMENT STATE 3R	\$750,000 - \$999,999
05/14/2024	10-25	1000-18-88	LET 0.000	VAR HWY	NW REGION, BRIDGE SPOT PNT FY2024 VARIOUS HIGHWAYS, NW REGION FY2024 CONST/PRESERVATION BRIDGE SPOT PNT STATE 3R	\$750,000 - \$999,999
05/14/2024	10-25	7224-00-73	LET 0.000	NON HWY	T BUFFALO, WINONA CONNECTOR T BUFFALO PARK-GREAT RIVER ST TRAIL CONSTR- BIKE/PED TRAIL PHASE II FOREST HWYS/PUBLIC LANDS/FLAP	\$1,000,000 - \$1,999,999
05/14/2024	10-25	7841-00-03	LET 0.028	LOC STR	T BEAVER, KINGTON ROAD NELSON CREEK BRIDGE B-10-0255 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
05/14/2024	10-25	7994-00-51	LET 0.661	LOC STR	C RIVER FALLS, S WASSON LANE 830TH AVE TO E CASCADE AVE CONSTRUCTION/RECONSTRUCT STP URBAN 5,000 - 20,000	\$4,000,000 - \$4,999,999
05/14/2024	10-25	8351-07-78	LET 4.030	CTH E	USH 63 - INO USH 63 TO TOWN ROAD 36 CONSTRUCTION/PVRPLA STP RURAL	\$2,000,000 - \$2,999,999
05/14/2024	10-25	8359-00-70	LET 1.510	LOC STR	T WASHBURN, WANNEBO ROAD ONDOSSAGON RD TO CHEQUAMEGON HTS RD CONSTRUCTION/RECONSTRUCTION STP RURAL	\$500,000 - \$749,999
05/14/2024	10-25	8758-00-72	LET 3.693	CTH C	MN STATE LINE - STH 35 MN STATE LINE TO BARNES ROAD CONSTRUCTION/RECONSTRUCT STP RURAL	\$5,000,000 - \$5,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/14/2024	10-25	8783-00-70	LET 0.114	CTH C	EXELAND - STH 70 COUDERAY RIVER BRIDGE B-57-0023 CONSTRUCTION/BRRHB/DECK REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
SAWYER	205					
05/14/2024	10-25	8895-00-14	LET 0.354	LOC STR	C ASHLAND, PRENTICE AVE 11TH STREET E TO 6TH STREET E CONSTRUCTION/RECONSTRUCT STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
ASHLAND	206					
05/14/2024	10-25	8995-00-22	LET 0.343	LOC STR 8995-00-24	C ASHLAND, CARY STREET 16TH AVE E TO 19TH AVE E CONSTRUCTION/RESURFACE STP URBAN 5,000 - 20,000	\$100,000-\$249,999
ASHLAND	206					
05/14/2024	10-25	8995-00-24	LET 0.524	LOC STR 8995-00-22	C ASHLAND, INDUSTRIAL PARK ROAD TOLL RD TO USH 2 CONSTRUCTION/RESURFACE STP URBAN 5,000 - 20,000	\$500,000 - \$749,999
ASHLAND	206					
05/14/2024	10-25	9954-00-72	LET 2.046	LOC STR	T LA POINTE, HAGEN ROAD BLACK SHANTY ROAD TO TERMINUS CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
ASHLAND	206					
06/11/2024	10-16	1071-07-80	LET 0.000	IH 090	LACROSSE - SPARTA SAFETY REST AREA 16 SPARTA - SITE CONST/ REST AREA /MISC ROADSIDE FACILITIES	\$7,000,000 - \$7,999,999
MONROE	303					
06/11/2024	10-21	1016-04-63	LET 0.000	IH 090 1016-05-65	TOMAH - MAUSTON CTH M BRIDGES B-29-48 & B-29-49 CONST/EPOXY INJECTION/BRPVTV BACKBONE	\$250,000 - \$499,999
JUNEAU	303					
06/11/2024	10-21	1016-05-65	LET 0.000	IH 090 1016-04-63	TOMAH - MAUSTON 43RD ST W BRIDGES B-29-41 & B-29-42 CONST/SEAL DECK/BRPVTV BACKBONE	\$250,000 - \$499,999
JUNEAU	303					
06/11/2024	10-21	5060-00-77	LET 7.327	STH 023	REEDSBURG - WISCONSIN DELLS STH 33 TO IH 90 RAMP CONST/ PAVE REPLACE STATE 3R	\$4,000,000 - \$4,999,999
SAUK	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
06/11/2024	10-21	5580-04-70	LET 5.365	STH 035	BLOOMINGTON - PRAIRIE DU CHIEN W JUNCTION STH 133 TO USH 18 CONST/MILL & OVERLAY/RSRF SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
GRANT	303					
06/11/2024	10-21	5845-16-86	LET 0.000	USH 051	STOUGHTON - MADISON LARSON BEACH RD TO VOGES RD CONST/RECST MAJORS	\$1,000,000 - \$1,999,999
DANE	302					
06/11/2024	10-21	5860-00-61	LET 13.663	STH 171	ROLLING GROUND - BOAZ USH 61 - USH 14/B52-144,-51,-66,-85 CONST/MILL & OVERLAY/PSRS STATE 3R	\$4,000,000 - \$4,999,999
RICHLAND	303					
06/11/2024	10-22	2225-15-70	LET 0.866	STH 032	C MILWAUKEE, N LAKE DR NEWBERRY BLVD TO EDGEWOOD AVE CONST/PAVEMENT REPLACEMENT STATE 3R	\$9,000,000 - \$9,999,999
MILWAUKEE	303					
06/11/2024	10-22	3846-00-75	LET 0.055	LOC STR	T LINN - LACKEY LANE OVER LAKE GENEVA TRIBUTARY P64-906 CONST/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
WALWORTH	205					
06/11/2024	10-23	1130-68-81	LET 0.677	LOC STR	APPLETON - DE PERE SBC EARLY FILL AND FRONTAGE ROADS CONST/RECSTE SBC FRONTAGE ROADS MAJORS	\$14,000,000 - \$14,999,999
BROWN	302					
06/11/2024	10-24	9165-00-70	LET 0.000	STH 055	ARGONNE - NELMA FOREST CO BRIDGES, B-21-0002, 0008 CONST/REHAB SHR BRIDGES	\$1,000,000 - \$1,999,999
FOREST	303					
06/11/2024	10-24	9165-13-70	LET 15.624	STH 055	ARGONNE - NELMA SCOTT LAKE ROAD TO STH 70 CONST/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
FOREST	303					
06/11/2024	10-25	1021-03-80	LET 0.051	IH 094	EAU CLAIRE - OSSEO STH-93 BRIDGES B-18-0034, B-18-0119 CONSTRUCTION/BRIDGE REHABILITATION BACKBONE	\$750,000 - \$999,999
EAU CLAIRE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
07/09/2024	10-22	1100-09-74	LET 0.098	IH 094	IH 94 EAST WEST FREEWAY .2 MI E OF HAWLEY RD TO ZABLOCKI DR CONST/MISC STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
MILWAUKEE	305					
07/09/2024	10-23	4150-26-71	LET 0.305	STH 057	MID JUNCTION - BAILEYS HARBOR STH 42 - SUMMIT ROAD CONST/BOX CULVERT REPLACEMENT STATE 3R	\$3,000,000 - \$3,999,999
DOOR	303					
07/09/2024	10-23	6230-16-71	LET 8.686	STH 054	NEW LONDON-SHIOCTON 6240-29-71 WCL-PARK AVENUE 6240-30-71 CONST OPS/RSRF30/HSIP SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
OUTAGAMIE	303					
07/09/2024	10-23	6240-29-71	LET 0.480	STH 047	S MAIN STREET, V OF BLACK CREEK 6230-16-71 CTH B-BURDICK STREET 6240-30-71 CONST OPS/RSRF10 STATE 3R	\$500,000 - \$749,999
OUTAGAMIE	303					
07/09/2024	10-23	6240-30-71	LET 8.043	STH 047	BLACK CREEK - BONDUEL 6230-16-71 BURDICK ST - NCL 6240-29-71 CONST OPS/RSRF10/HSIP SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
OUTAGAMIE	303					
07/09/2024	10-25	1020-07-79	LET 0.473	IH 094	HUDSON - BALDWIN 1020-07-80 KINNEY ROAD BRIDGE WB B-55-0250 1020-07-81 CONSTRUCTION/BRIDGE REPLACEMENT 1020-07-82 BACKBONE	\$7,000,000 - \$7,999,999
ST. CROIX	303					
07/09/2024	10-25	1020-07-80	LET 0.473	IH 094	HUDSON - BALDWIN 1020-07-79 KINNEY ROAD BRIDGE EB B-55-0251 1020-07-81 CONSTRUCTION/BRIDGE REPLACEMENT 1020-07-82 BACKBONE	\$6,000,000 - \$6,999,999
ST. CROIX	303					
07/09/2024	10-25	1020-07-81	LET 0.360	IH 094	HUDSON - BALDWIN 1020-07-79 100TH ST/TWIN LK RD BR WB B-55-0252 1020-07-80 CONSTRUCTION/BRIDGE REPLACEMENT 1020-07-82 BACKBONE	\$6,000,000 - \$6,999,999
ST. CROIX	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
07/09/2024	10-25	1020-07-82	LET 0.360	IH 094	HUDSON - BALDWIN 1020-07-79 100TH ST/TWIN LK RD BR EB B-55-0253 1020-07-80 CONSTRUCTION/BRIDGE REPLACEMENT 1020-07-81 BACKBONE	\$5,000,000 - \$5,999,999
07/09/2024	10-25	8760-00-71	LET 4.682	STH 105	OLIVER - SUPERIOR MN/WI STATE LINE TO STH 35 CONSTRUCTION/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
08/13/2024	10-16	1130-44-74	LET 0.000	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-BLDG CONST OPS/SWEF MAJORS	\$20,000,000 - \$24,999,999
08/13/2024	10-21	5105-16-61	LET 0.000	NON HWY	REGIONWIDE TREE CLEARING VARIOUS LOCATIONS CONST/ TREE CLEARING / MISC STATE 3R	\$500,000 - \$749,999
08/13/2024	10-21	5160-07-70	LET 9.963	STH 035	PRAIRIE DU CHIEN - FERRYVILLE CTH N TO CTH E/B-12-41,-42,-43,-45 CONST/MILL & OVERLAY/RSRF STATE 3R	\$11,000,000 - \$11,999,999
08/13/2024	10-21	5849-02-07	LET 0.264	LOC STR	C FITCHBURG, SYENE ROAD MCCOY ROAD INTERSECTION CONST/RECONFIG INTERSECTION RECST SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
08/13/2024	10-21	5976-00-76	LET 0.057	LOC STR	T OF FREEDOM, DIAMOND HILL ROAD SEELEY CREEK BRIDGE, B-56-0243 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
08/13/2024	10-21	5989-03-11	LET 1.140	LOC STR	CITY OF БЕЛОIT, CRANSTON ROAD PRAIRIE AVENUE TO W COLLINGSWOOD DR CONST OPS/PAVEMENT REPLACEMENT STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
08/13/2024	10-21	5991-02-71	LET 0.170	LOC STR	CITY OF ONALASKA, THEATER ROAD CTH OS TO MIDWEST DRIVE CONST OPS/PAVEMENT RESURFACING STP URBAN 50,000 - 200,000	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/13/2024	10-21	7269-00-71	LET 0.118	LOC STR	T HOLLAND, CASBERG COULEE ROAD LONG COULEE CREEK BRIDGE B-32-0251 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
08/13/2024	10-22	1030-23-80	LET 0.000	IH 094	IH 94 EAST WEST 35TH ST BRIDGE B-40-0015 CONST/ACCIDENT CLM/077-12-85/BRRH STATE HIGHWAY OPERATIONS PROGRAM	\$500,000 - \$749,999
08/13/2024	10-23	1100-52-71	LET 14.155	IH 041	FOND DU LAC-OSHKOSH CTH D-STH 26 CONST OPS/RSRF10 BACKBONE	\$25,000,000 - \$29,999,999
08/13/2024	10-23	4312-09-71	LET 0.033	LOC STR	T GIBSON, ROCKLEDGE ROAD EAST TWIN RIVER BRIDGE CONST OPS/BRRPL/B360252 LOCAL BRIDGES	\$750,000 - \$999,999
08/13/2024	10-24	1009-47-63	LET 0.000	VAR HWY	REGIONWIDE BRIDGE REPAIR B-37-0097 AND B-71-0002 CONST/REHAB/BOX CULVERT REPAIR SHR BRIDGES	\$750,000 - \$999,999
08/13/2024	10-24	1174-10-74	LET 1.669	USH 051	MINOCQUA - MANITOWISH FRONT STREET - 3RD AVENUE CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
08/13/2024	10-24	1185-02-71	LET 8.480	USH 002	ASHLAND - SAXON ASHLAND COUNTY LINE TO CTH B DESIGN/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
08/13/2024	10-24	1590-14-72	LET 9.139	USH 008	PRENTICE - BRADLEY MCCORD ROAD TO CTH L CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
08/13/2024	10-24	9100-05-72	LET 12.422	STH 070	TIPLER - FLORENCE FOREST ROAD 2154 TO USH 2 CONST/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/13/2024	10-25	7840-03-73	LET 0.054	CTH G	USH 10 - GREENWOOD BLACK RIVER BRIDGE B-10-0398 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$2,000,000 - \$2,999,999
CLARK	205					
09/10/2024	10-21	1640-01-75	LET 0.634	USH 014	LA CROSSE - WESTBY MARION ROAD TO GARNER PLACE CONST/MILL & O'LAY/B-32-82/PSRS STATE 3R	\$1,000,000 - \$1,999,999
LA CROSSE	303					
09/10/2024	10-21	3080-09-84	LET 0.094	USH 018	JEFFERSON - WALES RETAINING WALL R-28-006 CONSTRUCT/ EXPEDITED LET/ MISC STATE 3R	\$250,000 - \$499,999
JEFFERSON	303					
09/10/2024	10-21	3320-02-70	LET 4.004	STH 140	BERGEN - EMERALD GROVE ILLINOIS STATE LINE TO V CLINTON CONST/ RECONSTRUCT SAFETY (REGULAR HSIP) STATE 3R	\$8,000,000 - \$8,999,999
ROCK	303					
09/10/2024	10-21	3678-00-70	LET 0.000	CTH MN	T DUNN - T PLEASANT SPRINGS(CTH MN) DOOR CREEK BRIDGE B-13-00915 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205					
09/10/2024	10-21	5742-00-72	LET 0.064	LOC STR	T OF RUTLAND, LAKE KEGONSA ROAD BADFISH CREEK BRIDGE, B-13-0885 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205					
09/10/2024	10-21	5829-00-72	LET 0.360	LOC STR	C NEW LISBON, W BRIDGE STREET LEER STREET TO RIVER STREET CONST OPS/PVRPLA STP RURAL	\$250,000 - \$499,999
JUNEAU	206					
09/10/2024	10-21	5991-00-22	LET 0.160	LOC STR	V WEST SALEM, CITY LOOP DRIVE E JEFFERSON STREET TO NESHONOC RD CONST OPS/RESURFACE STP URBAN 50,000 - 200,000	\$250,000 - \$499,999
LA CROSSE	206					
09/10/2024	10-22	1330-00-73	LET 3.271	STH 083	DELAFIELD - HARTLAND GOLF RD TO VETTELSON RD CONST/PAVEMENT REPLACEMENT STATE 3R	\$7,000,000 - \$7,999,999
WAUKESHA	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/10/2024	10-22	2699-00-73	LET 0.700	LOC STR	T NORWAY, BURMEISTER RD BRITTON RD TO .7 MI W OF BRITTON RD CONST/RCND20 STP RURAL	\$750,000 - \$999,999
RACINE	206					
09/10/2024	10-22	2810-08-70	LET 2.154	STH 164	WATERFORD - WAUKESHA HENNEBERRY AVE TO DENOON RD CONST/PAVEMENT REPLACEMENT SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
WAUKESHA	303					
09/10/2024	10-22	3742-02-71	LET 0.000	VAR HWY	SER TREE CLEARING PROJECT VARIOUS SER COUNTIES CONST/TREE CLEARING STATE 3R	\$1,000,000 - \$1,999,999
SOUTHEAST	REG303	WIDE				
09/10/2024	10-23	1009-37-04	LET 0.000	NON HWY	2024/25 STATEWIDE TREE CLEARING VARIOUS COUNTIES (NE REGION) CONST/MISC STATE 3R	\$750,000 - \$999,999
STATEWIDE	303					
09/10/2024	10-23	4010-21-71	LET 13.319	STH 028 4010-26-71	KEWASKUM-WALDO SCL-STH 57 CONST OPS/RSRF30 SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
SHEBOYGAN	303					
09/10/2024	10-23	4010-26-71	LET 0.038	STH 028 4010-21-71	V. OF CASCADE, N. BRANCH MIL RIVER BRANCH MILWAUKEE RIVER BRIDGE CONST OPS/BRRPL B-05-0321 SHR BRIDGES	\$750,000 - \$999,999
SHEBOYGAN	303					
09/10/2024	10-24	1009-43-74	LET 0.000	NON HWY	2024/2025 STATEWIDE TREE CLEARING NC REGION VARIOUS COUNTIES CONST/MISC STATE 3R	\$250,000 - \$499,999
STATEWIDE	303					
09/10/2024	10-24	1520-00-77	LET 5.868	STH 073	WISCONSIN RAPIDS - PITTSVILLE INDUSTRIAL STREET TO STH 186 CONST/PAVEMENT REPLACEMENT STATE 3R	\$4,000,000 - \$4,999,999
WOOD	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/10/2024	10-24	1602-10-71	LET 0.666	USH 045	T ELCHO, ANTIGO STREET CLINIC STREET TO OTTER LAKE LANE CONST/PAVEMENT REPLACEMENT STATE 3R	\$3,000,000 - \$3,999,999
09/10/2024	10-24	1610-44-71	LET 1.925	STH 013	C PHILLIPS, LAKE STREET CTH D TO CTH F CONST/PVRPLA STATE 3R	\$3,000,000 - \$3,999,999
09/10/2024	10-24	1610-44-72	LET 12.217	STH 013	PRENTICE - PARK FALLS CTH F TO WALNUT STREET CONST/RESURFACE STATE 3R	\$6,000,000 - \$6,999,999
09/10/2024	10-24	6180-00-60	LET 0.046	STH 021 6180-00-71	REDGRANITE - OSHKOSH CULVERT REPLACEMENT C-69-0019 CONST/CULVERT REPLACEMENT STATE 3R	\$750,000 - \$999,999
09/10/2024	10-24	6180-00-71	LET 4.990	STH 021 6180-00-60	REDGRANITE - OSHKOSH STH 49 TO WINNEBAGO COUNTY LINE CONSTR/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
09/10/2024	10-24	6280-02-76	LET 0.000	STH 066 6280-02-77	STEVENS POINT - ROSHOLT BRIDGE OVERLAYS B-49-0073, 0074 CONST/CONCRETE OVERLAY SHR BRIDGES	\$250,000 - \$499,999
09/10/2024	10-24	6280-02-77	LET 6.010	STH 066 6280-02-76	STEVENS POINT - ROSHOLT STEVENS PT AIRPORT TO E JCT CTH J CONST/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
09/10/2024	10-24	9140-12-75	LET 5.377	STH 064	ANTIGO - LANGLADE CLOVER ROAD TO FIFTH AVENUE ROAD CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/10/2024	10-25	1000-28-28	LET 0.000	NON HWY	NW REGION, TREE CLEARING 2025 NW REGION VARIOUS COUNTIES CONST/MISC STATE 3R	\$1,000,000 - \$1,999,999
NORTHWEST	REG303	WIDE				
09/10/2024	10-25	1190-06-61	LET 8.975	USH 053	EAU CLAIRE - CHIPPEWA FALLS GOLF ROAD TO 40TH AVENUE CONSTRUCTION/PSRS20/CONCRETE REPAIR BACKBONE	\$8,000,000 - \$8,999,999
EAU CLAIRE	303					
09/10/2024	10-25	1550-02-73	LET 0.324	USH 063 1550-02-77	BALDWIN - CLEAR LAKE BRANCH RUSH RIVER BRIDGE B-55-0289 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$2,000,000 - \$2,999,999
ST. CROIX	303					
09/10/2024	10-25	1550-02-75	LET 0.003	USH 063	BALDWIN - CLEAR LAKE BR WILLOW RIVER BRIDGE B-55-0055 CONSTR/BRIDGE REHABILITATION SHR BRIDGES	\$250,000 - \$499,999
ST. CROIX	303					
09/10/2024	10-25	1550-02-77	LET 0.009	USH 063 1550-02-73	BALDWIN - CLEAR LAKE SPRUCE STREET INTERSECTION CONSTR/SAFETY/INTERSECTION IMPRVMT SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
ST. CROIX	303					
09/10/2024	10-25	7180-00-77	LET 4.314	STH 035	PEPIN - HAGER CITY WALNUT ST TO PEPIN/PIERCE CO LINE CONSTRUCTION/RESURFACE STATE 3R	\$5,000,000 - \$5,999,999
PEPIN	303					
10/08/2024	10-21	1066-03-75	LET 9.654	IH 094	MADISON - LAKE MILLS CTH N TO AIRPORT ROAD CONST/RESURFACE EB & WB RDWYS BACKBONE	\$20,000,000 - \$24,999,999
DANE	303					
10/08/2024	10-21	1093-01-81	LET 4.120	IH 043	BELOIT - ELKHORN CTH X TO STH 140; B-53-111 & 113 CONSTRUCTION/RSRF30 BACKBONE	\$13,000,000 - \$13,999,999
ROCK	303					
10/08/2024	10-21	3658-00-70	LET 2.620	CTH N	STH 59 - STH 26 (CTH N) STH 59 TO NORTH MILTON ROAD CONST OPS/PVRP_0 STP RURAL	\$2,000,000 - \$2,999,999
ROCK	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/08/2024 MONROE	10-21 303	5634-00-61	LET 0.560	STH 016	SWR, MONROE COUNTY CURVES HFST STH 16, STH 131 CONST/HFST/PSRS10 SAFETY (REGULAR HSIP) STATE 3R	\$250,000 - \$499,999
10/08/2024 LAFAYETTE	10-21 206	5725-00-70	LET 6.150	CTH D	IL STATE LINE - STH 11 (CTH D) IL STATE LINE TO STH 11 CONST OPS/RECONSTRUCTION STP RURAL	\$2,000,000 - \$2,999,999
10/08/2024 MILWAUKEE	10-22 303	1100-20-70	LET 1.756	IH 041 1100-20-71	IH 41 ZOO FREEWAY BURLEIGH ST TO CAPITOL DR CONST/RESURFACE/PHASE I BACKBONE	\$17,000,000 - \$19,999,999
10/08/2024 MILWAUKEE	10-22 303	1100-20-71	LET 1.910	IH 041 1100-20-70	IH 41 ZOO FREEWAY CAPITOL DR TO SILVER SPRING DR CONST/RESURFACE/PHASE II BACKBONE	\$20,000,000 - \$24,999,999
10/08/2024 MILWAUKEE	10-22 303	2225-13-70	LET 1.216	STH 032	V SHOREWOOD, N LAKE DR EDGEWOOD AVE TO KENSINGTON BLVD CONST/PAVEMENT REPLACEMENT STATE 3R	\$9,000,000 - \$9,999,999
10/08/2024 MILWAUKEE	10-22 205	2235-00-74	LET 0.081	LOC STR	C OAK CREEK, S 6TH STREET BRIDGE OVER BR OAK CREEK P-40-0558 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
10/08/2024 RACINE	10-22 206	2703-09-71	LET 0.530	LOC STR	C RACINE N MAIN STREET GOOLD ST TO MELVIN AVE CONST/RECONSTRUCT NO ADDL LANES STP URBAN 50,000 - 200,000	\$3,000,000 - \$3,999,999
10/08/2024 MARATHON	10-24 303	1166-01-84	LET 1.706	IH 039 1166-05-81 1166-05-85	STEVENS POINT - WAUSAU BUSINESS 51 TO FOXGLOVE ROAD CONST/RESURFACE BACKBONE SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/08/2024	10-24	1166-05-81	LET 4.473	IH 039	STEVENS POINT - WAUSAU	\$4,000,000 - \$4,999,999
MARATHON	303			1166-01-84	BULL JUNIOR CREEK TO BUSINESS 51	
				1166-05-85	CONST/RESURFACE BACKBONE	
10/08/2024	10-24	1166-05-85	LET 5.620	IH 039	STEVENS POINT - WAUSAU	\$3,000,000 - \$3,999,999
MARATHON	303			1166-01-84	STH 34 TO BULL JUNIOR CREEK, SB	
				1166-05-81	CONST/RESURFACE BACKBONE	
10/08/2024	10-25	1530-00-81	LET 0.050	USH 010	PRESCOTT - ELLSWORTH	\$1,000,000 - \$1,999,999
PIERCE	303				CTH E INTERSECTION	
					CONSTR/SFTY/INTERSECTION MOD	
					SAFETY (REGULAR HSIP)	
					STATE 3R	
10/08/2024	10-25	1540-02-76	LET 1.364	STH 065	RIVER FALLS - NEW RICHMOND	\$1,000,000 - \$1,999,999
ST. CROIX	303			1540-02-78	70TH AVE TO USH 12 WEST	
				8949-00-75	CONSTRUCTION/RESURFACE	
					STATE 3R	
10/08/2024	10-25	1540-02-78	LET 6.746	STH 065	RIVER FALLS - NEW RICHMOND	\$3,000,000 - \$3,999,999
ST. CROIX	303			1540-02-76	USH 12 EAST TO RICHMOND WAY	
				8949-00-75	CONSTRUCTION/RESURFACING	
					STATE 3R	
10/08/2024	10-25	7849-03-74	LET 0.012	CTH H	GLOBE - EAST COUNTY LINE	\$1,000,000 - \$1,999,999
CLARK	206				CTH K INTERSECTION	
					CONSTRUCTION/SAFETY	
					SAFETY (REGULAR HSIP)	
10/08/2024	10-25	8070-03-70	LET 10.153	USH 063	ELLSWORTH - BALDWIN	\$6,000,000 - \$6,999,999
PIERCE	303			8070-03-71	USH 10 TO EAST JUNCTION STH 29	
					CONSTRUCTION/RESURFACE	
					STATE 3R	
10/08/2024	10-25	8070-03-71	LET 10.153	USH 063	ELLSWORTH - BALDWIN	\$3,000,000 - \$3,999,999
PIERCE	303			8070-03-70	B-47-0028, 29, & 30	
					CONSTRUCTION/BRIDGE REHABILITATION	
					STATE 3R	
10/08/2024	10-25	8857-00-71	LET 7.180	CTH B	ATLAS - LUCK	\$3,000,000 - \$3,999,999
POLK	206				CTH Z TO STH 35	
					CONSTRUCTION/PVRPLA	
					STP RURAL	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/08/2024	10-25	8864-00-70	LET 5.480	CTH F	DRESSER - AMERY VIEW LANE TO STH 65 CONSTRUCTION/RESURFACE STP RURAL	\$1,000,000 - \$1,999,999
POLK	206					
10/08/2024	10-25	8949-00-75	LET 0.771	USH 012	HUDSON - BALDWIN 1540-02-76 STH 65 S TO STH 65 N 1540-02-78 CONSTRUCTION/RESURFACE STATE 3R	\$500,000 - \$749,999
ST. CROIX	303					
10/15/2024	10-24	1009-42-82	LET 0.000	VAR HWY	NC REGION, EPOXY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN REGION WIDE/TRF OPS-PAVMT MARKING STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTH CENTRAL	305	ION WIDE				
11/12/2024	10-21	1112-02-77	LET 0.274	USH 151	SUN PRAIRIE - BEAVER DAM CTH DE/JACKSON ROAD INTERSECTION CONST/HSIP/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
DODGE	303					
11/12/2024	10-21	3320-02-71	LET 6.212	STH 140	BERGEN - EMERALD GROVE 0.17 MI N OGDEN AVENUE TO USH 14 CONST/ MILL AND OVERLAY BACKBONE SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
ROCK	303					
11/12/2024	10-21	3997-00-13	LET 0.170	LOC STR	C WATERTOWN, WESTERN AVENUE 3997-00-14 MILWAUKEE ST. TO S. THIRD ST. CONST OPS/RECONSTRUCTION STP URBAN 20,000 - 50,000	\$1,000,000 - \$1,999,999
JEFFERSON	206					
11/12/2024	10-21	3997-00-14	LET 0.000	LOC STR	C WATERTOWN, WESTERN AVENUE 3997-00-13 MILWAUKEE ST. TO S. THIRD ST. UTL OPS/WATER MAIN SANITARY SEWER STP URBAN 20,000 - 50,000	\$250,000 - \$499,999
JEFFERSON	206					
11/12/2024	10-21	5057-00-72	LET 0.030	CTH S	USH 61 - CTH F (CTH S) W FORK KNAPP CREEK BR B-12-0257 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CRAWFORD	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-21	5069-00-70	LET	CTH B	IH 90 - CTH J (CTH B)	\$2,000,000 - \$2,999,999
LA CROSSE	206		3.524		IH 90 TO CTH J DESIGN/PLAN CHECK REVIEW/PVRPLA STP RURAL	
11/12/2024	10-21	5350-02-65	LET	USH 051	C JANESVILLE, CENTER AVENUE	\$500,000 - \$749,999
ROCK	303		0.303	5350-02-72	UP RR STRUCTURE B-53-135	
				5350-02-74	CONSTRUCT/ BRRHB	
				5350-02-75	SHR BRIDGES	
11/12/2024	10-21	5350-02-72	LET	USH 051	C JANESVILLE, CENTER AVENUE	\$2,000,000 - \$2,999,999
ROCK	303		0.143	5350-02-65	COURT/MILWAUKEE/CENTERWAY INTERSCTN	
				5350-02-74	CONST/INTERSECTION IMPROVEMENTS	
				5350-02-75	SAFETY (REGULAR HSIP)	
					STATE 3R	
11/12/2024	10-21	5350-02-74	LET	USH 051	C JANESVILLE, CENTER AVENUE	\$500,000 - \$749,999
ROCK	303		0.143	5350-02-65	COURT/MILWAUKEE/CENTERWAY INTERSCT	
				5350-02-72	CONST/WATER MAIN FOR 5350-02-72	
				5350-02-75	STATE 3R	
11/12/2024	10-21	5350-02-75	LET	USH 051	C JANESVILLE, CENTER AVENUE	\$750,000 - \$999,999
ROCK	303		0.185	5350-02-65	W STATE ST TO WSOR BRIDGE B-53-154	
				5350-02-72	CONSTRUCT/ RSRF20	
				5350-02-74	STATE 3R	
11/12/2024	10-21	5780-03-61	LET	STH 131	WAUZEKA - SOLDIERS GROVE	\$6,000,000 - \$6,999,999
CRAWFORD	303		7.720		STH 60 TO 0.49 MI E RAILWAY ST CONST/PAVEMENT REPLACE/PVRPLA STATE 3R	
11/12/2024	10-21	5780-03-72	LET	STH 131	WAUZEKA - SOLDIERS GROVE	\$8,000,000 - \$8,999,999
CRAWFORD	303		14.610		SUNNY RIDGE ROAD TO PLEASANT STREET CONST/MILL & O'LAY/B-12-79/PVRPLA SAFETY (REGULAR HSIP) STATE 3R	
11/12/2024	10-21	5780-03-81	LET	STH 131	WAUZEKA - SOLDIERS GROVE	\$6,000,000 - \$6,999,999
CRAWFORD	303		4.430		0.49M E RAILWAY ST TO SUNNYRIDGE RD CONST/B-12-196-198,254-256/PVRPLA SHR BRIDGES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-21	5845-16-72	LET 1.360	USH 051 5845-16-79	STOUGHTON - MADISON SPRING RD TO FIFTH ST CONST/RECST MAJORS	\$8,000,000 - \$8,999,999
DANE	302					
11/12/2024	10-21	5845-16-77	LET 1.620	USH 051	STOUGHTON - MADISON LARSON BEACH RD TO VOGES RD CONST/ B-13-0899/ RECST MAJORS	\$15,000,000 - \$16,999,999
DANE	302					
11/12/2024	10-21	5845-16-79	LET 1.360	USH 051 5845-16-72	STOUGHTON - MADISON SPRING RD TO FIFTH ST CONST/SANITARY SEWER & WATER/RECST MAJORS	\$1,000,000 - \$1,999,999
DANE	302					
11/12/2024	10-21	5921-00-76	LET 0.300	CTH YD	MINERAL POINT - DODGEVILLE STH 23 TO WEIDENFELLER ROAD CONST OPS/RECONSTRUCTION STP RURAL	\$500,000 - \$749,999
IOWA	206					
11/12/2024	10-21	5944-04-74	LET 1.210	STH 081	DARLINGTON - ARGYLE STH 23 TO WILDCAT ROAD CONST/ MILL AND OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
LAFAYETTE	303					
11/12/2024	10-21	5958-00-72	LET 0.070	CTH G	CTH E - CTH X (CTH G) PECATONICA RIVER BRIDGE B-25-0201 CONST OPS/BRIDGE REHABILITATION LOCAL BRIDGES	\$500,000 - \$749,999
IOWA	205					
11/12/2024	10-21	5990-01-34	LET 1.526	LOC STR 5990-01-36	C JANESVILLE, W COURT STREET WAVELAND ROAD TO PEARL STREET	\$1,000,000 - \$1,999,999
ROCK	206			5990-01-37	CONST/CONVERT TO TWLTL SAFETY (REGULAR HSIP)	
11/12/2024	10-21	5990-01-36	LET 0.292	LOC STR 5990-01-34	C JANESVILLE, W COURT ST INTERSCTNS N CROSBY AV; N ARCH ST; N PEARL ST	\$1,000,000 - \$1,999,999
ROCK	206			5990-01-37	CONST/TURN LANES/MONOTUBES SAFETY (REGULAR HSIP)	
11/12/2024	10-21	5990-01-37	LET 1.060	LOC STR 5990-01-34	C JANESVILLE, W COURT STREET CROSBY AVENUE TO WASHINGTON STREET	\$3,000,000 - \$3,999,999
ROCK	206			5990-01-36	CONST/LOCAL PAVEMENT AND WATER MAIN STP URBAN 50,000 - 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-21	5991-07-78	LET 0.160	LOC STR 5991-07-79	CITY OF LA CROSSE, GREEN BAY STREET 22ND STREET SOUTH TO LOSEY BLVD CONST OPS/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
11/12/2024	10-21	5991-07-79	LET 0.160	LOC STR 5991-07-78	CITY OF LA CROSSE, GREEN BAY STREET 22ND STREET SOUTH TO LOSEY BLVD UTL OPS/SANITARY SEWER - WATER MAIN STP URBAN 50,000 - 200,000	\$100,000-\$249,999
11/12/2024	10-21	7272-00-72	LET 0.023	LOC STR	TOWN OF ONALASKA, MOHICAN TRAIL BR SAND LAKE COULEE CREEK B-32-0584 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024	10-22	2040-15-73	LET 2.958	STH 100	C FRANKLIN, RYAN RD/ST MARTINS RD 60TH STREET TO ST MARTINS ROAD CONST/PAVE REPLACE STATE 3R	\$14,000,000 - \$14,999,999
11/12/2024	10-22	2719-00-71	LET 0.000	LOC STR	V VERNON-CENTER DR BRIDGE OVER FOX RIVER B67-0100 CONST/BRRPL LOCAL BRIDGES	\$1,000,000 - \$1,999,999
11/12/2024	10-22	2720-05-71	LET 0.000	LOC STR	V MENOMONEE FALLS OVERVIEW DR BRIDGE OVER BUTLER DITCH, P-67-0774 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
11/12/2024	10-22	2720-07-71	LET 1.413	LOC STR	V MENOMONEE FALLS MENOMONEE AVE TOWN HALL ROAD TO STH 175 CONST/RECST STP URBAN OVER 200,000	\$7,000,000 - \$7,999,999
11/12/2024	10-22	2753-02-73	LET 0.000	CTH VV	V BUTLER/SILVER SPRING DR BRIDGE OVER MENOMONEE RIVER B67-085 CONST/BRRHB LOCAL BRIDGES	\$1,000,000 - \$1,999,999
11/12/2024	10-22	3130-03-71	LET 7.641	USH 012	WHITewater TO ELKHORN CTH P TO STH 20/67 CONST/RESURFACE STATE 3R	\$5,000,000 - \$5,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-22	3745-05-70	LET 0.005	CTH WG	V BRISTOL, 128TH ST DUTCH GAP CANAL BRIDGE P30-910 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
KENOSHA	205					
11/12/2024	10-22	3765-05-70	LET 0.000	CTH A	V SOMERS, 7TH ST PIKE RIVER BRIDGE P30-021 CONST/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
KENOSHA	205					
11/12/2024	10-22	3834-05-72	LET 0.003	LOC STR	T BURLINGTON, SPRING PRAIRIE RD HONEY CREEK BRIDGE P51-0052 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
RACINE	205					
11/12/2024	10-22	3842-00-70	LET 0.230	LOC STR	V WALWORTH, WISCONSIN STREET N MAIN ST TO VILLAGE LIMITS CONST/PVRPLA STP RURAL	\$500,000 - \$749,999
WALWORTH	206					
11/12/2024	10-22	4868-05-70	LET 0.000	CTH A	T FARMINGTON, CTH A MILWAUKEE RIVER BRIDGE B66-944 CONST/BRRPL LOCAL BRIDGES	\$2,000,000 - \$2,999,999
WASHINGTON	205					
11/12/2024	10-23	1130-66-78	LET 0.530	IH 041	APPLETON - DE PERE CTH J INTERCHANGE CONST/RECSTE CTH J INTERCHANGE MAJORS	\$6,000,000 - \$6,999,999
OUTAGAMIE	302					
11/12/2024	10-23	1130-66-80	LET 0.400	IH 041	APPLETON - DE PERE HOLLAND ROAD OVERPASS CONST/RECSTE OVERPASS B440330 MAJORS	\$5,000,000 - \$5,999,999
OUTAGAMIE	302			1130-66-81		
11/12/2024	10-23	1130-66-81	LET 4.270	IH 041	APPLETON - DE PERE VANDENBROEK RD OVERPASS CONST/RECSTE OVERPASS B440331 MAJORS	\$4,000,000 - \$4,999,999
OUTAGAMIE	302			1130-66-80		
11/12/2024	10-23	4679-02-71	LET 2.510	CTH Z	BUCHANAN - EAST COUNTY LINE CTH ZZ TO OUTAGAMIE ROAD CONST OPS/RECST STP RURAL	\$3,000,000 - \$3,999,999
OUTAGAMIE	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-23	4992-00-60	LET 0.740	LOC STR	C MENASHA, RACINE STREET THIRD STREET TO NINTH STREET CONST OPS/RECST STP URBAN OVER 200,000	\$3,000,000 - \$3,999,999
11/12/2024	10-23	4993-01-01	LET 1.470	LOC STR	C NEENAH, COMMERCIAL STREET STANLEY STREET TO TYLER STREET CONST OPS/RECST STP URBAN OVER 200,000	\$8,000,000 - \$8,999,999
11/12/2024	10-23	4995-03-02	LET 0.762	CTH E	CITY OF PLYMOUTH SIDEWALK GAP IMPROVEMENTS CONST/ MISC-SIDEWALK IMPROV NMTTP LOCAL ENHANCEMENTS	\$1,000,000 - \$1,999,999
11/12/2024	10-23	6513-03-71	LET 1.400	LOC STR	C NEW LONDON, HOUSE RD CTH S - STH 54 CONSTR/RSRF25 STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
11/12/2024	10-24	6536-03-73	LET 4.040	CTH A	STH 33 - STH 44 CTH AW TO CTH I CONST/RESURFACE STP RURAL	\$1,000,000 - \$1,999,999
11/12/2024	10-24	6673-02-72	LET 0.000	LOC STR	T CASSEL, CHESAK ROAD BR SCOTCH CREEK CROSSING B-37-0479 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
11/12/2024	10-24	6685-03-72	LET 0.000	LOC STR	T SPENCER, PLEASANT ROAD E BR YELLOW RIVER BRIDGE B-37-0477 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
11/12/2024	10-24	6834-01-70	LET 1.063	CTH H	WINNEBAGO COUNTY LINE - STH 110 CTH AH TO LIND STREET CONST/RECONSTRUCT STP RURAL	\$750,000 - \$999,999
11/12/2024	10-24	6998-13-73	LET 0.000	LOC STR	C STEVENS POINT, WEST ZINDA DRIVE ROCKY RUN CREEK BRIDGE B490061 CONST/REHAB/DECK OVERLAY LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-24	9360-02-73	LET 1.190	CTH B	USH 45 - CTH V CHILLIE ROAD TO SHIMEK LANE CONST/RECONSTRUCT STP RURAL	\$1,000,000 - \$1,999,999
11/12/2024	10-24	9479-00-74	LET 0.000	CTH A	CTH H - CTH S BIG RIB RIVER BRIDGE B-37-0025 CONST/REPLACEMENT LOCAL BRIDGES	\$2,000,000 - \$2,999,999
11/12/2024	10-24	9493-00-70	LET 4.020	CTH A	T PHELPS, CTH A STH 17 TO EAGLE FARM ROAD CONST/FLAP PROG PVRPLA FOREST HWYS/PUBLIC LANDS/FLAP	\$1,000,000 - \$1,999,999
11/12/2024	10-24	9513-01-70	LET 2.278	CTH S	CTH K - CTH B E FLOWAGE ROAD TO RUMMELS ROAD CONST/RECONSTRUCT STP RURAL	\$2,000,000 - \$2,999,999
11/12/2024	10-24	9517-04-72	LET 0.000	LOC STR	T HOLTON, POPE AVENUE W BR BIG EAU PLEINE RVR BDGE B37476 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
11/12/2024	10-24	9835-04-70	LET 0.360	LOC STR 9835-05-70	C ANTIGO, CLERMONT STREET 10TH AVENUE TO 7TH AVENUE CONST/PVRPLA STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
11/12/2024	10-24	9835-05-70	LET 0.190	LOC STR 9835-04-70	C ANTIGO, 7TH AVENUE DORR STREET TO CLERMONT STREET CONST/PVRPLA STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
11/12/2024	10-24	9846-00-70	LET 0.000	LOC STR	T SUMMIT, COUNTY LINE ROAD BIG HAY MEADOW CREEK BRIDGE B340063 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
11/12/2024	10-25	1050-01-79	LET 0.050	STH 029 8996-01-07	CHIPPEWA FALLS - CADOTT 50TH AVENUE BRIDGE B-09-0309 CONSTRUCTION/BRIDGE REPLACEMENT BACKBONE	\$4,000,000 - \$4,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-25	1530-06-80	LET	USH 010	MONDOVI - OSSEO HUNT LANE TO NELSON ROAD CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$9,000,000 - \$9,999,999
TREMPEALEAU	303		13.208			
11/12/2024	10-25	1550-04-74	LET	USH 063	C CUMBERLAND, ELM ST AND 2ND AVE WEST JUNCTION STH 48 TO CHARRIE LN CONSTRUCTION/RESURFACING STATE 3R	\$2,000,000 - \$2,999,999
BARRON	303		2.303			
11/12/2024	10-25	1610-00-77	LET	STH 013	MELLEN - ASHLAND BUTTERWORTH RD TO USH 2 CONSTRUCTION/RESURFACE STATE 3R	\$8,000,000 - \$8,999,999
ASHLAND	303		3.680	1610-00-80		
11/12/2024	10-25	1610-00-80	LET	STH 013	MELLEN - ASHLAND BUTTERWORTH RD TO USH 2 CONSTRUCTION/LOCAL UTILITIES STATE 3R	\$750,000 - \$999,999
ASHLAND	303		2.680	1610-00-77		
11/12/2024	10-25	7590-00-73	LET	STH 093	ELEVA - EAU CLAIRE SOUTH COUNTY LINE TO CEDAR ROAD CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
EAU CLAIRE	303		8.370			
11/12/2024	10-25	7839-03-71	LET	CTH M	CTH I - THORP S FORK EAU CLAIRE RVR BRDG B100397 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$3,000,000 - \$3,999,999
CLARK	205		0.038			
11/12/2024	10-25	7881-05-73	LET	CTH D	SCL - STH 25 CTH K TO 420TH STREET CONSTRUCTION/RECONDITION STP RURAL	\$1,000,000 - \$1,999,999
DUNN	206		1.560			
11/12/2024	10-25	8418-00-70	LET	LOC STR	C ST CROIX FALLS, THOMPSON PARKWAY KENTUCKY ST TO LOUISIANA ST CONSTRUCTION/PVRPLA STP RURAL	\$250,000 - \$499,999
POLK	206		0.129			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/12/2024	10-25	8777-00-70	LET 0.000	CTH CC	COUDERAY TO CTH B CHIPPEWA FLOWAGE BRIDGE B-57-0049 CONSTRUCTION/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
SAWYER	205					
11/12/2024	10-25	8800-00-70	LET 2.370	CTH K	SPOONER - STH 77 USH 63 TO SUNSET LANE CONSTRUCTION/RECONSTRUCTION STP RURAL	\$1,000,000 - \$1,999,999
WASHBURN	206					
11/12/2024	10-25	8887-03-76	LET 0.000	CTH A	LUBLIN - STETSONVILLE PINE CREEK BRIDGE B-60-0157 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
TAYLOR	205					
11/12/2024	10-25	8890-00-72	LET 0.000	LOC STR	T MEDFORD, CENTER AVENUE BLACK RIVER BRIDGE B-60-0158 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
TAYLOR	205					
11/12/2024	10-25	8949-00-76	LET 0.597	USH 012 8949-00-77	BALDWIN - MENOMONIE IH 94 TO STH 25 N CONSTRUCTION/RESURFACING STATE 3R	\$250,000 - \$499,999
DUNN	303					
11/12/2024	10-25	8949-00-77	LET 0.015	USH 012 8949-00-76	C MENOMONIE, USH 12/PINE AVE E STH 25 INTERSECTION CONSTRUCTION/SAFETY SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
DUNN	303					
11/12/2024	10-25	8996-01-07	LET 0.338	CTH J 1050-01-79	CHIPPEWA FALLS - CTH K CTH J & 50TH AVE INTERSECTION CONSTRUCTION/RECONSTRUCT STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
CHIPPEWA	206					
11/12/2024	10-25	9000-00-74	LET 0.044	STH 064 9000-00-75	MEDFORD - MERRILL CULVERT C-60-0020 CONSTR/CULVERT REPLACEMENT SHR BRIDGES	\$250,000 - \$499,999
TAYLOR	303					
11/12/2024	10-25	9000-00-75	LET 0.017	STH 064 9000-00-74	MEDFORD - MERRILL WATERWAY CULVERT C-60-0021 CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$250,000 - \$499,999
TAYLOR	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/12/2024	10-25	9547-00-70	LET 0.000	LOC STR	T BROWNING, GRAHLE DRIVE E BR LITTLE BLACK RIV BRG B-60-0156 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
TAYLOR	205					
11/12/2024	10-25	9549-00-70	LET 0.000	LOC STR	T DEER CREEK, ELM AVENUE (1) 9549-00-71 DEER CREEK BRIDGE B-60-0162 9549-00-72 CONSTRUCTION/BRIDGE REPLACEMENT 9549-00-73 LOCAL BRIDGES	\$250,000 - \$499,999
TAYLOR	205					
11/12/2024	10-25	9549-00-71	LET 0.000	LOC STR	T DEER CREEK, ROBIN DRIVE 9549-00-70 DEER CREEK BRIDGE B-60-0161 9549-00-72 CONSTRUCTION/BRIDGE REPLACEMENT 9549-00-73 LOCAL BRIDGES	\$250,000 - \$499,999
TAYLOR	205					
11/12/2024	10-25	9549-00-72	LET 0.000	LOC STR	T DEER CREEK, ELM AVENUE (2) 9549-00-70 W BR BIG EAU PLEINE RVR BR B600159 9549-00-71 CONSTRUCTION/BRIDGE REPLACEMENT 9549-00-73 LOCAL BRIDGES	\$500,000 - \$749,999
TAYLOR	205					
11/12/2024	10-25	9549-00-73	LET 0.000	LOC STR	T DEER CREEK, ELM AVENUE (3) 9549-00-70 DEER CREEK BRIDGE B-60-0160 9549-00-71 CONSTRUCTION/BRIDGE REPLACEMENT 9549-00-72 LOCAL BRIDGES	\$250,000 - \$499,999
TAYLOR	205					
12/10/2024	10-21	1001-00-66	LET 3.534	IH 039	JANESVILLE - PORTAGE USH 12/18 TO LIEN ROAD CONST/CONCRETE PAV'T REPAIR/PSRS BACKBONE	\$7,000,000 - \$7,999,999
DANE	303					
12/10/2024	10-21	1706-03-80	LET 0.064	STH 011	SHULLSBURG - MONROE SHULLSBURG BRANCH BRIDGES CONST/ REPLACEMENTS B-33-136, -137 SHR BRIDGES	\$1,000,000 - \$1,999,999
LAFAYETTE	303					
12/10/2024	10-21	3804-00-75	LET 0.000	LOC STR	TOWN OF LOWELL, WELL ROAD SHAW CREEK BRIDGE, B-13-0226 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DODGE	205					
12/10/2024	10-21	3814-00-70	LET 0.000	LOC STR	T OF HUSTISFORD, ST. HELENA ROAD DEAD CREEK BRIDGE, B-14-0228 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DODGE	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
12/10/2024	10-21	3991-01-74	LET 0.550	LOC STR	C FORT ATKINSON, S MAIN STREET ROCKWELL ST TO WHITEWATER AVE CONST OPS/RESURFACE STP URBAN 20,000 - 50,000	\$250,000 - \$499,999
JEFFERSON	206					
12/10/2024	10-21	3991-01-78	LET 0.280	LOC STR	C FORT ATKINSON, COMMONWEALTH DRIVE LEXINGTON BLVD TO MONTCLAIR BLVD CONST OPS/RESURFACE STP URBAN 20,000 - 50,000	\$100,000-\$249,999
JEFFERSON	206					
12/10/2024	10-21	5040-03-70	LET 11.666	STH 080	RICHLAND CENTER - HILLSBORO CTH C TO S FORK BARABOO R STRUCTURE CONST/MILL & O'LAY/BRI O'LAYS/RSRF SHR BRIDGES STATE 3R	\$8,000,000 - \$8,999,999
VERNON	303					
12/10/2024	10-21	5080-09-73	LET 8.120	STH 023	SPRING GREEN - REEDSBURG ELDER RIDGE ROAD TO CTH K CONST/ PAVE REPLACE STATE 3R	\$9,000,000 - \$9,999,999
SAUK	303					
12/10/2024	10-21	5378-00-74	LET 0.091	LOC STR	TOWN OF COON, CORNELL LANE BR COON CREEK BRIDGE B-62-0274 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
VERNON	205					
12/10/2024	10-21	5625-00-75	LET 0.011	LOC STR	TOWN OF BENTON, CARR FACTORY ROAD BR GALENA RIVER BRIDGE B-33-0148 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
LAFAYETTE	205					
12/10/2024	10-21	5646-00-77	LET 0.023	CTH M	STH 81 - CTH C (CTH M) BRAEZELS BRANCH BRIDGE B-23-0183 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
GREEN	205					
12/10/2024	10-21	5695-00-74	LET 0.030	CTH I	CTH W - STH 11 (CTH I) ELLIS BRANCH BRIDGE B-33-0147 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
LAFAYETTE	205					
12/10/2024	10-21	5710-00-71	LET 10.940	STH 082	VIROQUA - LAFARGE STH 56 TO KICKAPOO RIVER CONS/MILL & O'LAY/B62-20, -24/PVRPLA SHR BRIDGES	\$7,000,000 - \$7,999,999
VERNON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-21	5710-00-71	(CONTINUED)		STATE 3R	
12/10/2024	10-21	6160-00-70	LET 3.199	STH 021	NECEDAH - COLOMA SHERIDAN STREET TO EAST COUNTY LINE CONST/MILL & O'LAY/RSRF SAFETY (REGULAR HSIP) STATE 3R	\$6,000,000 - \$6,999,999
12/10/2024	10-21	6992-00-21	LET 0.250	LOC STR	VILLAGE OF WINDSOR, WINDSOR CHARILE GRIMM ROAD TO CTH CV CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
12/10/2024	10-22	2120-18-70	LET 5.133	STH 024 2160-07-73	HALES CORNERS - MILWAUKEE USH 45 TO 45TH STREET CONST/RESURFACE STATE 3R	\$15,000,000 - \$16,999,999
12/10/2024	10-22	2160-07-73	LET 0.000	CTH U 2120-18-70	C GREENFIELD, S 76TH STREET BRIDGE OVER STH 24 B-40-0164 CONST/BRIDGE REHAB LOCAL BRIDGES	\$250,000 - \$499,999
12/10/2024	10-22	2722-08-71	LET 1.326	CTH 0	C NEW BERLIN MOORLAND ROAD CTH ES TO CTH D CONST/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	\$8,000,000 - \$8,999,999
12/10/2024	10-22	2984-15-77	LET 0.000	LOC STR	C MILWAUKEE - S 72ND STREET BRIDGE OVER HONEY CREEK P40-0633 CONST/BRRHB LOCAL BRIDGES	\$100,000-\$249,999
12/10/2024	10-23	1130-64-71	LET 0.376	IH 041 1130-64-72 1130-64-87	APPLETON - DE PERE I-41 MAINLINE, STH 96-RR BRIDGE CONST/RECSTE MAINLINE STH 96-RR BRD MAJORS	\$30,000,000 - \$34,999,999
12/10/2024	10-23	1130-64-72	LET 0.000	IH 041 1130-64-71 1130-64-87	APPLETON - DE PERE I-41 MAINLINE, RR BRIDGE-LYNNDALE CONST/RECSTE RR BRIDGE-LYNNDALE MAJORS	\$45,000,000 - \$49,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-23	1130-64-87	LET 4.020	IH 041	APPLETON - DE PERE RAILROAD STRUCTURES	\$7,000,000 - \$7,999,999
OUTAGAMIE	302			1130-64-71	CONST/RECSTE RAILROAD STRUCTURES MAJORS	
12/10/2024	10-23	3822-02-71	LET 0.057	LOC STR	T LAMARTINE, TOWNLINE ROAD W BRANCH FOND DU LAC RIVER BRIDGE	\$750,000 - \$999,999
FOND DU LAC	205				CONST OPS/BRRPL/B20-0253 LOCAL BRIDGES	
12/10/2024	10-23	4232-00-71	LET 1.160	CTH EE	C SHEBOYGAN, WEEDEN CREEK ROAD CTH OK TO S 12TH STREET	\$6,000,000 - \$6,999,999
SHEBOYGAN	206				CONST OPS/RECST STP URBAN 50,000 - 200,000	
12/10/2024	10-23	4540-34-71	LET 10.070	STH 032	CEDAR GROVE - SHEBOYGAN FALLS CTH D - STH 28	\$750,000 - \$999,999
SHEBOYGAN	303			4540-36-71	CONST/BRRPL/C-05-0093/2650/2916/0080 SHR BRIDGES	
12/10/2024	10-23	4540-36-71	LET 10.260	STH 032	CEDAR GROVE-SHEBOYGAN FALLS CTH D-STH 28	\$4,000,000 - \$4,999,999
SHEBOYGAN	303			4540-34-71	CONST OPS/RSRF10 STATE 3R	
12/10/2024	10-23	4816-00-71	LET 0.241	LOC STR	T FOREST, POPLAR ROAD SHEBOYGAN RIVER BRIDGE	\$750,000 - \$999,999
FOND DU LAC	205				CONST OPS/BRRPL/P20-0082 LOCAL BRIDGES	
12/10/2024	10-23	4840-00-71	LET 0.178	CTH T	T EMPIRE, CTH T TAYCHEEDA CREEK BRIDGE	\$500,000 - \$749,999
FOND DU LAC	205			4840-01-71	CONST OPS/BRRPL/B20-0019 LOCAL BRIDGES	
12/10/2024	10-23	4840-01-71	LET 0.078	CTH T	T EMPIRE, CTH T TAYCHEEDA CREEK BRIDGE	\$750,000 - \$999,999
FOND DU LAC	205			4840-00-71	CONST OPS/BRRPL/B20-0020 LOCAL BRIDGES	
12/10/2024	10-24	1175-19-71	LET 0.000	USH 051	MANITOWISH - HURLEY TURTLE RIVER BRIDGE B-26-0016	\$500,000 - \$749,999
IRON	303				CONST/REHAB/DECK REPLACEMENT SHR BRIDGES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-24	1185-03-60	LET 0.000	USH 002	CITY OF HURLEY WI/MI BORDER BRIDGES B-26-0007,0008 CONST/REHAB/CONCRETE OVERLAY SHR BRIDGES	\$750,000 - \$999,999
IRON	303					
12/10/2024	10-24	6320-00-76	LET 2.000	STH 073	PLAINFIELD - WISCONSIN RAPIDS 6933-00-61 RAIL CROSSING SHARED USE PATH 6933-00-77 CONST/RESURFACE STATE 3R	\$0 - \$99,999
WOOD	303					
12/10/2024	10-24	6925-01-70	LET 0.000	CTH N	STH 186 - CTH K BRANCH HEMLOCK CREEK, B-71-0768 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WOOD	205					
12/10/2024	10-24	6933-00-61	LET 0.035	STH 173	BABCOCK - NEKOOSA 6320-00-76 CULVERT REPLACEMENT 6933-00-77 CONST/PSRS20 STATE 3R	\$250,000 - \$499,999
WOOD	303					
12/10/2024	10-24	6933-00-77	LET 5.230	STH 173	BABCOCK - NEKOOSA 6320-00-76 STH 80 NB TO CRANBERRY BRIDGE 6933-00-61 CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
WOOD	303					
12/10/2024	10-24	9302-00-70	LET 0.000	LOC STR	T SENECA, SCHOOL HOUSE ROAD N BRANCH EMBARRASS RIVER, B-58-0138 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
SHAWANO	205					
12/10/2024	10-24	9303-03-71	LET 9.680	STH 122	UPSON - MONTREAL RIVER STH 77 TO SOUTH JUNCTION CTH B CONST/PAVEMENT REPLACEMENT STATE 3R	\$3,000,000 - \$3,999,999
IRON	303					
12/10/2024	10-24	9330-01-70	LET 0.028	CTH C	T WABENO, SOPER STREET N BR OCONTO RIVER BRIDGE B210033 CONST/FLAP PROG REPLACEMENT FOREST HWYS/PUBLIC LANDS/FLAP	\$1,000,000 - \$1,999,999
FOREST	206					
12/10/2024	10-24	9931-02-72	LET 1.920	STH 013	CITY OF PARK FALLS N FORK FLAMBEAU RVR BRDG - 5TH ST N CONST/RESURFACE CARBON REDUCTION 5,000 - 50,000 STATE 3R	\$1,000,000 - \$1,999,999
PRICE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-25	1000-18-63	LET 0.000	VAR HWY	NW REGION, PAVEMENT MARKING 2025 VARIOUS HIGHWAYS, NW REGION WIDE CONST/TRF/PVMT MRK/STN ANNUAL PLN STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTHWEST	REG305	WIDE				
12/10/2024	10-25	1050-00-62	LET 15.130	STH 029	CHIPPEWA FALLS - ABBOTSFORD KOSER AVE TO CTH D EB & WB CONSTRUCTION/RESURFACE BACKBONE	\$25,000,000 - \$29,999,999
CLARK	303					
12/10/2024	10-25	1580-00-70	LET 0.123	USH 008	CAMERON - LADYSMITH LITTLE SOFT MAPLE CR BRG B-54-0131 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$1,000,000 - \$1,999,999
RUSK	303					
12/10/2024	10-25	7026-00-71	LET 5.370	CTH N	STH 54 - TAYLOR CTH C TO RABBIT RUN ROAD CONSTRUCTION/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
JACKSON	206					
12/10/2024	10-25	7027-00-72	LET 0.000	CTH O	STH 27 - MILLSTON CLEAR CREEK BRIDGE B-27-0179 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
JACKSON	205					
12/10/2024	10-25	7080-01-73	LET 6.835	USH 012	EAU CLAIRE - FAIRCHILD INDUSTRIAL DR TO FALL CREEK UNDER CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
EAU CLAIRE	303					
12/10/2024	10-25	7229-00-70	LET 2.640	CTH B	STH 37 - GILMANTON STH 37 TO STH 88 CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
BUFFALO	206					
12/10/2024	10-25	7281-00-75	LET 0.000	LOC STR	T ETTRICK, LIEN LANE N FORK BEAVER CREEK BR B-61-0253 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
TREMPEALEAU	205					
12/10/2024	10-25	7364-00-70	LET 0.000	CTH KK	STH 25 - STH 37 LEE VALLEY CREEK BRIDGE B-06-0239 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
BUFFALO	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/10/2024	10-25	8110-01-78	LET 12.390	STH 064	CONNORSVILLE - BLOOMER CTH 0 TO NORTH JCT CTH W CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
DUNN	303					
12/10/2024	10-25	8383-00-70	LET 0.000	LOC STR	T BRULE, AFTER HOURS ROAD NEBAGAMON CREEK BRIDGE B-16-0152 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DOUGLAS	205					
12/10/2024	10-25	8907-00-71	LET 0.000	LOC STR	T BLOOMER, 225TH AVENUE DUNCAN CREEK BRIDGE B-09-0312 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CHIPPEWA	205					
12/10/2024	10-25	8998-00-36	LET 0.500	LOC STR	C SUPERIOR, HAMMOND AVE N 21ST STREET TO N 28TH STREET CONSTRUCTION/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
DOUGLAS	206					
01/14/2025	10-21	1204-08-73	LET 0.887	USH 018 1204-08-74	MOUNT HOREB - MADISON CTH G TO WEST VERONA AVE/EPIC LN CONST/EXIT 75 IMPROVE/AUX LANE/MISC BACKBONE	\$8,000,000 - \$8,999,999
DANE	303					
01/14/2025	10-21	1204-08-74	LET 0.568	USH 018 1204-08-73	MOUNT HOREB - MADISON WEST VERONA AVE/EPIC LN TO STH 69 CONST/EXIT 76 EB RMP/AUX LN/MISC BACKBONE	\$3,000,000 - \$3,999,999
DANE	303					
01/14/2025	10-21	1370-00-73	LET 7.890	STH 016 1370-00-76 1370-00-77	WATERTOWN- WAUKESHA E MAIN ST TO ROCK RIVER ROAD CONST/PAVE REPL,REPAIR B-28-12,-22 SAFETY (REGULAR HSIP) SHR BRIDGES STATE 3R	\$15,000,000 - \$16,999,999
JEFFERSON	303					
01/14/2025	10-21	1370-00-76	LET 0.222	STH 016 1370-00-73 1370-00-77	WATERTOWN - WAUKESHA MAIN ST/OAK HILL RD INTERSECTION CONST/INTERSECTION IMPROVEMENT/RAB SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
JEFFERSON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
01/14/2025	10-21	1370-00-77	LET	STH 016	WATERTOWN - WAUKESHA	\$100,000-\$249,999
JEFFERSON	303		0.222	1370-00-73	MAIN ST/OAK HILL RD INTERSECTION	
				1370-00-76	CONST/WATER MAIN & CASING PIPE STATE 3R	
01/14/2025	10-21	1400-01-74	LET	USH 051	C PORTAGE, WISCONSIN STREET	\$250,000 - \$499,999
COLUMBIA	303		0.370		PLEASANT STREET TO DEWITT STREET	
					CONST/ MILL AND OVERLAY STATE 3R	
01/14/2025	10-21	3060-00-74	LET	STH 073	C COLUMBUS, LUDINGTON STREET	\$1,000,000 - \$1,999,999
COLUMBIA	303		1.316		FAITH DRIVE TO MIDDLETON STREET	
					CONST/ MILL AND OVERLAY STATE 3R	
01/14/2025	10-21	3576-01-75	LET	STH 106	FT ATKINSON - PALMYRA	\$250,000 - \$499,999
JEFFERSON	303		0.340		FIRST STREET TO STH 59	
					CONST/ MILL AND OVERLAY STATE 3R	
01/14/2025	10-21	3700-10-64	LET	STH 016	LA CROSSE - SPARTA	\$250,000 - \$499,999
LA CROSSE	305		3.470	7575-01-65	LOSEY BLV TO STH 157	
				7575-01-76	MIS/ SIGNAL REPLACE /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
01/14/2025	10-21	3996-00-31	LET	LOC STR	C OF SUN PRAIRIE, N. THOMPSON ROAD	\$3,000,000 - \$3,999,999
DANE	206		1.150		CTH C TO WEST MAIN STREET	
					CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	
01/14/2025	10-21	3996-00-35	LET	LOC STR	CITY OF SUN PRAIRIE, N BIRD STREET	\$1,000,000 - \$1,999,999
DANE	206		0.303		STH 19 TO USH 151	
					CONST OPS/RECONSTRUCTION STP URBAN OVER 200,000	
01/14/2025	10-21	5165-00-72	LET	CTH Z	CTH P - STH 131 (CTH Z)	\$250,000 - \$499,999
MONROE	205		0.044		POE CREEK BRIDGE B-41-0330	
					CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
01/14/2025	10-21	5319-00-70	LET	LOC STR	C PRAIRIE DU CHIEN, VINEYARD ROAD	\$250,000 - \$499,999
CRAWFORD	206		1.260		HILLVIEW DRIVE TO HOFFLAND LANE	
					CONST OPS/RECONSTRUCTION STP URBAN 5,000 - 20,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
01/14/2025	10-21	5322-00-70	LET	LOC STR	TOWN OF WINFIELD, BASS ROAD	\$250,000 - \$499,999
SAUK	205		0.031		HAY CREEK BRIDGE B-56-0251 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
01/14/2025	10-21	5910-00-72	LET	CTH HH	USH 151 - STH 80 (CTH HH)	\$1,000,000 - \$1,999,999
GRANT	206		3.225		USH 151 TO CTH H CONST OPS/RECONDITION STP RURAL	
01/14/2025	10-21	6338-00-72	LET	CTH M	USH 151 - CTH MM (CTH M)	\$1,000,000 - \$1,999,999
DODGE	206		1.609		USH 151 TO S MADISON ST (CTH MM) CONST OPS/PAVEMENT REPLACEMENT STP RURAL	
01/14/2025	10-21	7575-01-65	LET	STH 016	LA CROSSE - SPARTA	\$4,000,000 - \$4,999,999
LA CROSSE	303		0.130	3700-10-64	MEDARY OVERPASS B-32-111, B-32-115 7575-01-76 CONST/OVERLAY/PAINT/BRPVTV SHR BRIDGES STATE 3R	
01/14/2025	10-21	7575-01-76	LET	STH 016	LA CROSSE - SPARTA	\$7,000,000 - \$7,999,999
LA CROSSE	303		2.890	3700-10-64	LOSEY BLV TO STH 157 7575-01-65 CONST/MILL & O'LAY/B-32-100/RSRF STATE 3R	
01/14/2025	10-21	7605-06-62	LET	STH 021	SPARTA - TOMAH	\$8,000,000 - \$8,999,999
MONROE	303		15.700		C SPARTA E LIMIT TO EMERSON ROAD CONST/MILL & OVERLAY/PSRS SAFETY (REGULAR HSIP) STATE 3R	
01/14/2025	10-22	1000-77-25	LET	VAR HWY	EPOXY PAVEMENT MARKING 2025	\$3,000,000 - \$3,999,999
SOUTHEAST	REG305	WIDE	0.000		LOCATION ON STN PER ANNUAL PLAN CONST/PAVEMENT MARKING STATE HIGHWAY OPERATIONS PROGRAM	
01/14/2025	10-22	2010-03-72	LET	STH 175	C MILWAUKEE, APPLETON AVE	\$10,000,000 - \$10,999,999
MILWAUKEE	303		4.265		STH 181 TO IH 41 CONST/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-22	3170-11-70	LET 4.428	STH 050	DELAVAN - LAKE GENEVA LAKE LAWN TO STH 67 CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
WALWORTH	303					
01/14/2025	10-22	3220-09-71	LET 2.010	STH 158	C KENOSHA, 52ND STREET IH41/94 FRONTAGE RD TO CTH H CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
KENOSHA	303					
01/14/2025	10-22	3833-05-70	LET 1.212	LOC STR	T BURLINGTON, KETTERHAGEN RD CTH W TO STH 36/83 CONST/RCND10 STP URBAN 20,000 - 50,000	\$500,000 - \$749,999
RACINE	206					
01/14/2025	10-22	3834-05-71	LET 0.000	LOC STR	T BURLINGTON, MT TOM RD HOOSIER CREEK BRIDGE P51-0911 CONST/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
RACINE	205					
01/14/2025	10-24	6375-01-71	LET 0.000	CTH J	CTH Z - CTH N LITTLE ROCHE A CREEK, P-01-903 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
ADAMS	205					
01/14/2025	10-24	6653-00-72	LET 0.000	CTH C	CTH J - CTH Y PLOVER RIVER BRIDGE, B-37-0468 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
MARATHON	205					
01/14/2025	10-24	6997-05-70	LET 0.302	LOC STR	C SHAWANO, W GREEN BAY STREET BARTLETT STREET TO MAIN STREET CONST/RECONSTRUCT STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
SHAWANO	206					
01/14/2025	10-24	9371-00-70	LET 0.000	CTH H	CTH J - STH 17 PRAIRIE RIVER BRIDGE, B-34-0006 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
LANGLADE	205					
01/14/2025	10-24	9874-00-70	LET 0.079	LOC STR	T MINOCQUA, CAMP NINE ROAD MANHARDT ROAD TO CEDAR FALLS ROAD CONST/RECONSTRUCT/NEW BRIDGE STP RURAL	\$500,000 - \$749,999
ONEIDA	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-24	9958-02-70	LET 0.000	CTH H	STH 153 - CTH P ROCKY RUN RIVER BRIDGE B-37-0480 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MARATHON	205					
01/14/2025	10-25	1020-00-80	LET 0.500	IH 094	HUDSON - BALDWIN ST CROIX RIVER B-55-0061, B-55-0126 CONSTRUCTION/BRRHB BACKBONE	\$6,000,000 - \$6,999,999
ST. CROIX	303					
01/14/2025	10-25	1195-05-60	LET 0.050	USH 053 1195-06-60	RICE LAKE - SPOONER OAKLAWN RD/22ND 1/2 AVE SB B030050 CONSTRUCTION/BRIDGE REHABILITATION BACKBONE	\$500,000 - \$749,999
BARRON	303					
01/14/2025	10-25	1195-06-60	LET 0.050	USH 053 1195-05-60	RICE LAKE - SPOONER OAKLAWN RD/22ND 1/2 AVE NB B030051 CONSTRUCTION/BRIDGE REHABILITATION BACKBONE	\$500,000 - \$749,999
BARRON	303					
01/14/2025	10-25	1198-03-73	LET 1.552	USH 053 1198-03-80	C SUPERIOR, EAST SECOND STREET 2ND AVENUE EAST TO HUGHITT AVENUE CONSTRUCTION/RESURFACE BACKBONE	\$3,000,000 - \$3,999,999
DOUGLAS	303					
01/14/2025	10-25	1198-03-80	LET 0.008	USH 053 1198-03-73	C SUPERIOR, EAST SECOND STREET E STREET INTERSECTION CONSTRUCTION/SAFETY IMPROVEMENT BACKBONE SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
DOUGLAS	303					
01/14/2025	10-25	7550-00-75	LET 0.500	STH 054	GALESVILLE - MELROSE WILSON CR & MILL CR BR B270175,0235 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$2,000,000 - \$2,999,999
JACKSON	303					
01/14/2025	10-25	7895-00-70	LET 0.000	LOC STR	T HARTLAND, 490TH STREET DRY RUN BRIDGE B-47-0231 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
PIERCE	205					
01/14/2025	10-25	8210-00-72	LET 5.978	STH 073	THORP - INGRAM STH 64 W TO CTH M WEST JCT CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
TAYLOR	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-25	8394-00-73	LET 0.000	LOC STR	T SUMMIT, PATZAU FOXBORO ROAD BALSAM CREEK BRIDGE B-16-0151 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DOUGLAS	205					
01/14/2025	10-25	8396-00-74	LET 0.000	LOC STR	T WASCOTT, LIDBERG BRIDGE ROAD EAU CLAIRE RIVER BRIDGE B-16-0149 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DOUGLAS	205					
01/14/2025	10-25	8402-00-70	LET 0.000	CTH W	FREDERIC - CTH E MCKENZIE CREEK BRIDGE B-48-0063 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
POLK	205					
01/14/2025	10-25	8413-00-70	LET 0.000	LOC STR	T LORAIN, 357TH AVENUE INDIAN CREEK BRIDGE B-48-0060 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
POLK	205					
01/14/2025	10-25	8510-00-72	LET 0.011	STH 013	BAYFIELD - CORNUCOPIA SAND RIVER BRIDGE B-04-0011 CONSTRUCTION/BRIDGE REHABILITATION SHR BRIDGES	\$250,000 - \$499,999
BAYFIELD	303					
01/14/2025	10-25	8610-02-74	LET 0.820	STH 124 8610-08-73	C CHIPPEWA FALLS, BAY STREET HIGH STREET TO BRIDGE STREET CONSTRUCTION/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
CHIPPEWA	303					
01/14/2025	10-25	8610-08-73	LET 1.900	STH 124 8610-02-74	CHIPPEWA FALLS - BLOOMER ELM STREET TO CTH S CONSTRUCTION/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
CHIPPEWA	303					
01/14/2025	10-25	8772-00-71	LET 0.980	CTH B	STH 27 - CTH K 2ND ST TO CHIPPEWA TRAIL CONSTRUCTION/RESURFACE STP RURAL	\$500,000 - \$749,999
SAWYER	206					
01/14/2025	10-25	8999-00-87	LET 0.660	LOC STR	C HUDSON, 11TH ST & 11TH ST S COULEE RD TO WISCONSIN ST CONSTRUCTION/RESURFACE STP URBAN 20,000 - 50,000	\$1,000,000 - \$1,999,999
ST. CROIX	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/14/2025	10-25	9925-00-70	LET 10.290	STH 169 9925-00-71	MELLEN - USH 2 STH 13 TO ASHLAND/IRON CO LN CONSTRUCTION/PVRPLA STATE 3R	\$7,000,000 - \$7,999,999
ASHLAND	303					
01/14/2025	10-25	9925-00-71	LET 0.000	STH 169 9925-00-70	MELLEN - USH 2 BAD RIVER BRIDGE B-02-0026 CONSTRUCTION/BRRHB SHR BRIDGES	\$1,000,000 - \$1,999,999
ASHLAND	303					
02/11/2025	10-16	1225-10-73	LET 1.050	IH 043	MANITOWOC - GREEN BAY SRA 51 MARIBEL/SRA 52 DENMARK CONST/REPLACE FAC & CMV PARK EXP ROADSIDE FACILITIES	\$8,000,000 - \$8,999,999
MANITOWOC	303					
02/11/2025	10-17	1000-20-84	LET 0.000	VAR HWY	STATEWIDE TYPE 1 SIGN REPLACEMENT LOCATIONS ON STN PER ANNUAL PLAN CONSTRUCTION/2025 SIGN REPLACEMENTS STATE HIGHWAY OPERATIONS PROGRAM	\$500,000 - \$749,999
STATEWIDE	305					
02/11/2025	10-21	1014-00-75	LET 4.840	IH 090	MAUSTON - WISCONSIN DELLS USH 12 TO STH 23 CONST/RESURFACING/RSRF BACKBONE	\$11,000,000 - \$11,999,999
SAUK	303					
02/11/2025	10-21	5317-00-72	LET 0.015	LOC STR	TOWN OF CLINTON, EVENSTAD ROAD WEISTER CREEK BRIDGE B-62-0273 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
VERNON	205					
02/11/2025	10-21	5436-00-75	LET 0.000	CTH M	TOWN OF BARRE - TOWN OF BANGOR RUSSLAN COULEE CRK BRIDGE B-32-0239 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
LA CROSSE	205					
02/11/2025	10-21	5515-00-71	LET 6.130	CTH P	ONTARIO - WELLINGTON (CTH P) VERNON COUNTY LINE TO CTH Z CONST OPS/PAVEMENT REPLACEMENT STP RURAL	\$2,000,000 - \$2,999,999
MONROE	206					
02/11/2025	10-21	5537-00-71	LET 1.560	CTH O	TOWN OF BERGEN TO STH 162 (CTH O) SKYLINE LANE TO SYLVAN GLEN ROAD CONST OPS/RECONSTRUCTION STP RURAL	\$2,000,000 - \$2,999,999
VERNON	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/11/2025	10-21	5688-00-76	LET 0.000	LOC STR	TOWN OF ARENA, FRAME ROAD BLUE MOUNDS CREEK BRIDGE B-25-0200 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
IOWA	205					
02/11/2025	10-21	5721-00-77	LET 0.000	LOC STR	T JAMESTOWN, FAIRPLAY ROAD FAIRPLAY CREEK BRIDGE B-22-0305 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
GRANT	205					
02/11/2025	10-21	5827-00-71	LET 0.035	CTH H	V HUSTLER - T ORANGE (CTH H) LITTLE LEMONWEIR BRIDGE B-29-0166 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
JUNEAU	205					
02/11/2025	10-21	5889-00-74	LET 0.021	CTH G	T PRIMROSE - T SPRINGDALE (CTH G) W BR SUGAR RIVER BRIDGE B-13-0903 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
DANE	205			5889-00-75		
02/11/2025	10-21	5889-00-75	LET 0.022	CTH G	T PRIMROSE - T SPRINGDALE (CTH G) W BRANCH SUGAR RV BRIDGE B-13-0904 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205			5889-00-74		
02/11/2025	10-21	5975-00-70	LET 0.080	CTH K	MOSCOW - HOLLANDALE (CTH K) NORTON ROAD TO STH 39 CONST OPS/RECONSTRUCTION STP RURAL	\$250,000 - \$499,999
IOWA	206					
02/11/2025	10-21	5991-07-61	LET 0.270	LOC STR	CITY OF LA CROSSE, 6TH STREET CASS STREET TO STATE STREET CONST OPS/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$2,000,000 - \$2,999,999
LA CROSSE	206			5991-07-62		
02/11/2025	10-21	5991-07-62	LET 0.270	LOC STR	CITY OF LA CROSSE, 6TH STREET CASS STREET TO STATE STREET UTL OPS/SANITARY SEWER - WATER MAIN STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
LA CROSSE	206			5991-07-61		
02/11/2025	10-21	5996-01-72	LET 0.220	LOC STR	CITY OF PLATTEVILLE, CAMP STREET LANCASTER STREET TO ELM STREET CONST OPS/RECONSTRUCTION STP URBAN 5,000 - 20,000	\$750,000 - \$999,999
GRANT	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025 DODGE	10-21 206	6316-00-70	LET 6.548	CTH A	T FOX LAKE - T TRENTON (CTH A) STH 68 TO USH 151 CONST OPS/PVRPLA STP RURAL	\$6,000,000 - \$6,999,999
02/11/2025 MILWAUKEE	10-22 206	2110-03-71	LET 0.200	LOC STR 2110-03-72	C WEST ALLIS, W LINCOLN AVENUE S 93RD ST TO S 96TH ST CONST/RECST STP URBAN OVER 200,000	\$4,000,000 - \$4,999,999
02/11/2025 MILWAUKEE	10-22 206	2110-03-72	LET 0.200	LOC STR 2110-03-71	C WEST ALLIS, W LINCOLN AVENUE S 93RD ST TO S 96TH ST CONST/SEWER & WATER STP URBAN OVER 200,000	\$750,000 - \$999,999
02/11/2025 MILWAUKEE	10-22 206	2155-15-70	LET 0.530	LOC STR	C GREENFIELD, S 43RD ST W COLD SPRING RD TO W HOWARD AVE CONST/PVRPLA STP URBAN OVER 200,000	\$2,000,000 - \$2,999,999
02/11/2025 MILWAUKEE	10-22 205	2190-10-70	LET 0.000	LOC STR 2190-10-71	C WAUWATOSA W WISCONSIN AVENUE BRIDGE OVER HONEY CREEK P-40-776 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$2,000,000 - \$2,999,999
02/11/2025 MILWAUKEE	10-22 205	2190-10-71	LET 0.000	LOC STR 2190-10-70	C WAUWATOSA W WISCONSIN AVENUE BRIDGE OVER HONEY CREEK P-40-776 CONST/SEWER/WATERMAIN LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025 MILWAUKEE	10-22 206	2590-04-71	LET 2.066	LOC STR	C MILWAUKEE, W LISBON AVENUE W BURLEIGH ST TO N 100TH ST CONST/RECST STP URBAN OVER 200,000	\$20,000,000 - \$24,999,999
02/11/2025 MILWAUKEE	10-22 205	2615-15-73	LET 0.000	LOC STR	C MILWAUKEE - 16TH STREET OVER MEMOMONEE RIVER B40-550-14 CONST/BRRHB LOCAL BRIDGES	\$11,000,000 - \$11,999,999
02/11/2025 MILWAUKEE	10-22 205	2652-05-70	LET 0.000	LOC STR	C MILWAUKEE, WATER ST MILWAUKEE RIVER BRIDGE B40-548 CONST/BRRHB LOCAL BRIDGES	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-22	2756-05-71	LET 0.000	CTH EF	T MERTON, HARTLING RD BARK RIVER BRIDGE B67-0210 CONST/BRRHB LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025	10-22	2984-12-75	LET 0.000	LOC STR	C MILWAUKEE, N HOLTON ST PHASE 3 BR OVR MILW RIVER, COMMERCE, WATER CONST/BRIDGE REHAB/P40-0875 LOCAL BRIDGES	\$4,000,000 - \$4,999,999
02/11/2025	10-22	2984-15-78	LET 0.000	LOC STR	C MILWAUKEE - E MASON STREET OVER LINCOLN MEMORIAL DR B-40-0524 CONST/BRRHB LOCAL BRIDGES	\$1,000,000 - \$1,999,999
02/11/2025	10-22	2984-21-71	LET 0.009	LOC STR	C MILWAUKEE - N 35TH ST INTERSECTION WITH W CENTER ST CONST/MISC SAFETY (REGULAR HSIP)	\$500,000 - \$749,999
02/11/2025	10-22	3835-00-75	LET 0.407	LOC STR	C WHITEWATER, INNOVATION DR TECHNOLOGY DR TO HOWARD RD CONST/PVRPLA STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
02/11/2025	10-22	3835-05-74	LET 1.581	LOC STR	C WHITEWATER, WALWORTH AVE W CITY LIMITS TO S JANESVILLE ST CONST/PVRPLA STP URBAN 5,000 - 20,000	\$2,000,000 - \$2,999,999
02/11/2025	10-22	3846-00-73	LET 0.000	LOC STR	T LINN - BISSELL ROAD OVER NIPPERSINK CREEK P64-902 CONST/BRRPL LOCAL BRIDGES	\$100,000-\$249,999
02/11/2025	10-22	3852-06-70	LET 0.000	LOC STR	C OCONOMOWOC, N LAPHAM ST OCONOMOWOC RIVER BRIDGE P67-770 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025	10-22	4824-05-70	LET 0.520	LOC STR	V KEWASKUM, WILDLIFE DR OLD FOND DU LAC RD TO REIGLE DR CONST/PVRPLA STP URBAN 50,000 - 200,000	\$500,000 - \$749,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-22	4824-06-70	LET 0.149	LOC STR	V KEWASKUM, REIGLE DR WILDLIFE DR TO THIRD ST CONST/PVRPLA STP URBAN 50,000 - 200,000	\$100,000-\$249,999
WASHINGTON	206					
02/11/2025	10-22	4869-03-70	LET 2.933	CTH D	ADDISON - BARTON CTH WW TO KETTLE VIEW DR S CONST/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
WASHINGTON	206					
02/11/2025	10-23	1130-63-72	LET 23.596	IH 041	APPLETON - DE PERE STH 96 - CTH F CORRIDOR QWS/PCMS MAJORS	\$2,000,000 - \$2,999,999
OUTAGAMIE	302					
02/11/2025	10-23	1130-65-76	LET 0.741	IH 041	APPLETON - DE PERE BALLARD RD (CTH E) INTCHG CONST/RECSTE CTH E INTCHG MAJORS	\$20,000,000 - \$24,999,999
OUTAGAMIE	302					
02/11/2025	10-23	1470-27-71	LET 3.950	STH 042	MANITOWOC-TWO RIVERS 1470-33-71 E MAGNOLIA AVE-12TH STREET 1470-37-71 CONST OPS/RSRF20 SHR BRIDGES STATE 3R	\$4,000,000 - \$4,999,999
MANITOWOC	303					
02/11/2025	10-23	1470-33-71	LET 0.100	STH 042	CITY OF TWO RIVERS, WASHINGTON ST 1470-27-71 WEST TWIN RIVER BRIDGE B360117 1470-37-71 CONST OPS/BRRHB SHR BRIDGES	\$250,000 - \$499,999
MANITOWOC	303					
02/11/2025	10-23	1470-37-71	LET 0.460	STH 042	MANITOWOC - TWO RIVERS 1470-27-71 WALDO BLVD - E MAGNOLIA AVE 1470-33-71 CONST OPS/RSRF20 STATE 3R	\$500,000 - \$749,999
MANITOWOC	303					
02/11/2025	10-23	1490-40-71	LET 1.380	USH 141	USH 141, V CRIVITZ OWL LANE - S JUNCTION OLD HWY 141 CONST OPS/MISC HSIP 2WAY LEFT TURN SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
MARINETTE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/11/2025	10-23	4110-33-71	LET 0.117	USH 045	MAIN STREET, CITY OF OSHKOSH BRIDGE DECK GRATES CONST OPS/BRRHB B-70-56-0001-3 SHR BRIDGES	\$6,000,000 - \$6,999,999
WINNEBAGO	303					
02/11/2025	10-23	4685-34-71	LET 4.230	STH 441	APPLETON, STH 441 IH 41/USH 10 - S ONEIDA ST CONST OPS/MISC APPROACH SLABS MAJORS	\$7,000,000 - \$7,999,999
WINNEBAGO	302					
02/11/2025	10-23	6445-00-01	LET 0.020	LOC STR	T POYGAN, QUIGLEY ROAD LAKE POYGAN TRIBUTARY BRIDGE CONS OP/BRRPL P-70-0903 LOCAL BRIDGES	\$250,000 - \$499,999
WINNEBAGO	205					
02/11/2025	10-23	9026-00-01	LET 4.180	LOC STR	T BRAZEAU, OLD 64 ROAD PESHTIGO BROOK BRIDGE CONT/BRRPL/B-42-0066 LOCAL BRIDGES	\$250,000 - \$499,999
OCONTO	205					
02/11/2025	10-24	1590-18-71	LET 5.050	USH 008	MONICO - LAONA 1590-18-82 STH 55 SOUTH TO OTTER CREEK ROAD 1590-18-83 CONST/RESURFACE 9813-02-70 STATE 3R	\$8,000,000 - \$8,999,999
FOREST	303					
02/11/2025	10-24	1590-18-81	LET 6.320	USH 008	MONICO - LAONA OTTER CREEK ROAD TO STH 32 SOUTH CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
FOREST	303					
02/11/2025	10-24	1590-18-82	LET 0.000	USH 008	MONICO - LAONA 1590-18-71 MULTI MODAL TUNNEL 1590-18-83 CONST/MISC 9813-02-70 STATE 3R	\$1,000,000 - \$1,999,999
FOREST	303					
02/11/2025	10-24	1590-18-83	LET 1.080	USH 008	MONICO - LAONA 1590-18-71 FIREKEEPER ROAD TO BUG LAKE ROAD 1590-18-82 CONST/LOCAL UTILITY 9813-02-70 STATE 3R	\$3,000,000 - \$3,999,999
FOREST	303					
02/11/2025	10-24	6669-00-70	LET 0.000	CTH F	STH 29 - TAYLOR COUNTY LINE BR BIG EAU PLEINE RIVER, B-37-0092 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MARATHON	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-24	6679-02-70	LET 0.000	LOC STR	T CLEVELAND, FAIRVIEW ROAD ROCKY RUN BRIDGE, P-37-0044 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MARATHON	205					
02/11/2025	10-24	6739-00-70	LET 0.000	LOC STR	T CRYSTAL LAKE, DOVER AVENUE MECAN RIVER BRIDGE P-39-0025 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MARQUETTE	205					
02/11/2025	10-24	6777-00-70	LET 0.000	CTH WW	CTH U - CTH F FOUR MILE CREEK BRIDGE P-49-0001 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
PORTAGE	205					
02/11/2025	10-24	6838-00-70	LET 4.580	CTH W	WINNEBAGO CO LINE - NEW LONDON STH 96 TO CUT OFF ROAD CONST/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
WAUPACA	206					
02/11/2025	10-24	6952-01-70	LET 0.000	LOC STR	T MARSHFIELD, STADT ROAD MILL CREEK BRIDGE, P-71-0103 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WOOD	205			6952-01-71		
02/11/2025	10-24	6952-01-71	LET 0.000	LOC STR	T MARSHFIELD, STADT ROAD STRUCTURE REPLACEMENT P-71-0927 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
WOOD	205			6952-01-70		
02/11/2025	10-24	6987-02-70	LET 0.000	CTH E	REDGRANITE - CTH H LITTLE SILVER LAKE CREEK, B-69-0202 CONST/REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WAUSHARA	205					
02/11/2025	10-24	8700-00-70	LET 0.000	CTH O	CTH M - USH 8 SOUTH FORK JUMP RIVER, B-50-0006 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
PRICE	205					
02/11/2025	10-24	9478-03-71	LET 0.000	CTH L	STH 107 - CTH O LITTLE RIB RIVER BRIDGE, B-37-0038 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MARATHON	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-24	9531-03-70	LET 0.000	LOC STR	V HATLEY, COLUMBUS STREET PLOVER RIVER BRIDGE, B-37-0478 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MARATHON	205					
02/11/2025	10-24	9813-02-70	LET 0.000	NON HWY	USH 8 SHARED PATHWAY PHASE 1 1590-18-71 FIREKEEPER ROAD TO LOVE KNOT LANE 1590-18-82 CONST/PHASE 1/MISC 1590-18-83 TAP < 5,000	\$750,000 - \$999,999
FOREST	290					
02/11/2025	10-24	9813-02-71	LET 0.000	NON HWY	USH 8 SHARED PATHWAY PHASE 2 LOVE KNOT LANE TO OTTER CREEK ROAD CONST/FLAP WI 93/MISC FOREST HWYS/PUBLIC LANDS/FLAP	\$750,000 - \$999,999
FOREST	206					
02/11/2025	10-24	9958-00-71	LET 2.859	CTH H	STH 153 - STH 29 CTH N TO STH 29 CONST/PAVEMENT REPLACEMENT STP RURAL	\$2,000,000 - \$2,999,999
MARATHON	206					
02/11/2025	10-25	1535-07-73	LET 1.290	USH 010	MONDOVI - OSSEO 1535-07-74 NELSON RD TO IH 94 WB RAMPS CONSTRUCTION/PAVEMENT REPLACEMENT BACKBONE STATE 3R	\$4,000,000 - \$4,999,999
TREMPEALEAU	303					
02/11/2025	10-25	1535-07-74	LET 1.141	USH 010	MONDOVI - OSSEO 1535-07-73 NELSON RD TO IH 94 CONST/SANITARY SEWER AND WATER MAIN STATE 3R	\$1,000,000 - \$1,999,999
TREMPEALEAU	303					
02/11/2025	10-25	7050-00-72	LET 11.710	STH 073	NEILLSVILLE - THORP 7050-00-73 HUNT STREET TO STH 29 E CONSTRUCTION/RESURFACE STATE 3R	\$7,000,000 - \$7,999,999
CLARK	303					
02/11/2025	10-25	7050-00-73	LET 0.880	STH 073	NEILLSVILLE - THORP 7050-00-72 ROCK CREEK BRIDGE TO HUNT STREET CONSTRUCTION/RESURFACING STATE 3R	\$1,000,000 - \$1,999,999
CLARK	303					
02/11/2025	10-25	7277-00-71	LET 0.000	LOC STR	T BURNSIDE, FILLA VALLEY ROAD 7277-00-72 LYGA VALLEY CREEK BRIDGE B-61-0254 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
TREMPEALEAU	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/11/2025	10-25	7277-00-72	LET 0.000	LOC STR 7277-00-71	T BURNSIDE, WOLFE ROAD TRVERSE VALLEY CREEK BR B-61-0250 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025	10-25	7861-00-71	LET 0.000	LOC STR	T EDSON, 20TH AVENUE HAY CREEK BRIDGE B-09-0313 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025	10-25	7893-00-70	LET 0.000	LOC STR	T DIAMOND BLUFF, 1005TH STREET WIND RIVER BRIDGE, B-47-0233 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025	10-25	8386-00-72	LET 0.016	LOC STR	T GORDON, WEST MAIL ROAD ST CROIX RIVER BRIDGE B-16-0147 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
02/11/2025	10-25	8884-00-72	LET 0.000	LOC STR	T THORP, PINE ROAD GOGGLE-EYE CREEK BRIDGE B-10-0263 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
02/11/2025	10-25	8902-05-70	LET 0.027	CTH G	STH 29 - STH 64 YELLOW RIVER BRIDGE B-09-0394 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/08/2025	10-21	5377-00-70	LET 0.000	LOC STR	T CLINTON, BLOOMINGDALE ROAD BR W FORK KICKAPOO RV BR B-62-0276 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025	10-21	1112-06-75	LET 0.230	USH 151	BEAVER DAM - FOND DU LAC CTH C INTERSECTION CONST/RCUTS/MISC BACKBONE SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
03/11/2025	10-21	1706-06-71	LET 1.631	STH 011 5330-02-73	DUBUQUE - SHULLSBURG V HAZEL GREEN W LIMIT TO V N LIMIT CONSTRUCTION/RSRF30 SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-21	1706-06-71	(CONTINUED)		STATE 3R	
03/11/2025	10-21	3020-00-70	LET 4.670	STH 028	HORICON - KEWASKUM CTH V TO STH 175 CONST/ MILL AND OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
03/11/2025	10-21	3060-03-71	LET 1.360	STH 073	I39 - COLUMBUS STH 19 TO N MARSHALL V LIMIT CONST/PAV'T RPLC, B-13-73/PVRPLA STATE 3R	\$2,000,000 - \$2,999,999
03/11/2025	10-21	3270-01-74	LET 3.459	STH 028	HORICON - KEWASKUM ELLSWORTH STREET TO N JCT CTH TW CONST/ MILL AND OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
03/11/2025	10-21	3672-00-70	LET 0.000	CTH A	T CHISTIANA - T OAKLAND (CTH A) KOSHKONONG CREEK BRIDGE B-13-0909 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
03/11/2025	10-21	5330-02-73	LET 1.790	STH 080 1706-06-71	HAZEL GREEN - PLATTEVILLE ILLINOIS STATE LINE TO STH 11 CONSTRUCTION/RSRF20 SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
03/11/2025	10-21	5767-00-73	LET 0.046	LOC STR	TOWN OF PORTER, CALEDONIA ROAD YAHARA RIVER BRIDGE B-53-0096 CONST OPS/BRIDGE REHABILITATION LOCAL BRIDGES	\$750,000 - \$999,999
03/11/2025	10-21	5790-01-80	LET 0.095	STH 171	FERRYVILLE - ROLLING GROUND FLOWING STREAM STRUCTURE C-12-0063 CONST/CULVERT REPLACEMENT/RECST STATE 3R	\$250,000 - \$499,999
03/11/2025	10-21	5855-00-73	LET 0.018	LOC STR	TOWN OF WASHINGTON, VILLAGE ROAD HILL POINT CREEK BRIDGE B-56-0250 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025 DANE	10-21 206	5998-00-01	LET 0.280	LOC STR 5998-00-02	CITY OF STOUGHTON, S FOURTH STREET MILWAUKEE STREET TO ISHAM STREET CONST OPS/RECONSTRUCTION STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
03/11/2025 DANE	10-21 206	5998-00-02	LET 0.280	LOC STR 5998-00-01	CITY OF STOUGHTON, S FOURTH STREET MILWAUKEE STREET TO ISHAM STREET UTL OPS/SANITARY SEWER-WATER MAIN STP URBAN OVER 200,000	\$750,000 - \$999,999
03/11/2025 COLUMBIA	10-21 206	6217-01-72	LET 0.280	LOC STR	CITY OF COLUMBUS, TOWER DRIVE FAITH DRIVE TO CTH K CONST OPS/PAVEMENT REPLACEMENT STP URBAN 5,000 - 20,000	\$500,000 - \$749,999
03/11/2025 MILWAUKEE	10-22 303	1228-03-76	LET 1.425	IH 043	IH 43 NORTH SOUTH FREEWAY OAK LEAF TRAIL TO BENDER CONST/RESURFACE BACKBONE	\$12,000,000 - \$12,999,999
03/11/2025 MILWAUKEE	10-22 303	1228-09-76	LET 0.101	IH 043 1228-09-78	IH 43 NORTH SOUTH FREEWAY MITCHELL IC-MARQUETTE IC ON/OFF RMP CONST/RESURFACE/BRIDGE MAINTENANCE BACKBONE	\$3,000,000 - \$3,999,999
03/11/2025 MILWAUKEE	10-22 305	1228-09-78	LET 0.000	LOC STR 1228-09-76	IH 43 NORTH SOUTH FREEWAY HOWARD AVE BRIDGE B40-0265 CONST/BRIDGE REPAIR/CLAIM0077-12-81 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
03/11/2025 WASHINGTON	10-22 303	1410-11-71	LET 0.007	STH 033 1410-11-72 1410-11-73	C WEST BEND - E/W WASHINGTON ST INTERSECTION WITH 7TH AVE/MAIN ST CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
03/11/2025 WASHINGTON	10-22 303	1410-11-72	LET 0.005	STH 033 1410-11-71 1410-11-73	C WEST BEND - E/W WASHINGTON ST INTERSECTION WITH 18TH AVE CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
03/11/2025 WASHINGTON	10-22 303	1410-11-73	LET 0.009	STH 033 1410-11-71 1410-11-72	C WEST BEND - E/W WASHINGTON ST INTERSECTION WITH RIVER RD CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-22	2050-08-71	LET 1.003	CTH BB	C OAK CREEK W RAWSON AVENUE S 13TH STREET TO S HOWELL AVENUE CONST/RECONSTRUCT NO ADD'L LANES STP URBAN OVER 200,000	\$6,000,000 - \$6,999,999
03/11/2025	10-22	2390-08-70	LET 5.128	STH 031	PLEASANT PRAIRIE - CALEDONIA IL STATE LINE TO STH 50 CONST/PATCH,REPAIR,DIAMOND GRIND STATE 3R	\$6,000,000 - \$6,999,999
03/11/2025	10-22	2697-04-73	LET 0.000	LOC STR	V THIENSVILLE, WILLIAMSBURG DR PIGEON CREEK, P45-0710 CONST/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025	10-22	2705-06-70	LET 1.324	LOC STR	C HARTFORD, INDEPENDENCE AVE STH 60 TO W STATE ST CONST/PVRPLA STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
03/11/2025	10-22	2984-21-72	LET 0.031	LOC STR	C MILWAUKEE-N 35TH STREET INTERSECTIONS WITH NORTH & LISBON CONST/FULL PS&E ROW RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
03/11/2025	10-22	2984-21-73	LET 0.015	LOC STR	C MILWAUKEE W MORGAN AVENUE INTS W/ 20TH, 16TH, 13TH & 6TH ST CONST/MISC SAFETY (REGULAR HSIP)	\$3,000,000 - \$3,999,999
03/11/2025	10-22	3697-05-70	LET 5.851	CTH A	T RICHMOND, CTH A W COUNTY LINE TO CTH P CONST/PVRPLA STP RURAL	\$3,000,000 - \$3,999,999
03/11/2025	10-22	3751-03-70	LET 1.532	CTH W	RANDALL - SALEM LAKES ILL STATE LINE TO CTH C EAST CONST/RECONDITION STP URBAN OVER 200,000	\$5,000,000 - \$5,999,999
03/11/2025	10-22	3830-08-70	LET 1.084	LOC STR	V BRISTOL, 208,210 AVE, 124 ST CTH V TO 124TH ST CONST/PVRPLA STP URBAN OVER 200,000	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025 KENOSHA	10-22 206	3831-07-71	LET 0.006	LOC STR 3831-07-81	C KENOSHA WASHINGTON ROAD INTERSECTION WITH 30TH AVE CONST/HSIP SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
03/11/2025 KENOSHA	10-22 206	3831-07-81	LET 0.006	LOC STR 3831-07-71	C KENOSHA WASHINGTON ROAD INTERSECTION WITH 30TH AVE CONST/WATERMAIN SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
03/11/2025 WALWORTH	10-22 206	3841-05-70	LET 0.498	LOC STR	C DELAVAN WRIGHT STREET RACINE ST (STH 11) TO HOBBS DRIVE CONST/RECONDITION STP URBAN 5,000 - 20,000	\$3,000,000 - \$3,999,999
03/11/2025 NORTHEAST	10-23 REG303	1009-33-39 WIDE	LET 0.000	VAR HWY	NE REGION WIDE DECK SEALING FY25 VARIOUS ROUTES/HWY CONST/BRPVTV REGION WIDE BACKBONE STATE 3R	\$1,000,000 - \$1,999,999
03/11/2025 DOOR	10-23 303	1480-30-71	LET 0.100	STH 057 1480-30-72	GREEN BAY - STURGEON BAY CTH H INTERSECTION CONST OPS/MISC HSIP JTURN SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
03/11/2025 DOOR	10-23 303	1480-30-72	LET 0.229	STH 057 1480-30-71	GREEN BAY - STURGEON BAY STONE ROAD AND CLOVERLEAF ROAD CONST OPS/MISC HSIP JTURN SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
03/11/2025 MANITOWOC	10-23 206	4307-02-71	LET 0.800	LOC STR	T MISHICOT, SAMZ ROAD CHERNEY ROAD - RIDGE ROAD CONSTR/RECST STP RURAL	\$1,000,000 - \$1,999,999
03/11/2025 BROWN	10-23 206	4589-01-72	LET 5.100	CTH PP	BROWN CO, CTH PP MAN CAL ROAD TO STH 96 CONST OPS/RSRF20 STP RURAL	\$3,000,000 - \$3,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025	10-23	4984-01-79	LET 0.152	LOC STR	C APPLETON, OLDE ONEIDA STREET SOUTH MILL RACE BRIDGE CONST OPS/BRRPL P44-0723 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/11/2025	10-23	4986-00-57	LET 0.163	LOC STR	C FOND DU LAC, PROMEN DRIVE LAKESIDE PARK LAGOON CONST OPS/BRRPL/P20-0720 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/11/2025	10-23	4987-02-75	LET 0.910	LOC STR	C GREEN BAY, COUNTRY CLUB ROAD MASON ST FRONTAGE RD TO INDIAN HILL CONST OPS/RECST STP URBAN OVER 200,000	\$5,000,000 - \$5,999,999
03/11/2025	10-23	6200-19-71	LET 0.162	USH 045	OSHKOSH - WINCHESTER BROOKS ROAD OVERPASS, R-70-0007 CONST OPS/MISC BACKBONE	\$750,000 - \$999,999
03/11/2025	10-24	1053-04-84	LET 8.946	STH 029	ABBOTSFORD - WAUSAU PURPLE MARTIN LN TO LITTLE RIB RVR CONST/RESURFACE BACKBONE SAFETY (REGULAR HSIP)	\$15,000,000 - \$16,999,999
03/11/2025	10-24	1053-07-77	LET 9.140	STH 029	ABBOTSFORD - WAUSAU CLARK CO LINE TO CTH E SOUTH, WB CONST/PRESERVATION BACKBONE	\$6,000,000 - \$6,999,999
03/11/2025	10-24	6750-00-70	LET 0.000	LOC STR	T MONTELLO, 14TH ROAD UP RAILROAD BRIDGE, P-39-0040 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/11/2025	10-24	6991-00-74	LET 4.650	STH 054	PLOVER - WAUPACA PORTAGE CO LINE TO FOXFIRE DRIVE CONST/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
03/11/2025	10-24	6999-11-85	LET	LOC STR	C WI RAPIDS, WOOD AVENUE	\$0 - \$99,999
WOOD	206		0.015		STH 13 INTERSECTION MODIFICATION CONST/HSIP SAFETY (REGULAR HSIP)	
03/11/2025	10-24	9120-09-71	LET	USH 002	BRULE RIVER - IRON MOUNTAIN	\$1,000,000 - \$1,999,999
FLORENCE	303		1.230	9120-09-81	PEWABIC STREET TO CTH NN CONST/RESURFACE STATE 3R	
03/11/2025	10-24	9120-09-81	LET	USH 002	BRULE RIVER - IRON MOUNTAIN	\$100,000-\$249,999
FLORENCE	303		0.149	9120-09-71	2ND CROSSING RD TO 0.17 MILES EAST CONST/MISC/SKID RESISTANT SURFACE SAFETY (REGULAR HSIP)	
03/11/2025	10-24	9439-02-70	LET	CTH N	STH 29 - STH 52	\$250,000 - \$499,999
MARATHON	206		0.334		CTH N/CTH J INTERSECTION CONST/HSIP SAFETY (REGULAR HSIP)	
03/11/2025	10-24	9876-00-70	LET	CTH L	LINCOLN COUNTY LINE - USH 51	\$500,000 - \$749,999
ONEIDA	205		0.000	9876-00-71	BEARSKIN CREEK BRIDGE, B-43-0672 CONST/REPLACEMENT LOCAL BRIDGES	
03/11/2025	10-24	9876-00-71	LET	CTH L	USH 8 - USH 51	\$2,000,000 - \$2,999,999
ONEIDA	206		6.181	9876-00-70	LINCOLN COUNTY LINE TO USH 51 CONST/RESURFACE STP RURAL	
03/11/2025	10-25	1020-00-81	LET	IH 094	NW REGION, IH94 BRIDGE DECK SEALING	\$250,000 - \$499,999
DUNN	303		0.000		BRIDGE DECK SEALING (VAR) CONSTRUCTION/BRIDGE DECK SEALING BACKBONE	
03/11/2025	10-25	1020-00-85	LET	IH 094	HUDSON - BALDWIN	\$2,000,000 - \$2,999,999
ST. CROIX	303		0.398		STH 35 S INTERCHANGE N-55-03 CONSTRUCTION/NOISE WALL BACKBONE	
03/11/2025	10-25	1196-04-77	LET	USH 053	NEW AUBURN - RICE LAKE	\$7,000,000 - \$7,999,999
BARRON	303		0.000		B-03-14,16,18,20,24,26,30,37 CONSTR/BRRHB BACKBONE	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/11/2025 CLARK	10-25 205	7852-00-71	LET 0.010	LOC STR	T MENTOR, MAIN STREET E FORK HALLS CREEK BRIDGE B-10-0257 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025 DUNN	10-25 205	7874-00-70	LET 0.000	LOC STR	T ROCK CREEK, 810TH STREET CRANBERRY CREEK BRIDGE B-17-0239 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
03/11/2025 BARRON	10-25 205	8313-00-70	LET 0.044	LOC STR	T BARRON, 14 1/2 AVENUE BARKER CREEK BRIDGE B-03-0222 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025 BURNETT	10-25 206	8364-00-70	LET 0.480	LOC STR	V GRANTSBURG, E JAMES & S JOHNSON S ROBERT ST TO STH 70 CONSTRUCTION/PVRPLA STP RURAL	\$500,000 - \$749,999
03/11/2025 BURNETT	10-25 205	8374-00-70	LET 0.000	LOC STR	T SIREN, BURNIKEL ROAD CLAM RIVER BRIDGE B-07-0061 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
03/11/2025 POLK	10-25 206	8420-02-72	LET 0.260	LOC STR	V FREDERIC, THIRD AVENUE ASH STREET TO OAK STREET CONSTRUCTION/RECONSTRUCTION STP RURAL	\$250,000 - \$499,999
03/11/2025 BARRON	10-25 205	8829-00-73	LET 0.000	CTH 0	DALLAS - CTH D E BR UPPER PINE CRK BR B-03-0219 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
03/11/2025 TAYLOR	10-25 206	8890-00-75	LET 0.250	LOC STR	C MEDFORD, NINTH STREET EASTVIEW DR TO E BROADWAY AVE CONSTRUCTION/RECONSTRUCTION STP RURAL	\$250,000 - \$499,999
04/08/2025 GRANT	10-21 303	1200-02-63	LET 0.000	STH 011 1202-00-75	TRUCK SCALE PAVEMENT REPAIR DICKEYVILLE SWEF - USH 151 CONST/SWEF PAVEMENT REPAIR/MISC BACKBONE	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
04/08/2025	10-21	1202-00-75	LET 8.492	USH 061 1200-02-63	DUBUQUE - DICKEYVILLE MISSISSIPPI RIVER TO CTH HH CONST/RESURFACE BOTH RDWYS/RSRF BACKBONE STATE 3R	\$15,000,000 - \$16,999,999
04/08/2025	10-21	3672-00-72	LET 0.000	CTH A	CTH X - USH 51 (CTH A) SAUNDERS CREEK BRIDGE B-13-0914 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
04/08/2025	10-21	3682-00-70	LET 0.000	CTH TT	T MEDINA - T YORK (CTH TT) MAUNESHA RIVER BRIDGE B-13-0913 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
04/08/2025	10-21	5078-00-60	LET 1.646	CTH FO	CTH F - CTH OA CTH F TO CTH OA CONST/WIDER PAVED SHOULDERS/MISC SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
04/08/2025	10-21	5570-01-73	LET 0.180	STH 213	C BELOIT, STATE STREET IL STATE LINE TO USH 51 CONST/ MILL AND OVERLAY STATE 3R	\$250,000 - \$499,999
04/08/2025	10-21	5606-03-70	LET 13.117	STH 092	MT HOREB - BROOKLYN EAST AVENUE TO USH 14 CONST/MILL & OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
04/08/2025	10-21	5710-00-72	LET 15.990	STH 082 5710-00-73	LAFARGE - HILLSBORO KICKAPOO RIVER TO STH 33 CON/MILL & O'LAY,B62-51,-238/PVRPLA SHR BRIDGES STATE 3R	\$8,000,000 - \$8,999,999
04/08/2025	10-21	5710-00-73	LET 0.408	STH 082 5710-00-72	LAFARGE - HILLSBORO KICKAPOO RIVER TO MAPLE ST CONST/ CURB & GUTTER/ PVRPL STATE 3R	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
04/08/2025	10-22	1040-05-71	LET 0.029	STH 057	SAUKVILLE - WALDO .02 M S OF SHEBOYGAN/OZAUKEE CO LN CONST/MISC STATE 3R	\$1,000,000 - \$1,999,999
04/08/2025	10-22	1090-03-75	LET 0.000	IH 043 1100-05-73	IH43 - AIRPORT FREEWAY HALE I/C CONST/BRRHB BACKBONE	\$2,000,000 - \$2,999,999
04/08/2025	10-22	1100-05-73	LET 3.610	IH 041 1090-03-75	IH 41 AIRPORT FREEWAY 84TH STREET TO N LINCOLN AVE CONST/RESURFACE BACKBONE	\$15,000,000 - \$16,999,999
04/08/2025	10-22	2703-05-71	LET 0.000	LOC STR 2703-05-72	C RACINE, 6TH ST ROOT RIVER BRIDGE B-51-0064 CONST/BRIDGE REHAB LOCAL BRIDGES	\$1,000,000 - \$1,999,999
04/08/2025	10-22	2703-05-72	LET 0.000	LOC STR 2703-05-71	C RACINE, 6TH ST HOWE ST BRIDGE B-51-0067 CONST/BRIDGE REPAIR LOCAL BRIDGES	\$250,000 - \$499,999
04/08/2025	10-22	2773-10-70	LET 1.990	STH 059 2773-10-72	EAST WAUKESHA BYPASS SUNSET DRIVE TO ARCADIAN AVENUE CONST/PAVEMENT REPLACEMENT SAFETY (REGULAR HSIP) STATE 3R	\$20,000,000 - \$24,999,999
04/08/2025	10-22	2773-10-72	LET 0.005	STH 059 2773-10-70	C WAUKESHA, LES PAUL PARKWAY STH 59 AND CTH XX INTERSECTION CONST/INTERSECTION IMPROVEMENTS STATE 3R	\$250,000 - \$499,999
04/08/2025	10-22	2814-03-70	LET 0.027	CTH J	V ROCHESTER CTH A INTERSECTION WITH CTH J CONST/HSIP SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
04/08/2025	10-22	3180-00-78	LET 0.816	VAR HWY	STH 11/STH 36 RAMPS RACINE CO LINE TO STH 36/CTH Q I/C CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/08/2025	10-22	3831-00-72	LET 0.484	LOC STR 3831-00-82	C KENOSHA, 39TH AVE 60TH ST TO 52ND ST (STH 158) CONST/RECONSTRUCT STP URBAN 50,000 - 200,000	\$4,000,000 - \$4,999,999
04/08/2025	10-22	3831-00-82	LET 0.484	LOC STR 3831-00-72	C KENOSHA, 39TH AVE 60TH ST TO 52ND ST (STH 158) CONST/WATERMAIN STP URBAN 50,000 - 200,000	\$750,000 - \$999,999
04/08/2025	10-22	4821-03-70	LET 0.003	LOC STR	T SAUKVILLE, CEDAR SAUK RD BRANCH MILWAUKEE RIVER P45-0907 CONST/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
04/08/2025	10-23	4110-28-72	LET 7.350	USH 045	FOND DU LAC-OSHKOSH SCOTT STREET-NCL EX- DRAINAGE CORRECTION PLACEHOLDER STATE 3R	\$0 - \$99,999
04/08/2025	10-23	4390-01-74	LET 2.400	CTH C	KEWAUNEE CO, CTH C CTH L TO CLYDE HILL ROAD CONST/RCND10 STP RURAL	\$1,000,000 - \$1,999,999
04/08/2025	10-23	9236-03-73	LET 0.063	LOC STR	T WAUSAUKEE, GLENDALE ROAD WAUSAUKEE RIVER BRIDGE CONST/BRRPL/P-38-0919 LOCAL BRIDGES	\$500,000 - \$749,999
04/08/2025	10-23	9277-01-71	LET 0.629	CTH EE	T LAWRENCE, CTH EE MOURNING DOVE CT TO LAWRENCE DRIVE CONST/RECST STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
04/08/2025	10-24	1175-21-70	LET 1.596	USH 051	MANITOWISH - HURLEY IRON STREET TO USH 2 CONST/PAVEMENT REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
04/08/2025	10-24	1520-01-61	LET 0.000	STH 054	WISCONSIN RAPIDS - PLOVER BIRON/PLOVER XING APPROACH REPAIRS CONST/PSRS20 STATE 3R	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
04/08/2025	10-25	1020-00-84	LET 1.510	IH 094	HUDSON - BALDWIN 0.95 MI W OF STH 65 TO CTH J CONSTR/SFTY/MEDIAN CABLE BARRIER BACKBONE SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
04/08/2025	10-25	1050-00-80	LET 4.390	STH 029	CHIPPEWA FALLS - THORP 40TH AVE TO 0.45 MI W OF CTH H CONSTR/SFTY/MEDIAN CABLE BARRIER BACKBONE SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
04/08/2025	10-25	1190-01-86	LET 1.320	USH 053	EAU CLAIRE - CHIPPEWA FALLS CTH QQ TO LA SALLE ST CONSTRUCTION/SAFETY BACKBONE SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
04/08/2025	10-25	7864-00-74	LET 2.116	CTH 00	CTH 00, EAU CLAIRE - CHIPPEWA FALLS BUS 53 TO STH 124 CONSTRUCTION/RECONDITION STP URBAN 50,000 - 200,000	\$2,000,000 - \$2,999,999
04/08/2025	10-25	7868-03-70	LET 0.920	CTH PP	SOUTH COUNTY LINE - USH 10 SOUTH COUNTY LINE TO V SCHUH LANE CONSTRUCTION/RECONDITION STP RURAL	\$750,000 - \$999,999
04/08/2025	10-25	7873-03-72	LET 0.000	CTH D	ARKANSAW - NCL EAU GALLE RIVER BRIDGE B-46-0058 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
04/08/2025	10-25	7899-03-72	LET 2.900	CTH U	CTH CC - PLUM CITY CTH CC TO 145TH AVENUE CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
04/08/2025	10-25	7995-02-67	LET 0.000	VAR HWY	C EAU CLAIRE, VARIOUS LOCATIONS CITY TRANSIT STOP IMPROVEMENTS CONSTRUCTION/TRANSIT STOP IMPRVMTS STP URBAN 50,000 - 200,000	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/08/2025	10-25	7995-02-76	LET 0.260	LOC STR	C EAU CLAIRE, E HAMILTON AVE HORLACHER LN TO GATEWAY DR CONSTRUCTION/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$500,000 - \$749,999
EAU CLAIRE	206					
04/08/2025	10-25	8907-00-72	LET 0.000	LOC STR	T BLOOMER, 190TH AVENUE BR DUNCAN CREEK BRIDGE B-09-0311 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CHIPPEWA	205					
05/13/2025	10-16	1130-44-75	LET 0.220	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-SITE CONST OPS/SWEF MAJORS	\$11,000,000 - \$11,999,999
OUTAGAMIE	302					
05/13/2025	10-16	1225-10-72	LET 1.050	IH 043	MANITOWOC - GREEN BAY SRA 51 MARIBEL/SRA 52 DENMARK CONST/REPLACE FAC & CMV PARK EXP ROADSIDE FACILITIES	\$12,000,000 - \$12,999,999
MANITOWOC	303					
05/13/2025	10-21	1111-03-63	LET 7.518	USH 151	SUN PRAIRIE - FOND DU LAC BEAVERLAND PARKWAY TO HEMLOCK ROAD CONST/MEDIAN CABLE GUARD REPL/MISC BACKBONE	\$2,000,000 - \$2,999,999
DODGE	303					
05/13/2025	10-21	1204-00-60	LET 0.040	USH 018 1204-00-61	DODGEVILLE - MOUNT HOREB S JONES STREET BRIDGE B-25-37 CONST/TPO/BRPVTV BACKBONE	\$0 - \$99,999
IOWA	303					
05/13/2025	10-21	1204-00-61	LET 3.231	USH 018 1204-00-60	DODGEVILLE - MOUNT HOREB DODGEVILLE TO BARNEVELD CONST/HFST ON CURVES/PSRS10 BACKBONE SAFETY (REGULAR HSIP)	\$4,000,000 - \$4,999,999
IOWA	303					
05/13/2025	10-21	5755-00-73	LET 0.191	CTH Q	STH 213 TO THE ROCK RIVER CTH D INTERSECTION CONST/LEFT TURN LANES/MONOTUBE/MISC SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
ROCK	206					
05/13/2025	10-21	7076-01-72	LET 0.152	CTH U	BANGOR -ROCKLAND CURVE 0.3 MI W OF ROCKLAND V LIMIT CONST/CURVE RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
LA CROSSE	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025	10-22	1060-18-72	LET 0.211	IH 094	IH 94 EAST WEST FREEWAY BLUEMOUND RD TO MORELAND BLVD CONST/HIGH FRICTION SURFCE TREATMNT SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
WAUKESHA	303					
05/13/2025	10-22	1080-05-70	LET 2.755	USH 012	ELKHORN - RICHMOND CTH NN TO SHERIDAN SPRINGS CONST/CABLE BARRIER SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
WALWORTH	303					
05/13/2025	10-22	1090-03-78	LET 0.000	IH 041	IH 41 AIRPORT FREEWAY-NOISE WALL 76TH ST - STH 36 CONST/MISC BACKBONE	\$7,000,000 - \$7,999,999
MILWAUKEE	303					
05/13/2025	10-22	2020-00-71	LET 0.000	LOC STR	V BROWN DEER - N 51ST ST BRIDGE OVER BEAVER CREEK P-40-0550 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MILWAUKEE	205					
05/13/2025	10-22	2450-05-71	LET 0.019	USH 018	C WAUKESHA, LES PAUL PARKWAY INTERSECTION WITH WOODMANS ENTRANCE CONST/MEDIAN MODIFICATION SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
WAUKESHA	303					
05/13/2025	10-22	2695-03-72	LET 0.000	LOC STR	T CEDARBURG, CEDAR CREEK RD CEDAR CREEK BRIDGE, P45-0038 CONST/BRRPL LOCAL BRIDGES	\$1,000,000 - \$1,999,999
OZAUKEE	205					
05/13/2025	10-22	2803-03-71	LET 0.008	CTH U	V RAYMOND - 76TH ST INTERSECTION WITH CTH G CONST/RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
RACINE	206					
05/13/2025	10-23	6187-06-71	LET 0.047	LOC STR	T ALTO, LAKE MARIA ROAD SOUTH BRANCH ROCK RIVER BRIDGE CONST/BRRPL/ B200043 LOCAL BRIDGES	\$250,000 - \$499,999
FOND DU LAC	205					
05/13/2025	10-23	6508-00-71	LET 0.028	LOC STR 6508-01-71	T ELLINGTON, MARKET ROAD BEAR CREEK BRIDGE CONST OPS/BRRPL/P440119 LOCAL BRIDGES	\$750,000 - \$999,999
OUTAGAMIE	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025	10-23	6508-01-71	LET 1.000	LOC STR 6508-00-71	T ELLINGTON, GRANDVIEW RD NORTH RD TO IMMEL RD CONST OPS/RECST STP RURAL	\$2,000,000 - \$2,999,999
05/13/2025	10-23	6517-16-71	LET 1.420	STH 076	STH 15 - CTH JJ EVERGLADE ROAD - CTH JJ CONST OPS/RECST STATE 3R	\$10,000,000 - \$10,999,999
05/13/2025	10-24	6100-00-70	LET 7.430	STH 044	MANCHESTER - RIPON GRAND RIVER BR TO FOND DU LAC CL CONST/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
05/13/2025	10-25	1560-02-74	LET 0.380	USH 063	DRUMMOND - USH 2 MILL POND DAM CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
05/13/2025	10-25	7146-00-76	LET 0.000	CTH D	WHITEHALL- STRUM ELK CREEK BRIDGE B-61-0293 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$750,000 - \$999,999
05/13/2025	10-25	7281-00-76	LET 0.000	LOC STR	T ETTRICK, WHALEN ROAD S FK BEAVER CREEK BRIDGE B-61-0295 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
05/13/2025	10-25	7282-00-72	LET 0.000	LOC STR	T GALE, SMIKRUD ROAD GRANT CREEK BRIDGE B-61-0296 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
05/13/2025	10-25	7861-00-70	LET 0.000	LOC STR	T EDSON, 370TH STREET BR WOLF RIVER BRIDGE B-09-0310 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
05/13/2025	10-25	8401-00-70	LET 0.000	LOC STR	T BLACK BROOK, 50TH AVENUE BULL BROOK BRIDGE B-48-0067 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/13/2025 DUNN	10-25 303	8620-00-74	LET 0.050	STH 040	ELK MOUND - BLOOMER BRANCH SINKING CREEK C-17-1124 CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$250,000 - \$499,999
05/13/2025 DOUGLAS	10-25 303	8680-00-74	LET 0.000	USH 002	SUPERIOR - WENTWORTH BONG BRIDGE B-16-0038-0013 CONST/BRPVTV/WI LEAD/COST SHARE MN SHR BRIDGES	\$500,000 - \$749,999
05/13/2025 DUNN	10-25 205	8932-03-70	LET 0.000	CTH V	STH 64 - RIDGELAND FLAYTON CREEK BRIDGE B-17-0237 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
05/13/2025 TAYLOR	10-25 205	9545-00-72	LET 0.000	LOC STR	V RIB LAKE, STATE ROAD LITTLE RIB RIVER BRIDGE B-60-0181 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$750,000 - \$999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	08-08	1000-74-20	R/E	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$100,000-\$249,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL/MNDOT ID T9AG322 EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-21	R/E	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$100,000-\$249,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-40	UTL	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$1,000,000 - \$1,999,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL/MNDOT ID T9AG323 EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-41	UTL	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$250,000 - \$499,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-50	R/R	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$1,000,000 - \$1,999,999
LA CROSSE	207		0.700		LA CROSSE-ST. PAUL/MNDOT ID T9AG324 EX- INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-51	R/R	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$2,000,000 - \$2,999,999
LA CROSSE	207		0.700		LA CROSSE - ST. PAUL EX-INFRASTR IMP 2ND RND TRP WI ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-53	R/R	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$9,000,000 - \$9,999,999
LA CROSSE	207		0.700		LA CROSSE-ST. PAUL/MNDOT ID T9AG325 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-74-59	R/R	NON HWY	TMC C LACROSSE COPELAND AV PED XNG	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 390938L EX- RR SIGNALS MASTS W/ NO GATES SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
05/25/2024	08-08	1000-78-59	R/R	NON HWY	TMC INTERCITY PASSENGER RAIL GRANT	\$750,000 - \$999,999
LA CROSSE	207		0.700		LA CROSSE-ST. PAUL/MNDOT ID T9AG348 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-16	1071-07-40	MIS	IH 090	LACROSSE - SPARTA SAFETY REST AREA 16 SPARTA UTL/ REST AREA / MISC ROADSIDE FACILITIES	\$100,000-\$249,999
MONROE	303		1.273			
05/25/2024	10-21	1014-00-95	SFA	IH 090	USH 12 TO STH 23 MAUSTON - WISCONSIN DELLS TRF MIT 1014-00-75/ MISC BACKBONE	\$100,000-\$249,999
SAUK	303		4.260			
05/25/2024	10-21	1400-01-24	R/E	USH 051	C PORTAGE, WISCONSIN STREET PLEASANT STREET TO DEWITT STREET DESIGN-RIGHT OF WAY/ RSRF20 STATE 3R	\$0 - \$99,999
COLUMBIA	303		0.000			
05/25/2024	10-21	1640-03-23	R/E	USH 014	RICHLAND CENTER - SPRING GREEN BOHMANN DRIVE TO CTH O RE/ 1640-03-73 / PVRPLA STATE 3R	\$0 - \$99,999
RICHLAND	303		1.575			
05/25/2024	10-21	1640-03-24	R/E	USH 014	LA CROSSE - WESTBY S JCT STH 162 TO CHURCH STREET RE OPS/ 1640-03-74/ PVRPLA STATE 3R	\$0 - \$99,999
VERNON	303		1.850			
05/25/2024	10-21	1660-02-23	R/E	USH 018	MARQUETTE - PRAIRIE DU CHIEN MAIN STREET INTERSECTION RE/1660-02-73 RECST/RAB STATE 3R	\$0 - \$99,999
CRAWFORD	303		0.164			
05/25/2024	10-21	1690-04-20	R/E	STH 069	MONROE - NEW GLARUS WITTENWYLER RD & CTH C INTERSECTIONS RE OPS FOR 1690-04-20 STATE 3R	\$0 - \$99,999
GREEN	303		0.321			
05/25/2024	10-21	3050-01-26	R/E	STH 019	SUN PRAIRIE - WATERTOWN WOOD VIOLET LANE TO BR MAUNESHA RVR RE/RSRF/CONST 3050-01-76 STATE 3R	\$0 - \$99,999
DANE	303		6.644			
05/25/2024	10-21	3050-05-22	R/E	STH 019	C SUN PRAIRIE, WINDSOR/ BRISTOL STS NORTH STREET TO MAIN STREET RE OPS/3050-05-72/RSRF STATE 3R	\$0 - \$99,999
DANE	303		0.435			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-21	3060-00-70	LLC	NON HWY	V MARSHALL, HWY 73 PATH	\$0 - \$99,999
DANE	290		0.000		WHISTLE STREET TO PORTER STREET PEDESTRAIN/BICYCLE MULTI-USE PATH TAP < 5,000	
05/25/2024	10-21	3080-01-28	R/E	USH 012	MADISON - CAMBRIDGE	\$0 - \$99,999
DANE	303		0.218		CTH W/OAK PARK ROAD INTERSECTION RE OPS/ 3080-01-78/ RECST STATE 3R	
05/25/2024	10-21	3080-09-24	R/E	USH 018	JEFFERSON - WALES	\$0 - \$99,999
JEFFERSON	303		0.064		RETAINING WALL R-28-006 DESIGN - RIGHT OF WAY - MISC STATE 3R	
05/25/2024	10-21	3320-02-41	UTL	STH 140	BERGEN - EMERALD GROVE	\$100,000-\$249,999
ROCK	303		4.004		ILLINOIS STATE LINE TO V CLINTON UTL/3320-02-70 STATE 3R	
05/25/2024	10-21	3320-02-42	UTL	STH 140	BERGEN - EMERALD GROVE	\$0 - \$99,999
ROCK	303		4.004		ILLINOIS STATE LINE TO V CLINTON UTL/3320-02-70 STATE 3R	
05/25/2024	10-21	3700-10-67	MIS	STH 019	CITY OF SUN PRAIRIE	\$250,000 - \$499,999
DANE	305		0.000		MAIN ST - CHURCH ST INTERSECTION TRF/ CONST SIGNAL REHAB FY24/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-21	3700-10-68	MIS	STH 019	CITY OF SUN PRAIRIE	\$250,000 - \$499,999
DANE	305		0.040		WINDSOR ST - BIRD ST INTERSECTION TRF/ CONST SIGNAL REHAB FY24/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-21	5100-01-23	R/E	STH 033	HILLSBORO - REEDSBURG	\$0 - \$99,999
VERNON	303		1.040		C HILLSBORO W LIMIT TO CTH HH RE OPS/ 5100-01-73 /PVRPLA STATE 3R	
05/25/2024	10-21	5110-06-20	R/E	STH 131	READSTOWN - ONTARIO	\$0 - \$99,999
VERNON	303		12.230		STH 82 TO STH 33/ B-62-34,-47,-187 RE OPS/ 5110-06-70 /RSRF STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-21	5155-02-25	R/E	USH 014	MADISON - EVANSVILLE C FITCHBURG N LIMIT TO S LIMIT RE/ 5155-02-65/ RSRF20 STATE 3R	\$0 - \$99,999
DANE	303		6.410			
05/25/2024	10-21	5170-16-82	MIS	STH 082	LANSING BRIDGE B-12-0252 AT IA/ WI STATE LINE CONST/ER TRANSIT SERVICE WI SIDE SHR LARGE BRIDGES	\$0 - \$99,999
CRAWFORD	303		0.000			
05/25/2024	10-21	5190-07-21	R/E	STH 060	STH 80 - USH 14 FROM STH 80 EASTERLY TO USH 14 R/W OPER STATE 3R	\$250,000 - \$499,999
RICHLAND	303		8.280			
05/25/2024	10-21	5290-02-21	R/E	STH 019	MAZOMANIE - SUN PRAIRIE DIVISION STREET TO RIVER ROAD RE OPS / 5290-02-71 / RSRF STATE 3R	\$0 - \$99,999
DANE	303		3.531			
05/25/2024	10-21	5340-00-20	R/E	STH 081	MONROE - BELOIT CTH T INTERSECTION R/E OPERATIONS/RECST STATE 3R	\$0 - \$99,999
ROCK	303		0.221			
05/25/2024	10-21	5545-00-20	R/E	STH 071	WILTON - ELROY CTH V TO STH 80 RE OPS/5545-00-70/RSRF STATE 3R	\$0 - \$99,999
MONROE	303		9.730			
05/25/2024	10-21	5571-00-20	R/E	STH 213	BELOIT - EVANSVILLE BURTON STREET TO STH 11 RE OPS FOR 5571-00-72 STATE 3R	\$100,000-\$249,999
ROCK	303		12.606			
05/25/2024	10-21	5620-00-20	R/E	STH 113	LODI - BARABOO STH 78 TO MOUND STREET R/E OPERATIONS/PVRPLA STATE 3R	\$0 - \$99,999
SAUK	303		7.670			
05/25/2024	10-21	5726-00-21	R/E	STH 188	SAUK CITY - MERRIMAC USH 12 TO STH 60 RE OPS/ 5726-00-61 / RSRF STATE 3R	\$0 - \$99,999
DANE	303		2.930			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-21	5730-00-24	R/E	STH 056	VIROQUA - RICHLAND CENTER S JCN STH 131 TO FANCY CK B-52-223 RE OPS/ 5730-00-64/ RSRF15 STATE 3R	\$0 - \$99,999
RICHLAND	303		10.321			
05/25/2024	10-21	5845-16-20	R/E	USH 051	STOUGHTON - MADISON 5TH STREET TO HARRISON STREET RE OPS/5845-16-82/RECST MAJORS	\$0 - \$99,999
DANE	302		3.650			
05/25/2024	10-21	5845-16-21	R/E	USH 051	STOUGHTON - MADISON I39/90 TO SPRING RD RE/CONST 5845-16-71/RECST MAJORS	\$250,000 - \$499,999
DANE	302		4.980			
05/25/2024	10-21	5845-16-23	R/E	USH 051	STOUGHTON - MADISON HARRISON ST TO ROBY RD RE/CONST 5845-16-73/RECST MAJORS	\$100,000-\$249,999
DANE	302		1.665			
05/25/2024	10-21	5845-16-26	R/E	USH 051	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD RE/CONST 5845-16-76/RECST MAJORS	\$250,000 - \$499,999
DANE	302		1.090			
05/25/2024	10-21	5970-02-20	R/E	STH 039	HOLLANDALE - NEW GLARUS CTH K TO 0.16MI E OF YORK CENTER RD RE OPD FOR 5970-02-74 STATE 3R	\$0 - \$99,999
GREEN	303		10.911			
05/25/2024	10-21	6085-02-26	R/E	STH 019	MAZOMANIE - SUN PRAIRIE WESTMOUNT DRIVE INTERSECTION RE OPS/6085-02-76/RECST STATE 3R	\$0 - \$99,999
DANE	303		0.466			
05/25/2024	10-22	1060-47-90	SFA	IH 094	IH 94 EAST WEST FREEWAY STH 83 TO STH 16 TRAFFIC MITIGATION 1060-47-70 BACKBONE	\$100,000-\$249,999
WAUKESHA	303		6.661			
05/25/2024	10-22	1100-20-94	MIS	IH 041	IH 41 ZOO FREEWAY CAPITOL DR I/C MITIGATION FOR 1100-20-74 BACKBONE	\$0 - \$99,999
MILWAUKEE	303		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-22	1228-23-99	MIS	IH 043	IH 43 NORTH SOUTH FREEWAY BROWN STREET TO CAPITOL DRIVE TRAF MIT-C MIL DPW 1228-22-70 BACKBONE	\$0 - \$99,999
MILWAUKEE	303		2.350			
05/25/2024	10-22	1229-04-43	UTL	IH 043	I-43 NORTH SOUTH FREEWAY SILVER SPRING TO STH 60 EX-UTL/LEVEL OF EFFORT FY2023 MAJORS	\$1,000,000 - \$1,999,999
OZAUKEE	302		14.112			
05/25/2024	10-22	1229-04-50	R/R	IH 043	I-43 NORTH SOUTH FREEWAY UNION PACIFIC RR BRIDGE B-40-921 RR XING BR REPLACEMENT UPRR 180101F MAJORS	\$1,000,000 - \$1,999,999
MILWAUKEE	302		0.000			
05/25/2024	10-22	1229-04-51	R/R	IH 043	I-43 NORTH SOUTH FREEWAY UNION PACIFIC RR BRIDGE B-40-921 RRXING BRRPL UPRR OVERSGHT 180101F MAJORS	\$500,000 - \$749,999
MILWAUKEE	302		0.000			
05/25/2024	10-22	1229-04-58	R/R	IH 043	I-43 NORTH SOUTH FREEWAY RR CROSSING AT HIGHLAND ROAD RR/NEW BRIDGE B-45-0109 MAJORS	\$100,000-\$249,999
OZAUKEE	302		0.014			
05/25/2024	10-22	1310-10-51	R/R	STH 050	75TH ST, C KENOSHA/V PLEASANT PRAIR IH 94 TO 43RD AVE RR/SURFACE 176 067U/UNION PACIFIC MAJORS	\$100,000-\$249,999
KENOSHA	302		0.000			
05/25/2024	10-22	2030-10-40	UTL	STH 100	N MAYFAIR RD/N LOVERS LN W BURLEIGH ST TO W SILVER SPRING DR UTIL/WE ENERGIES GAS STATE 3R	\$750,000 - \$999,999
MILWAUKEE	303		2.989			
05/25/2024	10-22	2040-23-20	R/E	STH 100	C OAK CREEK, RYAN ROAD STH 38 TO SHEPARD AVE RE/RSRF25 STATE 3R	\$0 - \$99,999
MILWAUKEE	303		0.604			
05/25/2024	10-22	2060-18-20	R/E	STH 038	CHASE AVE, CITY OF MILWAUKEE BRIDGE OVER UP RR B40-571 RE/BRIDGE REPLACEMENT STATE 3R	\$0 - \$99,999
MILWAUKEE	303		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-22	2060-20-20	R/E	STH 038	RACINE-MILWAUKEE	\$0 - \$99,999
MILWAUKEE	303		6.368		OAKWOOD RD TO GRANGE AVE RE/RSRF20 STATE 3R	
05/25/2024	10-22	2270-06-20	R/E	STH 057	C MEQUON, W MEQUON ROAD	\$0 - \$99,999
OZAUKEE	303		2.950		STH 167 TO CTH W RE/RSRF25 STATE 3R	
05/25/2024	10-22	2525-03-51	R/R	LOC STR	C WEST ALLIS W БЕЛОIT ROAD	\$100,000-\$249,999
MILWAUKEE	206		0.000		UNION PACIFIC RR, 177237P, MP 86.00 CONST/RR CROSSING SURFACE STP URBAN OVER 200,000	
05/25/2024	10-22	2721-03-82	MIS	VAR HWY	C BROOKFIELD LIGHTING REPLACEMENT	\$250,000 - \$499,999
WAUKESHA	206		0.000		BLUEMOUND, MOORLAND, GREENFIELD CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	
05/25/2024	10-22	2729-07-20	R/E	STH 181	WEST ALLIS - CEDARBURG	\$0 - \$99,999
OZAUKEE	303		2.209		COUNTY LINE ROAD TO MEQUON ROAD RE/RSRF20 STATE 3R	
05/25/2024	10-22	2966-00-91	MIS	NON HWY	BAYSIDE LOWER EMISSIONS INITIATIVE	\$0 - \$99,999
MILWAUKEE	211		0.000		VILLAGE WIDE MIS/PROCUREMENT CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
05/25/2024	10-22	2984-17-82	MIS	VAR HWY	C MILWAUKEE, REPLACEMENT LIGHTING	\$1,000,000 - \$1,999,999
MILWAUKEE	206		0.000		CENTER-JUNEAU & 60TH-LAKE MICHIGAN CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	
05/25/2024	10-22	2984-17-92	LLC	VAR HWY	C MILWAUKEE, REPLACEMENT LIGHTING	\$2,000,000 - \$2,999,999
MILWAUKEE	206		0.000		CENTER-JUNEAU & 60TH-LAKE MICHIGAN LFA/REPLACE LIGHTING CARBON REDUCTION OVER 200,000	
05/25/2024	10-22	2984-17-93	LFA	VAR HWY	C MILWAUKEE, TRAFFIC MANAGEMENT	\$500,000 - \$749,999
MILWAUKEE	206		0.000		LOCUST/NORTH/DR MLK 14INTERSECTIONS LFA/TRAFFIC MANAGEMENT CARBON REDUCTION OVER 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-22	2984-22-75	LLC	NON HWY	20TH ST POWER LINE & BEERLINE TRAIL	\$750,000 - \$999,999
MILWAUKEE	290		0.000		OLIVE ST-VILLARD AVE & 20TH-24TH ST CONST/BIKE PEDESTRIAN TRAIL TAP > 200,000	
05/25/2024	10-22	2984-24-83	MIS	NON HWY	TRAFFIC SGNL CNTRL SOFTWARE PROCURE	\$250,000 - \$499,999
MILWAUKEE	211		0.000		780 TRAFFIC SIGNALS CITYWIDE MIS/ATMS CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
05/25/2024	10-22	2987-03-85	MIS	NON HWY	C OAK CREEK LIGHTING UPGRADE	\$250,000 - \$499,999
MILWAUKEE	206		0.000		VARIOUS LOCATIONS PER APPLICATION CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	
05/25/2024	10-22	2990-00-81	CCO	LOC STR	C ST FRANCIS, KINNICKINNIC AVE	\$0 - \$99,999
MILWAUKEE	206		0.540		E LUNHAM AVE TO E HOWARD AVE CONST/RESURFACE STP URBAN OVER 200,000	
05/25/2024	10-22	2994-08-70	LLC	VAR HWY	C WAUWATOSA, LIGHTING CONVERSION	\$250,000 - \$499,999
MILWAUKEE	206		0.000		VARIOUS LOCATIONS PER APPLICATION CONST/STREET LIGHTING CARBON REDUCTION OVER 200,000	
05/25/2024	10-22	2995-27-20	R/E	LOC STR	I-94 EAST WEST, W ALLIS-CHALMERS DR	\$4,000,000 - \$4,999,999
MILWAUKEE	301EW		0.048		1200-FT E OF 70TH ST TO 60TH ST RE/EARLY ACQUISITIONS SE FREEWAY - EAST WEST	
05/25/2024	10-22	3700-00-71	MIS	STH 032	VILLAGE OF WHITEFISH BAY-LAKE DR	\$250,000 - \$499,999
MILWAUKEE	305		0.010		INTERSECT SILVERSPRING/MARLBOROUGH CONST/STAND ALONE PROJ ID SE2302L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-22	3700-06-71	LFA	VAR HWY	INSTALL VIDEO DETECTION	\$100,000-\$249,999
MILWAUKEE	305		0.033		7 CONNECTING HIGHWAY INTERSECTIONS CONST/SIGNAL/SE2308L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-22	3700-06-72	LFA	VAR HWY	INSTALL TRAFFIC SIGNAL FACE 12 INCH	\$100,000-\$249,999
MILWAUKEE	305		0.000		34 CONNECTING HIGHWAY INTERSECTIONS CONST/SIGNAL/SE2307L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-22	3700-20-86	MIS 0.000	VAR HWY	SIGNAL TIMING OPTIMIZATION FY 24 VARIOUS STATE HIGHWAYS PER PLAN MIS/SIGNAL TIMING OPTIMIZATION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$500,000 - \$749,999
SOUTHEAST	REG305	WIDE				
05/25/2024	10-22	3700-22-70	MIS 0.004	STH 158	STH 158 & 39TH AVE SIGNAL RETROFIT STH 158 AND 39TH AVE INTERSECTION STAND ALONE PROJECT ID SER2201L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
KENOSHA	305					
05/25/2024	10-22	3826-00-72	LLC 0.000	CTH KD	T WHEATLAND, 352ND/348TH AVE S OF 54TH ST AND N OF 348TH AVE CONST/SPEED SIGNS CARBON REDUCTION UNDER 5,000 (RURAL)	\$0 - \$99,999
KENOSHA	206					
05/25/2024	10-22	4030-03-20	R/E 1.170	STH 033	WEST BEND - PORT WASHINGTON MILWAUKEE RIVER TO JACKSON ROAD RE/RSRF15 STATE 3R	\$0 - \$99,999
OZAUKEE	303					
05/25/2024	10-22	4030-03-21	R/E 0.940	STH 033	WEST BEND - PORT WASHINGTON JACKSON RD TO SUMMIT DR RE/RSRF15 STATE 3R	\$0 - \$99,999
OZAUKEE	303					
05/25/2024	10-22	4740-98-24	MIS 0.000	VAR HWY	MILWAUKEE COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKINGS TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
MILWAUKEE	305					
05/25/2024	10-22	4745-98-24	MIS 0.000	VAR HWY	OZAUKEE COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$0 - \$99,999
OZAUKEE	305					
05/25/2024	10-22	4751-98-24	MIS 0.000	VAR HWY	RACINE COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
RACINE	305					
05/25/2024	10-22	4764-98-24	MIS 0.000	VAR HWY	WALWORTH COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
WALWORTH	305					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-22	4766-98-24	MIS 0.000	VAR HWY	WASHINGTON COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$250,000 - \$499,999
WASHINGTON	305					
05/25/2024	10-22	4767-98-24	MIS 0.000	VAR HWY	WAUKESHA COUNTY PAVEMENT MAKRING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS/PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
WAUKESHA	305					
05/25/2024	10-23	1470-27-40	UTL 3.950	STH 042	MANITOWOC-TWO RIVERS E MAGNOLIA AVE-12TH STREET UTL OPS/RELOCATION STATE 3R	\$0 - \$99,999
MANITOWOC	303					
05/25/2024	10-23	3700-30-60	MIS 0.047	STH 015	V GREENVILLE, SIGNAL RETROFIT STH 15 & STH 76 TRF OPS/TOSIG SIGNAL REHAB NE2303L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
OUTAGAMIE	305					
05/25/2024	10-23	4010-21-50	R/R 0.017	STH 028	KEWASKUM-WALDO WSOR XING SIGNALS 387113B RR XING SIGNALS STATE 3R	\$250,000 - \$499,999
SHEBOYGAN	303					
05/25/2024	10-23	4010-28-21	R/E 0.044	STH 028	WALDO - SHEBOYGAN FALLS ONION RIVER TRIBUTARY RE OPS/RE ACQUISITION SHR BRIDGES	\$0 - \$99,999
SHEBOYGAN	303					
05/25/2024	10-23	4015-22-22	R/E 16.050	STH 057	WALDO - KIEL STH 28 - NCL RE OPS/RW RSRF STATE 3R	\$0 - \$99,999
SHEBOYGAN	303					
05/25/2024	10-23	4050-27-40	UTL 11.440	STH 055	FOND DU LAC - SHERWOOD USH 151 - STH 114 UTL OPS/RELOCATION UTL 82 SHR BRIDGES	\$0 - \$99,999
CALUMET	303					
05/25/2024	10-23	4050-27-41	UTL 11.440	STH 055	FOND DU LAC - SHERWOOD USH 151 - STH 114 UTL OPS/RELOCATION UTL 80 SHR BRIDGES	\$0 - \$99,999
CALUMET	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-23	4540-36-41	UTL	STH 032	CEDAR GROVE-SHEBOYGAN FALLS CTH D-STH 28 UTL OPS/RELOCATION STATE 3R	\$0 - \$99,999
SHEBOYGAN	303		10.260			
05/25/2024	10-23	4708-98-24	MIS	VAR HWY	CALUMET COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS- PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$0 - \$99,999
CALUMET	305		0.000			
05/25/2024	10-23	4720-98-24	MIS	VAR HWY	FOND DU LAC COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS- PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
FOND DU LAC	305		0.000			
05/25/2024	10-23	4759-98-24	MIS	VAR HWY	SHEBOYGAN COUNTY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN TRF OPS- PAVEMENT MARKING TMAS CY24 STATE HIGHWAY OPERATIONS PROGRAM	\$100,000-\$249,999
SHEBOYGAN	305		0.000			
05/25/2024	10-23	6240-31-40	UTL	STH 047	V BLACK CREEK, STH 47 STORM SEWER IMPROVEMENT UTL RELOCATION/MISC STATE 3R	\$0 - \$99,999
OUTAGAMIE	303		0.778			
05/25/2024	10-23	6517-16-40	UTL	STH 076	STH 15 - CTH JJ EVERGLADE ROAD - CTH JJ UTL OPS/RELOCATION STATE 3R	\$0 - \$99,999
OUTAGAMIE	303		1.410			
05/25/2024	10-23	9180-35-40	UTL	STH 022	C. GILLETT, MAIN & MCKENZIE STRTS S CPL - N CPL UTL OPS/RELOCATION STATE 3R	\$0 - \$99,999
OCONTO	303		1.040			
05/25/2024	10-24	1009-42-93	SFA	VAR HWY	BIENNIAL TUB GIRDER INSPECTIONS USH 51/STH 29 SYSTEM INTERCHANGE TRAFFIC MITIGATION BACKBONE	\$0 - \$99,999
NORTH CENTRAL	303	GION WIDE	0.000			
05/25/2024	10-24	3700-40-26	MIS	STH 051	CEDAR CREEK INTERCONNECT VILLAGE OF ROTHSCHILD ITS/FIBER OPTIC INSTALL INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
MARATHON	305		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-24	3700-40-28	MIS	VAR HWY	NC REGION ASBUILTS	\$0 - \$99,999
		NORTH CENTRAL305GION WIDE	0.000		VARIOUS COUNTIES ITS/SIGNAL PLANS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-24	3700-40-34	MIS	VAR HWY	LED SIGNAL HEAD REPLACEMENTS	\$0 - \$99,999
		NORTH CENTRAL305GION WIDE	0.000		NC REGIONWIDE VARIOUS LOCATIONS ITS/TRAFFIC/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-24	3700-40-35	MIS	VAR HWY	LED SIGNAL HEAD REPLACEMENTS	\$0 - \$99,999
		NORTH CENTRAL305GION WIDE	0.000		NC REGIONWIDE VARIOUS LOCATIONS ITS/TRAFFIC/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
05/25/2024	10-24	6995-12-71	LLC	NON HWY	ADLER ROAD TRAIL EXTENSION	\$250,000 - \$499,999
	WOOD	290	0.000		CITY OF MARSHFIELD CONST/MISC TAP 5,000 - 50,000	
05/25/2024	10-24	6999-18-84	MIS	LOC STR	WAUSAU LED STREETLIGHT CONVERSION	\$100,000-\$249,999
	MARATHON	206	0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 50,000 - 200,000	
05/25/2024	10-24	9835-02-71	LLC	NON HWY	SPRINGBROOK BIKE/PEDESTRIAN TRAIL	\$1,000,000 - \$1,999,999
	LANGLADE	290	0.000		CITY OF ANTIGO CONST/MISC TAP 5,000 - 50,000	
05/25/2024	10-25	1530-01-26	R/E	USH 010	ELLSWORTH - DURAND	\$0 - \$99,999
	PIERCE	303	0.048		CULVERTS C-47-0062 & C-47-0236 REAL ESTATE ACQUISITION SHR BRIDGES	
05/25/2024	10-25	1530-05-25	R/E	USH 010	ELLSWORTH - DURAND	\$0 - \$99,999
	PEPIN	303	0.011		STH 25 N INTERSECTION REAL ESTATE ACQUISITION STATE 3R	
05/25/2024	10-25	1550-02-29	R/E	USH 063	BALDWIN - CLEAR LAKE	\$0 - \$99,999
	ST. CROIX	303	0.000		RUSH RIVER BRIDGE B-55-0609 REAL ESTATE ACQUISITION STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-25	1550-04-22	R/E	USH 063	C CUMBERLAND, SUPERIOR AVENUE BEAVER DAM LAKE C-03-1459 REAL ESTATE ACQUISITION/1550-04-79 STATE 3R	\$0 - \$99,999
BARRON	303		0.154			
05/25/2024	10-25	1550-04-27	R/E	USH 063	CUMBERLAND - SPOONER CHARRIE LN TO BARRON/WASHBURN CO LN REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
BARRON	303		0.000			
05/25/2024	10-25	7120-00-26	R/E	STH 085	DURAND - EAU CLAIRE BR CHIPPEWA RIVER BRIDGE B-17-0370 REAL ESTATE ACQUISITION SHR BRIDGES	\$0 - \$99,999
DUNN	303		0.000			
05/25/2024	10-25	7224-00-53	R/R	NON HWY	T BUFFALO, WINONA CONNECTOR T BUFFALO PARK-GREAT RIVER ST TRAIL RR OPS/PEDESTRIAN CROSSING & GATES FOREST HWYS/PUBLIC LANDS/FLAP	\$100,000-\$249,999
BUFFALO	206		0.000			
05/25/2024	10-25	7995-02-20	R/E	LOC STR	C EAU CLAIRE, VARIOUS HIGHWAYS STH 93, 312 & USH 12 CURB RAMPS REAL ESTATE ACQUISITION/7995-02-72 CURB RAMP STANDALONE	\$0 - \$99,999
EAU CLAIRE	303		0.000			
05/25/2024	10-25	7995-02-82	LFA	OFF SYS	C EAU CLAIRE, VARIOUS STREETS MULTIPLE LOCATIONS LED LIGHTING CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 50,000 - 200,000	\$100,000-\$249,999
EAU CLAIRE	206		0.000			
05/25/2024	10-25	7996-00-93	MIS	VAR HWY	C MENOMONIE, VARIOUS STREETS CITY WIDE LED LIGHTING CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 5,000 - 50,000	\$100,000-\$249,999
DUNN	206		0.000			
05/25/2024	10-25	8110-00-62	LFA	STH 064	CONNORSVILLE - BLOOMER WEST COUNTY LINE TO 80TH STREET CONSTR/LFA/CULVERT LINING STATE 3R	\$0 - \$99,999
CHIPPEWA	303		7.174			
05/25/2024	10-25	8357-00-00	MIS	OFF SYS	T RED CLIFF, RED CLIFF TRAILS PLAN BAYFIELD SCHOOL DISTRICT SA PLANNING/BICYCLE-PED PLANNING STUDY TAP < 5,000	\$0 - \$99,999
BAYFIELD	290		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-25	8416-00-70	LLC	LOC STR	V MILLTOWN, TIGER ST & 4TH AVE ROCKSHIELD RUBBER COMPANY CONST/TEA/RECONSTRUCTION TRANS ECONOMIC ASSISTANCE (TEA)	\$250,000 - \$499,999
POLK	209		0.380			
05/25/2024	10-25	8600-08-24	R/E	STH 178	CHIPPEWA FALLS - CORNELL ONEIL CREEK BRIDGE B-09-ONEW REAL ESTATE ACQUISITION SHR BRIDGES	\$0 - \$99,999
CHIPPEWA	303		0.000			
05/25/2024	10-25	8758-00-50	R/R	CTH C	MN STATE LINE - STH 35 BNSF RR XING 067768H R/R OPS - SIGNAL REPLACEMENT STP RURAL	\$250,000 - \$499,999
DOUGLAS	206		0.000			
05/25/2024	10-25	8758-00-51	R/R	CTH C	MN STATE LINE - STH 35 BNSF RR XING 067768H R/R OPS - REPLACE CROSSING SURFACE STP RURAL	\$0 - \$99,999
DOUGLAS	206		0.000			
05/25/2024	10-25	8758-00-52	R/R	CTH C	DEWEY - STH 35 BNSF RR XING 086402V R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DOUGLAS	207		0.000			
05/25/2024	10-25	8759-00-50	R/R	CTH W	FOXBORO - DEWEY BNSF RR XING 061443D R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DOUGLAS	207		0.000			
05/25/2024	10-25	8820-00-20	R/E	STH 048	FREDERIC - MCKINLEY STH 35 TO BASS LAKE LANE REAL ESTATE ACQ/CURB UPGRADES STATE 3R	\$0 - \$99,999
POLK	303		11.140			
05/25/2024	10-25	8840-00-20	R/E	STH 087	ST. CROIX FALLS - GRANTSBURG USH 8 TO 240' N OF MINNESOTA ST REAL ESTATE ACQ/CIR/RESURFACE STATE 3R	\$0 - \$99,999
POLK	303		1.110			
05/25/2024	10-25	8996-01-23	MIS	OFF SYS	C CHIPPEWA, VARIOUS STREETS (1) DOWNTOWN LED LIGHTING CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 50,000 - 200,000	\$0 - \$99,999
CHIPPEWA	206		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2024	10-25	8996-01-25	MIS	OFF SYS	C CHIPPEWA, VARIOUS STREETS (2) DOWNTOWN LED LIGHTING CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 50,000 - 200,000	\$0 - \$99,999
CHIPPEWA	206		0.000			
05/25/2024	10-25	8996-01-27	MIS	OFF SYS	C CHIPPEWA, VARIOUS STREETS (3) DOWNTOWN LED LIGHTING CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 50,000 - 200,000	\$0 - \$99,999
CHIPPEWA	206		0.000			
05/25/2024	10-25	8998-00-38	LLC	OFF SYS	C SUPERIOR, VARIOUS LOCATIONS BUS STOP IMPROVEMENTS CONSTR/BUS STOP IMPRVMTS/TAP TAP 50,000 - 200,000	\$250,000 - \$499,999
DOUGLAS	290		0.000			
06/25/2024	08-08	1009-85-30	R/R	CTH CC	T WESTFORD, CTH CC UP X-ING 179164N RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DODGE	207		0.000			
06/25/2024	08-08	1009-85-31	R/R	LOC STR	C STOUGHTON, SOUTH STREET WSOR X-ING 391675D RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DANE	207		0.000			
06/25/2024	08-08	1009-85-32	R/R	CTH TW	T HUBBARD, CTH TW WSOR X-ING 387045C RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DODGE	207		0.000			
06/25/2024	08-08	1009-86-24	R/R	CTH F	T DARIEN, CTH F WSOR X-ING 388185H RR OPS/SAFETY/OCR SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
WALWORTH	207		0.000			
06/25/2024	08-08	1009-86-25	R/R	CTH K	T DARIEN, CTH K WSOR RR X-ING 388232N RR OPS/SAFETY/OCR/SIGNALS&GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
WALWORTH	207		0.000			
06/25/2024	08-08	1009-86-26	R/R	LOC STR	C MILWAUKEE, GRANVILLE RD WSOR RR X-ING 386976N RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
MILWAUKEE	207		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	08-08	1009-86-27	R/R	LOC STR	V EAGLE, PARTRIDGE ST WSOR RR X-ING 391559P RR OPS/SAFETY/OCR/SIGNALS&GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
WAUKESHA	207		0.000			
06/25/2024	08-08	1009-86-30	R/R	LOC STR	V EAGLE, SHERMAN ST WSOR RR X-ING 391558H RR OPS/SAFETY/OCR/SIGNALS&GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
WAUKESHA	207		0.000			
06/25/2024	08-08	1009-87-10	R/R	LOC STR	C PLYMOUTH, CTH O (SOUTH ST) WSOR X-ING 180332N RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
SHEBOYGAN	207		0.000			
06/25/2024	08-08	1009-89-21	R/R	CTH V	T OF LINCOLN, CTH V UP X-ING, FRA 183972Y RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$100,000-\$249,999
EAU CLAIRE	207		0.000			
06/25/2024	08-08	1009-89-22	R/R	CTH Q	V DOWNING, CTH Q WCL RR X-ING 693005W RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
DUNN	207		0.000			
06/25/2024	08-08	1009-89-23	R/R	LOC STR	V WILSON UP X-ING, FRA 183881T RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$100,000-\$249,999
ST. CROIX	207		0.000			
06/25/2024	08-08	1009-89-24	R/R	CTH AF	T BRIDGE CREEK, CTH AF UP X-ING, FRA 183974M RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	\$100,000-\$249,999
EAU CLAIRE	207		0.000			
06/25/2024	08-08	3710-30-50	R/R	USH 041	C MARINETTE, CLEVELAND AVE SSAM RR XING 181590W RR OPS/INSTALL WARNING SIGNALS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
MARINETTE	305		0.000			
06/25/2024	08-08	3710-30-51	R/R	USH 041	C MARINETTE, HALL AVE/HATTIE ST SSAM RR XING 181595F RR OPS/INSTALL WARNING SIGNALS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
MARINETTE	305		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	08-08	3710-40-50	R/R	STH 013	C WI RAPIDS, SIGNAL REHABILITATION	\$500,000 - \$749,999
WOOD	305		0.000		STH 13/HIGH STREET CROSSING ITS/CONST/CROSSING ID 392723U INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
06/25/2024	08-08	3710-40-51	R/R	STH 013	C WI RAPIDS, SIGNAL REHABILITATION	\$500,000 - \$749,999
WOOD	305		0.000		STH 13/CHASE STREET CROSSING ITS/CONST/CROSSING ID 392719E INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
06/25/2024	08-08	3710-50-50	R/R	STH 048	BIRCHWOOD - EXELAND	\$500,000 - \$749,999
SAWYER	305		0.000		CANADIAN NATIONAL RR X-ING 697338L ITS/RR WARNING DEVICE INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
06/25/2024	08-08	5991-05-52	R/R	LOC STR	T OF SHELBY, LOSEY BOULEVARD	\$250,000 - \$499,999
LA CROSSE	207		0.011		BNSF RR XING 079827S RR OP/REPL SIGNAL,BNGLW,CIRC'T/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-17	1000-50-22	MIS	VAR HWY	CONNECT AUTO ELEC VEH DEMO CENTER	\$750,000 - \$999,999
STATEWIDE	305		0.000		ELECTRIC ROAD SYSTEM ROADMAP WI184 TPRD PROGRAM STATE HIGHWAY OPERATIONS PROGRAM	
06/25/2024	10-21	1093-01-83	MIS	IH 043	BELOIT - ELKHORN	\$0 - \$99,999
ROCK	303		5.870		CTH X TO STH 140 FIBER OPTIC PO ITEMS/1093-01-81/MIS BACKBONE	
06/25/2024	10-21	3997-00-57	R/R	LOC STR	C WATERTOWN, TWELFTH STREET	\$250,000 - \$499,999
JEFFERSON	207		0.090		S00 LINE RR XING 390586H RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5345-02-53	R/R	LOC STR	V BANGOR, 10TH AVENUE	\$0 - \$99,999
LA CROSSE	207		0.030		S00 LINE RR XING 390903K RR OPS/CIRCUITRY UPGRADES/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5345-02-54	R/R	LOC STR	V BANGOR, 15TH AVENUE	\$250,000 - \$499,999
LA CROSSE	207		0.030		S00 LINE RR XING 390904S RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	10-21	5345-02-55	R/R	LOC STR	V BANGOR, 16TH AVENUE	\$250,000 - \$499,999
LA CROSSE	207		0.010		SOO LINE RR XING 390905Y RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5345-02-56	R/R	LOC STR	V BANGOR, 18TH AVENUE	\$500,000 - \$749,999
LA CROSSE	207		0.080		SOO LINE RR XING 390906F RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5345-02-57	R/R	LOC STR	V BANGOR, 19TH AVENUE	\$250,000 - \$499,999
LA CROSSE	207		0.110		SOO LINE RR XING 390907M RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5349-02-51	R/R	LOC STR	T HAMILTON, LINSE ROAD	\$250,000 - \$499,999
LA CROSSE	207		0.700		SOO LINE RR XING 393914X RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5989-05-51	R/R	LOC STR	C BELOIT, PARK AVENUE	\$250,000 - \$499,999
ROCK	207		0.000		DME RR XING 388200H RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5989-05-52	R/R	LOC STR	C BELOIT, PROSPECT STREET	\$250,000 - \$499,999
ROCK	207		0.040		DME RR XING 388199R RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5991-00-50	R/R	CTH B	V WEST SALEM, CTH B/OAK AVENUE	\$250,000 - \$499,999
LA CROSSE	207		0.060		SOO LINE RR XING 390921H RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5991-00-51	R/R	LOC STR	V WEST SALEM, LEONARD STREET	\$250,000 - \$499,999
LA CROSSE	207		0.050		SOO LINE RR XING 390920B RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-21	5991-00-52	R/R	LOC STR	V WEST SALEM, MILL STREET	\$250,000 - \$499,999
LA CROSSE	207		0.040		SOO LINE RR XING 390917T RR OP/REPLACE SIGNALS,BUNGALOW/MISC SAFETY - RAILROAD WARNING DEVICES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	10-22	1228-22-84	MIS	IH 043	IH 43 NORTH SOUTH FREEWAY CAPITOL DR-2100 FT N OF HAMPTON AVE TRAFFIC MIT-GLENDALE PD 1228-22-71 BACKBONE	\$0 - \$99,999
MILWAUKEE	303		1.080			
06/25/2024	10-22	1228-22-85	MIS	IH 043	IH 43 NORTH SOUTH FREEWAY BROWN STREET TO CAPITOL DRIVE TRAFFIC MIT-MILW PD 1228-22-70 BACKBONE	\$0 - \$99,999
MILWAUKEE	303		1.080			
06/25/2024	10-22	1228-22-98	MIS	IH 043	IH 43 NORTH SOUTH FREEWAY CAPITOL DR-2100 FT N OF HAMPTON AVE TRAF MIT-MILW DPW 1228-22-71 BACKBONE	\$100,000-\$249,999
MILWAUKEE	303		1.080			
06/25/2024	10-22	2290-25-20	R/E	STH 038	V CALEDONIA, NORTHWESTERN AVENUE INTERSECTION WITH 4 MILE ROAD RE FULL PS & E W/ROW RECST SAFETY (REGULAR HSIP)	\$0 - \$99,999
RACINE	303		0.038			
06/25/2024	10-22	2290-26-20	R/E	STH 038	V CALEDONIA, NORTHWESTERN AVENUE INTERSECTION WITH 5 MILE ROAD RE/RECST SAFETY (REGULAR HSIP)	\$0 - \$99,999
RACINE	303		0.007			
06/25/2024	10-22	2705-04-81	MIS	VAR HWY	C HARTFORD, LIGHTING CONVERSION VARIOUS LOCATIONS WITHIN THE CITY PROCUREMENT/STREET LIGHTING CARBON REDUCTION 50,000 - 200,000	\$100,000-\$249,999
WASHINGTON	206		0.000			
06/25/2024	10-22	2721-05-51	R/R	LOC STR	C OF BROOKFIELD, BROOKFIELD RD S00 XING 390521P RR/OPS/WARNING DEVICE UPDATE/MISC SAFETY - RAILROAD WARNING DEVICES	\$500,000 - \$749,999
WAUKESHA	207		0.000			
06/25/2024	10-22	2721-05-52	R/R	LOC STR	C OF BROOKFIELD, BARKER RD S00 XING 390522W RR/OPS/WARNING DEVICE UPDATE/MISC SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
WAUKESHA	207		0.000			
06/25/2024	10-22	2967-18-71	LFA	VAR HWY	SIGNAL MONITORING IMPROVEMENTS COUNTYWIDE PER PROJECT APPLICATION CONST/SIGNAL IMPROVEMENTS CARBON REDUCTION OVER 200,000	\$0 - \$99,999
MILWAUKEE	206		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	10-22	2967-18-72	LFA	CTH NN	C WEST ALLIS, W OKLAHOMA AVE INTERSECTION WITH S WOLLMER RD CONST/SIGNAL IMPROVEMENT CARBON REDUCTION OVER 200,000	\$0 - \$99,999
MILWAUKEE	206		0.012			
06/25/2024	10-22	2967-18-81	MIS	VAR HWY	SIGNAL MONITORING IMPROVEMENTS COUNTYWIDE PER PROJECT APPLICATION CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	\$250,000 - \$499,999
MILWAUKEE	206		0.000			
06/25/2024	10-22	2967-18-82	MIS	CTH NN	C WEST ALLIS, W OKLAHOMA AVE INTERSECTION WITH S WOLLMER RD CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	\$0 - \$99,999
MILWAUKEE	206		0.012			
06/25/2024	10-22	2984-22-96	LFA	NON HWY	ATC CONTROLLER & COMM UPGRADE GR 8 42 INTERSECTIONS CONST/LFA-ATC/COMM UPGRADE CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000			
06/25/2024	10-23	1130-44-42	UTL	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-BLDG UTL/NATURAL GAS RELOCATION MAJORS	\$0 - \$99,999
OUTAGAMIE	302		0.370			
06/25/2024	10-23	1130-44-43	UTL	IH 041	APPLETON- GREEN BAY IH 41 WRIGHTSTOWN SWEF 34/POST-BLDG UTL/3-PHASE ELECTRIC RELOCATION MAJORS	\$100,000-\$249,999
OUTAGAMIE	302		0.370			
06/25/2024	10-23	1130-64-40	UTL	IH 041	APPLETON - DE PERE STH 96 - MEADE ST UTL PLACEHOLDER UTL RELOCATION/IH41 UTL PLACEHOLDER MAJORS	\$100,000-\$249,999
OUTAGAMIE	302		5.140			
06/25/2024	10-23	1150-64-50	R/R	USH 041	PESHTIGO-MARINETTE CTH T, CNRR XING 181588V SIGNAL RR SIGNAL INTERCONNECT BACKBONE	\$100,000-\$249,999
MARINETTE	303		0.000			
06/25/2024	10-23	3700-30-61	MIS	VAR HWY	NE REGION LED SIGNAL REPLACEMENT FY24 NE REGION WIDE/STH/USH TRAFFIC/MISC-SIGNAL REHAB INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
NORTHEAST	REG305	WIDE	0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	10-23	4519-00-00	ATR	NON HWY	V. WRIGHTSTOWN - ALLIANCE PLASTICS	\$750,000 - \$999,999
BROWN	209		0.196		1,384'SPUR-DREXEL TR./CANADIAN TR. RAILROAD SPUR / LLC / TEA TRANS ECONOMIC ASSISTANCE (TEA)	
06/25/2024	10-23	4519-00-01	ATR	NON HWY	V. WRIGHTSTOWN - DREXEL LUMBERS	\$1,000,000 - \$1,999,999
BROWN	209		0.791		1,384'SPUR-DREXEL TR./CANADIAN TR. RAILROAD SPUR / LLC / TEA TRANS ECONOMIC ASSISTANCE (TEA)	
06/25/2024	10-24	1009-40-68	MIS	STH 054	PLOVER - WAUPACA	\$0 - \$99,999
PORTAGE	303		0.000		MAPLE DRIVE INTERSECTION MAINTENANCE TRANSFER PAYMENT STATE 3R	
06/25/2024	10-24	1170-19-24	R/E	USH 051	TOMAHAWK - MINOCQUA	\$250,000 - \$499,999
ONEIDA	303		4.170		ONEIDA STREET TO MANITOU PARK DRIVE REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
06/25/2024	10-24	1430-08-23	R/E	STH 023	C PRINCETON, MAIN & FULTON STREETS	\$0 - \$99,999
GREEN LAKE	303		1.160		FOX RVR BRIDGE TO OLD GREEN LAKE RD REAL ESTATE/RESURFACE STATE 3R	
06/25/2024	10-24	6150-01-27	R/E	STH 022	C MONTELLO, CHURCH STREET	\$0 - \$99,999
MARQUETTE	303		0.190		N JCT STH 23 TO PARK STREET REAL ESTATE/RECONSTRUCT STATE 3R	
06/25/2024	10-24	6360-05-25	R/E	STH 107	V MARATHON CITY, MAIN STREET	\$0 - \$99,999
MARATHON	303		0.493		CTH B TO NORTH STREET REAL ESTATE/RESURFACE STATE 3R	
06/25/2024	10-24	6370-00-23	R/E	STH 153	STRATFORD - MOSINEE	\$0 - \$99,999
MARATHON	303		11.870		STAINLESS AVENUE TO STH 107 REAL ESTATE/MILL AND OVERLAY STATE 3R	
06/25/2024	10-24	6630-01-24	R/E	STH 044	PARDEEVILLE - MANCHESTER	\$0 - \$99,999
GREEN LAKE	303		4.186		VINE STREET TO STH 73 REAL ESTATE/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	10-24	9140-12-22	R/E	STH 064	ANTIGO - LANGLADE	\$0 - \$99,999
LANGLADE	303		0.000		WOLF RIVER BRIDGE B-34-0838 REAL ESTATE/REPLACEMENT SHR BRIDGES	
06/25/2024	10-24	9180-17-21	R/E	STH 022	SHAWANO - GILLET	\$0 - \$99,999
SHAWANO	303		11.718		CTH BE TO OCONTO COUNTY LINE REAL ESTATE/RESURFACE STATE 3R	
06/25/2024	10-25	1000-08-46	MIS	VAR HWY	PAVEMENT PRESERVATION LVL OF EFFORT	\$100,000-\$249,999
NORTHWEST	REG303	WIDE	0.000		NORTHWEST REGION - VARIOUS HIGHWAYS EX- LFA/LEVEL-OF-EFFORT SFY 2024 STATE 3R	
06/25/2024	10-25	1199-00-10	OST	IH 535	SUPERIOR - DULUTH	\$5,000,000 - \$5,999,999
DOUGLAS	304		0.000		STLOUIS RV BR B16-0005-0001 TO 0005 DESIGN/REIMBURSEMENT TO MINNESOTA MAJOR INTERSTATE BRIDGE CONSTRUCTION	
06/25/2024	10-25	1199-00-11	OST	IH 535	SUPERIOR - DULUTH	\$8,000,000 - \$8,999,999
DOUGLAS	304		0.000		STLOUIS RV BR B16-0005-0001 TO 0005 DESIGN/REIMBURSEMENT TO MINNESOTA MAJOR INTERSTATE BRIDGE CONSTRUCTION	
06/25/2024	10-25	1540-04-40	UTL	STH 065	RIVER FALLS - NEW RICHMOND	\$100,000-\$249,999
ST. CROIX	303		0.620		STH 65 EXPANSION/70TH AVE INT UTL/INT 40/AT&T/1540-04-73 BACKBONE	
06/25/2024	10-25	7130-01-51	R/R	STH 093	CENTERVILLE - INDEPENDENCE	\$100,000-\$249,999
TREMPEALEAU	207		0.000		WI CENTRAL LTD RR XING 281848M RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	
06/25/2024	10-25	7520-01-50	R/R	STH 095	MERRILLAN - NEILLSVILLE	\$100,000-\$249,999
JACKSON	207		0.000		UNION PACIFIC RR XING 184025D RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	
06/25/2024	10-25	7720-00-21	R/E	STH 095	C ARCADIA, MAIN STREET	\$0 - \$99,999
TREMPEALEAU	303		2.003		CTH A TO 250' W OF STH 93 REAL ESTATE ACQUISITION STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2024	10-25	7893-00-50	R/R	LOC STR	T DIAMOND BLUFF, LOWER RIVER ROAD	\$250,000 - \$499,999
PIERCE	207		0.000		BNSF RR XING 080030K R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-25	8200-00-60	LFA	STH 027	CADOTT - CORNELL	\$0 - \$99,999
CHIPPEWA	303		1.248		CTH K TO JOHNSON ROAD CONSTR/LFA/CULVERT LINING STATE 3R	
06/25/2024	10-25	8570-00-50	R/R	STH 048	BIRCHWOOD - EXELAND	\$250,000 - \$499,999
SAWYER	303		0.000		WISCONSIN CENTRAL LTD XING 697338L R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	
06/25/2024	10-25	8620-00-25	R/E	STH 040	ELK MOUND - BLOOMER	\$0 - \$99,999
DUNN	303		8.900		USH 12 TO CTH M REAL ESTATE ACQUISITION STATE 3R	
06/25/2024	10-25	8640-00-52	R/R	STH 079	MENOMONIE - CONNORSVILLE	\$100,000-\$249,999
DUNN	207		0.000		UNION PACIFIC RR XING 183906L R/R OPS/CROSSING SURFACE RAILROAD CROSSING REPAIR	
06/25/2024	10-25	8907-01-52	R/R	LOC STR	C BLOOMER, 13TH AVENUE	\$250,000 - \$499,999
CHIPPEWA	207		0.000		WN RR XING 186014X R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	
07/25/2024	10-15	1009-24-19	MIS	NON HWY	LITIGATION ON CLOSED REAL ESTATE	\$750,000 - \$999,999
STATEWIDE	303		0.000		DOJ ANNUAL CONTRACT STP - DISCRETIONARY	
07/25/2024	10-18	1000-02-41	MIS	OFF SYS	SFY25 HCST (TRANS) PROGRAM	\$500,000 - \$749,999
STATEWIDE	303		0.000		OJT/SS PROGRAM FFY24 ADMIN - TRAINING OJT/SS PROGRAM STP - DISCRETIONARY	
07/25/2024	10-21	1010-10-42	UTL	IH 039	MADISON - PORTAGE	\$0 - \$99,999
COLUMBIA	302		1.200		WISCONSIN RIVER BRIDGES B-11-22/23 UTL/CONST 1010-10-82/BRRPLE MAJORS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-21	1640-03-20	R/E	USH 014	RICHLAND CENTER - SPRING GREEN RAINBOW ROAD INTERSECTION REAL ESTATE OPS/RECONSTRUCTION STATE 3R	\$0 - \$99,999
SAUK	303		0.139			
07/25/2024	10-21	1662-01-70	LLC	USH 018	C FENNIMORE, STH 18 WILSON ST. TO MARDSEN PARK ST. CONST/CARBON RED-LED LIGHTING CARBON REDUCTION UNDER 5,000 (RURAL)	\$1,000,000 - \$1,999,999
GRANT	206		1.335			
07/25/2024	10-21	1706-03-40	UTL	STH 011	SHULLSBURG - MONROE SHULLSBURG BRANCH BRIDGE UTL/SHULLSBURG ELECTRIC UTL 201 STATE 3R	\$0 - \$99,999
LAFAYETTE	303		0.000			
07/25/2024	10-21	1706-04-24	R/E	STH 011	SHULLSBURG - MONROE WOLF CREEK BRIDGE TO CTH KK DESIGN-RIGHT OF WAY-RSRF30 STATE 3R	\$0 - \$99,999
LAFAYETTE	303		3.270			
07/25/2024	10-21	3060-03-51	R/R	STH 073	I39 - COLUMBUS STH 19 TO N MARSHALL V LIMIT RR/SIGNALS/PVRPLA STATE 3R	\$250,000 - \$499,999
DANE	303		1.360			
07/25/2024	10-21	3576-01-22	R/E	STH 106	C FORT ATKINSON, RIVERSIDE DRIVE PARK DRIVE TO ROBERT STREET RE/ PVRPLA/ CONST 3576-01-72 STATE 3R	\$0 - \$99,999
JEFFERSON	303		0.850			
07/25/2024	10-21	3700-10-61	MIS	VAR HWY	SW REGION TRAFFIC OPS VARIOUS REGIONWIDE LOCATIONS TRF/SIGNAL REHAB CONTROLLERS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
SOUTHWEST	REG305	WIDE	0.000			
07/25/2024	10-21	3700-10-63	MIS	USH 051	CITY OF PORTAGE USH 51 & COLLINS ST TRF/CONST SIGNAL RETROFIT/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
COLUMBIA	305		0.060			
07/25/2024	10-21	3700-11-72	MIS	USH 051	CITY OF PORTAGE USH 51 & SLIFER ST TRF/ CONST SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
COLUMBIA	305		0.032			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-21	3700-11-73	MIS	STH 049	CITY OF WAUPUN	\$0 - \$99,999
DODGE	305		0.090		MADISON/WATERTOWN/SHALER INTERSECTS TRF/SIGNAL REHAB AND RETROFIT FY25 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
07/25/2024	10-21	5350-02-50	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$250,000 - \$499,999
ROCK	303		0.000		UNION PACIFIC RR XING 177418U RR OPS/CROSSING SURFACE STATE 3R	
07/25/2024	10-21	5350-02-51	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$250,000 - \$499,999
ROCK	303		0.000		UNION PACIFIC RR XING 177418U RR OPS/PREEMPTION WORK (SIGNALS) STATE 3R	
07/25/2024	10-21	5390-01-20	R/E	USH 051	JANESVILLE - STOUGHTON	\$0 - \$99,999
ROCK	303		1.770		BLACK BRIDGE ROAD TO USH 14 R/E OPERATIONS/PVRPLA STATE 3R	
07/25/2024	10-21	5407-00-71	LLC	NON HWY	C VIROQUA, PED/BIKE SAFETY PROJECT	\$500,000 - \$749,999
VERNON	290		0.000		SOUTH STREET TO DECKER STR (STH 56) PEDESTRAIN SAFETY IMPROVEMENTS TAP < 5,000	
07/25/2024	10-21	5590-05-73	LLC	STH 078	V BLANCHARDVILLE, STH 78	\$250,000 - \$499,999
LAFAYETTE	206		0.000		E. SCHOOL ST. TO MADISON ST. CONST/CARBON RED-LED LIGHTING CARBON REDUCTION UNDER 5,000 (RURAL)	
07/25/2024	10-21	5626-00-73	LLC	NON HWY	CTH T - BIRCH LAKE MULTI-USE PATH	\$750,000 - \$999,999
IOWA	290		2.120		WOODS STREET TO BIRCH LAKE PARK DESIGN - FULL PS&E MULTI-USE PATH TAP < 5,000	
07/25/2024	10-21	5845-16-23	R/E	USH 051	STOUGHTON - MADISON	\$100,000-\$249,999
DANE	302		1.665		HARRISON ST TO ROBY RD RE/CONST 5845-16-73/RECST MAJORS	
07/25/2024	10-21	5845-16-24	R/E	USH 051	STOUGHTON - MADISON	\$750,000 - \$999,999
DANE	302		3.800		ROBY ROAD TO S CTH B/AB RE/CONSTR 5845-16-74/RECST MAJORS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-21	5845-16-26	R/E	USH 051	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD RE/CONST 5845-16-76/RECST MAJORS	\$250,000 - \$499,999
DANE	302		1.090			
07/25/2024	10-21	5918-00-20	R/E	STH 136	REEDSBURG - BARABOO SKILLET CREEK ROAD TO N JCT CTH DL R/E OPERATIONS/PVRPLA STATE 3R	\$0 - \$99,999
SAUK	303		1.260			
07/25/2024	10-21	5988-01-14	LLC	VAR HWY	C BARABOO, LED STREET LIGHTS VARIOUS LOCATIONS - C BARABOO CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 5,000 - 50,000	\$1,000,000 - \$1,999,999
SAUK	206		0.000			
07/25/2024	10-21	5992-10-45	LLC	NON HWY	C MADISON, WEST TOWNE PATH EXT S HIGH POINT TO ZOR SHRINE PLACE PEDESTRIAN / BICYCLE MULTI-USE PATH TAP > 200,000	\$1,000,000 - \$1,999,999
DANE	290		0.390			
07/25/2024	10-21	5992-11-35	LLC	VAR HWY	C MADISON, LED STREET LIGHTS VARIOUS LOCATIONS - C MADISON CONST/CARBON RED-LED LIGHTING CARBON REDUCTION OVER 200,000	\$1,000,000 - \$1,999,999
DANE	206		0.000			
07/25/2024	10-21	6707-01-23	R/E	STH 146	FALL RIVER - CAMBRIA STH 16 TO STH 33 REAL ESTATE/ RSRF30 STATE 3R	\$0 - \$99,999
COLUMBIA	303		13.250			
07/25/2024	10-21	7605-06-51	R/R	STH 021	SPARTA - TOMAH CP/S00, SIGNALS, 187 045A, MP 1.10 RR SIGNALS /7605-06-62/ PSRS STATE 3R	\$500,000 - \$749,999
MONROE	303		15.700			
07/25/2024	10-21	7605-06-52	R/R	STH 021	SPARTA - TOMAH CP/S00, SURFACE, 187 045A, MP 1.10 RR SURFACE /7605-06-62/ PSRS STATE 3R	\$250,000 - \$499,999
MONROE	303		15.700			
07/25/2024	10-22	1090-39-20	R/E	IH 043	IH 43 ROCK FREEWAY STH 83 TO STH 164 RE/PVRPLA BACKBONE	\$250,000 - \$499,999
WAUKESHA	303		7.080			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-22	1693-34-47	TST	NON HWY	MILW CO TRANSIT REPLACEMENT BUSES	\$2,000,000 - \$2,999,999
MILWAUKEE	211		0.000		PHASE 3 OF 4, 12 BUSES FY22-26 MILWAUKEE TRANSIT, CMAQ CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
07/25/2024	10-22	2030-10-41	UTL	STH 100	N MAYFAIR RD/N LOVERS LN	\$100,000-\$249,999
MILWAUKEE	303		2.989		W BURLEIGH ST TO W SILVER SPRING DR UTIL/WAUWATOSA WATER UTILITY STATE 3R	
07/25/2024	10-22	2310-25-20	R/E	STH 060	HARTFORD TO JACKSON	\$0 - \$99,999
WASHINGTON	303		4.461		WAYSIDE DR TO 1300' E OF IH 41 I/C RE/RSRF25 STATE 3R	
07/25/2024	10-22	2310-25-21	R/E	STH 060	HARTFORD TO JACKSON	\$0 - \$99,999
WASHINGTON	303		4.728		WAYSIDE DR TO 1300' E OF IH 41 I/C RE/RSRF25 STATE 3R	
07/25/2024	10-22	2400-07-71	LLC	LOC STR	OKLAHOMA AVENUE MULTIMODAL	\$500,000 - \$749,999
MILWAUKEE	290		1.470		S 27TH ST TO S 6TH ST CONST/PEDESTRIAN IMPROVEMENTS TAP > 200,000	
07/25/2024	10-22	2410-10-20	R/E	STH 059	C MILWAUKEE, W NATIONAL AVE	\$750,000 - \$999,999
MILWAUKEE	303		2.620		39TH ST TO 1ST ST RE/RECONSTRUCT STATE 3R	
07/25/2024	10-22	2475-04-21	R/E	STH 145	V GERMANTOWN-FOND DU LAC AVENUE	\$100,000-\$249,999
WASHINGTON	303		0.030		INTERSECTION WITH CTH G RE/RECST SAFETY (REGULAR HSIP)	
07/25/2024	10-22	2475-08-21	R/E	STH 145	STH 145 - FOND DU LAC AVE	\$100,000-\$249,999
WASHINGTON	303		3.328		STH 100 TO STH 167 RE/RESURFACE STATE 3R	
07/25/2024	10-22	2707-05-21	R/E	LOC STR	C WEST BEND, S MAIN ST	\$100,000-\$249,999
WASHINGTON	206		0.310		HUMAR ST TO PROGRESS DR RE/RECSTE STP URBAN 50,000 - 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-22	2810-05-21	R/E	STH 164	WATERFORD - WAUKESHA	\$0 - \$99,999
RACINE	303		5.050		STH 36 TO DENOON RD RE/RSRF30 STATE 3R	
07/25/2024	10-22	2967-02-72	TST	NON HWY	TRANSIT SYSTEM BUS REPLACEMENT	\$4,000,000 - \$4,999,999
MILWAUKEE	206		0.000		15 MILWAUKEE COUNTY BUSES PHASE 2 TST/TRANSIT STP URBAN OVER 200,000	
07/25/2024	10-22	2976-00-72	LLC	NON HWY	C FRANKLIN, 116TH ST TRAIL	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000		W RYAN RD TO W MAYERS DR CONST/BIKE/PED TRAIL CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
07/25/2024	10-22	2984-26-22	R/E	LOC STR	C MILWAUKEE, N SHERMAN BLVD	\$500,000 - \$749,999
MILWAUKEE	206		0.996		W NORTH AVE TO W BURLEIGH ST RE/RECST STP URBAN OVER 200,000	
07/25/2024	10-22	2984-26-24	R/E	LOC STR	C MILWAUKEE, N SHERMAN BLVD	\$500,000 - \$749,999
MILWAUKEE	206		1.015		W BURLEIGH ST TO W CAPITOL DR RE/RECST STP URBAN OVER 200,000	
07/25/2024	10-22	2995-27-20	R/E	LOC STR	I-94 EAST WEST, W ALLIS-CHALMERS DR	\$15,000,000 - \$16,999,999
MILWAUKEE	301EW		0.048		1200-FT E OF 70TH ST TO 60TH ST RE/EARLY ACQUISITIONS SE FREEWAY - EAST WEST	
07/25/2024	10-22	3170-09-20	R/E	STH 050	C LAKE GENEVA, W MAIN ST	\$0 - \$99,999
WALWORTH	303		1.370		WELLS ST TO GRAND GENEVA WAY RE/RSRF25 - RESURFACE STATE 3R	
07/25/2024	10-22	3170-09-21	R/E	STH 050	C LAKE GENEVA, W MAIN ST	\$0 - \$99,999
WALWORTH	303		1.155		FOREST ST TO WELLS ST RE/PVRPLA STATE 3R	
07/25/2024	10-22	3390-08-20	R/E	STH 089	RICHMOND - WHITEWATER	\$0 - \$99,999
WALWORTH	303		4.527		CTH A TO STH 11 RE/RSRF 30 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-22	3700-20-77	MIS 0.000	VAR HWY	SIGNAL TIMING OPTIMIZATION FY 25 VARIOUS STATE HIGHWAYS PER PLAN MIS/SIGNAL TIMING OPTIMIZATION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$1,000,000 - \$1,999,999
SOUTHEAST	REG305	WIDE				
07/25/2024	10-23	1130-63-21	R/E 23.596	IH 041	APPLETON - DE PERE STH 96 - CTH F RE OPS/RE ACQUISITION MAJORS	\$7,000,000 - \$7,999,999
OUTAGAMIE	302					
07/25/2024	10-23	1130-64-88	MIS 0.059	IH 041	APPLETON - DE PERE CAPITOL DRIVE STREET LIGHTING CONST/MISC STREET LIGHTING MAJORS	\$0 - \$99,999
OUTAGAMIE	302					
07/25/2024	10-23	3700-30-56	MIS 0.060	STH 114	C MENASHA, WASHINGTON ST RIVER ST INTERSECTION SIGNAL RTRFIT TRF DSN/OPS TOSIG NE2305L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
WINNEBAGO	305					
07/25/2024	10-23	3700-30-58	MIS 0.390	STH 023	C SHEBOYGAN, KOHLER MEMORIAL DR TAYLOR DR INTERSECTION SIGNAL REHAB TRF DSN/TOSIG SIGNAL REHAB NE2303L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
SHEBOYGAN	305					
07/25/2024	10-23	4085-66-21	R/E 7.120	STH 032	CHILTON - HILBERT BREED ST - STH 114 RE/RW OPS STATE 3R	\$0 - \$99,999
CALUMET	303					
07/25/2024	10-23	4085-68-40	UTL 3.439	STH 057	C. OF DE PERE-V. OF ALLOUEZ RANDALL AVE-GRIGNON ST COMP/ UTL STATE 3R	\$0 - \$99,999
BROWN	303					
07/25/2024	10-23	4125-16-50	R/R 0.090	STH 029	RR XING SURFACE 181499D V BELLEVUE MP 106.02 DENMARK SPUR RR CROSSING XING SURFACE RAILROAD CROSSING REPAIR	\$100,000-\$249,999
BROWN	207					
07/25/2024	10-23	4322-10-20	R/E 7.937	STH 067	KIEL - USH 151 STH 32 - USH 151 RE ACQUISITION/RW/RSRF STATE 3R	\$0 - \$99,999
MANITOWOC	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2024	10-23	4992-00-67	R/R	LOC STR	C MENASHA, RACINE STREET	\$100,000-\$249,999
WINNEBAGO	206		0.000		WCL RR XING SIG/GATE 690283C RR/MISC SIG/GATES 690283C STP URBAN OVER 200,000	
07/25/2024	10-23	6517-17-20	R/E	STH 076	OSHKOSH - STEPHENSVILLE	\$0 - \$99,999
OUTAGAMIE	303		8.646		STH 15 - S JUNCTION CTH S RE OPS/RE ACQUISITION STATE 3R	
07/25/2024	10-24	1590-14-52	R/R	USH 008	PRENTICE - BRADLEY	\$250,000 - \$499,999
LINCOLN	303		0.000		MCCORD ROAD TO CTH L RR OPS/XING SURFACE 855242H STATE 3R	
07/25/2024	10-24	6663-00-73	LLC	LOC STR	V MARATHON CITY, 4TH STREET TRAIL	\$500,000 - \$749,999
MARATHON	290		0.140		EAST STREET TO SPRING VALLEY DRIVE CONST/TAP/MISC TAP < 5,000	
07/25/2024	10-24	6933-00-57	R/R	STH 173	BABCOCK - NEKOOSA	\$250,000 - \$499,999
WOOD	303		0.000		STH 80 NB TO CRANBERRY BRIDGE RAIL CROSSING SIGNALS 392695T STATE 3R	
07/25/2024	10-24	6933-00-58	R/R	STH 173	BABCOCK - NEKOOSA	\$100,000-\$249,999
WOOD	303		0.000		HAZELNUT TRAIL CROSSING 392692X RAIL CROSSING SURFACE STATE 3R	
07/25/2024	10-24	6999-10-25	R/E	BUS 051	ROTHSCHILD - SCHOFIELD	\$0 - \$99,999
MARATHON	303		1.250		EVEREST DRIVE TO SCHOFIELD AVENUE REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
07/25/2024	10-25	9925-00-50	R/R	STH 169	MELLEN - USH 2	\$0 - \$99,999
ASHLAND	303		0.000		FV & LS RR X-ING 699395G RR OPS/CROSSING SURFACE STATE 3R	
08/25/2024	10-21	1204-00-26	R/E	USH 018	DODGEVILLE - MOUNT HOREB	\$0 - \$99,999
IOWA	303		0.476		CTH YZ INTERSECTION RE OPS/ 1204-00-76 / MISC BACKBONE	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2024	10-21	1640-03-25	R/E	USH 014	RICHLAND CENTER - SPRING GREEN 0.1 MI E STH 58 TO SAUK CO LINE RE OPS/1640-03-75/MILL & O'LAY/RSRF STATE 3R	\$0 - \$99,999
RICHLAND	303		11.540			
08/25/2024	10-21	5630-00-20	R/E	STH 060	SAUK CITY - ARLINGTON USH 12 TO EAGLE VIEW COURT REAL ESTATE OPS/PAVEMENT REPLACE STATE 3R	\$0 - \$99,999
SAUK	303		2.400			
08/25/2024	10-21	5964-01-22	R/E	STH 133	CASSVILLE - PATCH GROVE FOREST LN TO FURNACE BRANCH BRIDGE RE OPS/ 5964-01-72/ PVRPLA STATE 3R	\$0 - \$99,999
GRANT	303		1.409			
08/25/2024	10-22	1090-32-20	R/E	IH 043	IH 43 AIRPORT FREEWAY HALE I/C TO 92ND STREET BRIDGE RE/BRIDGE REPLACEMENT BACKBONE	\$100,000-\$249,999
MILWAUKEE	303		0.000			
08/25/2024	10-22	1090-32-21	R/E	IH 043	IH 43 AIRPORT FREEWAY 92ND STREET BRIDGE RE/BRRPL BACKBONE	\$0 - \$99,999
MILWAUKEE	303		0.005			
08/25/2024	10-22	1100-35-21	R/E	IH 041	IH 41 ZOO FREEWAY HOWARD AVE TO UPRR RE/BRRPL BACKBONE	\$0 - \$99,999
MILWAUKEE	303		2.544			
08/25/2024	10-22	2230-11-20	R/E	STH 059	C WEST ALLIS, W GREENFIELD AVE 124TH ST TO 106TH STREET RE/RESURFACE STATE 3R	\$100,000-\$249,999
MILWAUKEE	303		1.142			
08/25/2024	10-22	2230-11-21	R/E	STH 059	C WEST ALLIS, W GREENFIELD AVE 124TH ST TO 106TH STREET RE/RESURFACE STATE 3R	\$0 - \$99,999
WAUKESHA	303		1.142			
08/25/2024	10-22	2697-22-70	LLC	NON HWY	HIGHLAND ROAD BIKE SPUR ROTARY PK-OZAUKEE INTERURBAN TRL CONST/TRAIL TAP > 200,000	\$750,000 - \$999,999
OZAUKEE	290		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2024	10-22	2967-11-71	LLC 0.000	NON HWY	OAK LEAF TR CONNECTIVITY-BENDER PRK BENDER PARK CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$1,000,000 - \$1,999,999
MILWAUKEE	211					
08/25/2024	10-22	2967-11-72	LLC 0.000	NON HWY	OAK LEAF TRAIL EXTENSION KOHL PARK CONNECTION CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$2,000,000 - \$2,999,999
MILWAUKEE	211					
08/25/2024	10-22	2984-27-72	LLC 0.000	NON HWY	STREET LIGHTING IMPROVEMENTS VARIOUS LOCATIONS CITY WIDE CONST/LIGHTING TAP > 200,000	\$250,000 - \$499,999
MILWAUKEE	290					
08/25/2024	10-22	2984-27-82	MIS 0.000	NON HWY	STREET LIGHTING IMPROVEMENTS VARIOUS LOCATIONS CITY WIDE CONST/PROCUREMENT TAP > 200,000	\$100,000-\$249,999
MILWAUKEE	290					
08/25/2024	10-22	2984-28-91	LFA 0.000	VAR HWY	FIBER OPTIC INTERCONNECT LISBON, WALNUT AND 27TH CORRIDORS LFA/FIBER OPTIC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$1,000,000 - \$1,999,999
MILWAUKEE	211					
08/25/2024	10-22	2984-28-94	LFA 0.000	VAR HWY	FIBER OPTIC INTERCONNECT CESAR CHAVEZ DR & NATIONAL AVE CORR LFA/FIBER OPTIC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$500,000 - \$749,999
MILWAUKEE	211					
08/25/2024	10-22	3325-08-20	R/E 3.779	STH 067	BELOIT - ELKHORN MAIN ST TO THEATRE RD RE/RSRF25 STATE 3R	\$100,000-\$249,999
WALWORTH	303					
08/25/2024	10-22	3738-09-20	R/E 3.485	STH 165	V PLEASANT PRAIRIE, 104TH STREET 65TH AV TO CTH ML, CTH EZ TO STH 32 RE/PAVE REPLACE STATE 3R	\$500,000 - \$749,999
KENOSHA	303					
08/25/2024	10-22	4822-22-70	LLC 0.006	NON HWY	OZAUKEE INTERURBAN TRAIL CO LN-GRAFTON C LMT EXCLD C PT WASH CONST/TRAIL TAP > 200,000	\$1,000,000 - \$1,999,999
OZAUKEE	290					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2024	10-23	1450-19-51	R/R	USH 141	C GREEN BAY, FOXY RR XING SURFACE	\$100,000-\$249,999
BROWN	207		0.003		181505E, DENMARK SPUR MP 109.28 CONST/RR CROSSING REPAIR RAILROAD CROSSING REPAIR	
08/25/2024	10-23	1500-68-21	R/E	USH 010	BRILLION-REEDSVILLE	\$0 - \$99,999
MANITOWOC	303		5.044		BRILLION ECPL-CTH W REAL ESTATE/RIGHT OF WAY STATE 3R	
08/25/2024	10-23	1500-76-21	R/E	USH 010	APPLETON - FOREST JUNCTION	\$0 - \$99,999
CALUMET	303		0.086		N MARX RD/CTH D INTERSECTION RE OPS/RE ACQUISITION STATE 3R	
08/25/2024	10-23	3700-30-50	MIS	STH 028	C SHEBOYGAN, BUSINESS DRIVE	\$250,000 - \$499,999
SHEBOYGAN	305		0.061		WASHINGTON AVE SIGNAL REHAB TRF OPS/TOSIG NE2401L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
08/25/2024	10-23	4580-09-21	R/E	STH 114	SHERWOOD-HILBERT	\$0 - \$99,999
CALUMET	303		6.390		SOUTH JUNCTION STH 55-STH 32/57 RE OPS/RE ACQUISITION STATE 3R	
08/25/2024	10-23	4620-02-21	R/E	STH 096	APPLETON - LITTLE CHUTE	\$0 - \$99,999
OUTAGAMIE	303		2.653		BALLARD RD - ADAMS ST RE OPS/RSRF25 STATE 3R	
08/25/2024	10-23	6190-16-60	LFA	STH 116	OMRO - WINNECONNE	\$0 - \$99,999
WINNEBAGO	303		0.029		BAUER ROAD - WIESNER ROAD CONST OPS/LFA CULVERT REPLACEMENT STATE 3R	
08/25/2024	10-24	1520-01-51	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$100,000-\$249,999
WOOD	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS BIRON WCL XING SURFACE 281612V STATE 3R	
08/25/2024	10-24	1520-01-52	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$500,000 - \$749,999
WOOD	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS BIRON WCL XING SIGNALS 281612V STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2024	10-24	1520-01-53	R/R	STH 054	WISCONSIN RAPIDS - PLOVER BIRON/PLOVER XING APPROACH REPAIRS PLOVER WCL XING SURFACE 693765M STATE 3R	\$250,000 - \$499,999
PORTAGE	303		0.000			
08/25/2024	10-24	6220-04-26	R/E	STH 054	NEW LONDON - BLACK CREEK W JEANNE STREET TO CTH S REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999
OUTAGAMIE	303		0.910			
08/25/2024	10-24	6270-00-26	R/E	STH 049	NORTHLAND - STH 29 STH 66 TO STH 29 REAL ESTATE/RECONSTRUCT STATE 3R	\$100,000-\$249,999
MARATHON	303		14.280			
08/25/2024	10-24	9175-10-22	R/E	STH 052	ANTIGO - LILY STH 64 TO PIELA LANE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
LANGLADE	303		14.940			
08/25/2024	10-24	9306-00-20	R/E	STH 052	LILY - LAONA LANGLADE COUNTY LINE TO STH 32 REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
FOREST	303		11.350			
08/25/2024	10-25	7239-06-08	MIS	OFF SYS	C BLACK RIVER,VARIOUS LOCATIONS BICYCLE AND PEDESTRIAN PLAN PLANNING/BICYCLE-PED PLANNING STUDY TAP < 5,000	\$0 - \$99,999
JACKSON	290		0.000			
09/25/2024	10-21	4090-01-24	R/E	STH 067	MAYVILLE - CAMPBELLSPORT STH 175 TO EAST COUNTY LINE DESIGN-RIGHT OF WAY/ PVRPLA STATE 3R	\$0 - \$99,999
DODGE	303		2.238			
09/25/2024	10-22	1380-02-22	R/E	STH 167	MEQUON ROAD, CITY OF MEQUON STH 181 INTERSECTION RE/PVRPLA STATE 3R	\$0 - \$99,999
OZAUKEE	303		0.217			
09/25/2024	10-22	2718-22-01	TST	NON HWY	WAUKESHA TRNST COMMISSION MARKETING FY 2025 TST/TRANSIT-MARKETING CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$0 - \$99,999
WAUKESHA	211		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-22	3736-05-71	LLC	NON HWY	CTH C TRAIL PHASE 2 128TH AVE TO 136TH AVE CONST/TRAIL TAP < 5,000	\$750,000 - \$999,999
KENOSHA	290		0.000			
09/25/2024	10-22	3830-03-50	ATR	NON HWY	UP RAIL SPUR/BALCAN 72ND AND 108TH ST RR/SPUR CONSTRUCTION TRANS ECONOMIC ASSISTANCE (TEA)	\$1,000,000 - \$1,999,999
KENOSHA	209		0.039			
09/25/2024	10-22	3830-05-70	LLC	NON HWY	95TH STREET SHARED USE PATH TERWALL TERRACE TO OLD GREEN BAY RD CONST/TRAIL TAP 50,000 - 200,000	\$750,000 - \$999,999
KENOSHA	290		0.000			
09/25/2024	10-22	4060-07-20	R/E	STH 028	KEWASKUM - FARMINGTON USH 45 TO STH 144 RE/RSRF15 STATE 3R	\$0 - \$99,999
WASHINGTON	303		5.780			
09/25/2024	10-23	3700-30-51	MIS	STH 042	C TWO RIVERS, WASHINGTON ST 16TH ST - 18TH ST SIGNAL REHAB TRF OPS/TOSIG NE2402L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
MANITOWOC	305		0.176			
09/25/2024	10-24	1520-00-25	R/E	STH 073	C OF PITTSVILLE STH 73 AND STH 80 INTERSECTION REAL ESTATE/PVRPLA STATE 3R	\$0 - \$99,999
WOOD	303		0.032			
09/25/2024	10-24	6320-00-56	R/R	STH 073	PLAINFIELD - WISCONSIN RAPIDS STH 173 TO STH 54 RR CROSSING SURFACE SHARED USE PATH STATE 3R	\$0 - \$99,999
WOOD	303		0.000			
09/25/2024	10-24	6625-00-80	MIS	LOC STR	MARQUETTE SOLAR SPEED CONTROL VILLAGE AREA LIMITS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	\$0 - \$99,999
GREEN LAKE	206		0.000			
09/25/2024	10-24	6995-11-81	LFA	LOC STR	MARSHFIELD STREETLIGHT CONVERSION VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 5,000 - 50,000	\$500,000 - \$749,999
WOOD	206		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2024	10-24	6999-11-86	MIS	LOC STR	WI RAPIDS RAIL XING OPTIMIZATION	\$500,000 - \$749,999
WOOD	206		0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 5,000 - 50,000	
09/25/2024	10-24	6999-16-84	MIS	LOC STR	MOSINEE LED STREETLIGHT CONVERSION	\$0 - \$99,999
MARATHON	206		0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION 50,000 - 200,000	
09/25/2024	10-24	9220-00-80	MIS	LOC STR	BONDUEL LED STREETLIGHT CONVERSION	\$100,000-\$249,999
SHAWANO	206		0.000		VARIOUS STREET LOCATIONS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
09/25/2024	10-24	9650-17-24	R/E	STH 047	SHAWANO - NEOPIT	\$0 - \$99,999
MENOMINEE	303		0.680		FEATHER LANE TO CHURCH STREET REAL ESTATE/RESURFACE STATE 3R	
09/25/2024	10-24	9874-00-80	LLC	LOC STR	MINOCQUA LED STREETLIGHT CONVERSION	\$1,000,000 - \$1,999,999
ONEIDA	206		0.000		USH 51 VARIOUS LOCATIONS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
09/25/2024	10-24	9901-00-80	MIS	LOC STR	SOLAR LED RADAR SPEED SIGN	\$0 - \$99,999
VILAS	206		0.000		NORTHLAND PINES SCHOOL DISTRICT CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
09/25/2024	10-25	8200-00-21	R/E	STH 027	CADOTT - CORNELL	\$0 - \$99,999
CHIPPEWA	303		15.560		STH 29 TO JOHNSON ROAD REAL ESTATE ACQUISITION STATE 3R	
10/25/2024	08-08	1000-73-20	R/E	NON HWY	MUSKEGO YARDS CRISI GRANT	\$500,000 - \$749,999
MILWAUKEE	203		0.000		MUSKEGO YARD FREIGHT TRACKS EX-RE/NEW TRACK CONST SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
10/25/2024	08-08	1000-73-40	UTL	NON HWY	MUSKEGO YARD CRISI GRANT	\$1,000,000 - \$1,999,999
MILWAUKEE	203		0.000		MUSKEGO YARD FREIGHT TRACKS EX-UTIL/NEW TRACK CONST SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	08-08	1000-73-50	R/R	NON HWY	MUSKEGO YARDS CRISI GRANT	\$500,000 - \$749,999
MILWAUKEE	203		0.000		MUSKEGO YARD FREIGHT TRACKS EX-RR/SIGNAL DESIGN SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
10/25/2024	08-08	1000-73-51	R/R	NON HWY	MUSKEGO YARDS CRISI GRANT	\$11,000,000 - \$11,999,999
MILWAUKEE	203		0.000		MUSKEGO YARD FREIGHT TRACKS EX-RR/SIGNAL CONSTRUCTION SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
10/25/2024	10-21	3315-00-20	R/E	USH 014	JANESVILLE - DARIEN	\$0 - \$99,999
ROCK	303		3.163		.17M E WRIGHT RD TO .3M S CTH MM R/E OPERATIONS-RSRF30 STATE 3R	
10/25/2024	10-21	5010-04-22	R/E	STH 080	HILLSBORO - NEW LISBON	\$0 - \$99,999
JUNEAU	303		0.128		STH 33 TO BARABOO RIVER B-29-108 RE OPS/ 5010-04-72/ PVRPLA STATE 3R	
10/25/2024	10-21	5231-00-20	R/E	STH 104	BRODHEAD - BROOKLYN	\$0 - \$99,999
GREEN	303		0.234		BOX CULVERT C-53-2016 R/E OPERATIONS/ STATE 3R	
10/25/2024	10-21	5390-00-20	R/E	USH 051	C JANESVILLE, N PARKER DRIVE	\$0 - \$99,999
ROCK	303		1.325		CENTERWAY ST TO BLACK BRIDGE ROAD R/E OPERATIONS/PVRPLA STATE 3R	
10/25/2024	10-21	5570-01-53	R/R	STH 213	C BELOIT, STATE STREET	\$100,000-\$249,999
ROCK	303		0.013		CANADIAN PACIFIC RR XING 388198J RR/CROSSING REPAIR/RESURFACE/MISC STATE 3R	
10/25/2024	10-21	5570-01-54	R/R	STH 213	C BELOIT, STATE STREET	\$250,000 - \$499,999
ROCK	303		0.010		CANADIAN PACIFIC RR XING 388198J RR/SIGNALS/ MISC STATE 3R	
10/25/2024	10-21	5570-01-55	R/R	STH 213	C BELOIT, SHIRLAND AVE	\$250,000 - \$499,999
ROCK	303		0.000		CANADIAN PACIFIC RR XING 388197C RR/SIGNALS/ MISC STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-21	5845-16-25	R/E	USH 051	STOUGHTON - MADISON	\$500,000 - \$749,999
DANE	302		2.760		CTH B/AB TO TOWER ROAD RE/CONST 5845-16-75/RECST MAJORS	
10/25/2024	10-21	6160-00-50	R/R	STH 021	NECEDAH - COLOMA	\$100,000-\$249,999
JUNEAU	303		3.308		SHERIDAN STREET TO EAST COUNTY LINE RR/UPGRADE CROSSING 392668W/RSRF STATE 3R	
10/25/2024	10-21	6160-00-51	R/R	STH 021	NECEDAH - COLOMA	\$250,000 - \$499,999
JUNEAU	303		3.308		CANADIAN NAT'L ASSOC. XING 392668W RR/SIGNAL REPLACE/RSRF STATE 3R	
10/25/2024	10-22	1310-19-20	R/E	STH 083	ANTIOCH - BURLINGTON	\$0 - \$99,999
RACINE	303		3.600		CTH JB TO STH 11 RE/RSRF25 STATE 3R	
10/25/2024	10-22	1320-27-20	R/E	STH 011	VIL OF UNION GROVE, DURAND AVE	\$750,000 - \$999,999
RACINE	303		3.198		CTH C TO 67TH DR RE/PVRPL STATE 3R	
10/25/2024	10-22	1410-16-20	R/E	STH 033	NEWBURG-SAUKVILLE	\$0 - \$99,999
OZAUKEE	303		5.956		CTH Y TO 500' NE OF CTH W RE/RESURFACE STATE 3R	
10/25/2024	10-22	2165-05-20	R/E	STH 181	C WEST ALLIS, S 84TH ST	\$0 - \$99,999
MILWAUKEE	303		0.700		W GREENFIELD AVE TO W ADLER AVE RE/PVRPLA STATE 3R	
10/25/2024	10-22	2165-05-21	R/E	STH 181	C MILWAUKEE, S 84TH ST	\$0 - \$99,999
MILWAUKEE	303		0.700		W GREENFIELD AVE TO W ADLER AVE RE/PAVEMENT REPLACEMENT STATE 3R	
10/25/2024	10-22	2390-08-50	R/R	STH 031	PLEASANT PRAIRIE - CALEDONIA	\$250,000 - \$499,999
KENOSHA	303		0.000		IL STATE LINE TO STH 50 RR/UPRR/XING SIGNALS/DOT 176830R STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-22	2480-07-20	R/E	STH 144	KETTLE MORaine SCENIC DRIVE	\$0 - \$99,999
WASHINGTON	303		5.643		IH 41 TO STH 33 RE/RSRF20 STATE 3R	
10/25/2024	10-22	2555-07-70	LLC	NON HWY	SAFE ROUTES TO TRANSIT PHASE 1	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000		W BURLEIGH, S CESAR CHAVEZ CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
10/25/2024	10-22	2565-03-23	R/E	STH 057	C GLENDALE N GREEN BAY AVENUE	\$0 - \$99,999
MILWAUKEE	303		2.010		0.1 MI S OF FAIRLANE TO TEUTONIA RE/RSRF 25 STATE 3R	
10/25/2024	10-22	3180-03-24	R/E	STH 120	ILLINOIS - LAKE GENEVA	\$0 - \$99,999
WALWORTH	303		0.000		BRIDGE OVR NIPPERSINK CREEK B64-007 PE/BRIDGE REPLACEMENT STATE 3R	
10/25/2024	10-23	1000-39-19	R/E	VAR HWY	C SHEBOYGAN, VARIOUS HIGHWAYS	\$100,000-\$249,999
SHEBOYGAN	303		4.250		STH 23/28/42 CURB RAMP IMPROVEMENTS RE OPS/RE ACQUISITION CURB RAMP STANDALONE	
10/25/2024	10-23	1009-38-18	JTP	USH 045	USH 45, CITY OF FOND DU LAC	\$750,000 - \$999,999
FOND DU LAC	303		3.480		JURISDICTION PAYMENT 9 OF 11 CY24 EX-JT PAYMENT 9 OF 11 FY25 STATE 3R	
10/25/2024	10-23	1130-67-40	UTL	IH 041	APPLETON - DE PERE	\$5,000,000 - \$5,999,999
OUTAGAMIE	302		5.880		CTH J - MINERS WAY UTL PLACEHOLDER UTL RELOCATION/IH41 UTL PLACEHOLDER MAJORS	
10/25/2024	10-23	1440-41-40	UTL	STH 023	FOND DU LAC - SHEBOYGAN	\$0 - \$99,999
SHEBOYGAN	303		10.530		CTH P - STH 32 UTL RELOCATION STATE 3R	
10/25/2024	10-23	1490-40-50	R/R	USH 141	USH 141, V CRIVITZ	\$0 - \$99,999
MARINETTE	303		1.380		E&LS RR XING SURFACE REHAB 388542H RR OPS/MISC STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2024	10-23	4989-02-50	R/R	LOC STR	V KIMBERLY, MARCELLA ST TRAIL	\$100,000-\$249,999
OUTAGAMIE	290		0.000		FOXY RR XING 179987G SURFACE CONST OPS/MISC RR SURFACE TAP > 200,000	
10/25/2024	10-24	1590-19-20	R/E	USH 008	LAONA - GOODMAN	\$0 - \$99,999
FOREST	303		7.430		S JCT STH 32 TO PESHTIGO RVR BRIDGE REAL ESTATE/RESURFACE STATE 3R	
10/25/2024	10-25	3700-50-85	MIS	VAR HWY	NW REGION, VARIOUS HIGHWAYS	\$0 - \$99,999
NORTHWEST	REG305	WIDE	0.000		TRAFFIC SIGNAL LED REPLACEMENTS MISC/LED REPLACEMENTS FY2025 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
10/25/2024	10-25	3700-50-92	MIS	VAR HWY	NW REGION, VARIOUS HIGHWAYS	\$100,000-\$249,999
NORTHWEST	REG305	WIDE	0.000		NETWORK SWITCH REPLACEMENTS MISC/NETWORK SWITCH REPLACEMENTS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
11/25/2024	10-21	3991-00-71	LLC	NON HWY	C FORT ATKINSON, S MAIN ST PATH	\$1,000,000 - \$1,999,999
JEFFERSON	290		0.080		HACKBARTH ROAD TO ROCKWELL AVENUE PEDESTRAIN MULTI-USE PATH TAP 5,000 - 50,000	
11/25/2024	10-21	3996-00-19	LLC	NON HWY	C SUN PRAIRIE, MULTI-USE PATH	\$250,000 - \$499,999
DANE	290		0.547		STONEHAVEN DRIVE TO EGRE ROAD PEDESTRIAN/BICYCLE MULIT-USE PATH TAP > 200,000	
11/25/2024	10-21	5040-03-22	R/E	STH 080	RICHLAND CENTER - HILLSBORO	\$0 - \$99,999
RICHLAND	303		11.098		EIGHTH STREET TO CTH C RE OPS/ 5040-03-72/ RSRF30 STATE 3R	
11/25/2024	10-21	5270-01-20	R/E	STH 060	SAUK CITY - ARLINGTON	\$0 - \$99,999
COLUMBIA	303		0.915		RIDDLE ROAD TO CLARK STREET DESIGN-RIGHT OF WAY-RSRF30 STATE 3R	
11/25/2024	10-21	5350-02-52	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$500,000 - \$749,999
ROCK	303		0.000		UNION PACIFIC RR XING 177423R RR/ CROSSING SIGNALS/ PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-21	5571-00-52	R/R	STH 213	BELOIT - EVANSVILLE	\$250,000 - \$499,999
ROCK	303		0.000		WSOR RR XING 392441D & 392442K RR OPS/ CROSSING REPAIR/ RESURFACE STATE 3R	
11/25/2024	10-21	5571-00-53	R/R	STH 213	BELOIT - EVANSVILLE	\$250,000 - \$499,999
ROCK	303		0.000		WSOR RR XING 392441D & 392442K RR OPS/ SIGNALS STATE 3R	
11/25/2024	10-21	5845-16-52	R/R	USH 051	STOUGHTON - MADISON	\$250,000 - \$499,999
DANE	302		0.000		SPRING RD TO FIFTH ST RR/391684C SURFACE/RECST MAJORS	
11/25/2024	10-21	5845-16-53	R/R	USH 051	STOUGHTON - MADISON	\$100,000-\$249,999
DANE	302		0.000		SPRING RD TO FIFTH ST RR/391684C SIGNALS/RECST MAJORS	
11/25/2024	10-21	5990-03-15	LLC	NON HWY	C JANESVILLE, FISHER CREEK TRAIL	\$500,000 - \$749,999
ROCK	290		0.200		W. COURT STREET TO DARTMOUTH DRIVE PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP 50,000 - 200,000	
11/25/2024	10-21	5991-07-66	LLC	NON HWY	C LA CROSSE, GRAND CROSSING TRAIL	\$750,000 - \$999,999
LA CROSSE	290		0.260		MYRICK PARK DR TO SAINT JAMES ST PEDESTRAIN/BICYLCE MULTI-USE TRAIL TAP 50,000 - 200,000	
11/25/2024	10-21	5992-08-53	MIS	NON HWY	RIDESHARE/TDM PROGRAM 2025	\$100,000-\$249,999
DANE	206		0.070		MADISON AREA MPO FUNDING FOR CALENDAR 2025/2026 STP URBAN OVER 200,000	
11/25/2024	10-22	1320-07-40	UTL	STH 011	STH 11	\$0 - \$99,999
RACINE	303		0.315		CTH J UTIL/TDS TELECOM STATE 3R	
11/25/2024	10-22	1320-27-21	R/E	STH 011	VIL OF UNION GROVE, DURAND AVE	\$100,000-\$249,999
RACINE	303		3.198		CTH C TO 67TH DR RE/SIDEWALK/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-22	1693-09-05	TST 0.000	NON HWY	MCTS MARKETING PUBLIC OUTREACH 2023-2026 PHASE 2 TST/MARKETING CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$500,000 - \$749,999
MILWAUKEE	211					
11/25/2024	10-22	2779-05-20	R/E 2.103	CTH Y	C MUSKEGO, RACINE AVENUE CTH L TO CTH HH RE/RCND20 STP URBAN OVER 200,000	\$250,000 - \$499,999
WAUKESHA	206					
11/25/2024	10-22	2984-24-82	MIS 0.000	NON HWY	EV FLEET CONVERSION PURCHASE 60 EVS & 42 CHARGING STATN MIS/PROCURE ELECTRIC VEHICLES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$2,000,000 - \$2,999,999
MILWAUKEE	211					
11/25/2024	10-23	4987-13-71	LLC 6.000	NON HWY	BROWN COUNTY FOX RIVER STATE TRAIL PORLIER ST - CTH X CONS OPS/MISC BIKE/PED RESURFACE TAP > 200,000	\$1,000,000 - \$1,999,999
BROWN	290					
11/25/2024	10-23	4989-02-71	LLC 1.030	NON HWY	V KIMBERLY, MARCELLA ST TRAIL COBBLESTONE LN - W KIMBERLY AVE CONST/MISC BIKE/PED TRAIL TAP > 200,000	\$750,000 - \$999,999
OUTAGAMIE	290					
11/25/2024	10-23	6240-32-21	R/E 0.307	STH 047	APPLETON - BLACK CREEK CTH S INTERSECTION RE OPS/RECST STATE 3R	\$0 - \$99,999
OUTAGAMIE	303					
11/25/2024	10-24	3700-40-36	MIS 0.020	VAR HWY	LED SIGNAL HEAD REPLACEMENTS NC REGIONWIDE VARIOUS LOCATIONS ITS/TRAFFIC/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
NORTH CENTRAL	305					
11/25/2024	10-24	6116-00-20	R/E 3.200	STH 187	SHIOCTON - STH 156 OUTAGAMIE COUNTY LINE TO STH 156 REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
SHAWANO	303					
11/25/2024	10-24	6320-05-22	R/E 6.680	STH 073	PLAINFIELD - WISCONSIN RAPIDS 4TH COURT TO CTH F REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
WAUSHARA	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-25	1550-02-28	R/E	USH 063	BALDWIN - CLEAR LAKE USH 12 W TO POLK COUNTY LINE REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
ST. CROIX	303		21.087			
11/25/2024	10-25	1560-00-28	R/E	USH 063	DRUMMOND - USH 2 20 MILE CREEK CULVERT C-04-0001 REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
BAYFIELD	303		0.100			
11/25/2024	10-25	1610-00-21	R/E	STH 013	PARK FALLS - MELLE PRICE CO LINE TO MORSE ROAD REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
ASHLAND	303		0.000			
11/25/2024	10-25	1610-01-21	R/E	STH 013	MEDFORD - PRENTICE CTH M E TO STH 102 REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
TAYLOR	303		5.754			
11/25/2024	10-25	7030-00-22	R/E	USH 010	NEILLSVILLE - MARSHFIELD STH 73 TO EAST COUNTY LINE REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
CLARK	303		16.320			
11/25/2024	10-25	7040-00-23	R/E	STH 098	GREENWOOD - SPENCER BEAR CREEK BRIDGE B-10-0053 REAL ESTATE ACQUISITION SHR BRIDGES	\$0 - \$99,999
CLARK	303		0.000			
11/25/2024	10-25	7050-00-24	R/E	STH 073	NEILLSVILLE - THORP USH 10 E TO W 19TH ST REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
CLARK	303		1.191			
11/25/2024	10-25	7180-00-26	R/E	STH 035	PEPIN - HAGER CITY DRAINAGE WAY CULVERT C-46-0006 REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
PEPIN	303		0.002			
11/25/2024	10-25	7905-00-21	R/E	USH 053	OSSEO - EAU CLAIRE USH 10 W TO OLD TOWN HALL ROAD REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
EAU CLAIRE	303		15.415			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2024	10-25	8010-00-24	R/E	STH 035	SIREN - DANBURY	\$0 - \$99,999
BURNETT	303		5.155		CTH K S TO YELLOW RVR BR B-07-0019 REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	8010-01-24	R/E	STH 035	LUCK - SIREN	\$0 - \$99,999
POLK	303		2.040		STH 48 E TO POLK STREET REAL ESTATE ACQ/CURB RAMP UPGRADES STATE 3R	
11/25/2024	10-25	8160-00-26	R/E	STH 013	C WASHBURN, BAYFIELD STREET	\$0 - \$99,999
BAYFIELD	303		2.080		WASHINGTON AVE TO SUPERIOR AVE REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	8420-02-70	LLC	NON HWY	V FREDERIC, SAFE ROUTES TO SCHOOL	\$250,000 - \$499,999
POLK	290		0.370		SIDEWALKS ON VARIOUS STREETS CONSTRUCTION/SRTS TAP PROGRAM TAP < 5,000	
11/25/2024	10-25	8560-01-24	R/E	STH 077	ST CROIX RIVER - DANBURY	\$0 - \$99,999
BURNETT	303		3.960		MN/WI STATE LN TO STH 35 S REAL ESTATE ACQUISITION STATE 3R	
11/25/2024	10-25	8938-00-71	LLC	NON HWY	V SOMERSET, SOMERSET TRAIL	\$1,000,000 - \$1,999,999
ST. CROIX	290		0.000		VARIOUS LOCATIONS CONSTR/BIKE & PED TRAIL TAP PROGRAM TAP < 5,000	
12/25/2024	10-21	5040-03-21	R/E	STH 080	HILLSBORO - NEW LISBON	\$0 - \$99,999
VERNON	303		0.594		S FORK BARABOO R BRIDGE TO STH 33 RE OPS/ 5040-03-71/ PVRPLA STATE 3R	
12/25/2024	10-22	1100-20-92	MIS	IH 041	IH 41 ZOO FREEWAY	\$250,000 - \$499,999
MILWAUKEE	303		1.756		BURLEIGH ST TO CAPITOL DR TRAFFIC MITIGATION 1100-20-70 BACKBONE	
12/25/2024	10-22	2090-07-71	LLC	LOC STR	C GLENDALE, SILVER SPRING DR	\$8,000,000 - \$8,999,999
MILWAUKEE	206		1.214		N 27TH ST TO MILWAUKEE RIVER CONST/RECST STP URBAN OVER 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
12/25/2024	10-22	2160-19-70	MIS	LOC STR	GREENFIELD - WEST ALLIS	\$250,000 - \$499,999
MILWAUKEE	211		0.000		OKLAHOMA-COLD SPRING & 92ND-76TH CNST/ADAPTIVE TRAFFIC SIGNAL SYSTEM CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
12/25/2024	10-23	1146-75-41	UTL	STH 015	STH 76-NEW LONDON	\$500,000 - \$749,999
OUTAGAMIE	302		10.820		WI CENTRAL RR-CTH JJ EX- UTL MAJORS	
12/25/2024	10-23	1500-68-40	UTL	USH 010	BRILLION-REEDSVILLE	\$0 - \$99,999
MANITOWOC	303		5.044		BRILLION ECPL-CTH W UTL RELOCATION STATE 3R	
12/25/2024	10-24	6210-01-25	R/E	STH 049	AURORAVILLE - FREMONT	\$0 - \$99,999
WAUSHARA	303		6.400		STH 21 TO BEECHNUT LANE REAL ESTATE/RESURFACE STATE 3R	
12/25/2024	10-24	6590-01-26	R/E	STH 022	C MANAWA, BRIDGE STREET	\$0 - \$99,999
WAUPACA	303		1.910		CTH B (SOUTH) TO CTH N (NORTH) REAL ESTATE/RESURFACE STATE 3R	
12/25/2024	10-25	3700-50-89	MIS	VAR HWY	NWREGION,VAR SGNLIZED INTERSECTIONS	\$100,000-\$249,999
NORTHWEST	REG305	WIDE	0.000		VAR HWY & LOC/SGNL CABINET UPGRADES TRF OPS/SGNL CABINET UPGRADES/SFY25 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
01/25/2025	10-21	5510-00-20	R/E	STH 071	SPARTA - ELROY	\$0 - \$99,999
MONROE	303		11.343		CTH U TO CTH V RE/RSRF/CONST 5510-00-70 STATE 3R	
01/25/2025	10-22	1100-20-91	MIS	IH 041	IH 41 ZOO FREEWAY	\$750,000 - \$999,999
MILWAUKEE	303		5.060		CAPITOL DR TO SILVER SPRING DR TRAFFIC MITIGATION 1100-20-71 BACKBONE	
01/25/2025	10-22	1228-22-23	R/E	IH 043	IH 43 NORTH SOUTH FREEWAY	\$0 - \$99,999
MILWAUKEE	303		2.241		HALYARD ST TO CAPITOL DRIVE RE/BRRHB BACKBONE	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
01/25/2025	10-22	2230-16-20	R/E 2.569	STH 059	NORTH PRAIRIE - MILWAUKEE WHITEHALL ST TO BROOKFIELD RD RE/RSRF20 STATE 3R	\$0 - \$99,999
WAUKESHA	303					
01/25/2025	10-22	2265-09-21	R/E 3.300	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$100,000-\$249,999
MILWAUKEE	303					
01/25/2025	10-22	2265-09-22	R/E 3.295	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$250,000 - \$499,999
MILWAUKEE	303					
01/25/2025	10-22	2265-09-23	R/E 3.295	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$100,000-\$249,999
MILWAUKEE	303					
01/25/2025	10-22	2265-09-24	R/E 3.295	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$100,000-\$249,999
MILWAUKEE	303					
01/25/2025	10-22	3150-07-21	R/E 2.780	USH 014	JANESVILLE - BIG FOOT IH 43 TO CTH K RE/PAVEMENT REPLACEMENT STATE 3R	\$500,000 - \$749,999
WALWORTH	303					
01/25/2025	10-23	6240-31-50	R/R 0.000	LOC STR	V BLACK CREEK, SEWER OPEN TRENCH FOXY RR WORK PERMIT WRE-2023-428 RR OPS/MISC STATE 3R	\$0 - \$99,999
OUTAGAMIE	303					
01/25/2025	10-23	6517-16-50	R/R 0.000	STH 076	STH 15 - CTH JJ FV RR XING 181837Y FV RR XING STATE 3R	\$100,000-\$249,999
OUTAGAMIE	303					
01/25/2025	10-24	9303-03-23	R/E 0.307	STH 122	T SAXON, HOYT ROAD SOUTH JCT CTH B TO WEST MILL STREET REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999
IRON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
01/25/2025	10-24	9650-16-22	R/E	STH 047	NEOPIT - ANTIGO	\$0 - \$99,999
MENOMINEE	303		9.950		CHURCH STREET TO LANGLADE CO LINE REAL ESTATE/RESURFACE STATE 3R	
01/25/2025	10-25	8160-00-21	R/E	STH 013	ASHLAND - BAYFIELD	\$0 - \$99,999
BAYFIELD	303		0.004		ENGOE ROAD INTERSECTION REAL ESTATE ACQUISITION STATE 3R	
01/25/2025	10-25	8220-00-56	R/R	STH 064	GILMAN - MEDFORD	\$250,000 - \$499,999
TAYLOR	303		0.005		WISCONSIN CENTRAL LTD 699488B RR OPS/SIGNAL UPGRADE & INSTALL STATE 3R	
01/25/2025	10-25	8590-00-21	R/E	STH 040	BRUCE - RADISSON	\$0 - \$99,999
SAWYER	303		0.797		1.0 MI TO 0.08 MI S OF ELM CREEK RD REAL ESTATE ACQUISITION STATE 3R	
02/25/2025	10-21	1411-00-71	LLC	NON HWY	STH 33 - GOLD STAR MEMORIAL TRAIL	\$1,000,000 - \$1,999,999
DODGE	290		0.350		WILD GOOSE ST TRAIL TO CITY HORICON PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP < 5,000	
02/25/2025	10-21	5340-01-20	R/E	STH 081	C BELOIT, LIBERTY AVENUE	\$250,000 - \$499,999
ROCK	303		0.243		STH 213/MCKINLEY AVE INTERSECTION R/E OPERATIONS/RECST STATE 3R	
02/25/2025	10-22	1693-34-48	TST	NON HWY	MILW CO TRANSIT REPLACEMENT BUSES	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000		PHASE 4 - BUS PURCHASE FY20-24-2 TST/TRANSIT CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
02/25/2025	10-22	2380-04-20	R/E	STH 024	V HALES CORNERS, JANESVILLE ROAD	\$0 - \$99,999
MILWAUKEE	303		1.019		W MILWAUKEE CO LN TO 110TH ST RE/RSRF25 STATE 3R	
02/25/2025	10-22	2565-00-25	R/E	STH 057	C GLENDALE, N GREEN BAY AVE	\$0 - \$99,999
MILWAUKEE	303		2.143		SILVER SPRING-0.1 MI S OF FAIRLANE RE/RSRF25 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
02/25/2025	10-22	3841-05-50	R/R	LOC STR	C DELAVAN WRIGHT STREET	\$0 - \$99,999
WALWORTH	206		0.000		RACINE ST (STH 11) TO HOBBS DRIVE RR/WSOR X-ING SURFACE/388188D STP URBAN 5,000 - 20,000	
02/25/2025	10-23	1130-63-89	MIS	IH 041	APPLETON - DE PERE	\$250,000 - \$499,999
OUTAGAMIE	302		23.596		USH 96 - CTH F ITS (FURNISHED) MAJORS	
02/25/2025	10-23	1130-63-90	MIS	IH 041	APPLETON - DE PERE	\$250,000 - \$499,999
OUTAGAMIE	302		23.596		USH 96 - CTH F IH 41 FREEWAY SERVICE TEAM MAJORS	
02/25/2025	10-23	1130-63-92	SFA	IH 041	APPLETON - DE PERE	\$250,000 - \$499,999
OUTAGAMIE	302		23.596		USH 96 - CTH F LAW ENFORCMNT MITIGATION 1130-64-76 MAJORS	
02/25/2025	10-24	6100-00-21	R/E	STH 044	MANCHESTER - RIPON	\$0 - \$99,999
GREEN LAKE	303		3.734		STH 73 NORTH TO GRAND RIVER BRIDGE REAL ESTATE/RESURFACE STATE 3R	
02/25/2025	10-24	6300-00-25	R/E	STH 022	WAUTOMA - WAUPACA	\$0 - \$99,999
WAUSHARA	303		14.380		STH 21 TO PORTAGE WAUPACA CO LINE REAL ESTATE/RESURFACE STATE 3R	
02/25/2025	10-24	6540-01-23	R/E	STH 091	C BERLIN, HURON STREET	\$0 - \$99,999
GREEN LAKE	303		0.880		STH 49 SOUTH TO BERLIN CITY LIMITS REAL ESTATE/PVRPLA STATE 3R	
02/25/2025	10-24	6990-02-20	R/E	STH 054	PLOVER - WAUPACA	\$0 - \$99,999
PORTAGE	303		16.040		HARDING AVENUE TO WAUPACA CO LINE REAL ESTATE/RESURFACE STATE 3R	
02/25/2025	10-24	9261-06-20	R/E	STH 032	CRANDON - THREE LAKES	\$0 - \$99,999
ONEIDA	303		8.796		FOREST COUNTY LINE TO USH 45 REAL ESTATE/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-74-54	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE - ST. PAUL EX-INFRASTR IMP 2ND RND TRP WI ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$4,000,000 - \$4,999,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-74-55	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID T9AG347 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$15,000,000 - \$16,999,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-74-57	R/R	NON HWY	TCMC C WINONA LOUISA STREET CP X-ING 391052U/ MNDOT ID T9AG337 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-74-58	R/R	NON HWY	TCMC C LACROSSE COPELAND AV PED XNG CP X-ING 390938L EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-50	R/R	NON HWY	TCMC C WINONA BIERCE STREET CP X-ING 391093Y/ MNDOT ID T9AG338 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$100,000-\$249,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-51	R/R	NON HWY	TCMC C WINONA BIERCE STREET UP X-ING 391093Y/ MNDOT ID T9AG339 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-52	R/R	NON HWY	TCMC C WINONA BIERCE ST X-ING CP X-ING 391093Y/ MNDOT ID T9AG326 EX- RR REPLACE BUNGALOW/ SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-53	R/R	NON HWY	TCMC C WINONA MAIN STREET (STH 43) CP X-ING 391062A/ MNDOT ID T9AG340 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
03/25/2025	08-08	1000-75-54	R/R	NON HWY	TCMC C WINONA FRANKLIN STREET CP X-ING 391061T/ MNDOT ID T9AG341 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-75-55	R/R	NON HWY	TCMC C WINONA HAMILTON STREET	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391060L/ MNDOT ID T9AG342 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-56	R/R	NON HWY	TCMC C WINONA HAMILTON ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391060L/ MNDOT ID T9AG327 EX- RR SIGNALS MASTS W/ GATES SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-57	R/R	NON HWY	TCMC C WINONA CARIMONA ST PED X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391059S/ MNDOT ID T9AG343 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-58	R/R	NON HWY	TCMC C WINONA HIGH FOREST ST PED X	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391056W/ MNDOT ID T9AG344 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-75-59	R/R	NON HWY	TCMC C WINONA MANKATO AVE	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391055P/ MNDOT ID T9AG345 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-50	R/R	NON HWY	TCMC C LACROSSE AVON/HAGAR ST. XNG	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390935R EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-51	R/R	NON HWY	TCMC C LACROSSE AVON/HAGAR ST. XNG	\$750,000 - \$999,999
LA CROSSE	207		0.700		CP X-ING 390935R EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-52	R/R	NON HWY	TCMC C LACROSSE LIBERTY/ST CLOUD ST	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390934J EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-77-53	R/R	NON HWY	TCMC C LACROSSE LIBERTY/ST CLOUD ST	\$750,000 - \$999,999
LA CROSSE	207		0.700		CP X-ING 390934J EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-77-54	R/R	NON HWY	TCMC T CAMPBELL BAINBRIDGE ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390968D EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-50	R/R	NON HWY	TCMC C WINONA MANKATO AVE X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391055P/ MNDOT ID T9AG328 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-51	R/R	NON HWY	TCMC C WINONA MAIN ST (STH 43) XING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391062A/ MNDOT ID T9AG329 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-52	R/R	NON HWY	TCMC C WINONA HUFF ST X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391066C/ MNDOT ID T9AG330 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-53	R/R	NON HWY	TCMC C WINONA GRAND ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391069X/ MNDOT ID T9AG331 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-54	R/R	NON HWY	TCMC C WINONA SIOUX ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391072F/ MNDOT ID T9AG332 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-55	R/R	NON HWY	TCMC C WINONA 10TH ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391075B/ MNDOT ID T9AG333 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-56	R/R	NON HWY	TCMC C WINONA WABASHA/BAKER ST XING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391078W/ MNDOT ID T9AG334 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
03/25/2025	08-08	1000-78-57	R/R	NON HWY	TCMC C WINONA BROADWAY/6TH ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391079D/ MNDOT ID T9AG335 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	08-08	1000-78-58	R/R	NON HWY	TCMC C WINONA 5TH/JACKSON ST X-ING CP X-ING 391080X/ MNDOT ID T9AG336 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$100,000-\$249,999
LA CROSSE	207		0.700			
03/25/2025	10-16	3832-05-60	MIS	NON HWY	WATER MAIN EXTENSION SWEF 21 KENOSHA WATERMAIN DESIGN/CONSTRUCTION ROADSIDE FACILITIES	\$1,000,000 - \$1,999,999
KENOSHA	303		0.000			
03/25/2025	10-21	5339-00-74	LLC	NON HWY	V WAUZEKA, LED CROSSWALKS SIGNS STH 60 / STATION ST INTERSECTION LED CROSSWALKS SIGNS TAP < 5,000	\$0 - \$99,999
CRAWFORD	290		0.096			
03/25/2025	10-21	5365-00-73	LLC	NON HWY	C RICHLAND CENTER, MULTI-USE PATH CTH 00 TO USH 14 PEDESTRAIN/BICYCLE MULTI-USE PATH TAP < 5,000	\$0 - \$99,999
RICHLAND	290		0.170			
03/25/2025	10-21	5755-00-70	LLC	NON HWY	ROCK CO, AFTON ROAD SIDEPATH CTH Q TO W. BIG HILL ROAD PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP 50,000 - 200,000	\$250,000 - \$499,999
ROCK	290		0.660			
03/25/2025	10-21	5926-03-22	R/E	STH 092	MT HOREB - BROOKLYN ALASKA AVENUE TO STONEFIELD WAY RE OPS /5926-03-72 /PVRPLA STATE 3R	\$0 - \$99,999
DANE	303		0.937			
03/25/2025	10-21	5992-02-29	LLC	NON HWY	CITY OF MADISON, SHARED-USE PATH W. BADGER ROAD TO NYGAARD STREET PEDESTRAIN/BICYCLE MULTI-USE PATH TAP > 200,000	\$1,000,000 - \$1,999,999
DANE	290		0.110			
03/25/2025	10-22	1060-27-25	R/E	IH 094	I-94 EAST WEST, EAST LEP 35TH STREET TO 16TH STREET RE/RECSTE SE FREEWAY - EAST WEST	\$2,000,000 - \$2,999,999
MILWAUKEE	301EW		1.324			
03/25/2025	10-22	2070-08-71	MIS	LOC STR	LAYTON AVE TRAFFIC SIGNAL IMPROVE S PINE ST TO S PACKARD AVENUE MISC/ADAPTIVE TRAFFIC SIGNAL SYS CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$500,000 - \$749,999
MILWAUKEE	211		0.076			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	10-22	2984-29-91	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 1	\$750,000 - \$999,999
MILWAUKEE	211		0.000		14 INTERSECTIONS, NEAR NORTH SIDE CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
03/25/2025	10-22	2984-29-92	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 2	\$750,000 - \$999,999
MILWAUKEE	211		0.000		12 INTERSECTIONS, CAPITOL CORRIDOR CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
03/25/2025	10-22	2984-29-93	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 3	\$750,000 - \$999,999
MILWAUKEE	211		0.000		13 INTERSECTIONS, SOUTH SIDE CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
03/25/2025	10-22	3240-00-23	R/E	STH 032	SHERIDAN ROAD	\$100,000-\$249,999
KENOSHA	303		5.740		ALFORD PARK DRIVE TO 21ST STREET RE/RESURFACE STATE 3R	
03/25/2025	10-23	9995-05-78	LLC	LOC STR	C MARINETTE - MAIN STREET	\$1,000,000 - \$1,999,999
MARINETTE	209		0.180		HALL AVE - WELLS STREET RECONST/LLC/TEA TRANS ECONOMIC ASSISTANCE (TEA)	
03/25/2025	10-24	6610-00-21	R/E	STH 034	RUDOLPH - KNOWLTON	\$0 - \$99,999
MARATHON	303		9.363		OAK HILL ROAD TO CTH DB REAL ESTATE/RESURFACE STATE 3R	
03/25/2025	10-24	6999-21-20	R/E	VAR HWY	C WISCONSIN RAPIDS, VARIOUS STREETS	\$100,000-\$249,999
WOOD	303		10.300		STH 13/54/73 CURB RAMP IMPROVEMENTS PER WISDOT ADA TRANS PLAN 412 RAMPS CURB RAMP STANDALONE	
03/25/2025	10-24	9180-23-23	R/E	STH 022	C SHAWANO, SOUTH MAIN STREET	\$0 - \$99,999
SHAWANO	303		1.000		ZINGLER AVENUE TO GREEN BAY STREET REAL ESTATE/PVRPLA STATE 3R	
03/25/2025	10-24	9180-23-24	R/E	STH 047	C SHAWANO, NORTH MAIN STREET	\$0 - \$99,999
SHAWANO	303		0.260		GREEN BAY STREET TO SHAWANO CREEK REAL ESTATE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2025	10-25	1020-00-91	SFA	IH 094	ST CROIX RIVER B-55-0061, B-55-0126 HUDSON - BALDWIN EX-TRF MIT/CONSTR ID 1020-00-80 BACKBONE	\$100,000-\$249,999
ST. CROIX	303		0.470			
03/25/2025	10-25	1196-04-97	SFA	USH 053	CHIPPEWA COUNTY LINE TO USH 8 (SB) NEW AUBURN - RICE LAKE EX-TRF MIT/ CONSTR ID 1196-04-77 BACKBONE	\$0 - \$99,999
BARRON	303		0.000			
04/25/2025	10-21	5150-00-70	LLC	NON HWY	V DE SOTO, MULTI-USE PATH LOFTUS STREET TO NE VILLAGE LIMIT PEDESTRIAN/BICYCLE PATH TAP < 5,000	\$250,000 - \$499,999
VERNON	290		0.000			
04/25/2025	10-22	1410-15-20	R/E	STH 033	HORICON-WEST BEND W WASHINGTON CO LN-NEW PLAT ST RE/RSRF30 STATE 3R	\$0 - \$99,999
WASHINGTON	303		2.727			
04/25/2025	10-22	2225-05-21	R/E	STH 032	VBAYSIDE,N LAKE DR, W BROWN DEER RD E DEAN RD TO N MOHAWK RD RE/RESURFACE STATE 3R	\$0 - \$99,999
MILWAUKEE	303		1.270			
04/25/2025	10-22	2310-18-22	R/E	STH 060	V GRAFTON, WASHINGTON ST 1ST AVE TO 10TH AVE RE/PVRPLA STATE 3R	\$0 - \$99,999
OZAUKEE	303		0.507			
04/25/2025	10-22	2565-02-72	LLC	VAR HWY	V GREENDALE, LIGHTING CONVERSION 4 VILLAGE STREETS CONST/STREET LIGHTING CARBON REDUCTION OVER 200,000	\$750,000 - \$999,999
MILWAUKEE	206		0.000			
04/25/2025	10-22	2697-05-71	LLC	OFF SYS	C MEQUON, MEQUON RD CEDARBURG RD - N PORT WASHINGTON RD CONST/LIGHTING REPLACEMENT CARBON REDUCTION OVER 200,000	\$0 - \$99,999
OZAUKEE	206		0.000			
04/25/2025	10-22	2705-04-71	LFA	VAR HWY	C HARTFORD, LIGHTING CONVERSION VARIOUS LOCATIONS WITHIN THE CITY CONST/STREET LIGHTING CARBON REDUCTION 50,000 - 200,000	\$0 - \$99,999
WASHINGTON	206		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2025	10-22	2718-23-70	LLC	LOC STR	C WAUKESHA, W SUNSET DR INTERSECTION WITH PRAIRIE AVE CONST/SIGNAL REHAB CARBON REDUCTION OVER 200,000	\$500,000 - \$749,999
WAUKESHA	206		0.005			
04/25/2025	10-22	2980-05-70	LLC	VAR HWY	C GREENFIELD, LIGHTING CONVERSION 3 CITY STREETS CONST/STREET LIGHTING CARBON REDUCTION OVER 200,000	\$500,000 - \$749,999
MILWAUKEE	206		2.378			
04/25/2025	10-22	2984-22-74	LLC	NON HWY	KINNICKINNIC RVR TRAIL CONNECTIONS VARIOUS LOCATIONS IN THE CITY CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$750,000 - \$999,999
MILWAUKEE	211		0.000			
04/25/2025	10-22	2995-03-85	LLC	VAR HWY	V W MILWAUKEE STREET LIGHTING 4 STREETS WITHIN THE VILLAGE CONST/PROCUREMENT CARBON REDUCTION OVER 200,000	\$250,000 - \$499,999
MILWAUKEE	206		0.000			
04/25/2025	10-22	3150-06-20	R/E	USH 014	DARIEN-BIG FOOT CTH K TO ILLINOIS ST LINE RE/RECONDITIONING/MILL & OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
WALWORTH	303		7.720			
04/25/2025	10-22	3841-06-20	R/E	STH 011	C DELAVAN, E WALWORTH AVE TURTLE CREEK DR-MAIN, 4TH-WRIGHT ST RE/RESURFACE STATE 3R	\$0 - \$99,999
WALWORTH	303		1.734			
04/25/2025	10-22	3841-06-21	R/E	STH 011	C DELAVAN, RACINE ST WRIGHT ST TO MOUND RD RE/PVRPLA STATE 3R	\$0 - \$99,999
WALWORTH	303		0.288			
04/25/2025	10-22	3841-06-22	R/E	STH 011	C DELAVAN, RACINE ST WRIGHT ST TO MOUND RD RE/PVRPLA STATE 3R	\$0 - \$99,999
WALWORTH	303		1.030			
04/25/2025	10-23	4085-47-50	R/R	STH 032	HILBERT-DEPERE WCL XING SURFACE 690287E & 36706P RR/MISC MP 16.9 SUB & 170.65 SUB STATE 3R	\$250,000 - \$499,999
CALUMET	303		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2025	10-23	6090-14-50	R/R	STH 049	BRANDON-RIPON WSOR XING SIGNALS 387487G RR CROSSING SIGNALS STATE 3R	\$250,000 - \$499,999
FOND DU LAC	303		0.050			
04/25/2025	10-23	6180-30-40	UTL	STH 021	OMRO - OSHKOSH STH 116 - LEONARD POINT ROAD UTL RELOCATION/RSRF STATE 3R	\$0 - \$99,999
WINNEBAGO	303		6.310			
04/25/2025	10-23	6430-24-40	UTL	STH 076	OSHKOSH - GREENVILLE LARSEN RD INTERSECTION EX- UTL RELOCATION/RECST STATE 3R	\$0 - \$99,999
WINNEBAGO	303		0.025			
04/25/2025	10-24	3700-40-45	MIS	STH 013	C WI RAPIDS, SIGNAL RETROFIT STH 13/CHASE/HIGH ST INTERSECTIONS ITS/CONST/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
WOOD	305		0.000			
04/25/2025	10-24	6107-03-70	LLC	NON HWY	V WITTENBERG SIDEWALK IMPROVEMENTS SEVEN VARIOUS SIDEWALK SEGMENTS CONST/MISC TAP < 5,000	\$750,000 - \$999,999
SHAWANO	290		0.000			
04/25/2025	10-24	6999-00-23	R/E	STH 052	C WAUSAU, EAST WAUSAU AVENUE N 6TH STREET TO N 18TH STREET REAL ESTATE/PVRPLA STATE 3R	\$0 - \$99,999
MARATHON	303		0.944			
04/25/2025	10-24	6999-14-75	LLC	NON HWY	BUS 51 BIKE/PED BRIDGE/TRAIL SUMMER STREET TO ROSS AVENUE CONST/TAP/MISC TAP 50,000 - 200,000	\$1,000,000 - \$1,999,999
MARATHON	290		0.000			
04/25/2025	10-24	9215-01-24	R/E	STH 086	C TOMAHAWK, SOMO AVENUE TOMAHAWK AVENUE TO CHARLOTTE STREET REAL ESTATE/PVRPLA STATE 3R	\$0 - \$99,999
LINCOLN	303		0.833			
04/25/2025	10-24	9813-02-72	LLC	NON HWY	USH 8 SHARED PATHWAY PHASE 3A CTH W TO FIREKEEPER ROAD CONST/PHASE 3A/MISC TAP < 5,000	\$750,000 - \$999,999
FOREST	290		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2025	10-23	1000-39-20	R/E	VAR HWY	C FOND DU LAC, VARIOUS HIGHWAYS	\$100,000-\$249,999
FOND DU LAC	303		0.000		HWY23/45/151 CURB RAMP IMPROVEMENTS RE OPS/RE AQUISITION CURB RAMP STANDALONE	
05/25/2025	10-23	4540-38-20	R/E	STH 032	CEDAR GROVE - SHEBOYGAN FALLS	\$100,000-\$249,999
SHEBOYGAN	303		0.069		CTH V INTERSECTION RE OPS/RECST/HSIP STATE 3R	
05/25/2025	10-23	4580-09-40	UTL	STH 114	SHERWOOD-HILBERT	\$0 - \$99,999
CALUMET	303		6.390		SOUTH JUNCTION STH 55-STH 32/57 EX-UTILITY/PLACEHOLDER STATE 3R	
05/25/2025	10-24	1166-09-62	D/B	IH 039	USH 51/STH 29 CORRIDOR-WAUSAU	\$13,000,000 - \$13,999,999
MARATHON	303		9.996		FOXGLOVE ROAD TO BRIDGE STREET CONST/JOINT REPAIRS/DES-BLD BACKBONE	
05/25/2025	10-24	1170-01-66	D/B	USH 051	WAUSAU - MERRILL	\$750,000 - \$999,999
MARATHON	303		0.000		B-37-346,347,349,352,353,364,370 CONST/OVERLAY/THIN POLYMER/DES-BLD BACKBONE	
05/25/2025	10-24	1170-01-67	D/B	USH 051	WAUSAU - MERRILL	\$1,000,000 - \$1,999,999
MARATHON	303		0.000		B-153,154,348,354,362,365,366,371 DESIGN/OVERLAY/THIN POLYMER/DES-BLD BACKBONE	
05/25/2025	10-24	6566-00-23	R/E	STH 023	WISCONSIN DELLS - ENDEAVOR	\$0 - \$99,999
MARQUETTE	303		8.630		ADAMS COUNTY LINE TO I39 REAL ESTATE/RESURFACE STATE 3R	
05/25/2025	10-24	6620-00-21	R/E	STH 186	STH 73 - AUBURNDALE	\$0 - \$99,999
WOOD	303		11.400		OAK STREET TO USH 10 REAL ESTATE/RESURFACE STATE 3R	
05/25/2025	10-24	6999-00-54	R/R	LOC STR	C WAUSAU, SOUTH 5TH AVENUE	\$250,000 - \$499,999
MARATHON	207		0.000		FVLS RAIL SYSTEM CROSSING 182045H RR OPS/SAFETY/RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 05/01/2024 - Sched. End Date = 05/31/2025

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2025	10-24	6999-03-24	R/E	STH 013	C WISCONSIN RAPIDS, 8TH ST SOUTH	\$0 - \$99,999
WOOD	303		0.780		LAKWOOD LANE TO WHITROCK AVENUE	
					REAL ESTATE/PVRPLA	
					STATE 3R	
05/25/2025	10-24	9080-14-26	R/E	STH 070	WOODRUFF - EAGLE RIVER	\$0 - \$99,999
VILAS	303		3.390		STH 155 TO CTH 0	
					REAL ESTATE/RESURFACE	
					STATE 3R	
05/25/2025	10-24	9855-00-70	LLC	NON HWY	C TOMAHAWK, SRTS SIDEWALK	\$100,000-\$249,999
LINCOLN	290		0.000		KINGS ROAD TO SUNSET BLVD PARK	
					CONST/MISC	
					TAP < 5,000	

