



TABLE OF CONTENTS

Chapter 2: Project Management

Section 2-1 Introduction and Definitions

- 2-1-1 Project Management
 - 1.1 Originator
 - 1.2 Overview
 - 1.3 Project Type Descriptions
 - 1.4 Terminology
 - 1.5 Program Controls
 - 1.6 Document Management
 - 1.7 Project Management Support
- 2-1-2 References

Section 2-5 Program vs. Project Management

- 2-5-1 Definition and Relationship
 - 1.1 Overview

Section 2-10 Performance Management

- 2-10-1 Introduction
 - 1.1 Overview

Section 2-15 Project Integration Management

- 2-15-1 Project Integration Management
 - 1.1 Overview
 - 1.2 Project Types
 - 1.3 Organizational Process Assets and Enterprise Environmental Factors
 - 1.4 Project as Four Phases
 - Attachment 1.1 Project Management Process Group and Knowledge Area Mapping
- 2-15-5 Project Management Plans
 - 5.1 Objective
 - 5.2 Contents
 - 5.3 Development
 - 5.4 Applicability
- 2-15-10 Project Financial Plans
 - 10.1... Objective
 - 10.2... Contents
 - 10.3... Development
 - 10.4... Applicability
 - Attachment 10.1 FHWA Major Projects Requirements Timeline
- 2-15-15 References

Section 2-20 Project Type - Design/Planning

- 2-20-1 Scope Management
 - 1.1 Overview
 - 1.2 WisDOT Procedures
 - 1.3 Plan Scope Management
 - 1.4 Scope Management Process Steps
- 2-20-5 Stakeholder Management
 - 5.1 Overview
 - 5.2 WisDOT Procedures
 - 5.3 Stakeholder Register
 - 5.4 Stakeholder Management Process Steps

- 2-20-10Communication Management
 - 10.1...Overview
 - 10.2...WisDOT Procedures
 - 10.3...Communication Management Process Steps
- 2-20-15Budget Management
 - 15.1...Overview
 - 15.2...WisDOT Procedures
 - 15.3...Delivery/Non-Delivery Components
 - 15.4...Estimating Design Projects
 - 15.5...Determine Budget
 - 15.6...Budget Management
 - 15.7...Budget Management Process Steps
- 2-20-20Risk Management
 - 20.1...Overview
 - 20.2...WisDOT Procedures
 - 20.3...Risk Management Plan
 - 20.4...Risk Assessment and Risk Management Planning
 - 20.5...Create Risk Register in Masterworks
 - 20.6...Risk Management Process Steps
- 2-20-25Schedule Management
 - 25.1...Overview
 - 25.2...WisDOT Procedures
 - 25.3...Procurement Management
- 2-20-30Resource Management
 - 30.1...Overview
 - 30.2... WisDOT Procedures
 - 30.3...Resource Management Process Steps
- 2-20-35Quality Management
 - 35.1...Overview
 - 35.2...WisDOT Procedures
 - 35.3...Quality Management Plan vs. Quality Management Program
 - 35.4...Quality Management and MAPSS
 - 35.5...Perform Quality Assurance
 - 35.6...Control Quality
 - 35.7...Quality Management Process Steps
- 2-20-40Procurement Management
 - 40.1...Overview
 - 40.2...WisDOT Procedures
- 2-20-45Change Management
 - 45.1...Overview
 - 45.2...WisDOT Procedures
 - 45.3...Change Management Process Steps
- 2-20-50References