

**2025-2028 STIP
May STIP Amendment**

Project	County	Route	Prg	Prior Estimate	Current Estimate	Current Schedule	Prior Schedule	Title	Concept	Limit	Reason
6160-03-07	ADAMS	STH-021	303	\$0 - \$99,999	\$250,000 - \$499,999	25JUN2026	01JAN1960	NECEDAH - COLOMA	DESIGN/FULL PSE/RESURFACE	STH 13 TO 3RD LANE	STIP Lbl
6160-03-08	ADAMS	STH-021	303	\$0 - \$99,999	\$0 - \$99,999	23APR2025	01JAN1960	NECEDAH - COLOMA	DESIGN/FULL PSE/REHAB	BIG ROCHE A CRI CREEK B-01-0325	Advanced
1430-00-69	ADAMS	STH-082	303	\$0 - \$99,999	\$100,000 - \$249,999	25AUG2025	01JAN1960	MAUSTON - IH39	CONST/LFA/SHOULDERING	STH 13 TO MARQUETTE COUNTY LINE	STIP Lbl
1610-01-82	ASHLAND	STH-013	303	\$5,000,000 - \$5,999,999	\$8,000,000 - \$8,999,999	10NOV2026	10NOV2026	PARK FALLS - MELLEN	CONSTRUCTION/RESURFACE	PRICE CO LN TO MORSE RD	Increase
8824-00-03	BARRON	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	BARRON - STH 48	DESIGN/CULVERT REPLACEMENT	CAMPS 03025026761	Advanced
8824-00-71	BARRON	STH-025	303	\$0 - \$99,999	\$500,000 - \$749,999	12SEP2028	01JAN1960	BARRON - STH 48	CONSTRUCTION/DECK REPLACEMENT	ENGLE CREEK BR B-03-0006	STIP Lbl
8820-00-21	BARRON	STH-048	303	\$0 - \$99,999	\$0 - \$99,999	25NOV2027	01JAN1960	FREDERIC - RICE LAKE	REAL ESTATE ACQUISITION/8820-00-71	E BASS LAKE LN TO USH 63	STIP Lbl
8160-01-02	BAYFIELD	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999	12MAY2025	01JAN1960	ASHLAND - BAYFIELD	DESIGN - FULL PS&E/BRRPL	PIKES CREEK B-04-0009	Advanced
8160-01-03	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	ASHLAND - BAYFIELD	DESIGN - FULL PS&E/BRIDGE REHAB	WHITTLESEY CREEK B-04-0077	Advanced
8150-00-04	BAYFIELD	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	HAYWARD - BRULE	DESIGN - FULL PS&E/BRIDGE REHAB	EAU CLAIRE RIVER B-04-0014	Advanced
6580-10-62	BROWN	STH-156	303	\$0 - \$99,999	\$0 - \$99,999	25AUG2025	01JAN1960	CLINTONVILLE - HOWARD	CONST/LFA/WEDGING	ANGLE DRIVE TO CTH Y	STIP Lbl
7730-00-21	BUFFALO	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999	25NOV2028	01JAN1960	BUFFALO COUNTY CULVERTS	REAL ESTATE ACQUISITION/7730-00-71	C-06-4971, 5539, 5551, 5678, 5705	STIP Lbl
8010-00-74	BURNETT	STH-035	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999	14SEP2027	01JAN1960	SIREN - DANBURY	CONSTRUCTION/RESURFACE	CTH K S TO YELLOW RVR BR B-07-0019	STIP Lbl
8190-00-74	CHIPPEWA	STH-064	303	\$0 - \$99,999	\$250,000 - \$499,999	12SEP2028	01JAN1960	BLOOMER - CORNELL	CONSTRUCTION/BRIDGE BRPVT	CHIPPEWA RIVER BRIDGE B-09-0087	STIP Lbl
6040-00-09	COLUMBIA	STH-033	303	\$0 - \$99,999	\$250,000 - \$499,999	15MAY2025	01JAN1960	PORTAGE - FOX LAKE	DESIGN - FULL PS&E RECST	STH 146/CTH M INTERSECTION	Advanced
5160-07-04	CRAWFORD	STH-035	303	\$0 - \$99,999	\$250,000 - \$499,999	07MAY2025	01JAN1960	PRAIRIE DU CHIEN - FERRYVILLE	DESIGN-FULL PS&E BRRHB	B-12-41, -42, -43, -70, -71, -72	Advanced
1011-01-70	DANE	IH-039	303	\$13,000,000 - \$13,999,999	\$10,000,000 - \$10,999,999	14OCT2025	14OCT2025	MADISON - PORTAGE	CONST/OVERLAY BOTH RDWYS/RSRF30	.55 MI S CTH V TO NORTH COUNTY LINE	Decrease
5992-11-24	DANE	LOC-STR	205	\$4,000,000 - \$4,999,999	\$2,000,000 - \$2,999,999	12AUG2025	12AUG2025	CITY OF MADISON, JOHN NOLEN DRIVE	CONST/BRIDGE REPLACEMENT	LAKE MONONA BRIDGE B-13-0924 NB	Decrease

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
May STIP Amendment**

Project	County	Route	Prg	Prior Estimate	Current Estimate	Current Schedule	Prior Schedule	Title	Concept	Limit	Reason
5992-11-25	DANE	LOC-STR	205	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12AUG2025	12AUG2025	CITY OF MADISON, JOHN NOLEN DRIVE	CONST/BRIDGE REPLACEMENT	LAKE MONONA BRIDGE B-13-0924 SB	STIP Lbl
5992-11-26	DANE	LOC-STR	205	\$4,000,000 - \$4,999,999	\$2,000,000 - \$2,999,999	12AUG2025	12AUG2025	CITY OF MADISON, JOHN NOLEN DRIVE	CONST/BRIDGE REPLACEMENT	LAKE MONONA BRIDGE B-13-0926 NB	Decrease
5992-11-27	DANE	LOC-STR	205	\$3,000,000 - \$3,999,999	\$2,000,000 - \$2,999,999	12AUG2025	12AUG2025	CITY OF MADISON, JOHN NOLEN DRIVE	CONST/BRIDGE REPLACEMENT	LAKE MONONA BRIDGE B-13-0926 SB	Decrease
8510-01-05	DOUGLAS	STH-013	303	\$0 - \$99,999	\$100,000 - \$249,999	08MAY2025	01JAN1960	PORT WING - SUPERIOR	DESIGN - FULL PS&E/BRRPL	BARDON CREEK B-16-0756	Advanced
7880-07-72	DUNN	CTH-H	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	12SEP2028	01JAN1960	CARYVILLE - ELK MOUND	CONSTRUCTION/BRRHB/DECK REPLACEMENT	CHIPPEWA RIVER BRIDGE B-17-0070	STIP Lbl
8100-01-77	DUNN	STH-025	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	12SEP2028	01JAN1960	MENOMONIE - WHEELER	CONSTRUCTION/SAFETY	CTH BB S AND STH 25 INTERSECTION	STIP Lbl
8100-01-78	DUNN	STH-025	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999	12SEP2028	01JAN1960	MENOMONIE - WHEELER	CONSTRUCTION/SAFETY	CTH BB N AND STH 25 INTERSECTION	STIP Lbl
8620-01-02	DUNN	STH-040	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	ELK MOUND - BLOOMER	DESIGN - FULL PS&E/BRRHB	SINKING CREEK BRIDGE B-17-0120	Advanced
8640-00-72	DUNN	STH-079	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	12SEP2028	01JAN1960	MENOMONIE - CONNORSVILLE	CONSTRUCTION/BRIDGE REHABILITATION	B-17-0014 AND B-17-0015	STIP Lbl
8630-00-01	DUNN	STH-170	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1961	GLENWOOD CITY - COLFAX	DESIGN - FULL PS&E/CULVERT REHAB	C-17-3615 UNNAMED TRIBUTORY	Advanced
7600-00-06	DUNN	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999	25JUN2026	01JAN1962	MENOMONIE - EAU CLAIRE	DESIGN - FULL PS&E/BRRHB	RED CEDAR RIVER BRIDGE B-17-0130	Deferred
5205-02-02	GRANT	STH-133	303	\$0 - \$99,999	\$250,000 - \$499,999	05MAY2025	01JAN1960	TENNYSON - CASSVILLE	DESIGN-FULL PS&E RSRF20/ B-22-136	N JUNCTION CTH N TO FOREST LANE	Advanced
5320-02-31	GREEN	STH-104	303	\$0 - \$99,999	\$0 - \$99,999	14MAY2025	01JAN1960	BRODHEAD - BROOKLYN	DESIGN - FULL PS&E MISC	STH 11 TO 50 FT NORTH OF HOLT ROAD	Advanced
6630-01-05	GREEN LAKE	STH-044	303	\$0 - \$99,999	\$100,000 - \$249,999	25JUN2026	01JAN1960	PARDEEVILLE - MANCHESTER	DESIGN/FULL PSE/RESURFACE	COLUMBIA COUNTY LINE TO VINE STREET	STIP Lbl
7060-00-00	JACKSON	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	SPARTA - BLACK RIVER FALLS	DESIGN - FULL PS&E/BRIDGE REHAB	ROBINSON CREEK BRIDGE B-27-0003	Advanced
7510-00-02	JACKSON	STH-054	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	BLACK RIVER FALLS - CITY POINT	DESIGN - FULL PS&E/BRIDGE REHAB	MORRISON CREEK BRIDGE B-27-0007	Advanced
7710-00-02	JACKSON	STH-071	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	MELROSE - SPARTA	DESIGN - FULL PS&E/BRIDGE REHAB	BLACK RIVER BRIDGE B-27-0074	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
May STIP Amendment**

Project	County	Route	Prg	Prior Estimate	Current Estimate	Current Schedule	Prior Schedule	Title	Concept	Limit	Reason
1067-02-09	JEFFERSON	IH-094	303	\$0 - \$99,999	\$250,000 - \$499,999	28APR2025	01JAN1960	LAKE MILLS - OCONOMOWOC	DESIGN - FULL PS&E MISC	RA13 LK MILLS EB;RA14 JOHNSON CR WB	Advanced
1067-02-79	JEFFERSON	IH-094	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999	11APR2028	01JAN1960	LAKE MILLS - OCONOMOWOC	CONST/SRA SITE IMPROVEMENTS/MISC	RA13 LK MILLS EB;RA14 JOHNSON CR WB	STIP Lbl
1370-00-08	JEFFERSON	STH-016	303	\$0 - \$99,999	\$250,000 - \$499,999	15MAY2025	01JAN1960	WATERTOWN - WAUKESHA	DESIGN - FULL PS&E RECST	HUSTISFORD ROAD INTERSECTION	Advanced
1390-01-08	JEFFERSON	STH-026	303	\$0 - \$99,999	\$250,000 - \$499,999	15MAY2025	01JAN1960	FORT ATKINSON - WATERTOWN	DESIGN - FULL PS&E RECST	CTH Y/SOUTH STREET INTERSECTION	Advanced
3080-03-25	JEFFERSON	USH-018	303	\$0 - \$99,999	\$0 - \$99,999	25APR2027	01JAN1960	CAMBRIDGE - JEFFERSON	DESIGN-RIGHT OF WAY-RECST	CTH G INTERSECTION	STIP Lbl
3080-03-26	JEFFERSON	USH-018	303	\$0 - \$99,999	\$0 - \$99,999	25APR2027	01JAN1960	MADISON - JEFFERSON	DESIGN-RIGHT OF WAY-MISC	REPLACE C-28-3028	STIP Lbl
3080-09-23	JEFFERSON	USH-018	303	\$0 - \$99,999	\$0 - \$99,999	25JUL2028	01JAN1960	JEFFERSON - WALES	RE/ PVRPLA	GRUENNERT STREET TO CHURCH DRIVEWAY	Advanced
9215-01-05	LINCOLN	STH-086	303	\$0 - \$99,999	\$100,000 - \$249,999	25JUN2026	01JAN1960	C TOMAHAWK, TOMAHAWK AVENUE	DES/FULL PSE/PAVEMENT REPLACEMENT	WISC RIVER BRIDGE TO SOMO AVENUE	STIP Lbl
1224-27-60	MANITOWOC	IH-043	303	\$0 - \$99,999	\$0 - \$99,999	25JUN2025	01JAN1960	CLEVELAND - MANITOWOC	CONST/LFA CULVERT REPAIR	NEWTON RD - CTH C	STIP Lbl
1500-41-60	MANITOWOC	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	25JUN2025	01JAN1960	WHITELAW - MANITOWOC	CONST/LFA CULVERT REPAIR	CTH JJ - CTH R	STIP Lbl
6651-09-02	MARATHON	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999	21MAY2025	01JAN1960	V RIB MOUNTAIN, RIB MOUNTAIN DR	DESIGN/FULL PSE/HSIP	CTH N/RIB MOUNTAIN DR INTERSECTION	Advanced
1009-70-30	MARATHON	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999	25JUN2026	01JAN1960	REGIONWIDE BRIDGE MAINTENANCE	DESIGN/FULL PSE/POLYMER	LOCATIONS ON STN PER ANNUAL PLAN	STIP Lbl
1009-70-33	MARATHON	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999	25JUN2026	01JAN1960	REGIONWIDE BRIDGE MAINTENANCE	DESIGN/FULL PSE/PAINT	LOCATIONS ON STN PER ANNUAL PLAN	STIP Lbl
9995-05-74	MARINETTE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999	25OCT2025	01JAN1960	C MARINETTE, MADISON AVENUE	CONST/RR CROSSING REPAIR	MADISON AVE RR XING 181615P SURFACE	STIP Lbl
1060-27-96	MILWAUKEE	IH-094	301	\$35,000,000 - \$39,999,999	\$35,000,000 - \$39,999,999	25MAY2025	25MAY2025	I-94 EAST WEST, TRANSIT MITIGATION	TRNST MITIG 1060-27-71/72/73/74/75	70TH STREET TO 16TH STREET	STIP Lbl
2984-22-54	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999	25APR2026	01JAN1960	KINNICKINNIC RVR TRAIL CONNECTIONS	RR/XING SIGNALS/UP RR 177148X	VARIOUS LOCATIONS IN THE CITY	STIP Lbl
7060-00-01	MONROE	STH-027	303	\$0 - \$99,999	\$500,000 - \$749,999	05MAY2025	01JAN1960	SPARTA - BLACK RIVER FALLS	DESIGN-FULL PS&E RSRF20	.05M N MONTGOMERY ST TO N CO LINE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
May STIP Amendment**

Project	County	Route	Prg	Prior Estimate	Current Estimate	Current Schedule	Prior Schedule	Title	Concept	Limit	Reason
7189-03-04	MONROE	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999	14MAY2025	01JAN1960	BLACK RIVER FALLS - TOMAH	DESIGN - FULL PS&E MISC	JULIE STREET INTERSECTION	Advanced
4990-04-00	OUTAGAMIE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999	25MAY2025	01JAN1960	V LITTLE CHUTE, SIGNAL UPGRADES	DSGN/MISC/CRP	CTH N & CTH OO INTERSECTIONS	STIP Lbl
4990-04-70	OUTAGAMIE	NON-HWY	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999	25DEC2026	01JAN1960	V LITTLE CHUTE, SIGNAL UPGRADES	CONST/MISC/LLC/CRP	CTH N & CTH OO INTERSECTIONS	STIP Lbl
7871-00-70	PEPIN	LOC-STR	207	\$0 - \$99,999	\$1,000,000 - \$1,999,999	09MAY2028	01JAN1960	V PEPIN, FIRST STREET	RR OPS CONST/GEOMETRIC IMPROVEMENT	BNSF RR X-ING 079961D	STIP Lbl
7610-01-03	PIERCE	STH-029	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	RIVER FALLS - SPRING VALLEY	DESIGN-FULL PS&E	RETAINING WALL R-47-0013	Advanced
7640-00-04	PIERCE	STH-029	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	RIVER FALLS - SPRING VALLEY	DESIGN - FULL PS&E/BRIDGE REHAB	TRIBBELLE RIVER BRIDGE B-47-0631	Advanced
7180-01-08	PIERCE	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	PEPIN - PRESCOTT	DESIGN - FULL PS&E/BRIDGE REHAB	STRUCTURES B-47-0118 & B-47-0982	Advanced
7210-01-02	PIERCE	USH-063	303	\$0 - \$99,999	\$250,000 - \$499,999	25JUN2026	01JAN1960	RED WING - ELLSWORTH	DESIGN - FULL PS&E/BRRHB	MISS RIVER WIS CHANNEL B-47-0023	Deferred
8820-00-02	POLK	STH-048	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	FREDERIC - MCKINLEY	DESIGN - FULL PS&E/CULVERT REHAB	STRAIGHT RIVER C-48-0005	Advanced
8840-02-70	POLK	STH-087	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999	12SEP2028	01JAN1960	ST CROIX FALLS - GRANTSBURG	CONST/CULVERT REPLACEMENT C-48-0025	USH 8 TO 270TH AVE	STIP Lbl
1570-00-13	POLK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	ST CROIX FALLS - TURTLE LAKE	DESIGN - FULL PS&E/BRIDGE REHAB	BALSAM BRANCH CREEK B-48-0030	Advanced
1570-01-75	POLK	USH-008	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	12SEP2028	01JAN1960	ST CROIX FALLS - TURTLE LAKE	CONSTRUCTION/CONCRETE OVERLAY	APPLE RIVER BRIDGE B-48-0012	STIP Lbl
6990-02-60	PORTAGE	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999	25AUG2025	01JAN1960	PLOVER - WAUPACA	CONST/LFA/WEDGING	HARDING AVENUE TO WAUPACA CO LINE	STIP Lbl
6350-06-30	PORTAGE	USH-010	303	\$0 - \$99,999	\$250,000 - \$499,999	25JUN2026	01JAN1960	MARSHFIELD - STEVENS POINT	DESIGN/FULL PSE/RESURFACE	WOOD COUNTY LINE TO IH39	STIP Lbl
3617-00-00	ROCK	LOC-STR	205	\$100,000 - \$249,999	\$100,000 - \$249,999	25APR2025	25APR2025	T HARMONY, MILTON SHOPIERE RD	DESIGN - FULL PS&E BRRHB	BR BLACKHAWK CREEK BRIDGE P-53-0097	STIP Lbl
3617-00-70	ROCK	LOC-STR	205	\$250,000 - \$499,999	\$250,000 - \$499,999	09MAR2027	09MAR2027	T HARMONY, MILTON SHOPIERE RD	CONST OPS/BRIDGE REHABILITATION	BR BLACKHAWK CREEK BRIDGE P-53-0097	STIP Lbl
5650-01-06	ROCK	STH-059	303	\$0 - \$99,999	\$250,000 - \$499,999	29APR2025	01JAN1960	C EDGERTON, MENHALL & W FULTON ST	DESIGN-FULL PS&E PVRPLA	HAIN ROAD TO HEAD STREET	Advanced
1670-01-20	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999	25MAY2026	01JAN1960	BARABOO - SAUK CITY	R/E OPERATIONS/RECST	SAUK PRAIRIE ROAD INTERSECTION	STIP Lbl
8140-00-79	SAWYER	STH-027	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	12SEP2028	01JAN1960	OJIBWA - STONE LAKE	CONSTRUCTION/RESURFACE	STH 70 E TO STH 40	STIP Lbl

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
May STIP Amendment**

Project	County	Route	Prg	Prior Estimate	Current Estimate	Current Schedule	Prior Schedule	Title	Concept	Limit	Reason
8570-00-03	SAWYER	STH-048	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	BIRCHWOOD - EXELAND	DESIGN - FULL PS&E/BRIDGE REHAB	WEIRGOR CREEK B-57-0052	Advanced
8520-00-02	SAWYER	STH-077	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	HAYWARD - CLAM LAKE	DESIGN - FULL PS&E/BRIDGE REHAB	NAMEKAGON RIVER B-57-0061	Advanced
1009-26-01	SOUTHWEST RE	VAR-HWY	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	25JUL2025	01JAN1960	SW REGIONWIDE PROGRAM CONTROLS	DES/ PDS NEW STAFF TECH	REDISTRIBUTION CONTRACT DESIGN	STIP Lbl
1009-26-70	SOUTHWEST RE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999	25NOV2025	01JAN1960	SW REGIONWIDE PDS	CONST/ PDS NEW STAFF PROJECT COORD	REDISTRIBUTION CONTRACT CONST	STIP Lbl
1540-00-26	ST. CROIX	STH-065	303	\$0 - \$99,999	\$0 - \$99,999	25NOV2027	25NOV2027	RIVER FALLS - NEW RICHMOND	REAL ESTATE ACQUISITION/1540-00-76	STH 35 TO IH 94	STIP Lbl
8650-00-60	ST. CROIX	STH-128	303	\$0 - \$99,999	\$0 - \$99,999	25MAY2025	01JAN1960	GLENWOOD CITY - STH 64	CONST/LFA/CULVERT LINING	160TH AVENUE TO STH 64	STIP Lbl
8650-00-72	ST. CROIX	STH-128	303	\$0 - \$99,999	\$500,000 - \$749,999	09NOV2027	01JAN1960	GLENWOOD CITY - STH 64	CONSTRUCTION/CULVERT REPLACEMENT	CULVERTS C-55-0037 & CONCRETE PIPE	STIP Lbl
8650-00-73	ST. CROIX	STH-128	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999	09NOV2027	01JAN1960	ELMWOOD - STH 64	CONSTRUCTION/CIR/RESURFACE	STH 170 TO STH 64	STIP Lbl
1550-02-79	ST. CROIX	USH-063	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999	12SEP2028	01JAN1960	BALDWIN - CLEAR LAKE	CONSTRUCTION/BRRPL	RUSH RIVER BRIDGE B-55-0291	STIP Lbl
7210-04-73	ST. CROIX	USH-063	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	12SEP2028	01JAN1960	ELLSWORTH - BALDWIN	CONSTRUCTION/RESURFACE	600' N OF 55TH AVE TO USH 12 E	STIP Lbl
1000-12-56	STATEWIDE	OFF-SYS	309	\$0 - \$99,999	\$100,000 - \$249,999	23APR2025	01JAN1960	DTSD TRAIN, EDUC, PROF DEV PLAN	RECRUITMENT, SAFETY TRAINING	SFY26 504(E) WORKFORCE PLAN	Advanced
9000-00-07	TAYLOR	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	MEDFORD - MERRILL	DESIGN - PS&E/CULVERT REHAB	DRAINAGE C-60-1098	Advanced
8210-00-04	TAYLOR	STH-073	303	\$0 - \$99,999	\$0 - \$99,999	12MAY2025	01JAN1960	THORP - INGRAM	DESIGN - PS&E/CULVERT REPLACEMENT	SHOULDER CREEK C-60-0813	Advanced
1630-00-08	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	19MAY2025	01JAN1960	GALESVILLE - WHITEHALL	DESIGN - FULL PS&E/BRIDGE REHAB	STRUCTURES B-61-0130 & B-61-0203	Advanced
1630-00-72	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$9,000,000 - \$9,999,999	14SEP2027	01JAN1960	GALESVILLE - WHITEHALL	CONSTRUCTION/RESURFACE	BEAVER CR TO STH 95 W	STIP Lbl
1630-02-73	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999	12SEP2028	01JAN1960	WHITE HALL - OSSEO	CONSTRUCTION/BRRHB	ELK CREEK BRIDGE B-61-0099	STIP Lbl
5730-01-24	VERNON	STH-056	303	\$0 - \$99,999	\$0 - \$99,999	25APR2028	01JAN1960	GENOA - VIROQUA	RE OPS / 5730-01-74 / PVRPLA	STH 35 TO WATER STREET	STIP Lbl
5865-02-06	VERNON	STH-162	303	\$0 - \$99,999	\$100,000 - \$249,999	05MAY2025	01JAN1960	STODDARD - COON VALLEY	DESIGN-FULL PS&E RSRF20	DEPOT STREET TO CTH KK	Advanced
2722-08-43	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999	25SEP2025	01JAN1960	NEW BERLIN - BROOKFIELD	UTIL/RECSTE	CTH HH TO GRANGE AVENUE	STIP Lbl

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**

**2025-2028 STIP
May STIP Amendment**

Project	County	Route	Prg	Prior Estimate	Current Estimate	Current Schedule	Prior Schedule	Title	Concept	Limit	Reason
2717-05-70	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$0 - \$99,999	12MAY2026	12MAY2026	VILLAGE OF PEWAUKEE, OAKTON AVENUE	RR/GEOMETRIC IMPROV/MILEPOST 105.19	SOO (CP) RAILROAD ID 390530N	STIP Lbl
3100-05-02	WAUKESHA	STH-067	303	\$100,000 - \$249,999	\$500,000 - \$749,999	21APR2025	25JUL2025	DOUSMAN-OCONOMOW	PE/FULL PSE/RSRF15	0.1 MI S OF USH 18 TO AURORA DR	Advanced
2370-00-75	WAUKESHA	STH-164	303	\$15,000,000 - \$16,999,999	\$11,000,000 - \$11,999,999	14SEP2027	14SEP2027	WAUKESHA - SLINGER	CONST/RESURFACE	SWAN ROAD TO SILVERSPRING	Decrease
2370-00-76	WAUKESHA	STH-164	303	\$0 - \$99,999	\$7,000,000 - \$7,999,999	10NOV2026	01JAN1960	WAUKESHA - SLINGER	CONST/RESURFACE	SILVERSPRING RD TO N COUNTY LINE	STIP Lbl
6260-02-06	WAUPACA	STH-161	303	\$0 - \$99,999	\$100,000 - \$249,999	25JUN2026	01JAN1960	USH 10 - IOLA	DESIGN/FULL PSE/RESURFACE	PORTAGE COUNTY LINE TO STH 49	STIP Lbl
4629-03-00	WINNEBAGO	CTH-AP	206	\$0 - \$99,999	\$0 - \$99,999	18APR2025	01JAN1960	MENASHA - APPLETON	DSGN/MISC/CRP	STH 10/441 - S ONEIDA STREET	Advanced
4629-03-70	WINNEBAGO	CTH-AP	206	\$0 - \$99,999	\$100,000 - \$249,999	25DEC2027	01JAN1960	MENASHA - APPLETON	CONST OPS/MISC/LLC/CRP	STH 10/441 - S ONEIDA STREET	STIP Lbl
7510-00-01	WOOD	STH-054	303	\$0 - \$99,999	\$250,000 - \$499,999	25JUN2026	01JAN1960	CITY POINT - DEXTERVILLE	DESIGN/FULL PSE/RESURFACE	JACKSON COUNTY LINE TO STH 80	STIP Lbl
7250-00-70	JACKSON	LOC-STR	205	\$500,000 - \$749,999	\$750,000 - 999,999	10FEB2028	09DEC2025	T HIXTON, CAIN ROAD	CONSTRUCTION/BRRPL	N BR TREMPPEALEAU RIVER BR B-27-0178	STIP Lbl

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**