



Wisconsin Department of Transportation

May 31, 2017

**Division of Transportation Systems
Development**

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #11: 6150-01-76, WISC 2017 322
Montello - Wautoma
Park Street to CTH JJ
STH 22
Marquette County**

Letting of June 13, 2017

This is Addendum No. 01, which provides for the following:

Special Provisions:

| Revised Special Provisions | |
|----------------------------|---------------------------|
| Article No. | Description |
| 3 | Prosecution and progress |
| 7 | Holiday Work Restrictions |

Other

Revise the contract time for completion from a completion date of August 31, 2017 to a completion date of September 29, 2017.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

6150-01-76

May 31, 2017

Special Provisions

3. Prosecution and Progress.

Add the following:

Complete all CTH J intersection work and have CTH J open to traffic by 12:01 am August 25, 2017.

Pave milled surfaces within 96 hours of milling and prior to the weekend. Weekend is defined as 6:00 pm Friday through 6:00 am Monday.

7. Holiday Work Restriction.

Add the following:

From noon Friday September 1, 2017 to 6:00 am Tuesday September 5, 2017 for Labor Day.

END OF ADDENDUM