



Wisconsin Department of Transportation

June 1, 2017

Division of Transportation Systems Development

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #41: 4996-19-71
C Sheboygan, 8th Street
Sheboygan River Bridge
Loc Str
Sheboygan County

Letting of June 13, 2017

This is Addendum No. 01, which provides for the following:

Special Provisions

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

Removed Special Provisions	
Article No.	Description
4	Municipality Acceptance of Lift Bridge Construction

Other

Revise the contract time for completion from a completion date of April 30, 2019 to a completion date of April 30, 2018.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

4996-19-71

June 1, 2017

Special Provisions

3. Prosecution and Progress.

Remove the following paragraph:

Interim Completion of Work April 29, 2018

Complete construction operations on B-59-0154 to the stage necessary to reopen to marine traffic prior to 12:01 AM, April 30, 2018. Do not reopen until completing the work noted above under section B-59-0154.

Remove the following paragraph:

If the contractor fails to complete the work necessary to reopen the bridge to marine traffic (operational condition) prior to 12:01 AM April 30, 2018, the department will assess the contractor interim liquidated damages of \$2,065 for each calendar day that the bridge is not in operational condition beyond the interim completion date. An entire calendar day will be charged for any period of time within a calendar day that the bridge is not in operational condition beyond 12:01 AM.

4. DELETED.

END OF ADDENDUM