



# Wisconsin Department of Transportation

February 06, 2020

## Division of Transportation Systems Development

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #13: 1033-02-71**  
**STH 20-NS Frwy Arterial Cross St**  
**CTH C TO 900' W Of International Dr**  
**STH 20**  
**Racine County**

**1033-02-76**  
**International Drive Traffic Mitigation**  
**STH 20 Limits to Int'l Dr Const**  
**Loc Str**  
**Racine County**

### Letting of February 11, 2020

This is Addendum No. 02, which provides for the following:

#### Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

#### Other

**Revise the contract time for completion from a completion date of December 11, 2020 to a completion date of June 1, 2021.**

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 02**

**1033-02-71/76**

**February 6, 2020**

**Special Provisions**

**3. Prosecution and Progress**

*Remove entire section titled Interim and Final Completion of Work.*

*Replace entire section titled Interim Completion of Work Complete Stage 3 and Re-Open Entrance Ramps with the following:*

**Interim Completion of Work Complete Stage 3 and Re-Open Entrance Ramps**

If the contractor fails to complete all work as shown in the plans from Stage 1A to Stage 3C and to open the northbound Entrance Ramp and southbound Entrance Ramp to traffic prior to 12:01 AM on September 30, 2020, the department will assess the contractor \$5,000 in interim liquidated damages per day for each calendar day after 12:01 AM on September 30, 2020, that this work is not complete. An entire calendar day will be charged for any period of time within a calendar day that the ramps remain closed beyond 12:01 AM, on September 30, 2020.

*Insert the following section prior to section titled Enhance Liquidated Damages – Final Completion:*

**Interim Completion of Work Complete Stage 4**

If the contractor fails to complete work (all permanent pavement and shoulders in their final configuration, traffic signals, signing, temporary striping, slopes graded to plan with BMPs and winter erosion control measures placed) as shown in the plans in Stage 4 and to open to traffic in its permanent configuration prior to 12:01 AM on November 15, 2020, the department will assess the contractor \$5,000 in interim liquidated damages per day for each calendar day after 12:01 AM on November 15, 2020, that this work is not complete. An entire calendar day will be charged for any period of time within a calendar day that the project is not substantially complete beyond 12:01 AM, on November 15, 2020.

**END OF ADDENDUM**