



## Wisconsin Department of Transportation

---

May 7, 2020

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

**NOTICE TO ALL CONTRACTORS:**

**Proposal #18: 10227-08-76, WISC 2020 254  
Manitowoc – Green Bay  
STH 172-Atkinson Drive  
IH 43  
Brown County**

**Letting of May 12, 2020**

This is Addendum No. 03, which provides for the following:

**Special Provisions:**

Added Special Provisions	
Article No.	Description
4	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 01**

**1227-08-76**

**May 7, 2020**

**Special Provisions**

**4. Prosecution and Progress.**

*Replace entire sections titled Interim Liquidated Damages – November 13, 2020, Interim Liquidated Damages- May 27, 2021, Interim Liquidated Damages- July 1, 2021 with the following:*

**Interim Liquidated Damages – November 13, 2020**

Complete all 2020 work described above for IH 43 shoulders, B-5-208, B-5-211, B-5-214, and B-5-223, B-5-224 NB and fully reopen the roadways prior to November 13, 2020. If contractor elects to do B-5-219, B-5-222 and B-5-224 SB in 2020 than they need to have completed prior to November 13, 2020.

If the contractor fails to all complete all 2020 work described above for IH 43 shoulders, B-5-208, B-5-211, B-5-214, B-5-219, B-5-222, B-5-223, B-5-224 NB/SB and fully reopen the roadways prior to November 13, 2020, the department will assess the contractor \$3,750 in interim liquidated damages for each calendar day that the roadway remains closed after 12:01 AM, November 13, 2020. An entire calendar day will be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

**Interim Liquidated Damages- May 28, 2021**

Complete all concrete overlays and associated incidental work for B-5-202, B-5-203, B-5-209, B-5-210, B-5-212 (outside), B-5-213, and B-5-215 (outside), B-5-216, B-5-220, B-5-222, and sign structure S-05-145, and fully reopen the roadways prior to May 28, 2021.

If the contractor fails to complete the concrete overlays and associated incidental work for B-5-202, B-5-203, B-5-209, B-5-210, B-5-212 (outside), B-5-213, and B-5-215 (outside), B-5-216, B-5-220, B-5-222, and sign structure S-05-145, and fully reopen the roadways prior to May 28, 2021, the department will assess the contractor \$5,000 in interim liquidated damages for each calendar day that the work is not completed after 12:01 AM, May 28, 2021. An entire calendar day will be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

**Interim Liquidated Damages- July 2, 2021**

Complete all remaining concrete overlays, and associated incidental work for B-5-212 (inside half), B-5-215 (inside half), B-5-219, B-5-221, and B-5-224 SB, and fully reopen the roadways prior to July 2, 2021.

If the contractor fails to complete the remaining concrete overlays, wing wall work, and associated incidental work for B-5-212 (inside half), B-5-215 (inside half), B-5-219, B-5-221, and B-5-224 SB, and fully reopen the roadways prior to July 2, 2021, the department will assess the contractor \$7,500 in interim liquidated damages for each calendar day that the work is not completed after 12:01 AM, July 2, 2021. An entire calendar day will be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

END OF ADDENDUM