



Wisconsin Department of Transportation

June 9, 2022

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #06: 1310-04-70, WISC 2022422
75th St, Village of Paddock Lake
256th Ave to 236th Ave
STH 50
Kenosha County

Letting of June 14, 2022

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

1310-04-70

June 9, 2022

Special Provisions

3. Prosecution and Progress.

*Insert the following after section titled **Work Zone Restrictions**:*

Excusable Compensable Delays (Utilities)

Replace standard spec 108.10.3(2)5 with the following:

5. The non-completion of work that utilities or other third parties perform, if the contract specifies a number of days or a completion date for that utility or third-party work. For delays covered under Trans 220 of the Wisconsin Administrative code, the engineer will grant a time extension, but the contractor must seek recovery of delay costs from the utility except in the following cases:
 - a. The completion of utility work not identified in the contract.
 - b. The non-completion or revised timeline for completion of utility work identified in the contract.

END OF ADDENDUM