



Wisconsin Department of Transportation

Division of Transportation Systems Development

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

May 4, 2023

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #30: 2715-03-73
Various Bridge Locations
STH 59 & USH 18
VAR HWY
Waukesha County

Letting of May 9, 2023

This is Addendum No. 03, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress.
6	Utilities.

Schedule of Items:

Revised Bid Item Quantities					
Bid Item	Item Description	Unit	Proposal Total Prior to Addendum	Proposal Quantity Change (-)	Proposal Total After Addendum
643.0920	Covering Signs Type II	Each	42	476	518

Plan Sheets:

Revised Plan Sheets	
Plan Sheet	Plan Sheet Title (brief description of changes to sheet)
74	Quantity for Covering Signs Type II increased in table.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 03

2715-03-73

May 4, 2023

Special Provisions

3. Prosecution and Progress.

Add the following:

Interim Completion and Liquidated Damages – USH 18 Resurfacing: 30 Calendar Days

At the beginning of the USH 18 resurface work, close USH 18 to through traffic for a maximum of 30 calendar days. Do not reopen until completing the following work: milling, paving, shoulders, rumble strips, and marking.

If the contractor fails to complete the work necessary to reopen USH 18 to traffic within 30 calendar days, the department will assess the contractor \$4,000 in interim liquidated damages for each calendar day the contract work remains incomplete beyond 30 calendar days. An entire calendar day will be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

If contract time expires prior to completing all work specified in the contract, additional liquidated damages will be affixed according to standard spec 108.11.

6. Utilities.

Replace entire article language with the following:

This contract comes under the provision of Administrative Rule Trans 220.

stp-107-065 (20080501)

The following utility owners have facilities within the project area; however, no adjustments are anticipated:

- **AT&T Wisconsin – Communication Line**
- **Brightspeed of Western Wisconsin, LLC – Communication Line**
- **Everstream – Communication Line**
- **Genesee Lk – Sewer**
- **Midwest Fiber Networks LLC – Communication Line**
- **Rogers Telecom – Communication Line**
- **Village of Dousman Utilities – Sewer**
- **Village of Dousman Utilities – Water**

Additional detailed information regarding the location of vacated, relocated, and/or removed utility facilities is available in the work plan provided by each utility company or on the permits issued to them. View these documents at the region WisDOT office during normal working hours.

Spectrum – Communication Line has overhead communication facilities near proposed structures B-67-0378 and B-67-0379. Spectrum will replace the overhead lines and reconnect them new WE Energies poles within the project limits. This work is anticipated to be completed during construction. The anticipated start date is 3 days after the receipt of pole permits from WE Energies and is estimated to take 60 working days to complete. No other work is required within the project limits.

WE Energies – Electric has overhead communication facilities near proposed structure B-67-0378. WE Energies will remove, install, splice and trench the overhead lines within the project limits.

Pole removal locations are at STA 238+75, 47' Left, STA 241+27, 36' Left, STA 241+28, 29' Right, STA 290+13, 39' Left, STA 290+72, 42' Left, STA 291+00, 30' Left, and STA 293+11, 48' Left. New post install locations will be at STA 238+81, 69' Left, STA 241+24, 33' Right, STA 289+68, 40' Left, STA 289+71, 46' Left, STA 290+93, 42' Right, STA 292+81, 48' Left, and STA 292+81, 43' Right. Spliced electric lines will be placed near STA 290+05, 29' Left.

This work is anticipated to be completed during construction. The anticipated start date is July 31, 2023 and is estimated to take 30 working days to complete for new installations and 5 working days to complete for removals for a total of 35 working days. No other work is required within the project limits.

WE Energies – Gas has underground gas facilities near proposed structure B-67-0379. WE Energies will relocate gas lines and reconnect them to existing facilities within the project limits. This work is anticipated to be completed prior to construction. The anticipated start date is April 2023 and is estimated to take 40 working days. No other work is required within the project limits.

Windstream KDL, LLC – Communication Line has overhead communication facilities near proposed structures B-67-0378 and B-67-0379. Windstream will replace the overhead lines and reconnect them new WE Energies poles within the project limits. Aerial facilities relocated at the northeast quadrant of bridge B-67-0378 may encroach on the 20' limit. This facility cannot be rerouted and will need to be worked around. Aerial facilities near structure B-67-0379 may encroach on the 20' limit. This facility cannot be rerouted and will need to be worked around.

This work is anticipated to be completed during construction. The anticipated start date is 3 days after the WE Energies and Spectrum relocation work is completed and is estimated to take 30 working days to complete. No other work is required within the project limits.

Schedule of Items

Attached, dated May 4, 2023, are the revised Schedule of Items Page 9.

Plan Sheets

The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal:
Revised: 74.

END OF ADDENDUM



Proposal Schedule of Items

Proposal ID: 20230509030 Project(s): 2715-03-73

Federal ID(s): N/A

SECTION: 0001

Contract Items

Alt Set ID:

Alt Mbr ID:

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price	Bid Amount
0240	643.0715 Traffic Control Warning Lights Type C	11,690.000 DAY	_____.	_____.
0242	643.0800 Traffic Control Arrow Boards	200.000 DAY	_____.	_____.
0244	643.0900 Traffic Control Signs	66,800.000 DAY	_____.	_____.
0246	643.0910 Traffic Control Covering Signs Type I	5.000 EACH	_____.	_____.
0248	643.0920 Traffic Control Covering Signs Type II	518.000 EACH	_____.	_____.
0250	643.1050 Traffic Control Signs PCMS	70.000 DAY	_____.	_____.
0252	643.3120 Temporary Marking Line Epoxy 4-Inch	1,975.000 LF	_____.	_____.
0254	643.3150 Temporary Marking Line Removable Tape 4-Inch	32,070.000 LF	_____.	_____.
0256	643.5000 Traffic Control	1.000 EACH	_____.	_____.
0258	645.0111 Geotextile Type DF Schedule A	302.000 SY	_____.	_____.
0260	645.0120 Geotextile Type HR	886.000 SY	_____.	_____.
0262	646.1020 Marking Line Epoxy 4-Inch	47,205.000 LF	_____.	_____.
0264	646.1545 Marking Line Grooved Wet Ref Contrast Epoxy 4-Inch	44,102.000 LF	_____.	_____.
0266	646.3545 Marking Line Grooved Wet Ref Contrast Epoxy 8-Inch	874.000 LF	_____.	_____.
0268	646.5020 Marking Arrow Epoxy	6.000 EACH	_____.	_____.

