

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/12/2025	10-21	1070-04-64	LET 0.182	IH 090	LA CROSSE - SPARTA BLACK RVR, ROUND LK, BAINBRIDGE BRG CONST/B-32-34,35,46,47,73/BRRHB BACKBONE	\$6,000,000 - \$6,999,999
08/12/2025	10-21	3996-00-10	LET 0.000	LOC STR	C SUN PRAIRIE, INTERSECTION IMPRVMT MAIN/WALKER;MAIN/BIRD;BIRD/LINNERUD CONST/INTERSECTION IMPROVEMENTS SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
08/12/2025	10-21	5163-07-72	LET 1.510	STH 035 5991-06-73	GENOA - LACROSSE LACROSSE CO LINE TO SUNNYSIDE DR CONST/DECK RPL B-32-163/RECST STATE 3R	\$9,000,000 - \$9,999,999
08/12/2025	10-21	5780-03-63	LET 0.459	STH 131	WAUZEKA - SOLDIERS GROVE KICKAPOO RIVER B-12-172 TO USH 61 CONST/MILL & OVERLAY/PSRS STATE 3R	\$250,000 - \$499,999
08/12/2025	10-21	5790-02-72	LET 11.769	STH 171	FERRYVILLE - ROLLING GROUND STH 27 TO USH 61 CONST/B-12-137/PVRPLA STATE 3R	\$8,000,000 - \$8,999,999
08/12/2025	10-21	5892-00-73	LET 0.026	LOC STR	T HICKORY GROVE, SLEEPY HOLLOW ROAD SAUNDERS CREEK BRIDGE B-22-0315 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
08/12/2025	10-21	5991-06-73	LET 0.170	NON HWY 5163-07-72	T SHELBY, GOOSE ISLAND TRAIL CTH GI TO SUNNYSIDE DRIVE PEDESTRAIN/BICYCLE MULTI-USE PATH TAP 50,000 - 200,000	\$250,000 - \$499,999
08/12/2025	10-21	5992-11-21	LET 0.860	LOC STR 5992-11-22 5992-11-23 5992-11-24 5992-11-25 5992-11-26 5992-11-27 5992-11-28	CITY OF MADISON, JOHN NOLEN DRIVE LAKESIDE ST TO NORTH SHORE DR CONST OPS/RECONSTRUCTION STP URBAN OVER 200,000	\$25,000,000 - \$29,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/12/2025	10-21	5992-11-22	LET 0.023	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$1,000,000 - \$1,999,999
DANE	205			5992-11-21	MONONA BAY BRIDGE B-13-930 SB	
				5992-11-23	CONST OPS/BRIDGE REPLACEMENT	
				5992-11-24	LOCAL BRIDGES	
				5992-11-25		
				5992-11-26		
				5992-11-27		
				5992-11-28		
08/12/2025	10-21	5992-11-23	LET 0.023	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$1,000,000 - \$1,999,999
DANE	205			5992-11-21	MONONA BAY BRIDGE B-13-930 NB	
				5992-11-22	CONST OPS/BRIDGE REPLACEMENT	
				5992-11-24	LOCAL BRIDGES	
				5992-11-25		
				5992-11-26		
				5992-11-27		
				5992-11-28		
08/12/2025	10-21	5992-11-24	LET 0.033	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$2,000,000 - \$2,999,999
DANE	205			5992-11-21	LAKE MONONA BRIDGE B-13-0924 NB	
				5992-11-22	CONST/BRIDGE REPLACEMENT	
				5992-11-23	LOCAL BRIDGES	
				5992-11-25		
				5992-11-26		
				5992-11-27		
				5992-11-28		
08/12/2025	10-21	5992-11-25	LET 0.033	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$1,000,000 - \$1,999,999
DANE	205			5992-11-21	LAKE MONONA BRIDGE B-13-0924 SB	
				5992-11-22	CONST/BRIDGE REPLACEMENT	
				5992-11-23	LOCAL BRIDGES	
				5992-11-24		
				5992-11-26		
				5992-11-27		
				5992-11-28		
08/12/2025	10-21	5992-11-26	LET 0.037	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$2,000,000 - \$2,999,999
DANE	205			5992-11-21	LAKE MONONA BRIDGE B-13-0926 NB	
				5992-11-22	CONST/BRIDGE REPLACEMENT	
				5992-11-23	LOCAL BRIDGES	
				5992-11-24		
				5992-11-25		
				5992-11-27		
				5992-11-28		

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
08/12/2025	10-21	5992-11-27	LET	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$2,000,000 - \$2,999,999
DANE	205		0.037	5992-11-21	LAKE MONONA BRIDGE B-13-0926 SB	
				5992-11-22	CONST/BRIDGE REPLACEMENT	
				5992-11-23	LOCAL BRIDGES	
				5992-11-24		
				5992-11-25		
				5992-11-26		
				5992-11-28		
08/12/2025	10-21	5992-11-28	LET	LOC STR	C MADISON, JOHN NOLEN DRIVE	\$10,000,000 - \$10,999,999
DANE	206		0.947	5992-11-21	LAKESIDE ST TO NORTH SHORE DR	
				5992-11-22	CONST OPS/RECONSTRUCTION	
				5992-11-23	STP URBAN OVER 200,000	
				5992-11-24		
				5992-11-25		
				5992-11-26		
				5992-11-27		
08/12/2025	10-22	1450-05-73	LET	IH 043	IH43 NORTH SOUTH FREEWAY	\$100,000-\$249,999
OZAUKEE	303		0.060		BRIDGE OVER CTH LL B45-0048	
					CONST/BRRHB	
					BACKBONE	
08/12/2025	10-22	3110-03-73	LET	STH 059	MILTON TO WHITEWATER	\$2,000,000 - \$2,999,999
WALWORTH	303		2.550		WCL TO WILLIS RAY ROAD	
					CONST/RESURFACE	
					STATE 3R	
08/12/2025	10-22	4010-18-70	LET	STH 144	WEST BEND - WALDO	\$3,000,000 - \$3,999,999
WASHINGTON	303		8.458		SKYLINE DR TO NCL	
					CONST/RESURFACE	
					STATE 3R	
08/12/2025	10-23	4085-67-71	LET	STH 032	NEW HOLSTEIN-CHILTON	\$2,000,000 - \$2,999,999
CALUMET	303		4.567		ALTONA AVENUE-USH 151	
					CONST OPS/RSRF20	
					SAFETY (REGULAR HSIP)	
					STATE 3R	
08/12/2025	10-23	4386-00-01	LET	CTH KB	KEWAUNEE CO, CTH KB	\$750,000 - \$999,999
KEWAUNEE	205		0.027		BLACK CREEK BRIDGE	
					CONST/BRRPL/B-31-0113	
					LOCAL BRIDGES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
08/12/2025	10-23	4430-22-71	LET 0.000	STH 042	ALGOMA - STURGEON BAY CTH X - CENTER ROAD CONST OPS/BRRPL SHR BRIDGES	\$750,000 - \$999,999
DOOR	303					
08/12/2025	10-23	4472-05-71	LET 0.018	LOC STR	CHILTON - CHARLESTOWN BRANCH OF PINE CREEK BRIDGE CONST OPS/BRRPL B080122 LOCAL BRIDGES	\$500,000 - \$749,999
CALUMET	205					
08/12/2025	10-24	1053-07-60	LET 3.610	STH 029	WAUSAU - WITTENBERG CTH D TO CTH 00 CONST/PREV MAINTENANCE BACKBONE STATE 3R	\$4,000,000 - \$4,999,999
MARATHON	303					
08/12/2025	10-24	1053-07-61	LET 4.380	STH 029	WAUSAU - WITTENBERG CTH Q TO BASS LAKE ROAD, WB CONST/PREV MAINTENANCE BACKBONE	\$3,000,000 - \$3,999,999
MARATHON	303					
08/12/2025	10-24	1058-22-60	LET 19.840	STH 029 1058-22-61	WITTENBERG - SHAWANO CTH J TO CTH M, EB CONST/PREV MAINTENANCE BACKBONE	\$7,000,000 - \$7,999,999
SHAWANO	303					
08/12/2025	10-24	1058-22-61	LET 14.840	STH 029 1058-22-60	WITTENBERG - SHAWANO CTH J TO SPRUCE ROAD, WB CONST/PREV MAINTENANCE BACKBONE	\$5,000,000 - \$5,999,999
SHAWANO	303					
08/12/2025	10-24	1430-08-82	LET 4.600	STH 023	PRINCETON - RIPON CTH A TO FOND DU LAC COUNTY LINE CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
GREEN LAKE	303					
08/12/2025	10-24	1600-29-71	LET 16.330	USH 045	MONICO - EAGLE RIVER USH 8 TO STH 32 CONST/RESURFACE STATE 3R	\$7,000,000 - \$7,999,999
ONEIDA	303					
09/09/2025	10-21	5126-00-74	LET 0.028	CTH N	CTH W - CTH A (CTH N) LITTLE LEMONWEIR BRIDGE B-41-0331 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
MONROE	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
09/09/2025	10-21	5618-00-73	LET	LOC STR	TOWN OF WYOMING, LAKE VIEW ROAD	\$250,000 - \$499,999
IOWA	205		0.026		SNEED CREEK BRIDGE B-25-0197 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
09/09/2025	10-21	5786-00-70	LET	LOC STR	TOWN OF LAVALLE, STOUT ROAD	\$250,000 - \$499,999
SAUK	205		0.027		CROSSMAN CREEK BRIDGE B-56-0248 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
09/09/2025	10-21	5829-00-72	LET	LOC STR	C NEW LISBON, W BRIDGE STREET	\$250,000 - \$499,999
JUNEAU	206		0.327		LEER STREET TO RIVER STREET CONST OPS/PVRPLA STP RURAL	
09/09/2025	10-21	6316-00-70	LET	CTH A	T FOX LAKE - T TRENTON (CTH A)	\$6,000,000 - \$6,999,999
DODGE	206		6.104		STH 68 TO USH 151 CONST OPS/PVRPLA STP RURAL	
09/09/2025	10-22	1060-27-71	LET	IH 094	I-94 EAST WEST, WEST LEG	\$100 MILLION OR GREATER
MILWAUKEE	301EW		0.910		70TH STREET TO ZABLOCKI DRIVE CONST/RECSTE SE FREEWAY - EAST WEST	
09/09/2025	10-22	1060-27-74	LET	IH 094	I-94 EAST WEST, EARLY EAST LEG	\$50,000,000 - \$59,999,999
MILWAUKEE	301EW		0.276		30TH STREET TO 25TH STREET CONST/RECST SE FREEWAY - EAST WEST	
09/09/2025	10-22	1330-34-70	LET	STH 083	WALES - HARTFORD	\$2,000,000 - \$2,999,999
WAUKESHA	303		3.172		PERKINS ROAD TO GLACIER PASS CONSTRUCTION/RSRF15 STATE 3R	
09/09/2025	10-22	1410-16-71	LET	STH 033	NEWBURG - SAUKVILLE	\$1,000,000 - \$1,999,999
OZAUKEE	303		0.166		0.6 MILES WEST OF CTH I CONST/MISC STATE 3R	
09/09/2025	10-22	2140-14-70	LET	STH 181	C MILWAUKEE 76TH STREET	\$14,000,000 - \$14,999,999
MILWAUKEE	303		4.436		FLORIST AVE TO CTH Q CONST/RESURFACE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/09/2025 RACINE	10-22 303	2430-07-70	LET 2.737	USH 045	UNION GROVE - HALES CORNERS STH 20 TO 2000 FT NORTH OF CTH K CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025 MILWAUKEE	10-22 205	2987-07-71	LET 0.041	LOC STR	C OAK CREEK, 6TH ST OAK CREEK BRIDGE P40-0556 CONST/BRRHB LOCAL BRIDGES	\$500,000 - \$749,999
09/09/2025 WAUKESHA	10-22 303	3100-00-75	LET 7.867	STH 067	ELKHORN TO EAGLE USH 12 TO STH 59 CONST/PSRS40 RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
09/09/2025 SOUTHEAST	10-22 REG303	3742-03-70 WIDE	LET 0.000	VAR HWY	SER TREE CLEARING PROJECT VARIOUS SER COUNTIES CONST/MISC STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025 MARINETTE	10-23 206	9259-00-70	LET 7.393	CTH B	PESHTIGO - MARINETTE MAPLE STREET - CTH T CONST OPS/MISC/HRRR SAFETY - HIGH RISK RURAL ROADS	\$250,000 - \$499,999
09/09/2025 MENOMINEE	10-24 303	1009-43-69	LET 0.790	STH 047	MENOMINEE CO CULVERT REPLACEMENT STH 47 COUNTYWIDE CONST/CULVERT STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025 STATEWIDE	10-24 303	1009-43-75	LET 0.000	NON HWY	2025/2026 STATEWIDE TREE CLEARING NC REGION VARIOUS COUNTIES CONST/MISC STATE 3R	\$750,000 - \$999,999
09/09/2025 ONEIDA	10-24 303	1170-19-61	LET 0.600	USH 051	MINOCQUA - MANITOWISH MINOCQUA BRIDGE TO FRONT STREET CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
09/09/2025 LINCOLN	10-24 303	1176-23-65	LET 0.110	USH 051	TOMAHAWK - MINOCQUA STRUCTURE B-35-0059 CONST/DECK OVERLAY BACKBONE	\$500,000 - \$749,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
09/09/2025	10-24	1590-12-75	LET 2.990	USH 008	RHINELANDER - MONICO STH 47 TO STH 17 NORTH CONST/PAVEMENT REPLACEMENT STATE 3R	\$6,000,000 - \$6,999,999
ONEIDA	303					
09/09/2025	10-24	6340-00-74	LET 6.460	STH 013	RUDOLPH - MARSHFIELD 2ND STREET NORTH TO CTH P CONST/PVRPLA STATE 3R	\$8,000,000 - \$8,999,999
PORTAGE	303					
09/09/2025	10-24	6580-13-71	LET 5.960	STH 156	CLINTONVILLE - HOWARD STH 47 TO STH 55 CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
SHAWANO	303					
09/09/2025	10-24	9535-05-72	LET 0.000	STH 097	STRATFORD - GOODRICH BRIDGE OVERLAY B-37-0548 CONST/POLYMER OVERLAY/JOINT/PAINT SHR BRIDGES	\$750,000 - \$999,999
MARATHON	303					
09/09/2025	10-25	1180-00-79	LET 0.246	USH 002	INO - ASHLAND N FISH CREEK BRIDGE B-04-0022 CONSTR/BRIDGE REHABILITATION/REDECK SHR BRIDGES	\$1,000,000 - \$1,999,999
BAYFIELD	303					
09/09/2025	10-25	1610-02-72	LET 0.047	STH 013	ABBOTSFORD - MEDFORD LITTLE BLACK RIVER BRIDGE B-60-0012 CONSTRUCTION/BRRHB/DECK REPLACEMENT SHR BRIDGES	\$750,000 - \$999,999
TAYLOR	303					
09/09/2025	10-25	8550-00-71	LET 0.042	STH 077	MINONG - HAYWARD SOO LINE BRIDGE B-65-0006 CONSTR/BRRHB/JOINT REPLACEMENT SHR BRIDGES	\$250,000 - \$499,999
WASHBURN	303					
09/09/2025	10-25	8610-08-73	LET 1.864	STH 124	CHIPPEWA FALLS - BLOOMER ELM STREET TO CTH S CONSTRUCTION/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
CHIPPEWA	303					
10/14/2025	10-21	1009-13-92	LET 0.000	VAR HWY	SW REGION PAVEMENT MARKING STN LOCATIONS PER ANNUAL PLAN CONST/EPOXY PAV'T MARKING 2026/TOPM STATE HIGHWAY OPERATIONS PROGRAM	\$3,000,000 - \$3,999,999
SOUTHWEST	REG305	WIDE				

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/14/2025	10-21	1011-01-70	LET 4.218	IH 039	MADISON - PORTAGE .55 MI S CTH V TO NORTH COUNTY LINE CONST/OVERLAY BOTH RDWYS/RSRF30 BACKBONE	\$9,000,000 - \$9,999,999
DANE	303					
10/14/2025	10-21	1706-03-72	LET 0.224	STH 011	SHULLSBURG - MONROE STH 23 INTERSECTION CONST/ IMPROVE INTERSECTION SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
LAFAYETTE	303					
10/14/2025	10-21	5378-00-73	LET 0.034	LOC STR	TOWN OF COON, DODSON HOLLOW ROAD DODSON HOLLOW CREEK BR B-62-0270 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
VERNON	205					
10/14/2025	10-21	6130-01-72	LET 0.113	STH 013	WISCONSIN DELLS - ADAMS 6145-01-72 MEDIAN 350FT S OF US12 INTERSECTION 6145-01-73 CONST/MEDIAN IMPROVEMENTS/MISC 6145-01-74 SAFETY (REGULAR HSIP) 6145-01-82 6145-01-83 6145-01-84	\$100,000-\$249,999
SAUK	303					
10/14/2025	10-21	6145-01-72	LET 1.039	USH 012	WISCONSIN DELLS - BARABOO 6130-01-72 CTH A TO PILGRIM DRIVE 6145-01-73 CONSTRUCTION/PVRPLA 6145-01-74 SAFETY (REGULAR HSIP) 6145-01-82 STATE 3R 6145-01-83 6145-01-84	\$11,000,000 - \$11,999,999
SAUK	303					
10/14/2025	10-21	6145-01-73	LET 0.983	USH 012	WISCONSIN DELLS - BARABOO 6130-01-72 PILGRIM DRIVE TO E ADAMS ST 6145-01-72 CONST/FIVE LANE TWLTL 6145-01-74 SAFETY (REGULAR HSIP) 6145-01-82 STATE 3R 6145-01-83 6145-01-84	\$9,000,000 - \$9,999,999
SAUK	303					
10/14/2025	10-21	6145-01-74	LET 0.536	USH 012	WISCONSIN DELLS - BARABOO 6130-01-72 STH 13 TO CTH A 6145-01-72 CONSTRUCTION/ PVRPLA 6145-01-73 SAFETY (REGULAR HSIP) 6145-01-82 STATE 3R	\$8,000,000 - \$8,999,999
SAUK	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						

10/14/2025	10-21	6145-01-74	(CONTINUED)			
				6145-01-83		
				6145-01-84		
10/14/2025	10-21	6145-01-82	LET	USH 012	WISCONSIN DELLS - BARABOO	\$500,000 - \$749,999
SAUK	303		1.032	6130-01-72	CTH A TO PILGRIM DRIVE	
				6145-01-72	CONAT/SEWER & WATER/PVRPLA	
				6145-01-73	STATE 3R	
				6145-01-74		
				6145-01-83		
				6145-01-84		
10/14/2025	10-21	6145-01-83	LET	USH 012	WISCONSIN DELLS - BARABOO	\$1,000,000 - \$1,999,999
SAUK	303		0.983	6130-01-72	PILGRIM DRIVE TO E ADAMS ST	
				6145-01-72	CONST/SEWER & WATER/PVRPLA	
				6145-01-73	STATE 3R	
				6145-01-74		
				6145-01-82		
				6145-01-84		
10/14/2025	10-21	6145-01-84	LET	USH 012	WISCONSIN DELLS - BARABOO	\$2,000,000 - \$2,999,999
SAUK	303		0.536	6130-01-72	STH 13 TO CTH A	
				6145-01-72	CONST/SEWER & WATER/PVRPLA	
				6145-01-73	STATE 3R	
				6145-01-74		
				6145-01-82		
				6145-01-83		
10/14/2025	10-21	6995-04-74	LET	LOC STR	CITY OF BEAVER DAM, MADISON STREET	\$2,000,000 - \$2,999,999
DODGE	206		0.430	6995-04-75	CHATHAM STREET TO ROWELL STREET	
					CONST OPS/RECONSTRUCTION	
					STP URBAN 5,000 - 20,000	
10/14/2025	10-21	6995-04-75	LET	LOC STR	CITY OF BEAVER DAM, MADISON STREET	\$1,000,000 - \$1,999,999
DODGE	206		0.430	6995-04-74	CHATHAM STREET TO ROWELL STREET	
					UTL OPS/SANITARY SEWER - WATER MAIN	
					STP URBAN 5,000 - 20,000	
10/14/2025	10-22	2025-03-73	LET	STH 190	C BROOKFIELD, CAPITOL DR	\$12,000,000 - \$12,999,999
WAUKESHA	303		4.357		BROOKFIELD RD TO 124TH ST	
					CONST/RESURFACE	
					STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
10/14/2025	10-22	2265-11-72	LET 0.633	STH 241	C GREENFIELD/MILWAUKEE, S 27TH ST W BOTTSFORD AVE TO W HOWARD AVE CONST/RSRF25 STATE 3R	\$1,000,000 - \$1,999,999
10/14/2025	10-23	1130-66-82	LET 0.188	IH 041	APPLETON - DE PERE BUCHANAN ST OVERPASS CONST/RECSTE OVERPASS B440332 COMMUNITY SENSITIVE DESIGN MAJORS	\$4,000,000 - \$4,999,999
10/14/2025	10-24	1009-42-83	LET 0.000	VAR HWY	NC REGION, EPOXY PAVEMENT MARKING LOCATIONS ON STN PER ANNUAL PLAN REGION WIDE/TRF OPS-PAVMT MARKING STATE HIGHWAY OPERATIONS PROGRAM	\$1,000,000 - \$1,999,999
10/14/2025	10-24	1053-07-86	LET 8.210	STH 029 1053-07-87	ABBOTSFORD - WAUSAU STH 97 TO PHEASANT FALLS ROAD, WB CONST/PAVEMENT REPLACEMENT BACKBONE STATE 3R	\$17,000,000 - \$19,999,999
10/14/2025	10-24	1053-07-87	LET 2.780	STH 029 1053-07-86	ABBOTSFORD - WAUSAU PHEASANT FALLS TO PURPLE MARTIN, WB CONST/RESURFACE BACKBONE	\$4,000,000 - \$4,999,999
10/14/2025	10-24	1166-04-84	LET 12.010	IH 039	PORTAGE - COLOMA COLUMBIA CO LINE TO FAWN COURT, SB CONST/RESURFACE BACKBONE STATE 3R	\$10,000,000 - \$10,999,999
10/14/2025	10-24	1175-18-76	LET 1.000	USH 051	MANITOWISH - HURLEY BEACHWAY DRIVE TO LAKEVIEW ROAD CONST/RESURFACE COMMUNITY SENSITIVE DESIGN STATE 3R	\$500,000 - \$749,999
10/14/2025	10-24	6668-00-70	LET 2.960	CTH E	STH 153 - STH 29 STH 153 TO CTH P CONST/PVRPLA STP RURAL	\$750,000 - \$999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/14/2025	10-24	6999-00-76	LET 0.270	LOC STR	C WAUSAU, WEST WAUSAU AVENUE STEVENS DRIVE TO NORTH 10TH AVENUE CONST/RECONSTRUCT STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
MARATHON	206					
10/14/2025	10-25	1530-01-76	LET 0.065	USH 010 1540-00-73	ELLSWORTH - DURAND CULVERTS C-47-0062 & C-47-0236 CONSTRUCTION/CULVERTS SHR BRIDGES	\$750,000 - \$999,999
PIERCE	303					
10/14/2025	10-25	1540-00-73	LET 0.045	STH 065 1530-01-76	ELLSWORTH - RIVER FALLS CULVERTS C-47-0063 & C-47-0065 CONSTR/MISC/CULVERT REPLACEMENT SHR BRIDGES	\$750,000 - \$999,999
PIERCE	303					
10/14/2025	10-25	1570-00-78	LET 9.364	USH 008	ST CROIX FALLS - TURTLE LAKE STH 35 N TO STH 46 S CONSTRUCTION/RESURFACING SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
POLK	303					
10/14/2025	10-25	1610-02-73	LET 0.038	STH 013	ABBOTSFORD - MEDFORD PORKY CREEK B-10-0250 & B-10-0251 CONSTRUCTION/BRIDGE REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
CLARK	303					
10/14/2025	10-25	7040-00-72	LET 4.487	STH 098	GREENWOOD - SPENCER STH 73 TO HELM STREET CONSTRUCTION/PSRS30 STATE 3R	\$2,000,000 - \$2,999,999
CLARK	303					
10/14/2025	10-25	7375-00-71	LET 0.034	CTH K	FOSTER - FALL CREEK BRANCH OTTER CREEK BRIDGE B-18-0258 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
EAU CLAIRE	205					
10/14/2025	10-25	7820-00-70	LET 0.028	LOC STR	T WILSON, GRAVEL PIT ROAD HAY CREEK BRIDGE B-18-0247 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
EAU CLAIRE	205					
10/14/2025	10-25	7868-00-70	LET 0.033	LOC STR	T DURAND, DORWINS MILL ROAD BEAR CREEK BRIDGE B-46-0057 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
PEPIN	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
10/14/2025	10-25	8080-08-75	LET 5.908	STH 035 8110-00-79	HUDSON - SOMERSET 150TH AVE TO CTH C CONSTRUCTION/PSRS30 STATE 3R	\$6,000,000 - \$6,999,999
10/14/2025	10-25	8110-00-79	LET 6.788	STH 064 8080-08-75	STILLWATER - NEW RICHMOND STH 35 TO 142ND STREET CONSTRUCTION/PSRS30 STATE 3R	\$5,000,000 - \$5,999,999
10/14/2025	10-25	8386-00-72	LET 0.085	LOC STR	T GORDON, WEST MAIL ROAD ST CROIX RIVER BRIDGE B-16-0147 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
10/14/2025	10-25	8520-00-71	LET 5.686	STH 077	MELLEN - HURLEY STH 13 TO EAST COUNTY LINE CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
10/14/2025	10-25	8530-00-75	LET 0.057	CTH GG	CLAM LAKE - MELLEN MCCARTHY CREEK BRIDGE B-02-0075 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
10/14/2025	10-25	8829-00-72	LET 0.204	CTH 0	USH 53 - CTH SS WISCONSIN AVENUE INTERSECTION CONSTR/SFTY/INTERSECTION IMPRVMENTS SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
10/14/2025	10-25	8829-00-73	LET 0.037	CTH 0	DALLAS - CTH D E BR UPPER PINE CRK BR B-03-0219 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
10/14/2025	10-25	8890-00-74	LET 1.451	CTH Q	STETSONVILLE - STH 64 CTH 0 TO STH 64 CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
11/11/2025	08-08	1000-74-73	LET 0.700	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT WISCONSIN SECTION ONLY EX-INFSTR IMP 2ND RND TRP WI ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/11/2025 GREEN	10-21 303	1690-04-62	LET 11.591	STH 069 1690-04-73	MONROE - NEW GLARUS BUSHNELL CREEK TO COW PATH LANE CONST/ MILL AND OVERLAY SAFETY (REGULAR HSIP) STATE 3R	\$5,000,000 - \$5,999,999
11/11/2025 GREEN	10-21 303	1690-04-73	LET 0.939	STH 069 1690-04-62	MONROE - NEW GLARUS WITTENWYLER RD&CTH C INTERSECTIONS CONST/IMPROVE INTERSECTIONS,B-23-23 SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
11/11/2025 DANE	10-21 303	3080-01-78	LET 0.331	USH 012	MADISON - CAMBRIDGE CTH W/OAK PARK ROAD INTERSECTION CONST/INTERSECTN IMPROVEM/RAB/RECST SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
11/11/2025 JEFFERSON	10-21 206	3997-01-79	LET 0.380	LOC STR 3997-01-80	CITY OF WATERTOWN, DEWEY AVENUE E MAIN STREET TO E DIVISON STREET CONST OPS/RECONSTRUCTION STP URBAN 20,000 - 50,000	\$1,000,000 - \$1,999,999
11/11/2025 JEFFERSON	10-21 206	3997-01-80	LET 0.380	LOC STR 3997-01-79	CITY OF WATERTOWN, DEWEY AVENUE E MAIN STREET TO E DIVISON STREET UTL OPS/WATER MAIN STP URBAN 20,000 - 50,000	\$1,000,000 - \$1,999,999
11/11/2025 LA CROSSE	10-21 205	5079-00-70	LET 0.041	CTH G	CTH P - CTH H COON CREEK BRIDGE, B-32-0250 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
11/11/2025 SOUTHWEST	10-21 REG303	5105-16-62 WIDE	LET 0.000	NON HWY	REGIONWIDE TREE CLEARING VARIOUS LOCATIONS CONST/ TREE CLEARING FY26 / MISC STATE 3R	\$750,000 - \$999,999
11/11/2025 LAFAYETTE	10-21 206	5175-00-70	LET 0.207	CTH G	VILLAGE OF BELMONT, CTH G STH 126 TO HAZEL SREET CONST OPS/RECONSTRUCTION STP RURAL	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/11/2025	10-21	5378-00-77	LET 2.744	LOC STR	T COON, SVEUM RIDGE ROAD CTH B TO OLD MILL ROAD CONST OPS/RESURFACING STP RURAL	\$500,000 - \$749,999
VERNON	206					
11/11/2025	10-21	5630-06-73	LET 2.814	STH 078 5630-06-80	SAUK CITY - IH 39 V MERRIMAC N LIMIT TO CTH DL CONST/ MILL AND OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
SAUK	303					
11/11/2025	10-21	5630-06-80	LET 0.104	STH 078 5630-06-73	SAUK CITY - IH 39 BOX CULVERT C-11-3005 CONS/REPLACE BOX CULVERT C-11-3005 STATE 3R	\$250,000 - \$499,999
COLUMBIA	303					
11/11/2025	10-21	5845-16-84	LET 0.643	USH 051	STOUGHTON - MADISON TOWER ROAD TO EXCHANGE STREET CONST/RECST MAJORS	\$5,000,000 - \$5,999,999
DANE	302					
11/11/2025	10-21	5852-00-76	LET 0.540	LOC STR	V PRAIRIE DU SAC, NORTH STREET 20TH STREET TO 13TH STREET CONST OPS/PAVEMENT REPLACEMENT STP RURAL	\$750,000 - \$999,999
SAUK	206					
11/11/2025	10-21	5978-00-75	LET 0.000	LOC STR	TOWN OF IRONTON, PICKEL ROAD BR NARROWS CREEK BRIDGE B-56-0253 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
SAUK	205					
11/11/2025	10-21	5990-02-41	LET 0.450	LOC STR 5990-02-42	CITY OF JANESVILLE, RUGER AVENUE S RANDALL AVE TO S LEXINGTON DR CONST OPS/RECONSTRUCTION STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
ROCK	206					
11/11/2025	10-21	5990-02-42	LET 0.450	LOC STR 5990-02-41	CITY OF JANESVILLE, RUGER AVENUE S RANDALL AVE TO S LEXINGTON AVE CONST OPS/MUNICIPAL UTILITIES STP URBAN 50,000 - 200,000	\$100,000-\$249,999
ROCK	206					
11/11/2025	10-21	6995-00-20	LET 0.270	LOC STR	C BEAVER DAM, JUDSON DRIVE S SPRING STREET TO S LINCOLN AVENUE CONST OPS/PAVEMENT REPLACEMENT STP URBAN 5,000 - 20,000	\$250,000 - \$499,999
DODGE	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/11/2025	10-22	2984-21-71	LET 0.000	LOC STR 2984-21-72	C MILWAUKEE - N 35TH ST INTERSECTION WITH W CENTER ST CONST/MISC SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
11/11/2025	10-22	2984-21-72	LET 0.000	LOC STR 2984-21-71	C MILWAUKEE-N 35TH STREET INTERSECTIONS WITH NORTH & LISBON CONST/FULL PS&E ROW RECST SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
11/11/2025	10-22	3110-08-70	LET 12.663	STH 059	WHITewater - MILWAUKEE STH 67 TO CTH X CONST/RESURFACE STATE 3R	\$11,000,000 - \$11,999,999
11/11/2025	10-22	3832-01-71	LET 0.692	LOC STR	C KENOSHA, 22ND AVE 50TH ST TO WASHINGTON RD CONST/RECONSTRUCT STP URBAN 50,000 - 200,000	\$4,000,000 - \$4,999,999
11/11/2025	10-22	3834-00-73	LET 0.833	LOC STR	T BURLINGTON, BOHNER DR FISHMAN RD TO FISH HATCHERY RD CONST/RCND10 STP URBAN 20,000 - 50,000	\$250,000 - \$499,999
11/11/2025	10-22	3837-00-71	LET 0.750	LOC STR	T DARIEN, LAWSON SCHOOL ROAD CREEK ROAD TO STH 11 CONST/RECONSTRUCT STP RURAL	\$1,000,000 - \$1,999,999
11/11/2025	10-23	1130-65-81	LET 0.344	IH 041	APPLETON - DE PERE FRENCH RD OVERPASS CONST/RECSTE FRENCH RD OVERPASS COMMUNITY SENSITIVE DESIGN MAJORS	\$8,000,000 - \$8,999,999
11/11/2025	10-23	4273-00-71	LET 0.099	CTH 00	LIMA - SHEBOYGAN FALLS ONION RIVER BRIDGE CONST OPS/BRRPL/B590330 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
11/11/2025	10-23	4646-02-71	LET 1.252	CTH P	C MENASHA, CTH P STH 47 TO MIDWAY ROAD CONSTR OPS/RECST STP URBAN OVER 200,000	\$10,000,000 - \$10,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/11/2025	10-23	4984-01-79	LET	LOC STR	C APPLETON, OLDE ONEIDA STREET	\$3,000,000 - \$3,999,999
OUTAGAMIE	205		0.053		SOUTH MILL RACE BRIDGE CONST OPS/BRRPL B440502 LOCAL BRIDGES	
11/11/2025	10-23	6180-30-71	LET	STH 021	OMRO - OSHKOSH	\$1,000,000 - \$1,999,999
WINNEBAGO	303		6.000	6180-30-72	STH 116 - LEONARD POINT ROAD	
				6180-30-73	CONST OPS/RSRF10	
				6180-31-71	STATE 3R	
11/11/2025	10-23	6180-30-72	LET	STH 021	OMRO - OSHKOSH	\$2,000,000 - \$2,999,999
WINNEBAGO	303		0.331	6180-30-71	CTH FF/REIGHMOOR RD INTERSECTION	
				6180-30-73	CONST OPS/RECST/HSIP	
				6180-31-71	SAFETY (REGULAR HSIP) STATE 3R	
11/11/2025	10-23	6180-30-73	LET	STH 021	OMRO - OSHKOSH	\$1,000,000 - \$1,999,999
WINNEBAGO	303		0.036	6180-30-71	SAND PIT RD INTERSECTION	
				6180-30-72	CONST OPS/RECST/HSIP	
				6180-31-71	SAFETY (REGULAR HSIP) STATE 3R	
11/11/2025	10-23	6180-31-71	LET	STH 021	OMRO - OSHKOSH	\$6,000,000 - \$6,999,999
WINNEBAGO	303		2.158	6180-30-71	LEONARD POINT RD - WASHBURN STREET	
				6180-30-72	CONST OPS/RSRF20/HSIP	
				6180-30-73	SAFETY (REGULAR HSIP) STATE 3R	
11/11/2025	10-23	9180-35-71	LET	STH 022	C. GILLETT, MAIN & MCKENZIE STRTS	\$6,000,000 - \$6,999,999
OCONTO	303		1.090		S CPL - N CPL CONST/RECST STATE 3R	
11/11/2025	10-23	9670-16-71	LET	STH 180	MARINETTE - WAUSAUKEE	\$3,000,000 - \$3,999,999
MARINETTE	303		0.000		STH 64 - USH 141 CONSTR BRRPL SHR BRIDGES	
11/11/2025	10-24	1140-00-77	LET	USH 045	NEW LONDON - CLINTONVILLE	\$8,000,000 - \$8,999,999
OUTAGAMIE	303		7.612	6220-04-76	GIVENS ROAD TO CHURCH ROAD CONST/PAVEMENT REPLACEMENT SAFETY (REGULAR HSIP) STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/11/2025	10-24	6220-04-76	LET 0.917	STH 054 1140-00-77	NEW LONDON - BLACK CREEK W JEANNE STREET TO CTH S CONST/PAVEMENT REPLACEMENT STATE 3R	\$3,000,000 - \$3,999,999
11/11/2025	10-24	6685-04-70	LET 0.521	LOC STR	V SPENCER, EAST WILLOW DRIVE S LASALLE ST TO S MONROE ST CONST/PVRPLA STP RURAL	\$250,000 - \$499,999
11/11/2025	10-24	6808-02-70	LET 3.080	LOC STR	T STOCKTON, STANDING ROCKS ROAD CUSTER ROAD TO TOWN LINE ROAD CONST/PAVEMENT REPLACEMENT STP RURAL	\$1,000,000 - \$1,999,999
11/11/2025	10-24	6942-01-72	LET 0.210	CTH F	WISCONSIN RAPIDS - VESPER TOWN HALL ROAD TO CTH HH CONST/RECONSTRUCT STP RURAL	\$1,000,000 - \$1,999,999
11/11/2025	10-25	1195-03-70	LET 0.100	USH 002	SUPERIOR - WENTWORTH STH 13 BRIDGE B-16-0024 CONSTRUCTION/BRIDGE REHABILITATION BACKBONE	\$1,000,000 - \$1,999,999
11/11/2025	10-25	1530-05-75	LET 0.319	USH 010	ELLSWORTH - DURAND STH 25 N INTERSECTION CONSTRUCTION/SAFETY SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
11/11/2025	10-25	1550-04-77	LET 6.525	USH 063	CUMBERLAND - SPOONER CHARRIE LN TO BARRON/WASHBURN CO LN CONSTRUCTION/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
11/11/2025	10-25	1610-00-81	LET 17.174	STH 013	PARK FALLS - MELLE PRICE CO LN TO MORSE RD CONSTRUCTION/BRRHB & CULVERT WORK STATE 3R	\$2,000,000 - \$2,999,999
11/11/2025	10-25	7229-00-70	LET 2.559	CTH B	STH 37 - GILMANTON STH 37 TO STH 88 CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
11/11/2025	10-25	7282-00-72	LET 0.027	LOC STR	T GALE, SMIKRUD ROAD GRANT CREEK BRIDGE B-61-0296 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
11/11/2025	10-25	7881-05-74	LET 0.091	CTH D	WESTON - MENOMONIE RED CEDAR RIVER BRIDGE B-17-0078 CONSTRUCTION/BRRHB LOCAL BRIDGES	\$500,000 - \$749,999
11/11/2025	10-25	8140-00-78	LET 8.839	STH 027	STONE LAKE - HAYWARD BOYLAN RD TO 700FT N OF CAROL DR CONSTRUCTION - RESURFACE STATE 3R	\$5,000,000 - \$5,999,999
11/11/2025	10-25	8160-00-79	LET 0.372	STH 013	ASHLAND - BAYFIELD ENGOE ROAD INTERSECTION CONSTRUCTION/SAFETY SAFETY (REGULAR HSIP) STATE 3R	\$750,000 - \$999,999
11/11/2025	10-25	8600-00-74	LET 0.244	STH 178	CHIPPEWA FALLS - CORNELL OLSON DRIVE TO CASHMAN DRIVE CONSTRUCTION/SAFETY SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
11/11/2025	10-25	8630-00-70	LET 0.066	STH 170	GLENWOOD CITY - COLFAX RED CEDAR RIVER BRIDGE B-17-0002 CONSTR/BRIDGE REHABILITATION/REDECK SHR BRIDGES	\$1,000,000 - \$1,999,999
11/11/2025	10-25	8925-03-72	LET 0.050	CTH Q	KNAPP - DOWNING NB WILSON CREEK BRIDGE B-17-0240 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
11/11/2025	10-25	8949-00-73	LET 0.057	USH 012	HUDSON - BALDWIN CNW RR BRIDGE B-55-0076 CONSTR/BRIDGE REHABILITATION SHR BRIDGES	\$750,000 - \$999,999
11/11/2025	10-25	8995-00-16	LET 0.328	LOC STR	C ASHLAND, PRENTICE AVENUE LAKE SHORE DRIVE TO 6TH STREET E CONSTRUCTION/RECONSTRUCTION STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
11/11/2025	10-25	9547-03-70	LET 0.045	CTH 0	STH 13 - ECL LITTLE BLACK RIVER BRIDGE B-60-0031 CONSTRUCTION/BRRHB LOCAL BRIDGES	\$500,000 - \$749,999
TAYLOR	205					
12/09/2025	10-21	1067-04-61	LET 1.258	IH 094	LAKE MILLS - OCONOMOWOC STH 26 INTERCHANGE AREA CONST/PAVEMENT REPAIR/GRIND BACKBONE	\$4,000,000 - \$4,999,999
JEFFERSON	303					
12/09/2025	10-21	1204-05-77	LET 0.645	USH 018	DODGEVILLE - MOUNT HOREB CTH F INTERSECTION CONST/HSIP/MISC BACKBONE SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
DANE	303					
12/09/2025	10-21	1640-03-73	LET 1.606	USH 014 1640-03-78	RICHLAND CENTER - SPRING GREEN BOHMANN DRIVE TO CTH 0 CONST/PVRPLA STATE 3R	\$9,000,000 - \$9,999,999
RICHLAND	303					
12/09/2025	10-21	1640-03-78	LET 0.741	USH 014 1640-03-73	C RICHLAND CENTER, USH 14 STH 80 TO BOHMANN DRIVE CONST/PAV'T REPAIR/PSRS20 STATE 3R	\$1,000,000 - \$1,999,999
RICHLAND	303					
12/09/2025	10-21	1662-00-77	LET 0.265	USH 018 1662-00-78 5255-01-74	FENNIMORE - DODGEVILLE STH 23 INTERSECTION CONST/LEFT TURN LNS/MONOTUBES/MISC SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
IOWA	303					
12/09/2025	10-21	1662-00-78	LET 0.281	USH 018 1662-00-77 5255-01-74	FENNIMORE - DODGEVILLE JOHNS STREET INTERSECTION CONST/LEFT TURN LNS/MONOTUBES/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
IOWA	303					
12/09/2025	10-21	1670-01-76	LET 0.241	USH 012	SAUK CITY - MADISON STH 188/TETIVA ROAD INTERSECTION CONST/SIGNALS/LEFT TURN LANES/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
DANE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
12/09/2025	10-21	5255-01-74	LET 0.872	STH 023	MINERAL POINT - SPRING GREEN 1662-00-77 0.04 MI SOUTH OF PINE ST TO ROWE RD 1662-00-78 CONST/ROAD DIET/PSRS10 SAFETY (REGULAR HSIP) STATE 3R	\$250,000 - \$499,999
IOWA	303					
12/09/2025	10-21	5280-03-71	LET 2.956	STH 113	MADISON - LODI 5280-03-72 CTH V TO CTH P CONST/PAV'T REPLACEMENT/PVRPLA STATE 3R	\$2,000,000 - \$2,999,999
DANE	303					
12/09/2025	10-21	5280-03-72	LET 0.759	STH 113	MADISON - LODI 5280-03-71 CTH V TO CTH P CONST/WATER & SANITARY SEWER/PVRPLA STATE 3R	\$1,000,000 - \$1,999,999
DANE	303					
12/09/2025	10-21	5290-02-71	LET 3.385	STH 019	MAZOMANIE - SUN PRAIRIE DIVISION STREET TO RIVER ROAD CONST/MILL & O'LAY/B-13-188/RSRF STATE 3R	\$7,000,000 - \$7,999,999
DANE	303					
12/09/2025	10-21	5844-00-75	LET 0.033	CTH JJ	CTH J - STH 78 VERMONT CREEK BRIDGE B-13-0928 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DANE	205					
12/09/2025	10-21	5853-00-73	LET 0.027	LOC STR	TOWN OF SUMPTER, STONES POCKET ROAD OTTER CREEK BRIDGE B-56-0249 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
SAUK	205					
12/09/2025	10-21	7382-00-71	LET 0.055	CTH M	C NEW LISBON - IH 90 LTL LEMONWEIR RVR BRIDGE B-29-0168 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
JUNEAU	205					
12/09/2025	10-22	1090-39-70	LET 7.461	IH 043	IH 43 ROCK FREEWAY STH 83 TO STH 164 CONSTRUCTION/PAVEMENT REPLACEMENT BACKBONE	\$50,000,000 - \$59,999,999
WAUKESHA	303					
12/09/2025	10-22	2020-00-71	LET 0.036	LOC STR	V BROWN DEER - N 51ST ST BRIDGE OVER BEAVER CREEK P-40-0550 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MILWAUKEE	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
12/09/2025	10-22	3852-06-70	LET 0.133	LOC STR	C OCONOMOWOC, N LAPHAM ST OCONOMOWOC RIVER BRIDGE P67-770 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
WAUKESHA	205					
12/09/2025	10-23	1222-13-71	LET 10.396	IH 043	PORT WASHINGTON-SHEBOYGAN WILSON/LIMA ROAD - STH 42 CONST OPS/RSRF20 BACKBONE STATE 3R	\$20,000,000 - \$24,999,999
SHEBOYGAN	303					
12/09/2025	10-23	4482-00-01	LET 4.806	CTH B	CALUMET CO, CTH B STH 55 TO STH 32 CONST OPS/PVRPLA STP RURAL	\$2,000,000 - \$2,999,999
CALUMET	206					
12/09/2025	10-23	4538-02-73	LET 0.094	CTH KB	BROWN CO, CTH KB NESHOTA RIVER BRIDGE CONST OPS/BRRPL/B-05-0485 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
BROWN	205					
12/09/2025	10-23	4812-00-01	LET 0.110	CTH K	FOND DU LAC CO, CTH K TAYCHEEDAH CREEK BRIDGE CONST OPS/BRRPL B-20-0265 LOCAL BRIDGES	\$1,000,000 - \$1,999,999
FOND DU LAC	205					
12/09/2025	10-23	4816-00-73	LET 0.040	LOC STR	T FOREST, WALNUT ROAD SHEBOYGAN RIVER BRIDGE CONST OPS/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
FOND DU LAC	205					
12/09/2025	10-23	4986-00-65	LET 0.252	LOC STR	V NORTH FOND DU LAC, MINNESOTA AVE CHAPLEAU STREET TO ANNE STREET CONST OPS/RECST STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
FOND DU LAC	206					
12/09/2025	10-23	4991-06-77	LET 0.478	LOC STR	C MANITOWOC, SOUTH 30TH STREET DEWEY STREET TO VIEBAHN STREET CONST OPS/RECST STP URBAN 20,000 - 50,000	\$2,000,000 - \$2,999,999
MANITOWOC	206					
12/09/2025	10-23	6446-01-70	LET 0.007	LOC STR	T WOLF RIVER, APACHE AVENUE ALDER CREEK BRIDGE CONST OPS/BRRPL P-70-0049 LOCAL BRIDGES	\$250,000 - \$499,999
WINNEBAGO	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
12/09/2025	10-23	6517-16-71	LET 2.191	STH 076	STH 15 - CTH JJ EVERGLADE ROAD - CTH JJ CONST OPS/RECST STATE 3R	\$10,000,000 - \$10,999,999
OUTAGAMIE	303					
12/09/2025	10-23	9068-00-01	LET 0.030	LOC STR	T HOW, PECORE ROAD PECORE CREEK BRIDGE CONST OPS/BRBPL/B420137 LOCAL BRIDGES	\$250,000 - \$499,999
OCONTO	205					
12/09/2025	10-23	9095-10-71	LET 2.973	CTH C	PITTSFIELD - CHASE S COUNTY LINE TO CTH S CONST/PVRPLA STP RURAL	\$2,000,000 - \$2,999,999
OCONTO	206					
12/09/2025	10-24	1510-01-61	LET 4.950	USH 010	STEVENS POINT - WAUPACA ANDERSON ROAD TO APPLETREE LANE WB CONST/PREV MAINTENANCE BACKBONE	\$4,000,000 - \$4,999,999
WAUPACA	303					
12/09/2025	10-24	1510-02-62	LET 6.890	USH 010	WAUPACA - APPLETON OLD STH 49 TO WINNEBAGO CO LINE WB CONST/PREV MAINTENANCE BACKBONE STATE 3R	\$3,000,000 - \$3,999,999
WAUPACA	303					
12/09/2025	10-24	1520-01-61	LET 0.061	STH 054	WISCONSIN RAPIDS - PLOVER BIRON/PLOVER XING APPROACH REPAIRS CONST/PSRS20 STATE 3R	\$250,000 - \$499,999
WOOD	303					
12/09/2025	10-24	6360-05-75	LET 0.493	STH 107	V MARATHON CITY, MAIN STREET CTH B TO NORTH STREET CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
MARATHON	303					
12/09/2025	10-24	9030-07-82	LET 0.000	STH 017	MERRILL - RHINELANDER BARNES CREEK BRIDGE B-35-0163 CONST/REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
LINCOLN	303					
12/09/2025	10-25	1000-18-64	LET 0.000	VAR HWY	NW REGION, PAVEMENT MARKING 2026 VARIOUS HIGHWAYS, NW REGION WIDE CONST/TRF/PVMT MRK/STN ANNUAL PLN STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTHWEST	REG305	WIDE				

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/09/2025	10-25	7146-00-76	LET 0.084	CTH D	WHITEHALL - STRUM ELK CREEK BRIDGE B-61-0293 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
12/09/2025	10-25	7160-04-76	LET 8.576	STH 035 7550-00-76	TREMPEALEAU - ALMA OLD STH 35 TO INDIAN CREEK RD CONSTRUCTION/RESURFACE STATE 3R	\$5,000,000 - \$5,999,999
12/09/2025	10-25	7290-00-70	LET 0.460	CTH P	STH 95 - MARSHLAND TREMPEALEAU RIVER BRIDGE B-06-0238 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
12/09/2025	10-25	7550-00-76	LET 0.647	STH 054 7160-04-76	WINONA - GALESVILLE MN/WI STATE LINE TO STH 35 CONSTRUCTION/RESURFACE STATE 3R	\$250,000 - \$499,999
12/09/2025	10-25	7600-00-72	LET 1.320	USH 012 8620-00-75	MENOMONIE - EAU CLAIRE STH 29 TO PRINCETON DRIVE CONSTRUCTION/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
12/09/2025	10-25	7856-00-71	LET 0.000	LOC STR	T LYNN, CATLIN AVENUE S BR ONEILL CREEK BRIDGE B-10-0256 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
12/09/2025	10-25	7995-02-72	LET 4.020	VAR HWY	C EAU CLAIRE, VARIOUS HIGHWAYS STH 93, 312 & USH 12 CURB RAMPS PER WISDOT ADA TRANS PLAN 331 RAMPS CURB RAMP STANDALONE	\$1,000,000 - \$1,999,999
12/09/2025	10-25	8010-01-79	LET 2.335	STH 035	SIREN - DANBURY LANQUIST ST TO STH 70 E CONSTRUCTION/RESURFACING STATE 3R	\$7,000,000 - \$7,999,999
12/09/2025	10-25	8030-00-70	LET 11.420	STH 046	AMERY - MILLTOWN USH 8 TO STH 35 CONSTRUCTION/CIR/RESURFACING STATE 3R	\$9,000,000 - \$9,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
12/09/2025	10-25	8311-00-70	LET 0.047	LOC STR	T ALMENA, 15 1/2 AVENUE LIGHTNING CREEK BRIDGE B-03-0221 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
BARRON	205					
12/09/2025	10-25	8620-00-75	LET 8.900	STH 040 7600-00-72	ELK MOUND - BLOOMER USH 12 TO CTH M CONSTRUCTION/RSRF20 SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
DUNN	303					
12/09/2025	10-25	8650-00-74	LET 7.810	STH 128	ELMWOOD - STH 64 USH 12 TO STH 170 CONSTRUCTION/RESURFACE STATE 3R	\$5,000,000 - \$5,999,999
ST. CROIX	303					
12/09/2025	10-25	8880-05-76	LET 0.000	CTH A	CTH E - DORCHESTER BR N FORK POPPLE RVR BR B-10-0261 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
CLARK	205					
12/09/2025	10-25	8881-00-72	LET 0.036	LOC STR	T HOARD, CENTER ROAD N FK POPPLE RIVER BRIDGE B-10-0267 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
CLARK	205					
01/13/2026	10-21	3030-02-66	LET 7.083	STH 067	OCONOMOWOC - MAYVILLE STH 60 TO W JCT CTH S CONST/ MILL AND OVERLAY SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
DODGE	303					
01/13/2026	10-21	3030-05-74	LET 5.130	STH 067	OCONOMOWOC - MAYVILLE WAUKESHA CO LINE TO CTH MM CONST/ MILL AND OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
DODGE	303					
01/13/2026	10-21	3601-00-74	LET 4.484	STH 089	FT ATKINSON - LAKE MILLS E BLACKHAWK DR TO USH 18 CONST/ MILL AND OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
JEFFERSON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/13/2026	10-21	3634-00-75	LET 0.028	LOC STR	T HEBRON, HAGEDORN ROAD DUCK CREEK BRIDGE B-28-0204 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
JEFFERSON	205					
01/13/2026	10-21	3665-00-70	LET 0.000	LOC STR	TOWN BURKE, DAENTL ROAD TOKEN CREEK BRIDGE B-13-0912 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
DANE	205					
01/13/2026	10-21	5016-00-71	LET 2.350	CTH PC	T CHRISTIANA - T PORTLAND (CTH PC) VERNON CO LINE TO STH 33 CONST OPS/RECONSTRUCTION STP RURAL	\$8,000,000 - \$8,999,999
MONROE	206					
01/13/2026	10-21	5025-00-72	LET 0.027	LOC STR	T TOMAH, INTERIOR ROAD LEMONWEIR CREEK BRIDGE, B-41-0339 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
MONROE	205					
01/13/2026	10-21	5116-00-71	LET 0.025	CTH A	CTH N - T CLIFTON INDIAN CREEK BRIDGE B-41-0335 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MONROE	205					
01/13/2026	10-21	5350-02-65	LET 0.182	USH 051 5350-02-75	C JANESVILLE, CENTER AVENUE UP RR STRUCTURE B-53-135 CONSTRUCT/ BRRHB SHR BRIDGES	\$100,000-\$249,999
ROCK	303					
01/13/2026	10-21	5350-02-75	LET 0.182	USH 051 5350-02-65	C JANESVILLE, CENTER AVENUE W STATE ST TO WSOR BRIDGE B-53-154 CONSTRUCT/ RSRF20 STATE 3R	\$1,000,000 - \$1,999,999
ROCK	303					
01/13/2026	10-21	5408-00-70	LET 0.030	LOC STR	V DESOTO, MILL PARK DRIVE MISSISSIPPI TRIB BRIDGE B-12-0258 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
CRAWFORD	205					
01/13/2026	10-21	5590-05-71	LET 6.293	STH 078	ARGYLE - MT HOREB LIEN COURT TO NORTH JUNCTION CTH H CONST/ MILL AND OVERLAY STATE 3R	\$5,000,000 - \$5,999,999
GREEN	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
01/13/2026	10-21	5681-00-73	LET	CTH E	T MIFFLIN - T LINDEN (CTH E)	\$1,000,000 - \$1,999,999
IOWA	205		0.000		E PECATONICA RIVER BRIDGE B-25-0199 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
01/13/2026	10-21	5760-00-72	LET	STH 130	LONE ROCK - STH 154	\$4,000,000 - \$4,999,999
SAUK	303		11.601	5760-00-73	WEST JUNCTION CTH B TO STH 154 CONST/ MILL AND OVERLAY STATE 3R	
01/13/2026	10-21	5760-00-73	LET	STH 130	LONE ROCK - STH 154	\$2,000,000 - \$2,999,999
RICHLAND	303		5.924	5760-00-72	USH 14 TO WEST JUNCTION CTH B CONST/PAV'T REPLACE/B-52-20/PVRPLA SHR BRIDGES STATE 3R	
01/13/2026	10-21	5845-16-73	LET	USH 051	STOUGHTON - MADISON	\$12,000,000 - \$12,999,999
DANE	302		1.288	5845-16-74	HARRISON ST TO ROBY RD 5845-16-83 CONST/RECST MAJORS	
01/13/2026	10-21	5845-16-74	LET	USH 051	STOUGHTON - MADISON	\$30,000,000 - \$34,999,999
DANE	302		3.800	5845-16-73	ROBY ROAD TO S CTH B/AB 5845-16-83 CONST/RECST MAJORS	
01/13/2026	10-21	5845-16-83	LET	USH 051	STOUGHTON - MADISON	\$1,000,000 - \$1,999,999
DANE	302		0.000	5845-16-73	HARRISON ST TO ROBY RD 5845-16-74 CONST/SANITARY SEWER & WATER/RECST MAJORS	
01/13/2026	10-21	5991-07-81	LET	LOC STR	C LA CROSSE, LOSEY BOULEVARD	\$1,000,000 - \$1,999,999
LA CROSSE	206		0.049		MAIN STREET INTERSECTION CONST/LT TURN LANES/MONOTUBES/MISC SAFETY (REGULAR HSIP)	
01/13/2026	10-21	5991-08-11	LET	CTH OT	STH 35 - CTH SN (CTH OT)	\$2,000,000 - \$2,999,999
LA CROSSE	206		0.711		STH 35 TO CTH SN CONST OPS/PAVEMENT REPLACEMENT STP URBAN 50,000 - 200,000	
01/13/2026	10-21	6070-01-63	LET	STH 033	PORTAGE - FOX LAKE	\$3,000,000 - \$3,999,999
DODGE	303		4.640		STH 73 TO FOREST STREET CONST/ MILL AND OVERLAY SAFETY (REGULAR HSIP)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/13/2026	10-21	6070-01-63	(CONTINUED)		STATE 3R	
01/13/2026	10-21	6235-01-73	LET 1.933	STH 026	WATERTOWN - WAUPUN 0.2 MI S OF MILLIGAN RD TO DOTY ST CONSTRUCTION/ RSRF30 STATE 3R	\$1,000,000 - \$1,999,999
01/13/2026	10-21	7998-00-75	LET 0.530	LOC STR 7998-00-76	CITY OF TOMAH, N GLENDALE AVENUE E WASHINGTON ST TO ARTHUR ST CONST OPS/RECONSTRUCTION STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
01/13/2026	10-21	7998-00-76	LET 0.530	LOC STR 7998-00-75	CITY OF TOMAH, N GLENDALE AVENUE E WASHINGTON ST TO ARTHUR ST UTL OPS/SANITARY SEWER - WATER MAIN STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
01/13/2026	10-22	1080-05-70	LET 2.755	USH 012	ELKHORN - RICHMOND CTH NN TO SHERIDAN SPRINGS CONST/CABLE BARRIER SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
01/13/2026	10-22	2390-12-70	LET 1.520	STH 031	PLEASANT PRAIRIE - CALEDONIA STH 11 TO STH 20 CONST/RECONSTRUCT STATE 3R	\$20,000,000 - \$24,999,999
01/13/2026	10-22	2717-03-71	LET 1.231	OFF SYS	SILVERNAIL FRONTAGE ROAD MAPLE AVENUE TO ELMHURST DRIVE CONST/FULL PS/PVRPLA STATE 3R	\$2,000,000 - \$2,999,999
01/13/2026	10-23	4811-00-72	LET 0.034	LOC STR	C FOND DU LAC, STOW STREET DE NEVEU CREEK BRIDGE CONST OPS/BRRPL/B200266 LOCAL BRIDGES	\$500,000 - \$749,999
01/13/2026	10-23	9995-05-73	LET 0.276	LOC STR	C MARINETTE, MADISON AVENUE HALL AVENUE TO LEWIS STREET CONST OPS/RECST STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
01/13/2026	10-24	1170-16-64	LET 7.150	USH 051	TOMAHAWK - MINOCQUA USH 8 TO BEARSKIN BRIDGE CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
ONEIDA	303					
01/13/2026	10-24	6125-02-71	LET 0.000	CTH D	STH 29 - CTH J N BR EMBARRASS RIVER BR B-58-0139 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
SHAWANO	205					
01/13/2026	10-24	6250-02-73	LET 4.420	STH 022 6250-02-83	CLINTONVILLE - SHAWANO STH 156 TO LAKE WAGNER ROAD CONST/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
WAUPACA	303					
01/13/2026	10-24	6250-02-83	LET 1.249	STH 022 6250-02-73	CLINTONVILLE - SHAWANO STH 156 TO LAKE WAGNER ROAD CONST/LOCAL UTILITIES/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
WAUPACA	303					
01/13/2026	10-24	6626-01-70	LET 0.000	LOC STR	C GREEN LAKE, MILL STREET PUCHYAN RIVER BRIDGE, B-24-0437 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
GREEN LAKE	205					
01/13/2026	10-24	6652-03-70	LET 0.000	CTH P	UNITY - FENWOOD FENWOOD CREEK BRIDGE, B-37-0486 CONST/REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
MARATHON	205					
01/13/2026	10-24	6678-02-70	LET 0.000	LOC STR	T EAU PLEINE, ABE LINCOLN ROAD CARLSON CREEK BRIDGE, B-37-0487 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
MARATHON	205					
01/13/2026	10-24	6887-01-71	LET 0.070	LOC STR	T LARRABEE, BUCKBEE ROAD S BR PIGEON RIVER BRIDGE B-68-0151 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
WAUPACA	205					
01/13/2026	10-24	6911-00-72	LET 0.000	CTH D	STH 49 - WINNEBAGO CO LINE WILLOW CREEK BRIDGE B-69-0973 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
WAUSHARA	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
01/13/2026	10-24	9180-17-71	LET 5.810	STH 022 9180-17-72	SHAWANO - GILLETT CTH BE TO CTH R CONST/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
SHAWANO	303					
01/13/2026	10-24	9180-17-72	LET 5.920	STH 022 9180-17-71	SHAWANO - GILLETT CTH R TO OCONTO COUNTY LINE CONST/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
SHAWANO	303					
01/13/2026	10-24	9295-00-70	LET 5.381	CTH BE	SHAWANO - STH 29 STH 22 TO WHITNEE WAY CONST/RECONSTRUCT STP RURAL	\$2,000,000 - \$2,999,999
SHAWANO	206					
01/13/2026	10-24	9423-00-70	LET 0.000	CTH 0	STH 86 - CTH E SPIRIT RIVER BRIDGE, B-35-0162 CONST/REPLACEMENT LOCAL BRIDGES	\$2,000,000 - \$2,999,999
LINCOLN	205					
01/13/2026	10-24	9451-00-70	LET 0.000	CTH D	CTH 0 - CTH H SUGAR CAMP CREEK BRIDGE, B-43-0065 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
ONEIDA	205					
01/13/2026	10-24	9854-00-70	LET 0.000	LOC STR	T HARRISON, WOODFORD ROAD NOISY CREEK BRIDGE, B-35-0161 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
LINCOLN	205					
01/13/2026	10-24	9883-00-70	LET 0.000	LOC STR	T THREE LAKES, TOWN ROAD X EAGLE RIVER BRIDGE B-43-0046 CONST/PIER REHABILITATION LOCAL BRIDGES	\$1,000,000 - \$1,999,999
ONEIDA	205					
01/13/2026	10-24	9894-00-72	LET 0.070	TWN RD	T WORCESTER, BRIDGE B-50-0096 AABAJIJIWANI-ZIIBIINSING CRK BRIDGE CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
PRICE	205					
01/13/2026	10-25	1050-00-60	LET 7.064	STH 029	CHIPPEWA FALLS - ABBOTSFORD 320TH ST TO KOSER AVE EB & WB CONSTRUCTION/RESURFACE BACKBONE	\$10,000,000 - \$10,999,999
CHIPPEWA	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
01/13/2026	10-25	1050-01-74	LET	STH 029	THORP - ABBOTSFORD CTH D TO STH 13 CONSTRUCTION/RESURFACE BACKBONE	\$20,000,000 - \$24,999,999
CLARK	303		12.061			
01/13/2026	10-25	1580-00-70	LET	USH 008	CAMERON - LADYSMITH LITTLE SOFT MAPLE CR BRG B-54-0131 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$1,000,000 - \$1,999,999
RUSK	303		0.123			
01/13/2026	10-25	7160-00-72	LET	STH 035	FOUNTAIN CITY - ALMA WAUMANDEE CREEK BRIDGE B-06-0059 CONSTRUCTION/BRRHB/CONCRETE OVERLAY SHR BRIDGES	\$500,000 - \$749,999
BUFFALO	303		0.064			
01/13/2026	10-25	7610-00-77	LET	STH 029	SPRING VALLEY - MENOMONIE RED CEDAR RIVER BRIDGE B-17-0005 CONSTRUCTION/BRIDGE REHABILITATION SHR BRIDGES	\$250,000 - \$499,999
DUNN	303		0.066			
01/13/2026	10-25	7830-00-72	LET	CTH VV	FOSTER - AUGUSTA BEARS GRASS CREEK BRIDGE B-18-0256 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
EAU CLAIRE	205		0.000			
01/13/2026	10-25	7841-00-74	LET	LOC STR	T BEAVER, RIPLINGER RD NELSON CREEK BRIDGE B-10-0266 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
CLARK	205		0.000			
01/13/2026	10-25	7878-03-70	LET	CTH P	WCL - MENOMONIE IRVING CREEK BRIDGE B-17-0238 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DUNN	205		0.063			
01/13/2026	10-25	8100-01-72	LET	STH 025	MENOMONIE - RIDGELAND IH 94 TO CTH D CONSTRUCTION/RESURFACING STATE 3R	\$4,000,000 - \$4,999,999
DUNN	303		4.800			
01/13/2026	10-25	8160-00-73	LET	STH 013	ASHLAND - BAYFIELD LITTLE WHITTLESEY CREEK B-04-0126 CONSTRUCTION/BRIDGE REPLACEMENT SHR BRIDGES	\$1,000,000 - \$1,999,999
BAYFIELD	303		0.189			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
01/13/2026	10-25	8798-00-73	LET 0.157	CTH D	C CHETEK, SUMNER AVE LAKE CHETEK BRIDGE B-03-0036 CONSTRUCTION/CONCRETE OVERLAY STATE 3R	\$1,000,000 - \$1,999,999
BARRON	303					
01/13/2026	10-25	8840-00-70	LET 1.076	STH 087	ST. CROIX FALLS - GRANTSBURG USH 8 TO 240' N OF MINNESOTA ST CONSTRUCTION/CIR/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
POLK	303					
01/13/2026	10-25	8884-00-73	LET 0.000	LOC STR	T THORP, PINE ROAD ROGER CREEK BRIDGE B-10-0268 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
CLARK	205					
01/13/2026	10-25	8907-00-73	LET 0.006	LOC STR	T BLOOMER, 205TH AVE MCCANN CREEK BRIDGE B-09-0319 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
CHIPPEWA	205					
02/10/2026	10-17	1000-20-84	LET 0.000	VAR HWY	STATEWIDE TYPE 1 SIGN REPLACEMENT LOCATIONS ON STN PER ANNUAL PLAN CONSTRUCTION/2025 SIGN REPLACEMENTS STATE HIGHWAY OPERATIONS PROGRAM	\$500,000 - \$749,999
STATEWIDE	305					
02/10/2026	10-21	3614-00-78	LET 0.000	LOC STR	TOWN OF BRADFORD, O RILEY ROAD TURTLE CREEK BRIDGE B-53-0390 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
ROCK	205					
02/10/2026	10-21	3686-00-70	LET 0.000	LOC STR	STH 73 - USH 12 (CTH PQ) KOSHKONONG CREEK BRIDGE B-13-0910 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
DANE	205					
02/10/2026	10-21	5627-00-71	LET 0.520	LOC STR	VILLAGE OF OREGON, E LINCOLN STREET N MAIN STREET TO N PERRY PARKWAY CONST OPS/RECONSTRUCTION STP URBAN 5,000 - 20,000	\$500,000 - \$749,999
DANE	206			5627-00-72		
02/10/2026	10-21	5627-00-72	LET 0.520	LOC STR	VILLAGE OF OREGON, E LINCOLN STREET N MAIN STREET TO N PERRY PARKWAY UTL OPS/SANITARY SEWER - WATER MAIN STP URBAN 5,000 - 20,000	\$750,000 - \$999,999
DANE	206			5627-00-71		

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/10/2026	10-21	5678-00-74	LET 0.016	CTH W	CTH I - USH 12 (CTH W) SKILLET CREEK BRIDGE B-56-0246 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
SAUK	205					
02/10/2026	10-21	5939-00-63	LET 8.834	STH 080	COBB - AVOCA CTH I TO STH 133 CONST/ RSRF10/ B-25-176 SAFETY (REGULAR HSIP) STATE 3R	\$3,000,000 - \$3,999,999
IOWA	303					
02/10/2026	10-21	5992-10-20	LET 0.280	LOC STR	C MADISON, MINERAL POINT ROAD USH 12 TO HIGH POINT ROAD CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	\$10,000,000 - \$10,999,999
DANE	206					
02/10/2026	10-21	6218-00-74	LET 5.400	CTH V	WINDSOR - BRISTOL SNOWY OWL COURT TO CTH N CONST OPS/RECONDITION STP RURAL	\$6,000,000 - \$6,999,999
DANE	206					
02/10/2026	10-22	1000-77-26	LET 0.000	VAR HWY	EPOXY PAVEMENT MARKING 2026 LOCATION ON STN PER ANNUAL PLAN CONST/PAVEMENT MARKING STATE HIGHWAY OPERATIONS PROGRAM	\$3,000,000 - \$3,999,999
SOUTHEAST	REG305	WIDE				
02/10/2026	10-22	1090-03-77	LET 1.283	STH 020	V EAST TROY, NORTH STREET TOWNLINE RD TO EDWARDS ST CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
WALWORTH	303					
02/10/2026	10-22	1228-09-77	LET 0.000	OFF SYS	IH 43 NORTH SOUTH FREEWAY BECHER I/C CONST/RECONSTRUCT BACKBONE	\$6,000,000 - \$6,999,999
MILWAUKEE	303					
02/10/2026	10-22	2070-03-77	LET 0.067	CTH Y	C GREENFIELD, CUDAHY, LAYTON AVE INTERSECTIONS 84TH, 68TH, NICHOLSON CONST/SIGNALS SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
MILWAUKEE	206					
02/10/2026	10-22	2310-09-71	LET 0.453	STH 060	HARTFORD TO JACKSON IH 41 I/C, B66-102/103 CONST/BRIDGE REHAB SAFETY (REGULAR HSIP)	\$7,000,000 - \$7,999,999
WASHINGTON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/10/2026	10-22	2310-09-71	(CONTINUED)		STATE 3R	
02/10/2026	10-22	2390-08-70	LET 5.128	STH 031	PLEASANT PRAIRIE - CALEDONIA IL STATE LINE TO STH 50 CONST/PATCH,REPAIR,DIAMOND GRIND STATE 3R	\$6,000,000 - \$6,999,999
02/10/2026	10-22	2390-09-73	LET 0.609	CTH C	MOUNT PLEASANT - RACINE NORTH OHIO STREET TO FAIRWAY DRIVE CONST/RECONSTRUCT NO ADDED CAPACITY STP URBAN 50,000 - 200,000	\$3,000,000 - \$3,999,999
02/10/2026	10-22	2395-07-71	LET 0.000	LOC STR	C GREENFIELD - W HOWARD AVENUE BRIDGE OVER MINER CREEK B-40-0532 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
02/10/2026	10-22	2410-10-70	LET 0.755	STH 059	C MILWAUKEE, W NATIONAL AVE 39TH ST TO 27TH ST CONST/PAVEMENT REPLACEMENT COMMUNITY SENSITIVE DESIGN STATE 3R	\$13,000,000 - \$13,999,999
02/10/2026	10-22	2415-02-71	LET 0.070	LOC STR 2984-01-79	C MILWAUKEE, N 60TH ST INTERSECTIONS WITH KEEFE & BURLEIGH CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999
02/10/2026	10-22	2475-04-71	LET 0.030	STH 145	V GERMANTOWN-FOND DU LAC AVENUE INTERSECTION WITH CTH G CONST/RECST SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999
02/10/2026	10-22	2707-08-70	LET 6.194	VAR HWY	SOUTHEAST REGION, ADA CURB RAMPS WEST BEND AREA VAR LOC PER PLAN PER WISDOT ADA TRANS PLAN 265 RAMPS CURB RAMP STANDALONE	\$3,000,000 - \$3,999,999
02/10/2026	10-22	2984-01-79	LET 0.015	LOC STR 2415-02-71	C MILWAUKEE, N 51ST ST AT BURLEIGH AND CENTER CONST/TRAFFIC SIGNALS SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/10/2026	10-22	3751-03-70	LET 1.532	CTH W	RANDALL - SALEM LAKES ILL STATE LINE TO CTH C EAST CONST/RECONDITION STP URBAN OVER 200,000	\$5,000,000 - \$5,999,999
KENOSHA	206					
02/10/2026	10-22	3846-00-74	LET 0.000	LOC STR	T LINN - HILLSIDE ROAD BRIDGE OVER CMSTPP RAILROAD P64-101 CONST/BRRPL LOCAL BRIDGES	\$1,000,000 - \$1,999,999
WALWORTH	205					
02/10/2026	10-22	4823-07-70	LET 0.000	LOC STR 4823-07-71	T WAYNE, BEECHNUT DRIVE BRIDGE OVER KOHLVILLE RIVER P6647 CONST/BRIDE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WASHINGTON	205					
02/10/2026	10-22	4823-07-71	LET 0.000	LOC STR 4823-07-70	T WAYNE, W BEND ROAD OVR BR OF E BR ROCK RIVER P66-0052 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
WASHINGTON	205					
02/10/2026	10-23	1009-34-38	LET 286.600	VAR HWY	EPOXY PAVEMENT MARKINGS-STH/USH LOCATIONS ON STN PER ANNUAL PLN TRF OPS-PAVMT MARKING FY26 STATE HIGHWAY OPERATIONS PROGRAM	\$2,000,000 - \$2,999,999
NORTHEAST	REG305	WIDE				
02/10/2026	10-23	1130-64-73	LET 3.073	IH 041 1130-64-77	APPLETON - DE PERE I-41 MAINLINE, LYNNDAL- MEADE CONST/RECSTE MNLIN,LYNNDAL- MEADE COMMUNITY SENSITIVE DESIGN MAJORS	\$70,000,000 - \$79,999,999
OUTAGAMIE	302					
02/10/2026	10-23	1130-64-77	LET 0.480	STH 047 1130-64-73	APPLETON - DE PERE RICHMOND ST (WIS 47) INTCHG CONST/RECSTE STH 47 INTCHG MAJORS	\$15,000,000 - \$16,999,999
OUTAGAMIE	302					
02/10/2026	10-23	4008-02-70	LET 0.006	CTH XX	V CLEVELAND, CTH XX BRANCH OF CENTERVILLE CREEK BRIDGE CONST OPS/BRRPL/B-36-0913 LOCAL BRIDGES	\$500,000 - \$749,999
MANITOWOC	205					
02/10/2026	10-23	4516-11-73	LET 0.700	LOC STR 4516-12-75	V BELLEVUE, HOFFMAN ROAD BELLEVUE STREET TO MONROE ROAD CONST OPS/RECST STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
BROWN	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/10/2026	10-23	4516-12-75	LET 0.422	LOC STR 4516-11-73	V BELLEVUE, ONTARIO ROAD EATON ROAD TO NORTH VILLAGE LIMITS CONST OPS/RECST STP URBAN OVER 200,000	\$750,000 - \$999,999
BROWN	206					
02/10/2026	10-23	4676-04-71	LET 0.896	CTH N	T BUCHANAN, CTH N CTH KK TO CTH CE CONST OPS/RECST STP URBAN OVER 200,000	\$5,000,000 - \$5,999,999
OUTAGAMIE	206					
02/10/2026	10-23	4984-24-75	LET 0.740	LOC STR	C APPLETON, LAWE STREET COLLEGE AVENUE TO WISCONSIN AVENUE CONST OPS/RECST STP URBAN OVER 200,000	\$3,000,000 - \$3,999,999
OUTAGAMIE	206					
02/10/2026	10-23	4997-05-73	LET 0.500	CTH S	C STURGEON BAY, SOUTH DULUTH AVENUE EMERALD DRIVE TO SPRUCE DRIVE CONST OPS/RECST STP URBAN 5,000 - 20,000	\$2,000,000 - \$2,999,999
DOOR	206					
02/10/2026	10-23	9249-04-70	LET 0.028	CTH C	T ATHLESTANE, CTH C WAUSAUKEE RIVER BRIDGE CONST OPS/BRRPL P-38-0915 LOCAL BRIDGES	\$500,000 - \$749,999
MARINETTE	205					
02/10/2026	10-24	9250-14-71	LET 11.350	STH 077	MELLEN - HURLEY UPSON LAKE ROAD TO ODANAH ROAD CONST/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
IRON	303					
02/10/2026	10-24	9305-07-70	LET 13.592	STH 107	MERRILL - TOMAHAWK WILDERNESS DRIVE TO CTH S CONST/RESURFACE STATE 3R	\$4,000,000 - \$4,999,999
LINCOLN	303					
02/10/2026	10-24	9481-00-74	LET 0.000	CTH U	CTH O - USH 51 LITTLE RIB RIVER BRIDGE, B-37-0028 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
MARATHON	205					
02/10/2026	10-24	9826-00-70	LET 0.000	LOC STR	T KIMBALL, TOWN PARK DRIVE W BR MONTREAL RIVER BRIDGE B260047 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
IRON	205					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
02/10/2026	10-24	9835-06-70	LET 1.119	LOC STR	C ANTIGO, 10TH AVENUE WESTERN AVENUE TO CLERMONT STREET CONST/PAVEMENT REPLACEMENT STP URBAN 5,000 - 20,000	\$2,000,000 - \$2,999,999
LANGLADE	206					
02/10/2026	10-25	1550-04-79	LET 0.186	USH 063	C CUMBERLAND, SUPERIOR AVENUE BEAVER DAM LAKE B-03-0214 CONSTRUCTION/NEW BRIDGE STATE 3R	\$2,000,000 - \$2,999,999
BARRON	303					
02/10/2026	10-25	1560-02-74	LET 0.380	USH 063	DRUMMOND - USH 2 MILL POND DAM CONSTRUCTION/CULVERT REPLACEMENT STATE 3R	\$1,000,000 - \$1,999,999
BAYFIELD	303					
02/10/2026	10-25	7120-00-74	LET 4.600	STH 085 7120-00-76	DURAND - EAU CLAIRE CTH 0 TO 1010TH STREET CONSTRUCTION/RESURFACE STATE 3R	\$3,000,000 - \$3,999,999
DUNN	303					
02/10/2026	10-25	7120-00-76	LET 0.018	STH 085 7120-00-74	DURAND - EAU CLAIRE BR CHIPPEWA RIVER BRIDGE B-17-0370 CONSTRUCTION/BRRPL SHR BRIDGES	\$750,000 - \$999,999
DUNN	303					
02/10/2026	10-25	7240-00-70	LET 0.000	LOC STR	T ALBION, OLD HWY 54 RD SPRING CREEK BRIDGE B-27-0183 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
JACKSON	205					
02/10/2026	10-25	7250-00-70	LET 0.000	LOC STR	T HIXTON, CAIN ROAD N BR TREMPLEALEU RIVER BR B-27-0178 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
JACKSON	205					
02/10/2026	10-25	7251-00-71	LET 0.000	LOC STR	T IRVING, NICHOLS ROAD TROUT RUN CREEK BRIDGE B-27-0184 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$1,000,000 - \$1,999,999
JACKSON	205					
02/10/2026	10-25	7287-00-72	LET 0.310	LOC STR	C OSSEO, WEST ST & ELEVATOR ST USH 10/WEST ST TO ELEVATOR/NORTH ST CONSTRUCTION/RECONDITION STP RURAL	\$1,000,000 - \$1,999,999
TREMPLEALEU	206					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
02/10/2026	10-25	7837-00-71	LET 0.000	LOC STR	T COLBY, SANDHILL AVENUE POPPLE RIVER BRIDGE B-10-0264 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CLARK	205					
02/10/2026	10-25	7846-00-71	LET 0.000	LOC STR	T LOYAL, SPENCER ROAD ROCK CREEK BRIDGE B-10-0258 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CLARK	205					
02/10/2026	10-25	8460-00-70	LET 0.000	CTH D	STH 40 - STH 27 CHIPPEWA RIVER BRIDGE B-57-0018 CONSTRUCTION/BRRHB/DECK REPLACMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
SAWYER	205					
02/10/2026	10-25	8743-00-70	LET 2.940	CTH B	CTH FF - CTH A CTH FF TO HOOVER LINE ROAD CONSTRUCTION/PVRPLA STP RURAL	\$1,000,000 - \$1,999,999
BAYFIELD	206					
02/10/2026	10-25	8760-00-72	LET 0.010	STH 105	OLIVER - SUPERIOR UNNAMED TRIB TO THE POKEGAMA RIVER CONSTRUCTION/CULVERT REPLACEMENT SHR BRIDGES	\$2,000,000 - \$2,999,999
DOUGLAS	303					
02/10/2026	10-25	8862-00-70	LET 0.000	CTH H	AMERY - CTH I APPLE RIVER BRIDGE B-48-0062 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
POLK	205					
02/10/2026	10-25	8883-00-70	LET 0.000	LOC STR	T WITHEE, PINE ROAD S FK EAU CLAIRE R BRIDGE B-10-0262 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
CLARK	205					
02/10/2026	10-25	8908-03-71	LET 5.300	CTH CC	STH 64 - CTH M STH 64 TO CTH M CONSTRUCTION/SAFETY SAFETY - HIGH RISK RURAL ROADS	\$100,000-\$249,999
CHIPPEWA	206					
03/10/2026	10-21	1016-05-67	LET 0.013	IH 090	MAUSTON - LYNDON STATION 19TH AVENUE BRDGS B-29-27 & B-29-28 CONST/CONCRETE DECK O'LAYS/BRRHB BACKBONE	\$750,000 - \$999,999
JUNEAU	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/10/2026 DODGE	10-21 303	1370-00-75	LET 2.650	STH 016	WATERTOWN - WAUKESHA CTH L/ BUS 26 TO E MAIN STREET CONST/ MILL AND OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
03/10/2026 CRAWFORD	10-21 303	1660-02-73	LET 0.167	USH 018 1660-02-75	MARQUETTE - PRAIRIE DU CHIEN MAIN STREET INTERSECTION CONST/RECST/RAB SAFETY (REGULAR HSIP) STATE 3R	\$2,000,000 - \$2,999,999
03/10/2026 CRAWFORD	10-21 303	1660-02-75	LET 0.167	USH 018 1660-02-73	MARQUETTE - PRAIRIE DU CHIEN MAIN STREET INTERSECTION CONST/WATER & SANITARY SEWER/RECST STATE 3R	\$250,000 - \$499,999
03/10/2026 DODGE	10-21 205	3925-00-70	LET 0.049	CTH N	CTH P - HARTFORD BUTLER CREEK BRIDGE B-14-0231 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
03/10/2026 VERNON	10-21 303	5110-06-70	LET 12.230	STH 131	READSTOWN - ONTARIO STH 82 TO STH 33/ B-62-47,-187 CONST/ PVRPLA SHR BRIDGES STATE 3R	\$12,000,000 - \$12,999,999
03/10/2026 MONROE	10-21 205	5127-00-74	LET 0.024	CTH T	STH 71 - CTH A MORRIS CREEK BRIDGE B-41-0337 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
03/10/2026 VERNON	10-21 205	5405-00-70	LET 0.013	LOC STR	TOWN OF STERLING, PRAIRIE ROAD RUSH CREEK BRIDGE B-62-0272 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
03/10/2026 LA CROSSE	10-21 205	5436-00-77	LET 0.000	CTH M	CTH I - CTH YY (CTH M) BOSTWICK CREEK BRIDGE B-32-0585 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
03/10/2026	10-21	5571-00-72	LET	STH 213	BELOIT - EVANSVILLE	\$8,000,000 - \$8,999,999
ROCK	303		12.606	5571-00-73	BURTON STREET TO STH 11 CONS/PVRPLA SAFETY (REGULAR HSIP) STATE 3R	
03/10/2026	10-21	5571-00-73	LET	STH 213	BELOIT - EVANSVILLE	\$2,000,000 - \$2,999,999
ROCK	303		0.606	5571-00-72	CTH Q INTERSECTION CONST/INTERSECTION IMPROV/RAB/RECST SAFETY (REGULAR HSIP) STATE 3R	
03/10/2026	10-21	5620-00-72	LET	STH 113	LODI - BARABOO	\$5,000,000 - \$5,999,999
SAUK	303		7.670	5620-00-73	STH 78 TO MOUND STREET CONS/ PVRPLA SAFETY (REGULAR HSIP) STATE 3R	
03/10/2026	10-21	5620-00-73	LET	STH 113	LODI - BARABOO	\$250,000 - \$499,999
SAUK	303		0.774	5620-00-72	CURVE 0.64 MI NORTH OF SOLUM LANE CONST/CURVE RECST/RECST SAFETY (REGULAR HSIP)	
03/10/2026	10-21	5889-00-73	LET	CTH G	T PRIMROSE - T SPRINGDALE (CTH G)	\$1,000,000 - \$1,999,999
DANE	205		0.030	5889-00-75	MT VERNON CREEK BRIDGE B-13-0902 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-21	5889-00-75	LET	CTH G	T PRIMROSE - T SPRINGDALE (CTH G)	\$750,000 - \$999,999
DANE	205		0.022	5889-00-73	W BRANCH SUGAR RV BRIDGE B-13-0904 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-21	5991-07-73	LET	NON HWY	C LA CROSSE, WAGON WHEEL TRAIL	\$5,000,000 - \$5,999,999
LA CROSSE	290		0.100		LA CRESCENT MN TO C LA CROSSE PEDESTRAIN/BICYCLE MULTI-USE TRAIL TAP 50,000 - 200,000	
03/10/2026	10-21	6085-02-76	LET	STH 019	MAZOMANIE - SUN PRAIRIE	\$2,000,000 - \$2,999,999
DANE	303		0.467	6085-02-78	WESTMOUNT DRIVE INTERSECTION CONST/RAB/RECST STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
03/10/2026	10-21	6085-02-78	LET	STH 019	MAZOMANIE - SUN PRAIRIE	\$0 - \$99,999
DANE	303		0.471	6085-02-76	WESTMOUNT DRIVE INTERSECTION CONST/ WATER MAIN/ RECST STATE 3R	
03/10/2026	10-21	6630-00-70	LET	STH 044	PARDEEVILLE - MANCHESTER	\$1,000,000 - \$1,999,999
COLUMBIA	303		5.840	6630-00-81	STH 33 TO CTH HH CONST/ MILL AND OVERLAY STATE 3R	
03/10/2026	10-21	6630-00-81	LET	STH 044	PARDEEVILLE - MANCHESTER	\$750,000 - \$999,999
COLUMBIA	303		0.018	6630-00-70	FOX RIVER STRUCTURE B-11-179 CONST/ STRUCTURE REPLACEMENT SHR BRIDGES	
03/10/2026	10-21	6994-00-72	LET	CTH P	V CAMBRIA - STH 73 (CTH P)	\$3,000,000 - \$3,999,999
COLUMBIA	206		4.620		KICKERT COURT TO STH 73 CONST OPS/RECONSTRUCTION STP RURAL	
03/10/2026	10-22	1060-48-70	LET	IH 794	IH 794 EAST WEST FREEWAY	\$11,000,000 - \$11,999,999
MILWAUKEE	303		0.590	1060-48-71	MARQUETTE IC TO LAKE IC CONST/BRIDGE DECK OVERLAY BACKBONE SAFETY (REGULAR HSIP)	
03/10/2026	10-22	1060-48-71	LET	OFF SYS	IH 43 SB-IH 94 WB RAMP	\$100,000-\$249,999
MILWAUKEE	305		0.000	1060-48-70	OVER 13TH ST/TORY HILL B-40-1222 CONST/ACCIDENT CLM/077-12-98/BRRH INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
03/10/2026	10-22	2410-15-70	LET	LOC STR	C WEST ALLIS, W NATIONAL AVENUE	\$12,000,000 - \$12,999,999
MILWAUKEE	206		1.104	2410-15-71	S 95TH ST TO S 108TH ST CONST/RECST STP URBAN OVER 200,000	
03/10/2026	10-22	2410-15-71	LET	LOC STR	C WEST ALLIS, W NATIONAL AVENUE	\$4,000,000 - \$4,999,999
MILWAUKEE	206		1.104	2410-15-70	S 95TH ST TO S 108TH ST CONST/RECST STP URBAN OVER 200,000	
03/10/2026	10-22	2703-00-76	LET	LOC STR	CITY RACINE, OHIO ST	\$3,000,000 - \$3,999,999
RACINE	206		0.505		WASHINGTON AVE TO GRACELAND BLVD CONST/RECST STP URBAN 50,000 - 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/10/2026	10-22	2703-08-71	LET 1.018	LOC STR	C RACINE, S MEMORIAL DR DURAND AVE TO 17TH ST CONST/RSRF30 STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
03/10/2026	10-22	2720-09-71	LET 0.000	LOC STR	V MENOMONEE FALLS, CAMPBELL DR BUTLER DITCH BRIDGE P67-0775 CONST/BRRPL LOCAL BRIDGES	\$2,000,000 - \$2,999,999
03/10/2026	10-22	4824-03-72	LET 0.000	LOC STR	T KEWASKUM, TOWNLINE RD TRIBUTARY MILWAUKEE RIVER P66-0911 CONST/BRRPL LOCAL BRIDGES	\$500,000 - \$749,999
03/10/2026	10-23	1009-33-41	LET 0.000	VAR HWY	NE REGION WIDE DECK SEALING FY26 VARIOUS ROUTES/HWY CONST/BRPVTV NE REGION WIDE BACKBONE STATE 3R	\$1,000,000 - \$1,999,999
03/10/2026	10-23	1500-49-60	LET 4.210	USH 010 1500-49-61	MENASHA - HARRISON STH 114 - FIRE LANE 7 CONST OPS/PSRS20 STATE 3R	\$1,000,000 - \$1,999,999
03/10/2026	10-23	1500-49-61	LET 2.308	USH 010 1500-49-60	HARRISON - FOREST JUNCTION FIRE LANE 7 - CTH N CONST OPS/PSRS40 STATE 3R	\$2,000,000 - \$2,999,999
03/10/2026	10-23	4204-10-70	LET 0.020	LOC STR	T PLYMOUTH, RIVER HEIGHTS DRIVE MULLET RIVER BRIDGE CONST OPS/BRRPL B-59-0120 LOCAL BRIDGES	\$500,000 - \$749,999
03/10/2026	10-23	9258-05-73	LET 8.088	CTH A	MARINETTE CO, CTH A ROSA AVENUE TO CTH X CONST OPS/PVRPLA STP RURAL	\$5,000,000 - \$5,999,999
03/10/2026	10-24	1520-00-74	LET 0.056	STH 073 1620-02-77	C OF PITTSVILLE STH 73 AND STH 80 INTERSECTION CONSTR/PVRPLA/HSIP SAFETY (REGULAR HSIP)	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/10/2026	10-24	1520-00-74	(CONTINUED)		STATE 3R	
03/10/2026	10-24	1620-02-77	LET 1.617	STH 080 1520-00-74	C OF PITTSVILLE POPLAR STREET TO STH 73 CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
03/10/2026	10-24	6694-04-71	LET 5.019	CTH E	WESTFIELD - STH 22 7TH COURT TO CTH B CONST/RECONDITION STP RURAL	\$2,000,000 - \$2,999,999
03/10/2026	10-24	6832-06-72	LET 0.000	CTH B	OGDENSBURG - MANAWA LITTLE WOLF RIVER BRIDGE, B-68-0150 CONST/REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
03/10/2026	10-24	6934-06-73	LET 2.175	CTH U	V BIRON, CTH U BIRON DRIVE SOUTH TO HUFFMAN ROAD CONST/RECONSTRUCT STP URBAN 20,000 - 50,000	\$4,000,000 - \$4,999,999
03/10/2026	10-24	6995-07-71	LET 0.300	LOC STR	C MARSHFIELD, WEST 5TH STREET S OAK AVENUE TO S CHESTNUT AVENUE CONST/RECONSTRUCT STP URBAN 5,000 - 20,000	\$1,000,000 - \$1,999,999
03/10/2026	10-24	6998-13-71	LET 0.469	LOC STR	C STEVENS POINT, POST RD/CHURCH ST SOUTH CITY LIMITS TO MICHIGAN AVE CONST/RECONSTRUCT STP URBAN 20,000 - 50,000	\$5,000,000 - \$5,999,999
03/10/2026	10-24	8724-04-71	LET 0.000	LOC STR	T OGEMA, LARKIN ROAD HOLMES CREEK BRIDGE, B-50-0097 CONST/REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
03/10/2026	10-24	9260-00-71	LET 0.570	STH 032 9260-00-81	C CRANDON, LAKE AVENUE USH 8 TO CRANDON RR OVERHEAD CONST/PVRPLA STATE 3R	\$2,000,000 - \$2,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
03/10/2026	10-24	9260-00-81	LET 0.000	STH 032	C CRANDON, LAKE AVENUE	\$100,000-\$249,999
FOREST	303			9260-00-71	USH 8 TO CRANDON RR OVERHEAD CONST/LOCAL UTILITIES/PVRPLA STATE 3R	
03/10/2026	10-24	9471-00-70	LET 0.000	CTH J	STH 29 - CTH N	\$2,000,000 - \$2,999,999
MARATHON	205				EAU CLAIRE RIVER BRIDGE B-37-0023 CONST/REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-24	9471-04-73	LET 0.000	CTH J	STH 52 - CTH G	\$1,000,000 - \$1,999,999
MARATHON	205				TRAPPE RIVER BRIDGE, B-37-0488 CONST/REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-24	9488-02-70	LET 10.170	CTH D	PHILLIPS - EMERY	\$750,000 - \$999,999
PRICE	206				PARK DRIVE TO MINK DRIVE CONST/HSIP SAFETY (REGULAR HSIP)	
03/10/2026	10-24	9833-03-72	LET 0.000	LOC STR	T ACKLEY, RANGE LINE ROAD	\$500,000 - \$749,999
LANGLADE	205				BLACK BROOK BRIDGE, B-34-0066 CONST/REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-24	9877-03-71	LET 0.000	LOC STR	T PELICAN, HAYMEADOW ROAD	\$250,000 - \$499,999
ONEIDA	205				HAYMEADOW CREEK BRIDGE P-43-0058 CONST/REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-25	7146-00-75	LET 3.760	CTH D	ETTRICK - JACKSON COUNTY LINE	\$3,000,000 - \$3,999,999
TREMPEALEAU	206				SIMONSON LN TO JACKSON COUNTY LINE CONSTRUCTION/RECONDITION STP RURAL	
03/10/2026	10-25	7833-00-71	LET 0.000	LOC STR	T WORDEN, WORDEN ROAD	\$500,000 - \$749,999
CLARK	205				WOLF RIVER BRIDGE B-10-0259 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	
03/10/2026	10-25	7995-02-74	LET 0.230	LOC STR	C EAU CLAIRE, COUNTY LINE RD	\$2,000,000 - \$2,999,999
EAU CLAIRE	206				2800 W OF JEFFERS RD TO JEFFERS RD CONSTRUCTION/RECONSTRUCTION STP URBAN 50,000 - 200,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
03/10/2026	10-25	8394-00-73	LET 0.000	LOC STR	T SUMMIT, PATZAU FOXBORO ROAD BALSAM CREEK BRIDGE B-16-0151 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
DOUGLAS	205					
03/10/2026	10-25	8405-00-72	LET 0.000	LOC STR	T CLEAR LAKE, 30TH STREET WILLOW RIVER BRIDGE B-48-0061 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
POLK	205					
03/10/2026	10-25	8530-00-74	LET 7.080	CTH GG	CLAM LAKE - MELLEEN CTH M TO SPIDER CREEK CONSTRUCTION/RESURFACING - FLAP FOREST HWYS/PUBLIC LANDS/FLAP	\$1,000,000 - \$1,999,999
ASHLAND	206					
04/14/2026	10-21	3050-01-77	LET 5.403	STH 019	SUN PRAIRIE - WATERTOWN CRAWFISH RIVER BRIDGE TO GYPSY ROAD CONST/ MILL AND OVERLAY STATE 3R	\$2,000,000 - \$2,999,999
JEFFERSON	303					
04/14/2026	10-21	3677-00-77	LET 0.000	CTH BB 3679-00-73	CTH N - STH 73 (CTH BB) KOSHKONONG CREEK BRIDGE B-13-0916 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
DANE	205					
04/14/2026	10-21	3679-00-73	LET 0.000	CTH N 3677-00-77	CTH TT - CTH T (CTH N) KOSHKONONG CREEK BRIDGE B-13-0911 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
DANE	205					
04/14/2026	10-21	5180-00-62	LET 1.980	STH 060	BRIDGEPORT - BOSCOBEL USH 18 TO E JCT OLD HWY 60 CONST/MILL & O'LAY/B-12-26/RSRF STATE 3R	\$1,000,000 - \$1,999,999
CRAWFORD	303					
04/14/2026	10-21	5215-03-61	LET 2.353	STH 081	CASSVILLE - LANCASTER SCHOOL STREET TO CTH Y CONST/MILL & O'LAY/RSRF STATE 3R	\$750,000 - \$999,999
GRANT	303					
04/14/2026	10-21	5710-00-72	LET 15.990	STH 082 5710-00-73	LAFARGE - HILLSBORO KICKAPOO RIVER TO STH 33 CON/MILL & O'LAY,B62-51,-238/PVRPLA SHR BRIDGES STATE 3R	\$7,000,000 - \$7,999,999
VERNON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
04/14/2026	10-21	5710-00-73	LET 0.396	STH 082	LAFARGE - HILLSBORO	\$250,000 - \$499,999
VERNON	303			5710-00-72	KICKAPOO RIVER TO MAPLE ST CONST/ CURB & GUTTER/ PVRPL STATE 3R	
04/14/2026	10-21	5755-00-73	LET 0.191	CTH Q	STH 213 TO THE ROCK RIVER CTH D INTERSECTION	\$750,000 - \$999,999
ROCK	206				CONST/LEFT TURN LANES/MONOTUBE/MISC SAFETY (REGULAR HSIP)	
04/14/2026	10-21	5770-02-71	LET 1.338	STH 130	LONE ROCK - STH 154	\$750,000 - \$999,999
RICHLAND	303				WISCONSIN RIVER TO USH 14 CONST/MILL & O'LAY/RSRF STATE 3R	
04/14/2026	10-21	5786-00-74	LET 0.028	LOC STR	T LAVALLE, SMITH ROAD	\$250,000 - \$499,999
SAUK	205				LAKE REDSTONE TRIB BRIDGE B-56-0254 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	
04/14/2026	10-21	5939-00-72	LET 1.972	STH 080	COBB - AVOCA	\$1,000,000 - \$1,999,999
IOWA	303				KENNEDY STREET TO 0.27 MILE N CTH I CONST/ MILL AND OVERLAY STATE 3R	
04/14/2026	10-22	1040-05-71	LET 0.029	STH 057	SAUKVILLE - WALDO	\$1,000,000 - \$1,999,999
OZAUKEE	303				.02 M S OF SHEBOYGAN/OZAUKEE CO LN CONST/MISC STATE 3R	
04/14/2026	10-22	2290-24-71	LET 3.610	STH 038	CALEDONIA-OAK CREEK	\$2,000,000 - \$2,999,999
RACINE	303			2290-25-70	DUNKELow RD TO LINWOOD RD	
				2290-26-70	CONST/RESURFACE STATE 3R	
04/14/2026	10-22	2290-25-70	LET 0.038	STH 038	V CALEDONIA, NORTHWESTERN AVE	\$2,000,000 - \$2,999,999
RACINE	303			2290-24-71	INTERSECTION WITH 4 MILE ROAD	
				2290-26-70	CONST/RECST SAFETY (REGULAR HSIP)	
04/14/2026	10-22	2290-26-70	LET 0.007	STH 038	V CALEDONIA, NORTHWESTERN AVENUE	\$2,000,000 - \$2,999,999
RACINE	303			2290-24-71	INTERSECTION WITH 5 MILE ROAD	
				2290-25-70	CONST/RECST SAFETY (REGULAR HSIP)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
04/14/2026	10-22	4030-03-70	LET 1.170	STH 033 4030-03-71	WEST BEND - PORT WASHINGTON MILWAUKEE RIVER TO JACKSON ROAD CONST/RSRF15 STATE 3R	\$1,000,000 - \$1,999,999
OZAUKEE	303					
04/14/2026	10-22	4030-03-71	LET 0.940	STH 033 4030-03-70	WEST BEND - PORT WASHINGTON JACKSON RD TO SUMMIT DR CONST/RSRF15 STATE 3R	\$750,000 - \$999,999
OZAUKEE	303					
04/14/2026	10-22	4826-01-71	LET 0.000	LOC STR	T FARMINGTON, JAY RD N BR MILWAUKEE RIVER BRIDGE, P66-38 CONST/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
WASHINGTON	205					
04/14/2026	10-25	1530-06-79	LET 5.160	USH 010	DURAND - MONDOVI PEPIN COUNTY LINE TO CTH A CONSTRUCTION/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
BUFFALO	303					
04/14/2026	10-25	7276-00-75	LET 0.000	LOC STR	T ARCADIA, CYRIL SOBOTTA LANE NEWCOMB VALLEY CREEK BR B-61-0251 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
TREMPEALEAU	205					
04/14/2026	10-25	7276-00-76	LET 0.000	LOC STR	T ARCADIA, MIDDLE ROAD MYERS VALLEY CREEK BRIDGE B-61-0294 CONSTRUCTION/BRRPL LOCAL BRIDGES	\$250,000 - \$499,999
TREMPEALEAU	205					
04/14/2026	10-25	7895-00-71	LET 0.000	LOC STR	T HARTLAND, 570TH STREET DRY RUN BRIDGE B-47-0232 CONSTRUCTION/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
PIERCE	205					
05/12/2026	08-08	2717-05-70	LET 0.000	LOC STR	VILLAGE OF PEWAUKEE, OAKTON AVENUE SOO (CP) RAILROAD ID 390530N RR/GEOMETRIC IMPROV/MILEPOST 105.19 SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
WAUKESHA	207					
05/12/2026	10-15	1009-23-72	LET 0.000	NON HWY	DIVISION RD WETLAND MITIGATION SITE CEDAR LANE TO SPRING VALLEY ROAD MITIGATION SITE CONSTRUCTION WETLAND BANKING	\$750,000 - \$999,999
WASHINGTON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/12/2026 ROCK	10-21 303	5155-02-74	LET 5.321	USH 014 5155-02-75	MADISON - EVANSVILLE STH 92 TO C EVANSVILLE N LIMIT CONST/ MILL AND OVERLAY SAFETY (REGULAR HSIP) STATE 3R	\$4,000,000 - \$4,999,999
05/12/2026 ROCK	10-21 303	5155-02-75	LET 0.274	USH 014 5155-02-74	MADISON - EVANSVILLE BUTTS CORNER ROAD INTERSECTION AREA CONS/LEFT TURN LN&CURVE ALIGN/RECST SAFETY (REGULAR HSIP) STATE 3R	\$1,000,000 - \$1,999,999
05/12/2026 GRANT	10-21 205	5629-00-76	LET 0.036	LOC STR	T HARRISON, QUARRY ROAD BLAKELY BRANCH BRIDGE B-22-0312 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
05/12/2026 GRANT	10-21 205	5629-00-77	LET 0.045	LOC STR	T HARRISON, ELM ROAD BR PLATTE RIVER BRIDGE B-22-0313 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
05/12/2026 ROCK	10-21 205	5788-00-76	LET 0.075	LOC STR	T NEWARK, CLEOPHAS ROAD RACCOON CREEK BRIDGE B-53-0391 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
05/12/2026 DANE	10-21 206	5992-11-37	LET 0.410	CTH MM	C MADISON, CTH MM/RIMROCK ROAD USH 12/18 TO CTH MC CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
05/12/2026 DANE	10-21 206	5992-11-62	LET 1.157	CTH MM	C FITCHBURG, CTH MM/RIMROCK ROAD MCCOY ROAD TO USH 12/18 CONST OPS/PAVEMENT REPLACEMENT STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
05/12/2026 MILWAUKEE	10-22 206	2568-00-71	LET 0.012	LOC STR 2568-00-72	C MILWAUKEE, N DR MLK JR DR INTERSECTIONS W CENTER TO W WRIGHT CONST/MISC SAFETY (REGULAR HSIP)	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
05/12/2026	10-22	2568-00-72	LET 0.024	LOC STR 2568-00-71	C MILWAUKEE, N DR MLK JR DR INTERSECTION WITH NORTH AVE CONST/MISC SAFETY (REGULAR HSIP)	\$750,000 - \$999,999
MILWAUKEE	206					
05/12/2026	10-23	6110-26-70	LET 0.000	STH 044	WISCONSIN ST, C OSHKOSH FOX RIVER BRIDGE B-70-0247 CONST OPS/BRRHB B700247 SHR BRIDGES	\$1,000,000 - \$1,999,999
WINNEBAGO	303					
05/12/2026	10-23	9277-03-73	LET 0.200	CTH EE	BROWN CO, CTH EE NAVIGATOR WAY - QUARRY PARK DR CONST OPS/RECST STP URBAN OVER 200,000	\$1,000,000 - \$1,999,999
BROWN	206					
05/12/2026	10-25	1550-04-78	LET 10.889	USH 063	CLEAR LAKE - CUMBERLAND USH 8 E TO STH 48 W CONSTRUCTION/RESURFACE SAFETY (REGULAR HSIP) STATE 3R	\$8,000,000 - \$8,999,999
BARRON	303					
05/12/2026	10-25	8150-00-72	LET 0.031	STH 027	HAYWARD - BRULE SANDY RUN CREEK BRIDGE B-16-0157 CONSTRUCTION/BRIDGE NEW SHR BRIDGES	\$1,000,000 - \$1,999,999
DOUGLAS	303					
05/12/2026	10-25	8510-00-76	LET 0.000	STH 013	PORT WING - SUPERIOR .48 MILES W OF AIRPORT RD CONST/SHORELINE RPR WAYSIDE OVLK ROADSIDE FACILITIES	\$3,000,000 - \$3,999,999
BAYFIELD	303					
07/14/2026	10-21	1670-01-78	LET 0.118	USH 012	BARABOO - SAUK CITY CTH Z/PRAIRIE ROAD INTERSECTION CONST/OFFSET LEFT TURN LANES/MISC SAFETY (REGULAR HSIP)	\$250,000 - \$499,999
SAUK	303					
07/14/2026	10-21	5845-16-76	LET 1.090	USH 051 5845-16-87	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD CONST/REPLACE B-13-907/RECST MAJORS	\$20,000,000 - \$24,999,999
DANE	302					
07/14/2026	10-21	5845-16-87	LET 1.076	USH 051 5845-16-76	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD CONST/ MMSD/ RECST MAJORS	\$1,000,000 - \$1,999,999
DANE	302					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
07/14/2026	10-22	2030-10-71	LET 2.954	STH 100	N MAYFAIR RD/N LOVERS LN W BURLEIGH ST TO W SILVER SPRING DR CONST/BRIDGE REPLACEMENT STATE 3R	\$17,000,000 - \$19,999,999
07/14/2026	10-23	1130-65-71	LET 1.010	IH 041 1130-65-72	APPLETON - DE PERE I-41 MAINLINE, MEADE ST-BALLARD RD CONST/RECSTE MAINLINE MEADE-BALLARD MAJORS	\$30,000,000 - \$34,999,999
07/14/2026	10-23	1130-65-72	LET 1.050	IH 041 1130-65-71	APPLETON - DE PERE I-41 MAINLINE, BALLARD - FRENCH CONST/RECSTE MNLIN, BALLARD-FRENCH MAJORS	\$25,000,000 - \$29,999,999
07/14/2026	10-23	1130-65-73	LET 1.020	IH 041 1130-65-71	APPLETON - DE PERE I-41 MAINLINE, FRENCH RD-HOLLAND RD CONST/RECSTE MNLIN, FRENCH-HOLLAND MAJORS	\$13,000,000 - \$13,999,999
07/14/2026	10-23	1130-65-74	LET 0.000	STH 441 1130-65-71	APPLETON - DE PERE STH 441 MAINLINE, NORTHLAND - I-41 CONST/RECSTE MNLIN,NORTHLAND-I-41 MAJORS	\$13,000,000 - \$13,999,999
07/14/2026	10-23	1130-65-78	LET 0.680	STH 441 1130-65-71	APPLETON - DE PERE STH 441 INTCHG FILL & STRUCTURES CONST/RECSTE STH 441 INTCHG MAJORS	\$60,000,000 - \$69,999,999
07/14/2026	10-24	6320-08-73	LET 5.930	STH 073	PLAINFIELD - WISCONSIN RAPIDS CTH U TO STH 13 CONST/RESURFACE STATE 3R	\$1,000,000 - \$1,999,999
08/11/2026	08-08	1000-74-70	LET 0.700	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE - ST. PAUL EX-INFRASTR IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$1,000,000 - \$1,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/11/2026	08-08	1000-74-72	LET 0.700	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT MINNESOTA SECTION/WISDOT ID T9AG349 EX-INFSTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$5,000,000 - \$5,999,999
08/11/2026	10-21	3633-00-74	LET 0.012	LOC STR	TOWN OF FARMINGTON, WRIGHT ROAD JOHNSON CREEK BRIDGE B-28-0201 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$250,000 - \$499,999
08/11/2026	10-21	5080-09-75	LET 5.230	STH 023	SPRING GREEN - REEDSBURG CTH GG TO ELDER RIDGE ROAD CONST/ MILL AND OVERLAY STATE 3R	\$3,000,000 - \$3,999,999
08/11/2026	10-21	5090-00-70	LET 0.037	CTH X	STH 33 - CTH W (CTH X) BARABOO RIVER BRIDGE B-56-0245 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$1,000,000 - \$1,999,999
08/11/2026	10-21	5650-00-72	LET 0.510	LOC STR	C EDGERTON,GEAR DR/TOWER DR/ARTISAN MARSHVIEW CT. TO W FULTON ST. CONST OPS/PAVEMENT REPLACEMENT STP URBAN 5,000 - 20,000	\$500,000 - \$749,999
08/11/2026	10-21	5687-00-74	LET 0.012	LOC STR	TOWN OF JEFFERSON, TWIN GROVE ROAD BR RICHLAND CREEK BRIDGE B-23-0182 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$500,000 - \$749,999
08/11/2026	10-21	5695-00-73	LET 0.027	LOC STR	TOWN OF OF WIOTA, CISSERVILLE ROAD E BRANCH PECATONICA BR B-33-0145 CONST OPS/BRIDGE REPLACEMENT LOCAL BRIDGES	\$750,000 - \$999,999
08/11/2026	10-21	5730-00-64	LET 10.321	STH 056	VIROQUA - RICHLAND CENTER S JCN STH 131 TO FANCY CK B-52-223 CONST / PVRPLA SAFETY (REGULAR HSIP) STATE 3R	\$7,000,000 - \$7,999,999
08/11/2026	10-21	5865-02-64	LET 6.910	STH 162	STODDARD - COON VALLEY VILLAGE PARK DRIVEWAY TO DEPOT ST CON/MILL & O'LAY/B62-29,83,984/RSRF STATE 3R	\$5,000,000 - \$5,999,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

LET CONSTRUCTION						
08/11/2026	10-21	5865-02-74	LET 6.910	STH 162	STODDARD - COON VALLEY	\$250,000 - \$499,999
VERNON	303			5865-02-64	VILLAGE PARK DRIVEWAY TO DEPOT ST CONST/SANITARY & WATER REPLACE/RSRF STATE 3R	
08/11/2026	10-21	5932-00-74	LET 0.023	LOC STR	T PRIMROSE, LEWIS ROAD	\$250,000 - \$499,999
DANE	205				W BR SUGAR RIVER BRIDGE B-13-0929 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	
08/11/2026	10-21	7005-00-71	LET 0.031	LOC STR	T LAGRANGE, ELLSWORTH ROAD	\$500,000 - \$749,999
MONROE	205				BR MILL CREEK BRIDGE, B-41-0338 CONST/BRIDGE REPLACEMENT LOCAL BRIDGES	
08/11/2026	10-22	1090-09-75	LET 5.460	IH 043	IH 43 ROCK FREEWAY	\$40,000,000 - \$44,999,999
WALWORTH	303				STH 20 TO STH 83 CONST/PAVEMENT REPLACEMENT BACKBONE	
08/11/2026	10-23	1130-73-71	LET 0.620	IH 041	OSHKOSH - GREEN BAY	\$12,000,000 - \$12,999,999
BROWN	303				USH 45 - IH 43 CONST OPS/BRPVTV BACKBONE	
08/11/2026	10-23	1130-74-71	LET 0.450	IH 041	GREEN BAY, IH 41	\$8,000,000 - \$8,999,999
BROWN	303				PARKVIEW RD - STH 29 CONST OPS/MISC/APPROACH SLABS BACKBONE	
08/11/2026	10-23	1227-08-73	LET 9.500	IH 043	MANITOWOC - GREEN BAY	\$20,000,000 - \$24,999,999
BROWN	303				STH 172 - ATKINSON DRIVE CONST OPS/RSRF30 BACKBONE	
08/11/2026	10-23	6500-04-71	LET 0.028	LOC STR	T VANDENBROEK, BUCHANAN ROAD	\$500,000 - \$749,999
OUTAGAMIE	205				APPLE CREEK BRIDGE CONST OPS/BRRPL/P440924 LOCAL BRIDGES	
08/11/2026	10-23	9200-11-71	LET 5.910	STH 029	SHAWANO-GREEN BAY	\$12,000,000 - \$12,999,999
BROWN	303				WCL-CTH J CONST OPS/RSRF20 BACKBONE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	
LET CONSTRUCTION						
08/11/2026	10-24	6530-01-70	LET 7.120	STH 073	PRINCETON - PLAINFIELD WHITE RIVER BRIDGE TO STH 21 CONST/RESURFACE STATE 3R	\$2,000,000 - \$2,999,999
08/11/2026	10-24	6536-03-74	LET 1.510	CTH A	CTH J - STH 49 CTH AA TO CTH V CONST/RECONSTRUCT STP RURAL	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	08-08	1000-74-20	R/E	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$100,000-\$249,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL/MNDOT ID T9AG322 EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-74-21	R/E	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$100,000-\$249,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-74-40	UTL	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$1,000,000 - \$1,999,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL/MNDOT ID T9AG323 EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-74-41	UTL	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$500,000 - \$749,999
LA CROSSE	207		0.000		LA CROSSE-ST. PAUL EX-INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-74-50	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$1,000,000 - \$1,999,999
LA CROSSE	207		0.700		LA CROSSE-ST. PAUL/MNDOT ID T9AG324 EX- INFRASTURE IMP FOR 2ND RND TRIP SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-74-55	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$8,000,000 - \$8,999,999
LA CROSSE	207		0.700		LA CROSSE-ST. PAUL/MNDOT ID T9AG347 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-75-51	R/R	NON HWY	TCMC C WINONA BIERCE STREET	\$100,000-\$249,999
LA CROSSE	207		0.700		UP X-ING 391093Y/ MNDOT ID T9AG339 EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-75-52	R/R	NON HWY	TCMC C WINONA BIERCE ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391093Y/ MNDOT ID T9AG326 EX- RR REPLACE BUNGALOW/ SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-75-56	R/R	NON HWY	TCMC C WINONA HAMILTON ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391060L/ MNDOT ID T9AG327 EX- RR SIGNALS MASTS W/ GATES SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	08-08	1000-77-50	R/R	NON HWY	TCMC C LACROSSE AVON/HAGAR ST. XNG	\$100,000-\$249,999
LA CROSSE	207		0.700		CP X-ING 390935R EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-77-51	R/R	NON HWY	TCMC C LACROSSE AVON/HAGAR ST. XNG	\$1,000,000 - \$1,999,999
LA CROSSE	207		0.700		CP X-ING 390935R EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-77-52	R/R	NON HWY	TCMC C LACROSSE LIBERTY/ST CLOUD ST	\$100,000-\$249,999
LA CROSSE	207		0.700		CP X-ING 390934J EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-77-53	R/R	NON HWY	TCMC C LACROSSE LIBERTY/ST CLOUD ST	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 390934J EX- RR CROSSING SURFACE SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-77-54	R/R	NON HWY	TCMC T CAMPBELL BAINBRIDGE ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 390968D EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-78-50	R/R	NON HWY	TCMC C WINONA MANKATO AVE X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391055P/ MNDOT ID T9AG328 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-78-51	R/R	NON HWY	TCMC C WINONA MAIN ST (STH 43) XING	\$100,000-\$249,999
LA CROSSE	207		0.700		CP X-ING 391062A/ MNDOT ID T9AG329 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-78-52	R/R	NON HWY	TCMC C WINONA HUFF ST X-ING	\$0 - \$99,999
LA CROSSE	207		0.700		CP X-ING 391066C/ MNDOT ID T9AG330 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
08/25/2025	08-08	1000-78-53	R/R	NON HWY	TCMC C WINONA GRAND ST X-ING	\$250,000 - \$499,999
LA CROSSE	207		0.700		CP X-ING 391069X/ MNDOT ID T9AG331 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	08-08	1000-78-54	R/R	NON HWY	TCMC C WINONA SIOUX ST X-ING CP X-ING 391072F/ MNDOT ID T9AG332 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
08/25/2025	08-08	1000-78-55	R/R	NON HWY	TCMC C WINONA 10TH ST X-ING CP X-ING 391075B/ MNDOT ID T9AG333 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
08/25/2025	08-08	1000-78-56	R/R	NON HWY	TCMC C WINONA WABASHA/BAKER ST XING CP X-ING 391078W/ MNDOT ID T9AG334 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
LA CROSSE	207		0.700			
08/25/2025	08-08	1000-78-57	R/R	NON HWY	TCMC C WINONA BROADWAY/6TH ST X-ING CP X-ING 391079D/ MNDOT ID T9AG335 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$250,000 - \$499,999
LA CROSSE	207		0.700			
08/25/2025	08-08	1000-78-58	R/R	NON HWY	TCMC C WINONA 5TH/JACKSON ST X-ING CP X-ING 391080X/ MNDOT ID T9AG336 EX- RR SIGNALS SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$500,000 - \$749,999
LA CROSSE	207		0.700			
08/25/2025	08-08	1000-79-51	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT LA CROSSE-ST. PAUL/MNDOT ID EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$11,000,000 - \$11,999,999
LA CROSSE	207		0.700			
08/25/2025	10-21	1010-10-42	UTL	IH 039	MADISON - PORTAGE WISCONSIN RIVER BRIDGES B-11-22/23 UTL/CONST 1010-10-82/BRRPLE MAJORS	\$0 - \$99,999
COLUMBIA	302		1.200			
08/25/2025	10-21	1010-10-92	MIS	IH 039	WISCONSIN RIVER BRIDGES MADISON - PORTAGE TRF MIT/ 1010-10-82/ MISC MAJORS	\$0 - \$99,999
COLUMBIA	302		1.200			
08/25/2025	10-21	1010-10-96	SFA	IH 039	WISCONSIN RIVER BRIDGES MADISON - PORTAGE TRF MIT/ 1010-10-82/ MISC MAJORS	\$100,000-\$249,999
COLUMBIA	302		1.200			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-21	1014-00-95	SFA	IH 090	USH 12 TO STH 23 MAUSTON - WISCONSIN DELLS TRF MIT 1014-00-75/ MISC BACKBONE	\$100,000-\$249,999
SAUK	303		4.260			
08/25/2025	10-21	1070-00-04	OST	IH 090	LA CROSSE - SPARTA DRESBACH BRIDGES B-32-222 & 223 DESIGN/REIMBURSEMENT TO MINNESOTA BACKBONE	\$500,000 - \$749,999
LA CROSSE	303		0.341			
08/25/2025	10-21	1070-00-05	OST	IH 090	LA CROSSE - SPARTA DRESBACH BRIDGES B-32-222 & 223 DESIGN/REIMBURSEMENT TO MINNESOTA BACKBONE	\$250,000 - \$499,999
LA CROSSE	303		0.341			
08/25/2025	10-21	1071-01-62	LFA	IH 090	LA CROSSE - WEST SALEM CULVERT C32090073600 LFA/LINE C32090073600 BACKBONE	\$0 - \$99,999
LA CROSSE	303		0.007			
08/25/2025	10-21	1204-00-62	LFA	USH 018	DODGEVILLE - MOUNT HOREB CTH K INTERSECTION LFA/MEDIAN SAFETY IMPROVEMENTS/MISC BACKBONE	\$100,000-\$249,999
IOWA	303		0.151			
08/25/2025	10-21	1662-01-62	LFA	USH 018	PRAIRIE DU CHIEN - FENNIMORE DIAGONAL STREET TO USH 61 LFA/ PSRS40 STATE 3R	\$100,000-\$249,999
GRANT	303		0.219			
08/25/2025	10-21	1706-00-20	R/E	USH 014	JANESVILLE - DARIEN 0.3M E CTH 0 TO EAST COUNTY LINE R/E OPERATIONS/RSRF30 STATE 3R	\$0 - \$99,999
ROCK	303		8.680			
08/25/2025	10-21	1706-03-40	UTL	STH 011	SHULLSBURG - MONROE SHULLSBURG BRANCH BRIDGE UTL/SHULLSBURG ELECTRIC UTL 201 STATE 3R	\$0 - \$99,999
LAFAYETTE	303		0.000			
08/25/2025	10-21	3060-03-62	LFA	STH 073	I39 - COLUMBUS STH 19 TO 200' N OF CONVERSE AVE LFA/ PSRS20 STATE 3R	\$0 - \$99,999
DANE	303		1.368			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-21	3663-00-50	R/R	STH 067	BELOIT - WALWORTH UNION PACIFIC RR XING 177968V RR OPS/CROSSING SURFACE STATE 3R	\$100,000-\$249,999
ROCK	303		0.000			
08/25/2025	10-21	3700-10-61	MIS	VAR HWY	SW REGION TRAFFIC OPS VARIOUS REGIONWIDE LOCATIONS TRF/SIGNAL REHAB CONTROLLERS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
SOUTHWEST	REG305	WIDE	0.000			
08/25/2025	10-21	3700-10-68	MIS	STH 019	CITY OF SUN PRAIRIE WINDSOR ST - BIRD ST INTERSECTION TRF/ CONST SIGNAL REHAB FY24/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
DANE	305		0.040			
08/25/2025	10-21	3700-11-60	MIS	VAR HWY	CITY OF LA CROSSE VARIOUS HWYS/INTERSECTIONS TRF OPS/SIGNAL REHAB GRIDSMART INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
LA CROSSE	305		0.000			
08/25/2025	10-21	3700-11-61	MIS	STH 080	CITY OF PLATTEVILLE STH 80/WATER ST & STH 81/PINE ST TRF/ DES SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
GRANT	305		0.020			
08/25/2025	10-21	3700-11-64	MIS	USH 014	CITY OF LA CROSSE LOSEY BLVD & MORMON COULEE RD TRF OPS/SIGNAL REHAB/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
LA CROSSE	305		0.000			
08/25/2025	10-21	3700-11-65	MIS	VAR HWY	CITY OF LA CROSSE VARIOUS HWYS/INTERSECTIONS TRF OPS/SIGNAL RETROFIT/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
LA CROSSE	305		0.000			
08/25/2025	10-21	3700-11-66	MIS	VAR HWY	CITY OF LA CROSSE VARIOUS HWYS/INTERSECTIONS TRF OPS/SIGNAL REHABILITATION/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
LA CROSSE	305		0.000			
08/25/2025	10-21	3700-11-67	MIS	STH 033	CITY OF BEAVER DAM PARK AVE/UNIVERSITY AVE INTERS TRF/ DES SIGNAL RETROFIT/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
DODGE	305		0.016			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-21	3700-11-74	MIS 0.000	VAR HWY	SOUTHWEST REGIONWIDE VARIOUS LOCATIONS TRF OPS/SIGNAL REHAB INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
SOUTHWEST	REG305	WIDE				
08/25/2025	10-21	3700-11-75	MIS 0.106	USH 051	CITY OF PORTAGE HAERTEL ST/ WIS ST/ MACFARLANE RD TRF/ DES SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
COLUMBIA	305					
08/25/2025	10-21	3700-11-77	MIS 0.000	USH 051	CITY OF PORTAGE DEWITT ST/COOK STREETS/WISC ST TRF/ DES SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
COLUMBIA	305					
08/25/2025	10-21	3700-11-80	MIS 0.074	STH 069	CITY OF MONROE STH 69/7TH AVENUE & 6TH STREET TRF/ DES SIGNAL RETROFIT/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
GREEN	305					
08/25/2025	10-21	3991-00-20	MIS 0.000	STH 089	C FORT ATKINSON, MAIN STREET MADISON AVE TO S. 3RD ST. CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 5,000 - 50,000	\$100,000-\$249,999
JEFFERSON	206					
08/25/2025	10-21	3996-00-22	LLC 0.240	NON HWY	C SUN PRAIRIE, WAYFINDING SIGNS C SUN PRAIRIE, VARIOUS LOCATIONS BICYCLE WAYFINDING SIGNS TAP > 200,000	\$100,000-\$249,999
DANE	290					
08/25/2025	10-21	5040-03-21	R/E 0.594	STH 080	HILLSBORO - NEW LISBON S FORK BARABOO R BRIDGE TO STH 33 RE OPS/ 5040-03-71/ PVRPLA STATE 3R	\$0 - \$99,999
VERNON	303					
08/25/2025	10-21	5100-01-23	R/E 1.040	STH 033	HILLSBORO - REEDSBURG C HILLSBORO W LIMIT TO CTH HH RE OPS/ 5100-01-73 /PVRPLA STATE 3R	\$0 - \$99,999
VERNON	303					
08/25/2025	10-21	5110-06-21	R/E 2.190	STH 131	READSTOWN - ONTARIO RICHLAND COUNTY LINE TO STH 82 RE OPS/ 5110-06-71/ PVRPLA STATE 3R	\$0 - \$99,999
VERNON	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-21	5155-06-20	R/E	USH 014	EVANSVILLE - JANESVILLE	\$0 - \$99,999
ROCK	303		0.410		CTH H INTERSECTION R/E OPERATIONS/ RECST STATE 3R	
08/25/2025	10-21	5190-07-63	LFA	STH 060	BOSCOBEL - GOTHAM	\$100,000-\$249,999
RICHLAND	303		8.210		STH 80 TO USH 14 LFA/ PSRS30 STATE 3R	
08/25/2025	10-21	5290-02-41	UTL	STH 019	MAZOMANIE - SUN PRAIRIE	\$0 - \$99,999
DANE	303		3.531		DIVISION STREET TO RIVER ROAD UTL/SPECTRUM UTL 205/RSRF STATE 3R	
08/25/2025	10-21	5545-00-20	R/E	STH 071	WILTON - ELROY	\$0 - \$99,999
MONROE	303		9.730		CTH V TO STH 80 RE OPS/5545-00-70/RSRF STATE 3R	
08/25/2025	10-21	5545-00-22	R/E	STH 071	WILTON - ELROY	\$0 - \$99,999
MONROE	303		0.504		GLEN STREET TO PARK ROAD RE OPS/ 5545-00-72 / RSRF STATE 3R	
08/25/2025	10-21	5845-16-25	R/E	USH 051	STOUGHTON - MADISON	\$500,000 - \$749,999
DANE	302		2.760		CTH B/AB TO TOWER ROAD RE/CONST 5845-16-75/RECST MAJORS	
08/25/2025	10-21	5845-16-40	UTL	USH 051	STOUGHTON - MADISON	\$0 - \$99,999
DANE	302		3.680		ROBY ROAD TO EXCHANGE ST UTL/ C STOUGHTON ELECT 206 /RECST MAJORS	
08/25/2025	10-21	5845-16-41	UTL	USH 051	STOUGHTON - MADISON	\$0 - \$99,999
DANE	302		3.680		ROBY ROAD TO S CTH B/AB UTL/TDS METROCOM 204/RECST MAJORS	
08/25/2025	10-21	5845-16-43	UTL	USH 051	STOUGHTON - MADISON	\$0 - \$99,999
DANE	302		0.034		TOWER ROAD TO EXCHANGE STREET UTL 201/ FRONTIER /RECST MAJORS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-21	5845-16-46	UTL	USH 051	STOUGHTON - MADISON TOWER ROAD TO EXCHANGE STREET UTL 203/KEGONSA SANITARY/RECST MAJORS	\$750,000 - \$999,999
DANE	302		0.034			
08/25/2025	10-21	5845-16-47	UTL	USH 051	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD UTL/DUNN SANITARY DISTRICT 3/RECST MAJORS	\$250,000 - \$499,999
DANE	302		1.090			
08/25/2025	10-21	5845-16-48	UTL	USH 051	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD UTL/KEGONSA SANITARY DISTRICT/RECST MAJORS	\$0 - \$99,999
DANE	302		1.090			
08/25/2025	10-21	5845-16-49	UTL	USH 051	STOUGHTON - MADISON EXCHANGE ST TO LARSON BEACH RD UTL/MADISON METROPOLITAN SD/RECST MAJORS	\$100,000-\$249,999
DANE	302		1.090			
08/25/2025	10-21	5845-16-53	R/R	USH 051	STOUGHTON - MADISON SPRING RD TO FIFTH ST RR/391684C SIGNALS/RECST MAJORS	\$100,000-\$249,999
DANE	302		0.000			
08/25/2025	10-21	5926-03-22	R/E	STH 092	MT HOREB - BROOKLYN ALASKA AVENUE TO STONEFIELD WAY RE OPS /5926-03-72 /PVRPLA STATE 3R	\$0 - \$99,999
DANE	303		0.937			
08/25/2025	10-21	5939-00-43	UTL	STH 080	COBB - AVOCA CTH I TO STH 133 UTL/BRIGHTSPEED WESTERN WISCONSIN STATE 3R	\$0 - \$99,999
IOWA	303		8.821			
08/25/2025	10-21	5992-02-29	LLC	NON HWY	CITY OF MADISON, SHARED-USE PATH W. BADGER ROAD TO NYGAARD STREET PEDESTRAIN/BICYCLE MULTI-USE PATH TAP > 200,000	\$1,000,000 - \$1,999,999
DANE	290		0.110			
08/25/2025	10-21	5992-08-50	MIS	NON HWY	PEDESTRIAN BIKE SAFETY EDUCATION CITY OF MADISON - 2025 FUNDING FOR CALENDAR YR 2025/2026 STP URBAN OVER 200,000	\$100,000-\$249,999
DANE	206		0.070			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-21	5992-11-41	MIS	NON HWY	C MADISON, BIKE TRAFFIC COUNTERS	\$100,000-\$249,999
DANE	290		0.023		VARIOUS LOCATIONS, C MADISON PURCHASE BIKE TRAFFIC COUNTERS TAP > 200,000	
08/25/2025	10-21	5992-11-53	R/R	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$250,000 - \$499,999
DANE	206		0.000		WSOR RR XING 177817F RR OPS/CROSSING SURFACE STP URBAN OVER 200,000	
08/25/2025	10-21	5992-11-54	R/R	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$500,000 - \$749,999
DANE	206		0.000		WSOR RR XING 177817F RR OPS/CROSSING SIGNALS STP URBAN OVER 200,000	
08/25/2025	10-21	5992-11-59	R/R	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$250,000 - \$499,999
DANE	206		0.000		WSOR RR XING 177818M RR OPS/CROSSING SURFACE STP URBAN OVER 200,000	
08/25/2025	10-21	5992-11-60	R/R	LOC STR	CITY OF MADISON, JOHN NOLEN DRIVE	\$750,000 - \$999,999
DANE	206		0.000		WSOR RR XING 177818M RR OPS/CROSSING SIGNALS STP URBAN OVER 200,000	
08/25/2025	10-21	7570-05-26	R/E	STH 016	LA CROSSE - SPARTA	\$0 - \$99,999
LA CROSSE	303		0.694		VETERANS PARK TO CTH M RE OPS/ 7570-05-76/ PVRPLA STATE 3R	
08/25/2025	10-21	7605-06-51	R/R	STH 021	SPARTA - TOMAH	\$500,000 - \$749,999
MONROE	303		15.700		CP/S00, SIGNALS, 187 045A, MP 1.10 RR SIGNALS /7605-06-62/ PSRS STATE 3R	
08/25/2025	10-22	1060-25-43	UTL	IH 094	I-94 EAST WEST, WEST LEG	\$0 - \$99,999
MILWAUKEE	301EW		0.906		70TH STREET TO ZABLOCKI DRIVE CONST/CONDUIT SE FREEWAY - EAST WEST	
08/25/2025	10-22	1060-27-23	R/E	IH 094	I-94 EAST WEST, STADIUM INTERCHANGE	\$40,000,000 - \$44,999,999
MILWAUKEE	301EW		1.210		ZABLOCKI DRIVE TO 35TH STREET RE RECSTE SE FREEWAY - EAST WEST	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-22	1060-27-41	UTL	IH 094	I-94 EAST WEST, EARLY EAST LEG 30TH STREET TO 25TH STREET UTIL/SEWER SE FREEWAY - EAST WEST	\$0 - \$99,999
MILWAUKEE	301EW		0.276			
08/25/2025	10-22	1060-27-42	UTL	IH 094	I-94 EAST WEST, EARLY EAST LEG 30TH STREET TO 25TH STREET UTIL/WATER SE FREEWAY - EAST WEST	\$0 - \$99,999
MILWAUKEE	301EW		0.625			
08/25/2025	10-22	1060-27-43	UTL	IH 094	I-94 EAST WEST, EARLY EAST LEG 30TH STREET TO 25TH STREET UTIL/COM LN SE FREEWAY - EAST WEST	\$0 - \$99,999
MILWAUKEE	301EW		0.625			
08/25/2025	10-22	1060-27-44	UTL	IH 094	I-94 EAST WEST, EARLY EAST LEG 30TH STREET TO 25TH STREET UTIL/CONDUIT SE FREEWAY - EAST WEST	\$0 - \$99,999
MILWAUKEE	301EW		0.625			
08/25/2025	10-22	1060-27-95	SFA	IH 094	I-94 EW, MILWAUKEE COUNTY SHERIFF 70TH STREET TO 16TH STREET MITIGATION 1060-27-71/72/73/74/75 SE FREEWAY - EAST WEST	\$100,000-\$249,999
MILWAUKEE	301EW		3.481			
08/25/2025	10-22	1090-09-25	R/E	IH 043	IH 43 ROCK FREEWAY STH 20 TO STH 83 RE/PAVEMENT REPLACEMENT BACKBONE	\$0 - \$99,999
WALWORTH	303		5.460			
08/25/2025	10-22	1090-32-20	R/E	IH 043	IH 43 AIRPORT FREEWAY 92ND STREET BRIDGE B-40-0190 RE/BRIDGE REPLACEMENT BACKBONE	\$100,000-\$249,999
MILWAUKEE	303		0.005			
08/25/2025	10-22	1100-05-93	SFA	IH 041	IH 41 AIRPORT FREEWAY 84TH STREET TO N LINCOLN AVE MITIGATION 1100-05-73/1090-03-75 BACKBONE	\$0 - \$99,999
MILWAUKEE	303		3.610			
08/25/2025	10-22	1100-35-21	R/E	IH 041	IH 41 ZOO FREEWAY HOWARD AVE TO UPRR RE/BRRPL BACKBONE	\$0 - \$99,999
MILWAUKEE	303		2.544			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-22	1228-22-23	R/E	IH 043	IH 43 NORTH SOUTH FREEWAY HALYARD ST TO CAPITOL DRIVE RE/BRRHB BACKBONE	\$0 - \$99,999
MILWAUKEE	303		2.241			
08/25/2025	10-22	1229-04-85	CCO	IH 043	I-43 NORTH SOUTH FREEWAY HIGHLAND RD IC CCO/1229-04-75/BEAMGUARD REPAIR STATE HIGHWAY OPERATIONS PROGRAM	\$0 - \$99,999
OZAUKEE	305		0.000			
08/25/2025	10-22	2200-10-21	R/E	USH 018	C WAUWATOSA/BLUEMOUND RD N 106TH ST TO N 66TH ST RE/RESURFACE STATE 3R	\$0 - \$99,999
MILWAUKEE	303		1.746			
08/25/2025	10-22	2200-10-22	R/E	USH 018	C MILWAUKEE, BLUEMOUND RD N 106TH ST TO N 66TH ST RE/RESURFACE STATE 3R	\$100,000-\$249,999
MILWAUKEE	303		1.746			
08/25/2025	10-22	2230-11-20	R/E	STH 059	C WEST ALLIS, W GREENFIELD AVE 124TH ST TO 106TH STREET RE/RESURFACE STATE 3R	\$0 - \$99,999
MILWAUKEE	303		1.142			
08/25/2025	10-22	2310-25-20	R/E	STH 060	HARTFORD TO JACKSON WAYSIDE DR TO IH 41 I/C RE/RSRF25 STATE 3R	\$100,000-\$249,999
WASHINGTON	303		4.461			
08/25/2025	10-22	2310-25-21	R/E	STH 060	HARTFORD TO JACKSON WAYSIDE DR TO 1300' E OF IH 41 I/C RE/RSRF25 STATE 3R	\$100,000-\$249,999
WASHINGTON	303		4.728			
08/25/2025	10-22	2480-07-20	R/E	STH 144	KETTLE MORAIN SCENIC DRIVE IH 41 TO STH 33 RE/RSRF20 STATE 3R	\$0 - \$99,999
WASHINGTON	303		5.643			
08/25/2025	10-22	2697-22-70	LLC	NON HWY	HIGHLAND ROAD BIKE SPUR ROTARY PK-OZAUKEE INTERURBAN TRL CONST/TRAIL TAP > 200,000	\$1,000,000 - \$1,999,999
OZAUKEE	290		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-22	2707-05-21	R/E	LOC STR	C WEST BEND, S MAIN ST HUMAR ST TO PROGRESS DR RE/RECSTE STP URBAN 50,000 - 200,000	\$100,000-\$249,999
WASHINGTON	206		0.310			
08/25/2025	10-22	2967-11-71	LLC	NON HWY	OAK LEAF TR CONNECTIVITY-BENDER PRK BENDER PARK CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000			
08/25/2025	10-22	2984-17-92	LLC	VAR HWY	C MILWAUKEE, REPLACEMENT LIGHTING CENTER-JUNEAU & 60TH-LAKE MICHIGAN LFA/REPLACE LIGHTING CARBON REDUCTION OVER 200,000	\$2,000,000 - \$2,999,999
MILWAUKEE	206		0.000			
08/25/2025	10-22	2984-30-71	LLC	LOC STR	C MILWAUKEE, W HOPKINS BIKE LANE 34TH ST TO N TEUTONIA AVE CONST/RECST TAP > 200,000	\$1,000,000 - \$1,999,999
MILWAUKEE	290		2.625			
08/25/2025	10-22	2984-31-71	LLC	LOC STR	C MILWAUKEE, W WALNUT BIKE LANE N 20TH ST TO N 40TH ST CONST/PROTECTED BIKE LANE TAP > 200,000	\$1,000,000 - \$1,999,999
MILWAUKEE	290		1.330			
08/25/2025	10-22	2984-33-71	LLC	LOC STR	C MILWAUKEE, OKLAHOMA/6TH BIKE LANE 6TH-HOWELL & MANITOBA-OKLAHOMA CONST/RECST TAP > 200,000	\$750,000 - \$999,999
MILWAUKEE	290		0.977			
08/25/2025	10-22	2995-27-20	R/E	LOC STR	I-94 EAST WEST, W ALLIS-CHALMERS DR 1200-FT E OF 70TH ST TO 60TH ST RE/EARLY ACQUISITIONS SE FREEWAY - EAST WEST	\$4,000,000 - \$4,999,999
MILWAUKEE	301EW		0.048			
08/25/2025	10-22	3110-08-50	R/R	STH 059	WHITEWATER - MILWAUKEE W COUNTY LINE TO CTH X RR/XING SURFACE/WSOR DOT 391546N STATE 3R	\$250,000 - \$499,999
WAUKESHA	303		0.000			
08/25/2025	10-22	3150-06-20	R/E	USH 014	DARIEN-BIG FOOT CTH K TO ILLINOIS ST LINE RE/RECONDITIONING/MILL & OVERLAY STATE 3R	\$750,000 - \$999,999
WALWORTH	303		7.720			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-22	3325-08-20	R/E	STH 067	BELOIT - ELKHORN MAIN ST TO THEATRE RD RE/RSRF25 STATE 3R	\$100,000-\$249,999
WALWORTH	303		3.779			
08/25/2025	10-22	3700-08-91	MIS	VAR HWY	WAUKESHA/OCONOMOWOC SIGNAL COMM USH 18 AND STH 67 PROCUREMENT/SISP SE2301 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
WAUKESHA	305		0.000			
08/25/2025	10-22	3830-03-50	ATR	NON HWY	UP RAIL SPUR/BALCAN 72ND AND 108TH ST RR/SPUR CONSTRUCTION TRANS ECONOMIC ASSISTANCE (TEA)	\$1,000,000 - \$1,999,999
KENOSHA	209		0.039			
08/25/2025	10-22	3841-06-20	R/E	STH 011	C DELAVAN, E WALWORTH AVE TURTLE CREEK DR-MAIN, 4TH-WRIGHT ST RE/RESURFACE STATE 3R	\$0 - \$99,999
WALWORTH	303		1.734			
08/25/2025	10-22	3841-06-21	R/E	STH 011	C DELAVAN, RACINE ST WRIGHT ST TO MOUND RD RE/PVRPLA STATE 3R	\$0 - \$99,999
WALWORTH	303		0.288			
08/25/2025	10-22	3841-06-22	R/E	STH 011	C DELAVAN, RACINE ST WRIGHT ST TO MOUND RD RE/PVRPLA STATE 3R	\$0 - \$99,999
WALWORTH	303		1.030			
08/25/2025	10-23	1100-56-21	R/E	IH 041	FOND DU LAC - OSHKOSH USH 151 - CTH D RE OPS/PSRS30 BACKBONE	\$0 - \$99,999
FOND DU LAC	303		2.269			
08/25/2025	10-23	1130-64-40	UTL	IH 041	APPLETON - DE PERE RICHMOND ST (WIS 47) INTCHG UTL/WATER HYDRANT RELOCATION UA 616 MAJORS	\$0 - \$99,999
OUTAGAMIE	302		5.140			
08/25/2025	10-23	4075-42-20	R/E	STH 096	WRIGHTSTOWN - GREENLEAF LAGOON RD - WOBECK LN RE OPS/RSRF15 STATE 3R	\$0 - \$99,999
BROWN	303		2.395			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-23	4190-17-21	R/E	STH 032	MAIN & REID ST, C DE PERE	\$250,000 - \$499,999
BROWN	303		1.100		3RD ST - 8TH ST RE OPS/PVRPLA STATE 3R	
08/25/2025	10-23	4519-00-01	ATR	NON HWY	V. WRIGHTSTOWN - DREXEL LUMBERS	\$1,000,000 - \$1,999,999
BROWN	209		0.791		1,384'SPUR-DREXEL TR./CANADIAN TR. RAILROAD SPUR / LLC / TEA TRANS ECONOMIC ASSISTANCE (TEA)	
08/25/2025	10-23	6517-16-40	UTL	STH 076	STH 15 - CTH JJ	\$0 - \$99,999
OUTAGAMIE	303		1.410		EVERGLADE ROAD - CTH JJ UTL OPS/RECST STATE 3R	
08/25/2025	10-24	1166-09-62	D/B	IH 039	USH 51/STH 29 CORRIDOR-WAUSAU	\$15,000,000 - \$16,999,999
MARATHON	303		9.996		FOXGLOVE ROAD TO BRIDGE STREET CONST/JOINT REPAIRS/DES-BLD BACKBONE	
08/25/2025	10-24	1170-01-66	D/B	USH 051	WAUSAU - MERRILL	\$750,000 - \$999,999
MARATHON	303		0.000		B-37-346,347,349,352,353,371 CONST/OVERLAY/THIN POLYMER/DES-BLD BACKBONE	
08/25/2025	10-24	1170-01-67	D/B	USH 051	WAUSAU - MERRILL	\$1,000,000 - \$1,999,999
MARATHON	303		0.000		B-37-153,154,348,354,362,365,366 DESIGN/OVERLAY/THIN POLYMER/DES-BLD BACKBONE	
08/25/2025	10-24	3700-40-36	MIS	VAR HWY	LED SIGNAL HEAD REPLACEMENTS	\$0 - \$99,999
NORTH CENTRAL		305GION WIDE	0.020		NC REGIONWIDE VARIOUS LOCATIONS ITS/TRAFFIC/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
08/25/2025	10-24	6260-00-22	R/E	STH 161	IOLA - STH 22/110	\$0 - \$99,999
WAUPACA	303		10.340		STH 49 SB TO STH 110 REAL ESTATE/RESURFACE STATE 3R	
08/25/2025	10-24	9180-17-22	R/E	STH 022	SHAWANO - GILLETT	\$0 - \$99,999
SHAWANO	303		0.030		C-58-0021 REPLACEMENT REAL ESTATE/NEW BRIDGE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2025	10-24	9261-06-20	R/E	STH 032	CRANDON - THREE LAKES FOREST COUNTY LINE TO USH 45 REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
ONEIDA	303		8.796			
08/25/2025	10-25	1199-00-41	UTL	IH 535	SUPERIOR - DULUTH STLOUIS RV BR B16-0005-0001 TO 0005 UTL/C SUPERIOR SANITARY/1199-00-77 MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$100,000-\$249,999
DOUGLAS	304		0.000			
08/25/2025	10-25	1550-02-83	MIS	USH 063	BALDWIN - CLEAR LAKE BRANCH RUSH RIVER BRIDGE B-55-0289 CONSTR/MISC/TRF SIGNAL EQUIPMENT SHR BRIDGES	\$0 - \$99,999
ST. CROIX	303		0.000			
08/25/2025	10-25	3700-50-99	MIS	VAR HWY	NW REGION, ADVANCED RADAR DETECTION VARIOUS HIGHWAYS AND LOCATIONS ITS/ADVANCED RADAR DETECTION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
NORTHWEST	REG305	WIDE	0.000			
08/25/2025	10-25	7125-00-60	LFA	VAR HWY	BUFFALO COUNTY, VARIOUS HIGHWAYS VARIOUS LOCATIONS COUNTYWIDE CONST/LFA/CULVERT WORK STATE 3R	\$0 - \$99,999
BUFFALO	303		0.317			
08/25/2025	10-25	8220-00-61	LFA	STH 064	GILMAN - MEDFORD RAILROAD AVE TO CTH E CONSTR-LFA/CULVERT REPLACEMENT STATE 3R	\$0 - \$99,999
TAYLOR	303		22.203			
08/25/2025	10-25	8570-00-50	R/R	STH 048	BIRCHWOOD - EXELAND WISCONSIN CENTRAL LTD XING 697338L R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
SAWYER	303		0.000			
08/25/2025	10-25	8620-00-54	R/R	STH 040	ELK MOUND - BLOOMER WCL RR XING 692959P R/R OPS - SIGNAL REPLACEMENT STATE 3R	\$250,000 - \$499,999
DUNN	303		0.000			
08/25/2025	10-25	8620-00-55	R/R	STH 040	ELK MOUND - BLOOMER WCL RR XING 692959P R/R OPS - R/R XING SURFACE STATE 3R	\$100,000-\$249,999
DUNN	303		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	08-08	1000-74-51	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$2,000,000 - \$2,999,999
LA CROSSE	207		0.700		LA CROSSE - ST. PAUL EX-INFRASTR IMP 2ND RND TRP WI ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
09/25/2025	08-08	1000-74-53	R/R	NON HWY	TCMC INTERCITY PASSENGER RAIL GRANT	\$9,000,000 - \$9,999,999
LA CROSSE	207		0.700		LA CROSSE-ST. PAUL/MNDOT ID T9AG325 EX-INFRASTR IMP 2ND RND TRP MN ONLY SAFETY - RAILROAD, ELIMINATION OF HAZARDS	
09/25/2025	10-18	1000-02-39	MIS	OFF SYS	NATIVE AMER WORKFORCE RE-ENTRY PGM	\$0 - \$99,999
STATEWIDE	303		0.000		STRATEGIC WORKFORCE DEV OJT/SS ADMIN - OJT/SS DISC STP - DISCRETIONARY	
09/25/2025	10-21	1706-00-28	R/E	STH 011	DUBUQUE - SHULLSBURG	\$0 - \$99,999
LAFAYETTE	303		1.103		WHITE STREET TO E LIMIT BENTON DESIGN-RIGHT OF WAY-RSRF25 STATE 3R	
09/25/2025	10-21	3030-05-54	R/R	STH 067	OCONOMOWOC - MAYVILLE	\$250,000 - \$499,999
DODGE	303		0.000		UNION PACIFIC RR XING 179079Y RR OPS/ SIGNALS STATE 3R	
09/25/2025	10-21	3315-00-20	R/E	USH 014	JANESVILLE - DARIEN	\$0 - \$99,999
ROCK	303		3.163		.17M E WRIGHT RD TO .3M S CTH MM R/E OPERATIONS-RSRF30 STATE 3R	
09/25/2025	10-21	3576-07-24	R/E	STH 106	FORT ATKINSON - PALMYRA	\$0 - \$99,999
JEFFERSON	303		0.170		CTH N INTERSECTION RE/RECST/CONST 3576-07-74 STATE 3R	
09/25/2025	10-21	3991-00-71	LLC	NON HWY	C FORT ATKINSON, S MAIN ST PATH	\$1,000,000 - \$1,999,999
JEFFERSON	290		0.080		HACKBARTH ROAD TO ROCKWELL AVENUE PEDESTRAIN MULTI-USE PATH TAP 5,000 - 50,000	
09/25/2025	10-21	5163-07-52	R/R	STH 035	GENOA - LACROSSE	\$100,000-\$249,999
LA CROSSE	303		1.561		LACROSSE CO LINE TO SUNNYSIDE DR RR SURFACE/5163-07-72/RECST STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-21	5163-07-53	R/R	STH 035	GENOA - LACROSSE LACROSSE CO LINE TO SUNNYSIDE DR RR SIGNALS/5163-07-72/RECST STATE 3R	\$0 - \$99,999
LA CROSSE	303		1.561			
09/25/2025	10-21	5964-01-43	UTL	STH 133	CASSVILLE - PATCH GROVE FURNACE BRANCH BRIDGE TO STH 35 UTL/FARMERS TELE CO UTL 52/PVRPLA STATE 3R	\$0 - \$99,999
GRANT	303		13.792			
09/25/2025	10-21	5992-09-18	MIS	NON HWY	LOWER YAHARA RIVER TRAIL SIGN LOWER YAHARA RIVER TRAIL BRIDGE CONST/INTERPRETIVE SIGN STP URBAN OVER 200,000	\$0 - \$99,999
DANE	206		0.001			
09/25/2025	10-21	5996-00-78	LLC	NON HWY	C PLATTEVILLE, MOUNDVIEW TRAIL ROUNTREE BR TR TO MITCHEL HOLLOW RD PEDESTRIAN TRAIL TAP 5,000 - 50,000	\$250,000 - \$499,999
GRANT	290		0.093			
09/25/2025	10-21	6130-04-21	R/E	STH 016	WISCONSIN DELLS - PORTAGE SLOPE 0.2 MI N OF DEERFIELD TRAIL RIGHT OF WAY-MISC STATE 3R	\$0 - \$99,999
COLUMBIA	303		0.034			
09/25/2025	10-21	6707-01-23	R/E	STH 146	FALL RIVER - CAMBRIA STH 16 TO STH 33 REAL ESTATE/ RSRF30 STATE 3R	\$0 - \$99,999
COLUMBIA	303		13.250			
09/25/2025	10-22	1030-43-91	MIS	VAR HWY	SE REGION TRAFFIC MITIGATION 2025 VARIOUS FREEWAYS (MILWAUKEE COUNTY) CONST/MITIGATION VARIOUS IDS BACKBONE	\$0 - \$99,999
MILWAUKEE	303		11.620			
09/25/2025	10-22	1060-27-90	MIS	IH 094	I-94 EAST WEST, PUBLIC WORKS 70TH STREET TO 16TH STREET CONST/AGENCIES SE FREEWAY - EAST WEST	\$1,000,000 - \$1,999,999
MILWAUKEE	301EW		3.510			
09/25/2025	10-22	1060-27-91	MIS	IH 094	I-94 EAST WEST, POLICE DEPARTMENT 70TH STREET TO 16TH STREET CONST/AGENCIES SE FREEWAY - EAST WEST	\$100,000-\$249,999
MILWAUKEE	301EW		3.510			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-22	1060-27-93	MIS 3.510	IH 094	I-94 EAST WEST, FRWY SERVICE TEAM 70TH STREET TO 16TH STREET CONST/SERVICE PATROLS/TRAFFIC MIT SE FREEWAY - EAST WEST	\$500,000 - \$749,999
MILWAUKEE	301EW					
09/25/2025	10-22	1060-27-94	MIS 3.481	IH 094	I-94 EW, MILWAUKEE COUNTY SHERIFF 70TH STREET TO 16TH STREET MITIGATION 1060-27-71/72/73/74/75 SE FREEWAY - EAST WEST	\$500,000 - \$749,999
MILWAUKEE	301EW					
09/25/2025	10-22	1060-27-96	MIS 3.481	IH 094	I-94 EAST WEST, TRANSIT MITIGATION 70TH STREET TO 16TH STREET TRNST MITIG 1060-27-71/72/73/74/75 SE FREEWAY - EAST WEST	\$5,000,000 - \$5,999,999
MILWAUKEE	301EW					
09/25/2025	10-22	1060-27-98	MIS 0.037	OFF SYS	I-94 EAST WEST, MMSD TREE PLANTINGS HONEY CR AND MEMOMONEE R WATERSHEDS MIS/TREE PLANTINGS SE FREEWAY - EAST WEST	\$250,000 - \$499,999
MILWAUKEE	301EW					
09/25/2025	10-22	1090-03-95	MIS 0.000	IH 043	IH43 - AIRPORT FREEWAY HALE I/C TRAFFIC MITIGATION FOR 1090-03-75 BACKBONE	\$0 - \$99,999
MILWAUKEE	303					
09/25/2025	10-22	1090-03-98	MIS 1.995	IH 041	IH 41 AIRPORT FREEWAY-NOISE BARRIER 76TH ST - STH 36 TRAFFIC MITIGATION FOR 1090-03-78 BACKBONE	\$0 - \$99,999
MILWAUKEE	303					
09/25/2025	10-22	1100-21-90	MIS 5.060	IH 041	IH 41 ZOO FREEWAY SILVER SPRING DR TO GOOD HOPE RD TRAFFIC MITIGATION 1100-21-70 BACKBONE	\$750,000 - \$999,999
MILWAUKEE	303					
09/25/2025	10-22	1100-45-91	MIS 0.000	IH 043	IH 41 AIRPORT FREEWAY 84TH ST TO 35TH ST (MAINLINE) TRAFFIC MITIGATION 1100-45-70 BACKBONE	\$0 - \$99,999
MILWAUKEE	303					
09/25/2025	10-22	1228-23-99	MIS 2.350	IH 043	IH 43 NORTH SOUTH FREEWAY BROWN STREET TO CAPITOL DRIVE TRAF MIT-C MIL DPW 1228-22-70 BACKBONE	\$0 - \$99,999
MILWAUKEE	303					

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-22	1320-13-22	R/E	STH 011	BURLINGTON - RACINE	\$0 - \$99,999
RACINE	303		2.687		CTH N TO CTH C RE/PAVEMENT REPLACEMENT STATE 3R	
09/25/2025	10-22	1410-15-20	R/E	STH 033	HORICON-WEST BEND	\$0 - \$99,999
WASHINGTON	303		2.802		W WASHINGTON CO LN-E BR ROCK RIVER RE/RSRF30 STATE 3R	
09/25/2025	10-22	2225-05-21	R/E	STH 032	VBAYSIDE,N LAKE DR, W BROWN DEER RD	\$0 - \$99,999
MILWAUKEE	303		1.270		E DEAN RD TO N MOHAWK RD RE/RESURFACE STATE 3R	
09/25/2025	10-22	2410-10-90	MIS	STH 059	C MILWAUKEE, W NATIONAL AVE	\$0 - \$99,999
MILWAUKEE	303		2.620		39TH ST TO 1ST ST PROCUREMENT/PERM COUNTER EQUIPMENT STATE 3R	
09/25/2025	10-22	2722-08-42	UTL	CTH 0	NEW BERLIN - BROOKFIELD	\$250,000 - \$499,999
WAUKESHA	206		1.065		CTH HH TO GRANGE AVENUE UTIL/RECSTE STP URBAN OVER 200,000	
09/25/2025	10-22	2722-08-43	UTL	CTH 0	NEW BERLIN - BROOKFIELD	\$1,000,000 - \$1,999,999
WAUKESHA	206		1.065		CTH HH TO GRANGE AVENUE UTIL/RECSTE STP URBAN OVER 200,000	
09/25/2025	10-22	2966-00-91	MIS	NON HWY	BAYSIDE LOWER EMISSIONS INITIATIVE	\$0 - \$99,999
MILWAUKEE	211		0.000		VILLAGE WIDE MIS/PROCUREMENT CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
09/25/2025	10-22	2984-24-82	MIS	NON HWY	EV FLEET CONVERSION	\$2,000,000 - \$2,999,999
MILWAUKEE	211		0.000		PURCHASE 60 EVS & 42 CHARGING STATN MIS/PROCURE ELECTRIC VEHICLES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
09/25/2025	10-22	3700-00-71	MIS	STH 032	VILLAGE OF WHITEFISH BAY-LAKE DR	\$500,000 - \$749,999
MILWAUKEE	305		0.010		INTERSECT SILVERSPRING/MARLBOROUGH CONST/STAND ALONE PROJ ID SE2302L INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-22	3700-12-90	MIS	STH 120	STH 120 & CTH H SIGNAL RETROFIT INTERSECTION OF STH 120 & CTH H SISIP SE2601, PROCUREMENT INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
WALWORTH	305		0.000			
09/25/2025	10-22	3837-05-50	MIS	LOC STR	VILLAGE OF DARIEN, THIRD STREET WSOR RR XING 388229F RR/XING CLOSURE INCENTIVE PAYMENT SAFETY - RAILROAD, ELIMINATION OF HAZARDS	\$0 - \$99,999
WALWORTH	207		0.000			
09/25/2025	10-23	4050-30-60	LFA	STH 055	FOND DU LAC - STOCKBRIDGE JEFFERSON RD - QUINNEY RD CONST OPS/LFA SPECIALTY INLET STATE 3R	\$0 - \$99,999
CALUMET	303		0.022			
09/25/2025	10-23	4277-03-00	MIS	STH 032	C SHEBOYGAN FALLS, STH 32 TRAIL WILLOW DRIVE - HAMANN DRIVE DSGN/FULL PSE/MISC/CRP CARBON REDUCTION 50,000 - 200,000	\$100,000-\$249,999
SHEBOYGAN	206		0.188			
09/25/2025	10-23	4530-12-21	R/E	STH 067	CAMPBELLSPORT-PLYMOUTH WCL-CTH PP RE OPS/RSRF30 STATE 3R	\$0 - \$99,999
SHEBOYGAN	303		8.870			
09/25/2025	10-23	4540-37-21	R/E	STH 032	HOWARDS GROVE - KIEL STH 42 - STH 32/57 SOUTH JUNCTION RE OPS/RE ACQUISITION STATE 3R	\$0 - \$99,999
SHEBOYGAN	303		8.020			
09/25/2025	10-23	4656-09-70	LLC	LOC STR	T BUCHANAN, EISENHOWER DRIVE TRAIL CTH KK - THEATER WAY CONST OPS/MISC BIKE/PED TRAIL TAP > 200,000	\$1,000,000 - \$1,999,999
OUTAGAMIE	290		0.800			
09/25/2025	10-23	4987-01-11	MIS	NON HWY	BROWN COUNTY, SIGNAL UPGRADES VARIOUS URBAN INTERSECTIONS CONST OPS/MISC/CRP CARBON REDUCTION OVER 200,000	\$1,000,000 - \$1,999,999
BROWN	206		0.000			
09/25/2025	10-23	4987-14-71	LLC	NON HWY	C GREEN BAY, MANITOWOC RD SIDEWALK STH 29 - HEMLOCK DR CONST OPS/MISC GREEN BAY SAFE WALKS CARBON REDUCTION OVER 200,000 TAP > 200,000	\$1,000,000 - \$1,999,999
BROWN	290		0.640			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-24	1590-19-20	R/E	USH 008	LAONA - GOODMAN	\$0 - \$99,999
FOREST	303		7.430		S JCT STH 32 TO PESHTIGO RVR BRIDGE REAL ESTATE/RESURFACE STATE 3R	
09/25/2025	10-24	3700-40-46	MIS	VAR HWY	C WI RAPIDS, SIGNAL REHABILITATION	\$100,000-\$249,999
WOOD	305		0.000		VARIOUS INTERSECTIONS TRF OPS/ITS/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
09/25/2025	10-24	3700-40-47	MIS	VAR HWY	C SHAWANO, SIGNAL REHABILITATION	\$250,000 - \$499,999
SHAWANO	305		0.000		STH 22/47/55/LINCOLN ST INTERSECT TRF OPS/ITS/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
09/25/2025	10-24	3700-40-48	MIS	VAR HWY	C SHAWANO, SIGNAL REHABILITATION	\$250,000 - \$499,999
SHAWANO	305		0.000		STH 22/47/55/FAIRVIEW AVE INTERSECT TRF OPS/ITS/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
09/25/2025	10-24	6540-01-23	R/E	STH 091	C BERLIN, HURON STREET	\$0 - \$99,999
GREEN LAKE	303		0.880		STH 49 SOUTH TO BERLIN CITY LIMITS REAL ESTATE/PVRPLA STATE 3R	
09/25/2025	10-24	6566-00-23	R/E	STH 023	WISCONSIN DELLS - ENDEAVOR	\$0 - \$99,999
MARQUETTE	303		8.630		ADAMS COUNTY LINE TO I39 REAL ESTATE/RESURFACE STATE 3R	
09/25/2025	10-24	6620-00-21	R/E	STH 186	STH 73 - AUBURNDALE	\$0 - \$99,999
WOOD	303		11.400		OAK STREET TO USH 10 REAL ESTATE/RESURFACE STATE 3R	
09/25/2025	10-24	6998-14-71	LLC	LOC STR	PLOVER RIVER CROSSING PROJECT	\$1,000,000 - \$1,999,999
PORTAGE	290		0.000		HOFMEISTER DRIVE TO BENS LANE CONST/TAP/MISC TAP 5,000 - 50,000	
09/25/2025	10-24	9305-07-50	R/R	STH 107	MERRILL - TOMAHAWK	\$250,000 - \$499,999
LINCOLN	303		0.013		WILDERNESS DRIVE TO CTH S FVLS XING SIGNALS 392 928M MP128.3 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
09/25/2025	10-24	9305-07-51	R/R	STH 107	MERRILL - TOMAHAWK WILDERNESS DRIVE TO CTH S FVLS XING SURFACE 392 928M MP128.3 STATE 3R	\$100,000-\$249,999
LINCOLN	303		0.006			
09/25/2025	10-24	9650-17-24	R/E	STH 047	SHAWANO - NEOPIT FEATHER LANE TO CHURCH STREET REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
MENOMINEE	303		0.680			
09/25/2025	10-25	8210-08-26	R/E	STH 073	THORP - INGRAM FISHER RIVER CULVERT C-60-0803 REAL ESTATE ACQUISITION SHR BRIDGES	\$0 - \$99,999
TAYLOR	303		0.013			
09/25/2025	10-25	8938-00-71	LLC	NON HWY	V SOMERSET, SOMERSET TRAIL SIDEWALKS ON VARIOUS STREETS CONSTR/BIKE & PED TRAIL TAP PROGRAM TAP < 5,000	\$1,000,000 - \$1,999,999
ST. CROIX	290		0.000			
09/25/2025	10-25	8949-00-28	R/E	USH 012	BALDWIN - MENOMONIE WILSON CREEK BRIDGE B-17-0979 REAL ESTATE ACQUISITION SHR BRIDGES	\$0 - \$99,999
DUNN	303		0.000			
10/25/2025	10-21	3140-00-06	LLC	LOC STR	C MILTON, VICKERMAN RD M-H TOWNLINE RD TO STH 59 ROADWAY IMPROVEMENTS/LLC/TEA TRANS ECONOMIC ASSISTANCE (TEA)	\$1,000,000 - \$1,999,999
ROCK	209		1.000			
10/25/2025	10-21	3290-00-25	R/E	STH 089	LAKE MILLS - COLUMBUS WATERLOO EAST LIMIT TO B-28-77 RIGHT-OF-WAY DESIGN-PVRPLA STATE 3R	\$0 - \$99,999
JEFFERSON	303		0.552			
10/25/2025	10-21	4090-01-24	R/E	STH 067	MAYVILLE - CAMPBELLSPORT STH 175 TO EAST COUNTY LINE DESIGN-RIGHT OF WAY/ PVRPLA STATE 3R	\$0 - \$99,999
DODGE	303		2.238			
10/25/2025	10-21	5340-01-24	R/E	STH 081	C BELOIT, WHITE AVENUE MILWAUKEE ROAD INTERSECTION R/E OPERATIONS/RECST STATE 3R	\$250,000 - \$499,999
ROCK	303		0.191			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2025	10-21	5390-01-20	R/E	USH 051	JANESVILLE - STOUGHTON BLACK BRIDGE ROAD TO USH 14 R/E OPERATIONS/PVRPLA STATE 3R	\$0 - \$99,999
ROCK	303		1.770			
10/25/2025	10-21	5571-01-20	R/E	STH 213	BELOIT - EVANSVILLE STH 11 TO STH 59 R/E OPERATIONS/RSRF30 STATE 3R	\$0 - \$99,999
ROCK	303		8.080			
10/25/2025	10-21	5620-00-51	R/R	STH 113	LODI - BARABOO STH 113, WSOR,178 115N, MP 167 34 RR OPS/SIGNALS/MILL & OVERLAY STATE 3R	\$250,000 - \$499,999
SAUK	303		0.002			
10/25/2025	10-21	5770-02-50	R/R	STH 130	LONE ROCK - STH 154 WISCONSIN RIVER TO USH 14 RR/WSOR CROSSING SURFACE/RSRF STATE 3R	\$100,000-\$249,999
RICHLAND	303		0.000			
10/25/2025	10-21	5770-02-51	R/R	STH 130	LONE ROCK - STH 154 WISCONSIN RIVER TO USH 14 RR/WSOR CROSSING SIGNALS/RSRF STATE 3R	\$250,000 - \$499,999
RICHLAND	303		0.000			
10/25/2025	10-21	5845-16-45	UTL	USH 051	STOUGHTON - MADISON CTH B/AB TO EXCHANGE STREET UTL/CONST 5845-16-75/RECST MAJORS	\$250,000 - \$499,999
DANE	302		2.760			
10/25/2025	10-21	5849-00-21	MIS	VAR HWY	C FITCHBURG, LED STREET LIGHTS VARIOUS LOCATIONS - C FITCHBURG CONST/CARBON RED-LED LIGHTING CARBON REDUCTION OVER 200,000	\$0 - \$99,999
DANE	206		0.000			
10/25/2025	10-21	5991-02-23	R/E	STH 157	C ONALASKA, MAIN STREET 5TH AVE S TO 0.05 EAST OF 17TH AVE RE / 5991-02-73 / PVRPLA STATE 3R	\$0 - \$99,999
LA CROSSE	303		0.953			
10/25/2025	10-21	5991-07-66	LLC	NON HWY	C LA CROSSE, GRAND CROSSING TRAIL MYRICK PARK DR TO SAINT JAMES ST PEDESTRAIN/BICYLCE MULTI-USE TRAIL TAP 50,000 - 200,000	\$750,000 - \$999,999
LA CROSSE	290		0.260			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2025	10-21	5992-11-39	LLC	VAR HWY	C MADISON, LED TRAFFIC SIGNAL	\$750,000 - \$999,999
DANE	206		0.000		VARIOUS LOCATIONS - C MADISON CONST/CARBON RED-LED SIGNAL CARBON REDUCTION OVER 200,000	
10/25/2025	10-21	6060-02-21	R/E	STH 073	COLUMBUS - PRINCETON	\$0 - \$99,999
DODGE	303		13.616		MIDDLETON ST TO COMMERCE COURT DESIGN-RIGHT OF WAY-PVRPLA STATE 3R	
10/25/2025	10-21	6070-01-22	R/E	STH 033	FOX LAKE - BEAVER DAM	\$0 - \$99,999
DODGE	303		0.565		0.1MI W OF FOREST STREET TO STH 68 DESIGN-RIGHT OF WAY-PVRPLA STATE 3R	
10/25/2025	10-21	6070-02-22	R/E	STH 068	FOX LAKE - WAUPUN	\$0 - \$99,999
DODGE	303		0.180		STH 33 TO EDGELAWN DRIVE DESIGN-RIGHT OF WAY-PVRPLA SHR BRIDGES	
10/25/2025	10-21	7188-02-23	R/E	USH 012	BLACK RIVER FALLS - TOMAH	\$0 - \$99,999
MONROE	303		8.510		JACKSON COUNTY LINE TO CTH 0 RE OPS/7188-02-73/RSRF STATE 3R	
10/25/2025	10-22	1320-26-20	R/E	STH 011	ELKHORN-BURLINGTON	\$0 - \$99,999
WALWORTH	303		6.430		COBB RD TO STH 120 RE/RESURFACE STATE 3R	
10/25/2025	10-22	2010-03-23	R/E	STH 175	V SLINGER, WASHINGTON ST	\$100,000-\$249,999
WASHINGTON	303		1.255		STH 60 TO N MAPLE AVE RE/RSRF20 STATE 3R	
10/25/2025	10-22	2310-18-21	R/E	STH 060	HARTFORD - GRAFTON	\$0 - \$99,999
OZAUKEE	303		2.233		FIVE CORNERS DR TO 1ST AVENUE RE/PSRS40 STATE 3R	
10/25/2025	10-22	2310-18-22	R/E	STH 060	V GRAFTON, WASHINGTON ST	\$0 - \$99,999
OZAUKEE	303		0.507		1ST AVE TO 10TH AVE RE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2025	10-22	2350-28-20	R/E	STH 032	C OF OAK CREEK, S CHICAGO RD S COUNTY LINE TO FOREST HILL AVE RE/PAVE REPLACE STATE 3R	\$500,000 - \$749,999
MILWAUKEE	303		3.620			
10/25/2025	10-22	3180-07-21	R/E	STH 120	C LAKE GENEVA, EDWARDS BLVD TOWNLINE RD TO STH 50 RE/RESURFACE STATE 3R	\$0 - \$99,999
WALWORTH	303		0.780			
10/25/2025	10-22	3240-00-26	R/E	STH 032	C KENOSHA, ALFORD PARK DR 7TH AVE TO 17TH PLACE RE/RSRF25 STATE 3R	\$0 - \$99,999
KENOSHA	303		1.270			
10/25/2025	10-23	1009-38-19	JTP	USH 045	USH 45, CITY OF FOND DU LAC JURISDICTION PAYMENT 10 OF 11 CY25 EX-JT PAYMENT 10 OF 11 FY26 STATE 3R	\$2,000,000 - \$2,999,999
FOND DU LAC	303		3.480			
10/25/2025	10-23	1130-66-40	UTL	IH 041	APPLETON - DE PERE HOLLAND RD - CTH J UTL PLACEHOLDER UTL RELOCATION/IH41 UTL PLACEHOLDER MAJORS	\$4,000,000 - \$4,999,999
OUTAGAMIE	302		4.270			
10/25/2025	10-23	6180-31-40	UTL	STH 021	OMRO - OSHKOSH LEONARD POINT RD - WASHBURN STREET EX- UTL OPS/RSRF10 STATE 3R	\$0 - \$99,999
WINNEBAGO	303		0.095			
10/25/2025	10-23	9210-24-20	R/E	STH 054	HOBART - GREEN BAY HILLCREST DR - HINKLE ST RE OPS/MISC STATE 3R	\$0 - \$99,999
BROWN	303		0.462			
10/25/2025	10-23	9995-05-74	R/R	LOC STR	C MARINETTE, MADISON AVENUE MADISON AVE RR XING 181615P SURFACE CONST/RR CROSSING REPAIR RAILROAD CROSSING REPAIR	\$100,000-\$249,999
MARINETTE	207		0.032			
10/25/2025	10-24	3700-40-34	MIS	VAR HWY	LED SIGNAL HEAD REPLACEMENTS NC REGIONWIDE VARIOUS LOCATIONS ITS/TRAFFIC/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
NORTH CENTRAL	305G	ION WIDE	0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
10/25/2025	10-24	6270-00-27	R/E	STH 049	NORTHLAND - STH 29	\$0 - \$99,999
MARATHON	303		8.388		CTH C TO STH 29 REAL ESTATE/RESURFACE STATE 3R	
10/25/2025	10-24	6999-10-25	R/E	BUS 051	ROTHSCHILD - SCHOFIELD	\$0 - \$99,999
MARATHON	303		1.250		EVEREST DRIVE TO SCHOFIELD AVENUE REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
10/25/2025	10-25	3700-50-86	MIS	VAR HWY	NW REGION, VARIOUS HIGHWAYS	\$0 - \$99,999
NORTHWEST	REG305	WIDE	0.000		TRAFFIC SIGNAL LED REPLACEMENTS MISC/LED REPLACEMENTS FY2026 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
10/25/2025	10-25	7720-00-50	R/R	STH 095	C ARCADIA, MAIN STREET	\$250,000 - \$499,999
TREMPEALEAU	303		0.000		WCL RR XING 281828B RR OPS/SIGNALS STATE 3R	
11/25/2025	10-21	5130-05-25	R/E	STH 131	ONTARIO - TOMAH	\$0 - \$99,999
MONROE	303		4.050		CTH A TO HIAWATHA AVE RE OPS/ 5130-05-75/ PVRPLA STATE 3R	
11/25/2025	10-21	5350-02-51	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$250,000 - \$499,999
ROCK	303		0.000		UNION PACIFIC RR XING 177418U RR OPS/PREEMPTION WORK (SIGNALS) STATE 3R	
11/25/2025	10-21	5350-02-52	R/R	USH 051	C JANESVILLE, CENTER AVENUE	\$500,000 - \$749,999
ROCK	303		0.000		UNION PACIFIC RR XING 177423R RR/ CROSSING SIGNALS/ PVRPLA STATE 3R	
11/25/2025	10-21	5571-00-52	R/R	STH 213	BELOIT - EVANSVILLE	\$250,000 - \$499,999
ROCK	303		0.000		WSOR RR XING 392441D & 392442K RR OPS/ CROSSING REPAIR/ RESURFACE STATE 3R	
11/25/2025	10-21	5571-00-53	R/R	STH 213	BELOIT - EVANSVILLE	\$250,000 - \$499,999
ROCK	303		0.000		WSOR RR XING 392441D & 392442K RR OPS/ SIGNALS STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2025	10-22	1060-27-25	R/E	IH 094	I-94 EAST WEST, EAST LEG	\$2,000,000 - \$2,999,999
MILWAUKEE	301EW		1.324		35TH STREET TO 16TH STREET RE/RECSTE SE FREEWAY - EAST WEST	
11/25/2025	10-22	1060-28-91	LFA	IH 094	I-94 EAST WEST, WEST LEG	\$100,000-\$249,999
MILWAUKEE	301EW		1.354		70TH STREET TO ZABLOCKI DRIVE CONST/TRAFFIC SIGNALS/LFA SE FREEWAY - EAST WEST	
11/25/2025	10-22	1060-28-92	LFA	IH 094	I-94 EAST WEST, WEST LEG	\$100,000-\$249,999
MILWAUKEE	301EW		1.354		70TH STREET TO ZABLOCKI DRIVE CONST/LIGHTING/LFA SE FREEWAY - EAST WEST	
11/25/2025	10-22	1060-28-93	LFA	IH 094	I-94 EAST WEST, EAST LEG	\$0 - \$99,999
MILWAUKEE	301EW		1.320		35TH STREET TO 16TH STREET CONST/TRAFFIC SIGNALS/LFA SE FREEWAY - EAST WEST	
11/25/2025	10-22	1060-28-94	LFA	IH 094	I-94 EAST WEST, EAST LEG	\$0 - \$99,999
MILWAUKEE	301EW		1.320		35TH STREET TO 16TH STREET CONST/LIGHTING/LFA SE FREEWAY - EAST WEST	
11/25/2025	10-22	1100-05-22	R/E	IH 041	MILWAUKEE - FOND DU LAC	\$0 - \$99,999
WASHINGTON	303		5.197		WAUKESHA CO LINE TO USH 45 RE/RESURFACE BACKBONE	
11/25/2025	10-22	1100-21-91	SFA	IH 041	ZOO FREEEWAY	\$250,000 - \$499,999
MILWAUKEE	303		0.049		MILL RD BRIDGES (B-40-0348 & 0349) EX-TRAFF MIT 1100-21-71 STATE PTRL BACKBONE	
11/25/2025	10-22	1100-21-92	MIS	IH 041	ZOO FREEEWAY	\$250,000 - \$499,999
MILWAUKEE	303		0.049		MILL RD BRIDGES (B-40-0348 & 0349) EX-TRAFFIC MIT 1100-21-71 FST BACKBONE	
11/25/2025	10-22	2718-09-02	TST	NON HWY	TRANSIT SYSTEM VEHICLE REPLACEMENT	\$3,000,000 - \$3,999,999
WAUKESHA	211		0.000		THREE WAUKESHA CITY BUSES TST/BUS PURCHASE CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2025	10-22	2980-08-70	LLC	NON HWY	POWERLINE TRAIL PHASE 3	\$750,000 - \$999,999
MILWAUKEE	211		0.000		W EDGERTON AVE TO OLT & S MEADOW DR CONST/PED BIKE TRAIL CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
11/25/2025	10-22	3700-20-87	MIS	VAR HWY	SIGNAL TIMING OPTIMIZATION FY 26	\$1,000,000 - \$1,999,999
SOUTHEAST	REG305	WIDE	0.000		VARIOUS STATE HIGHWAYS PER PLAN MIS/SIGNAL TIMING OPTIMIZATION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
11/25/2025	10-23	4075-40-50	R/R	STH 096	W WISCONSIN AVE, T OF GRAND CHUTE	\$250,000 - \$499,999
OUTAGAMIE	303		0.000		FOXY RR XING SURFACE 697814V RR OPS/XING IMPROVEMENT STATE 3R	
11/25/2025	10-23	4100-43-20	R/E	USH 151	CHILTON - VALDERS	\$0 - \$99,999
CALUMET	303		0.134		IRISH RD INTERSECTION RE OPS/RECST STATE 3R	
11/25/2025	10-23	4115-14-40	UTL	STH 147	TWO RIVERS - MARIBEL	\$0 - \$99,999
MANITOWOC	303		5.290		CTH VV - CTH B EX- UTL PLACEHOLDER/RSRF30 STATE 3R	
11/25/2025	10-24	1520-01-51	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$250,000 - \$499,999
WOOD	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS BIRON WCL XING SURFACE 281612V STATE 3R	
11/25/2025	10-24	1520-01-52	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$500,000 - \$749,999
WOOD	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS BIRON WCL XING SIGNALS 281612V STATE 3R	
11/25/2025	10-24	1520-01-53	R/R	STH 054	WISCONSIN RAPIDS - PLOVER	\$250,000 - \$499,999
PORTAGE	303		0.000		BIRON/PLOVER XING APPROACH REPAIRS PLOVER WCL XING SURFACE 693765M STATE 3R	
11/25/2025	10-24	6999-00-24	R/E	STH B05	C WAUSAU, BADGER AVENUE	\$0 - \$99,999
MARATHON	303		0.300		CTH U TO WEST CAMPUS DRIVE REAL ESTATE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2025	10-25	7030-00-22	R/E	USH 010	NEILLSVILLE - MARSHFIELD	\$0 - \$99,999
CLARK	303		16.320		STH 73 TO EAST COUNTY LINE REAL ESTATE ACQUISITION STATE 3R	
11/25/2025	10-25	7080-00-26	R/E	USH 012	EAU CLAIRE - FAIRCHILD	\$0 - \$99,999
EAU CLAIRE	303		0.000		FIRST TRESTLE CREEK B-18-0073 REAL ESTATE ACQUISITION SHR BRIDGES	
11/25/2025	10-25	7080-00-27	R/E	USH 012	EAU CLAIRE - FAIRCHILD	\$0 - \$99,999
EAU CLAIRE	303		0.000		DIAMOND VALLEY CREEK B-18-0074 REAL ESTATE ACQUISITION SHR BRIDGES	
11/25/2025	10-25	7090-00-22	R/E	USH 012	EAU CLAIRE - FAIRCHILD	\$0 - \$99,999
EAU CLAIRE	303		0.000		OTTER CREEK BRIDGE B-18-0113 REAL ESTATE ACQUISITION SHR LARGE BRIDGES	
11/25/2025	10-25	7505-00-23	R/E	STH 121	INDEPENDENCE - NORTHFIELD	\$0 - \$99,999
JACKSON	303		7.613		USH 53 N TO CTH FF SOUTH REAL ESTATE ACQUISITION STATE 3R	
11/25/2025	10-25	7905-00-21	R/E	USH 053	OSSEO - EAU CLAIRE	\$0 - \$99,999
EAU CLAIRE	303		15.415		USH 10 W TO OLD TOWN HALL ROAD REAL ESTATE ACQUISITION STATE 3R	
11/25/2025	10-25	8040-00-21	R/E	STH 070	ST. CROIX RIVER - GRANTSBURG	\$0 - \$99,999
BURNETT	303		5.370		MN/WI STATE LN TO 350' E JOHNSON ST REAL ESTATE ACQUISITION STATE 3R	
11/25/2025	10-25	8200-00-21	R/E	STH 027	CADOTT - CORNELL	\$0 - \$99,999
CHIPPEWA	303		15.560		STH 29 TO JOHNSON ROAD REAL ESTATE ACQUISITION/8200-00-71 STATE 3R	
11/25/2025	10-25	8210-01-22	R/E	STH 073	THORP - INGRAM	\$0 - \$99,999
RUSK	303		0.000		CRAZY HORSE CREEK BRIDGE B-54-0744 REAL ESTATE ACQUISITION SHR BRIDGES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
11/25/2025	10-25	8345-00-71	LLC	LOC STR	BAYFIELD COUNTY, ARGANBRIGHT RD	\$500,000 - \$749,999
BAYFIELD	209		0.030		RITOLA, INC CONST/TEA/RECONSTRUCTION TRANS ECONOMIC ASSISTANCE (TEA)	
11/25/2025	10-25	8600-08-24	R/E	STH 178	CHIPPEWA FALLS - CORNELL	\$0 - \$99,999
CHIPPEWA	303		0.000		ONEIL CREEK BRIDGE B-09-ONEW REAL ESTATE ACQUISITION SHR BRIDGES	
11/25/2025	10-25	8887-03-51	R/R	CTH A	LUBLIN - STETSONVILLE	\$100,000-\$249,999
TAYLOR	206		0.000		FVLS XING 699475A R/R OPS/RR XING SURFACE STP RURAL	
11/25/2025	10-25	8887-03-52	R/R	CTH A	LUBLIN - STETSONVILLE	\$100,000-\$249,999
TAYLOR	206		0.000		FVLS XING 699475A R/R OPS/SIGNAL UPGRADES STP RURAL	
11/25/2025	10-25	9000-00-26	R/E	STH 064	MEDFORD - MERRILL	\$0 - \$99,999
TAYLOR	303		0.000		STH 13 TO LINCOLN COUNTY LINE REAL ESTATE ACQUISITION/ 9000-00-76 STATE 3R	
12/25/2025	10-21	5992-08-54	MIS	NON HWY	RIDESHARE/TDM PROGRAM 2026	\$100,000-\$249,999
DANE	206		0.070		MADISON MPO AREA 2026 - JUNE 2027 FUNDING FOR CALENDAR YEAR 2026 STP URBAN OVER 200,000	
12/25/2025	10-21	5992-08-60	MIS	NON HWY	PEDESTRIAN BIKE SAFETY EDUCATION	\$100,000-\$249,999
DANE	206		0.070		CITY OF MADISON 2026 - JUNE 2027 FUNDING FOR CALENDAR YEAR 2026 STP URBAN OVER 200,000	
12/25/2025	10-22	2060-18-20	R/E	STH 038	CHASE AVE, CITY OF MILWAUKEE	\$0 - \$99,999
MILWAUKEE	303		0.000		BRIDGE OVER UP RR B40-571 RE/BRIDGE REPLACEMENT STATE 3R	
12/25/2025	10-22	2070-08-82	MIS	CTH Y	LAYTON AVE TRAFFIC SIGNAL IMPROVE	\$100,000-\$249,999
MILWAUKEE	211		0.100		S 76TH ST TO S 47TH ST MIS/PROCUREMENT CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
12/25/2025	10-22	2300-22-20	R/E	STH 167	V RICHFIELD, HOLY HILL ROAD	\$0 - \$99,999
WASHINGTON	303		0.420		STH 175 TO IH41 RE/RSRF15 STATE 3R	
12/25/2025	10-22	2984-22-97	LFA	NON HWY	ATC CONTROLLER & COMM UPGRADE GR 9	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000		44 INTERSECTIONS CONST LFA-ATC/COMM UPGRADE CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
12/25/2025	10-22	2984-25-85	MIS	LOC STR	C MILWAUKEE, LINCOLN MEMORIAL DR	\$100,000-\$249,999
MILWAUKEE	211		0.023		JUNEAU PARK RD TO E WATER TOWER RD MIS/PROCUREMENT CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
12/25/2025	10-22	3847-07-70	LLC	NON HWY	EAST TROY MULTI-USE TRAIL EXTENSION	\$1,000,000 - \$1,999,999
WALWORTH	290		0.000		MILL POND PARK TO EXECUTIVE DRIVE CONST/BIKE PED TRAIL TAP 5,000 - 50,000	
12/25/2025	10-22	3852-07-70	LLC	NON HWY	LAKE COUNTRY TRAIL PHASE V	\$1,000,000 - \$1,999,999
WAUKESHA	211		0.000		ROOSEVELT PARK TO WAUKESHA CO LINE CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
12/25/2025	10-23	1500-68-40	UTL	USH 010	BRILLION-REEDSVILLE	\$0 - \$99,999
MANITOWOC	303		5.044		BRILLION ECPL-CTH W UTL RELOCATION STATE 3R	
12/25/2025	10-23	3700-30-65	MIS	USH 045	C FOND DU LAC, USH 45	\$0 - \$99,999
FOND DU LAC	305		0.003		W. SCOTT STREET INTERSECTION TRF OPS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
12/25/2025	10-23	3700-30-67	MIS	VAR HWY	C GREEN BAY, SIGNAL RETROFIT	\$500,000 - \$749,999
BROWN	305		1.000		CITY WIDE TRF OPS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
12/25/2025	10-23	4140-37-20	R/E	STH 042	STURGEON BAY - EGG HARBOR	\$100,000-\$249,999
DOOR	303		0.500		CTH BB INTERSECTION RE OPS/RECST STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
12/25/2025	10-23	6430-21-20	R/E	STH 076	OSHKOSH - GREENVILLE	\$0 - \$99,999
WINNEBAGO	303		3.870		MURDOCK AVENUE - IH 41 RE OPS/RSRF25 STATE 3R	
12/25/2025	10-24	1140-00-23	R/E	USH 045	C CLINTONVILLE, SOUTH MAIN STREET	\$0 - \$99,999
WAUPACA	303		0.510		REINKE ROAD TO 3RD STREET REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
12/25/2025	10-24	6590-02-28	R/E	STH 110	C MARION, MAIN STREET	\$0 - \$99,999
WAUPACA	303		1.159		BERTRAM STREET TO USH 45 REAL ESTATE/RESURFACE STATE 3R	
12/25/2025	10-24	6990-02-20	R/E	STH 054	PLOVER - WAUPACA	\$0 - \$99,999
PORTAGE	303		16.040		HARDING AVENUE TO WAUPACA CO LINE REAL ESTATE/RESURFACE STATE 3R	
12/25/2025	10-24	6999-02-21	R/E	STH B05	C WAUSAU, NORTH 3RD AVENUE	\$0 - \$99,999
MARATHON	303		0.000		W UNION STREET TO W BRIDGE STREET REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
12/25/2025	10-24	9180-23-23	R/E	STH 022	C SHAWANO, SOUTH MAIN STREET	\$0 - \$99,999
SHAWANO	303		1.000		ZINGLER AVENUE TO GREEN BAY STREET REAL ESTATE/PVRPLA STATE 3R	
12/25/2025	10-24	9180-23-24	R/E	STH 047	C SHAWANO, NORTH MAIN STREET	\$0 - \$99,999
SHAWANO	303		0.260		GREEN BAY STREET TO SHAWANO CREEK REAL ESTATE/PVRPLA STATE 3R	
12/25/2025	10-24	9215-01-25	R/E	STH 086	C TOMAHAWK, TOMAHAWK AVENUE	\$0 - \$99,999
LINCOLN	303		1.200		WISC RIVER BRIDGE TO SOMO AVENUE REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	
12/25/2025	10-25	3700-50-90	MIS	VAR HWY	NWREGION,VAR SGNLIZED INTERSECTIONS	\$100,000-\$249,999
NORTHWEST	REG305	WIDE	0.000		VAR HWY & LOC/SGNL CABINET UPGRADES TRF OPS/SGNL CABINET UPGRADES/SFY26 INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
12/25/2025	10-25	7825-04-22	R/E	CTH T	STH 312 - STH 29 (PHASE I) 17TH AVENUE TO 33RD AVENUE REAL ESTATE ACQUISITION STP URBAN 50,000 - 200,000	\$1,000,000 - \$1,999,999
CHIPPEWA	206		1.606			
12/25/2025	10-25	8941-05-72	LLC	NON HWY	C NEW RICHMOND, OFF RD TRAIL PARK AVENUE TO PRAIRIE ROAD CONSTR/BIKE & PED TRAIL TAP PROGRAM TAP 5,000 - 50,000	\$1,000,000 - \$1,999,999
ST. CROIX	290		0.000			
01/25/2026	10-21	3050-01-28	R/E	STH 019	C WATERTOWN, MAIN STREET CHURCH STREET TO MARKET STREET RE/ PVRPLA STATE 3R	\$0 - \$99,999
JEFFERSON	303		0.678			
01/25/2026	10-21	5030-01-67	LFA	STH 033	HILLSBORO - REEDSBURG TWIN PIKE RD TO OLD IRONTON RD LFA/ DITCHING AND REPLACE PIPE STATE 3R	\$100,000-\$249,999
SAUK	303		1.113			
01/25/2026	10-21	6565-01-24	R/E	STH 023	WISCONSIN DELLS - ENDEAVOR STH 16 TO ADAMS COUNTY LINE DESIGN-RIGHT OF WAY-PVRPLA STATE 3R	\$0 - \$99,999
COLUMBIA	303		2.774			
01/25/2026	10-22	1060-55-20	R/E	IH 094	IH 94 EAST WEST FREEWAY CTH F BRIDGE (B-67-0140/0014) RE/BRIDGE REHAB BACKBONE	\$0 - \$99,999
WAUKESHA	303		0.005			
01/25/2026	10-22	2265-09-21	R/E	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$100,000-\$249,999
MILWAUKEE	303		3.300			
01/25/2026	10-22	2265-09-22	R/E	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$250,000 - \$499,999
MILWAUKEE	303		3.295			
01/25/2026	10-22	2265-09-23	R/E	STH 241	OAK CREEK - MILWAUKEE W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	\$100,000-\$249,999
MILWAUKEE	303		3.295			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
01/25/2026	10-22	2265-09-24	R/E	STH 241	OAK CREEK - MILWAUKEE	\$100,000-\$249,999
MILWAUKEE	303		3.295		W ELM ROAD TO W VILLA DRIVE RE/RSRF30 STATE 3R	
01/25/2026	10-23	4015-22-50	R/R	STH 057	WALDO-KIEL	\$250,000 - \$499,999
SHEBOYGAN	303		0.146		WSOR XING SURFACE 180329F RR IMPROVMENT STATE 3R	
01/25/2026	10-23	4161-03-20	R/E	STH X04	ASHLAND AVE, C DE PERE	\$0 - \$99,999
BROWN	303		0.507		IH 41 - N 9TH STREET RE OPS/PVRPLA BACKBONE	
01/25/2026	10-24	6950-04-24	R/E	STH 054	DEXTERVILLE - WISCONSIN RAPIDS	\$0 - \$99,999
WOOD	303		9.870		STH 80 TO CTH G REAL ESTATE/RESURFACE STATE 3R	
01/25/2026	10-24	6999-00-23	R/E	STH 052	C WAUSAU, EAST WAUSAU AVENUE	\$0 - \$99,999
MARATHON	303		0.944		N 6TH STREET TO N 18TH STREET REAL ESTATE/PVRPLA STATE 3R	
01/25/2026	10-25	1000-28-22	R/E	VAR HWY	NW REGION, WINGWALL REPAIRS	\$0 - \$99,999
ST. CROIX	303		0.000		VAR HWYS, MULTIPLE STRUCTURES REAL ESTATE ACQUISITION SHR BRIDGES	
02/25/2026	10-21	1620-05-21	R/E	STH 080	NEW LISBON - NECEDAH	\$0 - \$99,999
JUNEAU	303		3.234		STH 58 TO WCL RR RE/ 1620-05-71/ RSRF STATE 3R	
02/25/2026	10-21	3060-00-50	R/R	STH 073	C COLUMBUS, LUDINGTON STREET	\$500,000 - \$749,999
COLUMBIA	303		0.000		FAITH DRIVE TO MIDDLETON STREET R/R SIGNALS-SOO LINE/RSRF30 STATE 3R	
02/25/2026	10-21	5590-05-22	R/E	STH 078	ARGYLE - MT HOREB	\$0 - \$99,999
LAFAYETTE	303		1.106		GALENA STREET TO VALLEY ROAD DESIGN-RIGHT OF WAY-PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
02/25/2026	10-21	5880-00-28	R/E	USH 012	TOMAH - MAUSTON	\$0 - \$99,999
JUNEAU	303		1.433		ORANGE ROAD TO WEBSTER STREET RE / 5880-00-78 / PVRPLA STATE 3R	
02/25/2026	10-21	5944-00-25	R/E	STH 081	ARGYLE - MONROE	\$0 - \$99,999
LAFAYETTE	303		0.617		V ARGYLE W LIMIT TO OLD HIGHWAY 81 DESIGN-RIGHT OF WAY-RSRF25 STATE 3R	
02/25/2026	10-21	7660-00-28	R/E	STH 080	NEW LISBON - NECEDAH	\$0 - \$99,999
JUNEAU	303		0.220		USH 12 TO LEMONWEIR RIVER RE / 7660-00-78 / PVRPLA STATE 3R	
02/25/2026	10-22	1693-09-03	TST	NON HWY	TRANSIT SYSTEM BUS REPLACEMENT	\$10,000,000 - \$10,999,999
MILWAUKEE	211		0.000		7 MILWAUKEE COUNTY BUSES TST/BUS PURCHASE CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
02/25/2026	10-22	2070-08-72	LLC	CTH Y	LAYTON AVE TRAFFIC SIGNAL IMPROVE	\$100,000-\$249,999
MILWAUKEE	211		0.100		S 76TH ST TO S 47TH ST MISC/ADAPTIVE TRAFFIC SIGNAL SYS CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
02/25/2026	10-22	2310-18-51	R/R	STH 060	V GRAFTON, WASHINGTON ST	\$750,000 - \$999,999
OZAUKEE	303		0.000		1ST AVE TO 10TH AVE RR/WIS&SOUTHERN/XING SGNLS/387165T STATE 3R	
02/25/2026	10-22	2967-22-72	LLC	NON HWY	OAK LEAF TRAIL MODERNIZATION	\$2,000,000 - \$2,999,999
MILWAUKEE	290		0.000		MILWAUKEE COUNTY WIDE ALONG OLT CONST/TRAIL TAP > 200,000	
02/25/2026	10-22	2984-25-75	LLC	LOC STR	C MILWAUKEE, LINCOLN MEMORIAL DR	\$100,000-\$249,999
MILWAUKEE	211		0.023		JUNEAU PARK RD TO E WATER TOWER RD MISC/ADAPTIVE TRAFFIC SIGNAL SYS CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
02/25/2026	10-23	1130-63-21	R/E	IH 041	APPLETON - DE PERE	\$5,000,000 - \$5,999,999
OUTAGAMIE	302		23.596		STH 96 - CTH F RE OPS/RE ACQUISITION MAJORS	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
02/25/2026	10-23	1130-63-89	MIS	IH 041	APPLETON - DE PERE	\$100,000-\$249,999
OUTAGAMIE	302		23.596		USH 96 - CTH F ITS (FURNISHED) MAJORS	
02/25/2026	10-23	1130-63-90	MIS	IH 041	APPLETON - DE PERE	\$750,000 - \$999,999
OUTAGAMIE	302		23.596		USH 96 - CTH F IH 41 FREEWAY SERVICE TEAM MAJORS	
02/25/2026	10-23	1130-63-93	SFA	IH 041	APPLETON - DE PERE	\$500,000 - \$749,999
OUTAGAMIE	302		23.596		USH 96 - CTH F LAW ENFORCMNT MITIGATION 1130-64-76 MAJORS	
02/25/2026	10-23	4085-71-21	R/E	STH 032	CALUMET AVE, C KIEL	\$750,000 - \$999,999
MANITOWOC	303		0.114		SHEBOYGAN ST - CTH AA RE OPS/RECST STATE 3R	
02/25/2026	10-23	4100-42-21	R/E	STH 042	CALUMET AVE, C MANITOWOC	\$750,000 - \$999,999
MANITOWOC	303		1.310		IH 43 - S 35TH ST RE OPS/PVRPLA STATE 3R	
02/25/2026	10-23	9180-34-21	R/E	STH 022	GILLETT - OCONTO FALLS	\$0 - \$99,999
OCONTO	303		7.810		STH 32 - E HIGHLAND DR RE OPS/RSRF20 STATE 3R	
02/25/2026	10-23	9269-11-70	LLC	NON HWY	V HOWARD, MULTI-USE TRAIL	\$500,000 - \$749,999
BROWN	206		0.143		MADDY COURT - MAYWOOD AVE CONST OPS/MISC/LLC CARBON REDUCTION OVER 200,000	
02/25/2026	10-24	1581-13-21	R/E	USH 008	HAWKINS - PRENTICE	\$0 - \$99,999
PRICE	303		10.852		RUSK CO LINE TO JUMP RIVER BRIDGE REAL ESTATE/RESURFACE STATE 3R	
02/25/2026	10-24	6210-00-24	R/E	STH 049	C BERLIN, BROADWAY ST AND RIPON RD	\$100,000-\$249,999
GREEN LAKE	303		1.180		SOUTH STREET TO S WASHINGTON STREET REAL ESTATE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
02/25/2026	10-24	9120-09-22	R/E	USH 002	BRULE RIVER - IRON MOUNTAIN CTH NN TO MICHIGAN STATE LINE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
FLORENCE	303		0.000			
02/25/2026	10-24	9195-08-21	R/E	STH 017	EAGLE RIVER - MICHIGAN STATE LINE ST LOUIS ROAD - MICHIGAN STATE LINE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
VILAS	303		9.652			
02/25/2026	10-24	9195-08-22	R/E	STH 017	EAGLE RIVER - MICHIGAN STATE LINE USH 45 TO SAINT LOUIS ROAD REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
VILAS	303		9.733			
02/25/2026	10-24	9260-00-24	R/E	STH 032	CRANDON - THREE LAKES RAILROAD AVENUE TO CTH S REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
FOREST	303		4.340			
02/25/2026	10-25	1022-00-97	SFA	IH 094	CHIPPEWA RIVER B-18-23,24,44,45 MENOMONIE - EAU CLAIRE EX-TRF MIT/ CONST ID 1022-00-74 BACKBONE	\$0 - \$99,999
EAU CLAIRE	303		0.148			
02/25/2026	10-25	1199-00-50	R/R	IH 535	SUPERIOR - DULUTH UP RR XING 186166U & 186165M RR OPS - SIGNALS/1199-00-77 MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$250,000 - \$499,999
DOUGLAS	304		0.000			
02/25/2026	10-25	1199-00-51	R/R	IH 535	SUPERIOR - DULUTH UP RR XING 186169P RR OPS - SIGNALS/1199-00-77 MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$250,000 - \$499,999
DOUGLAS	304		0.000			
03/25/2026	10-16	3832-05-60	MIS	NON HWY	WATER MAIN EXTENSION SWEF 21 KENOSHA WATERMAIN DESIGN/CONSTRUCTION ROADSIDE FACILITIES	\$1,000,000 - \$1,999,999
KENOSHA	303		0.000			
03/25/2026	10-21	1010-10-93	MIS	IH 039	MADISON - PORTAGE WISCONSIN RIVER BRIDGES SERVICE PATROL/ 1010-10-82/ MISC MAJORS	\$250,000 - \$499,999
COLUMBIA	302		1.200			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2026	10-21	1411-00-71	LLC	NON HWY	STH 33 - GOLD STAR MEMORIAL TRAIL	\$1,000,000 - \$1,999,999
DODGE	290		0.350		WILD GOOSE ST TRAIL TO CITY HORICON PEDESTRIAN/BICYCLE MULTI-USE TRAIL TAP < 5,000	
03/25/2026	10-21	5138-00-20	R/E	STH 080	AVOCA - RICHLAND CENTER	\$0 - \$99,999
GRANT	303		1.774		IOWA COUNTY LINE TO WISCONSIN RIVER RE / 5138-00-70 / PVRPLA STATE 3R	
03/25/2026	10-21	5616-04-23	R/E	STH 133	MUSCODA - LONE ROCK	\$0 - \$99,999
GRANT	303		0.310		SPORTSMANS DRIVE TO STH 80 RE / 5616-04-73 /PVRPLA STATE 3R	
03/25/2026	10-22	1000-07-10	MIS	NON HWY	SEWRPC SUPPORT	\$250,000 - \$499,999
MILWAUKEE	206		0.000		2026 ORTHOPHOTGRAPHIC MAPPING MISC/ORTHOPHOTO MAPPING STP URBAN OVER 200,000	
03/25/2026	10-22	1060-48-90	MIS	IH 794	IH 794 EAST WEST FREEWAY	\$750,000 - \$999,999
MILWAUKEE	303		0.620		MARQUETTE INTERCHANGE TO LAKE IC TRAFFIC MITIGATION 1060-48-70 BACKBONE	
03/25/2026	10-22	2696-23-70	LLC	NON HWY	OZAUKEE INTERURBAN TRAIL EW	\$250,000 - \$499,999
OZAUKEE	290		0.000		ALONG STH 60 1ST TO WASHINGTON CONST/BIKE PED TRAIL TAP > 200,000	
03/25/2026	10-22	4821-04-20	R/E	VAR HWY	SOUTHEAST REGION, ADA CURB RAMPS	\$100,000-\$249,999
OZAUKEE	303		6.471		PORT WASH/SAUK AREA VAR LOC PER PLN PER WISDOT ADA TRANS PLAN RAMPS CURB RAMP STANDALONE	
03/25/2026	10-23	3700-30-72	MIS	VAR HWY	NE REGION LED SIGNAL REPLACEMENT	\$0 - \$99,999
NORTHEAST	REG305	WIDE	0.000		FY26 NE REGION WIDE/STH/USH TRAFFIC/MISC-SIGNAL REHAB INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
03/25/2026	10-23	4115-14-21	R/E	STH 147	TWO RIVERS - MARIBEL	\$100,000-\$249,999
MANITOWOC	303		5.290		CTH VV - CTH B RE OPS/RECSTE STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
03/25/2026	10-23	4507-03-70	LLC	NON HWY	T SCOTT, BAY SETTLEMENT TRAIL	\$250,000 - \$499,999
BROWN	290		0.370		CHAMPION RD - FISCHER RD CONST OPS/MISC BIKE/PED TRAIL TAP > 200,000	
03/25/2026	10-24	6100-00-21	R/E	STH 044	MANCHESTER - RIPON	\$0 - \$99,999
GREEN LAKE	303		3.734		STH 73 NORTH TO GRAND RIVER BRIDGE REAL ESTATE/RESURFACE STATE 3R	
03/25/2026	10-24	6933-00-57	R/R	STH 173	BABCOCK - NEKOOSA	\$250,000 - \$499,999
WOOD	303		0.000		STH 80 NB TO CRANBERRY BRIDGE RAIL CROSSING SIGNALS 392695T STATE 3R	
03/25/2026	10-24	6933-00-58	R/R	STH 173	BABCOCK - NEKOOSA	\$100,000-\$249,999
WOOD	303		0.000		HAZELNUT TRAIL CROSSING 392692X RAIL CROSSING SURFACE STATE 3R	
03/25/2026	10-25	8160-00-43	UTL	STH 013	ASHLAND - BAYFIELD	\$0 - \$99,999
BAYFIELD	303		0.000		LITTLE WHITTLESEY CREEK B-04-0037 UTL/INT 101/BRIGHTSPEED/8160-00-73 SHR BRIDGES	
04/25/2026	10-21	1390-06-24	R/E	STH 026	WATERTOWN - WAUPUN	\$100,000-\$249,999
DODGE	303		10.801		STH 33 TO 0.2 MI S OF MILLIGAN RD REAL ESTATE/ RECST STATE 3R	
04/25/2026	10-21	1706-04-24	R/E	STH 011	SHULLSBURG - MONROE	\$0 - \$99,999
LAFAYETTE	303		3.270		WOLF CREEK BRIDGE TO CTH KK DESIGN-RIGHT OF WAY-RSRF30 STATE 3R	
04/25/2026	10-21	3050-06-20	R/E	STH 019	SUN PRAIRIE - WATERTOWN	\$0 - \$99,999
JEFFERSON	303		0.422		STH 89 TO INDUSTRIAL LANE DESIGN-RIGHT OF WAY-PVRPLA STATE 3R	
04/25/2026	10-21	3576-01-22	R/E	STH 106	C FORT ATKINSON, RIVERSIDE DRIVE	\$0 - \$99,999
JEFFERSON	303		0.850		PARK DRIVE TO ROBERT STREET RE/ PVRPLA/ CONST 3576-01-72 STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2026	10-21	5390-00-20	R/E	USH 051	C JANESVILLE, N PARKER DRIVE	\$0 - \$99,999
ROCK	303		1.325		CENTERWAY ST TO BLACK BRIDGE ROAD R/E OPERATIONS/PVRPLA STATE 3R	
04/25/2026	10-21	5640-04-22	R/E	STH 113	LODI - BARABOO	\$500,000 - \$749,999
COLUMBIA	303		4.860		CTH J TO STH 188 REAL ESTATE STATE 3R	
04/25/2026	10-21	5988-01-14	LLC	VAR HWY	C BARABOO, LED STREET LIGHTS	\$1,000,000 - \$1,999,999
SAUK	206		0.000		VARIOUS LOCATIONS - C BARABOO CONST/CARBON RED-LED LIGHTING CARBON REDUCTION 5,000 - 50,000	
04/25/2026	10-21	7188-04-22	R/E	USH 012	BLACK RIVER FALLS - TOMAH	\$0 - \$99,999
MONROE	303		2.421		CTH 0 TO 0.25 MI N OF IH 94 RAMP RE OPS/ 7188-04-72 / PVRPLA STATE 3R	
04/25/2026	10-22	2030-22-20	R/E	STH 100	C WAUWATOSA MAYFAIR RD	\$100,000-\$249,999
MILWAUKEE	303		1.700		W WALNUT RD TO W BURLEIGH ST RE/RESURFACE STATE 3R	
04/25/2026	10-22	2030-22-21	R/E	STH 100	C WAUWATOSA MAYFAIR RD	\$100,000-\$249,999
MILWAUKEE	303		1.293		W WALNUT RD TO W BURLEIGH ST RE/RESURFACE STATE 3R	
04/25/2026	10-22	2120-03-21	R/E	STH 024	FOREST HOME AVE	\$0 - \$99,999
MILWAUKEE	303		0.284		110TH ST TO 500' W OF LILAC LN RE/RSRF15 STATE 3R	
04/25/2026	10-22	2310-09-91	SFA	STH 060	HARTFORD TO JACKSON	\$0 - \$99,999
WASHINGTON	303		0.453		IH41 I/C TRAFFIC MITIGATION STATE 3R	
04/25/2026	10-22	2475-13-20	R/E	STH 145	GERMANTOWN - RICHFIELD	\$0 - \$99,999
WASHINGTON	303		1.404		PILGRIM RD-0.2 MI S OF DIVISION RD RE/PVRPLA STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2026	10-22	2565-00-25	R/E 2.163	STH 057	C GLENDALE, N GREEN BAY AVE SILVER SPRING-0.1 MI S OF FAIRLANE RE/RSRF25 STATE 3R	\$250,000 - \$499,999
04/25/2026	10-22	2984-22-54	R/R 0.000	NON HWY	KINNICKINNIC RVR TRAIL CONNECTIONS VARIOUS LOCATIONS IN THE CITY RR/XING SIGNALS/UP RR 177148X CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$0 - \$99,999
04/25/2026	10-22	2984-22-74	LLC 0.000	NON HWY	KINNICKINNIC RVR TRAIL CONNECTIONS VARIOUS LOCATIONS IN THE CITY CONST/PED BIKE FACILITIES CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	\$750,000 - \$999,999
04/25/2026	10-22	3240-00-27	R/E 1.112	STH 032	C KENOSHA, SHERIDAN RD 49TH ST TO 7TH AVE RE/PAVEMENT REPLACEMENT STATE 3R	\$250,000 - \$499,999
04/25/2026	10-22	3360-07-23	R/E 3.527	STH 175	SLINGER - THERESA MAPLE AVE TO 1600' NORTH OF CTH K RE/PVRPLA STATE 3R	\$250,000 - \$499,999
04/25/2026	10-22	3738-09-20	R/E 1.445	STH 165	V PLEASANT PRAIRIE, 104TH STREET E OF CTH EZ TO STH 32 RE/PAVE REPLACE STATE 3R	\$500,000 - \$749,999
04/25/2026	10-23	4190-19-20	R/E 0.041	STH 032	C GREEN BAY, ASHLAND AVE 9TH STREET INTERSECTION RE OPS/MISC STATE 3R	\$0 - \$99,999
04/25/2026	10-24	6210-01-25	R/E 6.400	STH 049	AURORAVILLE - FREMONT STH 21 TO BEECHNUT LANE REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999
04/25/2026	10-24	6620-00-20	R/E 0.977	STH 186	V VESPER, WIS ST AND CAMERON AVE 5TH STREET TO OAK STREET REAL ESTATE/RESURFACE STATE 3R	\$0 - \$99,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
04/25/2026	10-24	6999-18-81	LLC	NON HWY	BUSINESS CAMPUS TRAIL E/W CONNECTOR	\$1,000,000 - \$1,999,999
MARATHON	290		0.000		84TH AVENUE TO 72ND AVENUE CONST/TAP/MISC TAP 50,000 - 200,000	
04/25/2026	10-24	9813-02-72	LLC	NON HWY	USH 8 SHARED PATHWAY PHASE 3A	\$750,000 - \$999,999
FOREST	290		0.000		CTH W TO FIREKEEPER ROAD CONST/PHASE 3A/MISC TAP < 5,000	
04/25/2026	10-25	8180-00-51	R/R	STH 027	CORNELL - LADYSMITH	\$250,000 - \$499,999
RUSK	303		0.000		WCL RR XING 691260Y RR OPS/SIGNALS STATE 3R	
04/25/2026	10-25	8180-00-52	R/R	STH 027	CORNELL - LADYSMITH	\$100,000-\$249,999
RUSK	303		0.000		WCL RR XING 691260Y RR OPS/CROSSING SURFACE REPLACEMENT STATE 3R	
05/25/2026	08-08	1009-24-24	MIS	NON HWY	ECWRPC SRTS APPLETON TMA	\$250,000 - \$499,999
OUTAGAMIE	290		0.000		APPLETON TMA SRTS YR 1 AND 2 SAFE ROUTES TO SCHOOL YEAR 1 AND 2 TAP > 200,000	
05/25/2026	10-21	1630-03-25	R/E	USH 053	LA CROSSE - GALESVILLE	\$0 - \$99,999
LA CROSSE	303		1.073		HSIP INTERSECTION IMPROVEMENTS RE OPS/ 1630-03-75 / RSRF30 STATE 3R	
05/25/2026	10-21	1670-01-20	R/E	USH 012	BARABOO - SAUK CITY	\$0 - \$99,999
SAUK	303		0.342		SAUK PRAIRIE ROAD INTERSECTION R/E OPERATIONS/RECST STATE 3R	
05/25/2026	10-21	5365-00-73	LLC	NON HWY	C RICHLAND CENTER, MULTI-USE PATH	\$0 - \$99,999
RICHLAND	290		0.170		CTH 00 TO USH 14 PEDESTRAIN/BICYCLE MULTI-USE PATH TAP < 5,000	
05/25/2026	10-21	5666-00-79	LLC	NON HWY	T MAZOMANIE, WALKING IRON TRAIL	\$5,000,000 - \$5,999,999
DANE	290		0.000		CEDAR CREST DR TO STH 78 PEDESTRIAN TRAIL TAP < 5,000	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
05/25/2026	10-21	5670-02-20	R/E	STH 059	C EVANSVILLE, MADISON STREET	\$0 - \$99,999
ROCK	303		0.965		GARRISON DRIVE TO USH 14 R/E OPERATIONS/PVRPLA STATE 3R	
05/25/2026	10-21	7269-00-72	LLC	NON HWY	T HOLLAND, HOLLAND BLUFF TRAIL	\$250,000 - \$499,999
LA CROSSE	290		1.880		BLUFFVIEW CT TO SLYVESTER RD BIKE/PD TRAIL TAP 50,000 - 200,000	
05/25/2026	10-21	7575-09-21	R/E	STH 016	LA CROSSE - SPARTA	\$0 - \$99,999
LA CROSSE	302		0.000		USH 53 TO STH 35 RE OPS / 7575-09-71 / PVRPLA MAJORS	
05/25/2026	10-22	2525-03-51	R/R	LOC STR	C WEST ALLIS W BELOIT ROAD	\$100,000-\$249,999
MILWAUKEE	206		0.000		UNION PACIFIC RR, 177237P, MP 86.00 CONST/RR CROSSING SURFACE STP URBAN OVER 200,000	
05/25/2026	10-22	2984-17-93	LFA	VAR HWY	C MILWAUKEE, TRAFFIC MANAGEMENT	\$500,000 - \$749,999
MILWAUKEE	206		0.074		LOCUST/NORTH/DR MLK 14INTERSECTIONS LFA/TRAFFIC MANAGEMENT CARBON REDUCTION OVER 200,000	
05/25/2026	10-22	2984-29-94	LLC	VAR HWY	NON-INTRUSIVE DETECTION GRANT 4	\$1,000,000 - \$1,999,999
MILWAUKEE	211		0.000		15 INTERSECTIONS, NORTH SIDE CONST/MISC CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
05/25/2026	10-24	6370-00-24	R/E	STH 153	STRATFORD - ELDERON	\$0 - \$99,999
MARATHON	303		0.515		WISCONSIN RIVER BRIDGE TO OLD 51 RD REAL ESTATE/RESURFACE STATE 3R	
05/25/2026	10-24	9874-00-80	LLC	LOC STR	MINOCQUA LED STREETLIGHT CONVERSION	\$1,000,000 - \$1,999,999
ONEIDA	206		0.000		USH 51 VARIOUS LOCATIONS CONST/CRP/MISC CARBON REDUCTION UNDER 5,000 (RURAL)	
05/25/2026	10-25	1550-02-29	R/E	USH 063	BALDWIN - CLEAR LAKE	\$0 - \$99,999
ST. CROIX	303		0.000		RUSH RIVER BRIDGE B-55-0609 REAL ESTATE ACQUISITION STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2026	08-08	1009-85-36	R/R	CTH M	T CHESTER, CTH M	\$250,000 - \$499,999
DODGE	207		0.000		WSOR X-ING 387619P RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-86-29	R/R	LOC STR	T MERTON, KEESUS RD	\$250,000 - \$499,999
WAUKESHA	207		0.000		UP X-ING 179046L RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-86-31	R/R	LOC STR	V FOX POINT, BRADLEY RD	\$250,000 - \$499,999
MILWAUKEE	207		0.000		UP X-ING 180106P RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-86-33	R/R	LOC STR	C. of Waukesha, Grand Avenue	\$1,000,000 - \$1,999,999
WAUKESHA	207		0.000		WCL XING RR OPS/SAFETY/OCR/SIGNAL & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-86-35	R/R	LOC STR	C.of Waukesha, Cutler Street	\$250,000 - \$499,999
WAUKESHA	207		0.029		WCL XING 689914E RR OPS/SAFETY/OCR/SIGNAL & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-87-12	R/R	CTH KK	T OF METOMEN, CTH KK	\$250,000 - \$499,999
FOND DU LAC	207		0.000		WSOR RR X-ING 387582C RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-87-13	R/R	LOC STR	T OF RIPON, DOUGLAS RD	\$250,000 - \$499,999
FOND DU LAC	207		0.000		WSOR RR X-ING 387580N RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-87-14	R/R	LOC STR	V HARRISON, BRIGHTON BEACH RD/FIRE	\$250,000 - \$499,999
WINNEBAGO	207		0.000		WCL X-ING 386659J RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-89-31	R/R	CTH P	V TAYLOR, CTH P (BRIDGE ST)	\$250,000 - \$499,999
JACKSON	207		0.000		WCL RR X-ING 281759V RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2026	08-08	1009-89-33	R/R	LOC STR	BLACK RIVER FALLS, LEESON/BAUER RD	\$250,000 - \$499,999
JACKSON	207		0.000		UP RR X-ING 184042U RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	1009-89-35	R/R	CTH N	T HOWARD, CTH N	\$250,000 - \$499,999
CHIPPEWA	207		0.000		WCL RR X-ING 692947V RR OPS/SAFETY/OCR/SIGNALS & GATES SAFETY OCR - RAILROAD WARNING DEVICES	
06/25/2026	08-08	4987-01-51	R/R	LOC STR	C. GREEN BAY, HINKLE ST. CN RR XING	\$250,000 - \$499,999
BROWN	207		0.079		281845S, MP 3.66, SIGNALS & GATES RR OPS/SAFETY/OCS SAFETY - RAILROAD WARNING DEVICES	
06/25/2026	10-21	7189-04-51	R/R	USH 012	C TOMAH, USH 12	\$100,000-\$249,999
MONROE	207		0.000		UNION PACIFIC RR XING 179298M RR OPS/NEW CROSSING SURFACE/MISC RAILROAD CROSSING REPAIR	
06/25/2026	10-22	1061-09-41	UTL	IH 094	I-94 EAST WEST, EARLY EAST LEG	\$750,000 - \$999,999
MILWAUKEE	301EW		0.390		30TH STREET TO 25TH STREET EX-UTIL/LEVEL OF EFFORT/PLACEHOLDER SE FREEWAY - EAST WEST	
06/25/2026	10-22	1061-09-42	UTL	IH 094	I-94 EAST WEST, WEST LEG	\$4,000,000 - \$4,999,999
MILWAUKEE	301EW		0.000		70TH STREET TO ZABLOCKI DRIVE EX-UTIL/LEVEL OF EFFORT/PLACEHOLDER SE FREEWAY - EAST WEST	
06/25/2026	10-22	1061-09-44	UTL	IH 094	I-94 EAST WEST, EAST LEG	\$15,000,000 - \$16,999,999
MILWAUKEE	301EW		3.510		70TH STREET TO 16TH STREET EX-UTIL/LEVEL OF EFFORT/PLACEHOLDER SE FREEWAY - EAST WEST	
06/25/2026	10-22	3240-00-23	R/E	STH 032	SHERIDAN ROAD	\$100,000-\$249,999
KENOSHA	303		5.740		ALFORD PARK DRIVE TO 21ST STREET RE/RESURFACE STATE 3R	
06/25/2026	10-22	3700-20-77	MIS	VAR HWY	SIGNAL TIMING OPTIMIZATION FY 25	\$1,000,000 - \$1,999,999
SOUTHEAST	REG305	WIDE	0.000		VARIOUS STATE HIGHWAYS PER PLAN MIS/SIGNAL TIMING OPTIMIZATION INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2026	10-23	3700-30-71	MIS 0.049	STH 047	C APPLETON, SIGNAL RETROFIT STH 47 & RIDGEVIEW SIGNAL REHAB TRF OPS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$500,000 - \$749,999
06/25/2026	10-23	4010-21-50	R/R 0.017	STH 028	KEWASKUM-WALDO WSOR XING SIGNALS 387113B RR XING SIGNALS STATE 3R	\$250,000 - \$499,999
06/25/2026	10-23	6090-14-50	R/R 0.050	STH 049	BRANDON-RIPON WSOR XING SIGNALS 387487G RR CROSSING SIGNALS STATE 3R	\$250,000 - \$499,999
06/25/2026	10-24	1009-41-17	MIS 0.000	VAR HWY	INFLATION LEVEL OF EFFORT FY 2026 EX-NOT FOR STIP STATE 3R	\$750,000 - \$999,999
06/25/2026	10-24	1009-41-39	MIS 0.000	VAR HWY	TECHNICAL SERVICES LEVEL OF EFFORT FY 2026 EX-NOT FOR STIP STATE 3R	\$100,000-\$249,999
06/25/2026	10-24	3700-40-41	MIS 0.000	STH B05	C WAUSAU, GRAND AVE SIGNAL RETROFIT BUS 51/TOWNLINE RD INTERSECTION ITS/CONST/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
06/25/2026	10-24	3700-40-43	MIS 0.000	STH B05	C WAUSAU, GRAND AVE SIGNAL RETROFIT BUS51/STURGEON EDDY RD INTERSECTION ITS/CONST/STANDALONE PROGRAM INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
06/25/2026	10-24	6999-00-54	R/R 0.000	LOC STR	C WAUSAU, SOUTH 5TH AVENUE FVLS RAIL SYSTEM CROSSING 182045H RR OPS/SAFETY/RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999
06/25/2026	10-24	9215-01-22	R/E 1.223	STH 086	C TOMAHAWK, EAST SOMO AVENUE CHARLOTTE STREET TO USH 51 REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2026	10-25	1000-08-44	MIS 0.000	VAR HWY	NORTHWEST REGION - VARIOUS HIGHWAYS LFA/LOE - SFY2026 EX- LFA/LEVEL-OF-EFFORT SFY 2026 STATE 3R	\$1,000,000 - \$1,999,999
06/25/2026	10-25	1199-00-20	R/E 0.000	IH 535	SUPERIOR - DULUTH STLOUIS RV BR B16-0005-0001 TO 0005 REAL ESTATE ACQUISITION MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$30,000,000 - \$34,999,999
06/25/2026	10-25	1199-00-40	UTL 0.000	IH 535	EX- SUPERIOR - DULUTH STLOUIS RV BR B16-0005-0001 TO 0005 EX- UTILITY/LEVEL-OF-EFFORT MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$6,000,000 - \$6,999,999
06/25/2026	10-25	1199-00-77	OST 0.000	IH 535	SUPERIOR - DULUTH STLOUIS RV BR B16-0005-0001 TO 0005 CONSTR/REIMBURSEMENT TO MINNESOTA MAJOR INTERSTATE BRIDGE CONSTRUCTION	\$100 MILLION OR GREATER
06/25/2026	10-25	1520-02-23	R/E 7.800	USH 010	FAIRCHILD - NEILLSVILLE BACHELORS AVE TO STH 73 S REAL ESTATE ACQUISITION STATE 3R	\$0 - \$99,999
06/25/2026	10-25	7520-01-50	R/R 0.000	STH 095	MERRILLAN - NEILLSVILLE UNION PACIFIC RR XING 184025D RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	\$100,000-\$249,999
06/25/2026	10-25	7560-01-50	R/R 0.000	STH 095	BLAIR - MERRILLAN WI CENTRAL LTD RR XING 281772J RR OPS/RAIL-HIGHWAY CROSSING REPAIR RAILROAD CROSSING REPAIR	\$100,000-\$249,999
06/25/2026	10-25	8220-00-56	R/R 0.005	STH 064	GILMAN - MEDFORD WISCONSIN CENTRAL LTD 699488B RR OPS/SIGNAL UPGRADE & INSTALL STATE 3R	\$250,000 - \$499,999
06/25/2026	10-25	8758-00-52	R/R 0.000	CTH C	DEWEY - STH 35 BNSF RR XING 086402V R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	\$250,000 - \$499,999

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
06/25/2026	10-25	8759-00-50	R/R	CTH W	FOXBORO - DEWEY	\$250,000 - \$499,999
DOUGLAS	207		0.000		BNSF RR XING 061443D R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	
06/25/2026	10-25	8907-01-52	R/R	LOC STR	C BLOOMER, 13TH AVENUE	\$250,000 - \$499,999
CHIPPEWA	207		0.000		WN RR XING 186014X R/R OPS/SAFETY RAIL WARNING DEVICES SAFETY - RAILROAD WARNING DEVICES	
06/25/2026	10-25	9227-01-48	MIS	VAR HWY	NORTHWEST REGION - VARIOUS HIGHWAYS	\$1,000,000 - \$1,999,999
NORTHWEST	REG303	WIDE	0.000		INFLATION - SFY2026 - 3R ALLOCATED EX- CONS/INFLTN LOE/STN ANNUAL PLAN STATE 3R	
07/25/2026	10-15	1009-24-19	MIS	NON HWY	LITIGATION ON CLOSED REAL ESTATE	\$750,000 - \$999,999
STATEWIDE	303		0.000		DOJ ANNUAL CONTRACT STP - DISCRETIONARY	
07/25/2026	10-18	1000-02-41	MIS	OFF SYS	SFY 25/26/27 HWY CONST SKILL TRAIN	\$500,000 - \$749,999
STATEWIDE	303		0.000		OJT/SS PROGRAM FFY 24/25/26 ADMIN - TRAINING OJT/SS PROGRAM STP - DISCRETIONARY	
07/25/2026	10-21	1010-10-97	SFA	IH 039	WISCONSIN RIVER BRIDGES	\$100,000-\$249,999
COLUMBIA	302		1.200		MADISON - PORTAGE TRF MIT/ 1010-10-82/ MISC MAJORS	
07/25/2026	10-21	1411-02-22	R/E	STH 033	HORICON - WEST BEND	\$100,000-\$249,999
DODGE	303		0.260		CTH TW INTERSECTION RIGHT-OF-WAY DESIGN-RAB/RECST STATE 3R	
07/25/2026	10-21	3576-06-23	R/E	STH 106	ALBION - FT ATKINSON	\$0 - \$99,999
JEFFERSON	303		0.325		LOGA ROAD INTERSECTION RIGHT-OF-WAY DESIGN-RECST STATE 3R	
07/25/2026	10-21	3700-10-61	MIS	VAR HWY	SW REGION TRAFFIC OPS	\$0 - \$99,999
SOUTHWEST	REG305	WIDE	0.000		VARIOUS REGIONWIDE LOCATIONS TRF/SIGNAL REHAB CONTROLLERS/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2026	10-21	3700-10-99	MIS 0.000	VAR HWY	SW REGION TRAFFIC OPS VARIOUS REGIONWIDE LOCATIONS TRF OPS/SIGNAL CABINET REPLACEMENTS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$250,000 - \$499,999
SOUTHWEST REG305 WIDE						
07/25/2026	10-21	3700-11-62	MIS 0.020	STH 080	CITY OF PLATTEVILLE STH 80/WATER ST & STH 81/PINE ST TRF/ RE TLE SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
GRANT 305						
07/25/2026	10-21	5340-01-23	R/E 0.105	STH 081	C BELOIT, WHITE AVENUE WISCONSIN AVENUE INTERSECTION R/E OPS/CONST/RIIGHT IN/OUT/MISC STATE 3R	\$0 - \$99,999
ROCK 303						
07/25/2026	10-21	5722-00-74	LLC 0.874	NON HWY	C BOSCOBEL, MULTI-USE PATH WSOR RR TO RIVER VIEW LANE PEDESTRIAN/BICYCLE TRAIL TAP < 5,000	\$2,000,000 - \$2,999,999
GRANT 290						
07/25/2026	10-22	1060-27-94	MIS 3.481	IH 094	I-94 EW, MILWAUKEE COUNTY SHERIFF 70TH STREET TO 16TH STREET MITIGATION 1060-27-71/72/73/74/75 SE FREEWAY - EAST WEST	\$500,000 - \$749,999
MILWAUKEE 301EW						
07/25/2026	10-22	1060-27-96	MIS 3.481	IH 094	I-94 EAST WEST, TRANSIT MITIGATION 70TH STREET TO 16TH STREET TRNST MITIG 1060-27-71/72/73/74/75 SE FREEWAY - EAST WEST	\$5,000,000 - \$5,999,999
MILWAUKEE 301EW						
07/25/2026	10-22	2040-03-27	R/E 1.606	USH 045	UNION GROVE - HALES CORNERS COLLEGE AVE TO HALE I/C, B-40-0408 PE/FULL PS&E/RESURFACE STATE 3R	\$0 - \$99,999
MILWAUKEE 303						
07/25/2026	10-22	2230-15-22	R/E 4.094	STH 059	C BROOKFIELD, GREENFIELD AVE S BROOKFIELD RD TO 124TH ST RE/RSRF25/BROOKFIELD STATE 3R	\$0 - \$99,999
WAUKESHA 303						
07/25/2026	10-22	2230-15-23	R/E 4.094	STH 059	C NEW BERLIN, GREENFIELD AVE S BROOKFIELD RD TO 124TH ST RE/PVRPLA/NEW BERLIN STATE 3R	\$0 - \$99,999
WAUKESHA 303						

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2026	10-22	2718-19-10	TST	NON HWY	CITY OF WAUKESHA BUS PURCHASE	\$500,000 - \$749,999
WAUKESHA	206		0.000		PURCHASE 1 NEW 35 FT BUS TST/BUS PURCHASE STP URBAN OVER 200,000	
07/25/2026	10-22	2779-05-20	R/E	CTH Y	C MUSKEGO, RACINE AVENUE	\$250,000 - \$499,999
WAUKESHA	206		2.103		CTH L TO CTH HH RE/RCND20 STP URBAN OVER 200,000	
07/25/2026	10-22	2967-22-71	LLC	NON HWY	OAK LEAF TRAIL ACCESS RAMP	\$1,000,000 - \$1,999,999
MILWAUKEE	290		0.000		CONNECTS TR AT HAMPSHIRE/CAMBRIDGE CONST/TRAIL TAP > 200,000	
07/25/2026	10-22	3325-05-20	R/E	STH 067	C ELKHORN, LINCOLN, GENEVA, WISCONSIN	\$250,000 - \$499,999
WALWORTH	303		1.359		IH43 TO E WALWORTH ST RE/RSRF25 STATE 3R	
07/25/2026	10-22	3840-05-20	R/E	STH 011	C ELKHORN, WALWORTH, WISCONSIN, COURT	\$0 - \$99,999
WALWORTH	303		1.370		CHURCH ST TO COBB RD RE/RSRF15 STATE 3R	
07/25/2026	10-22	3841-05-25	R/E	STH 011	DELAVAN-ELKHORN	\$500,000 - \$749,999
WALWORTH	303		3.779		MOUND RD TO WEST STREET RE/PVRPLA STATE 3R	
07/25/2026	10-22	3841-05-26	R/E	STH 011	DELAVAN-ELKHORN	\$0 - \$99,999
WALWORTH	303		0.007		INTERSECTION WITH CTH F RE/RECST STATE 3R	
07/25/2026	10-22	3853-05-70	LLC	NON HWY	V SUMMIT; N DOUSMAN MULTI-USE TRAIL	\$500,000 - \$749,999
WAUKESHA	290		0.000		GENESEE LAKE RD & GENESEE LAKE PARK CONST/BIKEPED PATH TAP < 5,000	
07/25/2026	10-22	4010-18-21	R/E	STH 144	WEST BEND - WALDO	\$0 - \$99,999
WASHINGTON	303		0.469		CTH H INTERSECTION RE/RECST STATE 3R	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
07/25/2026	10-23	4065-17-50	R/R	STH 114	PLANK ROAD, CITY OF MENASHA	\$250,000 - \$499,999
WINNEBAGO	303		0.000		CNRR XING SURFACE 386656N MP 2.59 RR OPS/MISC/CN RR XING STATE 3R	
07/25/2026	10-23	4065-17-51	R/R	STH 114	PLANK ROAD, CITY OF MENASHA	\$500,000 - \$749,999
WINNEBAGO	303		0.000		CNRR SIGNALS/GATES 386656N MP 2.59 RR OPS/MISC/CN RR SIGNALS/GATES STATE 3R	
07/25/2026	10-23	4996-26-02	TST	NON HWY	SHORELINE METRO TRANSIT SYSTEM	\$2,000,000 - \$2,999,999
SHEBOYGAN	211		0.139		REVENUE ROLLING STOCK FY27 MISC/CMAQ/BUS PURCHASE CONGESTION MITIGATION AND AIR QUALITY (CMAQ)	
07/25/2026	10-23	6430-21-51	R/R	STH 076	OSHKOSH - GREENVILLE	\$250,000 - \$499,999
WINNEBAGO	303		3.000		WCL RR XING SIGNALS & GATES 179802X CONST/RR CROSSING OSHKOSH SPUR STATE 3R	
07/25/2026	10-24	6610-00-51	R/R	STH 034	RUDOLPH - KNOWLTON	\$250,000 - \$499,999
MARATHON	303		0.000		HOSTA RD CN RR XING SIGNALS MP71.82 RAIL CROSSING SIGNALS/392768B STATE 3R	
08/25/2026	10-21	1067-02-77	D/B	IH 094	LAKE MILLS - OCONOMOWOC	\$60,000,000 - \$69,999,999
JEFFERSON	303		4.070		ROCK & CRAWFISH RIVER BRGS DES-BLD/REPL B28-196,197,198,199 BACKBONE	
08/25/2026	10-21	3050-04-20	R/E	STH 019	C WATERTOWN, MAIN STREET	\$100,000-\$249,999
JEFFERSON	303		0.445		MARKET STREET TO IRENE STREET DESIGN-RIGHT OF WAY-RECST STATE 3R	
08/25/2026	10-21	3700-11-65	MIS	VAR HWY	CITY OF LA CROSSE	\$250,000 - \$499,999
LA CROSSE	305		0.000		VARIOUS HWYS/INTERSECTIONS TRF OPS/SIGNAL RETROFIT/TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	
08/25/2026	10-21	3700-11-68	MIS	STH 033	CITY OF BEAVER DAM	\$750,000 - \$999,999
DODGE	305		0.016		PARK AVE/UNIVERSITY AVE INTERS TRF/ CONST SIGNAL RETROFIT/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2026	10-21	3700-11-76	MIS	USH 051	CITY OF PORTAGE HAERTEL ST/ WIS ST/ MACFARLANE RD TRF/ CONST SIGNAL RETROFIT /TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$1,000,000 - \$1,999,999
COLUMBIA	305		0.106			
08/25/2026	10-21	3700-11-81	MIS	STH 069	CITY OF MONROE STH 69/7TH AVENUE & 6TH STREET TRF/ CONST SIGNAL RETROFIT/ TOSIG INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$500,000 - \$749,999
GREEN	305		0.074			
08/25/2026	10-21	5680-01-20	R/E	STH 060	SPRING GREEN - SAUK CITY CURVE 0.4 MI WEST OF CTH C R/E OPERATIONS/ RECST STATE 3R	\$0 - \$99,999
SAUK	303		1.005			
08/25/2026	10-21	5680-01-21	R/E	STH 060	SPRING GREEN - SAUK CITY CURVE 0.05 MI WEST OF WILLIAMS ROAD R/E OPERATIONS/RECST STATE 3R	\$0 - \$99,999
SAUK	303		1.005			
08/25/2026	10-22	2370-00-50	R/R	STH 164	PEWAUKEE ROAD (WAUKESHA - SLINGER) SWAN ROAD TO NORTH COUNTY LINE RR/UPRR 178794E MP 304.32 STATE 3R	\$0 - \$99,999
WAUKESHA	303		0.000			
08/25/2026	10-22	2370-00-51	R/R	STH 164	PEWAUKEE ROAD (WAUKESHA - SLINGER) SWAN ROAD TO NORTH COUNTY LINE RR/UPRR 178794E MP 304.32 STATE 3R	\$500,000 - \$749,999
WAUKESHA	303		0.000			
08/25/2026	10-22	2697-00-57	R/R	STH 057	MEQUON-SAUKVILLE STH 167 TO IH 43 RR/XING SURFACE,386841H, MP 101.57 STATE 3R	\$250,000 - \$499,999
OZAUKEE	303		0.000			
08/25/2026	10-22	2697-00-58	R/R	STH 167	C MEQUON, W MEQUON ROAD BUNTROCK AVE TO STH 57 WSOR RR/X-ING DOT 386841H MP101.57 STATE 3R	\$500,000 - \$749,999
OZAUKEE	303		0.000			
08/25/2026	10-22	2722-04-51	R/R	CTH 0	C NEW BERLIN, MOORLAND ROAD CTH D TO STH 59 RR/XING SIGNALS/UPRR DOT 177286L STP URBAN OVER 200,000	\$750,000 - \$999,999
WAUKESHA	206		0.000			

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 08/01/2025 - Sched. End Date = 08/31/2026

LETDATE	DOT ORG	PROJECT ID	CONT TYPE	HWY NO.	PROJECT DESCRIPTION	ESTMATE RANGE \$
COUNTY	SUB PROG	-----	NC MILES	TIED BID	WISDOT PROGRAM(S)	

NONLET CONSTR/REAL ESTATE						
08/25/2026	10-22	3110-08-51	R/R	STH 059	WHITWATER - MILWAUKEE W COUNTY LINE TO CTH X RR/XING SIGNALS/WSOR DOT 391546N STATE 3R	\$250,000 - \$499,999
WAUKESHA	303		0.000			
08/25/2026	10-24	1053-02-26	R/E	STH 029	WAUSAU - WITTENBERG CTH Q TO HILLY ACRES ROAD, EB REAL ESTATE/PREV MAINTENANCE BACKBONE	\$0 - \$99,999
MARATHON	303		7.160			
08/25/2026	10-24	6999-02-20	R/E	BUS 051	C WAUSAU, GRAND AVENUE LAKEVIEW DRIVE TO KENT STREET REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999
MARATHON	303		0.260			
08/25/2026	10-24	6999-14-75	LLC	NON HWY	BUS 51 BIKE/PED BRIDGE/TRAIL SUMMER STREET TO ROSS AVENUE CONST/TAP/MISC TAP 50,000 - 200,000	\$1,000,000 - \$1,999,999
MARATHON	290		0.000			
08/25/2026	10-24	6999-18-23	R/E	BUS 051	C SCHOFIELD, GRAND AVENUE EAU CLAIRE RVR BRDGE TO LAKEVIEW DR REAL ESTATE/PAVEMENT REPLACEMENT STATE 3R	\$0 - \$99,999
MARATHON	303		1.010			
08/25/2026	10-25	3700-50-98	MIS	STH 029	CHIPPEWA COUNTY, STH 29 CTH T & STH 178 INTERCHANGES MIS CONSTRUCTION/ITS INSTALLATIONS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$100,000-\$249,999
CHIPPEWA	305		0.000			
08/25/2026	10-25	3700-51-01	MIS	STH 178	C CHIPPEWA FALLS, STH 178 CTH J TO OLSON DRIVE CONSTR/INTERSECTION COMMUNICATIONS INTELLIGENT TRANSPORTATION SYSTEMS (ITS)	\$0 - \$99,999
CHIPPEWA	305		0.000			
08/25/2026	10-25	8610-08-22	R/E	STH 124	CHIPPEWA FALLS - BLOOMER CTH S TO STH 64 REAL ESTATE ACQUISITION/8610-08-72 STATE 3R	\$0 - \$99,999
CHIPPEWA	303		10.610			

