



FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

TABLE OF CONTENTS

Chapter 3: Facilities Development Process

Section 3-1 Process Overview

- 3-1-1 Overview
 - [Attachment 1.1](#) Facilities Development Process
 - [Attachment 1.2](#) Facilities Development Process Phase Activities
- 3-1-5 Project Initiation Phase
- 3-1-10 Project Definition Phase
- 3-1-15 Project Delivery Phase
- 3-1-20 Project Proposal Execution Phase

Section 3-5 Improvement Concepts

- 3-5-1 Asset Management
- 3-5-5 Federally Funded Preventive Maintenance Projects
 - [Attachment 5.1](#) Allowable Overlay on Existing 2% Cross Slope
 - [Exhibit 5.1](#) Agreement for the Use of Federal Funds For Preventive Maintenance of Streets & Highways (Except Structures)
 - [Exhibit 5.2](#) Agreement for the Use of Federal Funds for Preventive Maintenance of Structures
- 3-5-10 Force Account Agreements
 - [Attachment 10.1](#) A Policy on Construction of State and Federal-Aid Highway Projects by Forces and Equipment of Counties or Other Local Governmental Units
 - [Attachment 10.2](#) Summary Guidelines for Force Account Agreements
 - [Attachment 10.3](#) Justification for Force Account Agreements more than \$50,000 (LFA Federal Funded)
 - [Attachment 10.4](#) Justification for Force Account Agreements \$50,000 or Less (LFA Federal Funded)
 - [Attachment 10.5](#) Correspondence/Memorandum (Local System)
 - [Attachment 10.6](#) Correspondence/Memorandum (State System)

Section 3-10 Scheduling and Programming

- 3-10-10 Scheduling and Programming

Section 3-15 Complex or Unique Projects

- 3-15-1 Definitions and Documentation
 - [Attachment 1.1](#) Guidance Matrix for Project Organization, Tools, Management and Reporting
 - [Attachment 1.2](#) Partnering
 - [Attachment 1.3](#) Innovation
 - [Attachment 1.4](#) Accountability (Matrix)
 - [Attachment 1.5](#) Dispute Resolution
 - [Attachment 1.6](#) Federal Level Management and Reporting
 - [Attachment 1.7](#) Department Level Management and Reporting
 - [Attachment 1.8](#) Region, Bureau, and Team Management and Reporting
 - [Attachment 1.9](#) DBE and Small Business Responsibilities
 - [Attachment 1.10](#) Title VI Demographic Data Collection and Reporting
 - [Attachment 1.11](#) FHWA Major Projects Requirements Timeline
 - [Attachment 1.12](#) FHWA Division CSRA Flowchart
 - [Attachment 1.13](#) FHWA Division Financial Plan Flowchart
 - [Attachment 1.14](#) FHWA Division PMP Flowchart
 - [Attachment 1.15](#) Preconstruction Workshop Topics
- 3-15-5 Project Management Plans
- 3-15-10 Project Financial Plans
- 3-15-15 Value Engineering
 - [Attachment 15.1](#) Value Engineering Job Plan

[Attachment 15.2](#)....Roles and Responsibilities

[Attachment 15.3](#)....Value Engineering on Major Projects

[Attachment 15.4](#)....VE Recommendations Summary Worksheet

Section 3-20 Local Program Bridge

[3-20-1](#)Local Program Bridge Approach Length Eligible for Federal Funding

[Attachment 1.1](#).....Local Bridge Improvement Assistance Program Funding Policy

Section 3-22 Facilities Repeatedly Requiring Repair and Reconstruction (F4R)

[3-22-1](#)Overview

[3-22-5](#)Process and Procedures to Document Compliance with 23 CFR 667

[3-22-10](#)23 CFR 667 Conforming Evaluation for F4R Sites

Section 3-25 Environmental Scoping, Evaluation and Documentation

[3-25-1](#)Environmental Scoping, Evaluation and Documentation Overview

Section 3-30 U.S. Department of Transportation

[3-30-1](#)Department of Transportation