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	MODIFICATION OF CONSTRUCTION STANDARDS








MODIFICATION NO.: 2           	PROJECT NO.:AIP 3-55-0067-02                                       





AIRPORT:  Prairie du Chien Municipal Airport                  CONTRACT NO.:  1                        





PROJECT DESCRIPTION:  Construct Runway 14/32, Taxiways A, B, and C, and Expanded the Terminal Apron                                                                                                                               





REQUEST FOR MODIFICATION OF CONSTRUCTION STANDARDS:  This request for modification of construction standards to accommodate unique local conditions is as follows:





A.	List of standards requiring modification and a discussion of why the standard cannot be met:  





	The WI Bureau of Aeronautics' position is that the Fuel Cost Adjustment clause isn't a true escalator clause as defined in FAA Order 5100.38A, 821.c, because both parties to the contract have the same risk factor, that is to say, the contract price that the contractor receives can go either "up" or "down". 





	The FCA clause was originally utilized during the 1970's oil embargoes. At the request of the Wisconsin Road Builder's Association, it was re-introduced in 1990 by WisDOT Division of Highways to protect the contractor and owner against the fluctuating fuel cost due to the Persian Gulf Crisis. Currently, WisDOT Bureau of Highway Construction (formerly Division of Highways) limits the use the FCA clause to grading projects over 100,000 C.Y.  The Bureau of Aeronautics proposes to follow the same policy on the Prairie du Chien Municipal Airport (AIP 02) project since it has 240,000 C.Y. of grading.





	The FCA clause provides a mechanism for changing the contract price when the Current Fuel Index (CFI) to base Fuel Index (BFI) ratio falls outside the 0.85 and 1.15 limits.





	The CFI is adjusted by the Department of Transportation each month.  The CFI is the price of No. 2 fuel oil, as reported in U.S. Oil Week, using the first issue dated that month.  The CFI is the average of prices quoted for Green Bay, Madison, Milwaukee and Minneapolis.  





	The BFI is adjusted every October.  It is calculated by using CFI values averaged over the past year.  





	Unusual specific circumstances for Prairie du Chien Municipal Airport (AIP 02) project are as follows:





	• Grading accounts for approximately 35% of the construction time, and may extend into the next construction season.  Fuel is a major component of a grading contractors expense and fluctuating fuel cost can add a higher factor of risk. 





	• Two construction seasons are need to finish this project, so bidders are going to be adding extra fuel costs into the contract to ensure that they are covered unless there is a FCA.


	


	• Contractors bidding on State administered projects expect our contracts to be the same as the Bureau of Highway Construction.





	The above can be resolved by using a FCA.  With fluctuating fuel cost and length of project, contractors will put together reasonable bids if they know that they will be reimbursed if fuel costs increase.    





B.	A description of the proposed modification:





	We are requesting the use of the Fuel Cost Adjustment clause on the Prairie du Chien Airport (AIP 02) project.





C.	A discussion of how proposed modification will provide an economical and feasible alternative to the FAA standard: 





	•	The Bureau can re-coup money when fuel prices decrease.





	•	Bidders would perceive less risk resulting in better bid prices for the owner.





	•	Home heating fuel prices can drive diesel fuel costs.  Refineries produce more gasoline during the summer and more home heating fuel in the winter.  If the winter is long and cold, shortages and high prices for diesel fuel can occur.  If the winter is short and warm, diesel fuel prices can go down, resulting in savings to the projects utilizing the FCA clause.





D.	A discussion of how proposed modification was successfully used under similar conditions:


	


	The Federal Highway Administration re-authorized the use of the Fuel Cost Adjustment clause in 1990.


 


	FCA methods have been previously used in Wisconsin and other states.





 


ASSURANCE STATEMENT:  


	This is to assure that the proposed modification of construction standards will provide a product that will meet or exceed FAA standards for acceptance and that the finished product will perform for its intended design life based on historical data:








ENGINEER:
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Specifications Development Chief
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Keith F. Richardson, P.E., Chief


Airport Engineering Section








APPROVAL:


FEDERAL AVIATION ADMINISTRATION








Approved by:                                            Title                        Date                 





Note:  A copy of this approval will be attached to either the "SPONSOR CERTIFICATION FOR PROJECT PLANS AND SPECIFICATIONS" or "SPONSOR CERTIFICATION FOR CONSTRUCTION PROJECT FINAL ACCEPTANCE" as appropriate.
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