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NOTICE TO ALL CONTRACTORS: 
 
Proposal #03: 1229-04-71, WISC 2023001   

City Glendale, N Port 
Washington Rd 
Bender Rd to W Daphne Rd   
Local Street  
Milwaukee County 

1229-04-72, WISC 2023002   
I-43 North-South Freeway  
Union Pacific RR Bridge B-40-
921     
IH-43    
Milwaukee County 

  
1229-04-73, WISC 2023003   
I-43 North-South Freeway 
Bender Rd to Brown Deer Rd   
IH-43 
Milwaukee County 

 
1229-04-77, N/A   
C Glendale, Green Bay Road  
Intersection with Range Line Rd 
STH 57    
Milwaukee County 

 
Letting of October 11, 2022 
 
This is Addendum No. 01, which provides for the following: 
 
Special Provisions: 
 

Revised Special Provisions 
Article 

No. 
Description 

5 Prosecution and Progress 
8 Holiday and Special Event Work Restrictions 
56 Traffic Meetings and Traffic Control Scheduling 
75 Remove Traffic Signals, Item 204.9060.S 
94 QMP Drilled Shafts 
105 Sheet Membrane Waterproofing, Item 516.0600.S 
125 No Trespassing Signs UPRR 
130 Traffic Control 
139 Electrical Service Meter Breaker Pedestal, Item 656.0200. 
143 Lamp, Ballast, LED, Switch Disposal by Contractor, Item 659.5000.S 
144 Temporary Traffic Signal for Intersections, Item 661.0200. 
186 Emergency Response to Traffic Involving Concrete Barrier Temporary, Item SPV.0060.0940 
187 Emergency Response to Traffic Involving Temporary Crash Cushion, Item SPV.0060.0945 

 
 
 



Added Special Provisions 
Article 

No. 
Description 

315 Excavation, Hauling, and Disposal of Petroleum Contaminated Soil, Item 205.0501.S. 
316 Emergency Response to Pavement Repairs, Item SPV.0060.0935. 
317 Temporary Fence Chain Link 4-FT, Item SPV.0090.0008 

 
Deleted Special Provisions 

Article 
No. 

Description 

170 Mobilizations Emergency Pavement Repair, Item SPV.0060.0120 
 
Schedule of Items: 
 

Revised Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

205.0100 Excavation Common CY 746,794 158 746,952 

505.0400 
Bar Steel Reinforcement HS 
Structures 

LB 2,087,150 510 2,087,660 

505.0600 
Bar Steel Reinforcement HS Coated 
Structures 

LB 975,900 2,140 978,040 

608.0415 
Storm Sewer Pipe Reinforced 
Concrete Class IV 15-Inch 

LF 933 128 1061 

608.0418 
Storm Sewer Pipe Reinforced 
Concrete Class IV 18-Inch 

LF 4043 119 4162 

608.3015 Storm Sewer Pipe Class III-A 15-Inch LF 747 -43 704 
608.3036 Storm Sewer Pipe Class III-A 36-Inch LF 782 40 822 
611.0535 Manhole Covers Type J-Special EACH 47 3 50 
611.0624 Inlet Covers Type H EACH 200 2 202 
611.0642 Inlet Covers Type MS EACH 105 -2 103 
611.1004 Catch Basin 4-FT Diameter EACH 70 3 73 
611.1006 Catch Basin 6-FT Diameter EACH 13 2 15 
611.2004 Manholes 4-FT Diameter EACH 10 1 11 
611.2007 Manholes 7-FT Diameter EACH 32 -2 30 
611.3902 Inlets Median 2 Grate EACH 46 -1 45 
616.0206 Fence Chain Link 6-FT LF 8,758 13,778 22,536 

616.0700.S Fence Safety LF 14,000 46,000 60,000 
628.1504 Silt Fence  LF 43,602 8 43,610 
628.1520 Silt Fence Maintenance LF 43,602 8 43,610 
628.2006 Erosion Mat Urban Class I Type A SY 123,620 -138 123,482 
643.0900 Traffic Control Signs DAYS 362,211 1,922 364,133 
655.0515 Electrical Wire Traffic Signals 10 AWG LF 51,201 -1,550 49,651 
657.0375 Poles Type A EACH 72 1 73 
657.0381 Poles Type F EACH 4 -1 3 
671.0132 Conduit HDPE 3-Duct 2-Inch LF 23,955 -1,490 22,465 
673.0105 Communication Vault Type 1 EACH 28 -1 27 

678.0072 
Install Fiber Optic Cable Outdoor Plant 
72-Ct 

LF 26,850 -4,345 22,505 

678.0200 Fiber Optic Splice Enclosure EACH 10 -1 9 
678.0300 Fiber Optic Splice EACH 440 -78 362 

SPV.0035.0001 Roadway Embankment CY 233,825 -887 232,938 
SPV.0060.0110 Reconnect Storm Sewer EACH 243 1 244 
SPV.0060.1010 Concrete Base, Type B EACH 72 1 73 



SPV.0085.0003 Seeding Mixture No. 30 Special LB 5,291 -6 5,285 
SPV.0090.0008 Temporary Fence Chain Link 4-FT LF 2,300 785 3,085 
SPV.0180.0001 Topsoil Special SY 291,541 -138 291,403 

 
Added Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

205.0501.S 
Excavation, Hauling, and Disposing of 
Petroleum Contaminated Soil 

TON 0 3.4 3.4 

646.3555 
Marking Line Grooved Contrast Permanent 
Tape 8-Inch 

LF 0 14,351 14,351 

SPV.0060.0935 Emergency Response to Pavement Repairs EACH 0 30 30 
 

Deleted Bid Item Quantities 

Bid Item Item Description Unit 
Old 

Quantity 
Revised 
Quantity 

Proposal 
Total 

611.0654 Inlet Covers Type V EACH 1 -1 0 

646.3050 
Marking Line Grooved Permanent Tape 8-
Inch 

LF 14,351 -14,351 0 

SPV.0060.0120 Mobilizations Emergency Pavement Repair EACH 30 -30 0 
 
 
Plan Sheets: 
  

Revised Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of changes to sheet) 

6 General Notes – updated abbreviations 
144 Removal Plan – note added for Lannon Stone wall removal 
215 Plan Details – note added to reference light pole base detail 
292-
294 

Plan Details – Slope Intercepts in front of high school updated 

450 Paving Grades – Driveway grades updated 
451-
453 

Paving Grades – Slope Intercepts in front of high school updated 

528 FTMS – updated notes 
529 FTMS – updated notes 
542-
543 

Contour Map – Jean Nicolet contours updated to match into surface by others 

637-
638 

Erosion Control – EC devices updated on Jean Nicolet Rd 

767-
768 

Storm Sewer – Removed ditch inlet along SB Jean Nicolet  

797-
799 

Storm Sewer – Water Main Relocation Conflict with Storm Sewer on Port Washington Rd 

838-
840 

Storm Sewer Construction Details – Updated In-Line Detention Manhole Details  

953 Lighting Plan – Type S42A Base Station table added 
959 Lighting Plan – UPRR alignment updated 
981-
982 

Lighting Plan – Pole type updated 

1028, 
1033 

Temporary Traffic Signal Plan – Engineer stamp and signature added 



1078, 
1129 

Traffic Signal Plan – Engineer stamp and signature added 

1132 Cable Routing – Engineer stamp and signature added 
1141 Pavement Marking – Updated legend (8” Grooved Contrast Tape) 
1222, 
1224, 
1230, 
1232, 
1258, 
1260, 
1266, 
1268, 
1291, 
1299, 
1301, 
1333, 
1364, 
1387, 
1390, 
1419, 
1422, 
1431, 
1435, 
1439, 
1442, 
1459, 
1462, 
1481, 
1485, 
1488, 
1514 

Traffic Control – “Work Zone – No Handheld Phones While Driving” sign added 

1570 Alignment Plan – UPRR alignment updated 

1605 
Miscellaneous Quantities – “Excavation, Hauling, and Disposing of Petroleum 
Contaminated Soil” table added 

1615-
1620, 
1622 

Miscellaneous Quantities - Water Main Relocation Conflict with Storm Sewer on Port 
Washington Rd 

1626, 
1633 

Miscellaneous Quantities – bid item name changed  

1654 Miscellaneous Quantities – Engineer stamp and signature added 

1686 
Miscellaneous Quantities – “Excavation Common” and “Roadway Embankment” updated for 
Jean Nicolet grading. 

1739, 
1740, 
1742, 
1771, 
1772 

Miscellaneous Quantities - Removed ditch inlet along SB Jean Nicolet 

1805 
Miscellaneous Quantities – “Fence Chain Link 6-FT”, “Fence Safety”, and “Temporary 
Fence Chain Link 4-FT” quantities increased 

1806 Miscellaneous Quantities – bid item name changed 
1814 Miscellaneous Quantities – Erosion Control quantities updated 
1820 Miscellaneous Quantities – Restoration quantities updated 
1822, 
1823 

Miscellaneous Quantities – changed bid item from “grooved” to “grooved contrast” 



1826, 
1827 

Miscellaneous Quantities – “Traffic Control Signs” quantity increased 

1836 Miscellaneous Quantities – bid item names changed 
1841-
1842 

Miscellaneous Quantities – Communication Vault and FO Splice updates 

1846-
1848 

Miscellaneous Quantities – Cable quantity updates 

1862 Miscellaneous Quantities – Lighting Pole and Base updates 
1865 Miscellaneous Quantities – Lighting Pole and Base updates 
2040, 
2048, 
2074, 
2075, 
2086, 
2101, 
2102, 
2106  

Plan and Profile – UPRR alignment updated 

2077 Plan and Profile - Slope Intercepts in front of high school updated 
2628, 
2645, 
2646, 
2647, 
2648, 
2655, 
2659, 
2661, 
2663, 
2665 

Structures – Rebar details updated 

3131 Earthwork – Earthwork table updated for Jean Nicolet grading 
3709-
3717 

Cross Sections – Jean Nicolet updated to tie into surface by others 

 
Added Plan Sheets 

Plan 
Sheet 

Plan Sheet Title (brief description of why sheet was added) 

109A – 
109E 

Construction Details – ERUV Construction Detail added 

120A Construction Details – Temporary Chain Link Fence added at hotel properties 
953A Lighting Plans – Concrete Base Type S42 Special detail added 
953B Lighting Plans – Concrete Base Type S42 detail added 
2403A Sign Details – “Work Zone – No Handheld Phones While Driving” 

 

Deleted Plan Sheets 
Plan 

Sheet 
Plan Sheet Title (brief description of why sheet was deleted) 

539 FTMS – removal of conduit 
 

 

 

 

 

 



Other 

Time Chart has been updated (2023 construction season) to reflect clearing/grubbing restrictions and to 
match language in special provisions.  It can be found at the following location: 

https://wisdot.box.com/s/f4wwaf04rsjmqcx76tlx3ftoz7waghdk or can be accessed on the HCCI October bid 
letting page under Supplemental Information. 

 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 01 

1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77 

September 23, 2022 

 
Special Provisions 
 

5. Prosecution and Progress. 
 

Replace the second through fourth paragraph with the following: 
 

2023 construction that includes final or temporary pavement marking, traffic shifts or any portion of a 
permanent or temporary full pavement structure cannot begin until March 13 unless approved by the 
engineer. Construction in 2024 that includes final or temporary pavement marking, traffic shifts or any portion 
of a permanent or temporary full pavement structure cannot begin until March 11 unless approved by the 
engineer. 
 
Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to 
proceed within 10 calendar days before the approved start date. 
 
To revise the start date, submit a written request to the engineer at least two weeks before the intended start 
date. The engineer will approve or deny that request based on the conditions cited in the request and its 
effect on the department’s scheduled resources. 
 

Replace the first sentence in the sixth paragraph with the following: 
 

Expect early Spring and late Fall weather work for clearing and grubbing, grading/excavation of frozen 
ground, high ground water, dewatering during those months, and mitigation efforts for high water table 
elevations shall not be considered adverse weather delays to construction. 

 
Replace entire subsection titled Bender Road under section titled J. Local Street Closure Restrictions with the 
following: 

 
Bender Road 
 
The east leg and the west leg of the Bender Road/N Port Washington Road intersection, as shown in Stages 
2A, can close offsetting for a one-time period not to exceed 60 consecutive calendar days to allow for the 
reconstruction of the Bender Road and Port Washington Road intersection. Closures of the east leg and 
west leg of the intersection shall not occur at the same time and shall be offset within the 60 consecutive 
calendar day window. 

 
Replace entire subsection titled Range Line Road under section titled J. Local Street Closure Restrictions with 
the following: 

 
Range Line Road 
 
Range Line Road may be closed north of Green Bay Road as shown in Stage 1A Traffic Control plans for a 
one time period not to exceed 21 consecutive calendar days to allow for construction of Range Line Road 
north of Green Bay Road. Notify Therese Gripentrog at Milwaukee County Parks, (414) 257-6242 or 
therese.gripentrog@milwaukeecountywi.gov and Silverado North Shore Memory Care Community 14 
calendar days prior to the closure. 
 
Range Line Road may be closed south of Green Bay Road as shown in Stage 1A Traffic Control plans for a 
one time period not to exceed 21 consecutive calendar days to allow for construction of Range Line Road 



south of Green Bay Road. Notify Therese Gripentrog at Milwaukee County Parks, (414) 257-6242 or 
therese.gripentrog@milwaukeecountywi.gov and Silverado North Shore Memory Care Community 14 
calendar days prior to the closure. 
 
The closure of Range Line Road north of Green Bay Road and the closure of Range Line Road south of 
Green Bay Road shall be offsetting and may not occur at the same time as shown in the Stage 1A Traffic 
control plans. 

 
Add the following under section titled L. Interim Completions: 

 
L12. Interim Completion of Work: Fairfield Inn & Suites Parking Lot (155 Calendar Days) 

 
Complete all work required to reopen the Fairfield Inn & Suites Parking Lot in Stage 2A within 155 
consecutive days. Work completed includes construction of retaining wall footings, soldier piles, secant piles, 
parapet, and all work on R-40-641 requiring access from above. 
 
If the contractor fails to complete the work necessary to fully reopen the Fairfield Inn & Suites Parking Lot 
within 155 calendar days, the department will assess the contractor $1,100 in interim liquidated damages for 
each calendar day the contract work remains incomplete beyond the 155 calendar days. An entire calendar 
day will be charged for any period of time within a calendar day that the parking lot remains closed beyond 
12:01 AM. 

 
Replace entire section titled O. Northern Long-eared Bat (Myotis septentrionalis) with the following: 

 
O. Northern Long-eared Bat (Myotis septentrionalis) 
 
Northern long-eared bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees, bridges and culverts. Roosts may not have been observed on this project, but conditions to support 
the species exist. The species and all active roosts are protected by the Federal Endangered Species 
Act. If an individual bat or active roost is encountered during construction operations, stop work and notify 
the engineer and the WisDOT Regional Environmental Coordinator (REC). 
 
Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat. 
 
Direct temporary lighting, if used, away from wooded areas during the bat active season: April 1 to 
October 31, both dates inclusive. To avoid adverse impacts upon the NLEBs, no tree clearing is allowed 
between April 1 and October 31, both dates inclusive. 
 
If the required tree clearing is not completed by March 31, the department will suspend all tree clearing 
and associated work directly impacted by clearing. The department will issue a notice to proceed with 
clearing and associated work directly impacted by clearing after consulting with the United States Fish 
and Wildlife Service (USFWS). 
 
Tree clearing is limited to that which is specified in the plans. If additional trees with a 3-inch or greater 
diameter at breast height (dbh) need to be removed, no tree clearing shall occur without prior approval 
from the engineer, following coordination with the WisDOT REC. Additional tree removal beyond the area 
originally specified will require consultation with the USFWS and may require a bat presence/absence or 
visual emergency survey. Notify the engineer if additional clearing cannot be avoided to begin 
coordination with the WisDOT REC. The WisDOT REC will initiate consultation with the USFWS and 
determine if a survey is necessary. Submit a schedule and description of clearing operations with the 
ECIP 14 days prior to any clearing operations. The department will determine, based on schedule and 
scope of work, what additional erosion control measures shall be implemented prior to the start of 
clearing operations, and list those additional measures in the ECIP. 
 



 
8. Holiday and Special Event Work Restrictions. 

 
Add the following Holiday Restrictions to the list: 

 
-    From noon Wednesday, November 23, 2022 to 6:00 AM Monday, November 28, 2022 for Thanksgiving; 

- From noon Friday, December 23, 2022 to 6:00 AM Wednesday, December 28, 2022 for Christmas; 

- From noon Friday, December 30, 2022 to 6:00 AM Tuesday, January 3, 2023 for New Year’s Day; 

 
Replace the second paragraph under section titled Freeway Special Event Restrictions with the following: 

 
During Green Bay Packer home games, no NB lane closures will be allowed from four hours prior to the 
event to the start time of the event. No SB lane closures will be allowed from the start of the event to four 
hours after the conclusion of the event. 
 
 

56. Traffic Meetings and Traffic Control Scheduling. 
 

Replace the first three paragraphs with the following: 

Every Thursday by 10:00 AM, submit a detailed proposed 2-week look-ahead traffic closure schedule to the 
engineer. Type the detailed proposed 2-week look-ahead closure schedule into an Excel spreadsheet 
provided by the engineer. Enter information such as closure dates, duration, work causing the closure and 
detours to be used. Also enter information such as ongoing long-term closures, emergency contacts and 
general 2-month look-ahead closure information into the excel spreadsheet. 

Meet with the engineer between 11:30 AM - 12:00 PM on Thursdays at the project field office to discuss and 
answer questions on the proposed schedule. Edit, delete and add closures to the detailed proposed 2-week 
look-ahead schedule, as directed by the engineer, so that proposed closures meet specification 
requirements. Other edits, deletions or additions unrelated to meeting specification requirements may also 
be agreed upon with the engineer during the 11:30 AM meeting. 

Every Thursday at 2:00 PM, or as scheduled by the engineer, attend a weekly traffic meeting. The meeting 
will bring local agencies, project stakeholders, owner managers, owner engineers, contractors, document 
control and construction engineering personnel together to discuss traffic staging, closures and general 
impacts. Upon obtaining feedback from the meeting attendees, edit, delete and add information to the 
detailed 2-week look-ahead closure schedule, as needed. Submit the revised 2-week look-ahead to the 
engineer. 

 

75.  Remove Traffic Signals Port Wash Rd & Bender Rd, Item 204.9060.S.3201; Remove Traffic 
Signals IH 43 Ramps & Good Hope Rd, Item 204.9060.S.3301; Remove Traffic Signals Good 
Hope Rd & Port Washington Rd, Item 204.9060.S.3303; Remove Traffic Signals Brown Deer 
Rd & CTH W, Item 204.9060.3305. 
 

Replace paragraph four and five with the following: 

Notify the department’s Electrical Field Unit at (414) 266-1170 at least five (5) working days prior to the 
removal of the traffic signals at IH 43 Ramps & Good Hope Rd and STH 32/Brown Deer Rd & CTH W/Port 
Washington Rd. Complete the removal work as soon as possible following shut down of the equipment. 

Notify Daniel Murphy, Daniel.Murphy@milwaukeecountywi.gov and the project engineer via email at least 
five working days prior to the removal of the traffic signals at Good Hope Rd & Port Washington Rd. A 
Milwaukee County representative shall be on site for the signal shut down. Contractor shall not remove 
existing traffic signal equipment until the engineer inspects and approves temporary traffic signals.  Complete 
the removal work as soon as possible following the shutdown of this equipment. Removal of emergency 
vehicle preemption heads shall be paid for as a separate item. 



 
94. QMP Drilled Shafts. 

 
A  General 
 

Replace the second sentence under section titled A General with the following: 
 
This specification applies to all drilled shaft concrete placed under the following bid items: 

SPV.0090.4005  Wall Secant Pile 59.06-Inch 
SPV.0090.4006  Wall Secant Pile 59.06-Inch UPRR 
SPV.0060.4030  Trial Wall Panel Secant Pile 59.06-Inch 
SPV.0060.4031  Trial Wall Panel Secant Pile 59.06-Inch UPRR 

 
 

105. Sheet Membrane Waterproofing, Item 516.0600.S. 
 

Replace entire article language with the following: 

A  Description 

This special provision describes preparing the surface, furnishing and installing a primer, waterproofing 
membrane, and hot rubberized sealer or mastic, or both, on the bridge decks or box culverts to be overlaid 
with asphaltic overlay as the plans show. 

B  Materials 

B.1  Waterproofing System 

For bridge decks to be overlaid with asphaltic overlay or buried structures with a minimum earth cover of less 
than 6” between the waterproofing membrane and the asphaltic overlay, select a membrane from the Sheet 
Membrane Waterproofing for Asphalt Overlay Applications Approved Product List (APL), or furnish a 
waterproofing system meeting the requirements as defined in the table. 

Provide a material in the waterproofing system that is specifically designed for use with an asphaltic  overlay. 
The membrane shall consist of a cold-applied, self-adhering membrane incorporating a heat resistant woven 
or non-woven fabric or fiberglass reinforcing laminated in between layers of polymer modified bitumen or 
SBS modified rubberized asphalt. The membrane shall have a release film, polyester or polyethylene on the 
down side and may have a thin spun bonded open weave polyester fabric on the up side that will bond with 
the asphaltic overlay; yet will permit driving rubber-tired trucks, pavers and other construction vehicles on the 
membrane covered bridge deck or box culvert top slab. Provide a composite sheet membrane with the 
following properties: 



Property Test Method Specific Value 

Width  36 inch min. 

Tensile Strength ASTM D 412, ASTM D882, 

or ASTM 1000 

50 lb/in or 700 psi min. 

Thickness  60 mils to 80 mils 

Puncture Resistance  ASTM E 154 40 lb. min. 

Permeance ASTM E 96, Method B 0.05 US Perms max. 

Low Temperature Pliability ASTM D 146, 1-inch Mandrel @ -25° 
F 

Or ASTM D1970 

 

Unaffected 

Water Absorption ASTM D570, 72 hr. 0.25% max. 

Peel Adhesion ASTM D 903 5 lb/in width min. 

Compound Softening Point ASTM D 36 210° F ± 20° F 

 

Provide rubberized asphalt compound containing not more than 15% inorganic residue or filler material. 

Provide primer, mastic and/or hot rubberized asphalt sealer conforming to the specified properties required 
by the manufacturer of the waterproofing membrane. 

B.2  Materials Certification for Product Not on APL 

Waterproofing products not on the APL are required to provide material certification. 

Before membrane approval for initial submittals and/or upon reformulation of membrane material 
compounds, submit to the engineer a notarized certification by an independent test laboratory stating that the 
materials conform to the requirements of these specifications. The certification shall include or have attached 
specific results of tests performed on the material supplied. Samples of any material for testing may be 
required by the engineer.  

C  Construction 

C.1  Application Methods 

Apply materials in strict accordance with the manufacturer’s instructions. In order to install the waterproofing 
membrane, the deck or buried structure temperature shall be a minimum of 45° F and rising. Before applying 
the system, become acquainted with the materials specified and their handling characteristics and become 
thoroughly familiar with the construction procedures recommended by the manufacturer. Furnish a copy of 
the recommended procedures to the engineer. To establish procedures for maintaining optimum working 
conditions and to coordinate work related to adjacent construction, hold a pre-installation conference with a 
manufacturer’s representative, the engineer, and other affected contractors before starting construction. To 
provide quality assurance that the membrane has been properly installed, a manufacturer’s representative 
familiar with the membrane installation procedures shall be present during placement of the membrane. 

Clean and make free of asphaltic patches, fast setting concrete patches, and all spalled, unsound or 
disintegrated areas of concrete the entire deck area of the structures being overlaid including curbs and 
parapets. Provide a minimum cure time of three days for repaired areas before resuming construction 
operations on the deck, and provide a minimum cure time of seven days before placing the primer. Repairing 
these areas with concrete masonry deck patching, concrete surface repair or curb repair will be paid for 
separately. Before placing the primer prepare the surface of the entire deck surface areas of the structures 
by shot blast cleaning. 

The shot blast cleaning shall include the vertical face of the curbs or parapets to the height of the specified 
finish pavement surface and elevation. The shot blasting machine used for this procedure shall be capable of 
propelling steel shot against the deck surface in a uniform method to remove all foreign material and loose 



concrete. The shot blasting operation shall include collection and disposal of used steel shot and dust. As 
per manufacturer’s recommendations, all pavement-marking lines within the cleaning area shall be 
sufficiently removed to prevent bleeding through the primer. After shot blasting operations, remove by 
sweeping, compressed air blasting, pressure washing with water or by other satisfactory means any foreign 
material remaining on the concrete deck. The deck shall be clean, dry and free from mud, dirt, sand, oil or 
grease and any other contaminants before application of the primer. No vehicles or equipment will be 
permitted on the concrete deck after surface preparation except those necessary for the installation of the 
waterproofing membrane. The engineer will inspect the concrete deck before the application of the primer. 
Do not begin application of either the primer or membrane until after the engineer grants approval. 

To coat all surfaces of the deck, curb and/or parapet that will be covered with the membrane, apply primer 
uniformly as recommended by the manufacturer. Use roller, brush or spray to apply primer to the surfaces. If 
spraying is used, an approved method of protecting the environment is required. 

Allow the primer to dry until tack free (approximately forty-five minutes) before applying the membrane. Apply 
primer only to an area that will be covered with the membrane within the same calendar day. If the surface of 
the concrete deck becomes contaminated, clean and reprime the area. 

Apply primer on the curb faces, raised deck drains and expansion joints to the top of the proposed asphaltic 
overlay. Take care to ensure that all inside corners are coated with primer. 

After the primer has dried to a tack free condition, apply one layer of membrane to the deck starting on the 
low side edge. 

To form a bond with the primed deck, remove the release film from the membrane on the tacky side while the 
membrane is rolled face down. Apply the membrane by hand methods or by using mechanical applicators. 
Overlap a minimum of 2.5 inches at the edges of each strip and overlap the membrane in such a manner to 
provide a shingling effect toward the low side of the deck cross section. Overlap a minimum of 5 inches at the 
ends of each strip of membrane and overlap the membrane in such a manner to provide a shingling effect 
toward the lower side of the deck profile. Roll the entire membrane surface with a rubber tire roller to ensure 
firm and uniform contact with the primed surface. Use special care to ensure that the membrane is uniformly 
adhered to the concrete and that the entire membrane is free of wrinkles, air bubbles, and other placement 
defects. In the event bubbles or blisters do form under the membrane, puncture the bubbles or blisters with a 
sharp pointed instrument such as an awl and press the membrane firmly into contact with the deck. Repair any 
membrane punctures, tears, holes, and misaligned or inadequate seams with a patch of waterproofing 
membrane sized as required to ensure that the membrane is watertight. Apply membrane flashing to raised 
deck drains and expansion joints and cut, fit and seal the membrane flashing with mastic or by heat sealing. 

Apply the primer and membrane to an area at least 6 inches wider than will be paved with asphalt to provide a 
lap with subsequent application of primer and membrane when required in order to accommodate traffic control 
staging. Cover the inside corners of curbs or parapets and all other perimeter edges with narrow strips (flashing 
strips of approximately 12 inches), hot rubberized sealer, or mastic according to the manufacturer’s guidelines. 
As an additional method of ensuring a watertight bond, all terminating edges, transverse overlaps and 
longitudinal overlaps may be heated with a propane torch to soften the top mat and fuse the surfaces together. 

The applicator foreman or leadworker shall be certified by the manufacturer of the waterproofing membrane as 
approved applicators, and shall be present during all applications. 

C.2  Overlaying the Membrane with Asphaltic Overlay 

Construct the asphaltic overlay according to scheduling requirements elsewhere in the contract. Cover all 
exposed membrane with the specified asphaltic mix within five days after installation. Only rubber-tired 
construction vehicles shall be permitted on the membrane. Use caution not to turn the tires when a vehicle is 
stationary. To prevent tearing the membrane, avoid sudden starts, stops, accelerations, or decelerations. 
Chemical solvents, gasoline, diesel fuel, mineral spirits, etc. or other deleterious substances shall not be spilled 
or leaked onto the membrane. Before covering the membrane with asphaltic overlay, clean the membrane of 
mud, dirt, sand, oil, grease, or any other contaminants, and dry the membrane. Patch contaminated areas as 
required by the engineer. When required to accommodate traffic control staging, the construction of the 
asphaltic overlay shall stay at least 6 inches away from the terminating edge of the membrane to provide for 
overlap. 



The placement temperature of the asphaltic overlay shall be between 300° F and 350° F. Do not place 
asphaltic overlay on the membrane outside of this temperature range. The temperature of the uncompacted 
mat of asphaltic concrete shall not fall below 280° F before rolling. The thickness of the asphaltic overlay layers 
shall be as the plans show; the initial layer shall have a minimum compacted thickness of 1½ inches. The 
membrane applicator contractor shall have a minimum of one employee present during all asphaltic overlay 
paving operations to ensure that all necessary membrane repairs will be accomplished. 

D  Measurement 

The department will measure Sheet Membrane Waterproofing for Asphalt Overlays, installed according to 
the contract and accepted, in area by the square yard. Measurement shall be based on the horizontal distance 
between the face of the curbs or parapets and the horizontal length of membrane installed. Any material 
specified to be applied up the face of the curb or parapet shall not be included in the measured quantity. 

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 

516.0600.S Sheet Membrane Waterproofing for Asphalt Overlays SY 

Payment is full compensation for furnishing and placing the primer, membrane, mastic, and hot rubberized 
asphalt sealer, for preparing the surface, and placing all strips of membranes.  

 
125. No Trespassing Signs UPRR. 

 
Replace entire section titled D Measurement with the following: 

 
D  Measurement 

No Trespassing Signs UPRR will not be measured separately for payment and will be considered included in 
the work for the item Concrete Masonry Bridges UPRR. 

 
Replace entire section titled D Measurement with the following: 

 
E  Payment 

Costs for fabricating, delivering, and installing signs under this special provision are incidental to Concrete 
Masonry Bridges UPRR. 

 
130. Traffic Control. 

 
Insert the following paragraph after  “Supplement standard spec 643.3.1 with the following:”: 

 
Prior to beginning work on the contract, provide the engineer, in writing, an emergency response to traffic 
incident plan. 
 
 

139. Electrical Service Meter Breaker Pedestal Port Washington Rd & W Bender Rd/W Devon St, 
Item 656.0200.3201; Electrical Service Meter Breaker Pedestal Port Washington Rd & 
Clovernook Ln, Item 656.0200.3202; Electrical Service Meter Breaker Pedestal IH 43 Ramps 
& Good Hope Rd, Item 656.0200.3301; Electrical Service Meter Breaker Pedestal Good Hope 
Rd & Port Washington Rd, Item 656.0200.3302; Electrical Service Meter Breaker Pedestal IH 
43 SB Ramps & STH 100/Brown Deer Rd, Item 656.0200.3303; Electrical Service Meter 
Breaker Pedestal IH 43 NB Ramps & STH 100/Brown Deer Rd, Item 656.0200.3304; Electrical 
Service Meter Breaker Pedestal STH 32/Brown Deer Rd & CTH W/Port Washington Rd, Item 



656.0200.3305; Electrical Service Meter Breaker Pedestal STH 57/Green Bay Rd & Range 
Line Rd, Item 656.0200.3501. 
 

Replace paragraph three with the following: 
 

(3) Electrical utility company service installation cost will be billed to and paid for by the department. 
Contact Parwinder Virk at (262) 548-6717 to pay the installation costs. The department will be 
responsible for the monthly electrical energy service cost for any department maintained facility. The 
municipality will be responsible for the monthly electrical energy service cost for any municipal 
maintained facility. Contact the City of Glendale Public Works Department at (414) 228-1710 and 
Daniel Murphy, Daniel.Murphy@milwaukeecountywi.gov, at Milwaukee County for billing information. 

 
 

143. Lamp, Ballast, LED, Switch Disposal by Contractor Item 659.5000.S 
 

Replace entire article language with the following: 
 
A  Description 
This special provision describes the detachment and packaging of lamps, ballasts, LEDs, and mercury 
containing switches (e.g., overhead roadway lighting, underdeck bridge, wall packs, pedestrian signals, 
traffic control stop lights and warning flashers, fluorescent bulbs, and thermostats) removed under this 
contract for disposal as hazardous materials.  
 
For Lamp, Ballast, LED, Switch Disposal by Contractor, coordinate removal from the work site by the 
department’s hazardous waste disposal vendor. Disposal will be billed to the department by the hazardous 
waste disposal vendor.  
 
B  Materials 
 
B.1  Disposal by Contractor 
Items removed under this contract will be considered the property of the department for waste generator 
identification. The contractor is responsible for coordinating with the department’s hazardous waste vendor 
for disposal: 
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-contacts.pdf 
 
B.2  Disposal by Department (Vacant) 
 
C  Construction 
 
C.1  Removal 
Arrange for the de-energizing of luminaires after receiving approval from the engineer that the existing 
luminaires can be removed. Do not remove luminaires that cannot be replaced with proposed LED units and 
operational within the same workday. The new LED units need to be operational prior to sunset of the same 
workday. 
 
Detach and remove luminaires and lamps from the existing traffic signal poles or respective structure. Avoid 
breaking fixtures whenever possible. 
 
Lamps, ballasts, LED, and switches will become property of the department, and will be disposed of in an 
environmentally sound manner. 
 
C.2  Packaging of Hazardous Materials 
Provide a secure, level location removed from the travelled way for storage of the material for disposal. 
Pack intact fixtures in the packaging of the new lamps used to replace them, or packaging affording the 
equivalent protection. Place in full, closed stackable cartons.  
 



Pile cartons no more than four high if palletized and secure cartons with shrink wrap to prevent shifting or 
falling of the loads. Clearly mark each pallet with the words “Universal Waste Lamps” or “Universal Waste 
Ballasts”, the date, and the number of fixtures on each pallet. 
 
Pack broken fixtures into (min.) 6 mil thick plastic bags and place inside sturdy cardboard boxes or the 
equivalent. Mark the outer packaging with the term “Broken Fixtures/Lamps”, the date and the number of 
broken fixtures clearly marked on the box. 
 
The hazardous waste vendor will not accept fixtures improperly packaged. The vendor will reject any fixtures 
not removed as part of a contract pay item or otherwise required under this contract.  
 
Pack ballasts and mercury containing switches in appropriate containers.  
 
C.3  Disposal by Contractor 
Complete the lamp and ballast inventory (https://wisconsindot.gov/Documents/doing-bus/eng-
consultants/cnslt-rsrces/environment/dotlampballastinventory.dotx) and contact the hazardous waste vendor 
to coordinate pickup and disposal at a location specified by the contractor. Consolidate all pallets and boxes 
from one project at a single location. Contact the hazardous waste vendor to set up an appointment for 
pickup. The hazardous waste vendor requires a minimum of one week advance notice to schedule pickup.  
 
C.4  Disposal by Department (Vacant) 

 
D  Measurement  
The department will measure Lamp, Ballast, LED, Switch Disposal by Contractor as each individual unit 
removed and received by the hazardous waste vendor, properly packaged and acceptably completed, 
matching the total number of units provided on the inventory form. The department will not measure broken 
fixtures that exceed a total of 10 percent of all fixtures to be disposed.  

 
E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 

659.5000.S 
 

Lamp, Ballast, LED, Switch Disposal by Contractor  
 

EACH 
 

Payment for Lamp, Ballast, LED, Switch Disposal by Contractor is full compensation for detachment, 
handling, packaging, labeling and scheduling disposal with the hazardous waste vendor; and scrapping and 
disposal of all other materials. 

stp-659-500 (20220628) 

 

144.   Temporary Traffic Signal for Intersections Port Washington Rd & W Bender Rd/W Devon St, 
Item 661.0200.3201; Temporary Traffic Signal for Intersections IH 43 SB Ramps & Good 
Hope Rd, Item 661.0200.3301; Temporary Traffic Signal for Intersections IH 43 NB Ramps & 
Good Hope Rd, Item 661.0200.3302; Temporary Traffic Signal for Intersections Good Hope 
Rd & Port Washington Rd, Item 661.0200.3303; Temporary Traffic Signal for Intersections IH 
43 SB Ramps & STH 100/Brown Deer Rd Stage 1A-1B, Item 661.0200.3304; Temporary 
Traffic Signal for Intersections IH 43 SB Ramps & STH 100/Brown Deer Rd Stage 4A-4B, 
Item 661.0200.3305; Temporary Traffic Signal for Intersections IH 43 NB Ramps & STH 
100/Brown Deer Rd Stage 2, Item 661.0200.3306; Temporary Traffic Signal for Intersections 
IH 43 NB Ramps & STH 100/Brown Deer Rd Stage 4B, Item 661.0200.3307; Temporary Traffic 
Signal for Intersections STH 32/Brown Deer Rd & CTH W/Port Washington Rd, Item 
661.0200.3308. 

 
 



Replace (3) with the following: 
 

(3)  Use existing underground electric service and meter breaker pedestal for the operation of the 
Temporary Traffic Signal at the intersections of IH 43 NB Ramps & Good Hope Rd, Good Hope Rd & 
Port Washington Rd, and STH 32/Brown Deer Rd & CTH W/Port Washington Rd. The Department has 
initiated the installation of the temporary electrical service with the electrical utility as it pertains to the 
service application and site sketch at the intersections of Port Washington Rd & W Bender Rd/W 
Devon St, IH 43 SB Ramps & Good Hope Rd, IH 43 SB Ramps & STH 100/Brown Deer Rd, and IH 43 
NB Ramps & STH 100/Brown Deer Rd to expedite the process. Contact Parwinder Virk at (262) 548-
6717 to coordinate the temporary electrical service. The Department will pay for all installation and 
Energy Costs associated with the operation of the Temporary Traffic Signals.  

Furnish and install a generator to operate the temporary traffic signals for the times required to switch 
the existing permanent traffic signal over to the temporary traffic signal and for the time required to 
switch the temporary traffic signal back over to the permanent traffic signal.  

 

170.  DELETED 

 

 
186.  Emergency Response to Traffic Including Concrete Barrier Temporary, Item SPV.0060.0940. 

 
Replace the entire article with the following (Note – article name has changed): 

 
186. Emergency Response to Traffic Incident Involving Concrete Barrier Temporary Precast, 

Item SPV.0060.0940. 

A  Description 

This special provision describes providing prompt response to an emergency repair request for damaged 
and/or dislodged temporary concrete barrier located on IH 43 that is damaged or displaced due to a 
vehicular collision during the time this contract is in effect. 

B  (Vacant) 

C  Construction 

The contractor shall provide staff, equipment, and materials to the incident site within 2 hours of receiving a 
repair request from the responding agency.  The contractor shall consult with the department’s 
representative on potential repair or replacement options to restore the temporary concrete barrier to proper 
working condition.  Staff and equipment deployed shall be capable of completing the needed repairs as 
quickly as possible once repair work is started.  Repair work shall be completed off the traveled way to the 
maximum extent allowable.  The contractor shall provide a time log of when the repair request was received 
and when staff arrived at the incident site.  This information shall be submitted to the engineer, for 
verification, within 24 hours of the repair completion. 
Contact information for the contractor’s responsible party (the person or persons in charge of coordinating 
and completing repair efforts) shall be submitted to the engineer at the pre-construction meeting.  This 
person(s) shall be available 24/7 during the duration of this contract.  The contact information for the 
department’s representative will be supplied to the contractor at the pre-construction meeting. 
If the contractor fails to be on-site of an incident with appropriate staff and equipment within 2 hours of 
receiving a repair request, the department will assess the contractor liquidated damages for each 15-minute 
interval that the contractor is not present following the allotted 2 hour response time, as follows: 
 IH 43 Weekday:  

- $6,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 IH 43 Weekend: 

- $3,000 per lane, per direction of travel, per hour broken into 15 minute increments. 



 IH 43 Service Ramp 

- $1,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 Local Road: 

- $1,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

Increments of 15 minutes or less will be assessed as a 15-minute increment.  The engineer, or designated 
representative, will be the sole authority in determining assessable 15-minute increments.  Liquidated 
damages will be assessed under the administrative item Failing to Open Road to Traffic. 
For state-owned temporary barrier, repair work is covered under article Concrete Barrier Temporary Precast 
Left In Place of these special provisions. 
Additional traffic control measures may be required depending on the severity and duration of the incident.  
The contractor shall provide any needed traffic control measures as directed by the department’s 
representative. 

D  Measurement 

The department will measure Emergency Response to Traffic Incident Involving Concrete Barrier Temporary 
Precast as each individual response, acceptably completed. 

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 

SPV.0060.0940 Emergency Response to Traffic Incident Involving Concrete Barrier Temporary Precast
 EACH 

Payment is full compensation for providing prompt response to an emergency repair request for damaged 
and/or dislodged temporary concrete barrier located within the project’s limits. 

The cost of providing the appropriate level of on-call staff, equipment, and materials for 24/7 incident 
response shall be included in the Mobilization bid item for this project. 

The department will pay for any additional traffic control measures, if required, under the respective traffic 
control bid items in the contract. 

The department will pay for any additional traffic control measures, if required, under the respective traffic 
control bid items in the contract. 

In addition to the liquidated damages detailed above, the department will not pay for any work performed 
under the bid item if contractor fails to respond within the allotted 2 hour response time. 

 
187.  Emergency Response to Traffic Including Temporary Crash Cushion, Item SPV.0060.0945. 

 
Replace the entire article with the following (Note – article name has changed): 

 
187. Emergency Response to Traffic Incident Involving Crash Cushion, Item SPV.0060.0945. 

A  Description 

This special provision describes providing prompt response to an emergency repair request for involving a 
damaged crash cushion device on IH 43 that is damaged or displaced due to a vehicular collision during the 
time this contract is in effect. 

B  (Vacant) 

C  Construction 

The contractor shall provide appropriate staff to the incident site within 2 hours of receiving a repair request 
from the responding agency.  Staff deployed shall be capable immediately assessing the severity of the 
damage to the device and consult with the department’s representative on potential repair or replacement 



options and the projected timeline to restore the roadside device to its proper working condition.  The 
contractor shall provide a time log of when the repair request was received and when staff arrived at the 
incident site.  This information shall be submitted to the engineer, for verification, within 24 hours of the repair 
completion. 
Contact information for the contractor’s responsible party (the person or persons in charge of coordinating 
repair efforts) shall be submitted to the engineer at the pre-construction meeting.  This person(s) shall be 
available 24/7 during the duration of this contract.  The contact information for the department’s 
representative will be supplied to the contractor at the pre-construction meeting. 
If the contractor fails to be on-site of an incident with appropriate staff within 2 hours of receiving a repair 
request, the department will assess the contractor liquidated damages for each 15-minute interval that the 
contractor is not present following the allotted 2 hour response time, as follows: 
 IH 43 Weekday:  

- $6,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 IH 43 Weekend: 

- $3,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 IH 43 Service Ramp 

- $1,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 Local Road: 

- $1,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

Increments of 15 minutes or less will be assessed as a 15-minute increment.  The engineer, or designated 
representative, will be the sole authority in determining assessable 15-minute increments.  Liquidated 
damages will be assessed under the administrative item Failing to Open Road to Traffic. 
For state-owned devices, repair work is covered under article Repair State Owned Crash Cushion of these 
special provisions.  In either case, once repair work has been started, work shall continue until completion.  
Repair work shall be completed off the traveled way to the maximum extent allowable. 
Additional traffic control measures may be required depending on the severity and duration of the incident.  
The contractor shall provide any needed traffic control measures as directed by the department’s 
representative. 

D  Measurement 

The department will measure Emergency Response to Traffic Incident Involving Crash Cushion as each 
individual response, acceptably completed. 

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION UNIT 

SPV.0060.0945 Emergency Response to Traffic Incident Involving Crash Cushion EACH 

Payment is full compensation for providing a prompt staff response to an emergency repair request for a 
damaged crash cushion device located within the project limits. 

The cost of providing the appropriate level of on-call staff 24/7 incident response shall be included in the 
Mobilization bid item for this project. 

The department will pay for any additional traffic control measures, if required, under the respective traffic 
control bid items in the contract. 

In addition to the liquidated damages detailed above, the department will not pay for any work performed 
under the bid item if contractor fails to respond within the allotted 2 hour response time. 

 
 
 



315. Excavation, Hauling, and Disposal of Petroleum Contaminated Soil, Item 205.0501.S. 

A  Description 

A.1  General 

This special provision describes excavating, loading, hauling, and disposing of petroleum and lead 
contaminated soil at a WDNR-approved bioremediation facility. The closest WDNR-approved bioremediation 
facilities are: 
 

Waste Management Orchard Ridge Landfill 
W124 N9355 Boundary Road 
Menomonee Falls, WI 53051 
866-909-4458 
 
Advanced Disposal Emerald Park Landfill 
W124 S10629 S. 124th St. 
Muskego, WI 53150 
414-529-1360 

 
Perform this work in accordance to standard spec 205 and with pertinent parts of Chapters NR 700-754 of the 
Wisconsin Administrative Code, as supplemented herein. Per NR 718.07, a solid waste collection and 
transportation service-operating license is required under NR 502.06 for each vehicle used to transport 
contaminated soil. 

A.2  Notice to the Contractor – Contaminated Soil Locations 

The department completed testing for soil contamination at locations within this project where excavation is 
required. 
 
Testing indicated that petroleum-contaminated soil and lead contaminated soil are present at the following 
locations as shown on the plans: 
 

 W. Bender Rd. Station 16BN+25 to 17BN+25, from reference line to 120 feet left of reference 
line, from 10 to16+ feet below grade.  The estimated volume of contaminated soil to be 
excavated at this location is 2 CY (approximately 3.4 tons using a conversion factor of 1.7 tons 
per cubic yard).  Soil at this location is contaminated with petroleum. 

 
Directly load soil excavated by the project at the above location into trucks that will transport the soil to a 
WDNR-licensed bioremediation facility. 
 
If contaminated soils are encountered elsewhere on the project, terminate excavation activities in the area and 
notify the engineer.  
 
No active groundwater monitoring wells were observed within the construction limits.  If active groundwater 
monitoring wells are encountered during construction, notify the engineer and protect them to maintain their 
integrity.  The environmental consultant will determine if monitoring wells need to be maintained.  For 
monitoring wells that do need to be maintained, adjust the wells that so no conflict with structures or curb and 
gutter to be flush with the final grade.  For wells that conflict with the previously mentioned items or if monitoring 
wells are not required to be maintained, they will be abandoned by others. 

A.3  Excavation Management Plan 

The excavation management plan for this project has been designed to minimize the offsite disposal of 
contaminated material.  The excavation management plan, including these special provisions, has been 
developed in cooperation with the WDNR.  The WDNR concurrence letter is on file at the Wisconsin 
Department of Transportation.  For further information regarding previous investigations, remediation activities 
and waste characterization within the project limits, contact: 
 



 Name:  Andrew Malsom 
 Address: 141 NW Barstow Street, PO Box 798, Waukesha, WI 53187-0798 
 Phone:  262-548-6705 
 Fax:  262-548-6891 
 e-mail:  andrew.malsom@dot.wi.gov 
 

A.4  Coordination 

Coordinate work under this contract with the environment consultant: 
 
 Consultant: TRC Environmental Corporation 
 Address: 150 N. Patrick Blvd., Ste. 180, Brookfield, WI 53045 
 Contact: Bryan Bergmann 

Phone:  262-901-2126 (office), 262-227-9210 (cell) 
Fax:  262-879-1220 

 e-mail:  bbergmann@trccompanies.com 
 
The role of the environmental consultant will be limited to: 
 

1. Determining the location and limits of contaminated soil to be excavated based on soil 
analytical results from previous investigations, visual observations, and field screening of soil 
that is excavated; 

2. Identifying contaminated soils to be hauled to the bioremediation facility; 
3. Documenting that activities associated with management of contaminated soil are in 

conformance with the contaminated soil management methods for this project as specified 
herein; and  

4. Obtaining the necessary approvals for disposal of contaminated soil from the bioremediation 
facility. 

 
Provide at least a 14-calendar day notice of the preconstruction conference date to the environmental 
consultant. At the preconstruction conference, provide a schedule for all excavation activities in the areas of 
contamination to the environmental consultant. Also notify the environmental consultant at least three calendar 
days prior to commencement of excavation activities in the contaminated area. 
 
Coordinate with the environmental consultant to ensure that the environmental consultant is present during 
excavation activities in the contaminated area. Perform excavation work in e the contaminated area on a 
continuous basis until excavation work is completed. 
 
Identify the DNR approved bioremediation facility that will be used for disposal of contaminated soil and provide 
this information to the environmental consultant no later than 30 calendar days prior to commencement of 
excavation activities in the contaminated areas or at the preconstruction conference, whichever comes first. 
The environmental consultant will be responsible for obtaining the necessary approvals for disposal of 
contaminated soils from the bioremediation facility. Do not transport contaminated soil offsite without prior 
approval from the environmental consultant. 

 

A.5  Health and Safety Requirements 

Add the following to standard spec 107.1: 
 
During excavation activities, expect to encounter soil contaminated with gasoline, diesel fuel, fuel oil, or other 
petroleum related products and metals. Site workers taking part in activities that will result in the reasonable 
probability of exposure to safety and health hazards associated with hazardous materials shall have 
completed health and safety training that meets the Occupational Safety and Health Administration (OSHA) 
requirements for Hazardous Waste Operations and Emergency Response (HAZWOPER), as provided in 
29 CFR 1910.120. 
 



Prepare a site-specific Health and Safety Plan, and develop, delineate and enforce the health and safety 
exclusion zones for each contaminated site location as required by 29 CFR 1910.120. Submit the site-
specific health and safety plan and written documentation of up-to-date OSHA training to the engineer prior 
to the start of work. 
 

B  (Vacant) 

C  Construction 

Add the following to standard spec 205.3: 
 
Control operations in the contaminated area to minimize the quantity of contaminated soil excavated. 
 
The environmental consultant will periodically evaluate soil excavated from the contaminated area to 
determine if the soil will require offsite bioremediation. The environmental consultant will evaluate excavated 
soil based on field screening results, visual observations, and soil analytical results from previous 
environmental investigations. Assist the environmental consultant in collecting soil samples for evaluation 
using excavation equipment. The sampling frequency shall be a maximum of one sample for every 20 cubic 
yards excavated. 
 
Directly load and haul soils designated by the environmental consultant for offsite bioremediation to the DNR 
approved bioremediation facility. Use loading and hauling practices that are appropriate to prevent any spills 
or releases of petroleum-contaminated soils or residues. Prior to transport, sufficiently dewater soils 
designated for off-site bioremediation so as not to contain free liquids. 
 
If dewatering is required in an area of known contamination, water generated from dewatering activities may 
contain contaminants and require testing, special handling, temporary storage, and disposal.  Contaminated 
groundwater may be discharged to the sanitary sewer with prior approval from the City of Mequon and the 
Milwaukee Metropolitan Sewerage District. 
 
Contractor shall ensure continuous dewatering and excavation safety at all times.  Provide, install, operate, 
maintain adequate pumping equipment, disassemble, and remove pumping equipment. 
 
Costs associated with excavation and dewatering in the contaminated area are considered incidental to this 
pay item.  The Wisconsin Department of Transportation will be the generator of regulated solid waste from 
the construction project. 
 
Limit excavation in the location described in A.2 to minimize the handling of groundwater.  Notify the 
engineer of any dewatering activities and obtain any permits necessary to discharge or dispose of 
contaminated water.  Provide copies of such Permit to the engineer.  Meet any requirements and pay any 
costs for obtaining and complying with such permit use.  Follow all applicable legislative statutes, judiciary 
decisions, and regulations of the State of Wisconsin. 
 

D  Measurement 

The department will measure Excavation, Hauling, and Disposal of Petroleum Contaminated Soil in tons of 
contaminated soil, accepted by the bioremediation facility as documented by weight tickets generated by the 
bioremediation facility. 
 

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 
 

ITEM NUMBER DESCRIPTION UNIT 

205.0501.S Excavation, Hauling, and Disposal of Petroleum Contaminated Soil Ton 



 
Payment is full compensation for excavating, segregating, loading, hauling, and treatment via bioremediation 
of contaminated soil; obtaining solid waste collection and transportation service operating licenses; assisting 
in the collection soil samples for field evaluation; and dewatering of soils prior to transport, if necessary. 
 
 

316. Emergency Response to Pavement Repairs, Item SPV.0060.0935. 

A  Description 

This special provision describes providing prompt response to an emergency repair request of damaged or 
deteriorated concrete or HMA pavement located on IH 43, an IH 43 ramp, or a local road.  The provisions of 
this article will not be applicable during the project’s winter shutdown period. 

B  (Vacant) 

C  Construction 

The contractor shall provide staff, equipment, and materials to the incident site within 2 hours of receiving a 
repair request from the responding agency.  The contractor shall consult with the department’s 
representative on potential repair or replacement options to restore the damaged or deteriorated pavement 
section to a safe and drivable condition.  Staff and equipment deployed shall be capable of completing the 
needed repairs as quickly as possible once repair work is started.  The contractor shall provide a time log of 
when the repair request was received and when staff arrived at the incident site.  This information shall be 
submitted to the engineer, for verification, within 24 hours of the repair completion. 
Contact information for the contractor’s responsible party (the person or persons in charge of coordinating 
and completing repair efforts) shall be submitted to the engineer at the pre-construction meeting.  This 
person(s) shall be available 24/7 during the duration of this contract.  The contact information for the 
department’s representative will be supplied to the contractor at the pre-construction meeting. 
If the contractor fails to be on-site of an incident with appropriate staff and equipment within 2 hours of 
receiving a repair request, the department will assess the contractor liquidated damages for each 15-minute 
interval that the contractor is not present following the allotted 2 hour response time, as follows: 
 IH 43 Weekday:  

- $6,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 IH 43 Weekend: 

- $3,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 IH 43 Service Ramp 

- $1,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

 Local Road: 

- $1,000 per lane, per direction of travel, per hour broken into 15 minute increments. 

Increments of 15 minutes or less will be assessed as a 15-minute increment.  The engineer, or designated 
representative, will be the sole authority in determining assessable 15-minute increments.  Lane rental fees 
will be assessed under the administrative item Failing to Open Road to Traffic. 
Additional traffic control measures may be required depending on the severity and duration of the incident.  
The contractor shall provide any needed traffic control measures as directed by the department’s 
representative. 

D  Measurement 

The department will measure Emergency Response to Pavement Repairs as each individual response, 
acceptably completed. 

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 



ITEM NUMBER DESCRIPTION UNIT 

SPV.0060.0935 Emergency Response to Pavement Repairs EACH 

Payment is full compensation for providing prompt response to an emergency repair request for damaged or 
deteriorated concrete or asphalt pavement located within the project’s construction limits.  

The cost of providing the appropriate level of on-call staff, equipment, and materials for 24/7 incident 
response shall be included in the Mobilization bid item for this project. 

The department will pay for concrete pavement or asphalt pavement repairs under the respective concrete 
pavement or asphalt pavement bid items in the contract. 

The department will pay for any additional traffic control measures, if required, under the respective traffic 
control bid items in the contract. 

In addition to the liquidated damages detailed above, the department will not pay for any work performed 
under the bid item if contractor fails to respond within the allotted 2 hour response time. 

 
317. Temporary Fence Chain Link, Item SPV.0090.0008. 

A  Description 

This special provision describes providing temporary chain link 4-FT during Stage 1 construction along the 
Union Pacific corridor. A continuous fence line must be maintained during construction to separate the 
property owners from the construction zone. 

B  Materials 

Furnish materials necessary to erect the fence chain link according to standard spec 616.2. 

C  Construction 

Construct fence according to standard spec 616.3. 

D  Measurement 

The department will measure Temporary Fence Chain Link 4-FT by the linear foot acceptably completed, 
measured from center to center of end posts, along the top rail or tension wire. 

E  Payment 

The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 

SPV.0090.0008 Temporary Fence Chain Link 4-FT LF 

Payment is full compensation for clearing and grubbing the fence line; for excavating; for setting posts 
including placing concrete; for erecting and tensioning all fencing components; providing all other materials 
required to erect the fence; for removing and disposing of all debris, excess excavation, and surplus material; 
and for removing fence. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Schedule of Items 
Attached, dated September 23, 2022, are the revised Schedule of Items Pages 1 – 66. 
 
Plan Sheets 
The following 8½ x 11-inch sheets are attached and made part of the plans for this proposal: 
Revised: 6, 144, 215, 292-294, 450-453, 528-529, 542-543, 637-638, 767-768, 797-799, 838-840, 953, 959, 
981-982, 1028, 1033, 1078, 1129, 1132, 1141, 1222, 1224, 1230, 1232, 1258, 1260, 1266, 1268, 1291, 
1299, 1301, 1333, 1364, 1387, 1390, 1419, 1422, 1431, 1435, 1439, 1442, 1459, 1462, 1481, 1485, 1488, 
1514, 1570, 1605, 1615-1620, 1622, 1626, 1633, 1654, 1686, 1739-1740, 1742, 1771-1772, 1805-1806, 
1814, 1820, 1822-1823, 1826-1827, 1836, 1841-1842, 1846-1848, 1862, 1865, 2040, 2048, 2074-2075, 
2077, 2086, 2101-2102, 2106, 2628, 2645-2648, 2655, 2659, 2661, 2663, 2665, 3131, 3709-3717. 
Added: 109A-E, 120A, 953A-B, and 2403A. 
Deleted: 539. 
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Wisconsin Department of Transportation 09/23/2022 12:47:40

Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0002 201.0105
Clearing STA

343.000
_________._____ _________._____

0004 201.0120
Clearing ID

144.000
_________._____ _________._____

0006 201.0205
Grubbing STA

343.000
_________._____ _________._____

0008 201.0220
Grubbing ID

144.000
_________._____ _________._____

0010 203.0100
Removing Small Pipe Culverts EACH

3.000
_________._____ _________._____

0012 203.0220
Removing Structure (structure) 0003. B-
40-732

EACH
1.000

_________._____ _________._____

0014 203.0220
Removing Structure (structure) 0004. B-
40-733

EACH
1.000

_________._____ _________._____

0016 203.0220
Removing Structure (structure) 0005. B-
40-734

EACH
1.000

_________._____ _________._____

0018 203.0220
Removing Structure (structure) 0008. B-
40-24

EACH
1.000

_________._____ _________._____

0020 203.0220
Removing Structure (structure) 0009. B-
40-23

EACH
1.000

_________._____ _________._____

0022 203.0220
Removing Structure (structure) 0101. R-
40-412

EACH
1.000

_________._____ _________._____

0024 203.0220
Removing Structure (structure) 0102. R-
40-413

EACH
1.000

_________._____ _________._____

0026 203.0220
Removing Structure (structure) 0103. R-
40-414

EACH
1.000

_________._____ _________._____

0028 203.0220
Removing Structure (structure) 0104. R-
40-415

EACH
1.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 66



Wisconsin Department of Transportation 09/23/2022 12:47:40

Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0030 203.0220
Removing Structure (structure) 0106. R-
40-158

EACH
1.000

_________._____ _________._____

0032 203.0220
Removing Structure (structure) 0109. R-
40-641

EACH
1.000

_________._____ _________._____

0034 203.0220
Removing Structure (structure) 0110. R-
40-642

EACH
1.000

_________._____ _________._____

0036 203.0220
Removing Structure (structure) 0114.
STA 1153GHA+00

EACH
1.000

_________._____ _________._____

0038 204.0100
Removing Concrete Pavement SY

224,901.000
_________._____ _________._____

0040 204.0120
Removing Asphaltic Surface Milling SY

43,270.000
_________._____ _________._____

0042 204.0150
Removing Curb & Gutter LF

29,904.000
_________._____ _________._____

0044 204.0155
Removing Concrete Sidewalk SY

4,843.000
_________._____ _________._____

0046 204.0157
Removing Concrete Barrier LF

19,379.000
_________._____ _________._____

0048 204.0165
Removing Guardrail LF

418.000
_________._____ _________._____

0050 204.0170
Removing Fence LF

36,822.000
_________._____ _________._____

0052 204.0180
Removing Delineators and Markers EACH

7.000
_________._____ _________._____

0054 204.0195
Removing Concrete Bases EACH

244.000
_________._____ _________._____

0056 204.0210
Removing Manholes EACH

50.000
_________._____ _________._____

0058 204.0220
Removing Inlets EACH

454.000
_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0060 204.0245
Removing Storm Sewer (size) 0001. 8-
Inch

LF
883.000

_________._____ _________._____

0062 204.0245
Removing Storm Sewer (size) 0002. 10-
Inch

LF
79.000

_________._____ _________._____

0064 204.0245
Removing Storm Sewer (size) 0003. 12-
Inch

LF
8,159.000

_________._____ _________._____

0066 204.0245
Removing Storm Sewer (size) 0004. 15-
Inch

LF
1,696.000

_________._____ _________._____

0068 204.0245
Removing Storm Sewer (size) 0005. 18-
Inch

LF
7,973.000

_________._____ _________._____

0070 204.0245
Removing Storm Sewer (size) 0006. 21-
Inch

LF
380.000

_________._____ _________._____

0072 204.0245
Removing Storm Sewer (size) 0007. 24-
Inch

LF
2,584.000

_________._____ _________._____

0074 204.0245
Removing Storm Sewer (size) 0008. 27-
Inch

LF
139.000

_________._____ _________._____

0076 204.0245
Removing Storm Sewer (size) 0009. 30-
Inch

LF
1,146.000

_________._____ _________._____

0078 204.0245
Removing Storm Sewer (size) 0010. 36-
Inch

LF
619.000

_________._____ _________._____

0080 204.0245
Removing Storm Sewer (size) 0011. 42-
Inch

LF
455.000

_________._____ _________._____

0082 204.0245
Removing Storm Sewer (size) 0012. 48-
Inch

LF
1,102.000

_________._____ _________._____

0084 204.0245
Removing Storm Sewer (size) 0013. 72-
Inch

LF
191.000

_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0086 204.0245
Removing Storm Sewer (size) 0014.
38x48-Inch

LF
349.000

_________._____ _________._____

0088 204.0247
Removing Ancillary Structure with
Restoration (structure) 0001. S-40-12

EACH
1.000

_________._____ _________._____

0090 204.0247
Removing Ancillary Structure with
Restoration (structure) 0002. S-40-64

EACH
1.000

_________._____ _________._____

0092 204.0247
Removing Ancillary Structure with
Restoration (structure) 0003. S-40-386

EACH
1.000

_________._____ _________._____

0094 204.0247
Removing Ancillary Structure with
Restoration (structure) 0004. S-40-387

EACH
1.000

_________._____ _________._____

0096 204.0247
Removing Ancillary Structure with
Restoration (structure) 0005. S-40-900

EACH
1.000

_________._____ _________._____

0098 204.0247
Removing Ancillary Structure with
Restoration (structure) 0006. S-40-919

EACH
1.000

_________._____ _________._____

0100 204.0247
Removing Ancillary Structure with
Restoration (structure) 0007. S-40-924

EACH
1.000

_________._____ _________._____

0102 204.0247
Removing Ancillary Structure with
Restoration (structure) 0008. S-40-925

EACH
1.000

_________._____ _________._____

0104 204.0247
Removing Ancillary Structure with
Restoration (structure) 0009. S-40-926

EACH
1.000

_________._____ _________._____

0106 204.0250
Abandoning Manholes EACH

15.000
_________._____ _________._____

0108 204.0265
Abandoning Wells EACH

11.000
_________._____ _________._____

0110 204.0280
Sealing Pipes EACH

2.000
_________._____ _________._____

0112 204.0291.S
Abandoning Sewer CY

2,032.000
_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0114 204.9001.S
Removing Advance Flasher Assemblies
Type 1

EACH
2.000

_________._____ _________._____

0116 204.9035.S
Removing (item description) 0001.
Riprap

CY
4.000

_________._____ _________._____

0118 204.9060.S
Removing (item description) 0001. Cable
Barrier Terminal

EACH
12.000

_________._____ _________._____

0120 204.9060.S
Removing (item description) 1001.
Removing Distribution Center (1229-04-
73)

EACH
8.000

_________._____ _________._____

0122 204.9060.S
Removing (item description) 1002.
Removing Lighting Units (1229-04-73)

EACH
146.000

_________._____ _________._____

0124 204.9060.S
Removing (item description) 1003.
Removing Underdeck Lighting (1229-04-
73)

EACH
4.000

_________._____ _________._____

0126 204.9060.S
Removing (item description) 3201. Traffic
Signals Port Wash Rd & Bender Rd

EACH
1.000

_________._____ _________._____

0128 204.9060.S
Removing (item description) 3202. Loop
Detector Wire and Lead-In Cable Port
Wash Rd & Bender Rd

EACH
1.000

_________._____ _________._____

0130 204.9060.S
Removing (item description) 3301. Traffic
Signals IH 43 Ramps & Good Hope Rd

EACH
1.000

_________._____ _________._____

0132 204.9060.S
Removing (item description) 3302. Loop
Detector Wire and Lead-In Cable IH 43
Ramps & Good Hope Rd

EACH
1.000

_________._____ _________._____

0134 204.9060.S
Removing (item description) 3303. Traffic
Signals Good Hope Rd & Port
Washington Rd

EACH
1.000

_________._____ _________._____

0136 204.9060.S
Removing (item description) 3305. Traffic
Signals Equipment Brown Deer Rd &
CTH W

EACH
1.000

_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0138 204.9060.S
Removing (item description) 3306. Loop
Detector Wire and Lead-In Cable Brown
Deer Rd & CTH W

EACH
1.000

_________._____ _________._____

0140 204.9060.S
Removing (item description) 3307. Pull
Box Rings and Covers Brown Deer Rd &
CTH W

EACH
1.000

_________._____ _________._____

0142 204.9060.S
Removing (item description) 3320.
Communication Vault

EACH
21.000

_________._____ _________._____

0144 204.9090.S
Removing (item description) 0001. Cable
Barrier

LF
8,439.000

_________._____ _________._____

0146 204.9090.S
Removing (item description) 0002.
Modular Block Landscaping Retaining
Wall

LF
656.000

_________._____ _________._____

0148 205.0100
Excavation Common CY

746,952.000
_________._____ _________._____

0150 205.3000.S
Temporary Emergency Pullouts EACH

2.000
_________._____ _________._____

0152 206.1000
Excavation for Structures Bridges
(structure) 0003. B-40-732

LUMP SUM _________._____LS

0154 206.1000
Excavation for Structures Bridges
(structure) 0005. B-40-734

LUMP SUM _________._____LS

0156 206.1000
Excavation for Structures Bridges
(structure) 0008. B-40-921

LUMP SUM _________._____LS

0158 206.1000
Excavation for Structures Bridges
(structure) 0009. B-40-1026

LUMP SUM _________._____LS

0160 206.1000
Excavation for Structures Bridges
(structure) 0010. B-40-1027

LUMP SUM _________._____LS

0162 206.1000
Excavation for Structures Bridges
(structure) 0011. B-40-1028

LUMP SUM _________._____LS
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0164 206.3000
Excavation for Structures Retaining
Walls (structure) 0109. R-40-641

LUMP SUM _________._____LS

0166 206.3000
Excavation for Structures Retaining
Walls (structure) 0110. R-40-642

LUMP SUM _________._____LS

0168 206.3000
Excavation for Structures Retaining
Walls (structure) 0116. R-40-649

LUMP SUM _________._____LS

0170 209.1100
Backfill Granular Grade 1 CY

65,964.000
_________._____ _________._____

0172 210.1500
Backfill Structure Type A TON

4,335.000
_________._____ _________._____

0174 210.2500
Backfill Structure Type B TON

1,154.000
_________._____ _________._____

0176 211.0400
Prepare Foundation for Asphaltic
Shoulders

STA
70.000

_________._____ _________._____

0178 213.0100
Finishing Roadway (project) 0001. 1229-
04-71

EACH
1.000

_________._____ _________._____

0180 213.0100
Finishing Roadway (project) 0002. 1229-
04-72

EACH
1.000

_________._____ _________._____

0182 213.0100
Finishing Roadway (project) 0003. 1229-
04-73

EACH
1.000

_________._____ _________._____

0184 213.0100
Finishing Roadway (project) 0004. 1229-
04-77

EACH
1.000

_________._____ _________._____

0186 305.0110
Base Aggregate Dense 3/4-Inch TON

338.000
_________._____ _________._____

0188 305.0120
Base Aggregate Dense 1 1/4-Inch TON

250,124.000
_________._____ _________._____

0190 310.0110
Base Aggregate Open-Graded TON

2,692.000
_________._____ _________._____

0192 311.0110
Breaker Run TON

423,518.000
_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0194 390.0203
Base Patching Asphaltic SY

7,500.000
_________._____ _________._____

0196 390.0303
Base Patching Concrete SY

178.000
_________._____ _________._____

0198 405.0100
Coloring Concrete WisDOT Red CY

8.000
_________._____ _________._____

0200 405.1000
Stamping Colored Concrete CY

8.000
_________._____ _________._____

0202 415.0060
Concrete Pavement 6-Inch SY

2,213.000
_________._____ _________._____

0204 415.0080
Concrete Pavement 8-Inch SY

14,267.000
_________._____ _________._____

0206 415.0100
Concrete Pavement 10-Inch SY

22,462.000
_________._____ _________._____

0208 415.0410
Concrete Pavement Approach Slab SY

1,187.000
_________._____ _________._____

0210 415.1080
Concrete Pavement HES 8-Inch SY

770.000
_________._____ _________._____

0212 416.0260
Concrete Driveway HES 6-Inch SY

409.000
_________._____ _________._____

0214 416.0270
Concrete Driveway HES 7-Inch SY

712.000
_________._____ _________._____

0216 416.0610
Drilled Tie Bars EACH

427.000
_________._____ _________._____

0218 416.0620
Drilled Dowel Bars EACH

4,453.000
_________._____ _________._____

0220 416.1010
Concrete Surface Drains CY

11.000
_________._____ _________._____

0222 450.1100.S
Asphaltic Mixture For Extreme
Conditions

TON
175.000

_________._____ _________._____

0224 450.4000
HMA Cold Weather Paving TON

400.000
_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0226 455.0605
Tack Coat GAL

26,849.000
_________._____ _________._____

1.00000
0228 460.2000

Incentive Density HMA Pavement DOL
39,370.000

39,370.00

0230 460.6223
HMA Pavement 3 MT 58-28 S TON

46,140.000
_________._____ _________._____

0232 460.6224
HMA Pavement 4 MT 58-28 S TON

21,885.000
_________._____ _________._____

0234 460.6645
HMA Pavement 5 MT 58-34 V TON

162.000
_________._____ _________._____

0236 465.0110
Asphaltic Surface Patching TON

5.000
_________._____ _________._____

0238 465.0120
Asphaltic Surface Driveways and Field
Entrances

TON
472.000

_________._____ _________._____

0240 465.0125
Asphaltic Surface Temporary TON

7,278.000
_________._____ _________._____

0242 465.0310
Asphaltic Curb LF

1,855.000
_________._____ _________._____

0244 495.1000.S
Cold patch TON

60.000
_________._____ _________._____

0246 501.1000.S
Ice Hot Weather Concreting LB

61,718.000
_________._____ _________._____

0248 502.0100
Concrete Masonry Bridges CY

920.000
_________._____ _________._____

0250 502.3101
Expansion Device LF

224.000
_________._____ _________._____

0252 502.3200
Protective Surface Treatment SY

2,905.000
_________._____ _________._____

0254 502.3205
Pigmented Surface Sealer Reseal SY

42.000
_________._____ _________._____

0256 502.3210
Pigmented Surface Sealer SY

4,651.000
_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0258 502.3215
Protective Surface Treatment Reseal SY

1,684.000
_________._____ _________._____

0260 502.4205
Adhesive Anchors No. 5 Bar EACH

3,051.000
_________._____ _________._____

0262 502.4206
Adhesive Anchors No. 6 Bar EACH

296.000
_________._____ _________._____

0264 502.4208
Adhesive Anchors No. 8 Bar EACH

16.000
_________._____ _________._____

0266 503.0137
Prestressed Girder Type I 36W-Inch LF

966.000
_________._____ _________._____

0268 504.0100
Concrete Masonry Culverts CY

602.000
_________._____ _________._____

0270 504.0500
Concrete Masonry Retaining Walls CY

5,120.000
_________._____ _________._____

0272 505.0400
Bar Steel Reinforcement HS Structures LB

2,087,660.000
_________._____ _________._____

0274 505.0600
Bar Steel Reinforcement HS Coated
Structures

LB
978,040.000

_________._____ _________._____

0276 505.0800.S
Bar Steel Reinforcement HS Stainless
Structures

LB
4,140.000

_________._____ _________._____

0278 505.0905
Bar Couplers No. 5 EACH

524.000
_________._____ _________._____

0280 505.0906
Bar Couplers No. 6 EACH

40.000
_________._____ _________._____

0282 505.0911
Bar Couplers No. 11 EACH

168.000
_________._____ _________._____

0284 506.0105
Structural Steel Carbon LB

20,274.000
_________._____ _________._____

0286 506.0605
Structural Steel HS LB

1,820,655.000
_________._____ _________._____

0288 506.2605
Bearing Pads Elastomeric Non-
Laminated

EACH
40.000

_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0290 506.3004
Welded Stud Shear Connectors 3/4x4-
Inch

EACH
54.000

_________._____ _________._____

0292 506.3010
Welded Stud Shear Connectors 7/8x5-
Inch

EACH
3,164.000

_________._____ _________._____

0294 506.3015
Welded Stud Shear Connectors 7/8x6-
Inch

EACH
2,652.000

_________._____ _________._____

0296 506.4000
Steel Diaphragms (structure) 0009. B-40-
1026

EACH
6.000

_________._____ _________._____

0298 506.4000
Steel Diaphragms (structure) 0010. B-40-
1027

EACH
6.000

_________._____ _________._____

0300 506.5000
Bearing Assemblies Fixed (structure)
0003. B-40-732

EACH
4.000

_________._____ _________._____

0302 506.5000
Bearing Assemblies Fixed (structure)
0005. B-40-734

EACH
2.000

_________._____ _________._____

0304 509.0301
Preparation Decks Type 1 SY

98.000
_________._____ _________._____

0306 509.0302
Preparation Decks Type 2 SY

2.000
_________._____ _________._____

0308 509.0310.S
Sawing Pavement Deck Preparation
Areas

LF
743.000

_________._____ _________._____

0310 509.1000
Joint Repair SY

105.000
_________._____ _________._____

0312 509.1500
Concrete Surface Repair SF

160.000
_________._____ _________._____

0314 509.2000
Full-Depth Deck Repair SY

2.000
_________._____ _________._____

0316 509.2100.S
Concrete Masonry Deck Repair CY

9.000
_________._____ _________._____

0318 509.5100.S
Polymer Overlay SY

4,824.000
_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
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Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0320 509.9010.S
Removing Asphaltic Concrete Deck
Overlay (structure) 0001. B-40-577

SY
587.000

_________._____ _________._____

0322 509.9010.S
Removing Asphaltic Concrete Deck
Overlay (structure) 0002. B-40-578

SY
587.000

_________._____ _________._____

0324 511.1200
Temporary Shoring (structure) 0008. B-
40-921

SF
7,104.000

_________._____ _________._____

0326 511.1200
Temporary Shoring (structure) 0009. B-
40-1026

SF
1,182.000

_________._____ _________._____

0328 511.1200
Temporary Shoring (structure) 0110. R-
40-642

SF
800.000

_________._____ _________._____

0330 511.1200
Temporary Shoring (structure) 0114. R-
40-647

SF
200.000

_________._____ _________._____

0332 511.1200
Temporary Shoring (structure) 0202. S-
40-3033

SF
195.000

_________._____ _________._____

0334 511.1300
Temporary Shoring (location) 0010. SF

39,115.000
_________._____ _________._____

0336 511.1300
Temporary Shoring (location) 0010.
Location

SF
2,960.000

_________._____ _________._____

0338 511.2200
Temporary Shoring Left in Place
(structure) 0101. R-40-412

SF
770.000

_________._____ _________._____

0340 511.2200
Temporary Shoring Left in Place
(structure) 0102. R-40-413

SF
620.000

_________._____ _________._____

0342 513.2001
Railing Pipe LF

788.000
_________._____ _________._____

0344 513.4091
Railing Tubular Screening LF

2,571.000
_________._____ _________._____

0346 514.1000
Railroad Deck Drains System (railroad
structure) 0008. B-40-921

EACH
1.000

_________._____ _________._____
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Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
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Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0348 514.2625
Downspout 6-Inch LF

157.000
_________._____ _________._____

0350 516.0100
Dampproofing SY

336.000
_________._____ _________._____

0352 516.0500
Rubberized Membrane Waterproofing SY

598.000
_________._____ _________._____

0354 516.0600.S
Sheet Membrane Waterproofing SY

1,174.000
_________._____ _________._____

0356 517.0600
Painting Epoxy System (structure) 0003.
B-40-732

LUMP SUM _________._____LS

0358 517.0600
Painting Epoxy System (structure) 0005.
B-40-734

LUMP SUM _________._____LS

0360 517.0600
Painting Epoxy System (structure) 0008.
B-40-921

LUMP SUM _________._____LS

0362 517.0600
Painting Epoxy System (structure) 0109.
B-40-641

LUMP SUM _________._____LS

0364 517.0600
Painting Epoxy System (structure) 0110.
R-40-642

LUMP SUM _________._____LS

0366 517.0901.S
Preparation and Coating of Top Flanges
(structure) 0003. B-40-732

EACH
1.000

_________._____ _________._____

0368 517.0901.S
Preparation and Coating of Top Flanges
(structure) 0004. B-40-733

EACH
1.000

_________._____ _________._____

0370 517.0901.S
Preparation and Coating of Top Flanges
(structure) 0005. B-40-734

EACH
1.000

_________._____ _________._____

0372 517.0901.S
Preparation and Coating of Top Flanges
(structure) 0006. B-40-735

EACH
1.000

_________._____ _________._____

0374 517.1801.S
Structure Repainting Recycled Abrasive
(structure) 0001. B-40-577

EACH
1.000

_________._____ _________._____
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0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0376 517.1801.S
Structure Repainting Recycled Abrasive
(structure) 0002. B-40-578

EACH
1.000

_________._____ _________._____

0378 517.4501.S
Negative Pressure Containment and
Collection of Waste Materials (structure)
0001. B-40-577

EACH
1.000

_________._____ _________._____

0380 517.4501.S
Negative Pressure Containment and
Collection of Waste Materials (structure)
0002. B-40-578

EACH
1.000

_________._____ _________._____

0382 517.6001.S
Portable Decontamination Facility EACH

2.000
_________._____ _________._____

0384 521.1012
Apron Endwalls for Culvert Pipe Steel
12-Inch

EACH
2.000

_________._____ _________._____

0386 521.3112
Culvert Pipe Corrugated Steel 12-Inch LF

22.000
_________._____ _________._____

0388 522.0412
Culvert Pipe Reinforced Concrete Class
IV 12-Inch

LF
30.000

_________._____ _________._____

0390 522.0518
Culvert Pipe Reinforced Concrete Class
V 18-Inch

LF
35.000

_________._____ _________._____

0392 522.1012
Apron Endwalls for Culvert Pipe
Reinforced Concrete 12-Inch

EACH
12.000

_________._____ _________._____

0394 522.1015
Apron Endwalls for Culvert Pipe
Reinforced Concrete 15-Inch

EACH
5.000

_________._____ _________._____

0396 522.1018
Apron Endwalls for Culvert Pipe
Reinforced Concrete 18-Inch

EACH
17.000

_________._____ _________._____

0398 522.1024
Apron Endwalls for Culvert Pipe
Reinforced Concrete 24-Inch

EACH
8.000

_________._____ _________._____

0400 522.1030
Apron Endwalls for Culvert Pipe
Reinforced Concrete 30-Inch

EACH
1.000

_________._____ _________._____

Proposal Schedule of Items Page 14 of 66



Wisconsin Department of Transportation 09/23/2022 12:47:40
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Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0402 522.1036
Apron Endwalls for Culvert Pipe
Reinforced Concrete 36-Inch

EACH
8.000

_________._____ _________._____

0404 522.1042
Apron Endwalls for Culvert Pipe
Reinforced Concrete 42-Inch

EACH
4.000

_________._____ _________._____

0406 522.1054
Apron Endwalls for Culvert Pipe
Reinforced Concrete 54-Inch

EACH
1.000

_________._____ _________._____

0408 522.1072
Apron Endwalls for Culvert Pipe
Reinforced Concrete 72-Inch

EACH
1.000

_________._____ _________._____

0410 531.1100
Concrete Masonry Ancillary Structures
Type NS

CY
191.000

_________._____ _________._____

0412 531.1140
Steel Reinforcement HS Ancillary
Structures Type NS

LB
20,137.000

_________._____ _________._____

0414 531.1160
Steel Reinforcement HS Coated Ancillary
Structures Type NS

LB
23,540.000

_________._____ _________._____

0416 531.2024
Drilling Shaft 24-Inch LF

158.000
_________._____ _________._____

0418 531.2030
Drilling Shaft 30-Inch LF

65.000
_________._____ _________._____

0420 531.2036
Drilling Shaft 36-Inch LF

642.000
_________._____ _________._____

0422 531.2042
Drilling Shaft 42-Inch LF

197.000
_________._____ _________._____

0424 531.2048
Drilling Shaft 48-Inch LF

46.000
_________._____ _________._____

0426 531.4050
Foundation Camera Pole 50-FT EACH

3.000
_________._____ _________._____

0428 531.5220
Foundation Single-Shaft Type MF-II
(structure) 0213. S-40-3045

EACH
2.000

_________._____ _________._____
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0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0430 531.5220
Foundation Single-Shaft Type MF-II
(structure) 0214. S-40-3046

EACH
1.000

_________._____ _________._____

0432 531.5220
Foundation Single-Shaft Type MF-II
(structure) 0218. S-40-3050

EACH
2.000

_________._____ _________._____

0434 531.5310
Foundation Single-Shaft Type TC-I
(structure) 0211. S-40-3043

EACH
1.000

_________._____ _________._____

0436 531.5330
Foundation Single-Shaft Type TC-III
(structure) 0220. S-40-3052

EACH
1.000

_________._____ _________._____

0438 531.5330
Foundation Single-Shaft Type TC-III
(structure) 0221. S-40-3053

EACH
1.000

_________._____ _________._____

0440 531.5420
Foundation Single-Shaft Type TF-II
(structure) 0209. S-40-3040

EACH
2.000

_________._____ _________._____

0442 531.5420
Foundation Single-Shaft Type TF-II
(structure) 0217. S-40-3049

EACH
2.000

_________._____ _________._____

0444 531.5420
Foundation Single-Shaft Type TF-II
(structure) 0223. S-40-3055

EACH
2.000

_________._____ _________._____

0446 531.5420
Foundation Single-Shaft Type TF-II
(structure) 0224. S-40-3056

EACH
2.000

_________._____ _________._____

0448 531.5430
Foundation Single-Shaft Type TF-III
(structure) 0210. S-40-3041

EACH
2.000

_________._____ _________._____

0450 531.5440
Foundation Single-Shaft Type TF-IV
(structure) 0207. S-40-3038

EACH
1.000

_________._____ _________._____

0452 531.5440
Foundation Single-Shaft Type TF-IV
(structure) 0212. S-40-3044

EACH
2.000

_________._____ _________._____

0454 531.5440
Foundation Single-Shaft Type TF-IV
(structure) 0219. S-40-3051

EACH
2.000

_________._____ _________._____
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Approximate
Quantity and
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Item ID

Proposal
Line

Number

0456 531.5440
Foundation Single-Shaft Type TF-IV
(structure) 0222. S-40-3054

EACH
2.000

_________._____ _________._____

0458 531.6010
Foundation Two-Shaft Type FC-I
(structure) 0215. S-40-3047

EACH
1.000

_________._____ _________._____

0460 531.6010
Foundation Two-Shaft Type FC-I
(structure) 0216. S-40-3048

EACH
1.000

_________._____ _________._____

0462 531.6010
Foundation Two-Shaft Type FC-I
(structure) 0225. S-40-3057

EACH
1.000

_________._____ _________._____

0464 531.6120
Foundation Two-Shaft Type FF-II
(structure) 0201. S-40-461

EACH
2.000

_________._____ _________._____

0466 531.8990
Anchor Assemblies Poles on Structures EACH

3.000
_________._____ _________._____

0468 532.5020
Butterfly 2-Chord NS (structure) 0203. S-
40-3034

EACH
1.000

_________._____ _________._____

0470 532.5020
Butterfly 2-Chord NS (structure) 0208. S-
40-3039

EACH
1.000

_________._____ _________._____

0472 532.5220
Monotube Full Span Type II (structure)
0213. S-40-3045

EACH
1.000

_________._____ _________._____

0474 532.5220
Monotube Full Span Type II (structure)
0214. S-40-3046

EACH
1.000

_________._____ _________._____

0476 532.5220
Monotube Full Span Type II (structure)
0218. S-40-3050

EACH
1.000

_________._____ _________._____

0478 532.5310
Truss Cantilever 2-Chord Type I
(structure) 0211. S-40-3043

EACH
1.000

_________._____ _________._____

0480 532.5330
Truss Cantilever 2-Chord Type III
(structure) 0220. S-40-3052

EACH
1.000

_________._____ _________._____
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Approximate
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UnitsDescription
Item ID

Proposal
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Number

0482 532.5330
Truss Cantilever 2-Chord Type III
(structure) 0221. S-40-3053

EACH
1.000

_________._____ _________._____

0484 532.5420
Truss Full Span 2-Chord Type II
(structure) 0209. S-40-3040

EACH
1.000

_________._____ _________._____

0486 532.5420
Truss Full Span 2-Chord Type II
(structure) 0217. S-40-3049

EACH
1.000

_________._____ _________._____

0488 532.5420
Truss Full Span 2-Chord Type II
(structure) 0223. S-40-3055

EACH
1.000

_________._____ _________._____

0490 532.5420
Truss Full Span 2-Chord Type II
(structure) 0224. S-40-3056

EACH
1.000

_________._____ _________._____

0492 532.5430
Truss Full Span 2-Chord Type III
(structure) 0210. S-40-3041

EACH
1.000

_________._____ _________._____

0494 532.5440
Truss Full Span 2-Chord Type IV
(structure) 0207. S-40-3038

EACH
1.000

_________._____ _________._____

0496 532.5440
Truss Full Span 2-Chord Type IV
(structure) 0212. S-40-3044

EACH
1.000

_________._____ _________._____

0498 532.5440
Truss Full Span 2-Chord Type IV
(structure) 0219. S-40-3051

EACH
1.000

_________._____ _________._____

0500 532.5440
Truss Full Span 2-Chord Type IV
(structure) 0222. S-40-3054

EACH
1.000

_________._____ _________._____

0502 532.6010
Truss Cantilever 4-Chord Type I
(structure) 0204. S-40-3035

EACH
1.000

_________._____ _________._____

0504 532.6010
Truss Cantilever 4-Chord Type I
(structure) 0205. S-40-3036

EACH
1.000

_________._____ _________._____

0506 532.6010
Truss Cantilever 4-Chord Type I
(structure) 0206. S-40-3037

EACH
1.000

_________._____ _________._____
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Item ID
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Number

0508 532.6010
Truss Cantilever 4-Chord Type I
(structure) 0215. S-40-3047

EACH
1.000

_________._____ _________._____

0510 532.6010
Truss Cantilever 4-Chord Type I
(structure) 0216. S-40-3048

EACH
1.000

_________._____ _________._____

0512 532.6010
Truss Cantilever 4-Chord Type I
(structure) 0225. S-40-3057

EACH
1.000

_________._____ _________._____

0514 532.6020
Truss Cantilever 4-Chord Type II
(structure) 0202. S-40-3033

EACH
1.000

_________._____ _________._____

0516 532.6120
Truss Full Span 4-Chord Type II
(structure) 0201. S-40-461

EACH
1.000

_________._____ _________._____

0518 541.0300.S
Noise Barriers Double-Sided Sound
Absorptive (structure) 0301. N-40-99

SF
54,400.000

_________._____ _________._____

0520 541.0300.S
Noise Barriers Double-Sided Sound
Absorptive (structure) 0302. N-40-100

SF
145,600.000

_________._____ _________._____

0522 541.0300.S
Noise Barriers Double-Sided Sound
Absorptive (structure) 0303. N-40-102

SF
47,310.000

_________._____ _________._____

0524 541.0300.S
Noise Barriers Double-Sided Sound
Absorptive (structure) 0304. N-40-103

SF
49,600.000

_________._____ _________._____

0526 550.0010
Pre-Boring Unconsolidated Materials LF

225.000
_________._____ _________._____

0528 550.0500
Pile Points EACH

109.000
_________._____ _________._____

0530 550.1100
Piling Steel HP 10-Inch X 42 Lb LF

2,350.000
_________._____ _________._____

0532 550.1120
Piling Steel HP 12-Inch X 53 Lb LF

1,320.000
_________._____ _________._____

0534 601.0319
Concrete Curb & Gutter 19-Inch LF

847.000
_________._____ _________._____
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0536 601.0331
Concrete Curb & Gutter 31-Inch LF

8,656.000
_________._____ _________._____

0538 601.0407
Concrete Curb & Gutter 18-Inch Type D LF

284.000
_________._____ _________._____

0540 601.0409
Concrete Curb & Gutter 30-Inch Type A LF

10,441.000
_________._____ _________._____

0542 601.0411
Concrete Curb & Gutter 30-Inch Type D LF

18,044.000
_________._____ _________._____

0544 601.0413
Concrete Curb & Gutter 6-Inch Sloped
30-Inch Type G

LF
592.000

_________._____ _________._____

0546 601.0555
Concrete Curb & Gutter 6-Inch Sloped
36-Inch Type A

LF
1,142.000

_________._____ _________._____

0548 601.0557
Concrete Curb & Gutter 6-Inch Sloped
36-Inch Type D

LF
322.000

_________._____ _________._____

0550 601.0580
Concrete Curb & Gutter 4-Inch Sloped
36-Inch Type R

LF
220.000

_________._____ _________._____

0552 601.0600
Concrete Curb Pedestrian LF

50.000
_________._____ _________._____

0554 602.0410
Concrete Sidewalk 5-Inch SF

104,688.000
_________._____ _________._____

0556 602.0505
Curb Ramp Detectable Warning Field
Yellow

SF
980.000

_________._____ _________._____

0558 602.0605
Curb Ramp Detectable Warning Field
Radial Yellow

SF
646.000

_________._____ _________._____

0560 603.1442
Concrete Barrier Type S42C LF

1,297.000
_________._____ _________._____

0562 603.1456
Concrete Barrier Type S56C LF

780.000
_________._____ _________._____

0564 603.3513
Concrete Barrier Transition Type S32 to
S36

EACH
3.000

_________._____ _________._____
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0566 603.3535
Concrete Barrier Transition Type S36 to
S42

EACH
6.000

_________._____ _________._____

0568 603.3559
Concrete Barrier Transition Type S42 to
S56

EACH
54.000

_________._____ _________._____

0570 603.3613
Concrete Barrier Transition Type V32 to
S36

EACH
3.000

_________._____ _________._____

0572 603.8000
Concrete Barrier Temporary Precast
Delivered

LF
107,459.000

_________._____ _________._____

0574 603.8125
Concrete Barrier Temporary Precast
Installed

LF
184,001.000

_________._____ _________._____

0576 603.8500
Anchoring Concrete Barrier Temporary
Precast

LF
146,096.000

_________._____ _________._____

0578 604.0400
Slope Paving Concrete SY

90.000
_________._____ _________._____

0580 606.0100
Riprap Light CY

31.000
_________._____ _________._____

0582 606.0200
Riprap Medium CY

166.000
_________._____ _________._____

0584 606.0300
Riprap Heavy CY

1,091.000
_________._____ _________._____

0586 608.0312
Storm Sewer Pipe Reinforced Concrete
Class III 12-Inch

LF
174.000

_________._____ _________._____

0588 608.0315
Storm Sewer Pipe Reinforced Concrete
Class III 15-Inch

LF
1,950.000

_________._____ _________._____

0590 608.0318
Storm Sewer Pipe Reinforced Concrete
Class III 18-Inch

LF
14,034.000

_________._____ _________._____

0592 608.0324
Storm Sewer Pipe Reinforced Concrete
Class III 24-Inch

LF
18,759.000

_________._____ _________._____
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0594 608.0330
Storm Sewer Pipe Reinforced Concrete
Class III 30-Inch

LF
6,303.000

_________._____ _________._____

0596 608.0336
Storm Sewer Pipe Reinforced Concrete
Class III 36-Inch

LF
2,430.000

_________._____ _________._____

0598 608.0342
Storm Sewer Pipe Reinforced Concrete
Class III 42-Inch

LF
977.000

_________._____ _________._____

0600 608.0348
Storm Sewer Pipe Reinforced Concrete
Class III 48-Inch

LF
1,144.000

_________._____ _________._____

0602 608.0354
Storm Sewer Pipe Reinforced Concrete
Class III 54-Inch

LF
228.000

_________._____ _________._____

0604 608.0384
Storm Sewer Pipe Reinforced Concrete
Class III 84-Inch

LF
2,418.000

_________._____ _________._____

0606 608.0412
Storm Sewer Pipe Reinforced Concrete
Class IV 12-Inch

LF
297.000

_________._____ _________._____

0608 608.0415
Storm Sewer Pipe Reinforced Concrete
Class IV 15-Inch

LF
1,061.000

_________._____ _________._____

0610 608.0418
Storm Sewer Pipe Reinforced Concrete
Class IV 18-Inch

LF
4,162.000

_________._____ _________._____

0612 608.0424
Storm Sewer Pipe Reinforced Concrete
Class IV 24-Inch

LF
1,690.000

_________._____ _________._____

0614 608.0430
Storm Sewer Pipe Reinforced Concrete
Class IV 30-Inch

LF
655.000

_________._____ _________._____

0616 608.0436
Storm Sewer Pipe Reinforced Concrete
Class IV 36-Inch

LF
1,591.000

_________._____ _________._____

0618 608.0442
Storm Sewer Pipe Reinforced Concrete
Class IV 42-Inch

LF
293.000

_________._____ _________._____
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0620 608.0448
Storm Sewer Pipe Reinforced Concrete
Class IV 48-Inch

LF
1,192.000

_________._____ _________._____

0622 608.0454
Storm Sewer Pipe Reinforced Concrete
Class IV 54-Inch

LF
900.000

_________._____ _________._____

0624 608.0472
Storm Sewer Pipe Reinforced Concrete
Class IV 72-Inch

LF
189.000

_________._____ _________._____

0626 608.0512
Storm Sewer Pipe Reinforced Concrete
Class V 12-Inch

LF
28.000

_________._____ _________._____

0628 608.0518
Storm Sewer Pipe Reinforced Concrete
Class V 18-Inch

LF
152.000

_________._____ _________._____

0630 608.0524
Storm Sewer Pipe Reinforced Concrete
Class V 24-Inch

LF
636.000

_________._____ _________._____

0632 608.0536
Storm Sewer Pipe Reinforced Concrete
Class V 36-Inch

LF
751.000

_________._____ _________._____

0634 608.0542
Storm Sewer Pipe Reinforced Concrete
Class V 42-Inch

LF
32.000

_________._____ _________._____

0636 608.3012
Storm Sewer Pipe Class III-A 12-Inch LF

40.000
_________._____ _________._____

0638 608.3015
Storm Sewer Pipe Class III-A 15-Inch LF

704.000
_________._____ _________._____

0640 608.3018
Storm Sewer Pipe Class III-A 18-Inch LF

937.000
_________._____ _________._____

0642 608.3036
Storm Sewer Pipe Class III-A 36-Inch LF

822.000
_________._____ _________._____

0644 608.6008
Storm Sewer Pipe Composite 8-Inch LF

7.000
_________._____ _________._____

0646 611.0420
Reconstructing Manholes EACH

19.000
_________._____ _________._____

0648 611.0430
Reconstructing Inlets EACH

67.000
_________._____ _________._____
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0650 611.0530
Manhole Covers Type J EACH

30.000
_________._____ _________._____

0652 611.0535
Manhole Covers Type J-Special EACH

50.000
_________._____ _________._____

0654 611.0550
Manhole Covers Type M EACH

1.000
_________._____ _________._____

0656 611.0610
Inlet Covers Type BW EACH

489.000
_________._____ _________._____

0658 611.0612
Inlet Covers Type C EACH

1.000
_________._____ _________._____

0660 611.0615
Inlet Covers Type F EACH

7.000
_________._____ _________._____

0662 611.0624
Inlet Covers Type H EACH

202.000
_________._____ _________._____

0664 611.0627
Inlet Covers Type HM EACH

1.000
_________._____ _________._____

0666 611.0642
Inlet Covers Type MS EACH

103.000
_________._____ _________._____

0670 611.0657
Inlet Covers Type W EACH

27.000
_________._____ _________._____

0672 611.0666
Inlet Covers Type Z EACH

7.000
_________._____ _________._____

0674 611.1004
Catch Basins 4-FT Diameter EACH

73.000
_________._____ _________._____

0676 611.1005
Catch Basins 5-FT Diameter EACH

7.000
_________._____ _________._____

0678 611.1006
Catch Basins 6-FT Diameter EACH

15.000
_________._____ _________._____

0680 611.2004
Manholes 4-FT Diameter EACH

11.000
_________._____ _________._____

0682 611.2005
Manholes 5-FT Diameter EACH

100.000
_________._____ _________._____

0684 611.2006
Manholes 6-FT Diameter EACH

58.000
_________._____ _________._____

Proposal Schedule of Items Page 24 of 66



Wisconsin Department of Transportation 09/23/2022 12:47:40

Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0686 611.2007
Manholes 7-FT Diameter EACH

30.000
_________._____ _________._____

0688 611.2008
Manholes 8-FT Diameter EACH

41.000
_________._____ _________._____

0690 611.3004
Inlets 4-FT Diameter EACH

448.000
_________._____ _________._____

0692 611.3901
Inlets Median 1 Grate EACH

13.000
_________._____ _________._____

0694 611.3902
Inlets Median 2 Grate EACH

45.000
_________._____ _________._____

0696 611.8110
Adjusting Manhole Covers EACH

24.000
_________._____ _________._____

0698 611.8115
Adjusting Inlet Covers EACH

82.000
_________._____ _________._____

0700 611.8120.S
Cover Plates Temporary EACH

220.000
_________._____ _________._____

0702 611.9800.S
Pipe Grates EACH

1.000
_________._____ _________._____

0704 612.0106
Pipe Underdrain 6-Inch LF

83,365.000
_________._____ _________._____

0706 612.0206
Pipe Underdrain Unperforated 6-Inch LF

1,716.000
_________._____ _________._____

0708 612.0406
Pipe Underdrain Wrapped 6-Inch LF

21,214.000
_________._____ _________._____

0710 612.0806
Apron Endwalls for Underdrain
Reinforced Concrete 6-Inch

EACH
44.000

_________._____ _________._____

0712 614.0150
Anchor Assemblies for Steel Plate Beam
Guard

EACH
2.000

_________._____ _________._____

0714 614.0397
Guardrail Mow Strip Emulsified Asphalt SY

26.000
_________._____ _________._____

0716 614.0800
Crash Cushions Permanent EACH

2.000
_________._____ _________._____
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0718 614.0805
Crash Cushions Permanent Low
Maintenance

EACH
6.000

_________._____ _________._____

0720 614.0905
Crash Cushions Temporary EACH

31.000
_________._____ _________._____

0722 614.0920
Salvaged Rail LF

9,353.000
_________._____ _________._____

0724 614.0930
Salvaged Crash Cushions EACH

2.000
_________._____ _________._____

0726 614.2300
MGS Guardrail 3 LF

487.000
_________._____ _________._____

0728 614.2310
MGS Guardrail 3 HS LF

150.000
_________._____ _________._____

0730 614.2500
MGS Thrie Beam Transition LF

236.000
_________._____ _________._____

0732 614.2610
MGS Guardrail Terminal EAT EACH

6.000
_________._____ _________._____

0734 614.2620
MGS Guardrail Terminal Type 2 EACH

4.000
_________._____ _________._____

0736 614.8010
Anchor Post Assembly Top Mount EACH

22.000
_________._____ _________._____

0738 616.0206
Fence Chain Link 6-FT LF

22,536.000
_________._____ _________._____

0740 616.0329
Gates Chain Link (width) 0001. 4-FT EACH

2.000
_________._____ _________._____

0742 616.0329
Gates Chain Link (width) 0002. 8-FT EACH

1.000
_________._____ _________._____

0744 616.0329
Gates Chain Link (width) 0003. 12-FT EACH

5.000
_________._____ _________._____

0746 616.0700.S
Fence Safety LF

60,000.000
_________._____ _________._____

0748 618.0100
Maintenance And Repair of Haul Roads
(project) 0001. 1229-04-71

EACH
1.000

_________._____ _________._____
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0750 618.0100
Maintenance And Repair of Haul Roads
(project) 0002. 1229-04-72

EACH
1.000

_________._____ _________._____

0752 618.0100
Maintenance And Repair of Haul Roads
(project) 0002. 1229-04-73

EACH
1.000

_________._____ _________._____

0754 618.0100
Maintenance And Repair of Haul Roads
(project) 0004. 1229-04-77

EACH
1.000

_________._____ _________._____

0756 619.1000
Mobilization EACH

1.000
_________._____ _________._____

0758 620.0100
Concrete Corrugated Median SF

520.000
_________._____ _________._____

0760 620.0200
Concrete Median Blunt Nose SF

148.000
_________._____ _________._____

0762 620.0300
Concrete Median Sloped Nose SF

3,710.000
_________._____ _________._____

0764 624.0100
Water MGAL

1,967.000
_________._____ _________._____

0766 627.0200
Mulching SY

30,000.000
_________._____ _________._____

0768 628.1104
Erosion Bales EACH

950.000
_________._____ _________._____

0770 628.1504
Silt Fence LF

43,610.000
_________._____ _________._____

0772 628.1520
Silt Fence Maintenance LF

43,610.000
_________._____ _________._____

0774 628.1530.S
Silt Fence Heavy Duty LF

13,177.000
_________._____ _________._____

0776 628.1535.S
Silt Fence Heavy Duty Maintenance LF

13,177.000
_________._____ _________._____

0778 628.1905
Mobilizations Erosion Control EACH

61.000
_________._____ _________._____

0780 628.1910
Mobilizations Emergency Erosion Control EACH

68.000
_________._____ _________._____
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0782 628.2002
Erosion Mat Class I Type A SY

253,433.000
_________._____ _________._____

0784 628.2006
Erosion Mat Urban Class I Type A SY

123,482.000
_________._____ _________._____

0786 628.2008
Erosion Mat Urban Class I Type B SY

16,189.000
_________._____ _________._____

0788 628.6505
Soil Stabilizer Type A ACRE

5.000
_________._____ _________._____

0790 628.6510
Soil Stabilizer Type B ACRE

30.800
_________._____ _________._____

0792 628.7005
Inlet Protection Type A EACH

659.000
_________._____ _________._____

0794 628.7010
Inlet Protection Type B EACH

268.000
_________._____ _________._____

0796 628.7015
Inlet Protection Type C EACH

292.000
_________._____ _________._____

0798 628.7020
Inlet Protection Type D EACH

261.000
_________._____ _________._____

0800 628.7504
Temporary Ditch Checks LF

4,076.000
_________._____ _________._____

0802 628.7515.S
Stone Ditch Checks CY

100.000
_________._____ _________._____

0804 628.7555
Culvert Pipe Checks EACH

86.000
_________._____ _________._____

0806 628.7560
Tracking Pads EACH

30.000
_________._____ _________._____

0808 628.7570
Rock Bags EACH

70.000
_________._____ _________._____

0810 629.0210
Fertilizer Type B CWT

242.600
_________._____ _________._____

0812 630.0140
Seeding Mixture No. 40 LB

29.000
_________._____ _________._____

0814 630.0200
Seeding Temporary LB

4,970.000
_________._____ _________._____
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0816 630.0500
Seed Water MGAL

3,400.000
_________._____ _________._____

0818 633.0200
Delineators Flexible EACH

6.000
_________._____ _________._____

0820 633.1000
Delineators Barrier Wall EACH

896.000
_________._____ _________._____

0822 633.5200
Markers Culvert End EACH

53.000
_________._____ _________._____

0824 634.0618
Posts Wood 4x6-Inch X 18-FT EACH

282.000
_________._____ _________._____

0826 634.0622
Posts Wood 4x6-Inch X 22-FT EACH

96.000
_________._____ _________._____

0828 634.0814
Posts Tubular Steel 2x2-Inch X 14-FT EACH

168.000
_________._____ _________._____

0830 634.0885
Posts Tubular Steel 2x2-Inch X 8.5-FT EACH

119.000
_________._____ _________._____

0832 635.0200
Sign Supports Structural Steel HS LB

11,300.000
_________._____ _________._____

0834 636.0050.S
Foundation Drilling (diameter) 0010. 36-
Inch

LF
5,104.000

_________._____ _________._____

0836 637.1220
Signs Type I Reflective SH SF

5,054.000
_________._____ _________._____

0838 637.2210
Signs Type II Reflective H SF

4,631.400
_________._____ _________._____

0840 637.2215
Signs Type II Reflective H Folding SF

414.140
_________._____ _________._____

0842 637.2230
Signs Type II Reflective F SF

1,084.630
_________._____ _________._____

0844 638.2101
Moving Signs Type I EACH

2.000
_________._____ _________._____

0846 638.2102
Moving Signs Type II EACH

17.000
_________._____ _________._____
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0848 638.2601
Removing Signs Type I EACH

29.000
_________._____ _________._____

0850 638.2602
Removing Signs Type II EACH

471.000
_________._____ _________._____

0852 638.3000
Removing Small Sign Supports EACH

438.000
_________._____ _________._____

0854 638.3100
Removing Structural Steel Sign Supports EACH

33.000
_________._____ _________._____

0856 640.1303.S
Pond Liner Clay CY

5,175.000
_________._____ _________._____

0858 643.0300
Traffic Control Drums DAY

508,187.000
_________._____ _________._____

0860 643.0420
Traffic Control Barricades Type III DAY

50,707.000
_________._____ _________._____

0862 643.0500
Traffic Control Flexible Tubular Marker
Posts

EACH
392.000

_________._____ _________._____

0864 643.0600
Traffic Control Flexible Tubular Marker
Bases

EACH
392.000

_________._____ _________._____

0866 643.0705
Traffic Control Warning Lights Type A DAY

105,624.000
_________._____ _________._____

0868 643.0715
Traffic Control Warning Lights Type C DAY

67,516.000
_________._____ _________._____

0870 643.0800
Traffic Control Arrow Boards DAY

3,990.000
_________._____ _________._____

0872 643.0900
Traffic Control Signs DAY

364,133.000
_________._____ _________._____

0874 643.0910
Traffic Control Covering Signs Type I EACH

20.000
_________._____ _________._____

0876 643.0920
Traffic Control Covering Signs Type II EACH

71.000
_________._____ _________._____

0878 643.1000
Traffic Control Signs Fixed Message SF

2,490.500
_________._____ _________._____
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0880 643.1050
Traffic Control Signs PCMS DAY

1,328.000
_________._____ _________._____

0882 643.1051
Traffic Control Signs PCMS with Cellular
Communications

DAY
250.000

_________._____ _________._____

0884 643.1055.S
Truck or Trailer Mounted Attenuator DAY

20.000
_________._____ _________._____

0886 643.1070
Traffic Control Cones 42-Inch DAY

4,151.000
_________._____ _________._____

0888 643.1205.S
Basic Traffic Queue Warning System DAY

1,160.000
_________._____ _________._____

0890 643.4100.S
Traffic Control Interim Lane Closure EACH

480.000
_________._____ _________._____

0892 643.5000
Traffic Control EACH

1.000
_________._____ _________._____

0894 645.0111
Geotextile Type DF Schedule A SY

46,386.000
_________._____ _________._____

0896 645.0120
Geotextile Type HR SY

10,093.000
_________._____ _________._____

0898 645.0130
Geotextile Type R SY

85.000
_________._____ _________._____

0900 645.0220
Geogrid Type SR SY

73,978.000
_________._____ _________._____

0902 646.1020
Marking Line Epoxy 4-Inch LF

55,061.000
_________._____ _________._____

0904 646.1040
Marking Line Grooved Wet Ref Epoxy 4-
Inch

LF
127,901.000

_________._____ _________._____

0906 646.1545
Marking Line Grooved Wet Ref Contrast
Epoxy 4-Inch

LF
280.000

_________._____ _________._____

0908 646.1555
Marking Line Grooved Contrast
Permanent Tape 4-Inch

LF
39,985.000

_________._____ _________._____

0910 646.3020
Marking Line Epoxy 8-Inch LF

7,863.000
_________._____ _________._____
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0914 646.5020
Marking Arrow Epoxy EACH

185.000
_________._____ _________._____

0916 646.5120
Marking Word Epoxy EACH

41.000
_________._____ _________._____

0918 646.5220
Marking Symbol Epoxy EACH

55.000
_________._____ _________._____

0920 646.6120
Marking Stop Line Epoxy 18-Inch LF

1,351.000
_________._____ _________._____

0922 646.6464
Cold Weather Marking Epoxy 4-Inch LF

30,000.000
_________._____ _________._____

0924 646.6468
Cold Weather Marking Epoxy 8-Inch LF

8,000.000
_________._____ _________._____

0926 646.7120
Marking Diagonal Epoxy 12-Inch LF

12,783.000
_________._____ _________._____

0928 646.7220
Marking Chevron Epoxy 24-Inch LF

519.000
_________._____ _________._____

0930 646.7420
Marking Crosswalk Epoxy Transverse
Line 6-Inch

LF
4,746.000

_________._____ _________._____

0932 646.8120
Marking Curb Epoxy LF

990.000
_________._____ _________._____

0934 646.8220
Marking Island Nose Epoxy EACH

44.000
_________._____ _________._____

0936 646.9000
Marking Removal Line 4-Inch LF

65,823.000
_________._____ _________._____

0938 646.9010
Marking Removal Line Water Blasting 4-
Inch

LF
170,844.000

_________._____ _________._____

0940 646.9110
Marking Removal Line Water Blasting 8-
Inch

LF
5,000.000

_________._____ _________._____

0942 646.9200
Marking Removal Line Wide LF

3,340.000
_________._____ _________._____

0944 649.0105
Temporary Marking Line Paint 4-Inch LF

377,709.000
_________._____ _________._____
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0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0946 649.0120
Temporary Marking Line Epoxy 4-Inch LF

304,480.000
_________._____ _________._____

0948 649.0150
Temporary Marking Line Removable
Tape 4-Inch

LF
11,660.000

_________._____ _________._____

0950 649.0205
Temporary Marking Line Paint 8-Inch LF

5,498.000
_________._____ _________._____

0952 649.0220
Temporary Marking Line Epoxy 8-Inch LF

11,550.000
_________._____ _________._____

0954 649.0760
Temporary Marking Raised Pavement
Marker Type I

EACH
20,667.000

_________._____ _________._____

0956 649.0805
Temporary Marking Stop Line Paint 18-
Inch

LF
1,358.000

_________._____ _________._____

0958 652.0125
Conduit Rigid Metallic 2-Inch LF

207.000
_________._____ _________._____

0960 652.0130
Conduit Rigid Metallic 2 1/2-Inch LF

28.000
_________._____ _________._____

0962 652.0135
Conduit Rigid Metallic 3-Inch LF

296.000
_________._____ _________._____

0964 652.0225
Conduit Rigid Nonmetallic Schedule 40
2-Inch

LF
52,402.000

_________._____ _________._____

0966 652.0230
Conduit Rigid Nonmetallic Schedule 40 2
1/2-Inch

LF
693.000

_________._____ _________._____

0968 652.0235
Conduit Rigid Nonmetallic Schedule 40
3-Inch

LF
21,575.000

_________._____ _________._____

0970 652.0605
Conduit Special 2-Inch LF

506.000
_________._____ _________._____

0972 652.0615
Conduit Special 3-Inch LF

1,957.000
_________._____ _________._____

0974 652.0700.S
Install Conduit into Existing Item EACH

5.000
_________._____ _________._____
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Bid AmountUnit Price
Approximate
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UnitsDescription
Item ID

Proposal
Line

Number

0976 652.0800
Conduit Loop Detector LF

15,565.000
_________._____ _________._____

0978 653.0135
Pull Boxes Steel 24x36-Inch EACH

60.000
_________._____ _________._____

0980 653.0140
Pull Boxes Steel 24x42-Inch EACH

211.000
_________._____ _________._____

0982 653.0220
Junction Boxes 18x6x6-Inch EACH

4.000
_________._____ _________._____

0984 653.0222
Junction Boxes 18x12x6-Inch EACH

3.000
_________._____ _________._____

0986 653.0905
Removing Pull Boxes EACH

180.000
_________._____ _________._____

0988 654.0101
Concrete Bases Type 1 EACH

61.000
_________._____ _________._____

0990 654.0102
Concrete Bases Type 2 EACH

13.000
_________._____ _________._____

0992 654.0105
Concrete Bases Type 5 EACH

113.000
_________._____ _________._____

0994 654.0106
Concrete Bases Type 6 EACH

6.000
_________._____ _________._____

0996 654.0110
Concrete Bases Type 10 EACH

11.000
_________._____ _________._____

0998 654.0113
Concrete Bases Type 13 EACH

6.000
_________._____ _________._____

1000 654.0115
Concrete Bases Type F EACH

4.000
_________._____ _________._____

1002 654.0120
Concrete Bases Type 10-Special EACH

15.000
_________._____ _________._____

1004 654.0217
Concrete Control Cabinet Bases Type 9
Special

EACH
6.000

_________._____ _________._____

1006 654.0230
Concrete Control Cabinet Bases Type
L30

EACH
10.000

_________._____ _________._____
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Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

1008 654.1239
Concrete Control Cabinet Bases ITS EACH

3.000
_________._____ _________._____

1010 655.0144
Cable In Duct 4-4 AWG LF

4,520.000
_________._____ _________._____

1012 655.0146
Cable In Duct 4-6 AWG LF

10,727.000
_________._____ _________._____

1014 655.0148
Cable In Duct 4-8 AWG LF

1,097.000
_________._____ _________._____

1016 655.0210
Cable Traffic Signal 3-14 AWG LF

4,692.000
_________._____ _________._____

1018 655.0220
Cable Traffic Signal 4-14 AWG LF

373.000
_________._____ _________._____

1020 655.0230
Cable Traffic Signal 5-14 AWG LF

6,093.000
_________._____ _________._____

1022 655.0240
Cable Traffic Signal 7-14 AWG LF

13,172.000
_________._____ _________._____

1024 655.0250
Cable Traffic Signal 9-14 AWG LF

2,090.000
_________._____ _________._____

1026 655.0260
Cable Traffic Signal 12-14 AWG LF

9,776.000
_________._____ _________._____

1028 655.0265
Cable Traffic Signal 15-12 AWG LF

842.000
_________._____ _________._____

1030 655.0270
Cable Traffic Signal 15-14 AWG LF

2,049.000
_________._____ _________._____

1032 655.0280
Cable Traffic Signal 19-14 AWG LF

829.000
_________._____ _________._____

1034 655.0320
Cable Type UF 2-10 AWG Grounded LF

8,829.000
_________._____ _________._____

1036 655.0325
Cable Type UF 2-8 AWG Grounded LF

834.000
_________._____ _________._____

1038 655.0510
Electrical Wire Traffic Signals 12 AWG LF

3,511.000
_________._____ _________._____

1040 655.0515
Electrical Wire Traffic Signals 10 AWG LF

49,651.000
_________._____ _________._____
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Line
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1042 655.0610
Electrical Wire Lighting 12 AWG LF

55,969.000
_________._____ _________._____

1044 655.0615
Electrical Wire Lighting 10 AWG LF

3,246.000
_________._____ _________._____

1046 655.0620
Electrical Wire Lighting 8 AWG LF

65,779.000
_________._____ _________._____

1048 655.0625
Electrical Wire Lighting 6 AWG LF

64,572.000
_________._____ _________._____

1050 655.0630
Electrical Wire Lighting 4 AWG LF

55,413.000
_________._____ _________._____

1052 655.0635
Electrical Wire Lighting 2 AWG LF

100.000
_________._____ _________._____

1054 655.0640
Electrical Wire Lighting 1 AWG LF

180.000
_________._____ _________._____

1056 655.0700
Loop Detector Lead In Cable LF

59,224.000
_________._____ _________._____

1058 655.0800
Loop Detector Wire LF

59,365.000
_________._____ _________._____

1060 655.0900
Traffic Signal EVP Detector Cable LF

7,464.000
_________._____ _________._____

1062 656.0200
Electrical Service Meter Breaker
Pedestal (location) 2001.
MBCCTV4000238

LUMP SUM _________._____LS

1064 656.0200
Electrical Service Meter Breaker
Pedestal (location) 2002.
MBCCTV400079

LUMP SUM _________._____LS

1066 656.0200
Electrical Service Meter Breaker
Pedestal (location) 2003.  MBFM400023

LUMP SUM _________._____LS

1068 656.0200
Electrical Service Meter Breaker
Pedestal (location) 2004.  MBRM400141

LUMP SUM _________._____LS

1070 656.0200
Electrical Service Meter Breaker
Pedestal (location) 2005.  DMS400039

LUMP SUM _________._____LS
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UnitsDescription
Item ID
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1072 656.0200
Electrical Service Meter Breaker
Pedestal (location) 2006.
MBSDS400141

LUMP SUM _________._____LS

1074 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3201. Port
Washington Rd & W Bender Rd/W
Devon St

LUMP SUM _________._____LS

1076 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3202. Port
Washington Rd & Clovernook Ln

LUMP SUM _________._____LS

1078 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3301. IH 43 Ramps &
Good Hope Rd

LUMP SUM _________._____LS

1080 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3302. Good Hope Rd
& Port Washington Rd

LUMP SUM _________._____LS

1082 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3303. IH 43 SB
Ramps & STH100/Brown Deer Rd

LUMP SUM _________._____LS

1084 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3304. IH 43 NB
Ramps & STH100/Brown Deer Rd

LUMP SUM _________._____LS

1086 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3305. STH 32/Brown
Deer Rd & CTH W/Port Washington Rd

LUMP SUM _________._____LS

1088 656.0200
Electrical Service Meter Breaker
Pedestal (location) 3501. STH 57/Green
Bay Rd & Range Line Rd

LUMP SUM _________._____LS

1090 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1001. HL-40-FS

LUMP SUM _________._____LS

1092 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1002. HL-40-GH

LUMP SUM _________._____LS
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Item ID
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Number

1094 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1003. HL-40-BR

LUMP SUM _________._____LS

1096 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1004. HL-40-NM

LUMP SUM _________._____LS

1098 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1005. LCC-TFS1

LUMP SUM _________._____LS

1100 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1006. LCC-TNC1

LUMP SUM _________._____LS

1102 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1007. LCC-TNM1

LUMP SUM _________._____LS

1104 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1008. LLC-GL3

LUMP SUM _________._____LS

1106 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1011. LCC-GL1

LUMP SUM _________._____LS

1108 656.0400
Electrical Service Main Lugs Only Meter
Pedestal (location) 1012. LCC-GL2

LUMP SUM _________._____LS

1110 656.0500
Electrical Service Breaker Disconnect
Box (location) 2001.  CCTV400238

LUMP SUM _________._____LS

1112 656.0500
Electrical Service Breaker Disconnect
Box (location) 2002.  CCTV400079

LUMP SUM _________._____LS

1114 656.0500
Electrical Service Breaker Disconnect
Box (location) 2003.  CBRM400023

LUMP SUM _________._____LS

1116 656.0500
Electrical Service Breaker Disconnect
Box (location) 2004.  SDS400055

LUMP SUM _________._____LS

1118 656.0500
Electrical Service Breaker Disconnect
Box (location) 2005.  DMS400039

LUMP SUM _________._____LS
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1120 656.0500
Electrical Service Breaker Disconnect
Box (location) 2006.  CCTV400089

LUMP SUM _________._____LS

1122 656.0500
Electrical Service Breaker Disconnect
Box (location) 2007. SDS400141

LUMP SUM _________._____LS

1124 657.0100
Pedestal Bases EACH

59.000
_________._____ _________._____

1126 657.0210
Transformer Bases Breakaway 15-17
Inch Bolt Circle

EACH
72.000

_________._____ _________._____

1128 657.0255
Transformer Bases Breakaway 11 1/2-
Inch Bolt Circle

EACH
137.000

_________._____ _________._____

1130 657.0310
Poles Type 3 EACH

12.000
_________._____ _________._____

1132 657.0315
Poles Type 4 EACH

1.000
_________._____ _________._____

1134 657.0321
Poles Type 5-Steel EACH

2.000
_________._____ _________._____

1136 657.0322
Poles Type 5-Aluminum EACH

115.000
_________._____ _________._____

1138 657.0327
Poles Type 6-Aluminum EACH

4.000
_________._____ _________._____

1140 657.0375
Poles Type A EACH

73.000
_________._____ _________._____

1142 657.0381
Poles Type F EACH

3.000
_________._____ _________._____

1144 657.0405
Traffic Signal Standards Aluminum 3.5-
FT

EACH
10.000

_________._____ _________._____

1146 657.0420
Traffic Signal Standards Aluminum 13-FT EACH

28.000
_________._____ _________._____

1148 657.0425
Traffic Signal Standards Aluminum 15-FT EACH

12.000
_________._____ _________._____
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1150 657.0430
Traffic Signal Standards Aluminum 10-FT EACH

9.000
_________._____ _________._____

1152 657.0605
Luminaire Arms Single Member 4 1/2-
Inch Clamp 4-FT

EACH
42.000

_________._____ _________._____

1154 657.0609
Luminaire Arms Single Member 4-Inch
Clamp 6-FT

EACH
18.000

_________._____ _________._____

1156 657.0610
Luminaire Arms Single Member 4 1/2-
Inch Clamp 6-FT

EACH
94.000

_________._____ _________._____

1158 657.0620
Luminaire Arms Single Member 6-Inch
Clamp 4-FT

EACH
118.000

_________._____ _________._____

1160 658.0173
Traffic Signal Face 3S 12-Inch EACH

129.000
_________._____ _________._____

1162 658.0174
Traffic Signal Face 4S 12-Inch EACH

15.000
_________._____ _________._____

1164 658.0175
Traffic Signal Face 5S 12-Inch EACH

10.000
_________._____ _________._____

1166 658.0416
Pedestrian Signal Face 16-Inch EACH

62.000
_________._____ _________._____

1168 658.0500
Pedestrian Push Buttons EACH

54.000
_________._____ _________._____

1170 658.5069
Signal Mounting Hardware (location)
3201. Port Washington Rd & W Bender
Rd/W Devon St

LUMP SUM _________._____LS

1172 658.5069
Signal Mounting Hardware (location)
3202. Port Washington Rd & Clovernook
Ln

LUMP SUM _________._____LS

1174 658.5069
Signal Mounting Hardware (location)
3301. IH 43 Ramps & Good Hope Rd

LUMP SUM _________._____LS

1176 658.5069
Signal Mounting Hardware (location)
3302. Good Hope Rd & Port Washington
Rd

LUMP SUM _________._____LS
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1178 658.5069
Signal Mounting Hardware (location)
3303. IH 43 SB Ramps & STH100/Brown
Deer Rd

LUMP SUM _________._____LS

1180 658.5069
Signal Mounting Hardware (location)
3304. IH 43 NB Ramps & STH100/Brown
Deer Rd

LUMP SUM _________._____LS

1182 658.5069
Signal Mounting Hardware (location)
3305. STH 32/Brown Deer Rd & CTH
W/Port Washington Rd

LUMP SUM _________._____LS

1184 658.5069
Signal Mounting Hardware (location)
3501. STH 57/Green Bay Rd & Range
Line Rd

LUMP SUM _________._____LS

1186 659.0600
Underdeck Lighting (location) 1001. (B-
40-734)

LUMP SUM _________._____LS

1188 659.0600
Underdeck Lighting (location) 1002. (B-
40-735)

LUMP SUM _________._____LS

1190 659.0600
Underdeck Lighting (location) 1003. (B-
40-732)

LUMP SUM _________._____LS

1192 659.0600
Underdeck Lighting (location) 1004. (B-
40-733)

LUMP SUM _________._____LS

1194 659.1120
Luminaires Utility LED B EACH

4.000
_________._____ _________._____

1196 659.1125
Luminaires Utility LED C EACH

175.000
_________._____ _________._____

1198 659.1130
Luminaires Utility LED D EACH

152.000
_________._____ _________._____

1200 659.1210
Luminaires Underdeck LED B EACH

16.000
_________._____ _________._____

1202 659.2230
Lighting Control Cabinets 240/480 30-
Inch

EACH
10.000

_________._____ _________._____
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Item ID
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1204 659.5000.S
Lamp, Ballast, LED, Switch Disposal by
Contractor

EACH
331.000

_________._____ _________._____

1206 661.0200
Temporary Traffic Signals for
Intersections (location) 3201. Port
Washington Rd & W Bender Rd/W
Devon St

LUMP SUM _________._____LS

1208 661.0200
Temporary Traffic Signals for
Intersections (location) 3301. IH 43 SB
Ramps & Good Hope Rd

LUMP SUM _________._____LS

1210 661.0200
Temporary Traffic Signals for
Intersections (location) 3302. IH 43 NB
Ramps & Good Hope Rd

LUMP SUM _________._____LS

1212 661.0200
Temporary Traffic Signals for
Intersections (location) 3303. Good Hope
Rd & Port Washington Rd

LUMP SUM _________._____LS

1214 661.0200
Temporary Traffic Signals for
Intersections (location) 3304. IH 43 SB
Ramps & STH100/Brown Deer Rd Stage
1A-1B

LUMP SUM _________._____LS

1216 661.0200
Temporary Traffic Signals for
Intersections (location) 3305. IH 43 SB
Ramps & STH100/Brown Deer Rd Stage
4A-4B

LUMP SUM _________._____LS

1218 661.0200
Temporary Traffic Signals for
Intersections (location) 3306. IH 43 NB
Ramps & STH100/Brown Deer Rd Stage
2

LUMP SUM _________._____LS

1220 661.0200
Temporary Traffic Signals for
Intersections (location) 3307. IH 43 NB
Ramps & STH100/Brown Deer Rd Stage
4B

LUMP SUM _________._____LS
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Proposal
Line

Number

1222 661.0200
Temporary Traffic Signals for
Intersections (location) 3308. STH
32/Brown Deer Rd & CTH W/Port
Washington Rd

LUMP SUM _________._____LS

1224 661.0300
Generators DAY

14.000
_________._____ _________._____

1226 670.0100
Field System Integrator LUMP SUM _________._____LS

1228 670.0100
Field System Integrator 3201. Port
Washington Rd

LUMP SUM _________._____LS

1230 670.0100
Field System Integrator 3301. 1229-04-
73 Traffic Signals

LUMP SUM _________._____LS

1232 670.0200
ITS Documentation LUMP SUM _________._____LS

1234 670.0200
ITS Documentation 3201. Port
Washington Rd

LUMP SUM _________._____LS

1236 670.0200
ITS Documentation 3301. 1229-04-73
Traffic Signals

LUMP SUM _________._____LS

1238 671.0132
Conduit HDPE 3-Duct 2-Inch LF

22,465.000
_________._____ _________._____

1240 671.0232
Conduit HDPE Directional Bore 3-Duct 2-
Inch

LF
60.000

_________._____ _________._____

1242 673.0105
Communication Vault Type 1 EACH

27.000
_________._____ _________._____

1244 673.0200
Tracer Wire Marker Posts EACH

6.000
_________._____ _________._____

1246 673.1200.S
Install ITS Field Cabinet EACH

3.000
_________._____ _________._____

1248 673.1225.S
Install Pole Mounted Cabinet EACH

6.000
_________._____ _________._____
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1250 674.0200
Cable Microwave Detector LF

17,660.000
_________._____ _________._____

1252 674.0300
Remove Cable LF

25,457.000
_________._____ _________._____

1254 674.0400
Reinstall Cable LF

1,494.000
_________._____ _________._____

1256 675.0100
Install Controller Ramp Meter Processor
Assembly

EACH
3.000

_________._____ _________._____

1258 675.0300
Install Mounted Controller Microwave
Detector Assembly

EACH
20.000

_________._____ _________._____

1260 677.0150
Install Camera Pole 50-FT EACH

3.000
_________._____ _________._____

1262 677.0200
Install Camera Assembly EACH

12.000
_________._____ _________._____

1264 677.9051.S
Removing 50-FT Camera Pole EACH

3.000
_________._____ _________._____

1266 677.9200.S
Removing CCTV Camera EACH

3.000
_________._____ _________._____

1268 678.0006
Install Fiber Optic Cable Outdoor Plant 6-
CT

LF
6,705.000

_________._____ _________._____

1270 678.0036
Install Fiber Optic Cable Outdoor Plant
36-CT

LF
1,120.000

_________._____ _________._____

1272 678.0072
Install Fiber Optic Cable Outdoor Plant
72-CT

LF
22,505.000

_________._____ _________._____

1274 678.0100.S
Install Overhead Freeway DMS Full
Matrix

EACH
1.000

_________._____ _________._____

1276 678.0200
Fiber Optic Splice Enclosure EACH

9.000
_________._____ _________._____

1278 678.0300
Fiber Optic Splice EACH

362.000
_________._____ _________._____
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Line

Number

1280 678.0400
Fiber Optic Termination EACH

54.000
_________._____ _________._____

1282 678.0500
Communication System Testing LUMP SUM _________._____LS

1284 678.0500
Communication System Testing 3201.
Port Washington Rd

LUMP SUM _________._____LS

1286 678.0500
Communication System Testing 3301.
1229-04-73 Traffic Signals

LUMP SUM _________._____LS

1288 678.0600
Install Ethernet Switches EACH

17.000
_________._____ _________._____

1290 690.0150
Sawing Asphalt LF

7,598.000
_________._____ _________._____

1292 690.0250
Sawing Concrete LF

66,796.000
_________._____ _________._____

1.00000
1294 715.0502

Incentive Strength Concrete Structures DOL
25,078.000

25,078.00

1.00000
1296 715.0603

Incentive Strength Concrete Barrier DOL
34,630.000

34,630.00

1.00000
1298 715.0715

Incentive Flexural Strength Concrete
Pavement

DOL
119,813.000

119,813.00

1.00000
1300 740.0440

Incentive IRI Ride DOL
61,634.000

61,634.00

1.00000
1302 801.0117

Railroad Flagging Reimbursement DOL
297,000.000

297,000.00

1304 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0001. B-40-577

EACH
1.000

_________._____ _________._____

1306 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0002. B-40-578

EACH
1.000

_________._____ _________._____

1308 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0003. B-40-732

EACH
1.000

_________._____ _________._____
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1310 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0004. B-40-733

EACH
1.000

_________._____ _________._____

1312 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0005. B-40-734

EACH
1.000

_________._____ _________._____

1314 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0006. B-40-735

EACH
1.000

_________._____ _________._____

1316 999.2000.S
Installing and Maintaining Bird Deterrent
System (station) 0007. B-40-24

EACH
1.000

_________._____ _________._____

5.00000
1318 ASP.1T0A

On-the-Job Training Apprentice at
$5.00/HR

HRS
8,400.000

42,000.00

5.00000
1320 ASP.1T0G

On-the-Job Training Graduate at
$5.00/HR

HRS
17,280.000

86,400.00

1322 SPV.0035
Special 0001. Roadway Embankment CY

232,938.000
_________._____ _________._____

1324 SPV.0035
Special 4000. HPC Masonry Structures CY

658.000
_________._____ _________._____

1326 SPV.0035
Special 4005. Concrete Masonry Soldier
Pile Footings

CY
894.000

_________._____ _________._____

1328 SPV.0035
Special 4010. Backfill Controlled Low
Strength UPRR

CY
40.840

_________._____ _________._____

1330 SPV.0035
Special 4020. Concrete Masonry Bridges
UPRR

CY
966.000

_________._____ _________._____

1332 SPV.0045
Special 1001. Truck Entering Warning
System

DAY
2,320.000

_________._____ _________._____

1334 SPV.0045
Special 1002. Combination Work Zone
Digital Speed Limit - Speed Feedback
Sign Trailer

DAY
4,710.000

_________._____ _________._____
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1336 SPV.0060
Special 0001. Survey Project 1229-04-71 EACH

1.000
_________._____ _________._____

1338 SPV.0060
Special 0002. Survey Project 1229-04-72 EACH

1.000
_________._____ _________._____

1340 SPV.0060
Special 0003. Survey Project 1229-04-73 EACH

1.000
_________._____ _________._____

1342 SPV.0060
Special 0004. Survey Project 1229-04-77 EACH

1.000
_________._____ _________._____

1344 SPV.0060
Special 0020. Maintain and Remove
Crash Cushion Temporary Left in Place

EACH
1.000

_________._____ _________._____

1346 SPV.0060
Special 0030. Concrete Barrier Transition
Type G1

EACH
1.000

_________._____ _________._____

1348 SPV.0060
Special 0031. Concrete Barrier Transition
Type G2

EACH
1.000

_________._____ _________._____

1350 SPV.0060
Special 0032. Concrete Barrier Transition
Type G3

EACH
1.000

_________._____ _________._____

1352 SPV.0060
Special 0033. Concrete Barrier Transition
Type G4

EACH
1.000

_________._____ _________._____

1354 SPV.0060
Special 0034. Concrete Barrier Transition
Type M1

EACH
1.000

_________._____ _________._____

1356 SPV.0060
Special 0035. Concrete Barrier Transition
Type M2

EACH
1.000

_________._____ _________._____

1358 SPV.0060
Special 0036. Concrete Barrier Transition
Type S1

EACH
4.000

_________._____ _________._____

1360 SPV.0060
Special 0037. Concrete Barrier Transition
Type Special S42 to S56

EACH
2.000

_________._____ _________._____

1362 SPV.0060
Special 0100. Coring Concrete
Wingwalls

EACH
2.000

_________._____ _________._____
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1364 SPV.0060
Special 0105. Temporary Concrete
Barrier Gate, 24-FT

EACH
9.000

_________._____ _________._____

1366 SPV.0060
Special 0106. Inlets Type Tee Special EACH

5.000
_________._____ _________._____

1368 SPV.0060
Special 0107. Temporary Storm Sewer
Plug

EACH
99.000

_________._____ _________._____

1370 SPV.0060
Special 0108. Structural Concrete
Collars

EACH
251.000

_________._____ _________._____

1372 SPV.0060
Special 0110. Reconnect Storm Sewer EACH

244.000
_________._____ _________._____

1376 SPV.0060
Special 0125. Section Corner
Monuments Special

EACH
5.000

_________._____ _________._____

1378 SPV.0060
Special 0130. Salvage and Reinstall
Ramp Gate 24-Foot

EACH
1.000

_________._____ _________._____

1380 SPV.0060
Special 0131. Salvage and Reinstall
Ramp Gate 28-Foot

EACH
2.000

_________._____ _________._____

1382 SPV.0060
Special 0132. Salvage and Reinstall
Ramp Gate 32-Foot

EACH
7.000

_________._____ _________._____

1384 SPV.0060
Special 0133. Salvage and Reinstall
Ramp Gate 37-Foot

EACH
2.000

_________._____ _________._____

1386 SPV.0060
Special 0140. Crack and Damage
Survey Single or Double Unit Residential

EACH
60.000

_________._____ _________._____

1388 SPV.0060
Special 0141. Crack and Damage
Survey Multi-Unit Residential

EACH
13.000

_________._____ _________._____

1390 SPV.0060
Special 0142. Crack and Damage
Survey Commercial, Public, or Industrial

EACH
37.000

_________._____ _________._____
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1392 SPV.0060
Special 0200. Fastening Sewer Access
Covers

EACH
30.000

_________._____ _________._____

1394 SPV.0060
Special 0206. Detention Pond Anti-Seep
Collar

EACH
1.000

_________._____ _________._____

1396 SPV.0060
Special 0208. Manhole, 10X10-FT EACH

9.000
_________._____ _________._____

1398 SPV.0060
Special 0210. Riser Pipe Grate EACH

9.000
_________._____ _________._____

1400 SPV.0060
Special 0601. Baseline CPM Progress
Schedule

EACH
1.000

_________._____ _________._____

1402 SPV.0060
Special 0602. Monthly CPM Progress
Schedule Updates

EACH
30.000

_________._____ _________._____

1404 SPV.0060
Special 0700. Brown Deer Pond Outlet
Storm Sewer Structure

EACH
1.000

_________._____ _________._____

1406 SPV.0060
Special 0701. Outlet Control Manhole,
10x10 FT

EACH
6.000

_________._____ _________._____

1408 SPV.0060
Special 0710. Temporary Water
Diversion Indian Creek

EACH
1.000

_________._____ _________._____

1410 SPV.0060
Special 0800. Geotechnical
Instrumentation Track Embankment
UPRR

EACH
1.000

_________._____ _________._____

1412 SPV.0060
Special 0910. Traffic Control Open-Close
Freeway Entrance Ramp

EACH
284.000

_________._____ _________._____

1414 SPV.0060
Special 0918. Traffic Control Full
Freeway Closure

EACH
92.000

_________._____ _________._____

1416 SPV.0060
Special 0920. Install, Maintain, and
Remove State Furnished Signs

EACH
6.000

_________._____ _________._____
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1418 SPV.0060
Special 0940. Emergency Response to
Traffic Involving Conc Barrier Temp
Precast

EACH
11.000

_________._____ _________._____

1420 SPV.0060
Special 0945. Emergency Response to
Traffic Incident Involving Crash Cushion

EACH
6.000

_________._____ _________._____

1422 SPV.0060
Special 0950. Exposing Existing
Infrastructure Paved Area

EACH
12.000

_________._____ _________._____

1424 SPV.0060
Special 0955. Exposing Existing
Infrastructure Unpaved Area

EACH
12.000

_________._____ _________._____

1426 SPV.0060
Special 0960. Contractor Staging Area EACH

1.000
_________._____ _________._____

1428 SPV.0060
Special 1001. Maintenance of Lighting
Systems (1229-04-73)

EACH
1.000

_________._____ _________._____

1430 SPV.0060
Special 1002. Lighting System
Intergrator (1229-04-73)

EACH
1.000

_________._____ _________._____

1432 SPV.0060
Special 1003. Lighting System Survey
(1229-04-73)

EACH
1.000

_________._____ _________._____

1434 SPV.0060
Special 1004. Installing Conduit and
Junction Boxes on the Bridge (B-40-735)

EACH
1.000

_________._____ _________._____

1436 SPV.0060
Special 1005. Wood Pole 60-Foot EACH

8.000
_________._____ _________._____

1438 SPV.0060
Special 1006. Removing 60-Foot Wood
Pole and Floodlights

EACH
79.000

_________._____ _________._____

1440 SPV.0060
Special 1007. Removing 60-Foot Wood
Pole

EACH
8.000

_________._____ _________._____

1442 SPV.0060
Special 1008. Luminaires Floodlight
400W HPS

EACH
82.000

_________._____ _________._____
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1444 SPV.0060
Special 1009. Remove Electrical Service
Meter Breaker Pedestal Lighting

EACH
7.000

_________._____ _________._____

1446 SPV.0060
Special 1010. Concrete Bases Type B EACH

73.000
_________._____ _________._____

1448 SPV.0060
Special 1011. Concrete Bases Type 5
Special

EACH
5.000

_________._____ _________._____

1450 SPV.0060
Special 1012. Remove and Salvage
Municipal Lighting Units

EACH
19.000

_________._____ _________._____

1452 SPV.0060
Special 1013. Install Salvaged Municipal
Lighting Units

EACH
4.000

_________._____ _________._____

1454 SPV.0060
Special 1014. Wood Pole Lighting 60-
Foot

EACH
79.000

_________._____ _________._____

1456 SPV.0060
Special 1021. Decorative Lighting Pole
And Luminaire Single

EACH
11.000

_________._____ _________._____

1458 SPV.0060
Special 1022. Decorative Lighting Pole
and Luminaires Twin

EACH
3.000

_________._____ _________._____

1460 SPV.0060
Special 1023. Concrete Bases Type 5
Modified

EACH
14.000

_________._____ _________._____

1462 SPV.0060
Special 2000.  Removing Electrical
Service Meter Breaker Pedestal

EACH
6.000

_________._____ _________._____

1464 SPV.0060
Special 2001.  Removing Controller
Cabinet

EACH
8.000

_________._____ _________._____

1466 SPV.0060
Special 2002.  Removing Controller
Cabinet Base

EACH
8.000

_________._____ _________._____

1468 SPV.0060
Special 2004.  Removing Ramp Control
Signal Assembly Sidemount

EACH
6.000

_________._____ _________._____
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1470 SPV.0060
Special 2008.  Remove Pole EACH

10.000
_________._____ _________._____

1472 SPV.0060
Special 2010. Temporary Poles Wood
40-Foot

EACH
7.000

_________._____ _________._____

1474 SPV.0060
Special 2011. Temporary Poles Wood
60-Foot

EACH
2.000

_________._____ _________._____

1476 SPV.0060
Special 2013.  Ground Rod EACH

10.000
_________._____ _________._____

1478 SPV.0060
Special 2015. Refocus Vehicle Detector
Assembly

EACH
20.000

_________._____ _________._____

1480 SPV.0060
Special 2016. Install Ethernet Radio EACH

13.000
_________._____ _________._____

1482 SPV.0060
Special 2018.  Signal Assembly Advance
Flasher Type 1

EACH
6.000

_________._____ _________._____

1484 SPV.0060
Special 2021. Install State-Furnished
Pole

EACH
2.000

_________._____ _________._____

1486 SPV.0060
Special 2024. Loop Detector Protection EACH

8.000
_________._____ _________._____

1488 SPV.0060
Special 2025. Signal Assembly Ramp
Control Overhead

EACH
9.000

_________._____ _________._____

1490 SPV.0060
Special 2026. Install Temporary Traffic
Camera Assembly

EACH
2.000

_________._____ _________._____

1492 SPV.0060
Special 2027. Install Temporary Traffic
Camera Power Assembly

EACH
2.000

_________._____ _________._____

1494 SPV.0060
Special 2028. Remove Temporary Traffic
Camera Assembly

EACH
2.000

_________._____ _________._____

1496 SPV.0060
Special 2029. Remove Temporary Traffic
Camera Power Assembly

EACH
2.000

_________._____ _________._____
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1498 SPV.0060
Special 3001. Install Poles Type 9 EACH

7.000
_________._____ _________._____

1500 SPV.0060
Special 3002. Install Poles Type 10 EACH

4.000
_________._____ _________._____

1502 SPV.0060
Special 3003. Install Poles Type 9-
Special

EACH
5.000

_________._____ _________._____

1504 SPV.0060
Special 3004. Install Poles Type 10-
Special

EACH
10.000

_________._____ _________._____

1506 SPV.0060
Special 3006. Install Poles Type 13 EACH

6.000
_________._____ _________._____

1508 SPV.0060
Special 3007. Install Monotube Arms 15-
FT

EACH
1.000

_________._____ _________._____

1510 SPV.0060
Special 3008. Install Monotube Arms 20-
FT

EACH
4.000

_________._____ _________._____

1512 SPV.0060
Special 3009. Install Monotube Arms 25-
FT

EACH
2.000

_________._____ _________._____

1514 SPV.0060
Special 3010. Install Monotube Arms 30-
FT

EACH
4.000

_________._____ _________._____

1516 SPV.0060
Special 3012. Install Monotube Arms 35-
FT-Special

EACH
6.000

_________._____ _________._____

1518 SPV.0060
Special 3014. Install Monotube Arms 40-
FT-Special

EACH
3.000

_________._____ _________._____

1520 SPV.0060
Special 3016. Install Monotube Arms 45-
FT-Special

EACH
6.000

_________._____ _________._____

1522 SPV.0060
Special 3017. Install Monotube Arms 50-
FT

EACH
5.000

_________._____ _________._____

1524 SPV.0060
Special 3018. Install Monotube Arms 55-
FT

EACH
1.000

_________._____ _________._____
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1526 SPV.0060
Special 3019. Install Luminaire Arms
Steel 15-FT

EACH
25.000

_________._____ _________._____

1528 SPV.0060
Special 3201. Backplates with Reflective
Border 3 Section 12-Inch

EACH
27.000

_________._____ _________._____

1530 SPV.0060
Special 3202. Backplates with Reflective
Border 4 Section 12-Inch

EACH
13.000

_________._____ _________._____

1532 SPV.0060
Special 3203. Backplates with Reflective
Border 5 Section 12-Inch

EACH
2.000

_________._____ _________._____

1534 SPV.0060
Special 3204. Contractor Furn Traffic
Signal Control Cabinet Port Wash Rd &
Bender Rd

EACH
1.000

_________._____ _________._____

1536 SPV.0060
Special 3205. Contractor Furn Traffic
Signal Control Cabinet Port Wash Rd &
Clovernook

EACH
1.000

_________._____ _________._____

1538 SPV.0060
Special 3206. Trnspt Traffic Sig & Inter
Lighting Materials Port Wash Rd &
Bender Rd

EACH
1.000

_________._____ _________._____

1540 SPV.0060
Special 3207. Trnspt Traffic Sig & Inter
Lighting Materials Port wash Rd &
Clovernook

EACH
1.000

_________._____ _________._____

1542 SPV.0060
Special 3208. Emergency Vehicle
Detection System Port Wash Rd &
Bender Rd

EACH
1.000

_________._____ _________._____

1544 SPV.0060
Special 3209. Emergency Vehicle
Detection System Port Washington Rd &
Clovernook Ln

EACH
1.000

_________._____ _________._____

1546 SPV.0060
Special 3210. Trnsprt & Install S-F FO
Cable Pigtail Port Wash Rd & Bender Rd

EACH
1.000

_________._____ _________._____

1548 SPV.0060
Special 3301. Traffic Signal Vault EACH

2.000
_________._____ _________._____
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1550 SPV.0060
Special 3302. Trnspt & Install S-F Traffic
Signal Cabinet IH 43 Ramps & Good
Hope Rd

EACH
2.000

_________._____ _________._____

1552 SPV.0060
Special 3303. Trnspt & Install S-F Traffic
Signal Cabinet IH 43 SB Ramps &
STH100

EACH
1.000

_________._____ _________._____

1554 SPV.0060
Special 3304. Trnspt & Install S-F Traffic
Signal Cabinet IH 43 NB Ramps &
STH100

EACH
1.000

_________._____ _________._____

1556 SPV.0060
Special 3305. Trnspt & Install S-F Traffic
Signal Cabinet Brown Deer Rd & CTH W

EACH
1.000

_________._____ _________._____

1558 SPV.0060
Special 3306. Traffic Signal Cabinet 16-
Phase, Good Hope Rd & Port
Washington Rd

EACH
1.000

_________._____ _________._____

1560 SPV.0060
Special 3307. Trnspt Traffic Sig & Inter
Lighting materials IH 43 Ramps & Good
Hope

EACH
1.000

_________._____ _________._____

1562 SPV.0060
Special 3308. Trnspt Traffic Sig & Inter
Lighting Materials Good Hope & Port
Wash Rd

EACH
1.000

_________._____ _________._____

1564 SPV.0060
Special 3309. Trnspt Traffic Signals &
Inter Lighting Materials IH 43 SB Ramps
& STH100

EACH
1.000

_________._____ _________._____

1566 SPV.0060
Special 3310. Trnspt Traffic Signals &
Inter Lighting Materials IH 43 NB Ramps
& STH100

EACH
1.000

_________._____ _________._____

1568 SPV.0060
Special 3311. Trnspt Traffic Signals &
Inter Lighting Materials Brown Deer Rd &
CTH W

EACH
1.000

_________._____ _________._____

1570 SPV.0060
Special 3312. Trnsprt & Install S-F Radar
Detection System IH 43 Ramps & Good
Hope

EACH
1.000

_________._____ _________._____
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1572 SPV.0060
Special 3313. Trnsprt & Install S-F Radar
Detection System IH 43 SB Ramps &
STH100

EACH
1.000

_________._____ _________._____

1574 SPV.0060
Special 3314. Trnsprt & Install S-F Radar
Detection System IH 43 NB Ramps &
STH100

EACH
1.000

_________._____ _________._____

1576 SPV.0060
Special 3315. Trnspt & Install S-F EVP
Heads With Confirm Lights IH 43 Ramps
& Good Hope

EACH
1.000

_________._____ _________._____

1578 SPV.0060
Special 3316. Trnspt & Install S-F EVP
Heads With Confirm Lights IH 43 SB
Ramps & STH100

EACH
1.000

_________._____ _________._____

1580 SPV.0060
Special 3317. Trnspt & Install S-F EVP
Heads With Confirm Lights IH 43 NB
Ramps & STH100

EACH
1.000

_________._____ _________._____

1582 SPV.0060
Special 3318. Trnspt & Install S-F EVP
Heads With Confirm Lights Brown Deer
Rd & CTH W

EACH
1.000

_________._____ _________._____

1584 SPV.0060
Special 3319. Remove & Reinstall EVP
Equipment Good Hope Rd & Port
Washington Rd

EACH
1.000

_________._____ _________._____

1586 SPV.0060
Special 3320. Install Pull Box Rings and
Covers Brown Deer Rd & CTH W

EACH
5.000

_________._____ _________._____

1588 SPV.0060
Special 3321. Temporary EVP System IH
43 Ramps & Good Hope Rd

EACH
1.000

_________._____ _________._____

1590 SPV.0060
Special 3322. Temporary EVP System
Good Hope Rd & Port Washington Rd

EACH
1.000

_________._____ _________._____

1592 SPV.0060
Special 3323. Temporary EVP System IH
43 SB Ramps & STH 100/Brown Deer
Rd

EACH
1.000

_________._____ _________._____
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1594 SPV.0060
Special 3324. Temporary EVP System IH
43 NB Ramps & STH 100/Brown Deer
Rd

EACH
1.000

_________._____ _________._____

1596 SPV.0060
Special 3325. Temporary EVP System
STH 32/Brown Deer Rd & CTH W/Port
Washington Rd

EACH
1.000

_________._____ _________._____

1598 SPV.0060
Special 3331. Trnsprt & Install S-F FO
Cable Pigtail IH 43 Ramps & Good Hope

EACH
1.000

_________._____ _________._____

1600 SPV.0060
Special 3332. Trnsprt & Install S-F FO
Cable Pigtail Good Hope Rd & Port
Wash Rd

EACH
1.000

_________._____ _________._____

1602 SPV.0060
Special 3333. Trnsprt & Install S-F FO
Cable Pigtail IH 43 SB Ramps & STH
100

EACH
1.000

_________._____ _________._____

1604 SPV.0060
Special 3334. Trnsprt & Install S-F FO
Cable Pigtail IH 43 NB Ramps & STH
100

EACH
1.000

_________._____ _________._____

1606 SPV.0060
Special 3335. Trnsprt & Install S-F FO
Cable Pigtail Brown Deer Rd & CTH W

EACH
1.000

_________._____ _________._____

1608 SPV.0060
Special 3336. Accessible Pedestrian
Push Button System

EACH
1.000

_________._____ _________._____

1610 SPV.0060
Special 3337. Concrete Control Cabinet
Bases Type 9 Special Super P

EACH
3.000

_________._____ _________._____

1612 SPV.0060
Special 3501. Trnspt & Install S-F Traffic
Signal Cabinet STH 57/Green Bay &
Range Line

EACH
1.000

_________._____ _________._____

1614 SPV.0060
Special 3502. Trnspt Traffic Sig & Inter
Lighting Materials STH 57/Green
Bay&Range Line

EACH
1.000

_________._____ _________._____
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1616 SPV.0060
Special 3503. Trnspt & Install State Furn
EVP Heads STH 57/Green Bay Rd &
Range Line Rd

EACH
1.000

_________._____ _________._____

1618 SPV.0060
Special 4000. Pile Dynamic Analyzer
(PDA) Testing

EACH
9.000

_________._____ _________._____

1620 SPV.0060
Special 4001. Pile Dynamic Analyzer
(PDA) Restrikes

EACH
9.000

_________._____ _________._____

1622 SPV.0060
Special 4002. CAse Pile Wave Analysis
Program (CAPWAP) Evaluation

EACH
5.000

_________._____ _________._____

1624 SPV.0060
Special 4005. Removing and Resetting
Noise Wall Panels B-40-578

EACH
1.000

_________._____ _________._____

1626 SPV.0060
Special 4006. Anchor Assemblies Noise
Barrier Structures B-40-578

EACH
2.000

_________._____ _________._____

1628 SPV.0060
Special 4010. Eye Bolt Drilled In EACH

116.000
_________._____ _________._____

1630 SPV.0060
Special 4015. Bearing Assemblies Fixed
UPRR B-40-921

EACH
20.000

_________._____ _________._____

1632 SPV.0060
Special 4016. Bearing Assemblies
Expansion UPRR B-40-921

EACH
20.000

_________._____ _________._____

1634 SPV.0060
Special 4020. Crosshole Sonic Log
(CSL) Testing, Wall Secant Pile 59.06-
Inch

EACH
162.000

_________._____ _________._____

1636 SPV.0060
Special 4025. Thermal Integrity Profiler
(TIP) Testing, Wall Secant Pile 59.06-
Inch

EACH
162.000

_________._____ _________._____

1638 SPV.0060
Special 4030. Trial Wall Panel Secant
Pile 59.06-Inch

EACH
1.000

_________._____ _________._____

1640 SPV.0060
Special 4031. Trial Wall Panel Secant
Pile 59.06-Inch UPRR

EACH
1.000

_________._____ _________._____

Proposal Schedule of Items Page 58 of 66



Wisconsin Department of Transportation 09/23/2022 12:47:40

Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

1642 SPV.0060
Special 4040. Track, Shoring and
Existing Structure Monitoring UPRR

EACH
1.000

_________._____ _________._____

1644 SPV.0060
Special 4050. Tieback Anchors EACH

21.000
_________._____ _________._____

1646 SPV.0060
Special 4051. Tieback Anchor
Performance Tests

EACH
4.000

_________._____ _________._____

1648 SPV.0060
Special 4052. Tieback Anchors Extended
Creep Tests

EACH
2.000

_________._____ _________._____

1650 SPV.0060
Special 4060. MSE Wall Sleeve Type 1 EACH

1.000
_________._____ _________._____

1652 SPV.0060
Special 4061. MSE Wall Sleeve Type 13 EACH

1.000
_________._____ _________._____

1654 SPV.0060
Special 4062. MSE Wall Sleeve
Temporary Signal Pole

EACH
2.000

_________._____ _________._____

1656 SPV.0060
Special 4070. Bar Couplers No. 14 EACH

546.000
_________._____ _________._____

1658 SPV.0060
Special 4071. Bar Couplers No. 18 EACH

1,231.000
_________._____ _________._____

1660 SPV.0060
Special 5000. Adjusting Sanitary
Manhole

EACH
18.000

_________._____ _________._____

1662 SPV.0060
Special 5001. Reconstruct Sanitary
Manhole

EACH
7.000

_________._____ _________._____

1664 SPV.0060
Special 5002. Furnish Sanitary Manhole
Cover

EACH
10.000

_________._____ _________._____

1666 SPV.0060
Special 5003. Sanitary Manhole Type A
48-Inch

EACH
2.000

_________._____ _________._____

1668 SPV.0060
Special 5004. Sanitary Manhole Type D
48-Inch

EACH
3.000

_________._____ _________._____
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1670 SPV.0060
Special 5005. Abandoning Sanitary
Manhole

EACH
1.000

_________._____ _________._____

1672 SPV.0060
Special 5010. Adjusting Water Valve
Boxes

EACH
50.000

_________._____ _________._____

1674 SPV.0060
Special 5011. Reconstruct Water
Manhole

EACH
3.000

_________._____ _________._____

1676 SPV.0075
Special 0600. Pavement Cleanup Project
1229-04-71

HRS
250.000

_________._____ _________._____

1678 SPV.0075
Special 0601. Pavement Cleanup Project
1229-04-73

HRS
1,500.000

_________._____ _________._____

1680 SPV.0075
Special 0602. Pavement Cleanup Project
1229-04-77

HRS
100.000

_________._____ _________._____

1682 SPV.0075
Special 4000. Obstructions Wall Secant
Pile

HRS
85.000

_________._____ _________._____

1684 SPV.0075
Special 4001. Obstructions Foundation
Drilling

HRS
72.000

_________._____ _________._____

1686 SPV.0085
Special 0003. Seeding Mixture No. 30
Special

LB
5,285.000

_________._____ _________._____

1688 SPV.0085
Special 0004. Native Pollinator Seeding
Mixture No. 90A

LB
152.000

_________._____ _________._____

1690 SPV.0090
Special 0001. Maintain and Remove
Temporary Precast Barrier Left in Place

LF
1,884.000

_________._____ _________._____

1692 SPV.0090
Special 0002. Concrete Barrier Type S42
Special

LF
73,875.000

_________._____ _________._____

1694 SPV.0090
Special 0003. Concrete Barrier Type S56
Special

LF
19,508.000

_________._____ _________._____
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1696 SPV.0090
Special 0004. Salvage and Reinstall
Fence

LF
65.000

_________._____ _________._____

1698 SPV.0090
Special 0005. Concrete Curb and Gutter
66-Inch Type D

LF
1,894.000

_________._____ _________._____

1700 SPV.0090
Special 0006. Concrete Curb and Gutter
78-Inch Type D

LF
2,407.000

_________._____ _________._____

1702 SPV.0090
Special 0007. Concrete Barrier Transition
Type Parapet to V32

LF
12.000

_________._____ _________._____

1704 SPV.0090
Special 0008. Temporary Fence Chain
Link 4-FT

LF
3,085.000

_________._____ _________._____

1706 SPV.0090
Special 0300. Fence Chain Link
Polymer-Coated 4-FT Road Barrier

LF
10.000

_________._____ _________._____

1708 SPV.0090
Special 0800. Remove and Dispose of
UPRR Track

LF
3,187.000

_________._____ _________._____

1710 SPV.0090
Special 0805. Construct 136LB ISHH
CWR on Wood Ties

LF
3,162.000

_________._____ _________._____

1712 SPV.0090
Special 0808. Furnish 136LB ISHH Rail,
Wood Ties and Other Track Material
(OTM)

LF
1,188.000

_________._____ _________._____

1714 SPV.0090
Special 0810. Construct Double Inside
Guard Rail

LF
412.000

_________._____ _________._____

1716 SPV.0090
Special 0820. Jack and Bore Storm
Sewer, 36-Inch

LF
156.000

_________._____ _________._____

1718 SPV.0090
Special 0830. Geo-Web Underlayment LF

80.000
_________._____ _________._____

1720 SPV.0090
Special 0910. Glare Screens Temporary LF

26,224.000
_________._____ _________._____
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1722 SPV.0090
Special 1001. Cable Aerial Aluminum 6
AWG Quadruplex

LF
8,549.000

_________._____ _________._____

1724 SPV.0090
Special 1002. Cable Aerial Aluminum 4
AWG Quadruplex

LF
4,457.000

_________._____ _________._____

1726 SPV.0090
Special 1003. Cable Aerial Aluminum 6
AWG Triplex

LF
1,155.000

_________._____ _________._____

1728 SPV.0090
Special 1004. Cable Aerial Aluminum 4
AWG Triplex

LF
190.000

_________._____ _________._____

1730 SPV.0090
Special 3001. Woven Pull Tape LF

364.000
_________._____ _________._____

1732 SPV.0090
Special 4000. Piling Steel HP 14-Inch X
89 LB

LF
4,275.000

_________._____ _________._____

1734 SPV.0090
Special 4005. Wall Secant Pile 59.06-
Inch

LF
8,910.000

_________._____ _________._____

1736 SPV.0090
Special 4006. Wall Secant Pile 59.06-
Inch UPRR

LF
3,150.000

_________._____ _________._____

1738 SPV.0090
Special 4010. Handrail B-40-921 LF

824.000
_________._____ _________._____

1740 SPV.0090
Special 4011. Handrail R-40-649 LF

296.000
_________._____ _________._____

1742 SPV.0090
Special 4015. Fence Chain Link
Polymer-Coated 6-FT R-40-641

LF
599.000

_________._____ _________._____

1744 SPV.0090
Special 4020. Railing Tubular Screening
8-FT

LF
321.000

_________._____ _________._____

1746 SPV.0090
Special 5000. Sanitary Sewer 8-Inch
PVC

LF
141.000

_________._____ _________._____

1748 SPV.0090
Special 5001. Sanitary Sewer 10-Inch
PVC

LF
497.000

_________._____ _________._____
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1750 SPV.0090
Special 5002. Abandoning Sanitary
Sewer 10-Inch

LF
416.000

_________._____ _________._____

1752 SPV.0090
Special 8031. Precast Trench Drain LF

3,886.000
_________._____ _________._____

1754 SPV.0090
Special 8036. Temporary Precast Trench
Drain

LF
9,785.000

_________._____ _________._____

1756 SPV.0110
Special 4000. Timber Lagging MBM

42.000
_________._____ _________._____

1758 SPV.0135
Special 0001. Field Office Special MON

30.000
_________._____ _________._____

1760 SPV.0135
Special 0150. Vibration Monitoring MON

1,332.000
_________._____ _________._____

1762 SPV.0165
Special 0001. Wall Modular Block
Mechanically Stabilized Earth

SF
125.000

_________._____ _________._____

1764 SPV.0165
Special 4000. Temporary Shoring
Railroad

SF
2,655.000

_________._____ _________._____

1766 SPV.0165
Special 4005. Precast Concrete Modular
Retaining Wall

SF
4,790.000

_________._____ _________._____

1768 SPV.0165
Special 4006. Precast Concrete Modular
Wingwall

SF
410.000

_________._____ _________._____

1770 SPV.0165
Special 4010. Geocomposite Wall Drain SF

4,185.000
_________._____ _________._____

1772 SPV.0165
Special 4015. Prestressed Precast
Concrete Wall Panel R-40-641

SF
3,750.000

_________._____ _________._____

1774 SPV.0165
Special 4016. Prestressed Precast
Concrete Wall Panel R-40-642

SF
4,550.000

_________._____ _________._____

1776 SPV.0165
Special 4020. Geocomposite Drain
Board

SF
13,177.000

_________._____ _________._____
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1778 SPV.0165
Special 4030. Temporary Wall Wire
Faced Mechanically Stabilized Earth

SF
368.000

_________._____ _________._____

1780 SPV.0165
Special 4412. Wall Concrete Panel
Mechanically Stabilized Earth R-40-412

SF
3,699.000

_________._____ _________._____

1782 SPV.0165
Special 4413. Wall Concrete Panel
Mechanically Stabilized Earth R-40-413

SF
2,985.000

_________._____ _________._____

1784 SPV.0165
Special 4414. Wall Concrete Panel
Mechanically Stabilized Earth R-40-414

SF
3,034.000

_________._____ _________._____

1786 SPV.0165
Special 4415. Wall Concrete Panel
Mechanically Stabilized Earth R-40-415

SF
207.000

_________._____ _________._____

1788 SPV.0165
Special 4636. Wall Concrete Panel
Mechanically Stabilized Earth R-40-636

SF
7,295.000

_________._____ _________._____

1790 SPV.0165
Special 4637. Wall Concrete Panel
Mechanically Stabilized Earth R-40-637

SF
7,541.000

_________._____ _________._____

1792 SPV.0165
Special 4639. Wall Concrete Panel
Mechanically Stabilized Earth R-40-639

SF
13,950.000

_________._____ _________._____

1794 SPV.0165
Special 4640. Wall Concrete Panel
Mechanically Stabilized Earth R-40-640

SF
19,450.000

_________._____ _________._____

1796 SPV.0165
Special 4642. Wall Concrete Panel
Mechanically Stabilized Earth R-40-642

SF
1,800.000

_________._____ _________._____

1798 SPV.0165
Special 4645. Wall Concrete Panel
Mechanically Stabilized Earth R-40-645

SF
17,262.000

_________._____ _________._____

1800 SPV.0165
Special 4646. Wall Concrete Panel
Mechanically Stabilized Earth R-40-646

SF
11,751.000

_________._____ _________._____

1802 SPV.0165
Special 4647. Wall Concrete Panel
Mechanically Stabilized Earth R-40-647

SF
662.000

_________._____ _________._____
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1804 SPV.0165
Special 4648. Wall Concrete Panel
Mechanically Stabilized Earth R-40-648

SF
3,767.000

_________._____ _________._____

1806 SPV.0180
Special 0001. Topsoil Special SY

291,403.000
_________._____ _________._____

1808 SPV.0180
Special 0002. Removing Surface Milling
Special

SY
1,791.000

_________._____ _________._____

1810 SPV.0180
Special 0003. Concrete Pavement 8-Inch
Special

SY
51,692.000

_________._____ _________._____

1812 SPV.0180
Special 0004. Concrete Pavement 10.5-
Inch Special

SY
146,928.000

_________._____ _________._____

1814 SPV.0180
Special 0005. Concrete Pavement 11.5-
Inch Special

SY
160,150.000

_________._____ _________._____

1816 SPV.0180
Special 0106. Asphaltic Material Binder SY

10,838.000
_________._____ _________._____

1818 SPV.0180
Special 4000. Membrane Waterproofing
UPRR

SY
870.000

_________._____ _________._____

1820 SPV.0180
Special 4005. Geotextile Type DF UPRR SY

388.000
_________._____ _________._____

1822 SPV.0180
Special 4006. Geotextile Type SAS
UPRR

SY
1,023.000

_________._____ _________._____

1824 SPV.0195
Special 0001. HMA Longitudinal Joint
Repair

TON
150.000

_________._____ _________._____

1826 SPV.0195
Special 0002. HMA Transverse Joint
Repair

TON
60.000

_________._____ _________._____

1828 SPV.0195
Special 0840. Subballast UPRR TON

9,887.000
_________._____ _________._____

1830 SPV.0195
Special 4000. Base Aggregate Open
Graded Special

TON
5,720.000

_________._____ _________._____

Proposal Schedule of Items Page 65 of 66



Wisconsin Department of Transportation 09/23/2022 12:47:40

Proposal ID: 20221011003 Project(s): 1229-04-71, 1229-04-72, 1229-04-73, 1229-04-77
Federal ID(s): WISC  2023003, WISC  2023001, WISC  2023002, N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

1832 SPV.0195
Special 4005. Excavation, Hauling, and
Disposal Of Solid Waste Soil

TON
7,560.000

_________._____ _________._____

1834 SPV.0195
Special 4010. Course Aggregate Mix for
Stream Bed

TON
1,297.000

_________._____ _________._____

1836 SPV.0200
Special 5000. Reconstruct MMSD
Sanitary Manhole

VF
40.000

_________._____ _________._____

1838 205.0501.S
Excavation, Hauling, and Disposal of
Petroleum Contaminated Soil

TON
3.400

_________._____ _________._____

1840 646.3555
Marking Line Grooved Contrast
Permanent Tape 8-Inch

LF
14,351.000

_________._____ _________._____

1842 SPV.0060
Special 0935. Emergency Response
Pavement Repairs

EACH
30.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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