



TABLE OF CONTENTS

Chapter 8: Construction

Section 8-1 Preconstruction Tasks

- [8-1-1](#)Preconstruction Preparation
- [8-1-5](#)Post-Award Notice and Pre-Construction Documents
- [8-1-10](#)Set-Up for Preconstruction Meeting
- [8-1-15](#)Preconstruction Meeting
- [8-1-20](#)Set-Up Field Office
- [8-1-25](#)Notice to Proceed (Start Notice) / Conditional Start Notice

Section 8-10 Contract Change Orders

- [8-10-1](#)Contract Modifications and Contract Modification Justifications
- [8-10-5](#)Electronic Signatures
- [8-10-10](#)Negative Semi-Final Estimates
- [8-10-15](#)Extending Time
- [8-10-20](#)Suspending and Resuming Time
- [8-10-25](#)Carryover Projects
- [8-10-30](#)Liquidated Damages

Section 8-15 Environmental

- [8-15-1](#)Erosion Control Implementation Plan (ECIP) Submittal Review
- [8-15-5](#)Erosion Control Release Reporting
- [8-15-10](#)Erosion Control Inspections and Orders
- [8-15-15](#)Transportation Construction General Permit (TCGP)
- [8-15-20](#)Winter Shutdown

Section 8-25 Force Account Documentation

- [8-25-1](#)Force Account Work
- [8-25-5](#)Equipment Watch (Blue Book) Information

Section 8-30 Inspection

- [8-30-1](#)Inspection Guidance

Section 8-35 Cold Weather Paving

- [8-35-1](#)Cold Weather Hot Mix Asphalt (HMA) Paving Letter

Section 8-45 Materials Documentation

- [8-45-1](#)SW Region Materials Reminders
- [8-45-5](#)Materials-Related Forms & Spreadsheets

Section 8-50 Stakeholder Coordination

- [8-50-1](#)Public Involvement
- [8-50-5](#)Resident and Local Business Contacts
- [8-50-10](#)Mailboxes
- [8-50-15](#)Landscaping Care
- [8-50-20](#)Temporary Business Signing
- [8-50-25](#)Construction Completion Notification

Section 8-55 Construction Progress Meetings

- [8-55-1](#)Weekly Progress Meetings

Section 8-75 Finals

- [8-75-1](#)Release of RetainageRemoved October 11, 2023

- [8-75-5](#)Contract Items Review Form DT2076
- [8-75-10](#)Late Finals Reason Codes
- [8-75-15](#)As-Builts
- [8-75-20](#)Finals Boxes & Records Storage
- [8-75-25](#)Finals Tracking Spreadsheet Review
- [8-75-30](#)Partial Acceptance
- [8-75-35](#)Curb Ramp Compliance Post Construction Report

Section 8-95 References

- [8-95-1](#)Construction Forms, Spreadsheets and Templates
- [8-95-5](#)Construction SWIG Review Team