

**2025-2028 STIP**  
**July Out of Cycle STIP Amendment**

| Project    | County    | Hwy    | Prg  | Orig Estimate             | Curr Estimate             | Orig Sched | Curr Sched | Title/Limit/Concept                                                       | Reason   |
|------------|-----------|--------|------|---------------------------|---------------------------|------------|------------|---------------------------------------------------------------------------|----------|
| 0900-05-72 | Brown     | I-43   | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | eCAMION_I-43_H/Wisconsin Electric Vehicle Infrastructure Program          | Advanced |
| 0900-05-45 | Grant     | US-151 | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | eCAMION_US-151_A/ Wisconsin Electric Vehicle Infrastructure Program       | Advanced |
| 0900-05-32 | Barron    | US-53  | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | eCAMION_US-53_B/ Wisconsin Electric Vehicle Infrastructure Program        | Advanced |
| 0900-05-31 | Washburn  | US-53  | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | eCAMION_US-53_D/ Wisconsin Electric Vehicle Infrastructure Program        | Advanced |
| 0900-05-30 | Douglas   | US-53  | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | eCAMION_US-53_E/ Wisconsin Electric Vehicle Infrastructure Program        | Advanced |
| 0900-05-53 | Clark     | WI-29  | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | eCAMION_WI-29_B/ Wisconsin Electric Vehicle Infrastructure Program        | Advanced |
| 0900-05-69 | Winnebago | I-41   | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | Kwik Trip #457_I-41_E/Wisconsin Electric Vehicle Infrastructure Program   | Advanced |
| 0900-05-66 | Walworth  | I-43   | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | Kwik Trip #1046_I-43_A/ Wisconsin Electric Vehicle Infrastructure Program | Advanced |
| 0900-05-71 | Brown     | I-41   | WEVI | \$500,000 - \$749,999     | \$500,000 - \$749,999     | 7/1/2024   | 7/9/2025   | Oneida_I-41_G/Wisconsin Electric Vehicle Infrastructure Program           | Advanced |
| 0900-05-48 | Monroe    | I-90   | WEVI | \$1,000,000 - \$1,999,999 | \$1,000,000 - \$1,999,999 | 7/1/2024   | 7/9/2025   | WEVI_I-90_B/ Wisconsin Electric Vehicle Infrastructure Program            | Advanced |
| 0900-05-67 | Milwaukee | I-43   | WEVI | \$250,000 - \$499,999     | \$250,000 - \$499,999     | 7/1/2024   | 7/9/2025   | Tesla_I43_C/Wisconsin Electric Vehicle Infrastructure Program             | Advanced |
| 0900-05-78 | Rock      | I-90   | WEVI | \$250,000 - \$499,999     | \$250,000 - \$499,999     | 7/1/2024   | 7/9/2025   | Tesla_I-90_G/Wisconsin Electric Vehicle Infrastructure Program            | Advanced |

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**  
**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased, STIP Lbl: No Previous Label**