


Schedule Item	Dates
Local Officials Meeting	October 7, 2025
Public Involvement Meeting	October 29, 2025
Preliminary Roadway Plans	December 2025
Start Real Estate Acquisition	August 2026
Complete Real Estate Acquisition	July 2027
Begin Utility Relocation (By Others)	July 2027
PS&E	February 1, 2028
Let	May 9, 2028
Construction	2028





Schedule Item	Dates
Local Officials Meeting	October 7, 2025
Public Involvement Meeting	October 29, 2025
Preliminary Roadway Plans	December 2025
Start Real Estate Acquisition	August 2026
Complete Real Estate Acquisition	July 2027
Begin Utility Relocation (By Others)	July 2027
PS&E	February 1, 2028
Let	May 9, 2028
Construction	2028

LEGEND

Sidewalk Improvements

Curb and Gutter Improvements

Shoulder Improvements

Existing Right-of-Way

Potential Right-of-Way Impact

Beam Guard Improvements

Traffic Signal Equipment

WISCONSIN

DEPARTMENT OF TRANSPORTATION

PROPOSED IMPROVEMENT

3840-05-00

WIS 11 (W. WALWORTH ST. / WISCONSIN ST. / COURT ST.)

(CHURCH STREET TO COBB ROAD)

CITY OF ELKHORN

WALWORTH COUNTY

OCTOBER 29, 2025

SCALE, FEET

0

200

400