




**WIS 190 (CAPITOL DRIVE)
PROJECT I.D. 2025-03-03
BROOKFIELD RD TO 124TH ST
WAUKESHA AND MILWAUKEE COUNTIES**




CONSTRUCTION STAGING

STAGE 1




STAGE 1 - DAYTIME




STAGE 1 - NIGHTTIME

- STAGE 1 WORK ACTIVITIES:**
- MILL, BASE PATCH, AND OVERLAY INSIDE LANES OF TRAFFIC. MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION DURING DAYTIME HOURS.
 - MILL, BASE PATCH, AND OVERLAY CENTER LANE OF TRAFFIC. MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION DURING NIGHTTIME HOURS.

STAGE 2



STAGE 2 - DAYTIME



STAGE 2 - NIGHTTIME

- STAGE 2 WORK ACTIVITIES:**
- MILL, BASE PATCH, AND OVERLAY OUTSIDE LANE & SHOULDERS. MAINTAIN TWO LANES OF TRAFFIC IN EACH DIRECTION DURING DAYTIME HOURS.
 - MILL, BASE PATCH, AND OVERLAY OUTSIDE LANE & SHOULDERS. MAINTAIN ONE LANE OF TRAFFIC IN EACH DIRECTION DURING NIGHTTIME HOURS.