



## Wisconsin Department of Transportation

---

April 20, 2017

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4802 Sheboygan Avenue, Rm 601  
P O Box 7916  
Madison, WI 53707-7916

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### NOTICE TO ALL CONTRACTORS:

**Proposal #40: 1570-00-72, WISC 2017 293  
St Croix Falls – Turtle Lake  
St Croix River to Glacier Drive  
USH 8  
Polk County**

**1570-00-73  
St Croix Falls – Turtle Lake  
B-48-0004, B-48-0038, B-48-0039  
USH 8  
Polk County**

### Letting of May 9, 2017

This is Addendum No. 01, which provides for the following:

**Revise the contract time for completion from a completion date of September 15, 2017 to a completion date of October 20, 2017.**

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM