



Wisconsin Department of Transportation

June, 1, 2017

**Division of Transportation Systems
Development**

Bureau of Project Development
4802 Sheboygan Avenue, Rm 601
P O Box 7916
Madison, WI 53707-7916

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal # 36: 1520-07-82, WISC 2017 352
Pittsville – Neillsville
STH 95 to USH 10
STH 73
Clark County**

Letting of June 13, 2017

This is Addendum No. 02, which provides for the following:

Other

Revise the contract time for completion from a completion date of September 1, 2017 to a completion date of September 30, 2017.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

