



Wisconsin Department of Transportation

March 6, 2019

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #15: 1360-00-76
W Fond Du Lac Avenue
6 Highway Intersections
STH 145
Milwaukee County

2984-00-73, WISC 2019 194
West Vliet Street
N 27th Street to N 12th Street
Local Street
Milwaukee County

Letting of March 12, 2019

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress (Interim Completion Dates)

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01
1360-00-76 & 2984-00-73
March 6, 2019

Special Provisions

3. Prosecution and Progress.

Replace entire section titled Interim Completion Dates with the following:

Interim Completion Dates

Complete all contract work with all streets open to through traffic, except for monotube materials associated with delayed deliveries (poles, arms, signals, wiring), furnishing and planting all trees and Landscape Planting Surveillance and Care Cycles prior to 12:01 AM November 22, 2019. Concrete bases without poles shall be protected by the contractor at their cost.

If the contractor fails to complete all contract work, except for monotube materials associated with delayed deliveries (poles, arms, signals, wiring), furnishing and planting all trees and Landscape Planting Surveillance and Care Cycles and open all streets to through traffic prior to 12:01 AM November 22, 2019 the department will assess the contractor \$2070.00 in interim liquidated damages, for each calendar day that the roadways remain closed after 12:01 AM, November 22, 2019. An entire calendar day will be charged for any period of time within a calendar day that the roads remain closed beyond 12:01 AM.

Furnishing and planting all trees and plants shall not commence until May 1, 2020. Complete installation of all monotubes (poles, arms, signals, wiring) and all plantings prior to 12:01 AM, May 15, 2020. Complete all landscape planting surveillance and care cycles prior to 12:01 AM, October 15, 2020.

If the contract time expires prior to completing all work specified in the contract, additional liquidated damages will be affixed according to standard spec. 108.11.

END OF ADDENDUM