



Wisconsin Department of Transportation

March 5, 2019

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #21: 2704-00-76
Wisconn Valley Way, V Mt Pleasant
CTH KR to STH 11
Local Street
Racine County

Letting of March 12, 2019

This is Addendum No. 02, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
5	Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 02
Project ID 2704-00-76
March 5, 2019

Special Provisions

5. Prosecution and Progress.

Replace paragraph six with the following:

Complete all pavement marking, signage and open all traffic lanes in all directions by November 30, 2019. During Winter shutdown all traffic lanes in all directions will be open to traffic. Winter Shutdown will commence with the completion of all the roadway grading and paving except for plantings and restoration in the fall of 2019. Do not resume work until April 15, 2020 unless approved by the engineer. Provide a start date in writing at least 14 days prior to the planned start of construction in 2020. Upon approval the engineer will issue the notice to proceed within 10 days of the approved start date

END OF ADDENDUM