



Wisconsin Department of Transportation

April 30, 2019

Division of Transportation Systems Development

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #17: 2070-03-71, WISC 2019 288
W Layton Avenue
S 27th St. to S. Howell Ave
Local Street
Milwaukee County

Letting of May 14, 2019

This is Addendum No. 02, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress (Interim Completion Dates)

Other

Revise the Contract Time for Completion from a Completion Date of October 31, 2019 to a Completion Date of August 1, 2020.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 02

2070-03-71

April 30, 2019

Special Provisions

3. Prosecution and Progress

*Insert the following section titled **Interim Completion Dates** after the fourth paragraph:*

Interim Completion Dates

Complete all contract work with all streets open to through traffic, except for monotube materials associated with delayed deliveries (poles, arms, signals, wiring), prior to 12:01 AM November 1, 2019. Concrete bases without poles shall be protected by the contractor at their cost.

If the contractor fails to complete all contract work, except for monotube materials associated with delayed deliveries (poles, arms, signals, wiring), and open all streets to through traffic prior to 12:01 AM, November 2, 2019 the department will assess the contractor \$2070.00 in interim liquidated damages, for each calendar day that the roadways remain closed after 12:01 AM, November 2, 2019. An entire calendar day will be charged for any period of time within a calendar day that the roads remain closed beyond 12:01 AM.

Complete installation of all monotubes (poles, arms, signals, wiring) prior to 12:01 AM August 2, 2020.

If the contract time expires prior to completing all work specified in the contract, additional liquidated damages will be affixed according to standard spec. 108.11.

END OF ADDENDUM