



## Wisconsin Department of Transportation

---

May 3, 2019

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

### **NOTICE TO ALL CONTRACTORS:**

**Proposal #22: 1500-73-60, WISC 2019 293  
Menasha - Reedsville  
STH 114 – STH 32/57  
USH 10  
Calumet County**

### **Letting of May 14, 2019**

This is Addendum No. 01, which provides for the following:

#### **Other**

Revise the contract time for completion from 25 working days to 30 working days (an increase of 5 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

