



Wisconsin Department of Transportation

March 3, 2020

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #02: 1111-05-61, WISC 2020 065
Sun Prairie – Beaver Dam
Structures B-11-74 & -75, B-13-288
USH 51
Columbia & Dane Counties**

Letting of March 10, 2020

This is Addendum No. 01, which provides for the following:

Other

Revise Contract Time for Completion from 50 Working Days to 58 Working Days (an increase of 8 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

