



Wisconsin Department of Transportation

April 1, 2020

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #29: 9090-01-72, WISC 2020 157
Eagle River – Tipler
Divide Road to STH 55 Culverts
STH 70
Forest County**

**9090-01-72, WISC 2020 157
Eagle River – Tipler
Divide Road to STH 55
STH 70
Forest County**

Letting of April 14, 2020

This is Addendum No. 02, which provides for the following:

Revise the contract time for completion from 30 working days to 55 working days (an increase of 25 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

