



Wisconsin Department of Transportation

January 5, 2022

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #10: 5170-05-60, WISC 2022113
Lansing – De Soto
Iowa State Line To STH 35
STH 82
Crawford County**

Letting of January 11, 2022

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress
5	Holiday and Special Event Work Restrictions
7	Other Contracts

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

5170-05-60

January 5, 2022

Special Provisions

3. Prosecution and Progress.

Delete the fourth paragraph.

*Replace entire section titled **Milling and Paving** with the following:*

Milling and Paving

Construct the milling and paving with the road opened to through traffic. Reduce traffic to one lane using flagging operations where required. Keep STH 82 open to traffic throughout the milling operation. Pave the layer of HMA Pavement within 72 hours from when the existing 1 inch of Asphaltic Surface is milled. Stage construction operations to minimize trucking on the milled surface. If paving work is not completed within 72 hours, then all work on the project shall cease until the paving work is completed. Delays in the paving timeframe may be granted at the discretion of the engineer based on project conditions. No additional contract time will be granted while the work of the project is temporarily stopped waiting for the paving work to resume.

5. Holiday and Special Event Work Restrictions.

Add the following:

- From noon Friday, May 27, 2022 to 6:00 AM Tuesday, May 31, 2022 Memorial Day,

7. Other Contracts.

Replace entire article language with the following:

Project 5160-07-71 will occur concurrently with this project. Project ID 5160-07-71 is a Cold In-Place Recycling (CIR) project on STH 35 extending from De Soto to Genoa. This project will be under a full detour for the entire duration of the project.

END OF ADDENDUM