



# Wisconsin Department of Transportation

April 4, 2022

**Division of Transportation Systems Development**  
Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631  
Facsimile (FAX): (608) 266-8459

## NOTICE TO ALL CONTRACTORS:

**Proposal #17: 7575-07-70, WISC 2022298**  
**C La Crosse, Intersection Imprvmnts**  
**La Crosse St / STH 35 / West Ave Inter**  
**STH 16**  
**La Crosse County**

**7575-07-73, WISC 2022299**  
**C La Crosse, La Crosse Street**  
**Oakland St to Losey Blvd**  
**STH 16**  
**La Crosse County**

**7575-07-83**  
**C La Crosse, La Crosse Street**  
**Oakland St to Losey Blvd**  
**STH 16**  
**La Crosse County**

## Letting of April 12, 2022

This is Addendum No. 01, which provides for the following:

### Special Provisions:

Revised Special Provisions	
Article No.	Description
3	Prosecution and Progress
5	Holiday and Special Event Work Restrictions

### Other

Revise Contract Completion Time from December 13, 2022 to May 25, 2023.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

**ADDENDUM NO. 1**

**7575-07-70/73/83**

**April 4, 2022**

**Special Provisions**

**3. Prosecution and Progress.**

*Replace the first four paragraphs with the following:*

Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to proceed within 10 calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended start date. The engineer will approve or deny that request based on the conditions cited in the request and its effect on the department's scheduled resources.

Do not begin work under this contract until June 6, 2022.

Stage III

Do not begin stage III work without written authorization by the engineer. Provide the engineer a written schedule to complete work prior to December 13, 2022 when requesting authorization to begin stage III.

Winter Shutdown

Winter shutdown will commence prior to December 13<sup>th</sup>, 2022, with the completion of all work required to ensure all lanes of Lacrosse Street and sideroads are on a paved surface with curb & gutter and all pedestrian traffic on a hard surface. Do not resume work until April 3, 2023, unless approved by the engineer. Provide a start date in writing at least 14 days prior to planned start of construction in 2023. Upon approval the engineer will issue the notice to proceed within 10 days of the approved start date.

Complete all work under this contract by May 25, 2023.

*Replace entire section titled Interim Completion and Liquidated Damages with the following:*

**Interim Completion and Liquidated Damages**

Complete all work for ID 7575-07-70, excluding aboveground monotubes and traffic signals, at the West Avenue and La Crosse Street intersection, and all Stage 1 work for ID 7575-07-73/83 by August 19, 2022. If the contractor fails to complete this work, the department will assess the contractor \$895 in interim liquidated damages for each calendar day contract work remains incomplete after 12:01 AM August 20, 2022. An entire calendar day will be charged for any period of time within a calendar day that the work remains incomplete beyond 12:01 AM.

Complete all Stage 1 and Stage 2 work for ID 7575-07-73/83 by September 30, 2022. If the contractor fails to complete this work, the department will assess the contractor \$2,175 in interim liquidated damages for each calendar day contract work remains incomplete after 12:01 AM September 29, 2022. An entire calendar day will be charged for any period of time within a calendar day that the work remains incomplete beyond 12:01 AM.

## **5. Holiday and Special Event Work Restrictions.**

*Replace entire article language with the following:*

Do not perform work on, nor haul materials of any kind along or across any portion of the highway carrying West Avenue or La Crosse St traffic, and entirely clear the traveled way and shoulders of such portions of the highway of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic during the following holiday and special event periods:

- From noon Friday, July 1, 2022 to 6:00 AM Tuesday, July 5, 2022 for Independence Day;
- From noon Friday, September 2, 2022 to 6:00 AM Tuesday, September 6, 2022 for Labor Day;
- From noon Wednesday, November 23, 2022 to 6:00 AM Monday, November 28, 2022 for Thanksgiving;
- From noon Friday, December 23, 2022 to 6:00 AM Monday, January 2, 2023 for Christmas;
- From noon Friday, May 26, 2023 to 6:00 AM Tuesday, May 30, 2023 for Memorial Day;
- From noon Thursday, June 1, 2023 to 6:00 am Monday, June 5, 2023 for State Track Meet.

stp-107-005 (20210113)

END OF ADDENDUM

