



Wisconsin Department of Transportation

May 31, 2022

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #12: 6370-00-72, WISC 2022423
Stratford - Mosinee
STH 107 to Rangeline Rd
STH 153
Marathon County**

Letting of June 14, 2022

This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions	
Article No.	Description
5	Holiday and Special Event Work Restrictions

Other:

Revise the contract time for completion from October 14, 2022, to a completion date of May 26, 2023.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

ADDENDUM NO. 01

6370-00-72

May 31, 2022

Special Provisions

5. Holiday and Special Event Work Restrictions.

Add the following holiday work restriction:

- From noon Friday, May 26, 2023, to 6:00 AM Tuesday, May 30, 2023 for Memorial Day.

END OF ADDENDUM