



Wisconsin Department of Transportation

November 6, 2023

**Division of Transportation Systems
Development**

Bureau of Project Development
4822 Madison Yards Way, 4th Floor South
Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

**Proposal #31: 9205-03-60, WISC 2024015
Saint Germain - Sayner
STH 70 to Lake Street
STH 155
Vilas County**

Letting of November 14, 2023

This is Addendum No. 01, which provides for the following:

Other

Revise the contract completion time from 40 working days to 45 working days (an increase in 5 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

Mike Coleman

Proposal Development Specialist
Proposal Management Section

END OF ADDENDUM

