



## Wisconsin Department of Transportation

---

April 29, 2025

**Division of Transportation Systems  
Development**

Bureau of Project Development  
4822 Madison Yards Way, 4<sup>th</sup> Floor South  
Madison, WI 53705

Telephone: (608) 266-1631

Facsimile (FAX): (608) 266-8459

### **NOTICE TO ALL CONTRACTORS:**

**Proposal #23: 6240-31-71  
V Black Creek, STH 47  
Storm Sewer Improvement  
STH 47  
Outagamie County**

### **Letting of May 13, 2025**

This is Addendum No. 01, which provides for the following:

#### **Other**

Revise the Contract Completion Time from 40 working days to 60 working days (an increase of 20 working days).

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the prime contractor.

Sincerely,

*Mike Coleman*

Proposal Development Specialist  
Proposal Management Section

END OF ADDENDUM

