

FACILITIES DEVELOPMENT MANUAL

Wisconsin Department of Transportation

TABLE OF CONTENTS

Chapter 2: Project Management

<u>2-1-1</u> I	Project Management
<u>2-1-2</u>	.References

Section 2-5 Program vs. Project Management

2-5-1Definition and Relationship

Section 2-10 Performance Management

2-10-1Introduction

Section 2-15 Project Integration Management

2-15-1Project Integration Management
 Attachment 1.1 Project Management Process Group and Knowledge Area Mapping
 2-15-5Project Management Plans
 2-15-10Project Financial Plans
 Attachment 10.1 FHWA Major Project Requirements Timeline
 2-15-15References

Section 2-20 Project Type - Design/Planning

<u>2-20-1</u>	Scope Management
<u>2-20-5</u>	Stakeholder Management
<u>2-20-10</u>	Communication Management
<u>2-20-15</u>	Budget Management
<u>2-20-20</u>	Risk Management
<u>2-20-25</u>	Schedule Management
<u>2-20-30</u>	Resource Management
<u>2-20-35</u>	Quality Management
<u>2-20-40</u>	Procurement Management
<u>2-20-45</u>	Change Management
<u>2-20-50</u>	References