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POTENTIAL DETOUR ROUTE
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WORK ZONE
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PROJECT AND REAL ESTATE SCHEDULE

Project ID: 1320-26-01/71
WIS 11 (Elkhorn – Burlington)

WIS 120 to 0.5 Miles-East of Lyons Rd
Walworth County

Completion DateMilestone
CompletedSurvey
CompetedArchaeology and History Investigation
October 1, 2025Public Involvement Meeting
November 2025Environmental Document
April 2026Design Study Report
July 2026Preliminary Plat
October 25, 2026Appraisal Plat
November 2026Start Real Estate Acquisition
May 2027Utility Plan Submittal
April 2028Complete Real Estate Acquisition
April 2028Begin Utility Relocation (By Others)
November 1, 2028Early PS&E
April – November 2029Early Construction (If Funding Available)
May 1, 2029Actual PS&E
April – November 2030Actual Construction
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