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Revision History 

This Coordination Plan for Agency and Public Involvement (Coordination Plan) for the Madison Beltline 
Planning and Environment Linkages (PEL) Corridor Study, herein referred to as PEL Study, is intended to 
be a dynamic document that will be available to stakeholders and updated as appropriate throughout the 
duration of the project. Below is a record of substantive changes made to this document. 

The Lead Agencies, Federal Highway Administration (FHWA) and the Wisconsin Department of 
Transportation (WisDOT), will make the Coordination Plan available to other Agencies and the public in the 
ways identified in Section 1.1. The Coordination Plan will be revised when important Agency contact 
information changes (see Table 2-2), when important coordination activities or actions described in the 
Coordination Plan change, or when the project schedule significantly changes (Table 4-1). Revisions and 
changes to the Coordination Plan will be communicated to Agencies in a timely manner and shared with the 
public in ways identified in Section 1.1. Revisions or changes that impact Coordination Plan commitments 
made by other Agencies must be agreeable to the affected Agency(ies). Revisions and changes to the 
Coordination Plan that do not affect commitments made by other Agencies will be forwarded to Cooperating 
and Participating Agencies for their acknowledgement and comment. 

Coordination 
Plan Version 

Date of 
Change Revision Description 

2 11/22/13 Updated Agency’s accepted role 

3 1/29/14 Updated PEL Process steps and schedule and Summary of Meetings 
to Date. 

4 1/05/15 Updated PEL Process steps and schedule and Summary of Meetings 
to Date 

5 2/15/16 Updated PEL Process steps and schedule and Summary of Meetings 
to Date 

6 9/30/21 Updated Agency contact information, coordination activities or actions, 
and study schedule. 

7 9/7/2023 Updated Agency contact information, coordination activities or actions, 
and study schedule. 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Section 1: Introduction 

1.1 Purpose of this Coordination Plan
The planning and environmental review processes associated with the National Environmental 
Policy Act (NEPA) requires interagency coordination and public involvement prior to final decisions 
being made or actions taken by WisDOT or the FHWA, the joint lead agencies. The purpose of this 
Coordination Plan for the PEL Study is to communicate how and when the lead agencies, WisDOT 
and FHWA, will coordinate public and agency participation and comment in the planning and 
environmental review processes for the Madison Beltline PEL corridor study. 

This Coordination Plan outlines how the Lead Agencies have responsibilities for compliance with 
various aspects of the planning and environmental review processes, such as the issuance of 
invitation letters (emailed when possible), and how the Lead Agencies will provide opportunities for 
input from the public and other Agencies. The Coordination Plan also identifies coordination points 
and project milestones and establishes a schedule of meetings and time frames for input and 
review by the Cooperating and Participating Agencies, as well as by the public, American Indian 
Tribes of Wisconsin and other interested Tribal communities. 

This Coordination Plan will be shared with the federal, state, and local agencies, local units of 
government, and American Indian Tribes who have expressed interest in the corridor study. Copies 
of the draft Coordination Plan will be sent to the interested parties for review and comment. A copy 
of the completed Coordination Plan will be shared with the public and is available on the study 
website (www.madisonbeltline.dot.wi.gov). The plan has been updated as necessary to reflect 
substantive changes to agency contact information (see Table 2-2) or coordination activities, 
actions or study schedule (see Table 4-1). Changes in law, regulation, or policy are also examples 
of when a change to the Coordination Plan may be needed. All changes have been documented, 
and agencies and the public are notified by posting the revised version of the Coordination Plan on 
the study website. Paper copies are available by request from the WisDOT Project Manager and 
at public involvement meetings. The Coordination Plan is available in English or another language, 
upon request. 

1.2 Corridor Description
The study corridor of the Madison Beltline (US 12) begins at the US 12/14 (University Avenue) 
interchange in the city of Middleton and extends approximately 20 miles south and east to the 
US 12/18 and County N interchange in the town of Cottage Grove (see Figure 1-1). Four United 
States highway routes (US 12, US 14, US 18, and US 151) are partially routed on the Beltline. All 
four routes are concurrent between the Verona Road (US 18/151) and Park Street (US 14) 
interchanges. Within the corridor study limits, US 12 passes through the cities of Middleton, 
Madison, Fitchburg and Monona and the town of Cottage Grove. Figure 1-1 shows a map of the 
Madison Beltline and vicinity. The Transportation Asset Management Plan, adopted April 2023, 
identifies US 12 as a Region 3R National Highway System (NHS) route west of Verona Road and 
east of I-39/90 and a Backbone Route from Verona Road to I-39/901. 

In addition to serving as a major regional transportation link, the Beltline serves as a local 
transportation corridor for the communities it passes through. Because of the nature of the 
geography and development surrounding the Beltline, it is the only continuous east-west route on 
the south side of Madison. The east-west routes on the north side of the Beltline are severed by 
the University of Wisconsin Arboretum, Lake Wingra and Lake Monona. The east-west routes on 
the south side of the Beltline pass through residential neighborhoods and marsh areas and are not 
continuous. As a result, the Beltline is critical to the mobility of local traffic. 

1https://www.wisdotplans.gov/plan/tamp. See Chapter 3 map, page 21, accessed on September 6, 2023. 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Figure 1-1 PEL Study Limits 

1.3 Corridor Study Background
In 2005, WisDOT began a Safety and Operational Needs Assessment that examined the same 
20 miles of the Beltline covered by this PEL Study. The Safety and Operational Needs Study was 
split into three phases and documented in three project reports. The Phase I and II reports were 
released in 2008. The Phase I report analyzed crashes and traffic volumes and summarized 
existing and future safety and operational issues along the length of the corridor. It also catalogued 
the physical features of the roadway and identified structural and geometric standard deficiencies. 
The Phase II report summarized and prioritized short-term improvements that would address some 
of the safety and operational issues identified in Phase I. The intent of the Phase II improvements 
was to extend the useful life of the Beltline by 10 to 15 years without adding capacity. Construction 
of these improvements began in 2008 and continued through 2014. The Phase III report, released 
in 2012, examined the viability of additional grade-separated crossings of the Beltline at various 
locations throughout the corridor. The PEL Study will make use of and build upon the findings 
documented in the 2008 and 2012 reports. 

The PEL Study began with an updated assessment of current conditions on the Beltline. The 
current and future deficiencies, issues and needs were identified and documented in a problem 
statement. The goal(s) and objectives for the Beltline were also developed. A variety of strategies 
that might address the objectives were developed. These strategies focused on the Beltline and its 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

connections to the adjacent road network, but the study team also examined the benefits of 
changes, improvements or additions to the surrounding transportation networks. Other travel 
modes in the general area were also analyzed. Extensive coordination with FHWA and other 
Federal and State Agencies, Madison area local governments and numerous other stakeholders 
have been ongoing throughout the study process. Screening criteria was developed to evaluate 
the ability of each strategy to address the problem statement and objectives. Only those reasonable 
strategies and concepts identified in the PEL Study will likely be carried forward for detailed study 
in future NEPA documents. 

The PEL Study was put on hold in 2016 while WisDOT reevaluated planning priorities statewide. 
Coordination continued in 2021. The PEL Study is anticipated to finish in early 2024. 

1.4 Agency Coordination Prior to the Development of the Coordination Plan
WisDOT initiated Agency contacts with an invitation to participate in this PEL Study of the Beltline. 
Letters to Agencies were mailed as follows: 

Federal Agencies May 17, 2013 
American Indian Tribes May 21, 2013 
State Agencies May 22, 2013 
Local municipalities May 31, 2013 

A draft copy of the Coordination Plan was sent to Agencies, local municipalities, and 
American Indian Tribes on October 11, 2013. 

The University of Wisconsin–Madison (UW–Madison) Arboretum is adjacent to the Beltline within 
the study limits. Following the designation of the UW–Madison Arboretum as a National Historic 
Landmark in January 2021, invitations to participate in this PEL study of the Beltline were mailed 
to the National Park Service (NPS) and the Advisory Council on Historic Preservation (ACHP) on 
September 24, 2021. The invitation included a link to an updated Coordination Plan. 

This updated Coordination Plan and the Memorandum of Understanding (MOU) was submitted to 
Agencies, local municipalities, and American Indian Tribes for review in September 2023. 

Section 2: Lead, Cooperating, and Participating Agencies 

2.1 Agency Definitions and Responsibilities
The standard responsibilities for each Lead, Cooperating, and Participating Agency invited to 
participate in the environmental review process for this project are as follows: 

Lead Agency: United States Department of Transportation (USDOT)-FHWA is the Federal Lead 
Agency and WisDOT is the State Lead Agency for this project. As “Joint Lead Agencies” their 
responsibilities include managing PEL review and documentation process; preparing all study 
reports and other documents; and providing opportunities for Cooperating and Participating Agency 
involvement and public involvement. 

As the Federal Lead Agency, FHWA will invite other affected or interested Federal Agencies and 
American Indian Tribes to participate in the corridor study’s PEL process. 

The State Lead Agency, WisDOT, will invite other affected or interested State and Local Agencies 
to participate in the process. WisDOT is also responsible for all aspects of the PEL Study. 

FHWA must oversee the study process and concur that the process, as implemented by WisDOT, 
satisfies the PEL process, applicable laws, regulations, and guidance. 

Cooperating Agency: A Cooperating Agency is any Federal Agency, other than a Lead Agency, 
that has jurisdiction by law or special expertise with respect to any environmental impact involved 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

in a proposed project or project alternative. A State or Local Agency of similar qualifications or, 
when the effects are on lands of Tribal interest, an American Indian Tribe may, by agreement with 
the Lead Agencies, also become a Cooperating Agency. 

Cooperating Agencies shall use their knowledge and expertise to assist the Lead Agencies in 
identifying issues of concern regarding the project’s potential impacts and provide meaningful and 
timely input throughout the environmental review process. Cooperating Agencies have also been 
invited to sign a MOU. The purpose of the MOU is to foster a proactive working relationship between 
the FHWA, WisDOT, and Federal and State Environmental Agencies and Tribes through the PEL 
process. This cooperation on environmental review and corridor study delivery activities is 
anticipated to avoid delays and duplication later in the NEPA process, head off potential conflicts, 
and ensure that planning and corridor study development decisions reflect environmental values. 
The signatories of the MOU are committed to providing appropriate information and performing 
meaningful and efficient environmental analyses that are pertinent to the decision-making process 
on the PEL Study. A Cooperating Agency’s failure to respond in a timely manner will be indication 
that the Lead Agencies have fulfilled the coordination step with the Agency for that issue. Agencies 
anticipated to be Cooperating Agencies are shown in Table 2-1. 

Participating Agency: Participating Agencies include Federal, State or Local Agencies that have 
an interest in the PEL Study. These Agencies agree to identify issues of concern regarding the 
project’s potential impacts, and provide meaningful and timely input on problem statement, 
objectives, screening criteria, strategy and concept analysis screening, and range of strategies and 
concepts for the PEL Study. Agencies invited to be Participating Agencies are listed in Table 2-1. 

2.2  WisDOT-WDNR Cooperative Agreement
Chapter 30 of the Wisconsin Statutes (Navigable Waters, Harbors and Navigation) establishes an 
alternative process for WisDOT and the Wisconsin Department of Natural Resources (WDNR) to 
interact on State transportation projects. State transportation projects are coordinated with and 
reviewed by the WDNR through interdepartmental liaison procedures known as the 
WisDOT-WDNR Cooperative Agreement. This process engages both Agencies in progressive 
discussions and reviews throughout the transportation development process and culminates in a 
“concurrence letter” from the WDNR at the conclusion of final design activities. Coordination with 
and concurrence from the WDNR during this project’s environmental review process precedes and 
supplements the WDNR’s review and concurrence role during the final design process. WisDOT 
will not commence construction activities until WDNR concurrence on final design is received. 

Nothing in this Coordination Plan is designed or intended to replace or supplant the steps, activities 
or expectations expressed in the WisDOT-WDNR Cooperative Agreement, nor does participation 
in this environmental review process in any way affect the WDNR’s need or ability to perform review 
and provide concurrence during final design activities. 

2.3 List of Agencies, Roles, and Responsibilities
The intent of coordination with Federal, State, and Local Agencies as well as interested 
American Indian Tribes is to cooperatively identify important environmental or cultural resources 
and potential impacts, and to resolve issues that could delay the environmental process or result 
in denial of approvals required to implement the proposed project. A more complete list of Agency 
expectations is included in Section 3.1. 

The Agencies listed in Table 2-1 have been identified as Lead, Cooperating, and/or Participating 
Agencies or potentially interested Tribes. All the Agencies and Tribes noted in the table have been 
invited by FHWA or WisDOT to be Participating or Cooperating Agencies. Additional Agencies can 
be invited and added to the list of participants at any time, as appropriate. 

All the Agencies and Tribes noted in Table 2-1 have a shared responsibility to provide comment on 
all aspects of the PEL Study, and this includes providing comments on the Problem Statement, 
Goal and Objectives, range of strategies and concepts, impact screening criteria, strategies and 
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concepts recommended to move forward to the NEPA process, and potential mitigation measures. 
When the Lead, Cooperating and Participating Agencies have specific jurisdiction responsibilities 
related to the PEL Study, these are also noted in the table. 

Invitations to participate were sent to the specific Agency contacts listed in Table 2-2. Federal and 
State Agencies agreed to a MOU for the PEL Study. 

Table 2-1  Lead, Cooperating, and Participating Agencies 

Agency Name Role Responsibilities 

Federal Agencies 

FHWA 

Wisconsin Division 

Federal Lead 
Agency 

Oversee PEL process; provide opportunity for 
public and Agency involvement. Approve or
concur with Final Report. Perform initial
identification of potentially affected properties
subject to Section 4(f) and inform Agencies with
Section 4(f) jurisdiction. (Section 4(f)
determinations will not be made in this 
PEL Study phase.) 

U.S. Army Corps of Engineers 
(USACE) 

Cooperating 
Agency 

Clean Water Act Section 404 permit jurisdiction. 
Provide comments on aspects of the PEL Study
under USACE jurisdiction. 

U.S. Environmental Protection 
Agency (USEPA) 

Region 5 

Cooperating 
Agency 

NEPA and Clean Water Act jurisdiction. Provide 
comments on aspects of the PEL Study under
USEPA jurisdiction. 

U.S. Department of Agriculture 

Natural Resources Conservation 
Service (NRCS) 

Participating 
Agency 

Farmland Protection Policy Act and Food 
Security Act jurisdiction. Provide comments on
farmland impact rating and Conservation
Reserve Program (CRP). Provide comments on
aspects of the PEL Study under NRCS
jurisdiction. 

U.S. Department of Interior (USDOI) 

NPS 

Participating 
Agency 

Provide comments on potential effects to the Ice 
Age Trail and the University of Wisconsin (UW)
Arboretum, a National Historic Landmark (NHL).
In the event there are potential impacts to other
federal lands, parks, or Section 6(f) properties,
reinitiate consultation with NPS contacts with 
jurisdiction. Provide comments on aspects of the
PEL Study under USDOI NPS jurisdiction. 

ACHP Participating 
Agency 

Provide comments on potential effects to the UW 
Arboretum, an NHL. Provide comments on 
aspects of the PEL Study under ACHP
jurisdiction. 

USDOI 

Bureau of Indian Affairs (BIA) 

Participating 
Agency 

Provide comments on potential impacts to 
American Indian Tribe populations and/or
transportation needs. Provide comments on
aspects of the PEL Study under USDOI BIA
jurisdiction. 
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Agency Name Role Responsibilities 

USDOI 

U.S. Fish and Wildlife Service 
(USFWS) 

Cooperating 
Agency 

Endangered Species Act, Fish and Wildlife 
Coordination Act jurisdiction. Provide comments
on aspects of the PEL Study under USDOI
USFWS jurisdiction. 

U.S. Department of Housing and 
Urban Development (HUD) 

Office of Sustainable Housing and 
Communities 

Participating 
Agency 

Housing and Economic Recovery Act 
jurisdiction. Provide comments on government
owned low-income housing. Provide comments
on aspects of the PEL Study under HUD
jurisdiction. 

Federal Transit Administration (FTA) Participating 
Agency 

Provide information regarding funding criteria 
and funding for transit. Provide comments on
aspects of the PEL Study under FTA jurisdiction. 

State Agencies 

WisDOT Southwest Region Office– 
Madison 

State Lead 
Agency 

Manage PEL process, provide an opportunity for 
public and Cooperating and Participating Agency 
involvement, and prepare a final PEL Study 
report. 

WDNR 

South Central Region 

Cooperating 
Agency 

WisDOT-WDNR Cooperative Agreement 
authority. Provide comments on aspects of the
PEL Study under WDNR jurisdiction. The
Agreement identifies that WisDOT will invite
WDNR to be a Cooperating Agency for federal
and state Environmental Impact Statement
(EISs) and Environmental Assessments (EAs). 

State Historic Preservation Office 
(SHPO) 

State Historic Preservation Officer 

Participating 
Agency 

National Historic Preservation Act Section 106 
jurisdiction. Review and comment on cultural
resource investigation reports and materials.
Provide comments on aspects of the PEL Study
under SHPO jurisdiction. 

Wisconsin Department of 
Agriculture, Trade and Consumer 
Protection (DATCP) 

Agricultural Impact Program 

Participating 
Agency 

Authority under Section 32.035, Wisconsin 
Statutes to prepare an Agricultural Impact
Statement if needed in a future NEPA study.
Provide comments on aspects of the PEL Study
under DATCP jurisdiction. 

Department of Administration– 
Division of Energy Energy, Housing 
and Community Resources (DOA 
DEHCR) 

Participating 
Agency 

Provide comments on aspects of the PEL Study 
under DOA DEHCR jurisdiction. 

Department of Administration– 
Division of Intergovernmental 
Relations (DOA DIR) 

Participating 
Agency 

Provide comments on aspects of the PEL Study 
under DOA DIR jurisdiction. 
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Agency Name Role Responsibilities 

Local Agencies 

Greater Madison Metropolitan 
Planning Organization (MPO) 

Participating 
Agency 

The MPO provides regional coordination and 
approves use of Federal transportation funds
within the metropolitan planning area.
Responsibility for the implementation of specific
transportation projects lies with WisDOT and
other local units of government as transportation
providers. Provide comments on aspects of the
PEL Study under MPO jurisdiction. 

Capital Area Regional Planning 
Commission (CARPC) 

Participating 
Agency 

The function of CARPC is to serve as the 
regional planning and areawide water quality
management planning entity for the
Dane County region, consistent with §66.0309,
Wis. Stats. and State Administrative Code 
NR 121. CARPC is charged with the duty of
preparing and adopting a master plan for the
physical development of the region and
maintaining a continuing areawide water quality
management planning process in order to
manage, protect, and enhance the water
resources of the region, including consideration
of the relationship of water quality to land and
water resources and uses. Provide comments on 
aspects of the PEL Study under CARPC
jurisdiction. 

Dane County Participating 
Agency 

Provide comments on aspects of the PEL Study 
under Dane County jurisdiction. 

Cities of Fitchburg, Madison, 
Middleton, Monona, Stoughton,
Sun Prairie and Verona 

Participating 
Agency 

Provide comments on aspects of the PEL Study 
under the City’s jurisdiction. 

Villages of Cottage Grove, DeForest, 
McFarland, Oregon,
Shorewood Hills, Waunakee and 
Windsor 

Participating 
Agency 

Provide comments on aspects of the PEL Study 
under the Village’s jurisdiction. 

Towns of Blooming Grove, Burke, 
Cottage Grove, Dunn, Madison,
Middleton, Pleasant Springs,
Springfield, Verona, Vienna and
Westport 

Participating 
Agency 

Provide comments on aspects of the PEL Study 
under the Town’s jurisdiction. 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

American Indian Tribes 

American Indian Tribes: 

 Bad River Band of Lake Superior
Chippewa Indians 

 Fond du Lac Band of 
Lake Superior Chippewa 

 Forest County Potawatomi
Community 

 Iowa Tribe of Oklahoma 
 Ho-Chunk Nation 
 Lac Courte Oreilles Band of 

Lake Superior Chippewa Indians 
 Lac du Flambeau Band of 

Lake Superior Chippewa Indians 
 Lac Vieux Desert Band of Lake 

Superior Chippewa Indians 
 Menominee Indian Tribe of 

Wisconsin 
 Oneida Nation of Wisconsin 
 Prairie Band Potawatomi Nation 
 Prairie Island Indian Community 
 Red Cliff Band of Lake Superior

Chippewa Indians of Wisconsin 
 Sac and Fox Nation of the 

Mississippi in Iowa 
 Sac and Fox Nation of Missouri 

in Kansas and Nebraska 
 Sac and Fox Nation of 

Oklahoma 
 Sokaogon Chippewa Community

Mole Lake Band 
 St. Croix Band Chippewa

Indians of Wisconsin 
 Stockbridge Munsee Community

of Wisconsin 

Participating 
Agencies 

Provide comments and consultation on Tribal 
cultural resources and National Historic 
Preservation Act Section 106 impacts. Provide
comments on aspects of the PEL Study that are 
of interest to the Tribes. 
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Table 2-2  Agency Contact Information and Accepted Role 

Agency Name Contact Person 
Date 

Invitation 
Issued 

Date of 
Response 

Agency’s 
Accepted

Role 

Federal Agencies 

FHWA 

Wisconsin Division 

Bethaney Bacher-Gresock, Environmental 
Program/Project Specialist 
525 Junction Road, Suite 8000 
Madison, WI 53717 
(608) 662-2119 
bethaney.bacher-gresock@dot.gov 

Lisa Hemesath, Environmental Program/Project 
Specialist 
525 Junction Road, Suite 8000 
Madison, WI 53717 
(608) 829-7503 
lisa.hemesath@dot.gov 

Michelle Gehrke, Program Delivery Engineer 
525 Junction Road, Suite 8000 
Madison, WI 53717 
(608) 662-2118 
michelle.gehrke@dot.gov 

NA 7/7/15 Federal Lead 
Agency 

USACE David Palme 
U.S. Army Corps of Engineers 
Stevens Point Regulatory Field Office 
2926 Post Rd, Suite B 
Stevens Point, WI 54481 
David.D.Palme@usace.army.mil 
(651) 290-5880 

5/17/2013 6/16/14 Cooperating 
Agency 

USEPA 

Region 5 

Krystle McClain 
EPA Region 5 NEPA Program Manager 
NEPA Implementation Section (Mail Code E-19) 
77 West Jackson Boulevard 
Chicago, IL 60604 
(312) 886-7573 
McClain.Krystle@epa.gov 
R5NEPA@epa.gov 

5/17/2013 6/25/2013 Cooperating 
Agency 

U.S. Department of 
Agriculture 

NRCS 

Tyrone Larson, State Conservationist 
Madison Service Center 
8030 Excelsior Drive 
Madison, WI 53717 
(608) 662-4422, ext. 203 
tyrone.larson@usda.gov 

5/17/2013 11/8/2013 Participating 
Agency 
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Agency Name Contact Person 
Date 

Invitation 
Issued 

Date of 
Response 

Agency’s 
Accepted

Role 

USDOI Katie Frauen, Trail Manager 
Ice Age National Scenic Trail 

5/17/2013 11/19/2013 
(phone call) 

Participating 
Agency 

NPS 8075 Old Sauk Pass Road 
Cross Plains, WI 53528 
(608) 798-8682 
katherine_frauen@nps.gov 

Eric Gabriel, Superintendent 
Ice Age National Scenic Trail 
8075 Old Sauk Pass Road 
Cross Plains, WI 53528 
(608) 798-8690 
eric_gabriel@nps.gov 

Mark Buechel, Historical Architect 
Historic Preservation Partnerships 
National Park Service 
Interior Regions 3, 4, 5 
601 Riverfront Drive 
Omaha, NE 68102 
(402) 661-1920 
mark_buechel@nps.gov 

9/24/2021 
(2nd Invitation) 

9/30/2021 
(email) 

Participating 
Agency 

ACHP Mandy Ranslow, Program Analyst/FHWA 
Liaison 
401 F Street NW, Suite 308 
Washington, DC 20001 
(202) 517-0218 
mranslow@achp.gov 

9/24/2021 No response 
received as 
of 8/23/2023 

Participating 
Agency 

USDOI Timothy J. Guyah, M.A., Archaeologist 
Midwest Regional Office–Bureau of Indian 

10/11/2013 No response 
received as 

BIA Affairs 
Department of the Interior 
Norman Pointe II Building 
5600 West American Boulevard, Suite 500 
Bloomington, MN 55437 
(612) 725-4500 
timothy.guyah@bia.gov 

of 8/23/2023 

USDOI Shauna Marquardt, Field Supervisor 
3815 American Blvd. East 

5/17/2013 No response 
received as 

USFWS Bloomington, MN 55425-1665 
(952) 858-0793 
Shauna_marquardt@fws.gov 

of 8/23/2023 

HUD 

Office of Sustainable 
Housing and 
Communities 

Dale Darrow, Field Office Director 
310 West Wisconsin Avenue, Suite 950 
Milwaukee, WI 53203-2289 
(414) 297-3214 
WI_Webmanager@hud.gov 

5/17/2013 No response 
received as 
of 8/23/2023 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Agency Name Contact Person 
Date 

Invitation 
Issued 

Date of 
Response 

Agency’s 
Accepted

Role 

FTA Kelley Brookins, Region 5 Administrator 
200 West Adams Street, Suite 320 
Chicago, IL 60606 
(312) 353-2789 
kelley.brookins@dot.gov 

Bill Wheeler, Community Planner 
200 West Adams Street, Suite 320 
Chicago, IL 60606 
(312) 353-2789 
william.wheeler@dot.gov 

5/17/2013 4/14/2014 Participating 
Agency 

State Agencies 

WisDOT 

Southwest Region 
Office–Madison 

Jeff Berens, WisDOT Project Manager 
2101 Wright Street 
Madison, WI 53707-2583 
(608) 245-2656 
jeff.berens@dot.wi.gov 

NA NA State Lead 
Agency 

WDNR 

South Central Region 

Eric Heggelund, Environmental Analysis & 
Review Specialist 
3911 Fish Hatchery Road 
Fitchburg, WI 53711 
(608) 275-3301 
eric.heggelund@wisconsin.gov 

5/22/2013 8/27/2013 Cooperating 
Agency 

Wisconsin Historical 
Society (WHS) 

SHPO 

Kimberly Cook, Historic Preservation Division 
816 State Street, Public History, Room 311 
Madison, WI 53706-1482 
(608) 264-6493 
kimberly.cook@wisconsinhistory.org 

5/22/2013 7/23/2013 Participating 
Agency 

DATCP 

Agricultural Impact 
Program 

Katy Smith, Agricultural Impact Analysis 
Wisconsin Department of Agriculture, Trade and 
Consumer Protection 
2811 Agriculture Drive 
P.O. Box 8911 
Madison, WI 53708-8911 
(608) 224-4650 
katy.smith@wisconsin.gov 

5/22/2013 5/23/2013 Participating 
Agency 

DOA 

DEHCR 

Susan Brown, Administrator 
101 East Wilson Street, 9th Floor 
P.O. Box 7970 
Madison, WI 53707-7970 
(608) 266-2035 
susan.brown@wisconsin.gov 

5/22/2013 7/1/2013 Declined 

DOA 

DIR 

Dawn Vick, Division Administrator 
101 East Wilson Street, 9th Floor 
P.O. Box 7970 
Madison, WI 53707-7970 
(608) 266-7043 
dawn.vick@wisconsin.gov 

5/22/2013 10/23/2014 
(email) 

Declined 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Local Agencies/Other Stakeholders 

CARPC Steve Steinhoff, Agency Director 
100 State Street, Suite 400 
Madison, WI 53703-2573 
(608) 474-6010 
steves@capitalarearpc.org 

5/31/2013 

1/11/2021 

6/26/2013 

1/21/2021 

Participating 
Agency 

Greater Madison MPO Alexandra Andros, MPO Director, Transportation 
Manager 
100 State Street, Suite 400 
Madison, WI 53703 
(608) 266-9115 
PAndros@cityofmadison.com 

Colleen Hoesly, Transportation Planner 
100 State Street, Suite 400 
Madison, WI 53703 
(608) 243-0458 
choesly@cityofmadison.com 

5/31/2013 

10/13/2020 

6/21/2013 

10/13/2020 

Participating 
Agency 

Dane County 
Public Works, Highway & 
Transportation 

Pamela Dunphy, Interim Commissioner 
2302 Fish Hatchery Road 
Madison, WI 53713 

5/31/2013 6/10/2013 Participating 
Agency 

Department (608) 266-4036 
Dunphy@countyofdane.com 

1/12/2021 1/12/2021 

Dane County 
Planning Department 

Dane County Land and 

Todd Violante, Director 
City County Building, Room 116 
210 Martin Luther King Jr. Boulevard. 
Madison, WI 53703 
(608) 266-4021 
violante@countyofdane.com 

Laura Hicklin, Director 

1/15/2021 2/10/2021 Participating 
Agency 

Water Resources 5201 Fen Oak Court, Room 208 
Madison, WI 53718-8827 
(608) 516-3096 
hicklin.laura@countyofdane.com 

1/15/2021 2/10/2021 Declined 

Dane County Board Cecely Castillo, Dane County Supervisor 
District 7 
(608) 616-0312 
castillo.cecely@countyofdane.com 

1/15/2021 1/20/2021 Participating 
Agency 

Alex Joers, Dane County Supervisor 
District 9 
(608) 698-6643 
Joers.alex@countyofdane.com 

1/15/2021 1/19/2021 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

City of Fitchburg Tim Voelker, Director of Public Works 
5520 Lacy Road 
Fitchburg, WI 53711 

5/31/2013 6/11/2013 Participating 
Agency 

(608) 270-4261 
Tim.Voelker@fitchburgwi.gov 

Ross Kahler, Senior Project Engineer 
(608) 270-4266 
ross.kahler@Fitchburgwi.gov 

Gabriella Gerhardt, Alderperson District 2 
(608) 285-2586 

1/12/2021 1/21/2021 

Gabriella.gerhardt@fitchburgwi.gov 1/12/2021 2/10/2021 

City of Madison Jim Wolfe, City Engineer 
City County Building, Room 115 
210 Martin Luther King Jr. Boulevard 
Madison, WI 53703 
(608) 266-4099 
jwolfe@cityofmadison.com 

Tom Lynch, Director of Transportation 
Madison Municipal Building, Suite 109 
215 Martin Luther King Jr. Boulevard 
Madison, WI 53703 
(608) 266-4466 
tlynch@cityofmadison.com 

5/31/2013 

1/12/2021 

6/11/2013 

5/18/2021 

Participating 
Agency 

City of Middleton Shawn Stauske, Director of Public Works, City 
Engineer 
(608) 821-8381 
sstauske@cityofmiddleton.us 

Mark Opitz, City Planner and Zoning 
Adminstrator 
(608) 821-8394 
mopitz@cityofmiddleton.us 

5/31/2013 

1/11/2021 

6/28/2013 

1/27/2021 

City of Monona Dan Stephany, Director of Public Works 
5211 Schluter Road 
Monona, WI 53716 
(608) 222-2525 
dstephany@ci.monona.wi.us 

Douglas Plowman, Director of City Planning & 
Community Development 
dplowman@ci.monona.wi.us 

Doug Wood, Alderperson 
dwood@ci.monona.wi.us 

5/31/2013 

1/12/2021 

6/12/2013 

1/12/2021 

Participating 
Agency 

City of Stoughton Tim Swadley, Mayor 
207 South Forrest Street 
Stoughton, WI 53589 
(608) 873-6677 
tswadley@ci.stoughton.wi.us 

Rodney Scheel, Director of Planning & 
Development 
(608) 873-6619 
rjscheel@ci.stoughton.wi.us 

5/31/2013 

1/12/2021 

10/24/2013 

1/12/2021 

Participating 
Agency 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

City of Sun Prairie Paul Esser, Mayor 
300 East Main Street 
Sun Prairie, WI 53590 
(608) 825-1164 
mayor@cityofsunprairie.com 

Adam Schleicher, Director of Public Services, 
City Engineer 
(608) 825-1170 
aschleicher@cityofsunprairie.com 

Tom Veith, Engineering Director 
tveith@cityofsunprairie.com 

5/31/2013 

1/12/2021 

No response 
received as 
of 2/1/2016 

2/11/2021 

Participating 
Agency 

City of Verona Luke Diaz, Mayor 
111 Lincoln Street 
Verona, WI, 53593 
(608) 616-9459 
luke.diaz@ci.verona.wi.us 

Eric Schulz, Assistant Director of Public Works 
(608) 845-0909 
eric.schulz@ci.verona.wi.us 

Adam Sayre, Director of Planning & 
Development 
adam.sayre@ci.verona.wi.us 

5/31/2013 

1/12/2021 

7/9/2013 

1/19/2021 

Participating 
Agency 

Village of Cottage Grove Erin Ruth, Director of Planning and Development 
221 East Cottage Grove Road 
Cottage Grove, WI  53527 
(608) 839-4704 
eruth@village.cottage-grove.wi.us 

Brian Peterson, Director of Public Works 
(608) 839-5813 
bpeterson@villageofcottagegrove.gov 

Heidi Murphy, Village Board Trustee 
(608) 698-3384 
hmurphy@village.cottage-grove.wi.us 

5/31/2013 

1/12/2021 

7/11/2013 

1/20/2021 

Participating 
Agency 

Village of DeForest Judd Blau, Director of Public Services, Deputy 
Administrator 
414 Rosemal Lane 
DeForest, WI 53532 
(608) 846-0352 
blauj@vi.deforest.wi.us 

1/12/2021 2/10/2021 Participating 
Agency 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Village of McFarland Carolyn Clow, Village Board President 
5915 Milwaukee Street, P.O. Box 110 
McFarland, WI 53558-0110 
(608) 848-1254 
carolyn.clow@mcfarland.wi.us 

Matt Schuenke, Village Administrator 
(608) 838-3153 
matt.schuenke@mcfarland.wi.us 

Lee Igl, Director of Public Works 
(608) 838-7287 
lee.igl@mcfarland.wi.us 

Andrew Bremer, Community Development 
Director 
(608) 838-2313 
andrew.bremer@mcfarland.wi.us 

5/31/2013 

1/11/2021 

7/2/2013 

No response 
received as 
of 5/19/2021 

Village of Oregon Jeff Rau, Director of Public Works 
101 Alpine Parkway 
Oregon, WI 53575 
(608) 835-6290 
jrau@vil.oregon.wi.us 

Elise Cruz, Director of Community Development 
(608) 835-6291 
ecruz@vil.oregon.wi.us 

5/31/2013 

1/12/2021 

6/20/2013 

1/19/2021 

Participating 
Agency 

Village of Shorewood 
Hills 

Sharon Eveland, Village Administrator 
810 Shorewood Boulevard 
Madison, WI 53705 

5/31/2013 6/26/2013 Declined 

(608) 267-2680 
seveland@shorewood-hills.org 

1/11/2021 1/11/2021 

Village of Waunakee Kristin Runge, Village President 
500 West Main Street 
Waunakee, WI 53597 
(608) 850-8500 
krunge@waunakee.com 

Todd Schmidt, Village Administrator 
(608) 850-5227 
administrator@waunakee.com 

Aaron Jahncke, Village Engineer 
(608) 849-6469 
ajahncke@waunakee.com 

Bill Federick, Public Works Director 
(608) 849-5765 
bfrederick@waunakee.com 

5/31/2013 

1/12/2021 

6/26/2013 

1/14/2021 

Participating 
Agency 

Village of Windsor Davis Clark, Director of Public Works 
4084 Mueller Road 
DeForest, WI 53532 
(608) 888-0066 ext. 200 
davis@windsorwi.gov 

Bill LeGore, Plan Commission Member 
(608) 888-0066 ext. 113 
legore@windsorwi.gov 

5/31/2013 

1/12/2021 

6/27/2013 

1/19/2021 

Participating 
Agency 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Town of Blooming Grove Mike Wolf, Town Clerk/Treasurer/Administrator 
1880 South Stoughton Road 
Madison, WI 53714 
(608) 223-1104 
bgadmin@blmgrove.com 

5/31/2013 

1/12/2021 

6/4/2013 

1/12/2021 

Declined 

Town of Burke Kevin Viney, Chair 
5365 Reiner Road 
Madison, WI 53718 
(608) 825-8420 
TownChair@TownofBurke.com 

5/31/2013 

1/12/2021 

No response 
received as 
of 2/1/2016 

1/26/2021 

Declined 

Town of Cottage Grove Mike DuPlayee, Supervisor 4 
4058 County Road N 
Cottage Grove, WI 53527 
(608) 839-4216 
mduplayee@tn.cottagegrove.wi.gov 

Kristi Williams, Supervisor 3 
(608) 839-4758 
kwilliams@tn.cottagegrove.wi.gov 

5/31/2013 

1/11/2021 

6/20/2013 

1/19/2021 

Participating 
Agency 

Town of Dunn Ben Kollenbroich, 
Planning & Land Conservation Director 
4156 County Road B 
McFarland, WI 53558 
(608) 838-1081 ext. 3 
bkollenbroich@townofdunnwi.gov 

Kelsey Shepperd, Administrative Coordinator 
(608) 838-1081 ext. 2 
kshepperd@townofdunnwi.gov 

5/31/2013 

1/12/2021 

7/1/2013 

1/19/2021 

Participating 
Agency 

Town of Middleton Cynthia Richson, Town Chair 
7555 West Old Sauk Road 
Verona, WI 53593 
(608) 833-5887 
townchair@town.middleton.wi.us 

Nick Hoernke, Plan Commission Chair 
planchair@town.middleton.wi.us 

Wayne Rounds, Jr., Plan Commission 
info@town.middleton.wi.us 

5/31/2013 

1/12/2021 

No response 
received as 
of 2/1/2016 

1/15/2021 

Town of Pleasant 
Springs 

Richard Green, Chairperson 
2354 CTH N 
Stoughton, WI 53589-2873 
(608) 873-3063 

5/31/2013 No response 
received as 
of 2/1/2016 

clerktreasurer@pleasantsprings.org 

Maria Hougan, Town Clerk 

1/12/2021 No response 
received as 
of 5/19/2021 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Town of Springfield Jim Pulvermacher, Chairperson 
6157 County Hwy P 
Dane, WI 53529 
(608) 573-0924 
chairperson@town.springfield.wi.us 

Dave Laufenberg, Town Supervisor I 
(608) 235-5536 
laufy6988@gmail.com 

5/31/2013 

1/12/2021 

6/27/2013 

1/20/2021 

Participating 
Agency 

Town of Verona Chris Barnes, Public Works Director 
7669 County Highway PD 
Verona, WI 53593 
(608) 807-4471 
cbarnes@town.verona.wi.us 

Sara Gaskell, Town Planner, Administrator 
(608) 807-4460 
sgaskell@town.verona.wi.us 

5/31/2013 

1/11/2021 

6/18/2013 

2/5/2021 

Participating 
Agency 

Town of Vienna Kathleen Clark, Clerk 
7161 County Hwy I 
DeForest, WI 53532 
(608) 846-3800 
clerk@viennawi.gov 

5/31/2013 

1/12/2021 

6/4/2013 

1/26/2021 

Declined 

Town of Westport Dean Grosskopf, Town Administrator, Clerk-
Treasurer 
5387 Mary Lake Road 
Waunakee, WI 53597 
(608) 849-4372 
dgrosskopf@townofwestport.org 

Mary Manering, Supervisor 
manering@tds.net 

5/31/2013 

1/12/2021 

6/21/2013 

1/12/2021 

Participating 
Agency 

American Indian Tribes 

Bad River Band of the 
Lake Superior Chippewa 
Indians of Wisconsin 

Lawrence Plucinski, THPO 
P.O. Box 39 
Odanah, WI 54861 
(715) 682-7123 ext. 1662 
THPO@badriver-nsn.gov 

5/21/2013 9/26/13 

Fond du Lac Band of 
Lake Superior Chippewa 

Evan Schroeder, THPO 
1720 Big Lake Road 
Cloquet, MN, 55720 
(218) 878-7129 
evanschroeder@fdlrez.com 

Forest County 
Potawatomi Community 
of Wisconsin 

Ben Rhodd, THPO 
8130 Mish ko Swen Drive, P.O. Box 340 
Crandon, WI 54520 
(715) 478-7354 
Benjamin.Rhodd@fcp-nsn.gov 

Olivia Nunway, Deputy THPO 
(715) 478-4538 
olivianunway@fcp-nsn.gov 

5/21/2013 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Iowa Tribe of Oklahoma Amy Scott 
Cultural Preservation Department 
335588 E. 750 Rd 
Perkins, OK 74059 
ascott@iowanation.org 

Ho-Chunk Nation William Quackenbush, THPO 
Executive Offices P.O. Box 667 
Black River Falls, WI 54615 
(715) 284-7181 
bill.quackenbush@ho-chunk.com 

5/21/2013 11/8/2013 Participating 
Agency 

Lac Courte Oreilles Band 
of Lake Superior 
Chippewa Indians of 
Wisconsin 

Brian Bisonette, THPO 
Tribal Office 
13394 West Trepania Road 
Hayward, WI 54843 
(715) 634-8934 
Brian.bisonette@lco-nsn.gov 

Lac du Flambeau Band 
of Lake Superior 
Chippewa Indians of 
Wisconsin 

Sarah Thompson, THPO 
838 Whitefeather Street 
P.O. Box 67 
Lac du Flambeau, WI 54538 
(715) 588-4381 
ldfthpo@ldftribe.com 

Lac Vieux Desert Band Alina J. Shively, THPO 5/21/2013 
of Lake Superior P.O. Box 249 
Chippewa Indians Watersmeet, MI 49969 

(906) 358-0137 
alina.shively@lvd-nsn.gov 

Menominee Indian Tribe 
of Wisconsin 

Dave Grignon, THPO 
W3426 CTH VV West 
P.O. Box 910 
Keshena, WI 54135 
(715) 799-5258 
dgrignon@mitw.org 

5/21/2013 

Oneida Nation of Kanani Nunies 
Wisconsin Oneida Cultural Heritage 

1250 Packerland Dr, Cottage 3 
Green Bay, WI 54304 
(920) 490-3929 
Oneida_THPO@oneidanation.org 

Prairie Band Potawatomi 
Nation 

Hattie Mitchell, THPO 
16281 Q Road 
Mayetta, KS 66509 

5/21/2013 

Prairie Island Indian Noah White, THPO 
Community 5636 Sturgeon Lake Road 

Welch, MN 55089 
(651) 385-4175 
noah.white@piic.org 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Red Cliff Band of Lake Marvin DeFoe, THPO 5/21/2013 
Superior Chippewa 88455 Pike Road 
Indians of Wisconsin Bayfield, WI 54814 

(715) 779-3700 Ext. 4244 
marvin.defoe@redcliff-nsn.gov 

Edwina Buffalo-Reyes, Assistant THPO 
edwina.buffalo-reyes@redcliff-nsn.gov 

Sac and Fox Nation of Jonathan Buffalo, NAGPRA Representative 5/21/2013 
the Mississippi in Iowa 349 Meskwaki Road 

Tama, IA 52339-9629 
(641) 484-3185 

Sac and Fox Nation of 
Missouri in Kansas and 
Nebraska 

Gary Bahr 
305 North Main 
Reserve, KS 66434 
gary.bahr@sacandfoxks.com 

5/21/2013 

Sac and Fox Nation of 
Oklahoma 

Chris Boyd, THPO 
920883 South Hwy 99, Building A 
Stroud, OK 74079 
(918) 968-3526 Ext. 1070 
chris.boyd@sacandfoxnation-nsn.gov 

5/21/2013 

Sokaogon Chippewa 
Community Mole Lake 
Band 

Michael LaRonge, THPO 
3051 Sand Lake Road 
Crandon, WI 54520 
(715) 478-6448 
Michael.LaRonge@SCC-nsn.gov 

St. Croix Band Chippewa Wanda McFaggen, THPO 
Indians of Wisconsin 24663 Angeline Avenue 

Webster, WI 54893-9246 
(715) 349-2195 ext. 5238 
wandam@stcroixojibwe-nsn.gov 

Stockbridge-Munsee Jeff Bendremer 
Community of Wisconsin Extension Office 

65 1st Street 
New York, NY 12180 
(413) 884-6029 
thpo@mohican-nsn.gov 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

Section 3: Coordination, Comment Points and Responsibilities 

3.1 Agency Expectations 

Expectations for joint Lead Agencies: 
 Manage and coordinate the study process, ensuring that environmental information is 

available to public officials and citizens before decisions are made and before actions are 
taken. 

 Ensure WisDOT’s PEL Study process is followed completely such that the decisions made, 
and information, analysis, and products developed as a result of this PEL process can be 
incorporated into the NEPA process expected to proceed upon successful completion of this 
PEL Study. 

 Identify and involve Cooperating and Participating Agencies. 
 Develop the Coordination Plan. 
 Develop the MOU. 
 Provide, as early as practicable and no later than the appropriate PEL Study milestone, 

accurate and complete PEL Study information on the problem statement and objectives, 
environmental resources, strategies and concepts and proposed screening criteria. Take such 
actions as are necessary and proper to facilitate and expedite the study process. 

 Provide opportunity for public and Agency involvement in defining the problem statement and 
objectives and determining the range of strategies and concepts; collaborate with 
Cooperating and Participating Agencies in determining screening criteria and the level of 
detail for the analysis of strategies and concepts. 

 Consult with and involve Tribal governments in compliance with NEPA and Section 106 of the 
National Historic Preservation Act (NAPA). 

 Manage and facilitate the process of resolving issues. 

Expectations for Cooperating Agencies: 
 Assist the Lead Agencies in identifying environmental or cultural resources of concern. 
 Identify as early as practicable any issue or concern regarding the project’s environmental, 

cultural or socioeconomic impacts. 
 Identify as early as practicable any issues that could substantially delay or prevent the granting 

of a permit or other approval needed for a future NEPA document and ultimately a future 
improvement project. 

 Share information that may be useful to the joint Lead, Cooperating and Participating 
Agencies. 

 Participate in meetings and field reviews. 
 Assume, at the request of FHWA, responsibility for preparing analysis for which that 

Cooperating Agency has special expertise, depending on Cooperating Agencies’ resource 
availability. 

 Make support staff available at the request of the joint Lead Agencies. 
 Provide input on this plan and schedule. 
 Provide comments to WisDOT and FHWA at each of five points in the process, as indicated in 

Table 4-1 of this Coordination Plan, within the time frame indicated therein. 
 Participate as needed in issue resolution activities. 
 Sign the MOU. 

Expectations for Participating Agencies: 
 Assist the Lead Agencies in identifying environmental or cultural resources of concern. 
 Identify as early as practicable any issue or concern regarding the project’s environmental, 

cultural or socioeconomic impacts. 
 Share information that may be useful to the joint Lead, Cooperating and Participating Agencies. 
 Participate in meetings and field reviews as appropriate and invited. 
 Provide input on this plan and schedule. 
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COORDINATION PLAN–October 15, 2013, updated September 2021 and September 2023. 

 Provide comments to WisDOT at each of five points in the process, as indicated in Table 4-1 
of this Coordination Plan, within the time frame indicated therein. 

 Participate as needed in issue resolution activities. 
 Sign the MOU if a signatory Agency. 

3.2  Coordination Activities, Information Requirements, and Responsibilities
To facilitate public and Agency involvement in the planning and environmental review processes 
for the PEL Study for the Madison Beltline, a number of coordination and comment points have 
been established. Coordination points (“check-in” points for one or more activities) occur when 
PEL Study review activities or milestones will result in important decisions affecting the 
environmental review process and its outcomes. Comment points are occasions in the study 
process when the Lead Agencies will request written feedback from Cooperating and 
Participating Agencies, related to draft documents. The Lead Agencies will respond to comments, 
finalize documents, and move forward with the PEL process. 

Coordination and comment points will involve exchanges of information and opinions between the 
Lead, Cooperating and Participating Agencies and the public. This information exchange will 
often be accomplished by mail or email, but it may also occur during face-to-face or PIMs. 

Comment points are anticipated for the following PEL Study activities: 

Comment Point 1 

Initial PEL Documents 

Provide written comments on draft documents: PEL Work Plan, 
Coordination Plan, Problem Statement, Goal and Objectives, 
and MOU. 

Comment Point 2 

Screening Criteria 

Provide written comments on development of criteria for 
screening (that also address social, cultural and environmental 
resources) of potential corridor solutions. 

Comment Point 3 

Stand-Alone Strategy and 
Screening 

Provide written comments on identification and dismissal of 
Stand-Alone Strategies, which look at a single mode 
improvement to address key PEL objectives. 

Comment Point 4 

Strategy Package 
Screening 

Provide written comments on screening of Strategy packages, 
which include multiple mode improvements to address PEL 
objectives. 

Comment Point 5 

Draft PEL Report 

Provide written comments on Draft PEL Study Report (including 
Strategies recommended for further evaluation in future NEPA 
documents, and identification of potential mitigation 
opportunities). 

The Acceptance/Acknowledgement Point is a written determination by an Agency that the 
information provided to it is adequate to agree that the PEL Study can be advanced to a NEPA 
study. Agencies agree not to revisit the previous process steps and findings unless conditions 
change.2 Acceptance/Acknowledgement by an Agency does not imply that it supports the 
PEL Study or findings, that it has approved the PEL Study or findings, or that the Agency has 
released its obligation to determine whether the fully developed project meets statutory review 
criteria. As stated above, this point means an Agency agrees the findings can be used in a future 
NEPA study. There is a single Acceptance/Acknowledgement Point in the PEL Study process: 

2Examples of changed conditions could include changes to the corridor study area, new Federal or State laws or 
regulations that would affect the NEPA process, substantial change in impact to a resource over which the Agency 
has regulatory responsibility, and broadly supported stakeholder request. 
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Acceptance/
Acknowledgment
Point 

PEL products can 
move forward into 
NEPA documents 

Written acceptance or acknowledgement of final PEL Study 
report for incorporation into NEPA documents. 

3.3 Issue Resolution Process 
The Lead, Cooperating, and Participating Agencies have worked collaboratively to identify and 
resolve issues that could delay completion of the PEL Study process or that could result in denial 
of any approvals required for the project under applicable laws. 

Based on information received from the Lead Agencies, the Cooperating, and Participating 
Agencies shall identify, as early as practicable, any issues of concern regarding the project’s 
potential environmental, cultural or socioeconomic impacts. Issues of concern include any issues 
that could substantially delay or prevent future NEPA concurrence, the granting of a permit or other 
approvals that are needed for a NEPA document or ultimately an improvement project. 

If needed, issue resolution will be implemented when there is failure to reach concurrence at a 
concurrence point or when there is substantial disagreement at a critical decision point. The issue 
resolution process will be consistent with 23 USC 139(h). It will first consist of an informal attempt 
to reach concurrence or agreement among Cooperating and Participating Agencies. Participants 
in issue resolution activities would include a representative of each of the Federal Agencies and 
appropriate State Agencies. Each Agency shall make its best effort to resolve disputes. Because 
this corridor study is pre-NEPA, the Lead Agencies may determine that it is appropriate to 
document the issue and efforts taken to try to resolve them and revisit the issue in the NEPA 
phase. The Lead Agencies may also determine that it is appropriate to continue the dispute 
resolution process, in which case, within 30 days of an Agency(ies) identifying non-concurrence 
with the final PEL Study report, a “dispute resolution” meeting of designated Agency 
representatives would be convened. 

Dispute resolution meetings will be convened at an agreed upon location and time. At this 
meeting, an attempt will be made to resolve the concerns of the Agency(ies) through consensus. 
This may include providing information or detail not previously provided. If the concerns are 
resolved at this meeting, the process is ended, and the concurrence is formalized in the agreed-to 
manner. 

The planning and environmental review and documentation processes may continue whether or 
not attempts to reach concurrence are successful. However, if the dispute remains unresolved, 
the Agency(ies) in non-concurrence retains the option to elevate its (their) concerns through 
existing, formalized dispute elevation procedures at the appropriate point in the environmental 
review or permitting process. 

Section 4: PEL Process Steps and Schedule 

4.1 Schedule and Time Frames 
The major milestones and points of coordination, comment or acceptance are shown as PEL 
process steps and listed in Table 4-1, along with the type of information provided, actions needed 
and contacts responsible. All the PEL process steps are initiated by FHWA and WisDOT. The 
time frames in which the actions are anticipated to occur, and the estimated and actual 
completion dates are also shown in the table. 

The estimated time frames listed in the table must be discussed and negotiated with Cooperating 
and Participating Agencies and should not appear in this table as “final” until affected Agencies 
agree the time frames are appropriate and achievable. By agreeing to the time frames listed 
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below, Agencies accept their responsibility to provide appropriate outputs and feedback within the 
allotted time. 

Table 4-1  PEL Process Steps and Schedule 

Step Milestone, Information Who Contacted Information Number Estimated Actual Date 
No. Coordination, Provided for Response or Action of Days to Date Complete 

Comment or or Action Taken Requested Complete Complete 
Acceptance Activity 

Point 
1 Cooperating and 

Participating 
Agencies 
Identified 

Notification of 
Proposed PEL 
Study and Scope 

Letters of invitation 
to potential Federal 
and State Agencies 
and Tribes sent 
with information on 
WisDOT PEL Study 
process 

Potential Federal, 
State and Tribal 
Cooperating and 
Participating 
Agencies 

Affirmation of 
process validity 
through written 
acceptance or 
reason for 
nonacceptance 

> 30 
calendar 
days 

Fall 2013 10/15/13 

2 Municipal Meetings to provide Representatives Meetings held NA May 2013 5/8/13; 
Briefings overview of 

PEL Study and 
scope 

from various cities 
and villages in 
study area 

5/15/13 

3 Agency Meeting Present PEL 
process, overview 
of study area, draft 
MOU, draft 
Problem Statement, 
draft Goal and 
Objectives, draft 
Coordination Plan. 

Potential Federal, 
State and Tribal 
Cooperating and 
Participating 
Agencies 

Provide 
comments on 
drafts of PEL 
Work Plan, 
Coordination 
Plan, MOU, 
problem 
statement and 
objectives 

NA 5/30/13 5/30/13 

4 Agency If appropriate, Potential Sign MOU (for >30 Fall 2013 or 11/6/13 
Comment 
Point 1 

provide revised 
versions of draft 
PEL Work Plan, 

Cooperating and 
Participating 
Agencies 

signatory 
Agencies) 

calendar 
days after 
Agency 

winter 2014 

draft MOU, draft 
Problem Statement, 
draft Goal and 
Objectives and 
draft Coordination 
Plan, based on 
Agency Meeting 
comments. 

Provide written 
comments for 
items in Step 3, 
above 

Meeting 

5 Finalized PEL 
Study Work Plan 
and Coordination 
Plan Circulated 

Final Work Plan 
including 
Coordination Plan 

FHWA, 
Cooperating and 
Participating 
Agencies and 
public via website 

NA NA Fall 2013 Fall 2013 

6 Kickoff PIM Information on PEL Cooperating and Comments on 14 September 9/9/13; 
No. 1 Study Work Plan, 

preliminary existing 
Participating 
Agencies, public, 

information 
provided 

calendar 
days after 

2013 9/10/13; 
9/17/13; 

conditions, draft local officials and PIM 9/19/13; 
Problem Statement, 
Goal and 
Objectives 

other stakeholders (typical) 9/23/13 

7 Corridor Existing 
Conditions 
Summarized, 
Traffic 
Projections 
Developed 

Past WisDOT 
studies and related 
information 

Cooperating and 
Participating 
Agencies and 
committees 

Provide input and 
assistance 
relative to Agency 
area of 
responsibility 

6 months Fall 2013 
through 
spring 2014 

Existing 
conditions 
report 
available 
on website 
January 
2016 
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Step Milestone, Information Who Contacted Information Number Estimated Actual Date 
No. Coordination, Provided for Response or Action of Days to Date Complete 

Comment or or Action Taken Requested Complete Complete 
Acceptance Activity 

Point 
8 Corridor Issues, 

Needs and 
Problem 
Statement, 
Goals, and 
Objectives 

Meetings and 
outreach with 
Agencies, 
public, committees, 
posting on website, 
mailings, etc. 

Cooperating and 
Participating 
Agencies, public, 
committees and 
interest groups 

Provide input 
on corridor 
issues, needs 
and goals 

3 months Fall 2013 or 
winter 2014 

2/17/14 

9 Broad Corridor 
Strategies 
Screening 
Criteria 
Developed 

Meetings and 
outreach with 
Agencies, 
public, committees, 
posting on website, 
mailings, etc. 

Cooperating and 
Participating 
Agencies, public, 
committees and 
interest groups 

Provide input on 
strategies and 
screening criteria 

3 months Fall 2013 or 
winter 2014 

10/30/13 
Technical 
Advisory 
Committee 
(TAC) 
meeting, 
12/12/13 
Policy 
Advisory 
Committee 
(PAC) 
meeting 

10 Agency Meeting 
on Needs, 
Issues, Goals 
and Screening 
Criteria 

Agency
Comment 
Point 2 

Draft summary of 
needs, issues, 
goals and criteria 
for screening 
provided prior to 
meeting 

Cooperating and 
Participating 
Agencies 

Provide written 
comments on 
screening criteria 

30 
calendar 
days from 
date of 
meeting 

Fall 2013 or 
winter 2014 

11/6/13 

11 Develop 
Stand-Alone 
Strategies 

Meetings and 
outreach with 
Agencies and 
stakeholders, 
corridor study 
website, mailings, 
etc. 

Cooperating and 
Participating 
Agencies, public, 
local officials, 
interest groups 
and 
general public 

Provide input 6 months Fall 2013 to 
fall 2014 

Spring and 
fall 2014 

12 Agency Meeting 
on Stand-Alone 
Strategies 

Agency
Comment 
Point 3 

Comments on 
identification and 
dismissal of 
Stand-Alone 
Strategies 

Cooperating and 
Participating 
Agencies 

Provide written 
comments on 
broad strategies 
and screening 
recommendations 

30 
calendar 
days from 
date of 
meeting 

Fall 2014 11/13/14 

13 PIM No. 2 Information on the Cooperating and Comments on 14 Fall 2014 11/11/14 
evaluation of Participating information calendar 11/12/14 
Stand-Alone Agencies, public, provided days after 11/17/14 
Strategies local officials and PIM 11/19/14 

other stakeholders (typical) 12/1/14 
12/3/14 

14 Make Decisions 
to Retain or 
Reject Stand-
Alone Strategies 

List of Stand-Alone 
Strategies 
considered, why 
kept or eliminated, 
corridor study 
website 

Cooperating and 
Participating 
Agencies, general 
public and 
stakeholders 

NA NA Winter 
2015 

Fall 2015 
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Step Milestone, Information Who Contacted Information Number Estimated Actual Date 
No. Coordination, Provided for Response or Action of Days to Date Complete 

Comment or or Action Taken Requested Complete Complete 
Acceptance Activity 

Point 
15 Develop and Test 

Individual 
Improvement 
Components 

Develop and 
evaluate individual 
improvement 
components which 
by themselves 
cannot satisfy all 
the PEL objectives, 
but individually 
have the ability to 
satisfy some of the 
PEL objectives. 

Provide input Provide data as 
requested, input 
and feedback as 
analysis moves 
forward 

6 months Spring and 
summer 
2015 

Summer 
and 
Fall 2015 

16 PIM No. 3 Information on Cooperating and Comments on 14 Fall 2015 11/2/15 
components, Participating information calendar 11/3/15 
Strategy Packages, Agencies, public, provided days after 11/4/15 
and Stand-Alone local officials and PIM 11/10/15 
Strategies other stakeholders (typical) 11/12/15 
screening 11/16/15 

11/18/15 
17 Coordination 

Plan Circulated 
Coordination Plan FHWA, 

Cooperating and 
Participating 
Agencies and 
public via website 

NA NA Summer 
2021 

7/14/22 

18 PIM No. 4 Individual 
Components for 
inclusion in the 
Draft Strategy 
Packages 

Cooperating and 
Participating 
Agencies, public, 
Local Agencies 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendar 
days after 
PIM 
(typical) 

Fall 2021 4/12/22 
4/13/22 

19 PIM No. 5 Individual 
Components 
screening, 
feedback, possible 
impacts, and 
accessibility results, 
and presentation of 
Draft Strategy 
Packages 

Cooperating and 
Participating 
Agencies, public, 
Local Agencies 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendars 
days after 
PIM 
(typical) 

Summer 
2023 

6/6/23 
6/7/23 

20 Agency Meeting 

Agency
Comment 
Point 4 

Present PEL 
process and 
summary of PEL 
findings, goals and 
objectives, 
screening criteria, 

Potential Federal, 
State and Tribal 
Cooperating and 
Participating 
Agencies 

Provide 
comments on 
goals and 
objectives, 
screening criteria, 
Strategy 

NA Fall 2023 

Strategy Packages 
and components, 
Coordination Plan, 
MOU 

Packages and 
components, 
Coordination Plan 

21 Municipal 
briefings 

Meetings to provide 
Strategy Packages 

Representatives 
from various cities 
and villages in 
study area 

Meetings held NA As 
necessary 

22 Municipal 
briefings 

Meetings to provide 
NEPA 
Sections/Staging 

Representatives 
from various cities 
and villages in 
study area 

Meetings held NA As 
necessary 
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Step Milestone, Information Who Contacted Information Number Estimated Actual Date 
No. Coordination, Provided for Response or Action of Days to Date Complete 

Comment or or Action Taken Requested Complete Complete 
Acceptance Activity 

Point 
23 PIM No. 6 Information on PEL 

Preferred Strategy 
Package, NEPA 
Sections/Staging 

Cooperating and 
Participating 
Agencies, public, 
Local Agencies 
and other 
stakeholders 

Comments on 
information 
provided 

14 
calendar 
days after 
PIM 
(typical) 

Fall 2023 

24 Agency Meeting 

Agency
Comment 
Point 5 

Present on PEL 
Preferred Strategy 
Package, NEPA 
Sections/Staging 

Potential Federal, 
State and Tribal 
Cooperating and 
Participating 
Agencies 

Provide 
comments on 
PEL Preferred 
Strategy 
Package, NEPA 
Sections/Staging 

NA Winter 
2024 

25 Final PEL 
Corridor Study 
Report 
completed 

Agency
Acceptance/
Acknowledge-
ment Point 

Final PEL Study 
report published 
and provided to 
Agencies, public 
and committees 

Cooperating and 
Participating 
Agencies and 
others as 
appropriate. 

Written 
acceptance or 
acknowledge-
ment of final PEL 
Study report for 
NEPA 
environmental 
documents 

30 
calendar 
days after 
receipt of 
final PEL 
Study 
report 

Spring 
2024 

Section 5: Public Involvement 

5.1 Public Involvement Process 
Public involvement includes engaging key stakeholders, community members and the general 
public in the planning, design and development of proposed improvements. The general public 
involvement approach is based on the following objectives: 

 Actively seek public input on the corridor’s needs, issues, goals and possible solutions 
and recommended course of action. 

 Solicit, consider, answer and document public inquiries, suggestions and ideas in the 
decision-making process. 

 Provide opportunities for the public to affect major decisions before they are made. 
 Publicize corridor study activities through a variety of communication venues such as 

newsletters, news releases, website, Facebook and involvement meetings. 
 Provide the public with efficient access to corridor study information. 

The study team developed a Public Involvement Plan (PIP) that summarizes the proposed public 
involvement efforts for the PEL Study. 

5.2 Identification of Environmental Justice Populations and Outreach
Identification of all potential stakeholders was an early step in the PEL Study process. Efforts to 
identify existing environmental justice (EJ) populations with the potential to be impacted by and/or 
interested in participating in the study was guided by the 2010 census results and other 
information available from local governments in the study area. 

The PEL Study PIP has a section that describes an overall strategy for identification and outreach 
to EJ populations and references that a separate EJ outreach plan was developed for the 
PEL Study. The separate EJ plan details the communication methods and interaction 
opportunities to be provided with a goal of maximizing EJ community involvement throughout the 
study process. Involvement by EJ community leaders and their elected representatives in study 
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committees and other public activities continues to be stressed as a way to improve 
communications about the study within EJ populations and further improve the community’s input 
in study activities and outcomes. 

5.3 Public Involvement in All Phases of the PEL Study
Involvement by a wide cross section of interested public stakeholders continues to be a key to the 
success of the PEL Study. Table 4-1 of this coordination plan highlights the most significant 
outreach opportunities and activities. Other interactive opportunities have been offered such as 
meetings with neighborhood associations and advocacy groups. A list of potential interested 
stakeholders is provided in the PIP. The timing of interactive opportunities is further defined in the 
PEL Study Work Plan. Local governments have been asked to assist in efforts to involve their 
residents and relied upon to provide community insights that may not be obtained any other way. 

5.4 Additional Public Involvement Strategies
A PAC consisting of local and special interest representatives was established. PAC meetings 
have been scheduled as detailed in Table 4-1. At Step 14 of the PEL Study, the 
recommendations to retain or reject broad strategies were developed so that development and 
evaluation of specific corridor concepts from the retained broad strategies can begin. The PAC 
was closely involved with development of the Problem Statement, Goal and Objectives and 
identification and development of broad strategies. 

PAC members include but would not be limited to representatives of: 

 Locally elected board and council members 
 Neighborhood association board members 
 Business group representatives 
 Bicycle, pedestrian, and transit advocates 
 Environmental issues groups 
 Other interest groups 

5.5 Coordination with Local Officials 
Local officials’ involvement has been constant throughout the study process. Membership on a 
TAC has been emphasized as a key way to provide input and receive feedback. In general, the 
committee members will represent specific constituencies and provide technical expertise. 

Like the PAC, TAC meetings are detailed in Table 4-1. Also like the PAC, the TAC was very 
involved with development of the Problem Statement, Goal and Objectives and identification and 
development of broad strategies and assembling components into Strategy Packages. 

TAC members include but would not be limited to representatives of: 

 FHWA 
 WisDOT 
 WDNR 
 Dane County 
 CARPC 
 Madison Area MPO 
 City of Madison and all other town, village and city governments 

(public works, planning, emergency services, sewer and water, etc.) 
 Madison Metro Sewer and Water 
 Madison Metro Transit 
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5.6 Availability of Coordination Plan for Agency and Public Involvement
The Coordination Plan is available on the WisDOT Beltline Study website: 
www.madisonbeltline.dot.wi.gov. It will be updated periodically as information on past meetings is 
added or if substantive changes to other parts of the plan are made. 

Section 6: Tribal Involvement and Consultation 

6.1 Tribal Notifications of Proposed Study
As part of the PEL Study activities, American Indian Tribes were notified about the corridor study 
Problem Statement and objectives, strategies and concepts being considered, and planned 
cultural resource investigations. The Tribes were asked to provide input on cultural resource 
(historic properties) aspects to aid in determining the initial Area of Potential Effect (APE), were 
notified of PIMs, and were invited to become Participating Agencies and provide input on other 
aspects of the study. 

6.2 Tribal Consultation on Study APE
Tribal consultation regarding the corridor study APE will be done as part of item 6.1. 

6.3 Tribal Consultation on Cultural Resources Identified 
Interested Tribes will be notified of the results regarding the cultural resources investigations. 

6.4 Tribal Consultation on Effects 
Tribal consultation regarding effects to historic properties under Section 106 of the National 
Historic Preservation Act will depend on whether any significant cultural resources (historic 
properties) identified in the APE may be impacted by proposed project actions. 

Section 7: Summary of Meetings to Date 

7.1 Meetings with Agencies and Local Officials 

Table 7-1 lists the meetings held with Agencies to introduce the PEL Study, obtain input and 
suggestions on all aspects of the study, and address questions. 

Table 7-1  List of Meetings with Agencies and Local Officials 
Date Meeting Content 

05/08/13 Local Officials Introduction Meeting 
with city of Monona, village of 
McFarland, and Dane County. 

Introduced the PEL Study to local officials to 
gain input and involvement and invite 
participation. 

05/15/13 Local Officials Introduction Meeting 
with city of Fitchburg, city of 
Stoughton, city of Verona, and village 
of Oregon. 

Introduced the PEL Study to local officials to 
gain input and involvement and invite 
participation. 

05/15/13 Local Officials Introduction Meeting 
with city of Middleton, village of 
Waunakee, and town of Westport. 

Introduced the PEL Study to local officials to 
gain input and involvement and invite 
participation. 

05/30/13 Kickoff Agency Meeting with Federal 
and State Agency representatives 

Introduced the PEL Study to Federal and State 
Agencies. Discussed obtaining comments on 
draft PEL documents: draft MOU, draft Work 
Plan, draft Problem Statement, Goal and 
Objectives. 

7/9/13 Briefing with the city of Madison 
Mayor and staff 

Introduced the PEL Study. 
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Date Meeting Content 
7/22/13 Kickoff TAC Meeting Introduced the PEL Study. Developed Problem 

Statement, Goals, and Objectives. 

7/25/13 Madison Long Range Transportation 
Committee Update 

Introduced the PEL Study. Discussed Problem 
Statement, Goals, and Objectives. 

7/29/13 Kickoff PAC Meeting Introduced the PEL Study. Developed Problem 
Statement, Goals, and Objectives. 

8/6/13 Madison City Council Introduced the PEL Study. Discussed Problem 
Statement, Goals, and Objectives. 

9/30/13 TAC Meeting No. 2 Reviewed and refined Problem Statement, 
Goals, and Objectives. Discussed screening 
criteria. 

10/2/13 PAC Meeting No. 2 Reviewed and refined Problem Statement, 
Goals, and Objectives. Discussed screening 
criteria. 

10/30/13 TAC Meeting No. 3 Developed strategies and packages for testing 
and evaluation. 

11/6/13 Agency Meeting–Comment Points 1 
and 2 

Reviewed and refined Problem Statement, 
Goals, and Objectives. Provided project update 
and discussed screening criteria. 

11/13/13 PAC Meeting No. 3 Developed strategies and packages for testing 
and evaluation. 

12/12/13 PAC Meeting No. 4 Continued development of strategies and 
packages for testing and evaluation. 

4/3/14 TAC Meeting No. 4 Reviewed North Mendota Corridors and new 
transit strategies as Stand-Alone Strategies. 

4/22/14 PAC Meeting No. 5 Reviewed North Mendota Corridors and new 
transit strategies as Stand-Alone Strategies. 

6/12/14 TAC Meeting No. 5 Reviewed South Reliever concepts as 
Stand-Alone Strategies. Update on Transit 
Modeling as Stand-Alone Strategies. 

6/23/14 PAC Meeting No. 6 Reviewed South Reliever concepts as 
Stand-Alone Strategies. Update on Transit 
Modeling as Stand-Alone Strategies. 

9/10/14 TAC Meeting No. 6 Reviewed Demand Modeling results for the 
Beltline and connections. Also reviewed the 
recently compiled results of the University of 
Wisconsin (UW) survey center. 

9/16/14 PAC Meeting No. 7 Reviewed Demand Modeling results for the 
Beltline and connections. Also reviewed the 
recently compiled results of the UW survey 
center. 

10/1/14 TAC Meeting No. 7 Reviewed new Beltline crossings and 
connections for merit. Review interchange 
removals and modifications for merit. 

10/15/14 PAC Meeting No. 8 Reviewed new Beltline crossings and 
connections for merit. Review interchange 
removals and modifications for merit. 
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Date Meeting Content 
11/06/14 TAC Meeting No. 8 and 

PAC Meeting No. 9 
Previewed the PIM exhibits for the PAC, TAC, 
and Monthly Meeting group. Open house. 

11/13/14 Agency Meeting Provided update on the Madison Beltline PEL 
Study. 

1/22/2015 PAC Meeting No. 10 Reviewed Scenario B, compact urban growth on 
traffic volumes. Reviewed scenario for 
increased transit and bike on traffic volumes. 
Reviewed types of Beltline transit opportunities 
to be evaluated. 

1/29/2015 TAC Meeting No. 9 Reviewed Scenario B, compact urban growth on 
traffic volumes. Reviewed scenario for 
increased transit/bike on traffic volumes. 
Reviewed types of Beltline transit opportunities 
to be evaluated. 

5/15/2015 Mitigation Meeting with WDNR Staff Discussed potential minimization and mitigation 
measures for the Capital Springs E-way. 

6/9/2015 Mitigation Meeting with 
UW Arboretum Staff 

Discussed potential minimization and mitigation 
measures for the UW Arboretum. 

9/14/2015 PAC Meeting No. 11 Introduced screening of components. 

9/17/2015 TAC Meeting No. 10 Introduced screening of components. 

10/13/2015 TAC Meeting No. 11 Continued discussion of screening of 
components. Introduction of Strategy Packages. 

10/14/2015 PAC Meeting No. 12 Continued discussion of individual screening 
components. Introduction of Strategy Packages. 

12/16/2015 Interagency Meeting Provided the presentation from the recent PIMs. 
Included screening of Stand-Alone Strategies, 
components, and Strategy Packages. 

1/27/2016 Greater MPO and Madison Metro 
Transit 

Discussed transit priority at Beltline 
Interchanges. 

5/20/2021 TAC Meeting No. 12 Reintroduced the PEL after the break in the 
study, and reviewed the Stand-Alone Strategies 
that have been dismissed from consideration, 
the individual components still being 
considered, and next steps. 

5/20/2021 PAC Meeting No. 13 Reintroduced the PEL after the break in the 
study, and reviewed the Stand-Alone Strategies 
that have been dismissed from consideration, 
the individual components still being 
considered, and next steps. 

1/27/2022 TAC Meeting No. 13 Reviewed the individual components being 
considered for inclusion in the draft strategy 
packages and presented an example draft 
strategy package. 

2/3/2022 PAC Meeting No. 14 Reviewed the individual components being 
considered for inclusion in the draft strategy 
packages and presented an example draft 
strategy package. 
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Date Meeting Content 
5/18/2023 TAC Meeting No. 14 

PAC Meeting No. 15 
Reviewed the screening and priorities of the 
individual components and presented the draft 
strategy packages. 

7.2 Meetings with the Public and Special Interest Groups
Table 7-2 lists the meetings held with the public to introduce the PEL Study for the 
Madison Beltline, obtain input and suggestions on all aspects of the study, and address 
questions. 

Table 7.2  List of Meetings with the Public and Special Interest Groups 
Date Meeting Remarks 

8/19/13 Bike-Pedestrian Focus Group 
Meeting No. 1 

Discussed existing and potential crossings of the 
Beltline and other area bike connectivity and 
safety issues. 

9/9/13 PIM No. 1–Location 1 of 5–city of 
Fitchburg 

Introduced the PEL Study to the public. 

9/10/13 PIM No. 1–Location 2 of 5–city of 
Monona 

Introduced the PEL Study to the public. 

9/16/13 Bike-Pedestrian Focus Group 
Meeting No. 2 

Discussed existing and potential crossings of the 
Beltline and other area bike connectivity and 
safety issues. 

9/18/13 PIM No. 1–Location 3 of 5–city of 
Madison 

Introduced the PEL Study to the public. 

9/19/13 PIM No. 1–Location 4 of 5–town of 
Westport 

Introduced the PEL Study to the public. 

9/19/13 Urban League (Peng Her, 
Hedi Rudd) 

Introduced the PEL Study to the Urban League 
and received feedback on outreach methods for 
Environmental Justice populations. 

9/23/13 PIM No. 1–Location 5 of 5–city of 
Middleton 

Introduced the PEL Study to the public. 

9/24/13 Centro Hispano (Judith Rosario) Introduced the PEL Study to the Centro Hispano 
interim director. 

9/28/13 “One Madison” Event, sponsored by 
the Urban League 

Provided information on the PEL Study via an 
information table at the event; people filled out a 
brief survey on transportation habits and needs. 

11/26/13 New PAC Member Briefing Provided new PAC members with background 
information and reviewed the PEL Study. 

12/5/13 Transit Focus Group Meeting No. 1 Developed transit strategies for evaluation. 
12/17/13 Transit Focus Group Meeting No. 2 Continued to develop transit strategies for 

evaluation. 
2/27/14 Meeting with the local YWCA Introduced the PEL Study and asked for 

feedback and suggestions for reaching out to 
low-income and minority populations. 

3/3/14 Meeting with city of Madison 
Department of Civil Rights 

Introduced the PEL Study and asked for 
feedback and suggestions for reaching out to 
low-income and minority populations. 

3/4/14 Presentation to the Madison 
Horizons Rotary 

Provided an overview of the PEL Study. 

3/11/14 Presentation to the city of Stoughton Provided an overview of the PEL Study. 
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Date Meeting Remarks 
3/12/14 Presentation to the Realtors 

Association of South-Central 
Wisconsin 

Provided an overview of the PEL Study. 

3/14/14 Presentation to Downtown Madison, 
Inc. 

Provided an overview of the PEL Study. 

3/18/14 Presentation to village of DeForest Provided an overview of the PEL Study. 
3/19/14 Presentation to UW Arboretum Provided an overview of the PEL Study. 
3/25/14 Presentation to city of Middleton Provided an overview of the PEL Study. 
4/8/14 Presentation to University Research 

Park 
Provided an overview of the PEL Study. 

4/8/14 Presentation to village of Maple Bluff Provided an overview of the PEL Study. 
4/8/14 Presentation to city of Fitchburg Provided an overview of the PEL Study. 
4/9/14 Presentation to Smart Growth 

Greater Madison 
Provided an overview of the PEL Study. 

4/10/14 Presentation to Dunn’s Marsh 
Neighborhood Association 

Provided an overview of the PEL Study. 

4/11/14 Presentation to Greater Madison 
Chamber of Commerce (GMCC)– 
Public Policy Committee 

Provided an overview of the PEL Study. 

4/18/14 Presentation to John Muir Sierra 
Club 

Provided an overview of the PEL Study. 

4/29/14 Presentation to East Madison 
Monona Rotary Club 

Provided an overview of the PEL Study. 

4/29/14 Presentation to Meadowood 
Neighborhood Association 

Provided an overview of the PEL Study. 

5/5/14 Presentation to village of Waunakee Provided an overview of the PEL Study. 

5/5/14 Presentation to village of Cottage 
Grove 

Provided an overview of the PEL Study. 

5/6/14 Presentation to Wisconsin Energy 
Institute 

Provided an overview of the PEL Study. 

5/13/14 Presentation to Dane County 
Executive’s Office 

Provided an overview of the PEL Study. 

5/19/14 Presentation to South Madison 
Planning Council 

Provided an overview of the PEL Study. 

5/21/14 Presentation to Madison Region 
Economic Partnership (MadREP) 

Provided an overview of the PEL Study. 

6/2/14 Presentation to village of Oregon Provided an overview of the PEL Study. 
6/3/14 Presentation to Madison Network of 

Black Professionals 
Provided an overview of the PEL Study. 

6/12/14 Presentation to Waunakee Rotary 
Club 

Provided an overview of the PEL Study. 

6/26/14 Presentation to Allied Area Task 
Force 

Provided an overview of the PEL Study. 

6/30/14 Presentation to Madison South 
Rotary 

Provided an overview of the PEL Study. 

7/9/14 Presentation to Greater Madison 
Convention & Visitors Bureau 
(GMCVB) 

Provided an overview of the PEL Study. 
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Date Meeting Remarks 
7/11/14 Presentation to local YWCA-

Construct U Class 
Provided an overview of the PEL Study. 

7/16/14 Presentation to Arbor Hills 
Neighborhood 

Provided an overview of the PEL Study. 

7/18/14 Presentation to Rotary Club of 
Madison–West Towne–city of 
Middleton 

Provided an overview of the PEL Study. 

7/24/14 Presentation to town of Verona Provided an overview of the PEL Study. 
7/26/14 Presentation to Latino Academy Provided an overview of the PEL Study. 
7/29/14 Presentation to State Smart 

Transportation Initiative 
Provided an overview of the PEL Study. 

9/21/14 Presentation to Orchard Ridge 
Neighborhood Association 

Provided an overview of the PEL Study. 

10/23/14 Bicycle and Pedestrian Focus Group 
Meeting No. 3 

Discussed priorities, concepts, and strategies for 
improving the Beltline corridor for bicycle and 
pedestrian access, safety, and connectivity. 

11/11/14 PIM No. 2–Meeting 1 of 8– 
Downtown Central Library–city of 
Madison 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

11/11/14 PIM No. 2–Meeting 2 of 8– 
Downtown Central Library–city of 
Madison 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

11/12/14 PIM No. 2–Meeting 3 of 8– 
McFarland High School 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

11/17/14 PIM No. 2–Meeting 4 of 8–Middleton 
High School PAC 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

11/19/14 PIM No. 2–Meeting 5 of 8–Boys & 
Girls Club of Dane County 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

11/19/14 PIM No. 2–Meeting 6 of 8–Boys & 
Girls Club of Dane County 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

12/1/14 PIM No. 2–Meeting 7 of 8–Glacial 
Drumlin Middle School–town of 
Cottage Grove 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

12/3/14 PIM No. 2–Meeting 8 of 8–Centro 
Hispano 

Presented the preliminary findings of how various 
Stand-Alone Strategies may address Beltline 
needs. 

1/8/2015 Bicycle & Pedestrian Focus Group 
Meeting No. 4 

Discuss bike/ped deficiencies along west and 
central Beltline 

1/13/2015 Presentation to Network of 
Black Professionals 

Provided an overview of the PEL Study. 

2/19/2015 Beltline PEL Bicycle & Pedestrian 
Focus Group Meeting No. 5 

Discussed potential improvements for segments 
of the west Beltline. 

4/23/2015 Beltline PEL Bicycle & Pedestrian 
Focus Group Meeting No. 6 

Provided overview of the Beltline PEL progress. 
Discussed strategies for segments east of 
Broadway and the entire corridor. 

4/29/2015 Presentation to Madison Downtown 
Rotary 

Provided an overview of the PEL Study. 
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Date Meeting Remarks 
6/26/2015 Presentation to National Active 

Retired Federal Employees 
Association 

Provided an overview of the PEL Study. 

8/11/2015 Presentation to the Optimist 
Breakfast Club of Madison 

Provided an overview of the PEL Study. 

11/2/2015 PIM No. 3–Meeting 1 of 8–Boys & 
Girls Club of Dane County 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/3/2015 PIM No. 3–Meeting 2 of 8–Boys & 
Girls Club of Dane County 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/4/2015 PIM No. 3–Meeting 3 of 8– 
Wisconsin Bank & Trust 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/10/2015 PIM No. 3–Meeting 4 of 8–Centro 
Hispano 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/12/2015 PIM No. 3–Meeting 5 of 8–Kromrey 
Middle School 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/16/2015 PIM No. 3–Meeting 6 of 8–Madison 
Central Library (11:30 A.M.) 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/16/2015 PIM No. 3–Meeting 7 of 8–Madison 
Central Library (5:30 P.M.) 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/18/2015 PIM No. 3–Meeting 8 of 8–Monona 
Community Center 

Presented information on components, Strategy 
Packages, and Stand-Alone Strategies screening 

11/10/2015 Presentation to CEE 579 
Transportation and Engineering 
Seminar at UW Madison 

Provided an overview of the PEL Study. 

11/12/2015 Presentation to Madison West 
Rotary 

Provided an overview of the PEL Study. 

11/17/2015 Presentation to Supporting Active 
and Involved Lifestyles (SAIL) 

Presented study goals, strategy components, and 
concept of Strategy Packages. 

11/20/2015 Presentation to Rotary Club of 
Madison West Towne-town of 
Middleton 

Presented study goals, strategy components, and 
concept of Strategy Packages. 

12/2/2015 Presentation to Monona East Side 
Business Alliance 

Presented study goals, strategy components, and 
concept of Strategy Packages. 

8/12/2021 Presentation to CARPC Presented study overview and process, efforts to 
date and next steps 

4/12/2023 PIM No. 4–Meeting 1 of 2–James 
Madison Memorial High School 

Presented Individual Components for inclusion in 
the Draft Strategy Packages 

4/13/2023 PIM No. 4–Meeting 2 of 2–Village on 
the Park 

Presented Individual Components for inclusion in 
the Draft Strategy Packages 

6/6/2023 PIM No. 5–Meeting 1 of 2–Vel 
Phillips Memorial High School 

Reviewed the screening and priorities of the 
individual components and presented the draft 
strategy packages. 

6/7/2023 PIM No. 5–Meeting 2 of 2–Boys & 
Girls Club of Dane County 

Reviewed the screening and priorities of the 
individual components and presented the draft 
strategy packages. 
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