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NOTICE TO ALL CONTRACTORS:

Proposal #29: 8919-03-72

Chippewa Falls — Cadott Road
Lake Wissota Bridge B-09-0280
CTH X

Chippewa County

Letting of December 8, 2015

This is Addendum No. 02, which provides for the following:

Special Provisions

Revised Special Provisions
Auticle Description
No.
3 Prosecution and Progress

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the
prime contractor.

Sincerely,

Proposal Development Specialist
Proposal Management Section
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ADDENDUM NO. 02
8919-03-72
December 3, 2015

Special Provisions

3. Prosecution and Progress.
Replace entire section titled Northern Long-eared Bats (Myotis septentrionalis) with the following:

Northern Long-eared Bat (Myotis septentrionalis)

Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost
in trees and structures (bridges, culverts, buildings). Roosts may not have been observed on this
project, but conditions to support the species exist. The species and all active roosts are protected
by the Federal Endangered Species Act.

In order to avoid adverse impacts upon the NLEBS, no vegetation clearing and grubbing within the
identified clearing and grubbing limits will be allowed from June 1 to July 31, both dates inclusive.

If the required clearing and removal is not completed by May 31, the department will suspend all
clearing and associated work directly impacted by clearing. The department will issue a notice to
proceed with clearing and associated work directly impacted by clearing after consulting with the
United States Fish and Wildlife Service (USFWS).

Submit a schedule and description of Clearing and/or Grubbing operations with the ECIP 14 days
prior to any Clearing operations. The department will determine, based on schedule and scope of
work, what additional erosion control measures shall be implemented prior to the start of Clearing
operations, and list those additional measures in the ECIP.

Notify the Project Leader 14 days in advance of any work on box culverts or bridges between April 1
and September 30 to allow time for department to complete the Bat Presence Structure Inspection
Form.

If bats or evidence of bats are not found during the inspection, construction may proceed.

If bats or evidence of bats are found during the inspection, construction activities affecting the
structure’s roosting potential must stop until the WisDOT Regional Environmental Coordinator
completes consultation with the Wisconsin Department of Natural Resources (WDNR) and/or United
States Fish and Wildlife Service (USFWS).

END OF ADDENDUM



