HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 037
DT1502 01/2020 s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY
Milwaukee 1360-12-70 WISC 2022326 C Milwaukee, Fond Du Lac Ave; 107th STH 145
St Bridge

ADDENDUM
REQUIRED

ATTACHED AT BACK

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $75,000.00

. . . Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation P y

Bid Submittal Firm Name, Address, City, State, Zip Code
Date: April 12, 2022

Time (Local Time):  11:00 am SA M P L E

Contract Completion Time NOT FOR BIDDING PURPOSES
November 22, 2022

Assigned Disadvantaged Business Enterprise Goal 11% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Grade, Storm Sewer, Base, Concrete Pavement, Asphalt Pavement, Curb & Gutter, Sidewalk, Concrete Barrier, Lighting, Signals,
Signing, Wall Concrete Panel MSE R-40-722, 723, Pavement Marking, Structure B-40-1004

Notice of Award Dated Date Guaranty Returned



DOTMPC
Addenda Stamp


PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting
PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be
bound by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the
design engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans,
specifications and contract forms for the work contemplated, and it is assumed that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and
quantities of work to be performed and materials to be furnished, and as to the requirements of the
specifications, special provisions and contract. It is mutually agreed that submission of a proposal
shall be considered conclusive evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the
owner of the work in the event the undersigned shall fail to execute the contract and contract bond
and return the same to the office of the engineer within fourteen (14) days after having been notified
in writing to do so; otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following
schedule, and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense,
that they will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of
construction in the manner provided in the applicable specifications and the approved plans for the
work together with all standard and special designs that may be designed on such plans, and the
special provisions in the contract of which this proposal will become a part, if and when accepted.
The bidder further agrees that the applicable specifications and all plans and working drawings are
made a part hereof, as fully and completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the

date of written notification from the engineer to do so, unless otherwise stipulated in the special
provisions.
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The bidder declares that if they are awarded the contract, they will execute the contract agreement
and begin and complete the work within the time named herein, and they will file a good and
sufficient surety bond for the amount of the contract for performance and also for the full amount of
the contract for payment.

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of
the Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any
damages to property or injury to persons occurring through their own negligence or that of their
employees or agents, incident to the performance of work under this contract, pursuant to the
Standard Specifications for Road and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply
with all applicable state and federal statutes relating to non-discrimination in employment. No
otherwise qualified person shall be excluded from employment or otherwise be subject to
discrimination in employment in any manner on the basis of age, race, religion, color, gender,
national origin or ancestry, disability, arrest or conviction record (in keeping with s.111.32), sexual
orientation, marital status, membership in the military reserve, honesty testing, genetic testing, and
outside use of lawful products. This provision shall include, but not be limited to the following:
employment, upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The contractor further agrees to ensure equal opportunity in employment to all
applicants and employees and to take affirmative action to attain a representative workforce.

The contractor agrees to post notices and posters setting forth the provisions of the
nondiscrimination clause, in a conspicuous and easily accessible place, available for employees and
applicants for employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official

holds at least a 10% interest is a party to this agreement, this contract is voidable by the state unless
appropriate disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting

BID
PREPARATION

Preparing the Proposal Schedule of ltems

A General

@ Obtain bidding proposals as specified in section 102 of the standard specifications prior
to 11:45 AM of the last business day preceding the letting. Submit bidding proposals
using one of the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

 Bids submitted on a printout with accompanying diskette or CD ROM or paper bids
submitted under a waiver of the electronic submittal requirements govern over bids
submitted on the internet.

@ The department will provide bidding information through the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as
information regarding proposals in each letting. The department will also post special
notices of all addenda to each proposal through this web site no later than 4:00 PM
local time on the Thursday before the letting. Check the department’s web site after
5:00 PM local time on the Thursday before the letting to ensure all addenda have
been accounted for before preparing the bid. When bidding using methods 1 and 2
above, check the Bid Express™ on-line bidding exchange at http://www.bidx.com/
after 5:00 PM local time on the Thursday before the letting to ensure that the latest
schedule of items Expedite file (*.ebs or *.00x) is used to submit the final bid.

@ Interested parties can subscribe to the Bid Express™ on-line bidding exchange by
following the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

) The department will address equipment and process failures, if the bidder can
demonstrate that those failures were beyond their control.

6 Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
departments web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4™ floor, 4822 Madison Yards Way, Madison, W1, during regular business
hours.

 Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the
eligible bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of theproject.

B Submitting ElectronicBids
B.1 On the Internet
@ Do the following before submitting the bid:

1. Have a properly executed annual bid bond on file with the department.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

2. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID
will constitute the bidder's signature for proper execution of the bidding proposal.

@ In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and
102.9 of the standard specifications, submit the proposal on the internet as follows:

1. Downloadthelatestschedule ofitemsreflecting alladdendafromthe Bid ExpressmI web site.
2. Use ExpediteT'vI software to enter a unit price for every itemin the schedule of items.

3. Submit the bid according to the requirements of ExpeditewI software and the Bid

ExpressTM web site. Do not submit a bid on a printout with accompanying diskette
or CD ROM or a paper bid. Ifthe bidder does submit a bid on a printout with
accompanying diskette or a paper bidin addition to the internet submittal, the
departmentwill disregard the internet bid.

4. Submit the bid before the hour and date the Notice to Contractors designates.

Do not sign, notarize, and return the bidding proposal described in 102.2 of
the standard specifications.

@) The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On aPrintout with Accompanying Diskette or CD ROM

@ Download the latest schedule of items from the Wisconsin pages of the Bid ExpressT'\’I web
site reflecting the latest addenda posted on the department’s web site at:
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use Expedite ™ software to prepare and print the schedule of items. Provide a valid amount
for all price fields. Follow instructions and review the help screens provided on the Bid

ExpressT'vI web site to assure that the schedule of items is prepared properly.

(2 Staple an 8 1/2 by 11 inch printout of the Expedite™ generated schedule of items to the
other proposal documents submitted to the department as a part of the bidder's sealed
bid. Asa separate submittal, notin the sealed bid envelop but due atthe same time and
place as the sealed bid, also provide the Expedite™ generated schedule of items on a
3 1/2 inch computer diskette or CD ROM. Label each diskette or CD ROMwiththe
bidder'sname, the 4 character department-assignedbidderidentification code from the top
of the bidding proposal, and a list of the proposal numbers included onthat diskette or CD
ROM asindicated inthe following example:

Bidder Name
BNOO
Proposals: 1, 12, 14, & 22

@ If bidding on more than one proposal in the letting, the bidder may include all proposals for
that letting on one diskette or CD ROM. Include only submitted proposals with no
incomplete or other files on the diskette or CD ROM.

@ The bidder-submitted printout of the Expedite ™ generated schedule of items is the
governing contractdocumentand mustconformtothe requirements of section 102 of the
standard specifications. If a printout needs to be altered, cross out the printed
information with ink or typewriter and enter the new information and initial itin ink. If there
is a discrepancy between the printout and the diskette or CD ROM, the departmentwill
analyzethe bidusingthe printoutinformation.

) In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpeditemI generated
schedule of items is notthe same on each page.

2. The check code printed on the printout of the ExpeditewI generated schedule of items
is notthe same as the check code for that proposal provided on the diskette or CD ROM.


https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

3. The diskette or CD ROM is not submitted at the time and place the department designates.

C Waiver of Electronic Submittal

@ The bidder may request a waiver of the electronic submittal requirements. Submit a
written request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper
bid document sent to the bidder or type up a waiver on the bidder’s letterhead. The
department will waive the electronic submittal requirements for a bidding entity
(individual, partnership, joint venture, corporation, or limited liability company) for up to
4 individual proposals in a calendar year. The department may allow additional waivers
for equipment malfunctions.

@ Submit a schedule of items on paper conforming to section 102 of the standard
specifications. The department charges the bidder a $75 administrative fee per
proposal, payable at the time and place the department designates for receiving bids, to
cover the costs of data entry. The department will accept a check or money order
payable to: "Wisconsin, Dept. of Transportation."

@ In addition to the reasons specified in section 102 of the standard specifications,
proposals are irregular and the department may reject them for one or more of the
following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department
designates for the opening of bids unless the bidder requests on the waiver that theybe
billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

@ In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding
entity that owes the department administrative fees for a waiver of electronic submittal
requirements.



PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name) (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title) (Name of Surety)  (Affix Seal)

(Company Name) (Signature of Attorney-in-Fact)

(Signature and Title)

NOTARY FOR PRINCIPAL NOTARY FOR SURETY

(Date) (Date)
State of Wisconsin ) State of Wisconsin )
) ss. ) ss.
County ) County )

On the above date, this instrument was acknowledged before me by the
named person(s).

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)






March 2010

LIST OF SUBCONTRACTORS

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also
shall submit a list of the subcontractors the bidder proposes to contract with and the class of
work to be performed by each. In order to qualify for inclusion in the bidder's list a subcontractor
shall first submit a bid in writing, to the general contractor at least 48 hours prior to the time of
the bid closing. The list may not be added to or altered without the written consent of the
municipality. A proposal of a bidder is not invalid if any subcontractor and the class of work to
be performed by the subcontractor has been omitted from a proposal; the omission shall be
considered inadvertent or the bidder will perform the work personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written
consent of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




DECEMBER 2000

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS- PRIMARY COVERED TRANSACTIONS

ions for Certifica

1.

By signing and submitting this proposal, the prospective contractor is providing the
certification set out below.

The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective contractor shall
submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, falure of the
prospective contractor to furnish a certification or an explanation shall disqualify such
person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was
placed when the department determined to enter into this transaction. |If it is later
determined that the contractor knowingly rendered an erroneous certification in addition to
other remedies available to the Federal Government the department may terminate this
transaction for cause or defaullt.

The prospective contractor shal provide immediate written notice to the department to
whom this proposal is submitted if at any time the prospective contractor learns that its
certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal," "proposa,”
and "voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You
may contact the department to which this proposal is being submitted for assistance in
obtaining a copy of those regulations.

The prospective contractor agrees by submitting this proposal that, should this contract be
entered into, it shal not knowingly enter into any lower tier covered transaction with a
person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department entering into
this transaction.

The prospective contractor further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transaction,” which is included as an addendum to PR-
1273 - "Required Contract Provisions Federal Aid Construction Contracts,” without
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10.

modification, in al lower tier covered transactions and in all solicitations for lower tier
covered transactions.

The contractor may rely upon a certification of a prospective subcontractor/materials
supplier that it is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless it knows that the certification is erroneous. A contractor may
decide the method and frequency by which it determines the digibility of its principals.
Each contractor may, but is not required to, check the Disapprova List (telephone #
608/266/1631).

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this clause. The
knowledge and information of a contractor is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ingligible or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department may terminate this transaction for cause or defaullt.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

@ Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federa department or

agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements or receiving
stolen property;

(© Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offense
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective contractor is unable to certify to any of the statements in this

certification, such prospective contractor shall attach an explanation to this proposal.
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Relocate Poles, Item SPV.0060.309.........cciiiiiiiiiiiiieeiiiieeesiiieeesiteeaessbee e sssbreaesssbaeeesssteeeessnsaeeesaseeeesanses 28
Poles Type 30-AL-BD, Item SPV.0060.321. .......ccccuutiiiiiiieeiiiiieeaiiieeessiieeesssteeeesssbeeesssnteeeessnseeeessnseeeesanses 29
35 Ft. Wo0d Pole, Item SPV.0060.323. .....cccoiiiiieiiiiie ettt sttt stte e st e e s snbae e e s sbbe e e s snbeeeessnbeeeesanees 30
Water Tight Splices and Connections; Item SPV.0060.343 ........ccccuiiiiieeeeiiiiiieeree e e s e e e e s snreneeeees 32
Luminaire Arms Single Member 6-Ft. (Special), Iltem SPV.0060.345. .......cccooiiiiiiiiieeee e 33
Installing City Furnished Luminaire Utility LED, Item SPV.0060.371. ........ccceeiiiiiiiniiiee e 33
Adjusting CUC Manhole Covers, Item SPV.0060.400. ..........cccururiiiiiiiiieaiiiiee i siiee e e siree e 35
Underdeck Utility Structure B-40-1004, City of Milwaukee Communications Conduit, Iltem

Y S 0010 R 0 PSRRI 36
Installing Conduit into Existing Manhole, Item SPV.0060.425............cciiiiiiiiee e 37
Fence Chain Link 6-FT (Structure), [tem SPV.0090.00L. ........ccoiieiiiiiiiiiiiieee et e e e e s ssrirreee e e e e e e anneees 37
Electrical Cable Type 3#6 AL, Item SPV.0090.302 .......c.coiiiiiiiiiie et e e st e e e e e s sarreer e e e e e e s nnnneees 39
Electrical Cable Type 2#4/1#6 AL, Item SPV.0090.303 .........cutiiieeiiiiiiiiiieee s ecrirrrr e e e e e sarreee e e e e e e s nanneees 40
Electrical Cable 3#8/1#8 xLPE, Item SPV.0090.305; Electrical Cable 3#2/1#8 xLPE, Item

ST V010 1o 0 e 10 1 F SRS 41
Liquidtight Flexible Non-metallic Conduit 1 %2-Inch, Item SPV.0090.319. ........cccciiiiiree e 44
1-4” Conduit Cement Encased DB-60, Item SPV.0090.401; 4-4” Conduit Cement Encased DB-60,

Item SPV.0090.404; 5-4” Conduit Cement Encased DB-60, Item SPV.0090.405..........cccccccvverniieeennnnnn. 44
Wall Concrete Panel Mechanically Stabilized Earth R-40-722 , Iltem SPV.0165.001; Wall

Concrete Panel Mechanically Stabilized Earth R-40-723 , Item SPV.0165.002.........c.ccooiiiiiiiiiieeniniiee. 48
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STSP’S Revised July 8, 2021
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 1360-12-70, Fond Du Lac, City of
Milwaukee, 107th St. Bridge, STH 145, Milwaukee County, Wisconsin as the plans show and execute the
work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for
Highway and Structure Construction, 2022 Edition, as published by the department, and these special
provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.100-005 (20210708)

Scope of Work.

The work under this contract shall consist of grading, base aggregate dense, concrete curb and gutter,
concrete pavement, HMA pavement, storm sewer, lighting, traffic signals, bridge demolition, concrete
masonry bridges, MSE walls, marking lines, signing, restoration, and all incidental items necessary to
complete the work as shown on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 14
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to
proceed within 10 calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended
start date. The engineer will approve or deny that request based on the conditions cited in the request
and its effect on the department’s scheduled resources.

Do not store equipment, vehicles, or construction materials within the clear zone as designated in the
plans on any roadway carrying traffic during non-working hours except at locations and periods of time
approved by the engineer.

Do not store equipment, vehicles, or construction materials on adjacent streets outside of the project
limits without specific approval of the engineer.

Northern Long-eared Bat (Myotis septentrionalis)

Northern Long-eared Bats (NLEB) have the potential to inhabit the project limits because they roost in
trees. Roosts may not have been observed on this project, but conditions to support the species exist.
The species and all active roosts are protected by the Federal Endangered Species Act. If an individual
bat or active roost is encountered during construction operations, stop work and notify the engineer and
the WisDOT Regional Environmental Coordinator (REC).

In accordance to the final 4(d) rule issued for the NLEB, the department has determined that the
proposed activity may affect, but will not result in prohibited take of the NLEB. The activity involves tree
removal, but will not occur within 0.25 miles of a known hibernacula, nor will the activity remove a known
maternity roost tree or any other tree within 150 feet of a known maternity roost tree.

If additional trees need to be removed, no Clearing shall occur without prior approval from the engineer,
following coordination with the WisDOT REC. Additional tree removal beyond the area originally specified
will require consultation with the United States Fish and Wildlife Service (USFWS) and may require a bat
presence/absence survey. Notify the engineer if additional Clearing cannot be avoided to begin
coordination with the WisDOT REC. The WisDOT REC will initiate consultation with the USFWS and
determine if a survey is necessary.
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Submit a schedule and description of Clearing operations with the ECIP 14 days prior to any Clearing
operations. The department will determine, based on schedule and scope of work, what additional
erosion control measures shall be implemented prior to the start of Clearing operations, and list those
additional measures in the ECIP.

Lane Rental Fee Assessment.
A General

The contract designates some lane closures to perform the work. The contractor will not incur a Lane
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane
rental is to enforce compliance of lane restrictions and discourage unnecessary closures.

The allowable lane closure times are shown in the Traffic article.

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the
progress schedule.

B Lane Rental Fee Assessment

The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full
closure of a roadway, per direction of travel, is as follows:

- $2000 per lane, per direction of travel, per hour broken into 15-minute increments

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and
less will be assessed as a 15-minute increment.

The engineer, or designated representative, will be the sole authority in determining time period length for
the Lane Rental Fee Assessment.

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents, or
emergencies not initiated by the contractor.

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane
closure event as described above.

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department
issues final acceptance. If interim completion time or contract time expires before the completion of
specified work in the contract, additional liquidated damages will be assessed as specified in standard
spec 108.11 or as specified within this contract.

Stp-108-065 (20161130)

Traffic.
General

Conduct construction operations in a manner that will cause the least interference to traffic movements
and business and residential access adjacent and within the construction areas.

Provide 24-hour contact information, including current telephone number(s), to the engineer, local first
responders (police, fire, and EMS), Milwaukee County Sherriff's Department, and the Milwaukee County
Highway Department in the event a safety hazard develops. Repair, replace, or restore the damaged or
disturbed traffic control devices within two hours from the time notified.

Maintain the traffic control plan as shown in the plan except when full closure is needed for bridge demo
and for setting girders.

Full closure on STH 145 will be permitted between 8:00 PM and 6:00 AM. There will be no time
restrictions if a single lane or shoulder closure on STH 145 is needed.

The off ramp from STH 145 to 107th Street may be closed for the duration of construction.
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107th Street will be closed to through traffic for the duration of construction. Shoulder and short term lane
closures are allowed on W Fond du Lac Ave. Provide Fixed Message boards as shown on the plan.

Provide Portable Changeable Message Signs (PCMS) prior to the full closures of STH 145.
Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions

(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days

Closure type without height, weight, or width restrictions

(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 3 business days
Ramp closures 3 business days
Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

Holiday and Special Event Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying STH 145 and 107" Street traffic, and entirely clear the traveled way and shoulders of such
portions of the highway of equipment, barricades, signs, lights, and any other material that might impede
the free flow of traffic during the following holiday and special event periods:

- From noon Friday, May 27, 2022 to 6:00 AM Tuesday, May 31, 2022, Memorial Day;
- From noon Friday, July 1, 2022 to 6:00 AM Tuesday, July 5, 2022, Independence Day;
- From noon Friday, September 2, 2022 to 6:00 AM Tuesday, September 6, 2022, Labor Day.

stp-107-005 (20210113)

Utilities.
This contract comes under the provision of Administrative Rule Trans 220.
stp-107-065 (20080501)

AT&T Wisconsin — Communication has underground facilities within the project limits. The facilities will
be relocated as follows:

Proposed relocation

Station 116+05, 56.5’ RT create a bore pit and break into existing 6 -pc-c conduit package connect to
empty conduit and extend via bore 4 HDPE conduit following proposed running line along east right of
way to Station 115+20, 56.5' RT, to Station 114+50, 70’ RT, removing brush for bore path in WISDOT
ROW approx. 200 ft combined

Station 114+50, 70’ RT to Station 111+20, 70’ RT bore across freeway and connect back to existing
manhole wall at Station 110+70, 17.5’ RT.

Work will be completed in 45 working days, prior to construction.
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Discontinue
Station 110+74, 13.5’ RT to Station 116+05, 56.5’' RT Discontinue existing 6 - pc-c conduits package.
Station 111+75 to Station 113+75 conduit will be removed with bridge demolition.

During construction the manhole frame and cover at Station 110+70, 15.5’ RT will need to be adjusted.
Coordinate this work with AT&T Wisconsin. This work is anticipated to take one working day, please
provide 10 days notice.

The AT&T Wisconsin contact for this project is Jay Bulanek, 414-491-2855, jb5175@att.com

City of Milwaukee — Communication has fiber in City of Milwaukee Underground Conduit (CUC). The
fiber will be discontinuing the fiber line prior to construction. New fiber will be run in CUC after
construction.

The City of Milwaukee Communications contact for this project is Joe Maciejewski,
jkring@milwaukee.qgov.

City of Milwaukee — Underground Conduit (CUC) has underground facilities and conduit suspended
from the 107" Street bridge. This conduit will be removed during construction and reinstalled on the new
structure as part of the planned work.

The City of Milwaukee CUC contact for this project is Eng-Kie Lee, 414-286-2174, elee@milwaukee.gov.

City of Milwaukee — Street Lighting will install temporary lighting prior to construction. Underground
facilities will be installed as part of planned work.

Temporary overhead circuitry will be installed along with the relocation of a permanent light pole south of
the North 107th Street bridge, to keep the street lights working. This work will be done before any
construction work starts and is anticipated to take 4 to 5 working days..

Street lighting will also need to do some additional temporary circuitry alterations at West Good Hope Rd.
and North 107th Street to maintain the street lights north of the N. 107th St. bridge.

The permanent light pole will be relocated to Station 111+18.9"; 37.9'LT.
There will be a pull box also installed at Station 111+20'; 33.2'LT.

The street lighting contact below will need to be kept informed on the status of the project to coordinate
street lighting circuitry termination after the contractor installed the street light facilities on and off the
bridge. Final terminations and removal of temporary overhead is anticipated to take 7 to 10 working days.

The City of Milwaukee Lighting contact for this project is Eng-Kie Lee, 414-286-2174,
elee@milwaukee.gov.

City of Milwaukee — Sewer has underground facilities within the project limits. There are no conflicts
anticipated.

The City of Milwaukee Sewer contact for this project is Zafar Yousuf, 414-286-2467,
zyousu@milwaukee.gov.

City of Milwaukee — Water has underground facilities within the project limits, including a 42" concrete
watermain under STH 145 east of the 107" Street bridge. No conflicts are anticipated.

When crossing an existing feeder main (20" or larger) or water service, to ensure the 6” vertical
clearance condition is met, the contractor shall Hand Dig / Hydro Excavate / Pothole to a depth that is 6"
below the proposed installation at the point of the existing feeder main to be crossed.

A minimum of 4'-0" of undisturbed earth shall be maintained from the excavation limits of the proposed
installation (including when the boring method of construction is employed), to the O.D. of the existing
feeder main (20" or larger).

The City of Milwaukee Water contact for this project is Dave Goldapp, 414-708-2695,
dave.goldapp@milwaukee.gov.

City of Milwaukee — Signals has will be relocating facilities during construction and as part of planned
work.

The City of Milwaukee Signals contact for the project is Scott Reinbacher, sreinb@milwaukee.gov.

Everstream - Communications has underground facilities within the project limits. There is an
underground fiber line at the very north end of the project limits (Station 115+00 to 115+25). This line will
be lowered starting near the east edge of pavement of N 107" Street to the east to provide enough slack
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to lower the facility 18-24" at the crossing point with the proposed storm sewer at 115+20. Work will be
completed in 5 working days, prior to construction.

The Everstream contact for this project will be Shad Garcia, 414-522-6685, sgarcia@everstream.net.

Level 3 - Communications has no known facilities within the project limits. No conflicts are anticipated.

The Level 3 contact for this project is Brahim Gaddour, 414-908-1027, Brahim.gaddour@lumen.com.

Spectrum - Communications has aerial and underground facilities within the project limits. No conflicts
are anticipated. Should We Energies decide to relocate any pole with Charter

The Spectrum contact for this project will be Beau Abuya, 414-758-9241, Beau.Abuya@charter.com.

Verizon Business - Communications has underground facilities recently placed west of the bridge. No
conflicts are anticipated.

The Verizon Business contact for this project is RJ Cicatello, 262-232-1323,
randy.cicatello@verizon.com.

WE Energies — Electricity has overhead facilities in the project limits. No conflicts are anticipated.
The WE Energies Electricity contact for the project is Joe Fellenz, 414-322-8928, joseph.fellenz@we-
energies.com.

WE Energies — Gas/Petroleum gas main to be extending to the west on the south side of W Metro Auto
Mall. Existing main on 107th St to be discontinued from W Metro Auto Mall up to the gas service line for
7000 N 107th St. Current 4” steel hanging on structure crossing WI-145 to be removed. Work will be
completed in 20 working days, prior to construction.

The WE Energies Gas contact for the project is Jacob Julbert, 414-944-5575, Jacob.hulbert@we-
energies.com.

WisDOT — Communications has no known facilities within project limits. No conflicts are anticipated.

The WisDOT Communications contact for this project is John Mittelstadt, 608-205-7859,
john.mittelstadt@dot.wi.gov.

WisDOT — Street Lighting has conduit in the median and underdeck lighting that will be relocated as part
of the planned work.

The WisDOT Street Lighting contact for this project is Eric Perea, 262-574-5422, ericperea@dot.wi.gov.

WisDOT ATR Pull Boxes — Electricity has loops in the existing pavement. They are going to be
discontinued and can be milled through. No relocation is planned.

The ATR Pull Boxes contact for this project is Russell Lewis, 608-516-5754, Russell.lewis@dot.wi.gov.

Other Contracts.

The following projects will be under construction concurrently with the work under this contract.
Coordinate activities, detours, work zone traffic control, roadway and lane closures, and other work items
as required with other contracts.

Project 1360-11-70

Fond du Lac Ave (STH 145), Grantosa,Flagg/Florist Bridges, STH 145, Milwaukee County
Project 1360-15-70

Fond du Lac Ave (STH 145), Good Hope Rd I/C to 68th St, STH 145, Milwaukee County
Project 1360-16-70

Fond du Lac Ave (STH 145), Good Hope Rd to W County Line, STH 145, Milwaukee County
Project 1360-17-60

Various Bridge Locations, STH 145/STH175/STH181, Var Hwy, Milwaukee County
WisDOT contact for all above listed projects: John Kanzenbach, (262) 548-6467

1360-12-70 7 of 56


mailto:sgarcia@everstream.net
mailto:Brahim.gaddour@lumen.com
mailto:Beau.Abuya@charter.com
mailto:randy.cicatello@verizon.com
mailto:joseph.fellenz@we-energies.com
mailto:joseph.fellenz@we-energies.com
mailto:Jacob.hulbert@we-energies.com
mailto:Jacob.hulbert@we-energies.com
mailto:john.mittelstadt@dot.wi.gov
mailto:ericperea@dot.wi.gov
mailto:Russell.lewis@dot.wi.gov

10.

11.

12.

13.

Work by Others.

City of Milwaukee — Street Lighting will install temporary lighting prior to construction. Underground
facilities will be installed as part of planned work.

Temporary overhead circuitry will be installed along with the relocation of a permanent light pole south of
the North 107th Street bridge, to keep the street lights working. This work will be done before any
construction work starts and is anticipated to take 4 to 5 working days.

Street lighting will also need to do some additional temporary circuitry alterations at West Good Hope Rd.
and North 107th Street to maintain the street lights north of the N. 107th St. bridge.

The permanent light pole will be relocated to Station 111+18.9"; 37.9'LT. There will be a pull box also
installed at Station 111+20"; 33.2'LT.

The street lighting contact below will need to be kept informed on the status of the project to coordinate
street lighting circuitry termination after the contractor installed the street light facilities on and off the
bridge. Final terminations and removal of temporary overhead is anticipated to take 7 to 10 working days.

Timely Decision Making Manual.

Use the Timely Decision Making Manual (TDM) on this contract. Coordinate with the department to
modify the various published tools as necessary to meet the particular project needs and determine how
to implement those tools under the contract. Ensure the full participation of the contractor and its principal
subcontractors throughout the term of the contract.

Forms and associated guidance are published in the TDM available at the department’s Highway
Construction Contract Information (HCCI) web site at:

https://wisconsindot.gov/rdwy/admin/tdm.doc

stp-105-005 (20151210)

Information to Bidders, WPDES General Construction Storm Water Discharge Permit.

The department has obtained coverage through the Wisconsin Department of Natural Resources to
discharge storm water associated with land disturbing construction activities of this contract under the
Wisconsin Pollutant Discharge Elimination System General Construction Storm Water Discharge Permit
(WPDES Permit No. WI-S066796-1). A certificate of permit coverage is available from the regional office
by contacting Vida Schaffer at (262) 548-6766. Post the permit in a conspicuous place at the construction
site.

stp-107-056 (20180628)

Notice to Contractor — WisDOT Facilities.
WisDOT — Communications has no known facilities within project limits. No conflicts are anticipated.

WisDOT - Street Lighting has conduit in the median and underdeck lighting that will be relocated as part
of the planned work.

WisDOT ATR Pull Boxes — Electricity has loops in the existing pavement. They are going to be
discontinued and can be milled through. No relocation is planned.

Notice to Contractor — Traffic Signal Equipment Lead Time.

Order traffic signal equipment as soon as possible to assure the equipment is procured in a timely fashion
and, therefore, installed, inspected, and ready for turn-on at the required date.
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14.

15.

Notice to Contractor — City of Milwaukee Traffic Signals.

Order traffic signal equipment as soon as possible to assure the equipment is procured in a timely fashion
and, therefore, installed, inspected, and ready for turn-on at the required date.

Erosion Control.
Supplement standard spec 107.20 with the following:

Erosion control best management practices (BMP’s) shown on the plans are at suggested locations. The
actual locations will be determined by the contractor’s ECIP and by the engineer. Include dust control and
each dewatering or by-pass (mechanical pumping) operation in the ECIP submittal. The ECIP will
supplement information shown on the plans and not reproduce it. The ECIP will identify how to implement
the project’s erosion control plan. ECIP will demonstrate timely and diligently staged operations, continuing
all construction operations methodically from the initial removals and topsoil stripping operations through the
subsequent grading, paving, re-application of top soil, and restoration of permanent vegetation to minimize
the period of exposure to possible erosion.

Provide the ECIP 14 days prior to the pre-construction meeting. Provide 1 copy of the ECIP to the
department and 1 copy of the ECIP to the appropriate WDNR Liaison. Either Kristina Betzold,

(414) 263-8517, kristina.betzold@wisconsin.gov for Milwaukee and Washington county or Craig Webster,
(262) 574-2141, craig.webster@wisconsin.gov for Walworth or Waukesha county. Do not implement the
ECIP without department approval and perform all work conforming to the approved ECIP.

Maintain Erosion Control BMP’s until permanent vegetation is established or until the engineer
determines that the BMP is no longer required.

Stockpile excess materials or spoils on upland areas away from wetlands, floodplains, and waterways.
Immediately install perimeter silt fence protection around stockpiles. If stockpiled materials will be left for
more than 14 days, install temporary seed or other temporary erosion control measures the engineer
orders.

Re-apply topsoil on graded areas, as the engineer directs, immediately after the grading is completed
within those areas. Seed, fertilize, and mulch/erosion mat top-soiled areas, as the engineer directs, within
5 days after placement of topsoil. If graded areas are left not completed and exposed for more than

14 days, seed those areas with temporary seed and mulich.

Dewatering (Mechanical Pumping) for Bypass Water (sediment-free) Operations

If dewatering bypass operations are required from one pipe structure to another downstream pipe
structure or from the upstream to downstream end of a culvert and the bypass flow is not transporting
sediments (sand, silt, and clay particles) from a tributary work site area, bypass pumping operations will
be allowed provided that the department has been made aware of and approves operation. When
pumping bypass flows, the discharge location will need to be stable and not produce any erosion from the
discharge velocity that would cause release of sediment downstream. Dewatering is considered incidental
to the contract.

Dewatering (Mechanical Pumping) for Treatment Water (sediment-laden) Operations

If dewatering operations require pumping of water containing sediments (sand, silt, and clay particles),
the discharge will not be allowed to leave the work site or discharge to a storm water conveyance system
without sediment removal treatment. Do not allow any excavation for; structures, utilities, grading,
maintaining drainage that requires dewatering (mechanical pumping) of water containing sediments
(sand, silt, and clay particles) to leave the work site or discharge to a storm water conveyance system
without sediment removal treatment.

Prior to each dewatering operation, submit to the department a separate ECIP amendment for sediment
removal. Guidance on dewatering can be found on the Wisconsin DNR website located in the Storm
Water Construction Technical Standards, Dewatering Code #1061,

http://dnr.wi.gov/topic/stormwater/standards/const _standards.html.

Include reasoning, location, and schedule duration proposed for each operation. Per Code 1061, include
all selection criteria: site assessment, dewatering practice selection, calculations, plans, specifications,
operations, maintenance, and location of proposed treated water discharge. Provide a stabilized
discharge area. If directing discharge towards or into an inlet structure, provide additional inlet protection
for back-up protection. Dewatering is considered incidental to the contract.
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16.

17.

Maintaining Drainage

Maintain drainage at and through worksite during construction conforming to standard spec 107.20,
204.3.2.1(3), 205.3.3 and 520.3.1(2). Use existing storm sewers, existing culvert pipes, existing drainage
channels, temporary culvert pipes, or temporary drainage channels to maintain existing surface and pipe
drainage. Pumps may be required to drain the surface, pipe, and structure discharges during
construction. Costs for furnishing, operating, and maintaining the pumps is considered incidental to the
contract.

SER-107-003 (20161220)

Material Stockpile and Equipment Storage

Submit a map showing all proposed material stockpile and equipment storage locations to the engineer
14 calendar days before either the preconstruction conference or proposed use, whichever comes first.
Identify the purpose; length, width and height; and duration of material stockpile or equipment storage at
each location. Obtain written permission and necessary permits from the property owner and local
governments/agencies and submit two copies to the engineer. Do not stockpile material or store
equipment until the engineer approves.

SER-107-011 (20181019)

Abatement of Asbestos Containing Material B-40-252, ltem 203.0211.S.
A Description

This special provision describes abating asbestos containing material on structures.
B (Vacant)

C Construction

John Roelke, License Number All-119523, inspected Structure B-40-0252 for asbestos on 02/22/2018
Regulated Asbestos Containing Material (RACM) was found on this structure in the following locations
and quantities: The gaskets located under the railing attachments tested positive for asbestos greater
than 1% and is therefore regulated ACM. The quantity of ACM material found is 9"x6"x82" = 30.75 sq ft.

The RACM on this structure must be abated by a licensed abatement contractor. A copy of the inspection
report is available from Vida Schaffer (262-548-6766). According to NR447 and DHS159, ensure that
DNR or DHS receives a completed Notification of Demolition and/or Renovation (DNR Form 4500-113 (R
4/11), or subsequent revision) via U.S. mail, hand-delivery, or using the online notification system at least
10 working days before beginning any construction or demolition. Pay all associated fees. Provide a copy
of the completed 4500-113 form and the abatement report to Vida Schaffer (262-548-6766) and DOT
BTS-ESS attn: Hazardous Materials Specialist, 5 South S513.12, PO Box 7965, Madison, WI 53707-
7965. In addition, comply with all local or municipal asbestos requirements.

Use the following information to complete WisDNR form 4500-113:

- Site Name: Structure B-40-252, 107t St. over STH 145

- Site Address: Structure is located on 107" St. south of Good Hope Rd and north of W Fond Du Lac Ave.
Section 19 and 20 in TOSN21E

- Ownership Information: WisDOT Transportation SE Region, 141 N.W. Barstow St, Waukesha, W1 53188
- Contact: Vida Schaffer

- Phone: (262) 548-6766

- Age: 58 years. This structure was constructed in 1964.

- Area: 12,724.50 SF of deck

Insert the following paragraph in Section 6.9.:

- If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled,
pulverized, or reduced to a powder, stop work immediately, notify the engineer, and the engineer will notify
the department’s Bureau of Technical Services at (608) 266-1476 for an emergency response as specified in
standard spec 107.24. Keep material wet until it is abated or until it is determined to be non-asbestos
containing material.
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18.

19.

D Measurement

The department will measure Abatement of Asbestos Containing Material (Structure #) by each structure,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
203.0211.S Abatement of Ashestos Containing Material B-40-0252 EACH

Payment is full compensation for submitting necessary forms; removing all asbestos; and for properly
disposing of all waste materials.

Stp-203-005 (20210708)

Removing Underdeck Lighting B-40-1004, Iltem 204.9060.S.101.
A Description

This special provision describes removing underdeck lighting in accordance to the pertinent provisions of
section 204 of the standard specifications, as shown on the plans, and hereinafter provided.

B (Vacant)
C Construction

No removal work will be permitted without approval from the Engineer. Removal shall start as soon as the
temporary lighting or permanent lighting, as applicable, is placed in approved operation. An inspection
and approval by the Engineer will take place before any associated proposed permanent or temporary
lighting is approved for operation.

Remove underdeck lighting luminaires, attached conduits, wires, attached junction boxes, and associated
hardware and appurtenances at locations shown in the plan and as directed by the Engineer. Removed
materials shall become the property of the contractor and shall be disposed off the project site in
accordance with pertinent requirements of section 203.3.4 of the standard specs. Lamp disposal shall be
paid under a separate bid item.

All embedded conduits, junction boxes and hardware are not included in this bid item.
D Measurement

The department will measure Removing Underdeck Lighting B-40-1004 by each unit removed and
disposed of off the project site including associated materials, acceptably completed.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
204.9060.5.101 Removing Underdeck Lighting B-40-1004 EACH

Payment is full compensation for removing and disposing of luminaires, attached conduits, attached
junction boxes, and hardware.

SER-204.19 (20170516)

Removing Sign Lighting, Item 204.9060.S.102.
A Description

This special provision describes removing all the sign lighting on a sign structure as shown on the plans, in
accordance to pertinent provisions of standard spec 204, and as hereinafter provided.

B Vacant
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20.

21.

C Construction

Remove all the luminaires, conduit, and wiring associated with existing sign lighting on an existing sign
structure. Dispose of all materials off the project site except lamps. Lamps shall be disposed under a
separate bid item.

D Measurement

The department will measure Removing Sign Lighting by each individual unit, acceptably completed.

E Payment

Add the following to standard spec 204.5:
ITEM NUMBER DESCRIPTION UNIT
204.9060.5.102 Removing Sign Lighting EACH

SER-204.16 (20170405)

Removing Poles, Item 204.9060.S.310.
A Description

This special provision describes removing an existing concrete, wood, steel, and aluminum pole and
delivering them to the City of Milwaukee street lighting yard. All work shall be in accordance with section
651 of the WisDot Standard Specs.

B Materials

Existing poles, including luminaire(s), bracket arm(s), clamp(s), conduit, cabling, and any other equipment
mounted to the poles.

C Construction

Disconnect all cables and wiring that is mounted on or in the poles and carefully removes the bracket
arm(s), clamp(s), luminaire(s), and poles.

Contractor is responsible to protect and deliver the removed street lighting equipment to 1540 West Canal
Street, Milwaukee, Wisconsin. The contractor should make arrangements for the delivery of this material
between the hours of 7:30 a.m. and 2:30 p.m. and call 24 hours in advance (telephone #414-286-5944). No
delivery will be accepted after 2:30 p.m.

Contractor shall dispose of conduit and cabling appropriately away from the project area.
D Measurement

The department will measure Removing Poles as each individual pole, or stub removed, salvaged, and
stored, including attached hardware, and for delivery to the City of Milwaukee, acceptably completed.

E Payment

Add the following to standard spec 204.5:
ITEM NUMBER DESCRIPTION UNIT
204.9060.5.310 Removing Poles EACH

Payment is full compensation for disconnecting any necessary wiring, removing the poles and equipment
mounted on the poles; storing the poles and any equipment attached to them and delivering them to the
City of Milwaukee; and for all labor, tools, equipment, transportation, excavating, backfilling, disposing of
surplus materials, and incidentals necessary to complete the work.

SER-204.16 (20170405)

Removing ATT Conduit Package (B-40-252), Item 204.9060.S.500.
A Description

This special provision describes removal and disposal of the ATT conduit package, consisting of (6) 4”
PVC conduits, from the existing 107th Street bridge over STH 145. Removal includes approximately 51
hanger assemblies and any necessary conduit passing through the existing 44” x 6” opening in the
abutment wall.
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23.

B (Vacant)

C Construction

Contractor shall properly dispose of all materials off site.
D Measurement

The department will measure Removing ATT Conduit Package (B-40-252) by each structure, acceptably
completed.

E Payment

Add the following to standard spec 204.5:
ITEM NUMBER DESCRIPTION UNIT
204.9060.5.500 Removing ATT Conduit Package (B-40.252) EACH

SER-204.16 (20170405)

Removing Electrical Wires from Conduit, Item 204.9090.S.101.
A Description

This special provision describes removing electrical wires from existing conduits and disposing of the
resulting material as shown on the plans, in accordance to the pertinent provisions of standard spec 204,
and as hereinafter provided. The existing conduit shall remain in place.

B (Vacant)
C Construction

No removal work will be permitted without approval from the Engineer. Removal shall start as soon as the
temporary lighting or permanent lighting, as applicable, is placed in approved operation. An inspection
and approval by the Engineer will take place before any associated proposed permanent or temporary
lighting is approved for operation.

All wires shall be removed from the existing embedded or underground conduits as shown on the plans
and as directed by the Engineer. Any necessary splices or disconnections shall be done as part of this
pay item. Removed wires shall become property of the contractor and shall be disposed off the project
site.

D Measurement

The department will measure Removing Electrical Wires from Conduit by linear foot, acceptably
completed. The vertical length and wire slack shall be incidental.

E Payment

Add the following to standard spec 204.5:
ITEM NUMBER DESCRIPTION UNIT
204.9090.5.101 Removing Electrical Wires from Conduit LF

SER-204.10 (20170405)

Removing Aerial Cable, Item 204.9090.S.314.
A Description

The work under this item consists of removing temporary overhead service lines as shown on the plans;
including all associated guy wires, anchors, and electrical wire; and removing materials from the site.

B (Vacant)

C Construction

Contractor shall properly dispose of materials off site.
D Measurement

The Department will measure Remove Aerial Cable by linear foot pole to pole, acceptably completed.
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25.

E Payment
Add the following to standard spec 204.5:

ITEM NUMBER DESCRIPTION UNIT
204.9090.5.314 Removing Aerial Cable LF

SER-204.10 (20170405)

Topsoil and Salvaged Topsoil.
Add the following to standard spec 625.2:

@) Furnish material that is relatively free from large roots, sticks, weeds, brush, stones, litter, and waste

products.

@ Do not use surface soils from ditch bottoms, drained ponds, and eroded areas, or soils which are

supporting growth of NR 40 listed plants and noxious weeds or other undesirable vegetation. Ensure that
the material conforms to the following:

Topsoil Requirements Minimum Range Maximum Range
pH 6.0 8.0
Organic Matter* 5% 20%
Clay 5% 30%
Silt 10% 70%
Sand & Gravel 10% 70%

*QOrganic matter determined by loss on ignition test of samples oven dried to constant weight at 212 F (100 C).

Replace 625.2.2 (3) with the following:

@) Ensure that for the upper 2 inches, 100 percent of the material passes a one-inch sieve and at least 90 percent

passes the No. 10 sieve.
SER-625-001 (20160831)

Seeding.
Add the following to standard spec spec 630.2.1.5.1.1:

Due to a temporary shortage in some fescue species, Table 630-3 may be used for the mixtures provided
in the table:

TABLE 630-3 (OPTIONAL SEED MIXTURES)

SPECIES SPECIES MIXTURE PROPORTIONS
COMMON NAME BOTANICAL mIEIUnTLD: y G;Tmmﬁ:g'\l (in percent)
(Acceptable Varieties) NAME ° * [NO.10 [NO.20 [NO.30 [NO.40
Kentucky Bluegrass Poa pratensis 98 85 40 | 6 | 10 | 35
(Low Maintenance)

ngg;f;;)e Festuca rubra 97 85 10 | 5 | 15 | 10
Hard Fescue Festuca ovina

(Improved) var. duriuscula o7 85 24 25 20
Tall Fescue Festuca

(Improved Turf Type) arundinacea % 85 40

Salt Grass Puccinella

(Fult’s or Salty) distans % 85 15

Redtop Agrostis alba 92 85 5

Perennial Ryegrass Lolium perenne 96 85 25 25 25 25
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26.

\White Clover Triflium repens 95 90 10

Chewings Fescue Festuca rubra 98 85 10 10 | 10
var. commutata

Lighting Systems
General
Add the following to standard specification sections 651, 652, 653, 654, 655, 656, 657 and 659.

All the work necessary to comply with revisions to standards specifications mentioned herewith shall be
incidental to associated pay items or to the project including coordination, materials, and labor. No
additional payment shall be made to the contractor.

Add the following to standard specification subsection 651.2:

The department does not anticipate any material to be returned to DOT

Add the following to standard specification subsection 651.3.1:

Any circuit that the contractor does not personally tag out at the disconnect shall be considered live, and
will be subject to being activated by another person with no notice to the Contractor. Make tagouts with
manufactured tags, and endorse them with the date and the name of the Contractor. Clear tagouts at the
end of the workday. The Department does not employ a load dispatcher and has no intent to do so. Each
electrical worker is responsible for their own protection from automatic switching and from switching by
others.

Add the following to standard specification subsection 653.3(1):

This provision modifies the standard detail drawing for pull boxes and thereby both the standard items
and SPV pay item for pull boxes. Lighting pull box covers shall read “LIGHTING".

Add the following to standard specification subsection 655.3.1:

Wet location splices are not anticipated on this project and not shown in the plans. In the event that the
Engineer allows wet location splices, make pull box splices with Engineer approved epoxy Kit.

At each pull point or access point, indicate the line side bundle with a lap of blue tape.

Add the following to standard specification subsection 655.3.7(4):

Where two or more wire networks pass through a pull point, tag each circuit network (i.e. A/B/N and
C/DIN) with approved all-weather tags.

Add the following to standard specification subsection 657.2:

Non-breakaway poles (mounted on structures, concrete bases or behind noise wall barrier without
transformer base, as well as at stems of sign bridges) containing electrical wires are to be double
nutted and contractor shall install galvanized rat screen enclosing the bottom of pole area; extra nuts
and screen incidental.

Add the following to standard specification subsections 657.3.1 and 657.3.5:

Corrosion protection measures described in subsections 657.3.1 and 657.3.5 of the standard
specifications are invoked for breakaway transformer bases and aluminum light poles. The Contractor
shall avoid contact of dissimilar metals in erecting the pole on its foundation and/or breakaway device.
Any concern of trapped moisture or potential corrosion cell shall be resolved to the satisfaction of the
Engineer.
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Manufacturer’s Warranty for LED luminaires: The manufacturer shall warrant to the Department that
each complete luminaire (consisting of the housing, optical assembly, LED drivers, surge protection and
wiring) will be free from defects in material and workmanship for ten (10) years from the date that the
luminaire are put into service. Luminaires shall be installed within one year of manufacture.

If any luminaires fail to meet the above warranty, the Department shall provide the manufacturer with a
written notice of any defect within thirty (30) days after discovery of the defect. The manufacturer shall
provide all materials, luminaires, replacement component parts, labor and all incidentals necessary to
restore the luminaire to a fully operational, installed condition.

Cable Type UF 2-12 AWG Grounded; Item 655.0305
Add the following as standard spec 655.3.1(4):

4) A separate riser cable will be required to be installed inside of light pole for each lighting fixture on the
pole. Provide sufficient length in the pole shaft to allow easy removal and subsequent servicing through
the pole hand-hole or transformer base. The riser cable shall be cut from copper 2#12 UF with ground
cable. One wire shall be black, the other shall be white, and the ground can be either bare or green. All
splicing is to be done inside either the hand hole or transformer base. The ground wires shall be spliced
and grounded to the housing of the luminaire. The cable shall conform to NEC Article 340. The riser cable
shall be continuous without splices. The electrical system in use utilizes a full system ground. The neutral
is not to be grounded at any point.

Replace standard spec 655.3.4 with the following:

@ Under the Cable Type UF bid items, provide the underground cable network for highway lighting at traffic
signal installations.

@ If installing lighting in conjunction with traffic signals, use type UF, 2 conductor with ground, solid or
stranded copper conductor cable, sized as the plans show, from the traffic signal control cabinet to the
pertinent light pole base or bases.

©® Strip the minimum length of jacket necessary to make terminations in a neat and technically proficient
manner.

Seismograph/Vibration Monitoring (1360-12-70), Item SPV.0060.001.
A Description

This special provision describes furnishing a seismograph(s) and employing trained operators to monitor
construction-induced vibrations on buildings/structures, and submittal of all required documentation.

Whenever there is a potential for vibration damage to adjacent buildings, structures, or utilities, monitor
the vibration source with an approved seismograph, located, in a direct line between the vibration source
and the point or area of the closest structure subject to vibration damage, and as close as practical to the
subject structure. Peak particle velocity shall not be allowed to exceed the safe limits of the nearest
structure subject to vibration damage. Monitor vibrations when using a vibratory hammer and structures
are within 125 feet of the pile driving operations.

B Materials

Use seismographs that are in accordance to Wisconsin Department of Safety and Professional Services
(SPS) 307.43, Wisconsin Administrative Code, and are continuous data recorders supplied with all the
accessories necessary for making vibration and noise monitoring observations.

C Construction

All vibration-inducing work performed shall be done in compliance with Wisconsin Department of Safety
and Professional Services SPS 307.44, unless otherwise noted in the plan documents.

1. Vibration-Inducing Work Activity Plan Submittal
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Not less than two weeks prior to commencing vibration-inducing work operations, submit a Vibration-
Inducing Work Activity Plan to the engineer for review. The plan shall contain full details vibration-
inducing work operations and the methods employed to control and monitor vibration levels. The
vibration-inducing work activity plan shall contain the following minimum information:

1. Listing and description of equipment and tools used.

2. Description of proposed vibration-inducing work activity methods and operations.
3. Discussion of methods employed to control and monitor vibration levels.

4. Any proposed blasting shall require the following to be provided:

a. Plan and section views of proposed drill pattern including free face, burden, blast hole spacing,
blast hole diameters, blast hole angles, lift height, and sub-drill depth.

b. Loading diagram showing type and amount of explosives, primers, initiators, and location and
depth of stemming.

c. Initiation sequence of blast holes including delay times and delay system.
d. Manufacturer's data sheets for all explosives, primers, and initiators to be employed.

The plan submittal is for quality control and record keeping purposes. Review of this plan by the engineer
shall not relieve the contractor of his responsibility for the accuracy and adequacy of the plan when
implemented in the field.

2. Condition Surveys

If blasting is involved during removal of the existing structure, conduct and document pre-removal and
post-removal surveys of any nearby buildings or structures as required by the scaled-distance equation
specified in Wisconsin Department of Safety and Professional Services SPS 307.43. For other major
vibration-inducing work, conduct and document pre-removal\pre-construction and post-removal\post-
construction surveys of nearby structures or buildings that have a potential for vibration damage. The
Engineer may require condition surveys of facilities not deemed to have damage potential by the
contractor. Make right of entry arrangements with the property owners for these condition surveys. Prior
to any removal\construction work, the pre-removal\pre-construction survey records shall be made
available to the Engineer for review. After completion of the removal\construction operations, perform a
post-removal\post-construction survey and make these records available to the engineer for review. Be
responsible for any damage resulting from blasting or other excessive vibration-causing operations.

These condition surveys shall consist of visually inspecting and recording all existing defects in the
structures before and after removal/vibration causing operations. Photographs and/or videotape may be
used to assist in documentation. Submit a written report to the department detailing the visual and
photographic investigation of potentially affected structures. This report shall include copies of the pre-
removal\pre-construction and post-removal\post-construction surveys and discuss any discrepancies and
findings of these surveys.

3. Safety

The engineer will, at all times, have the authority to prohibit or halt the contractor’s blasting, removal
operations, pile driving operations, or other vibration-inducing construction activities; if it is apparent that
through the methods being employed, the safety and convenience of the traveling public is being
jeopardized or that vibration levels are excessive or above allowable levels.

Observe the entire work area for a minimum of 5 minutes following a blast to guard against rock or debris
fall before commencing work in the area.

Blasting times are to be approved by the engineer.

4. Vibration Monitoring

Vibration monitoring shall be performed by a qualified vibration specialist, subject to the Engineer's
approval. The vibration specialist shall monitor vibration levels in accordance with SPS 307.44 of the
Wisconsin Administrative Code and interpret the seismograph records to insure that the seismograph
data shall be effectively utilized in the control of pile driving operations with respect to the existing
structures and utilities.

Wisconsin Department of Safety and Professional Services SPS 307.44 states that the maximum
allowable limit on ground vibration for structures not listed in SPS 307.44 shall be established after
consulting with the owner of the structure or utility. In no case shall these vibration limits exceed the
following criteria:
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29.

Maximum Peak Particle Velocity
Structure Type
(Inches per second)
Reinforced Concrete Structures, Unoccupied 4.0
Steel Structures, Unoccupied 4.0
Buried Utilities 2.0
Wells and Aquifers 2.0
Green Concrete (less than 7 days) 1.0

Monitoring procedures shall be in accordance with SPS 307.44 and conducted as follows: Take seismograph
readings prior to construction activities to establish an ambient or background index.

During construction, place the seismograph to monitor all vibration-inducing construction activities or as
directed by the engineer. At a minimum utilize one seismograph. Additional seismographs may be requested
by the engineer. If more than one major construction activity per day is taking place, multiple seismographs
may be required. Place the seismograph on a stable surface within 3 feet of the building/structure nearest to
the construction operation. Data recorded for each vibration occurrence shall be furnished to the Engineer
and shall include the following:

1. Identification of vibration monitoring instrument used.

Description of equipment used by the contractor.

Name of qualified observer and interpreter.

Distance and direction of recording station from the vibration area.

Type of ground at recording station and material on which the instrument is sitting.
Peak particle velocity and principal frequency in each component.

A dated and signed copy of records of seismograph readings.

© N o o A~ WD

A comparison of measured seismograph readings to maximum allowable readings identified in SPS 307.43
or as specified in this special provision.

9. If the maximum allowable vibration levels are exceeded, halt further vibration-causing work and document
the operational changes to reduce the next vibration levels measured to below or not to exceed acceptable
levels.

If construction activities generate ground vibration in excess of the Peak Patrticle Velocity Limits as shown in
SPS 307.44, stop the construction operation in progress and implement alternate construction methods to
produce results within the allowable Peak Particle Velocity Limits.

D Measurement

The department will measure Seismograph/Vibration Monitoring by each project acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER  DESCRIPTION UNIT
SPV.0060.001 Seismograph/Vibration Monitoring (1360-12-70) EACH

Payment is full compensation for developing and furnishing the work plans; conducting and providing the
pre/post construction surveys; furnishing and operating a seismograph(s), any operator(s), and producing
documentation reports.

Gate Assembly, Item SPV.0060.002.
A Description

This special provision describes furnishing and installing providing an access gate assembly in the chain
link fence on structure B-40-1004 to provide access to light pole hand holes in accordance with the
pertinent plan details, as directed by the Engineer and as hereinafter provided.
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30.

B Materials

Furnish all materials and submittals in compliance with the special provision for Fence Chain Link 6-ft B-
40-1004. Submittals for the Gate Assemblies need not be separate from the submittals for Fence Chain
Link 6-ft B-40-1004.

C Construction
Construct Gate Assemblies according to special provision for Fence Chain Link 6-ft B-40-1004.
D Measurement

The department will measure Gate Assembly by EACH assembly acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.002 Gate Assembly EACH

Payment is full compensation for fabricating and coating all gate components, and transporting to jobsite;
and for erecting components to create a gate system, including any touch-up and repairs.

Lighting Units Salvaged, Item SPV.0060.101.
A Description

This special provision describes the removing, handling, storing, and re-installing of lighting units
consisting of pole, arm, luminaire, lamp, wires, breakaway device, and associated hardware and
appurtenances at the location shown on the plans, in accordance to the sections 657 and 659 of the
standard specs, and as hereinafter provided. Lamp disposal shall be paid separately.

B (Vacant)
C Construction

No removal work will be permitted without approval from the Engineer. Removal shall start as soon as the
temporary lighting or permanent lighting, as applicable, is placed in approved operation. An inspection
and approval by the Engineer will take place before any associated proposed permanent or temporary
lighting is approved for operation.

Any lighting unit damaged while removing, handling, storing, and re-installing shall be replaced or
repaired by the Contractor at no additional cost to the State.

Re-installation of the lighting units shall be done in accordance to pertinent requirements of section 657.3
and 659.3 of standard specs.

Dispose of all surplus materials off the project site.
D Measurement

The department will measure the Lighting Units Salvaged by each individual unit, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.101 Lighting Units Salvaged EACH

Payment is full compensation for removing, handling, and storing; for re-installing; and for providing all
other materials required to re-install the salvaged lighting unit.

SER-657.2 (20170407)
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31.

32.

Underdeck Lighting Units Salvaged, Item SPV.0060.102.
A Description

This special provision describes the removing, handling, storing, and re-installing of underdeck lighting
luminaire, and associated hardware and appurtenances at the location shown on the plans, in
accordance to the sections 657 and 659 of the standard specs, and as hereinafter provided. Lamp
disposal shall be paid separately.

B (Vacant)
C Construction

No removal work will be permitted without approval from the Engineer. Removal shall start as soon as the
temporary lighting or permanent lighting, as applicable, is placed in approved operation. An inspection
and approval by the Engineer will take place before any associated proposed permanent or temporary
lighting is approved for operation.

Any lighting unit damaged while removing, handling, storing, and re-installing shall be replaced or
repaired by the Contractor at no additional cost to the State.

Re-installation of the lighting units shall be done in accordance to pertinent requirements of section 657.3
and 659.3 of standard specs.

Dispose of all surplus materials off the project site.
D Measurement

The department will measure the Underdeck Lighting Units Salvaged by each individual unit, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.102 Underdeck Lighting Units Salvaged EACH

Payment is full compensation for removing, handling, and storing; for re-installing; and for providing all
other materials required to re-install the salvaged lighting unit.

SER-657.2 (20170407)

Concrete Bases Type B, Item SPV.0060.103.
A Description

This special provision describes furnishing and installing Concrete Bases Type B as shown on the plans,
in accordance with section 654 of the standard specs, and as hereinafter provided

B Materials

Materials shall conform to pertinent requirements of section 654.2 of standard specs.

C Construction

Construction shall conform to pertinent requirements of section 654.3 of the standard specs.
D Measurement

The department will measure Concrete Bases Type B as each individual base, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.103 Concrete Bases Type B Each

Payment shall be made as described in section 654.5(2).
SER-654.2 (20170407)
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33.

34.

Replace Plaque Sequence Identification for Existing Poles, Item SPV.0060.104.
A Description

This special provision describes the replacing of plaque sequence identification on existing freeway lighting
poles. This work shall be in accordance with the SDD 10A2 Identification Plaques Light Poles.

B Materials

Materials shall conform to the pertinent requirements of SDD 10A2 Identification Plaques Light Poles C
Construction

Use construction methods in conformance to SDD 10A2 Identification Plagues Light Poles. Remove any
existing plaque material that loose, bubbling or interferes with the adherence of the new plaques. Dispose of
all existing plagques off the project site. Do not damage the pole.

D Measurement

The department will measure Replace Plaque Sequence Identification for Existing Poles as each individual
unit (alpha-numeric pole identification along with the luminaire type identification), acceptably completed.
Replacement of the plaques for both luminaires on a twin pole constitutes two plaques replaced.

E Payment

The department will pay for the measured quantity at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.104 Replace Plagque Sequence Identification for Existing Poles EACH

Payment is full compensation for furnishing and installing the plaque.
SER-657.6 (20170407)

Maintenance of Lighting Systems (1360-12-70), Iltem SPV.0060.105.
A Description

Maintain existing and proposed lighting system beginning on the date that the contractor's activities
(electrical or otherwise) at the job site begin. Take responsibility for the proper operation and maintenance of
all existing and proposed lighting systems which are part of, or which may be affected by, the work until final
acceptance or as otherwise determined by the engineer.

Before performing any excavation, removal, or installation work (electrical or otherwise) at the site, initiate a
request for a maintenance transfer and preconstruction inspection, as specified elsewhere herein, to be held
in the presence of the engineer and a representative of the party or parties responsible for maintenance of
any lighting systems which may be affected by the work. Make the request for the maintenance
preconstruction inspection no less than seven calendar days prior to the desired inspection date.

Existing lighting systems, when depicted on the plans, are intended only to indicate the general equipment
installation of the systems involved and shall not be construed as an exact representation of the field
conditions. Visit the site to confirm and ascertain the exact condition of the electrical equipment and systems
to be maintained. Condition issues found during contractor assessment can be discussed and addressed by
contacting the SE Region Lighting Engineer (Eric Perea) prior to maintenance responsibility being
transferred to the contractor.

B (Vacant)
C Construction
C.1 Existing Lighting Systems

Existing lighting systems are defined as any lighting system or part of a lighting system in service prior to
this contract. The contract drawings indicate the general extent of any existing lighting. Ascertain the extent
of effort required for compliance with these specifications; failure to do so will not be justification for extra
payment or reduced responsibilities. Clear and replace any knockdowns or damage caused to the existing
lighting system, regardless of who causes the damage. Maintain existing lighting system as follows:

Partial Maintenance: Only maintain the affected circuits if the number of circuits affected by the
contract is equal to or less than 40% of the total number of circuits in a given controller and the
controller is not part of the contract work unless otherwise indicated. Ensure engineer approval to
isolate the affected circuits by means of in-line waterproof fuse holders as specified elsewhere.
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Full Maintenance: Maintain the entire controller and all associated circuits if the number of circuits
affected by the contract is greater than 40% of the total number of circuits in a given controller, or if

the controller is modified in any way under the contract work.

C.2 Proposed Lighting Systems

Proposed lighting systems are any temporary or final lighting systems or part of a lighting system to be

constructed under this contract.

Maintain all items installed under this contract, including, but not be limited to, any equipment failures or
malfunctions as well as equipment damage either by the motoring public, contractor operations, or other

means.

Excluding damage due to contractor operations, the contractor will be reimbursed for replaced equipment,
materials only, if the invoice paid for the individual piece of equipment is greater than $500. The cost of
maintaining equipment installed under this contract, labor, mobilization, tools and incidentals along with
repairs due to contractor operations are incidental to this bid item.

C.3 Maintenance Operations

Maintain lighting units (including sign lighting), cable runs, and lighting controls. In the case of a pole
knockdown or sign light damage caused by normal vehicular traffic, promptly clear the lighting unit and
circuit discontinuity and restore the system to service. Reinstall the lighting unit (if salvageable), or install a

new one.

Provide weekly night-time patrol of the lighting system, with patrol reports filed immediately with the
engineer and copied to the region lighting coordinator with deficiencies corrected within 24 hours of the
patrol. Present patrol reports on standard forms as designated by the engineer. Uncorrected deficiencies
may be designated by the engineer as necessitating emergency repairs as described elsewhere herein.

Perform corrective action on specific lighting system equipment according to the following chart. The
chart lists the maximum response, service restoration, and permanent repair time.

Incident or Problem

Service Response

Service Restoration

Permanent Repair

found on night outage survey

Time Time Time
Control cabinet out 1 hour 4 hours 7 Calendar days
Hanging mast arm 1 hour to clear na 7 Calendar days
Motorist caused damage or 1 hour to clear 4 hours 7 Calendar days
leaning light pole 10 degrees or
more
Circuit out — Needs to reset 1 hour 4 hours na
breaker
Circuit out — Cable trouble 1 hour 24 hours 21 Calendar days
Outage of 3 or more successive 1 hour 4 hours na
lights
Outage of 75% of lights on one 1 hour 4 hours na
tower
Outage of light nearest RR 1 hour 4 hours na
crossing approach, Islands and
gores
Outage (single or multiple) na na 7 Calendar days

C.4 Lighting

Serve Response Time: The amount of time from the initial notification to the contractor until a
patrolman physically arrives at the location.

Service Restoration Time: The amount of time from the initial notification to the contractor until the
time the system is fully operational again. (In cases of motorist-caused damage, the undamaged

portions of the system are operational.)

Permanent Repair Time: The amount of time from initial notification to the contractor until the time
permanent repairs are made if the contractor was required to make temporary repairs to meet the

service restoration requirement.
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Failure to provide this service will result in liquidated damages of $500 per day per occurrence. In
addition, the department reserves the right to assign any work not completed within this timeframe to the
State Electrical Engineering and Electronics Unit. Reimburse all costs associated to repair this
uncompleted work. Failure to pay these costs to the State Electrical Engineering and Electronics Unit
within one month after the incident will result in additional liqguidated damages of $500 per month per
occurrence. Unpaid bills will be deducted from the cost of the contract. Repeated failures and/or a gross
failure of maintenance shall result in the State’s Electrical Engineering and Electronics Unit being directed
to correct all deficiencies and the resulting costs deducted from any monies owed the contractor.

C.5 Operation of Lighting

Maintain operational lighting every night, dusk to dawn. Do not operate duplicate lighting systems (such as
temporary lighting and proposed new lighting) simultaneously. Do not keep lighting systems in operation
during long daytime periods. Ensure that the lighting system is fully operational and approved by the
engineer prior to submitting a pay request. Failure to do so will be grounds for denying the pay request.

D Measurement

The department will measure Maintenance of Lighting Systems as each individual project acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.105 Maintenance of Lighting Systems (1360-12-70) EACH

Payment is full compensation for Maintenance of Lighting Systems, both existing and proposed, weekly
night-time patrol of the lighting system, mobilization, and filed patrol reports. No payment will be
considered for damage or repairs due to contractor operations.

Lamp, Ballast, LED, Switch Disposal by Contractor, Item SPV.0060.106.

A Description

This special provision describes the packaging of lamps, ballasts, LEDs, and mercury containing switches
(e.g overhead roadway lighting, underdeck bridge, wall packs, pedestrian signals, traffic control stop
lights and warning flashers, fluorescent bulbs, and thermostats) removed under this contract for disposal
as hazardous materials.

Coordinate removal by the department’s hazardous waste disposal vendor.
B Materials

Items removed under this contract will be considered the property of the department for waste generator
identification. The contractor is responsible for coordinating with the department’s hazardous waste
vendor for disposal:

https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-
contacts.pdf

C Construction

Provide a secure, level location removed from the travelled way for storage of the material for disposal.

Pack intact fixtures in the packaging of the new lamps used to replace them, or packaging affording the
equivalent protection. Place in full, closed stackable cartons.

Pile cartons no more than four high if palletized and secure cartons with shrink wrap to prevent shifting or
falling of the loads. Clearly mark each pallet with the words “Universal Waste Lamps” or “Universal Waste
Ballasts”, the date, and the number of fixtures on each pallet.

Pack broken fixtures into (min.) 6 mil thick plastic bags and place inside sturdy cardboard boxes or the
equivalent. Mark the outer packaging with the term “Broken Fixtures/Lamps”, the date and the number of
broken fixtures clearly marked on the box.

The hazardous waste vendor will not accept fixtures improperly packaged. The vendor will reject any
fixtures not removed as part of a contract pay item or otherwise required under this contract.
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Pack ballasts and mercury containing switches in appropriate containers.

Complete the lamp and ballast inventory (https://wisconsindot.gov/Documents/doing-bus/eng-
consultants/cnslt-rsrces/environment/dotlampballastinventory.dotx) and contact the hazardous waste
vendor to coordinate pickup and disposal at a location specified by the contractor. Consolidate all pallets
and boxes from one project at a single location. Contact the hazardous waste vendor to set up an
appointment for pickup. The hazardous waste vendor requires a minimum of one week advance notice to
schedule pickup.

D Measurement

The department will measure Lamp, Ballast, LED, Switch Disposal by Contractor as each individual unit
received by the hazardous waste vendor, properly packaged and acceptably completed, matching the
total number of units provided on the inventory form. The department will not measure broken fixtures that
exceed a total of ten percent of all fixtures to be disposed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.106 Lamp, Ballast, LED, Switch Disposal by Contractor EACH

Payment for is full compensation for handling, packaging, labeling and scheduling disposal with the
hazardous waste vendor.

The department will pay separately for the work under which the lamps, ballasts LED or Switches are
removed from service.

EVP 1-Direction Detector, Item SPV.0060.218.

A Description

Furnish and install an Emergency Vehicle Preemption (EVP) 1 Channel 1 Direction Infrared Detector.
B Materials

Furnish a 1 Channel 1 Direction Infrared Detector.

C Construction

Install detector as shown in the plans and according to manufacturer’'s recommendations.

D Measurement

The department will measure EVP 1-Direction Detector by each detector, acceptably completed.

E Payment

The department will pay for the measured quantity at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.218 EVP 1-Direction Detector EACH

Payment is full compensation for furnishing and installing the detector.

EVP 2-Direction Detector, Iltem SPV.0060.219.

A Description

Furnish and install an Emergency Vehicle Preemption (EVP) 1 Channel 2 Direction Infrared Detector.
B Materials

Furnish a 1 Channel 2 Direction Infrared Detector.

C Construction

Install detector as shown in the plans and according to manufacturer’s recommendations.
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D Measurement

The department will measure EVP 2-Direction Detector by each detector, acceptably completed.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.219 EVP 2-Direction Detector EACH

Payment is full compensation for furnishing and installing the detector.

EVP Selector Card 4-Channel, Item SPV.0060.221.

A Description

Furnish and install an Emergency Vehicle Preemption (EVP) Phase Selector Card 4 Channel.
B Materials

Furnish a 4 channel phase selector card. The selector card shall be capable of functioning with a GPS
radio unit as well as infrared system detectors simultaneously.

C Construction

Install phase selector card into the appropriate slot in the controller cabinet and make all necessary wiring

connections to EVP detectors.

D Measurement

The Department will measure EVP Selector Card 4-Channel each card, acceptably completed.

E Basis of Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.221 EVP Selector Card 4-Channel EACH

Payment is full compensation for furnishing and installing the selector card.

EVP Confirmation Light, Iltem SPV.0060.223.

A Description

Furnish and install an Emergency Vehicle Preemption (EVP) Confirmation Light Assembly.
B Materials

Furnish a typical confirmation light assembly and LED flood light.

C Construction

Install confirmation lights as described in the plans.

D Measurement

The department will measure EVP Confirmation Light by each light, acceptably completed.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.223 EVP Confirmation Light EACH

Payment is full compensation for furnishing and installing the confirmation light.
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Video Detection System 1-Camera, Item SPV.0060.224.
A Description

This specification describes furnishing and installing a system that detects vehicles on a roadway using
only video images of vehicle traffic. This item includes all materials and labor necessary to install a
completely functional vehicle detection system as shown in the plans, including but not limited to camera,
processors, video monitor, mounting hardware, and power cable.

B Materials

This specification sets forth the requirements for a system that detects vehicles on a roadway and
provides detection outputs to a traffic signal controller. The materials shall also include all brackets, risers,
mounting hardware, cable, terminations, interface panels, and all other incidentals for the installation of
the equipment. This equipment shall meet the NEMA environmental, power and surge ratings as set forth
in NEMA TS2 specifications.

The video detection system shall include one video detector with a high definition camera of at least 720p
resolution with a 10x optical zoom with real time iris and shutter speed control by the integrated
processor. The faceplate shall be glass with a hydrophilic coating on the exterior and with an indium tin
oxide heater applied to the inner surface.

All communications to the video sensor shall be broadband-over-power via three conductor cable. No
coaxial cable shall be used.

The video detection system shall include an interface panel that manages communication between
sensors, remote access to the sensors, and the cabinet itself. The interface panel shall provide
connection points for four video sensors. Each sensor connection shall have a power switch and a
resettable fuse. All communications to the detection system shall be to a single IP address.

All incidental mountings required for pole or mast arm mounted units to install the detector are included in
this item.

C Construction

The video detection system shall be installed by supplier factory-certified installers and as recommended
by the supplier and documented in installation materials provided by the supplier.

In the event, at installation or turn on date, a noticeable obstruction is present in line with the detection
zone(s), the contractor shall be obligated to advise the engineer before setting the zone.

All cables associated with the video detection system shall be routed to the controller. Each lead shall be
appropriately marked as to which street or avenue it is associated. Provide 6 feet of cable slack.

The video detection system, as shown in the traffic signal plans, shall be complete, in place, tested, and
in full operation.

D Measurement

The Department will measure this item by the each (EACH) unit of measure.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.224 Video Detection System 1-Camera EACH

Payment is full compensation for furnishing and installing the camera system.

Pedestrian Countdown Signal Face 12”7, Iltem SPV.0060.267.
A Description

Furnish and install Pedestrian Countdown Signal Face 12-Inch in accordance with the following
standards.

B Materials
Furnish a 12-Inch Light Emitting Diode (LED) Pedestrian Countdown Module that meets ITE PTCSI-STD
Part 2 from March 2004 or current Institute of Transportation Engineer (ITE) standards. The countdown

1360-12-70 26 of 56



42.

43.

digits shall be displayed with an LED color/type of Portland Orange. The unit shall be able to operate
when exposed to temperatures between -40 to 165 degrees Fahrenheit. The operating voltage shall be
between 80 to 135VAC, and the wattage drawn shall be 7W.

C Construction

Install Pedestrian Countdown Signal Face 12-Inch as shown in the plans. Install following 658.3 from the
standard specifications. The Pedestrian Countdown Signal Face 12-Inch shall be installed in the same
housing and immediately below the Pedestrian Signal Face 12-Inch.

D Measurement

The Department will measure this item by the each (EACH) unit of measure.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.267 Pedestrian Countdown Signal Face 12" EACH

Payment is full compensation for furnishing and installing the signal face.

Pull Boxes 13-Inch x 24-Inch x 24-Inch; Item SPV.0060.302
A Description

This special provision describes furnishing and installing Fiberglass/Polymer Concrete Pull Box at the
locations shown on the plans according to standard spec 653.

B Materials

Furnish fiberglass/polymer concrete pull box of rectangular composite enclosure with Tier 15 Rating
(15,000 Ib Design Load and 22,500 Ib Test Load), and nominal 13" wide x 24" long and 24" total depth,
flared wall style #CHB132424 as by Highline Products or #B12132424A as by Hubbell Power Systems, or
approved equal.

Cover shall be Tier 15 Rating (15,000 Ib Design Load and 22,500 Ib Test Load), bolted cover with logo
“Street Lighting” #CHC1324HL1 as by Highline Products or #C12132402A41 as by Hubbell Power
Systems, or approved equal and use penta bolts to secure cover.

The pull box shall be listed and labeled by (UL) or other Nationally Recognized Testing Laboratory.
C Construction

Conform to standard spec. 673.3 and City of Milwaukee standards. The pull box shall be installed on 12-
inches of crushed stone, set flush with grade and backfilled.

D Measurement

The deparetment will measure Pull Boxes13-Inch x 24-Inch x 24-Inch as each individual pull box,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.302 Pull Boxes 13-Inch x 24-Inch x 24-Inch EACH

Payment is full compensation for furnishing and installing all materials, including pull box, end bells,
crushed aggregate, excavation, backfilling, and for disposing of surplus material.

Pull Boxes 17-Inch x 30-Inch x 24-Inch; Item SPV.0060.303
A Description

This special provision describes furnishing and installing Fiberglass/Polymer Concrete Pull Box at the
locations shown on the plans according to standard spec 653.
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B Materials

Furnish fiberglass/polymer concrete pull box of rectangular composite enclosure with Tier 15 Rating
(15,000 Ib Design Load and 22,500 Ib Test Load), and nominal 17” wide x 30" long and 24" total depth,
flared wall style #CHB173024 as by Highline Products or #B12173024A as by Hubbell Power Systems, or
approved equal.

Cover shall be Tier 15 Rating (15,000 Ib Design Load and 22,500 Ib Test Load), bolted cover with logo
“Street Lighting” #CHC1730HL1 as by Highline Products or #C12173002A41 as by Hubbell Power
Systems, or approved equal and use penta bolts to secure cover.

The pull box shall be listed and labeled by (UL) or other Nationally Recognized Testing Laboratory.
C Construction

Conform to standard spec. 673.3 and City of Milwaukee standards. The pull box shall be installed on 12-
inches of crushed stone, set flush with grade and backfilled.

D Measurement

The department will measure Pull Boxes 17-Inch x 30-Inch x 24-Inch as each individual pull box,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.303 Pull Boxes17-Inch x 30-Inch x 24-Inch EACH

Payment is full compensation for furnishing and installing all materials, including pull box, end bells,
crushed aggregate, excavation, backfilling, and for disposing of surplus material.

Relocate Poles, Item SPV.0060.309.
A Description

This special provision describes removing and reinstalling of existing concrete, wood, steel, and
aluminum poles. All work shall be in accordance with section 651 of the WisDot Standard Specs.

B Materials

Existing poles, including luminaire(s), bracket arm(s), clamp(s), conduit, cabling, and any other equipment
mounted to the poles.

C Construction

Disconnect all cables and wiring that is mounted on or in the poles and carefully remove the bracket
arm(s), clamp(s), luminaire(s), and poles.

Reinstall the light poles with luminaire, bracket arm, clamp and any other equipment mounted to the
poles, as specified in the details and located in the plans.

Plan changes must be approved by the City of Milwaukee Electric Services Manager or Street Lighting
Engineering. The primary contacts are Mr. Neal Karweik, Street Lighting Manager (414) 286-5943 office,
(414) 708-4245 mobile; or Mr. Morgan Monnot (414) 286-5942 office, (414) 708-4251 mobile.

D Measurement

The department will measure Relocate Poles as each individual pole, or stub removed, and reinstalled
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.309 Relocate Poles EACH

Payment is full compensation for disconnecting any necessary wiring, removing the poles and equipment
mounted on the poles; then reinstalling the poles and any equipment attached to them, transportation,
excavating, backfilling, and disposing of surplus materials.
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Poles Type 30-AL-BD, Item SPV.0060.321.
A Description

The minimum requirements for a 30’-0" bolt down aluminum street lighting pole assembly. All parts not
specifically mentioned, which are necessary or which are regularly furnished in order to provide this pole,
shall be furnished, and shall conform in strength, quality of material and workmanship to that usually
provided by the engineering practice indicated in this specification. All work shall be in accordance with
section 651.

The aluminum street lighting pole assembly to be furnished under this specification is to be round and
tapered. The pole assembly shall be complete with shaft, pole cap, hardware, and base coating. All
screws and fasteners shall be stainless steel or other approved materials.

The bolt down 30’-0” aluminum street lighting pole assembly shall be in accordance with this specification
and City of Milwaukee (DPW-Infrastructure Services Division) Drawing #B-14-14.

Minor deviations on the rest of the pole assembly that will not affect the strength, appearance, vertical
and horizontal stability of the pole will be permitted, but all such deviations shall be approved by the City
of Milwaukee Street Lighting Engineering.

The work under this item is for furnishing and installation of the following material as shown in plans and
in accordance with the following.

B Materials
B.1 Pole

The 30’-0" aluminum pole shaft shall be tapered from the top of the pole to the mounting plate.
Dimensions from the pole top to the bracket mounting plate and from the base plate to the top of the pole,
as shown on the drawing, shall be rigidly adhered to.

The base plate shall be cast from either type 319 or 356T6 aluminum. The four elongated mounting holes
shall be on 90-degree centers on an 11” bolt circle. The mounting slots shall be sized for 1-inch mounting
bolts. The base shall be welded to the shaft so the arms bisect the angle between mounting holes at 45
degrees.

The poles shall be built as a double bracket unit and supplied with one cover plate per pole.

The pole cap is to be cast aluminum, and be secured to the pole by three equally spaced ¥"-20 hex head
stainless steel screws.

B.1.1 Hand Hole & Grounding

The hand hole shall be 4" x 6" nominal. A ¥4"-20 NC taped hole and bolt shall be provided in the shaft
opposite the hand hole for grounding purposes. The hand hole cover shall be secured to the pole using
¥,"-20 NC by 34" long 18-8 stainless steel button head Torx T27H tamper proof screws. The hand hole is
to be 90 degrees from the arms. The center line of the hand hole shall be 14 inches above the mounting
plate.

B.1.2 Loading and Stability

The 30’-0" assembly furnished under this specification shall support a fifty-pound fixture of an EPA of 3 on
each arm when equipped with a pair of 6' upsweep arms. All pole designs shall meet the latest revision of
the AASHTO specifications for these poles as defined in their STANDARD SPECIFICATIONS FOR
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND TRAFFIC SIGNALS. The
manufacturer shall submit engineering calculations for lighting poles to show that maximum stress and
deflections do not exceed specified performance requirements under full design loading, as well as other
certified reports and data which indicate that the poles meet all load requirements, within 30 days of the
bid award. Engineering calculations shall be prepared and sealed by an engineer licensed in the State of
Wisconsin.

The entire horizontal and vertical “wind sail” area of the pole assembly subject to wind load including arm
and luminaire shall be designed to withstand the AASHTO standard specifications, from above, for wind
load requirements for a 90 MPH wind load with gust factor computed per section 3.8.5.and height and
exposure factors from table 3-5.

All Welding shall be in accordance with the latest applicable A.S.M.E. Standards.
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The manufacturer warrants that the pole supplied will be of merchantable quality will conform to
applicable specifications, drawings, designs, samples, or descriptions, will be free from defects in
materials and workmanship and will be fit for the particular purpose intended.

A plagque with the pole number as shown on the plans shall be affixed onto the pole shaft using high
intensity reflective 2" silver numerals on black background.

B.2. Riser Cable

Pole is to be wired as shown on the plans. A separate riser cable will be required to be installed inside of
pole for each lighting fixture on the pole. The riser cable(s) shall be 35 feet in length and cut from copper
2#12 UF with ground cable. One wire shall be black, the other shall be white, and the ground can be
either bare or green. All splicing is to be done inside the metal housing. The ground wires shall be spliced
inside the metal housing and grounded to the housing and each fixture. The cable shall conform to NEC
Article 340. The riser cable shall be continuous without splices. The electrical system in use utilizes a full
system ground. The neutral is not to be grounded at any point.

C Construction

Install the bolt down pole as specified in the plan and details. After razing the pole use normal pole shaft
raking techniques to ensure the centerline of shaft appears vertical to the horizon.

D Measurement

The Department will measure this item by the each (EACH) unit of measure.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.321 Pole Type 30-AL-BD EACH

Payment is full compensation for the pole, riser cable(s), and all connections.

35 Ft. Wood Pole, Item SPV.0060.323.
A Description

This work shall consist of furnishing and installing wood poles for temporary lighting at the locations
shown on the plans and in accordance with requirements of the plans, specifications and contract, and all
necessary miscellaneous hardware needed to complete the installation of the poles. The poles will be
utilizing to provide temporary lighting in the respective area. All work shall be in accordance with section
651.

B Materials
B.1.1 Wood Pole

The poles shall be Western Red Cedar poles which comply in every detail with the American Standards
Association’s Specifications 05.2-1979 “Specifications for Dimensions for Wood Poles”, or the latest
version thereof.

B.1.2 Shaving
All poles shall be machine shaved the entire length.
B.1.3 Gaining and Drilling

Poles shall be slab gained from the top of the pole to a point 48” below the top of the pole. 1st and 2nd
gains are to be drilled with a 11/16 “diameter drill. 1st gain 8” from the top of the pole and 2nd gain 24"
below 1st gain.

B.1.4 Incising

All poles shall be incised throughout that portion of the pole surface terminating one foot above and two
feet below the standard ground line per A.W.P.A. Specifications #C8-73.

B.1.5 Treatment
All poles shall be butt treated by the thermal process per A.W.P.A. specifications
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#C7-73. The treatment shall be water borne preservative, CHROMATED COPPER ARSENATE “CCA”
Type “C” per AW.P.A. specifications #P5-83. Only Oxide formulated chemicals can be used.

B.1.6 Inspection and Acceptance

An independent inspection agency shall poles shall be inspected per A.W.P.A. Specifications #M2-83. A
certified copy of the test report must be delivered with each load shipped.

B.1.7 A.W.P.A. Designations

Reference to A.W.P.A. designation shall mean the latest revision of the particular A.W.P.A. specification
and/or test procedure in effect at time this bid is let for the item/product described herein.

B.2 Pea Gravel

The pea gravel must consist of particles from natural gravel deposits and shall be composed of clean,
hard, tough, durable pebbles free from adherent coatings, soft, flat, or elongated particles, and organic or
other deteriorative matter. The following limits apply to deteriorative substances in the pea gravel.

Chert not over 4% by weight
Coal not over ¥%:% by weight
Clay lump and friable particles not over %% by weight
Soft fragments not over 1% by weight
Any combination of the above not over 4% by weight
Flat, elongated or laminated pcs. not over 10% by weight

(Flat and elongated particles are those having a length more than five (5) times the average thickness)

Grading requirements of the pea gravel are as follows:

Passing 3/8-inch sieve 95% to 100%
Passing No.4 sieve 25% to 50%
Passing No.8 sieve 0% to 5%

Each unit will require approximately 0.25 cubic yard of pea gravel.
B.3 Grounding Electrode and Conductor

Furnish and install an approved 5/8-Inch diameter x 8 foot long copper clad grounding electrode per NEC,
WSEC, and local utility codes. Run a single unbroken length of stranded bare #6 copper wire from the
grounding electrode to the top of wood pole leaving a 2-foot coil. Make the electrical connection between
the grounding electrode conductor and grounding electrode by the exothermic weld method.

C Construction

Wood Poles shall be installed to an embedment depth of 6 foot for a 35 ft. pole, 6 foot 6 inches for a 40 ft.
pole, 7 foot for a 45 ft. pole, and in accordance with plan details. The holes can be bored, hydrovac, or
hand dug but all shall be cylindrical. If any part of the hole is within three feet of a buried utility, the holes
must be hand dug or hydrovac. No other method of setting poles is acceptable. The poles should be
blocked and or raked as noted on the construction drawings.

In some cases, the poles are to be installed in areas of concrete walk. Prior to concrete removal, the
concrete is to be saw cut to such size to allow for adequate room for pole and cable installation. Saw
cutting for removal should be rectangular in shape. The contractor will be responsible for disposing all
debris from excavation and sidewalk removal. The spoils are not to be used as backfill.

There is to be a minimum of a 6 inch bed of tamped pea gravel as a base for the pole. The area around
the pole is to be backfilled with pea gravel and be tamped every 12 inches and filled to finished grade.

D Measurement

The department will measure Wood Poles by the each (EACH) unit acceptably installed.
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E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0060.323 35 Ft. Wood Pole EACH

Payment is full compensation for shipping to the site, excavating for base, and placement of pole.

Water Tight Splices and Connections; Iltem SPV.0060.343
A Description

This section describes materials, general requirements, personnel qualifications, construction methods,
and testing requirements used to perform electrical work required. All work shall be in accordance with
section 651 of the WisDot Standard Special Provisions.

B Materials

Furnish materials conforming to the WSEC, consisting of chapter comm. 16 of the WEC combined with
the NEC.

All materials furnished under this contract for street lighting installation are subject to approval by the City
of Milwaukee street lighting project engineer.

The contractor shall furnish a complete list of materials to be furnished and used for street lighting. Such
list shall include names and addresses of manufactures, together with catalog numbers, certificates of
compliance, specifications, and other product information requests by the project engineer. The list shall
be submitted within ten (10) calendar days of execution of contract. No material shall be incorporated into
the lighting system prior to the written approval of the engineer. Approval does not change the intent of
the specifications. The contractor shall not substitute or make changes in material without resubmitting for
approval

C Construction
C.1 General Requirements

Work under items related to the street lighting system shall conform to the National Electrical Code
(NEC), 2020 Edition, or the latest edition adopted by the State of Wisconsin, Wisconsin Department of
Commerce Chapter Comm 16 (Electrical) State of Wisconsin electrical code, City of Milwaukee code, and
these special provisions and good electrical practices. The contractor shall not take advantage of lack of
details in plans or these specifications where to do so would conflict with the applicable code and
standards.

C.2 Personnel Qualifications

An electrician holding all appropriate licenses (including City of Milwaukee Licenses) shall supervise all
work done referring to the street lighting system. All splices shall be made by an electrician. For the
purposes of this contract, an electrician is a person who served a four (4) year apprenticeship and passed
state exams.

C.3 Splices

The contractor shall perform water tight splicing in the pole transformer bases with materials listed on
Street Lighting Typical Detail 142. Conductor runs shall be continuous between pole locations, and no
splicing of conductors outside the pull box will be allowed. The water tight splices are done using Polaris
Edge (ISPB2), or Morris Products submersible Streetlighting Connector, or equal using three or four port
submersible water tight connectors with conductor range of 2/0 to #14 inside the pole transformer bases.
Oxide inhibitor (OX4) or equivalent shall be applied on all splice points.

Bundle circuit conductors together and identify circuit at every split point.
C.4 In Service Distribution Systems

The contractor shall not make splices to any underground connections or to any existing distribution
system. As indicated on plans, underground splices and connections to existing underground circuitry will
be completed by City electricians.
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49.

C.5 Testing

After the City makes preliminary acceptance of the street lighting system, it shall be monitored by the
City of Milwaukee, Street Lighting Electrical Services during a 60-calendar day operational “burn in”. Final
acceptance of the lighting system will be based on its meeting standard operational criteria as stated in
these specifications. The contractor shall be responsible for all necessary repairs and adjustments to the
lighting system to meet standard operational criteria.

D Measurement

The department will measure Water Tight Splices and Connections by each splice location, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.343 Water Tight Splices and Connections EACH

Payment is full compensation for furnishing labor, equipment, coordination and all materials and
incidentals necessary to complete the work.

Luminaire Arms Single Member 6-Ft. (Special), Item SPV.0060.345.
A Description

The work under this item is for furnishing and installation of the following material as shown in plans and
in accordance with the following. All work shall be in accordance with standard spec 651.

B Materials

Fabricated for the City of Milwaukee per City Spec. see plan set for detail drawing sheet 9 of 9.
Bracket arm is 2” schedule 80 Aluminum pipe curved to City Spec’s.

Mounting plate is ¥2” thick Aluminum (6061-T6 Alloy)

C Construction

The bracket shall be attached to the pole with two (2) %2” x 13 NC x 1 %2" long

stainless steel hex bolts with two (2) 1 %" O.D. stainless steel flat washers, two (2) ¥2” stainless steel split
lock washers.

D Measurement

The Department will measure this item Luminaire Arms Single Member 6-Ft. by the each (EACH) unit of
measure.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.345 Luminaire Arms Single Member 6-Ft. (Special) EACH

Payment is full compensation for the bracket arm, and all connections. This bid price also includes for
furnishing labor, equipment, coordination and all materials and incidentals necessary to complete the
work.

Installing City Furnished Luminaire Utility LED, Item SPV.0060.371.
A Description

The work under this item is for installing possibly four (4) different wattages of LED utility luminaires with
different light distribution as indicated in plans. All work shall be in accordance with standard spec 651.
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B Materials

Descriptions of the City-furnished Luminaire Utility LED types 0, 1, 2, & 3
B.1 Luminaire LED Utility O - with Type 2, and 5 light distribution
Signify - OLED2

RFS-72W32LED3K-G2-R2M-UNV-DMG-[API158]-[FAWS-021]-PHXL-RCD7-[SP2-007]-GY 3-MK)
Factory set FAWS at position 2, labeled OLED?2 visible at 30" away.

Signify - OLED5

RFS-72W32LED3K-G2-5-UNV-DMG-[API287]-[FAWS-021]-PHXL-RCD7-[SP2-007]-GY 3-(MK)
Factory set FAWS at position 2, labeled OLED5 visible at 30" away.

B.2 Luminaire LED Utility 1 - with Type 2, and 5 light distribution
Signify - 1LED2

RFS-72W32LED3K-G2-R2M-UNV-DMG-[API137]-[FAWS-016]-PH9-RCD7-[SP2-007]-GY 3-(MK)
Factory set FAWS at position 4, labeled 1LED2 visible at 30" away.

Signify - 1LED5

RFS-72W32LED3K-G2-5-UNV-DMG-[API157]-[FAWS-061]-PH9-RCD7-[SP2-007]-GY3
Factory set FAWS at position 4, labeled 1LEDS5 visible at 30’ away.

B.3 Luminaire LED Utility 2 - with Type 2, 3, and 5 light distribution
Signify - 2LED2

RFM-135W40LED3K-G2-R2M-UNV-DMG-[API-259]-FAWS4-PH9-RCD7-[SP2-007]-GY3
Factory set FAWS at position 4 with 2LED2 label visible at 30' away.

Signify - 2LED3

RFM-135W40LED3K-G2-R3M-UNV-DMG-[API-260]-FAWS4-PH9-RCD7-[SP2-007]-GY3
Factory set FAWS at position 4, with 2LED3 label visible at 30" away.

Signify - 2LED5

RFM-135W40LED3K-G2-5-UNV-DMG-[API-261]-FAWS4-PH9-RCD7-[SP2-007]-GY3
Factory set FAWS at position 4, with 2LED5 label visible at 30" away.

B.4 Luminaire LED Utility 3 - with Type 2 and 3 light distribution
Signify - 3LED2

RFM-135W40LED3K-G2-R2M-UNV-DMG-[API-262]-FAWS10-PH9-RCD7-[SP2-007]-GY3
Factory set FAWS at position 10, with 3LED2 label visible at 30" away.

Signify - 3LED3

RFM-135W40LED3K-G2-R3M-UNV-DMG-[API-263]-FAWS10-PH9-RCD7-[SP2-007]-GY3
Factory set FAWS at position 10, with 3LED3 label visible at 30" away.

C Construction

Pick up luminaires LED Utility types 0, 1, 2, & 3 from the City of Milwaukee yard located at 1540 W. Canal
Street. Contact person is Neal Karweik at our street lighting shop (414) 286-5943 or (414-708-4245) to
coordinate pick up.

The luminaire shall be attached to the luminaire arm using the supplied hardware. Perform all splices and
connections required for the operation of luminaire.

D Measurement

The department will measure Installing City-Furnished Luminaire Utility LED by each unit, acceptably
completed.
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E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER  DESCRIPTION UNIT
SPV.0060.371 Installing City-Furnished Luminaire Utility LED EACH

Payment is full compensation for installing city-furnished luminaires LED Utility Types 0, 1, 2, & 3; for
making all connections; and for all testing.

Adjusting CUC Manhole Covers, Iltem SPV.0060.400.
A Description

This special provision describes adjusting the existing chimney of the block, precast, or brick round
manholes; furnishing, installing and removing protection of the cables in the manhole during adjustment
operations. Perform work in accordance with the standard specifications, as shown on the plans, and as
hereinafter specified.

B Materials

Furnish and install materials that conform to the requirements of section 519 of the standard
specifications. Salvage and reinstall existing covers on the manholes. The City will supply covers
designated for replacement. Contact Karen Rogney at (414) 286-3242 to obtain the “Castings
Requisitions Form” required to obtain the covers. Contact Ricardo Lopez, Inventory Clerk at (414) 286-
6123 prior to obtaining the frames and lids from the DPW Field Headquarters at 3850 N. 35" St.
Contractor must have the “Castings Requisitions Form” in hand in order to obtain the castings.

C Construction

Report any pre-existing problems to Mr. Curt Campagna, CUC Manhole Maintenance Manager at (414)
286-5967 three (3) working days in advance of any construction on manholes.

Before removing the pavement around the manhole, the contractor shall place a ¥-inch plywood cover or
equal over existing active Street Lighting, Traffic Control, Communications or private vendor electrical
cables. This cover shall be properly supported to/at the manhole floor.

Break out and remove pavement around manhole. Remove existing covers and store and secure them
properly. Any damaged, lost, or stolen covers shall be the responsibility of the contractor and shall be
replaced at contractor's expense.

Remove existing chimney to surface of concrete roof slab. If manhole does not have an existing concrete
roof slab, remove sufficient chimney as to provide adequate corbel to fit new cast iron frame and cover.

Adjust manhole cover to proposed grade using bricks or concrete rings as necessary. Completely
underpin entire flange area of manhole frame with mortar, bricks and/or concrete rings. Remove
wedges/shims. Fill voids with grout. Do not back plaster inside walls.

After completion of paving, remove the temporary %-inch plywood cover or equal which is over the
existing electrical cables in the manhole as mentioned above.

Notify Mr. Campagna three (3) working days in advance of completion of each manhole adjustment, for
inspection and acceptance of work performed. The contractor will receive no payment until the above
work is approved by City Underground Conduits.

D Measurement

The department will measure Adjusting CUC Manhole Cover by each cover adjusted, acceptably
completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.400. Adjusting CUC Manhole Covers EACH

Payment is full compensation for furnishing all required materials, exclusive of frames, grates, or lids
available and designated for adjusting; and for removing, reinstalling and adjusting the covers; and for
furnishing all labor, tools, equipment and incidentals necessary for adjusting each cover. Covers to be
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adjusted and which are rendered unfit for use by the contractor through the contractor’'s operations will be
replaced by the contractor in kind at the contractor’'s own cost and expense.

Underdeck Utility Structure B-40-1004, City of Milwaukee Communications Conduit, Item
SPV.0060.401

A Description

This section describes furnishing and installing a duct package of four, 4-inch diameter, Fiberglass
Reinforced Epoxy (FRE) conduits, the conduit support system including all diaphragm attachments and
hangars, and the abutment penetrations to the underside of the deck of Structure B—40-1004 as shown on
the plans.

B Materials

Use material conforming to the class of material named and as specified. Conduit shall be non-metallic,
filament-wound epoxy, suitable for direct burial, concrete encasement, and suspended from bridge
members without regard to outdoor ambient light. The product shall contain carbon black to provide
ultraviolet protection.

The conduit shall have an interference joint system consisting of an integral bell and spigot with interlocking
male and female threads. Epoxy adhesive shall be applied on joints per manufacturer’s specifications prior
to use.

Product shall be listed by Underwriters Laboratories and conform to the National Electrical Code.
The ID dimension shall be full, actual trade size.

All adaptors, couplings, expansion joints and suspended hangers shall be FRE fittings corresponding to
and manufactured for use with FRE conduit as specified on the plans. The suspended hanger assemblies
shall include stainless steel threaded rods as specified on the plans.

Epoxy coated reinforcement tie bar shall conform to section 505 of the standard specifications.

C Construction

Construct according to the pertinent provisions of section 502 and 652 of the standard specifications.
The four-duct package to be installed on B—40-1004 consists of four 4-inch ducts, one high by four wide.

Install the conduit 5 feet beyond the back of the bridge abutment walls. Install a fiberglass to PVC adaptor
on the end of each duct and temporarily cap.

Coupling of the duct sections shall be accomplished and secured by first applying epoxy adhesive then
mating a spigot end into an integral bell end with a blow to the open end of the duct section.

Submit shop drawings for all diaphragm inserts, hangers, braced hangers, expansion couplings and hanger
spacing to Mr. Hazem Ramadan at (414) 286-3242 of the City of Milwaukee for review 60 business days in
advance of the bridge deck placement.

Install all FRE duct and components according to the manufacturer’s instructions.
D Measurement

The department will measure Underdeck Utility Structure B—40-1004 City of Milwaukee Communications
Conduit, by each location acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER  DESCRIPTION UNIT
SPV.0060.401 Underdeck Utility Structure B—40-1004 City of Milwaukee Communications Conduit -Duct EACH

Payment is full compensation for furnishing the conduit, conduit bodies, conduit fittings, conduit spacers,
end caps and trace wire; for excavating, bedding, encasement and backfilling including any concrete, stone,
aggregate slurry, bracing, or other related materials; for disposing of surplus materials; for making
inspections, and for installing the conduit.
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Installing Conduit into Existing Manhole, Item SPV.0060.425.
A Description

This special provision describes providing locating existing conduit system manholes and installing new
conduit into those manholes at the locations shown on the plans. The contractor shall verify existing
conduit manhole locations with the City of Milwaukee, and shall maintain any existing conductors, fibers,
and conduit paths without interruption or damage. Repair and restoration of all disturbed areas resulting
from the work shall be in accordance with the pertinent provisions of the standard specifications, and as
hereinafter provided.

B Materials

Furnish conduit, as provided and paid for under other items in this contract. All materials shall conform to
the pertinent provisions of the standard specifications unless otherwise noted.

C Construction
Carefully expose the outside of the existing structure without disturbing any existing conduits or cabling.

Drill the appropriate sized hole in a concrete structure or saw and remove full sections of block or bricks
from the existing structure for the entering of conduit at a location within the structure that will not disturb
the existing cabling and will not hinder the installation of new cabling within the installed conduit. This
work may include the removal of the existing abandoned conduit from the structure to allow for the
installation of the new conduits as indicated on the plans.

Fill any void area between the drilled hole and conduit with an engineer-approved filling material to
protect against conduit movement and entry of fill material into the structure.

Carefully tamp backfill into place.
All disturbed areas shall be repaired and restored in kind.
D Measurement

The department will measure Installing Conduit Into Existing Item by each installation, acceptably
installed.

Up to six conduits entering a structure per entry point into the existing structure will be considered a
single unit. Conduits in excess of six, or conduits entering at significantly different entry points into the
existing manhole will constitute multiple units.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.425. Installing Conduit into Existing Manhole EACH

Payment is full compensation for drilling holes; removing blocks: removing bricks: removing abandoned
conduit; furnishing and installing all materials, including bricks, and coarse aggregate; for excavation,
bedding and backfilling, including any sand or other required materials; furnishing and placing topsail,
fertilizer, seed, and mulch in disturbed areas; for disposal of surplus materials; and for making
inspections.

Fence Chain Link 6-FT (Structure), ltem SPV.0090.001.
A Description

This special provision describes furnishing and installing a new fence system on structures in accordance
with the pertinent plan details, as directed by the Engineer and as hereinafter provided.

B Materials

All materials for this fence system shall be new stock, free from defects impairing strength, durability, and
appearance. Fabric shall be produced by methods recognized as good commercial practice. Pipes used
in framework shall be straight, true to section and free of defects. All burrs at the ends of pipes shall be
removed before galvanizing.
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B.1 Fabric

Provide steel chain link fence fabric that conforms to the requirements of ASTM A491 or A392-Class 2,
which is aluminum-coated or zinc-coated. Provide fabric woven from 9-gage wire using plan specified
mesh size, diamond pattern, with both the top and bottom selvages knuckled. The minimum breaking
strength of the wire shall be 1290 Ibs.

B.2 Framework

Provide steel rails, posts and post sleeves conforming to the requirements of ASTM F1083, Standard
Weight Pipe (Schedule 40) of the size (0.D.) and weight as shown on the plans. The minimum yield
strength shall be 30,000 psi and the minimum tensile strength shall be 48,000 psi. These components
shall be zinc-coated inside and outside by the hot-dip process as stated in ASTM F1083. Weld base plate
to posts or post sleeves and complete any additional welding of components before galvanizing.

B.3 Fittings

Provide end post caps, line post caps, top rail sleeves, rail ends, line rail clamps, brace bands, tension
bands, tension bars, and tie wires that are steel and conform to the requirements of ASTM F626. Tie
wires shall be round, 9-gage steel wire or 0.179-inch diameter aluminum wire. These components
(excluding tie wires) shall be zinc-coated by the hot-dip process as stated in ASTM F626. For steel tie
wires, provide a zinc-coating using the same procedure as required for zinc-coated fence fabric. End post
caps and line post caps shall fit tightly over posts to prevent moisture intrusion. Supply dome style caps
for end posts and loop type caps for line posts.

B.4 Bolts

All bolts are to be supplied with lock washers and nuts. Use galvanized steel bolts, nuts and washers per
plan details.

B.5 Tests

B.5.1 Fabric and Tie Wire

Breaking Strength: ASTM A370
Zinc-Coating Requirements

Weight of Zinc-Coating: ASTM A90
B.5.2 Framework

Tensile and Yield Strength: ASTM E8
Zinc-Coating Requirements

Weight of Zinc-Coating: ASTM A90
B.5.3 Fittings

Zinc-Coating Requirements

Weight of Zinc-Coating: ASTM A90
B.6 Submittals

In addition to the Project Engineer, send submittals listed in this section to the name below for
informational purposes:

David Nelson

WisDOT (Bureau of Structures)
4822 Madison Yards Way
Madison, WI 53705

B.6.1 Shop Drawings

Submit shop drawings showing the details of fence construction. Show the fence height, post spacing, rail
location, and all dimensions necessary for the construction of the chain link fence. Label the end posts,
line posts, rails, post sleeves, top rail sleeves, bolts and fittings. For the fabric, state the wire gage, mesh
size, and type of selvages used. For the framework, state the size (O.D.) and unit weight for the posts
and rails. For the fittings, state the size for top rail sleeves, brace bands, tension bands, tension bars, line
rail clamps, size and type of bolts, and the tie wire gage. State the material type used for fabric,
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framework, and fittings. Also give the breaking strength for the fabric wire and the tensile and yield
strength properties for the framework.

B.6.2 Specification Compliance

Submit certification of compliance with material specifications. Provide material certification and test
documentation for fabric, framework, fittings and hardware that shows that all materials meet or exceed
the specifications of this contract and the tests in B5. This document shall provide the name, address and
phone number of the manufacturer, and the name of a contact person.

C Construction
C.1 Delivery, Storage and Handling

Deliver material to the site in an undamaged condition. Upon receipt at the job site, all materials shall be
thoroughly inspected to ensure that no damage occurred during shipping or handling and condition of
materials is in conformance with these specifications. If damaged, contractor shall repair or replace
components as necessary to the approval of the engineer at no additional cost to the owner. Carefully
store material off the ground to ensure proper ventilation and drainage and to provide protection against
damage caused by ground moisture.

C.2 Touch-up and Repair

For minor damage caused by shipping, handling or installation to coated surfaces, touch-up the finish in
conformance with the manufacturer's recommendations. Provide touch-up coating such that repairs are
not visible from a distance of 6-feet. If damage is beyond repair, the fencing component shall be replaced
at no additional cost to the owner. The contractor shall provide the engineer with a copy of the
manufacturer’'s recommended repair procedure and materials before repairing damaged coatings.

C.3 General

Install the chain link fence in accordance with ASTM F567 and the manufacturer’s instructions. The
Contractor shall provide staff that is thoroughly familiar with the type of construction involved and
materials and techniques specified. Chain link fabric shall be installed on the side of the posts indicated
on the plans. Fabric shall be attached to the end posts with tension bars and tension bands. It shall be
attached to rails, and posts without tension bands, with tie wires. The fabric shall be installed and pulled
taut to provide a smooth and uniform appearance free from sag, without permanently distorting the fabric
diamond or reducing the fabric height. Install top rail to pass through line post caps and form a continuous
brace between end posts. Minimum length of top rail between splices shall be 20-feet. Splice top rail at
joints with sleeves for a rigid connection. Locate splices near ¥4 point of post spacing. Heads of bolts shall
be on the side of the fence adjacent to pedestrian traffic.

D Measurement

The department will measure Fence Chain Link 6-FT (Structure) by the linear foot, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.001 Fence Chain Link 6-FT (Structure) LF

Payment is full compensation for fabricating and coating all fence components, and transporting to
jobsite; and for erecting components to create a fence system, including any touch-up and repairs.

Electrical Cable Type 3#6 AL, Item SPV.0090.302
A Description

Furnish and install service cable in accordance with current City of Milwaukee Electrical methods and
National Electrical Code standards. All work shall be in accordance with standard spec 651.

B Materials
#6 Triplex ASCR (Aluminum conductor steel reinforced).
#6 stranded aluminum wires with 3/64 polyethylene insulation 7 strands.

1 #6 bare neutral, 6 strands of Aluminum conductors around a steel messenger, ASCR 6/1.
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Voltage of 600 volts phase-to-phase or less and at conductor temperatures not to exceed 75°C for
polyethylene insulated conductors or 90°C for crosslinked polyethylene (XLP) insulated conductors.

Service drop cable meets or exceeds the following ASTM specifications:

* B-230 Aluminum Wire, 1350-H19 for Electrical Purposes.

* B-231 Aluminum Conductors, Concentric-Lay-Stranded.

* B-232 Aluminum Conductors, Concentric-Lay-Stranded, Coated Steel Reinforced (ACSR).
« B-399 Stranded 6201-T81 Aluminum Alloy Conductors.

* B-901 Compressed Round Stranded Aluminum Conductors Using Single Input Wire.

Conductors are concentrically stranded, compressed 1350-H19 aluminum. Insulated with either
polyethylene or crosslinked polyethylene (XLP). Neutral messengers are concentrically stranded 6201,
AAC, or ACSR. Cable meets or exceeds all applicable requirements of ANSI/ICEA S-76-474.

C Construction

The cable shall be installed to supply power, usually from a pole, to the user's service head where
connection to the service entrance cable is made. All splices must be completed by the contractor unless
otherwise designated on plans.

D Measurement

The department will measure this Electrical Cable Type 3#6 AL by the linear foot, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.302 Electrical Cable Type 3#6 AL LF

Payment is full compensation for furnishing and installing; and for removal of construction debris and site
restoration.

Electrical Cable Type 2#4/1#6 AL, Item SPV.0090.303
A Description

Furnish and install service cable in accordance with current City of Milwaukee Electrical methods and
National Electrical Code standards. All work shall be in accordance with standard spec 651.

B Materials

2#4/1#6 Triplex ASCR (Aluminum conductor steel reinforced).

2 #4 stranded aluminum wires with 3/64 polyethylene insulation 7 strands.

1 #6 bare neutral, 6 strands of Aluminum conductors around a steel messenger, ASCR 6/1

Voltage of 600 volts phase-to-phase or less and at conductor temperatures not to exceed 75°C for
polyethylene insulated conductors or 90°C for crosslinked polyethylene (XLP) insulated conductors.

Service drop cable meets or exceeds the following ASTM specifications:

* B-230 Aluminum Wire, 1350-H19 for Electrical Purposes.

¢ B-231 Aluminum Conductors, Concentric-Lay-Stranded.

* B-232 Aluminum Conductors, Concentric-Lay-Stranded, Coated Steel Reinforced (ACSR).
* B-399 Stranded 6201-T81 Aluminum Alloy Conductors.

* B-901 Compressed Round Stranded Aluminum Conductors Using Single Input Wire.

Conductors are concentrically stranded, compressed 1350-H19 aluminum. Insulated with either
polyethylene or crosslinked polyethylene (XLP). Neutral messengers are concentrically stranded 6201,
AAC, or ACSR. Cable meets or exceeds all applicable requirements of ANSI/ICEA S-76-474.
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C Construction

The cable shall be installed to supply power, usually from a pole-mounted transformer, to the user's
service head where connection to the service entrance cable is made. All splices must be completed by
the contractor unless otherwise designated on plans.

D Measurement
The Department will measure Electrical Cable Type 2#4/1#6 AL by the linear foot, acceptably completed.

E Payment

The Department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER  DESCRIPTION UNIT
SPV.0090.303 Electrical Cable Type 2#4/1#6 AL LF

Payment is full compensation for furnishing and installing; and for removal of construction debris and site
restoration.

Electrical Cable 3#8/1#8 xLPE, Item SPV.0090.305;
Electrical Cable 3#2/1#8 xLPE, Iltem SPV.0090.308.

A. Description

This special provision describes furnishing and installing service cable in accordance with current City of
Milwaukee Electrical methods and National Electrical Code standards. The service cable shall consist of
four (4) cross-linked polyethylene covered, stranded, copper conductors. All work shall be in accordance
with Wisconsin DOT Standard Specifications section 651.

B. Materials

Unless otherwise specified, the cable to be furnished shall comply with the manufacture and test
requirements of the Insulated Cable Engineers Association (ICEA) Specification No. S-61-402, NEMA
WCS5, latest revision.

B.1 Conductors

The conductors shall be of soft round annealed uncoated stranded copper conductor per ASTM B-3,
ASTM B-8, and UL Standard UL-44. Conductors No. 8 A.W.G. or larger shall be stranded. Conductors
smaller than No. 8 A.W.G. shall be solid unless otherwise specified. Stranding must meet the
requirements of ASTM B8, Class B.

B.2 Insulation
B.2.1 600V

The insulation for cable rated 600V shall be cross XLPE thermosetting chemically crosslinked
polyethylene insulation in accordance with industry standard ICEA Pub. No. S-95-658/Nema WC-70
(2009), latest revision, and shall be a nominal 45 mils. thickness. Insulation shall meet the ANSI/ASTM
D2220-74 (latest revision) accelerated water absorption requirements and -30°C (-22°F) cold bend test
with a separator applied between the stranded conductor and insulation to facilitate cable stripping. The
outside diameter of the insulating covering must be circular and extruded concentrically over the
conductor.

B.2.2 Nominal Thickness

The nominal insulation thickness around each individual conductor shall be not less than 90% of the
thickness specified in the schedule.

B.2.3 Color Code

The insulation compound which covers each conductor making up a cable shall be color coded in
conformance with the N.E.M.A. Color Code Standard, unless otherwise specified; however, printed color
designations as in 1.3.2 or 1.3.3. will not be acceptable under this specification (see schedule). Individual
cables will be black, red, white and green.

B.3 Marking

Identification for each conductor must be provided by colors in accordance with I.M.S.A. Standards. The
outer insulation must be marked with the following information at a minimum: conductor size (AWG),
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600V, XLPE, USE-2, manufacturer’'s name and date of manufacturer. All markings must be a minimum of
one-eighth inch (1/8”) in height. Marking shall be at approximately two (2) foot intervals. A sequential
footage marking must be located on the opposite side of the jacket. All marking must be perfectly legible

with permanent white ink.

B.4. Round Cable

This cable shall consist of stranded, uncoated, conductors each concentrically encased with a cross
linked polyethylene USE-2 rubber insulation.

B.4.1 Inspection and Tests

Each length of the individual insulated conductor and completed cable shall comply with all requirements
of .C.E.A. Standards S-61-402. Sampling and Test Methods shall be in accordance with Part 6. A
certified report of the tests made on the cable to show compliance with this specification may be required
prior to shipment. If requested, a sample of the cable covered by the report shall also be submitted.

POWER, CABLE SCHEDULE FOR SPECIFICATION

3#2/1#8 3#A/1#8
Size of Conductor #2 #8 #4 #8
Number of
Conductors 3 1 3 1
Number of Wires in
Conductor 7 7 7 7
3 . 3 .
] Cross-Linked ] Cross-Linked
Type of Insulation Cross-Linked Polyethylene Cross-Linked Polyethylene
Polyethylene (XLPE) Polyethylene (XLPE)
(XLPE) (XLPE)
Insulation 60 mils 60 mils 60 mils 60 mils
Thickness
Insulation Voltage 600 volt 600 volt 600 volt 600 volt
Rating
1-white 1 1-white 1
i -green -green
Insulation Color L-black g 1-black g
Code
1-red 1-red
Non-Hyd_roscoplc None None
Fill
Moisture Resisting
Sheath
Jacket Thickness None None
3#6/1#8 3#8/1#8
Size of Conductor #6 #8 #8 #8
Number of
Conductors 3 1 3 1
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Number of Wires
in Conductor ! ! ! !
3 . 3 .
) Cross-Linked ) Cross-Linked
Type of Insulation Cross-Linked Polyethylene Cross-Linked Polyethylene
Polyethylene (XLPE) Polyethylene (XLPE)
(XLPE) (XLPE)
Insulation 60 mils 60 mils 60 mils 60 mils
Thickness
Insulation Voltage 600 volt 600 volt 600 volt 600 volt
Rating
1-white L 1-white L
i -green -green
Insulation Color 1-black g9 1-black g
Code
1-red 1-red
Non—hyd_roscoplc None None
Fill
Moisture Resisting
Sheath
Jacket Thickness None None

All conductors shall be uncoated annealed soft copper.
C Construction

The cable shall be installed in P.V.C. conduit when indicated on plans. Any turf damage during installation
of cable shall be restored (grass, asphalt or concrete) by the contractor, All splices in luminaires and
transformer bases, must be completed by the contractor unless otherwise designated on plans. Do not
splice underground in pull box/vault or conduit. Do not leave wire or cable ends uncovered or submerged
in water. If the engineer observes this condition, the engineer may reject the entire length of cable or wire.
Make all electrical connections and splices with approved pressure or compression type fittings. Cover
tape with a liberal coating of an electrical varnish or sealant providing flexible protection from oil,

moisture, and corrosion. Obtain the engineer’s approval of this electrical coating before using. Extend
wire for termination 15 inches beyond the pole hand hole.

For all cables entering each pull box/vault, provide an extra loop, approximately 6 feet in length, to remain
in each pull box/vault. This loop of cable is in addition to the amount needed to reach from the entrance
conduit raceway end to the opening in the exiting conduit raceway.

Install conductors in continuous lengths without splices from termination to termination. The contractor
may splice only at hand-holes in the bases of poles. At locations where no transformer bases exist, splice
at the hand-holes in poles.

D Measurement

The department will measure the Electrical Cable 3#8/1#8 XLPE (Type USE-2), Electrical Cable 3#6/1#8
XLPE (Type USE-2), Electrical Cable 3#4/1#8 XLPE (Type USE-2), and Electrical Cable 3#2/1#8 XLPE
(Type USE-2) by the Linear Foot (LF) acceptably completed.

E. Payment

The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0090.305 Electrical Cable 3#8/1#8 xLPE LF
SPV.0090.308 Electrical Cable 3#2/1#8 xLPE LF
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57.

58.

Payment is full compensation for furnishing and installing; and for removal of construction debris and site
restoration.

Liquidtight Flexible Non-metallic Conduit 1 ¥%-Inch, Item SPV.0090.319.
A Description

This special provision describes furnishing and installing liquidtight flexible nonmetallic conduit for traffic
signals and street lighting in accordance to section 652 of the standard specifications, and as shown in
the plan details. All work shall be in accordance with section 651.

B Materials

The liquidtight flexible nonmetallic conduit shall be Type LFNC-B. The conduit shall be nonconductive,
noncorrosive to oil, acid, ozone, and alkaline. The conduit shall have a smooth inner surface with integral
reinforcement within the conduit wall.

The flexible nonmetallic conduit shall be UL listed for use as indicated in Article 356 of the latest NEC,
and for outdoor use and sunlight resistant.

The fittings and adapters shall be of the same manufacturer as the conduit..
C Construction

Install the fittings, adapters, and conduit in conjunction with street lighting. Install per the manufacturer’s
instructions and as shown on the plans

D Measurement

The department will measure Liquidtight Flexible Non-metallic Conduit 1-1/2-Inch by the linear foot,
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.319 Liquidtight Flexible Non-metallic Conduit 1-1/2-Inch LF

Payment is full compensation for furnishing and installing the conduit, including the connectors.

1-4” Conduit Cement Encased DB-60, Item SPV.0090.401;
4-4" Conduit Cement Encased DB-60, ltem SPV.0090.404;
5-4" Conduit Cement Encased DB-60, Iltem SPV.0090.405.

A Description

This special provision describes furnishing and installing cement encased multiple duct conduit packages
below grade as shown on the plans and as hereinafter described.

B Materials
B.1 Conduit

Furnish and install DB-60 polyvinyl chloride (PVC) conduit. Conduit will be accepted on the basis of a
Manufacturer’s Certificate of Compliance and WISDOT field inspection upon delivery to a project.

PVC conduit and fittings shall conform to the requirements of Standard Specifications for Smooth-Wall
Poly (Vinyl Chloride) (PVC) Conduit and Fittings for Underground Installation, ASTM Designation: F512
(latest edition).

B.2 Conduit Spacers

Furnish and install nonmetallic interlocking base spacers and intermediate spacers that provide a 1-1/2”
vertical and 1-1/2” horizontal separation between PVC pipes. The base spacers shall provide a 3" vertical
separation from the trench bed to the bottom of the PVC pipes.
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B.3 Conduit Bed

Furnish and install a minimum 2” conduit bed of stone chips or crushed stone screenings conforming to
the following:

3/8 Inch Crushed Stone Chips

Sieve Sizes % Passing by Weight
5" 100

3/8” 90-100

No. 8 0-15

No. 30 0-3

Crushed Stone Screenings

Sieve Sizes % Passing by Weight
" 100

No. 4 75-100

No. 100 10-25

B.4 Concrete

The type of concrete mix to be used to encase the ducts will be:

Type | Cement 280 lbs
Fly Ash 100 Ibs
Sharp Torpedo Sand 3100 Ibs
Water 35 gals
Chryso Air 260 or approved equal 2.0 ozs
Chryso Plast 209 or approved equal 7.0 ozs
Air 5%

Mix the materials to provide an approximate 3 inch slump
B.5 Slurry Backfill

Aggregate slurry backfill consists of No. 1 concrete aggregate Class ‘C’ concrete mix with the cement
deleted.

Fly Ash (Class C) 75 lbs.
Concrete Sand (Damp) 1830 Ibs.
No. 1 Concrete Aggregate 1830 Ibs.

Mix the materials with water to inundate the aggregate sufficiently to provide an approximate 3 inch
slump. Deposit the mix in the trench directly from a concrete transit mix truck.

B.6 Pull Rope
Pull rope specifications will be:

- Flat construction (7/16” to 5/8” wide)

- 100% woven aramid fiber (may include tracer wire)
- 1500 Ibs. Minimum pull strength prelubricated

- sequential footage markings for location

For any questions on materials, contact Ms. Karen Rogney at (414) 286-3243.
C Construction
C.1 Excavation

The excavation shall have the minimum or maximum dimensions shown on the plans and as follows:
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Number of Minimum Maximum

Ducts Wide (Inches) (Inches)

1 81/2 11

2 14 5/8 17 1/8
3 20 3/4 23 1/4.
4 26 7/8 29 3/8
5 33 351/2
6 391/8 41 5/8
7 45 1/4 47 3/4
8 51 3/8 537/8

These minimum and maximum trench widths apply to standard 4 inch PVC electrical duct only. When
required, the excavation may be widened for the handling and placing of materials.

Sheath and brace open-cut trenches as required by code and as necessary to maintain safety. The cost
of furnishing, placing and removing of sheathing and bracing shall be included in the unit bid for the work.

The dimensions of the excavation will be governed by the number, configuration and the grade (cover) to
which the conduit is to be installed as shown on the plan. The walls of the excavation shall be clean and
true.

Prior to excavating trenches, expose the existing manhole and conduit lines. The object of this is to permit
adjustments in line and grade to avoid special construction methods. Protect the exposed manhole and
conduit from damage.

Lay the conduit at a depth so that sufficient protection from damage is provided. Allowable covers shall be
as follows:

The standard cover for mainline conduit is 39 inches and the minimum cover acceptable is 28 inches.

Maintain the standard cover wherever possible and any deviation less than the minimum cover requires the
approval of the engineer.

Grade the trench to have a minimum pitch of three inches per 100 feet. When an obstruction is encountered
in the trench and it is necessary to excavate a deeper trench than would otherwise be required, in order to
obtain drainage, refer the matter to the engineer to determine whether the extra excavation should be made.

In grading a trench for mainline conduit, there are three general practices for direction of pitch.

(a) When grading a trench in a street with a level grade, the high point of the trench bottom should
ordinarily be centered between manholes and pitched downward equally toward each manhole.

(b) Where the street slopes in one direction, locate the high point of the trench bottom approximately 30
feet from the end wall of the higher manhole and grade toward both manholes.

(c) Where a steep grade is encountered, grade the trench at the minimum pitch from the end wall of the
higher manhole to a point 20 feet plus or minus toward the lower manhole. From this point, follow the
street grade at the standard cover to a point 20 feet plus or minimum away from the end wall of the lower
manhole. From this point, the remainder of the section shall be laid at the normal pitch.

After the rough excavation is completed, prepare the bottom of the trench to receive the conduit. Bring
the duct bed to the final grade by grading uniformly from the high point to the low or drainage points. Use
stone chips or crushed stone screenings to grade the trench. The duct bed shall be a minimum of 2” in
depth.

C.2 Placing of Duct

Proceed with placing the ducts as soon as the duct bed has been completed. Inspect all ducts before
placing to see that the bores are clean and free from mud, sand, etc. Use only ducts with a smooth bore,
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free from burrs, rough projections etc. Smooth off burrs or other rough areas likely to damage cable are
found in the duct by rasping or scraping.

Place the duct on base spacers with the ends staggered so no two couplings are adjacent. This may be
accomplished by the use of the short lengths in stock or cutting back full length sections to the desired
lengths. If cut pieces are used, place the cut end at the manhole. Locate the base spacers within 2 feet
of the end of each duct and one base spacer located in the middle of the duct.

Use full length pieces for the balance of the conduit line.

Formations of two ducts or more in height are to be carried forward in full formation, that is, as each tier of
twenty foot lengths is laid, the next higher tier of ducts shall then be placed on the intermediate spacers.
Place these intermediate spacers on top of the base spacers located within two feet from each duct end
and one in the middle of each duct. Place the intermediate spacers and ducts for the remaining tiers.
Glue each length into the adjoining coupling. A twist and push on the duct being placed will suffice for a
water tight joint. Exercise caution in the driving operation, so that neither the coupling nor the duct will be
split or damaged in any way. After the full formation has been completed, place wood trench and duct
bracing on the ducts to prevent shifting or floating while the concrete envelope is being placed and during
driving operation.

This procedure shall be followed with succeeding lengths, providing spacers at the proper intervals, until
sufficient trench footage of completed formation has been placed and is ready to receive concrete
encasement.

The terminating point for mainline conduit will be the inside manhole wall. Install a standard end bell
fitting flush with the wall on all duct access points.

Install a #10 copper tracer wire along and above the centerline of the duct for encasement in the
concrete. The wire shall be 4 feet longer than the run of conduit and be at least 2 feet long at each
access point.

Install a pull rope in each run of conduit, as laid. The rope shall be 4 feet longer than the run of conduit
and shall be doubled back at least 2 feet at each raceway access point. Anchor the pull rope at each
access point in a manner acceptable to the engineer.

C.3 Concreting

Begin concreting after sufficient conduit has been laid and the trench and duct have been inspected. The
minimum concrete encasement of the ducts is three (3) inches on the top, two (2) inches on the sides,
and three (3) inches on the bottom. After placing, puddle the concrete with a splicing bar or similar tool
so that complete duct encasement is accomplished. Remove wood braces used to keep the conduit from
floating before the concrete sets completely and the resultant encasement voids filled with concrete.

Allow the concrete encasement to set for a minimum of 6 hours before backfilling is commenced.
C.4 Slurry Backfill

4. Slurry Backfill. Commence backfilling of the conduit immediately after the duct has been inspected,
approved and has set to withstand the load.

An aggregate slurry as specified shall be used to backfill the concrete encased conduit. The trench shall
be backfilled to the proposed or existing subgrade. The mix shall be deposited in the trench directly from
a concrete transit mix truck.

D Measurement

The department will measure 5-Duct, 4-Duct, and 1-Duct Cement Encased, 4-Inch Rigid Non-Metallic
Conduit DB-60, furnished and installed at the locations on the plans, will be measured by the linear foot
acceptably installed. The measured quantity will equal the linear feet of encased duct, based on the
distance along the centerline of duct between ends of conduit. City of Milwaukee shall have final
acceptance by the LF acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.401 1-4” Conduit Cement Encased DB-60 LF
SPV.0090.404 4-4” Conduit Cement Encased DB-60 LF
SPV.0090.405 5-4” Conduit Cement Encased DB-60 LF
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59.

Payment is full compensation for furnishing the conduit, conduit bodies, conduit fittings, conduit spacers,
end caps and trace wire; for excavating, bedding, encasement and backfilling including any concrete, stone,
aggregate slurry, bracing, or other related materials; for disposing of surplus materials; and for making
inspections; and installing the conduit.

Wall Concrete Panel Mechanically Stabilized Earth R-40-722 , Item SPV.0165.001;
Wall Concrete Panel Mechanically Stabilized Earth R-40-723 , Item SPV.0165.002.

A Description

This special provision describes designing, furnishing materials and erecting a permanent earth retention
system in accordance to the lines, dimension, elevations and details as shown on the plans and provided
in the contract. The design life of the wall and all wall components shall be 75 years minimum.

This special provision describes the quality management program (QMP) for Mechanically Stabilized
Earth (MSE) walls. A quality management program is defined as all activities, including process control,
inspection, sampling and testing, and necessary adjustments in the process that are related to the
construction of the MSE wall, which meets all the requirements of this provision.

This special provision describes contractor quality control (QC) sampling and testing for backfill density
testing, documenting those results, and documenting related production and placement process changes.
This special provision also describes department quality verification (QV), independent assurance (1A),
and dispute resolution.

Chapter 8 of the department’s construction and materials manual (CMM) provides additional detailed
guidance for QMP work and describes sampling and testing procedures.

B Materials
B.1 Proprietary Wall Systems

The supplied wall system must be from the department’s approved list of Concrete Panel Mechanically
Stabilized Earth Wall systems. Proprietary wall systems must conform to the requirements of this
specification and be pre-approved for use by the department’s Bureau of Structures. The department
maintains a list of pre-approved proprietary wall systems. The name of the pre-approved proprietary wall
system selected shall be furnished to the engineer within 25 days after the award of contract.

To be eligible for use on this project, a system must have been pre-approved by the Bureau of Structures
and added to that list prior to the bid opening date. To receive pre-approval, the retaining wall system
must comply with all pertinent requirements of this provision and be prepared in accordance to the
requirements of Chapter 14 of the department’'s LRFD Bridge Manual. Information and assistance with
the pre-approval process can be obtained by contacting the Bureau of Structures, Structures
Maintenance Section at the following email address: DOTDL StructuresFabrication@dot.wi.gov.

B.2 Design Requirements

It is the responsibility of the contractor to submit a design and supporting documentation as required by
this special provision, for review and acceptance by the department, to show the proposed wall design is
in compliance with the design specifications. The submittal shall include the following items for review:
detailed plans and shop drawings, complete design calculations, explanatory notes, supporting materials,
and specifications. The detailed plans and shop drawings shall include all details, dimensions, quantities
and cross-sections necessary to construct the walls. Submit shop drawings to the engineer conforming to
105.2 with electronic submittal to the fabrication library under 105.2.2. Certify that shop drawings conform
to quality control standards by submitting department form DT2329 with each set of shop drawings.
Department review does not relieve the contractor from responsibility for errors or omissions on shop
drawings. Submit no later than 60 days from the date of notification to proceed with the project and a
minimum of 30 days prior to the date proposed to begin wall construction.

The plans and shop drawings shall be prepared on reproducible sheets 11 inch x 17 inch, including
borders. Each sheet shall have a title block in the lower right corner. The title block shall include the
WisDOT project identification number and structure number. Design calculations and notes shall be on 8
% inch x 11 inch sheets, and shall contain the project identification number, name or designation of the
wall, date of preparation, initials of designer and checker, and page number at the top of the page. All
plans, shop drawings, and calculations shall be signed, sealed and dated by a professional engineer
licensed in the State of Wisconsin.
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The design of the wall shall be in compliance with the current American Association of State Highway and
Transportation Officials LRFD (AASHTO LRFD) Bridge Design Specifications with latest interim
specifications for Mechanically Stabilized Earth Walls, WisDOT’s current Standard Specifications for
Highway and Structure Construction (standard spec), Chapter 14 of the WisDOT LRFD Bridge Manual
and standard engineering design procedures as determined by the Department. Loads, load
combinations, load and resistance factors shall be as specified in AASHTO LRFD Section 11. The
associated resistance factors shall be defined in accordance with Table 11.5.7-1 in AASHTO LRFD.

Design and construct the walls in accordance to the lines, grades, heights and dimensions shown on the
plans, as herein specified, and as directed by the engineer. Where walls or wall sections intersect with an
included angle of 130 degrees or less, a vertical corner element separate from the standard panel face
shall abut and interact with the opposing standard panels. The corner element shall have ground
reinforcement connected specifically to that panel and shall be designed to preclude lateral spread of the
intersecting panels. If the wall is installed in front of a bridge abutment or wing, it shall also be designed to
resist the applied abutment/bridge lateral forces specified on the plans.

Walls parallel to supporting highway traffic shall be designed for the effects of highway surcharge loading
equivalent of 2 feet soil surcharge weight or 240 psf. The design shall also consider the traffic barrier
impact where applicable. Walls that do not carry highway traffic shall be designed for a live load
surcharge of 100 psf in accordance with Chapter 14 of the WisDOT LRFD Bridge Manual or as stated on
the plans.

A maximum value of the angle of internal friction of the wall backfill material used for design shall be
assumed to be 30 degrees without a certified report of tests. If a certified report of tests yields an angle of
internal friction greater than 30 degrees, the larger test value may be used for design, up to a maximum
value of 36 degrees.

An external stability check at critical wall stations showing Capacity Demand Ratios (CDR) for sliding,
eccentricity, and bearing checks is performed by the department and are provided on the wall plans.

The design of the wall by the contractor shall consider the internal and compound stability of the wall
mass in accordance with AASHTO LRFD 11.10.6. The internal stability shall include soil reinforcement
pullout, soil reinforcement rupture, and panel-reinforcement connection failure at each soil reinforcement
level. The design shall be performed using the Simplified Method or Coherent Gravity Method.
Calculations for factored stresses and resistances shall be based upon assumed conditions at the end of
the design life. Compound stability shall be computed for the applicable strength limits. Sample analyses
and hand calculations shall be submitted to verify the output of any software program used. The design
calculations and notes shall clearly indicate the Capacity to Demand Ratios (CDR) for all internal and
external stabilities as defined in AASHTO LRFD.

The wall facing shall be designed in accordance with AASHTO LRFD 11.10.2.3. The facing panels shall
also be designed to resist compaction stresses that occur during the wall erection. The minimum
thickness of the facing panel shall be 5.5 inches. The surface area of a standard single panel cannot
exceed 60 square feet. The maximum height of a standard panel shall be 5 feet. The top and bottom
panels may exceed 5 foot in height based on site topography subject to the approval by the Structures
Design Section. The design of the steel reinforcement within the panels shall be based on one-way
bending action. Design the wall panels and joints between panels to accommodate a maximum
differential settlement of 1 foot over a 100-foot length, unless the plans indicate other.

The minimum length of soil reinforcement measured from the back face of the wall shall be equal to 0.7 of
the wall height, or as shown on the plan. In no case shall this length be less than 8 feet. The soil
reinforcement length shall be the same from the bottom to the top of the wall. All soil reinforcement layers
shall be connected to facings. The soil reinforcement shall extend a minimum of 3.0 feet beyond the
theoretical failure plane in all cases. The maximum vertical spacing of soil reinforcement layers shall be
31 inches. The uppermost layer of the reinforcement shall be located between 6 inches and 18 inches
below the bottom of an overlying slab, footing or top of the wall. The upper layers of the soil reinforcement
shall also be checked to verify that they have sufficient tensile resistance against traffic barrier impact
where applicable.

All soil reinforcement required for the reinforced soil zone shall be connected to the face panels. The
reinforcement and the reinforcement/facing connection strength shall be designed to resist maximum
factored reinforcement loads in accordance with AASHTO LRFD Section 11.10.6. Facing connection
strength shall be defined as the resistance factor times the failure load, or the load at 0.5 inch deformation
times 0.9, whichever is less. The nominal long term design strength in steel reinforcement and
connections shall be based upon assumed conditions at the end of the design life.
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Soil reinforcement shall be prefabricated into single or multiple elements before galvanizing. Soil
reinforcement shall be fabricated or designed to avoid piling, drainage structures or other obstacles in the
fill without field modifications. Unless approved by the Bureau of Structures cutting or altering of the basic
structural section of either the strip or grid at the site is prohibited, a minimum clearance of 3" shall be
maintained between any obstruction and reinforcement, and splicing reinforcement is not allowed.

The minimum embedment of the wall shall be 1 foot 6 inches below finished grade, or as given on the
plans. All walls shall be provided with a concrete leveling pad. Minimum wall embedment does not include
the leveling pad depth. Step the leveling pad to follow the general slope of the ground line. Frost depth
shall not be considered in designing the wall for depth of leveling pad.

Walll facing units shall be installed on a leveling pad.
B.3 Wall System Components

Materials furnished for wall system components under this contract shall conform to the requirements of
this specification. All documentation related to material and components of the wall systems specified in
this subsection shall be submitted to the engineer.

B.3.1 Wall Facing

Walll facing shall consist of modular precast concrete face panels produced by a wet cast process. The
concrete panels shall have a minimum strength of 4000 psi at 28 days. The concrete for the panels shall
be air entrained, with an air content of 6% +/- 1.5%. All materials for the concrete mixture for the panels
shall meet the requirements of standard spec 501. The panel edges shall be configured so as to conceal
the joints. The detail shall be a shiplap, tongue and groove or other detail adequate to prevent vandalism
or ultraviolet light damage to the backside of the wall joint covering. Joints between panels shall be no
more than 0.75 inch. Use full wall height slip joints at points of differential settlement when detailed on the
plan. Horizontal joints must be provided with a compressible bearing material to prevent concrete to
concrete contact. Panels shall be reinforced using coated high-strength bar steel or welded steel wire
fabric conforming to standard spec 505. Welded steel wire fabric shall be epoxy-coated in accordance
with ASTM A884 or galvanized in accordance with AASHTO M 111 or ASTM A641. Panel dowels for
cast-in-place copings shall be coated high-strength bar steel conforming to standard spec 505. Unless
approved by the Bureau of Structures, adhesive anchors are prohibited.

For reinforced cast-in-place concrete cap or coping, use poured concrete Grade A, A-FA, A-S, A-T, A-IS,
A-IP or A-IT concrete conforming to standard spec 501 as modified in standard spec 716. Provide QMP
for cast-in-place cap and coping concrete as specified in standard spec 716, Class Il Concrete. Use
coated high-strength bar steel conforming to standard spec 505.

A minimum of two bearing pads shall be used per panel. The allowable bearing stress shall not exceed
900 psi. The bearing pads shall be preformed EPDM rubber conforming to ASTM D2000, Grade 2, Type
A, Class A with a minimum Durometer Hardness of 80, or high- density polyethylene pads with a
minimum density of 0.034 Ib/in®in accordance with ASTM D1505.

An 18-inch wide geotextile shall be used on the backface of the wall panels to cover all panel joints. The
geotextile shall meet the physical requirements stated in standard spec 645.2.4 for Geotextile, Type DF,
Schedule B, except that the grab tensile strength shall be a minimum of 180 pounds in both the machine
and cross-machine directions. The geotextile shall be attached with a standard construction adhesive
suitable for use on concrete surfaces and cold temperatures. The adhesive shall be applied to the panels,
not to the geotextile.

B.3.2 Leveling Pad

Provide an unreinforced cast-in-place concrete leveling pad. Use Grade A, A-FA, A-S, A-T, A-IS, A-IP, or
A-IT concrete conforming to standard spec 501 as modified in standard spec 716. Provide QMP for
leveling pad concrete as specified in standard spec 716, Class Ill Concrete.

The minimum width of the leveling pad shall be 12-inches. The minimum thickness of the leveling pad
shall be 6-inches.

B.3.3 Backfill
Furnish and place backfill for the wall as shown on the plans and as hereinafter provided.

Place backfill in a zone extending horizontally from the back face of the wall facing to 1 foot minimum
beyond the end of the reinforcement and extending vertically from the top of the leveling pad to a
minimum of 3 inches above the final reinforcement layer.

1360-12-70 50 of 56



Use natural sand or a mixture of sand with gravel, crushed gravel or crushed stone. Do not use foundry
sand, bottom ash, blast furnace slag, crushed/recycled concrete, crushed/milled asphaltic concrete or
other potentially corrosive material.

Provide material conforming to the following gradation requirements as per AASHTO T27.

Sieve Size % ggsvsviilght
linch 100
No. 40 0-60
No. 200 0-15

The material shall have a liquid limit not greater than 25, as per AASHTO T89, and a plasticity index not
greater than 6, as per AASHTO T90. Provide the percent by weight, passing the #4 sieve.

In addition, backfill material shall meet the following requirements.

Value
Test Method
(Galvanized) (Aluminized Type 2)

pH AASHTO T-289 5.0-10.0 5.0-9.0
Sulfate content AASHTO T-290 200 ppm max.
Chloride content AASHTO T-291 100 ppm max.
Electrical Resistivity AASHTO T-288 3000 ohm-cm min. 1500 ohm-cm min.
Organic Content AASHTO T-267 1.0% max.

30 degrees min. (At 95.0% of maximum density
Angle of Internal Friction AASHTO T-2361 and optimum moisture, per AASHTO T99, or as

modified by C.2.)

[1] If the amount of P-4 material is greater than 60%, use AASHTO 236 with a standard-size
shear box. Test results of this method may allow the use of larger angles of internal friction, up
to the maximum allowed by this specification.

If the amount of P-4 material is less than or equal to 60%, two options are available to determine
the angle of internal friction. The first method is to perform a fractured faces count, per ASTM
D5821, on the R-4 material. If more than 90% of the material is fractured on one face and more
than 50% is fractured on two faces, the material meets the specifications and the angle of
internal friction can be assumed to be 30 degrees. The second method allows testing all P-1"
material, as per AASHTO T-236, with a large shear box. Test results of this second method may
allow the use of larger angles of internal friction, up to the maximum allowed by this
specification.

Prior to placement of the backfill, obtain and furnish to the engineer a certified report of test results that
the backfill material complies with the requirements of this specification. Specify the method used to
determine the angle of internal friction. This certified report of test shall be less than 6 months old. Tests
will be performed by a certified independent laboratory. In addition, when backfill characteristics and/or
sources change, provide a certified report of tests for the new backfill material. Additional certified report
of tests are also required. These additional backfill tests may be completed at the time of material
production or material placement, with concurrence of the engineer. If this additional testing is completed
at the time of material production, complete testing for every 2000 cubic yards of backfill or portion
thereof. If this additional testing is completed at the time of material placement, complete testing for
every 2000 cubic yards of backfill, or portion thereof, used per wall. For the additional required testing for
every 2000 cubic yards of backfill placement, if the characteristic of the backfill and/or the source has not
changed then Angle of Internal Friction tests are not included in the additional required testing. All
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certified reports of test results shall be less than 6 months old and performed by a certified independent
laboratory.

B.3.4 Soil Reinforcement

All steel portions of the wall system exposed to earth shall be galvanized. All soil reinforcement and
attachment devices shall be carefully inspected to ensure they are true size and free from defects that
may impair the strength and durability. Soil reinforcement shall be galvanized or aluminized Type 2.
Galvanized soil reinforcement shall be in accordance with AASHTO M 111 or ASTM A641. Aluminized
soil reinforcement shall be in accordance with ASTM A463 Aluminized Type 2-100, SS, Grade 50, Class
2. Design of galvanized soil reinforcement shall be in accordance to Section 11.10.6.4.2 of the current
AASHTO LRFD Specifications. The design life of steel soil reinforcements shall comply with AASHTO
LRFD. Aluminized soil reinforcement shall be limited 16 years of steel protection. Aluminized steel shall
only be used on soil reinforcement elements and shall not be used on facing connections or any other
steel portion of the wall system. Steel soil reinforcement shall be prefabricated into single or multiple
elements before galvanizing.

C Construction
C.1 Excavation and Backfill

Excavation and preparation of the foundation for the MSE wall and the leveling pad shall be in
accordance to standard spec 206. The volume of excavation covered is limited to the width of the
reinforced mass and to the depth of the leveling pad unless shown or noted otherwise on the plan. At the
end of each working day, provide good temporary drainage such that the backfill shall not become
contaminated with run-off soil or water if it should rain. Do not stockpile or store materials or large
equipment within 10 feet of the back of the wall.

Place backfill materials in the areas as indicated on the plans and as detailed in this specification. Backfill
lifts shall be no more than 8-inches in depth, after compaction.

Conduct backfilling operations in such a manner as to prevent damage or misalignment of the wall
panels, soil reinforcement, or other wall components. At no expense to the department, correct any such
damage or misalignment as directed by the engineer. A field representative of the wall supplier shall be
available during wall construction to provide technical assistance to the contractor and the engineer.

Place and compact the MSE backfill to the level of the next higher layer of MSE reinforcement before
placing the MSE reinforcement or connecting it to the wall facing. Place and compact material beyond the
reinforced soil zone to allow for proper compaction of material within the reinforced zone. The MSE
reinforcement shall lay horizontally on top of the most recently placed and compacted layer of MSE
backfill.

Do not operate tracked or wheeled equipment on the backfill within 3 feet from the back panels. The
engineer may order the removal of any large or heavy equipment that may cause damage or
misalignment of the panels.

C.2 Compaction

Compact all backfill behind the wall as specified in standard spec 207.3.6. Compact the backfill to 95.0%
of maximum dry density as determined by AASHTO T-99 (modified to compute densities to the nearest
0.1 pcf).

Ensure adequate moisture is present in the backfill during placement and compaction to prevent
segregation and to help achieve compaction.

Compaction of backfill within 3 feet of the back face of the wall should be accomplished using lightweight
compaction devices. Use of heavy compaction equipment or vehicles should be avoided within 3 feet of
the panels. Do not use sheepsfoot or padfoot rollers within the reinforced soil zone.

A minimum of 3 inches of backfill shall be placed over the MSE reinforcement prior to working above the
reinforcement.

C.3 Wall Components
C.3.1 General

Erect panel facing and other associated elements according to the wall manufacturer’s construction
guide. Place and compact the MSE backfill to the level of the next higher layer of MSE reinforcement
before placing the MSE reinforcement or connecting it to the wall facing.
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The MSE reinforcement shall lay horizontally on the top of the most recently placed and compacted layer
of MSE backfill. Bending of MSE reinforcement that result in a kink in the reinforcement shall not be
allowed. If skewing of the reinforcement is required due to obstructions in the reinforced fill, the maximum
skew angle shall not exceed 15 degrees from the normal position unless a greater angle is shown on the
plans. The adequacy of the skewed reinforcement in such a case shall be addressed by supporting
calculations.

C.3.2 Leveling Pad

Provide an unreinforced cast-in-place concrete leveling pad as shown on the plans. Vertical tolerances
shall not exceed 3/4-inch when measured along a 10-foot straight edge. Allow concrete to set at least 12
hours prior to placing wall facing units.

The bottom row of wall facing units shall be horizontal and 100% of the unit surface shall bear on the
leveling pad. Rubber or plastic shims may be used to level the wall facing units at the leveling pad. No
more than 2 shims (each 3/16-inch thick) shall be used to level the wall facing.

C.3.3 Steel Layers

Place the steel reinforcement full width in one piece as shown on the plans. No splicing will be allowed.
Maintain elements in position during backfilling.

C3.4 Panel Tolerances

As backfill material is placed behind a panel, maintain the panel in its proper inclined position according to
the supplier specifications and as approved by the engineer. The supplier shall specify the back batter so
that the final position of the wall is vertical. Vertical tolerances and horizontal alignment tolerances shall
not exceed ¥-inch when measured along a 10-foot straight edge. The maximum allowable offset in any
panel joint shall be ¥-inch. The overall vertical tolerance of the wall (plumbness from top to bottom) shall
not exceed Y2-inch per 10 feet of wall height. Erect the precast face panels to ensure that they are located
within 1 inch from the contract plan offset at any location to ensure proper wall location at the top of the
wall. Provide a ¥-inch joint separation between all adjacent face panels to prevent direct concrete-to-
concrete contact. Maintain this gap by the use of bearing pads and/or alignment pins. Failure to meet this
tolerance shall cause the engineer to require the contractor to disassemble and re-erect the affected
portions of the wall. In addition, imperfect molding, honeycombing, cracking or severe chipping of panels
shall be cause of panel rejection.

C.4 Quality Management Program
C.4.1 Quality Control Plan

Submit a comprehensive written quality control plan to the engineer at or before the pre-construction
meeting. Do not perform MSE wall construction work before the engineer reviews and accepts the plan.
Construct the project as the plan provides.

Do not change the quality control plan without the engineer’s review and acceptance. Update the plan
with changes as they become effective. Provide a current copy of the plan to the engineer and post in the
contractor’s laboratory as changes are adopted. Ensure that the plan provides the following elements:

1. An organizational chart with names, telephone numbers, current certifications and/or titles, and
roles and responsibilities of QC personnel.

2. The process used to disseminate QC information and corrective action efforts to the appropriate
persons. Include a list of recipients, the communication process that will be used, and action time
frames.

3. Alist of source locations, section and quarter descriptions, for all aggregate materials requiring QC
testing.

4. Descriptions of stockpiling and hauling methods.

5. An outline for resolving a process control problem. Include responsible personnel, required
documentation, and appropriate communication steps.

6. Location of the QC laboratory, retained sample storage, and other documentation.

7. A summary of the locations and calculated quantities to be tested under this provision.

8. A proposed sequencing plan of wall construction operations and random test locations.

C.4.2 Quality Control Personnel

Perform the quality control sampling, testing, and documentation required under this provision using HTCP
certified technicians. Have a HTCP Grading Technician | (GRADINGTEC-I); or Assistant Certified
Technician, Grading (ACT-GRADING); or Aggregate Technician | (AGGTEC-I); or Assistant Certified
Technician, Aggregate (ACT-AGG) present at the each grading site during all wall backfill placement,

1360-12-70 53 of 56



)

&)

(©)

compaction, and nuclear testing activities. Have a HTCP Nuclear Density Technician | (NUCDENSITYTEC-
I) or Assistant Certified Technician, Nuclear Density Gauge Operator (ACT-NUC) perform field density and
field moisture content testing.

If an Assistant Certified Technician (ACT) is performing sampling or testing, a certified technician must
coordinate and take responsibility for the work an ACT performs. Have a certified technician ensure that
all sampling and testing is performed correctly, analyze test results, and post resulting data. No more
than one ACT can work under a single certified technician.

C.4.3 Equipment

Furnish the necessary equipment and supplies for performing quality control testing. Ensure that all
testing equipment conforms to the equipment specifications applicable to the required testing methods.
The engineer may inspect the measuring and testing devices to confirm both calibration and condition.
Calibrate all testing equipment according to the CMM and maintain a calibration record at the laboratory.

Furnish nuclear gauges from the department’s approved product list at:

http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx

Ensure that the nuclear gauge manufacturer or an approved calibration service calibrates the gauge the
same calendar year it is used on the project. Retain a copy of the calibration certificate with the gauge.

Conform to AASHTO T310 and CMM 8-15 for density testing and gauge monitoring methods.

Split each Proctor sample and identify so as to provide comparison with the department's test results.
Unless the engineer directs otherwise, retain the QC split samples for 14 calendar days and promptly
deliver the department’s split samples to the department.

C.4.4 Documentation

Document all observations, inspection records, and process adjustments daily. Submit test results to the
department's project materials coordinator on the same day they become available.

Use forms provided in CMM Chapter 8. Note other information in a permanent field record and as a part
of process control documentation enumerated in the contractor's quality control plan. Enter QC data and
backfill material certified report results into the applicable materials reporting system (MRS) software
within 5 business days after results are available.

Submit final testing records and other documentation to the engineer electronically within 10 business
days after all contract-required information becomes available. The engineer may allow submission of
scanned copies of hand-written documentation.

C.4.5 Quality Control (QC) Testing

Perform compaction testing on the backfill. Conform to CMM 8-15 for testing and gauge monitoring
methods. Conduct testing at a minimum frequency of 1 test per 150 cubic yards of backfill, or major
portion thereof in each lift. A minimum of one test for every lift is required. Deliver documentation of all
compaction testing results to the engineer at the time of testing.

Perform 1 gradation test every 750 cubic yards of fill and one 5-point Proctor test (or as modified in C.2)
every 2,250 cubic yards of fill. Provide the region split samples of both within 72 hours of sampling, at the
region laboratory. Test sites shall be selected using ASTM Method D3665. Provide Proctor test results
to the engineer within 48 hours of sampling. Provide gradation test results to the engineer within 24
hours of sampling.

C.4.6 Department Testing
C.4.6.1 General

@ The department will conduct verification testing to validate the quality of the product and independent
assurance testing to evaluate the sampling and testing. The department will provide the contractor
with a listing of names and telephone numbers of all QV and IA personnel for the project, and provide
test results to the contractor within 2 business days after the department obtains the sample.

C.4.6.2 Quality Verification (QV) Testing

@ The department will have an HTCP technician, or ACT working under a certified technician, perform
QV sampling and testing. Department verification testing personnel must meet the same certification
level requirements specified in C.4.2 for contractor testing personnel for each test result being
verified. The department will notify the contractor before sampling so the contractor can observe QV
sampling.
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The department will conduct QV tests at the minimum frequency of 30% of the required contractor
density, Proctor and gradation tests.

The department will locate density tests and gradation samples randomly, at locations independent of
the contractor’s QC work. The department will split each Proctor and gradation QV sample, testing
half for QV, and retaining the remaining half for 10 business days.

The department will conduct QV Proctor and gradation tests in a separate laboratory and with
separate equipment from the contractor’'s QC tests. The department will use the same methods
specified for QC testing.

The department will assess QV results by comparing to the appropriate specification limits. If QV test
results conform to this special provision, the department will take no further action. If density QV test
results are nonconforming, the area shall be reworked until the density requirements of this special
provision are met. If the gradation test results are nonconforming, standard spec 106.5 will apply.
Differing QC and QV nuclear density values of more than 1.5 pcf will be investigated and resolved.
QV density tests will be based on the appropriate QC Proctor test results, unless the QV and QC
Proctor result difference is greater than 3.0 pcf. Differing QC and QV Proctor values of more than 3.0
pcf will be investigated and resolved.

C.4.6.3 Independent Assurance (IA)

(@)

@

Independent assurance is unbiased testing the department performs to evaluate the department’'s QV
and the contractor's QC sampling and testing, including personnel qualifications, procedures, and
equipment. The department will perform an IA review according to the department’s independent
assurance program. That review may include one or more of the following:

Split sample testing.

Proficiency sample testing.
Witnessing sampling and testing.
Test equipment calibration checks.

Reviewing required worksheets and control charts.

2 T oA

Requesting that testing personnel perform additional sampling and testing.

If the department identifies a deficiency, and after further investigation confirms it, correct that
deficiency. If the contractor does not correct or fails to cooperate in resolving identified deficiencies,
the engineer may suspend placement until action is taken. Resolve disputes as specified in C.4.6.4.

C.4.6.4 Dispute Resolution

(€

®

The engineer and contractor should make every effort to avoid conflict. If a dispute between some
aspect of the contractor’s and the engineer’s testing program does occur, seek a solution mutually
agreeable to the project personnel. The department and contractor may review the data, examine
data reduction and analysis methods, evaluate sampling and testing procedures, and perform
additional testing. Use ASTM E 178 to evaluate potential statistically outlying data.

Production test results, and results from other process control testing, may be considered when
resolving a dispute.

If the project personnel cannot resolve a dispute, and the dispute affects payment or could result in
incorporating non-conforming product or work, the department will use third party testing to resolve
the dispute. The department’s central office laboratory, or a mutually agreed on independent testing
laboratory, will provide this testing. The engineer and contractor will abide by the results of the third
party tests. The party in error will pay service charges incurred for testing by an independent
laboratory. The department may use third party test results to evaluate the quality of questionable
materials and determine the appropriate payment. The department may reject material or otherwise
determine the final disposition of nonconforming material as specified in standard spec 106.5.

C.5 Geotechnical Information

Geotechnical data to be used in the design of the wall is given on the wall plan. After completing walll
excavation of the entire reinforced soil zone, notify the department and allow the Regional Soils Engineer
two working days to review the foundation.

D Measurement
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The department will measure Wall Concrete Panel Mechanically Stabilized Earth by the square foot
acceptably completed. The department will compute the measured quantity from the theoretical pay limits
the contract plans show. The department will make no allowance for wall area constructed above or
below the theoretical pay limits. All work beyond the theoretical pay limits is incidental to the cost of work.
The department will make no allowance for as-built quantities.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0165.001 Wall Concrete Panel Mechanically Stabilized Earth R-40-722 SF
SPV.0165.002 Wall Concrete Panel Mechanically Stabilized Earth R-40-723 SF

Payment is full compensation for supplying a design and shop drawings; preparing the site, including all
necessary excavation and disposal of materials; supplying all necessary wall components to produce a
functional wall system including cap, copings, leveling pads, leveling pad steps, and shims; constructing
the retaining system and providing temporary drainage; providing backfill, backfilling, compacting,
developing/completing/documenting the quality management program, and performing compaction
testing.

The department will pay separately for parapets, traffic barriers, railings, and other items above the wall
cap or coping.
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
FOR TRANSPORTATION ALLIANCE FOR NEW SOLUTIONS (TrANS)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU), Section 5204(e) — Surface Transportation Workforce Development Training
and Education, provides for 100 percent Federal funding if the core program funds are used for
training, education, or workforce development purposes, including “pipeline” activities. The core
programs includes: Congestion Mitigation and Air Quality Improvement (CMAQ) Program,
Highway Bridge Program (HBP), Interstate Maintenance (IM), National Highway System
(NHS), and Surface Transportation Program (STP). These workforce development activities
cover surface transportation workers, including OJT/SS programs for women and minorities as
authorized in 23 U.S.C. §140(b).

TrANS is an employment program originally established in 1995 in Southeastern Wisconsin.
Currently TrANS has expanded to include TrANS program locations to serve contractors in
Southeast (Milwaukee and surrounding counties), Southcentral (Dane County and surrounding
counties including Rock County), and most Northeastern Wisconsin counties from locations in
Keshena, Rhinelander and surrounding far Northern areas. TrANS attempts to meet contractor’s
needs in other geographic locations as possible. It is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities and non-
minorities as laborers and apprentices in the highway skilled trades. These candidate preparation
and contractor coordination services are provided by community based organizations. For a list
of the TrANS Coordinators contact the Disadvantaged Business Enterprise Office at (414) 438-
4583 in Milwaukee or (608) 266-6961 in Madison. These services are provided to you at no
cost.

|. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or promotions to
apprentice of TTANS Program graduates will be made as follows:

1) On-the-Job Training, Item ASP.1TOG, ASP 1 Graduate. At the rate of $5.00
per hour on federal aid projects when TrANS graduates are initially hired, or
seasonally rehired, as unskilled laborers or the equivalent.

Eligibility and Duration: To the employing contractor, for up to 2000 hours
from the point of initial hire as a TrANS program placement.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that (number) TrANS Graduate(s) be utilized on
this contract.

2) On-the-Job Training, Item ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00
per hour on federal aid projects at the point when an employee who came out of
the TrANS Program is subsequently entered into an apprenticeship contract in an
underutilized skilled trade (this will include the Skilled Laborer Apprenticeship
when that standard is implemented).
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Eligibility and Duration: To the employing contractor, for the length of time
the TrANS graduate is in apprentice status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity
program, it is a goal that (number) TrANS Apprentice(s) be utilized
on this contract.

3) The maximum duration of reimbursement is two years as a TrANS graduate plus
time in apprentice status.

4) If a TrANS program is not available in the contractor’s area and another training
program is utilized, payment of On-the-Job Training hours may be approved by
the Wisconsin Department of Transportation (WisDOT) if the training program
meets the established acceptance criteria. Only On-the-Job Training Hours
accumulated after WisDOT approval will be reimbursed as specified under Items
ASP.1TOG and ASP.1TOA. For more information, contact the Disadvantaged
Business Enterprise Office at the phone numbers listed above.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and
ASP.1TOA if the contractor either fails to provide training or there is evidence of
a lack of good faith in meeting the requirements of this training special provision.

II. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for TrANS placements is intended to cover the duration of
two years to allow for reaching entry-level laborer status. An additional incentive, the $5.00
rate, would promote movement into the underutilized skilled trades' apprenticeships and applies
until the individual completes their apprenticeship. These incentives benefit TTANS candidates
by giving them a better opportunity to enter a skilled trade; benefits contractors who will be
assisted in meeting their EEO profiles and goals; and benefits the public who will see the
program reinforce larger public-private employment reform in Wisconsin. The pool of TrANS
graduates was created for the purpose of addressing underutilization in the skilled trades, an
objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures
contractors who are in the Companywide Program that TrANS placements still contribute
toward fulfilling the new hire goal of 50% women and minorities. Based on data administered
by United States Department of Labor (US DOL), the highway skilled trades remain
underutilized for women statewide (less than 6.9%); and for minorities in all counties (% varies
by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some
or all of this monetary incentive to offset the cut in hourly wages an individual may incur when
entering an apprenticeship if the full general laborer hourly rate has been previously paid. No
special accounting measures are required.

[ll. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for
underutilization to be resolved across the trades. This will be measured annually at the county
and/or state levels using data administered by WisDWD in relation to goals set by the USDOL-
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OFCCP. With appropriate state and federal approvals, we may also do some measurement at the
company level.

It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a
TrANS graduate or a TrANS apprentice. The District EEO Coordinators utilize the information
on the Certified Payrolls to track the hours accumulated by TrANS Graduates and TrANS
apprentices on WisDOT contracts. Payment under this ASP 1 is made based on the hours
recorded off of the Certified Payrolls. Tracking may eventually include improved linkages with
the WisDWD apprentice database, information from company and committee level sources.

TrANS is nondiscriminatory by regulation, and is a tool for optional use by contractors to
address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. TRANS TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall
be provided to employees enrolled in apprenticeship and on-the-job training programs as follows:

The contractor shall provide on-the-job training aimed at developing full journey workers in the
type of trade or job classifications involved. In the event the contractor subcontracts a portion of the
contract work, the contractor shall determine how many, if any, of the trainees are to be trained by
the subcontractor provided, however, that the contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The contractor shall also
insure that this training special provision is made applicable to such subcontract.

Training and upgrading of minorities and women toward journey workers status is a primary
objective of this training special provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic and direct recruitment through
public and private sources likely to yield minority trainees and women trainees); to the extent such
persons are available within a reasonable area of recruitment. The contractor will be given an
opportunity and will be responsible for demonstrating the steps that they have taken in pursuance
thereof, prior to determination as to whether the contractor is in compliance with this training
special provision. This training commitment is not intended, and shall not be used, to discriminate
against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journey workers status or in which they have been employed
as a journey worker. The contractor should satisfy this requirement by including appropriate
questions in the employee application or by other suitable means. Regardless of the method used,
the contractor's records should document the findings in each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available
training and skill improvement opportunities to assure increased participation of minority groups,
disadvantaged persons and women in all phases of the highway construction industry. The
FHWA On-the-Job Training (OJT) Program requires the State transportation agencies (STAS) to
establish apprenticeships and training programs targeted to move women, minorities, and
disadvantaged individuals into journey-level positions to ensure that a competent workforce is
available to meet highway construction hiring needs, and to address the historical under-
representation of members of these groups in highway construction skilled crafts.
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The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal
Regulations (CFR), Part 230) to supplement the OJT program and support STA training
programs by providing services to highway construction contractors and assistance to highway
construction apprentices and trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved
training programs.

(2) To seek other ways to increase the training opportunities for women, minorities,
and disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. 8140(b) (Nondiscrimination), for the provision
of supportive services with respect to training programs approved under 23 CFR, Part 230(a)
(Equal Employment Opportunity on Federal and Federal-aid Construction Contracts — including
Supportive Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of
these requirements will be determined by the Wisconsin Department of Transportation-Civil
Rights Office. A request for an exemption or modification, with justification, shall be made in
writing, addressed to WisDOT Civil Rights Office, 4802 Sheboygan Avenue, P.O. Box 7965,
Rm. 451, Madison, W1 53707.
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Effective February 2022 Bid Letting ASP-3

ADDITIONAL SPECIAL PROVISION 3

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION

Authority

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of
Transportation’s Federal Highway Administration. The DBE program is a federal program applicable on all contracts
administered by WisDOT that include federal-aid highway funds. The authority for the DBE program is the
Transportation Bill as approved by Congress periodically. DBE program guidance and requirements are outlined in
the Code of Federal Regulations at 49 CFR Part 26. This contract is subject to DBE provisions because it is
financed with federal-aid-highway funds. Additionally, this contract is subject to the State of Wisconsin Standard
Specifications for Highway and Structure Construction and all applicable contract documents.

Requirements

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any
provision of the DBE program regulatory provisions will be considered a material breach of contract. This is
nonnegotiable.

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal
Aid Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts,
reasoning, severity, and remedial efforts of the contractor that may include: termination of contract, withholding
payment, assessment of monetary sanctions, and/or suspension/debarment proceedings that could result in the
disqualification of the contractor from bidding for a designated period of time.

(1) The Commitment to Subcontract to DBE (Form DT1506 or digital submittal), Attachments A, and Good Faith
Effort Documentation (Form DT1202) will be submitted as described in Section 2.

2 Any change to DBE Commitments thereafter must follow modification of DBE subcontracting commitment as
described in Section 9.

3) The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid shopping is prohibited.

4 The contractor must utilize the specific DBE firms listed in the approved DBE Commitment to perform the
work and/or supply the materials for which the DBE firm is listed unless the contractor obtains written
consent in advance from WisDOT. The contractor will not be entitled to payment for any work or materials
on the approved DBE Commitment that is not performed or supplied by the listed DBE without WisDOT’s
written consent.

Description

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The
DBE provisions work in tandem with FHWA 1273 and WisDOT’s Standard Specifications for Highway and Structure
Construction and Construction and Materials Manual. The WisDOT Secretary is signatory to assurances of
department-wide compliance.

The Department assigns the contract DBE goal as a percentage of work items that could be performed by certified
DBE firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to
the total contract bid amount.
(1) WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on
the cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by
subcontracting work to a DBE firm or by procuring services or materials from a DBE firm.
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Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be
more knowledgeable contractors who are prepared to successfully complete their contractual agreement
through the proactive provision of assistance in the following areas:

= Produce accurate and complete quotes

= Understand highway plans applicable to their work

= Understand specifications and contract requirements applicable to their work

= Understand contracting reporting requirements

The Department encourages contractors to assist DBE subcontractors more formally by participating in
WisDOT’s Business Development program as a mentor, coach, or resource. For comprehensive
information on the Disadvantaged Business Enterprise Program, visit the Department's Civil Rights and
Compliance Section website at: http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx

1. Definitions

Interpret these terms, used throughout this additional special provision, as follows:

a.

Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that
represents the feasible level of DBE participation for each contract. The goal is calculated using the
Engineer’s Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes
bid items for subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors
considered include proximity, proportion, and regulations.

Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another
prospective contractor(s) before or after the award of a contract to secure a lower bid.

DBE: Disadvantaged Business Enterprise — A for-profit small business concern where socially and
economically disadvantaged individuals own at least a 51% interest and control management and daily
business operations.

DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form
DT1506) and is expressed as the amount of DBE participation the prime contractor has secured. The
DT1506, a contract document completed by the bidder, is required to be considered a responsive bidder on
an FHWA-funded contract that has an assigned DBE goal. The prime contractor will have the option to
submit the DT1506 digitally, as an entry with the bid in Bid Express, or as an attachment to the bid.

DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE
utilization through review of the DBE Commitment, payments to subcontractors, and contract
documentation. The Prime Contractor receives DBE credit for payments made to the DBE firms performing
the work listed on the approved DBE Commitment, and those submitted after approved commitment with
Attachment A.

Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under
the same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all
necessary and reasonable steps to achieve the assigned DBE goal by the scope, intensity, and
appropriateness of effort that could reasonably be expected for a contractor to obtain sufficient DBE
participation.

Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises,
the materials, supplies, articles, or equipment required under the contract.
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h. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope
for DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes
for the same work. Per federal regulation, reasonable price is not necessarily the lowest price.

i. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and
regularly sold or leased to the public.

j. Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a
notation that the items within the quote will not be separated.

2. WisDOT DBE Program Compliance

a. Documentation Submittal

o The Commitment to Subcontract to DBE (Form DT1506 or digital submittal) must be submitted at the
time of bid (Tuesday) by all prime contractors.

o Attachments A OR quotes from all DBEs included in the Commitment must be submitted at bid
(Tuesday) OR

e Within one-hour following bid submittal by ALL prime contractors via eSubmit (Tuesday).

o If only DBE quotes were submitted, all remaining signed Attachments A must be submitted within 24-
hours of bid closing via eSubmit (Wednesday).

e If the assigned DBE contract goal is not met, Documentation of Good Faith Effort (Form DT1202)

and supporting documentation must be submitted within 24-hours of bid closing (Wednesday) via
eSubmit. Instructions for eSubmit.

**Bidders have the option of submitting the DBE Commitment at the time of bid via direct entry through Bid
Express OR with attachment of Form DT1506 (Commitment to Subcontract to DBE). The DBE Commitment
entered with bid is the digital form of the DT1506. Separate submission of Form DT1506 is not required if
the DBE Commitment is entered in Bid Express. Form DT1202, if applicable, is no longer required to be
submitted at time of bid; submit DT1202 within the 24-hour supplemental time frame following bid closing.

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid
nonresponsive if the contractor fails to furnish the DBE Commitment (digitally entered into the bid OR Form

DT1506 as an attachment), Attachments A, and Form DT1202 if applicable, as required. See sample forms
in the Appendix.

b. Verification of DBE Commitment

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated
as follows:

(1) DBE Goal Met
If the bidder indicates that the contract DBE goal is met, the Department will evaluate the DBE
Commitment submitted with bid OR Form DT1506, and Attachments A to verify the actual DBE

percentage calculation. If the DBE Commitment is verified, the contract is eligible for award with
respect to the DBE Commitment.

2 DBE Goal Not Met

a) If the bidder indicates a bid percentage on the DBE Commitment that does not meet the assigned
DBE contract goal, the bidder must request alternative evaluation of good faith effort through
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submission of Form DT1202 (Documentation of Good Faith Effort) within 24-hours of bid including

narrative description. Supplementary documentation of good faith effort that supports the DT1202

submission is also due within 24-hours of bid submission and prior to bid posting. The Department
will review the bidder's DBE Commitment and evaluate the bidder's good faith efforts submission.

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that
the Department intends to:

1. Approve the request (adequate documentation of GFE has been submitted)- no conditions
placed on the contract with respect to the DBE Commitment;

2. Deny the request (inadequate documentation of GFE has been submitted)- the contract is
viewed as non-responsive per Wisconsin Standard Specifications for Highway and Structure
Construction and will not be executed.

c) If the Department denies the bidder’s request, the contract is ineligible for award. The Department
will provide a written explanation for denying the request to the bidder. The bidder may appeal the

Department's denial (see Section 4).

Supplemental good faith effort documentation must be submitted through eSubmit (preferred) OR to the DBE Office
by email at: DBE_Alert@dot.wi.gov. Email naming convention: “Project #, Proposal #, Let date, Business Name,
GFE”

3. Department's Criteria for Good Faith Effort Documentation

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime
contractor shall be responsible for all work performed on the contract by piecework, station work, or subcontract.
The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration
of the contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative
action. Compliance encompasses responsible and responsive action, documentation, and good faith effort.

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273
and DBE program provisions. Prime contractors should encourage subcontractors to utilize DBE firms
whenever possible to contribute to the assigned DBE contract goal.

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in
one of two ways. The bidder:

(1) Documents that it has obtained enough DBE participation to meet the goal; OR

(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith
effort on a contract basis just as each contract award is evaluated individually.

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to
actively and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The Department will
only approve demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the
variety of activities undertaken that are commensurate with expected efforts to meet the stated goal.

The Department, in conjunction with industry stakeholders, has developed the following guidance for contractor
good faith effort activity. The guidance and the attached appendices provide a framework for the actions
required by all parties in the processing and evaluation of bidder’s total efforts to achieve the project specific
DBE goal prior to the bid letting date.
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a. Solicitation Guidance for Prime Contractors:

(1

2

(©)

(4)

Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder
should use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid
Express Small Business Network to foster DBE participation on all applicable contracts.

As needed, request assistance with DBE outreach and follow-up by contacting the Department's DBE
Support Services Office by phone or email request at least 14 days prior to the bid letting date. Phone
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail:
DBE_Alert@dot.wi.gov

Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss
questions, concerns, and any other contract related matters that may be applicable to the DBE firm.
Guidelines for this conversation are provided in Appendix A of ASP-3.

Request quotes by identifying potential items to subcontract and solicit. In their initial contacts,
contractors are strongly encouraged to include a single page, detailed list of items for which they are
accepting quotes, by project, within a letting. See attached sample entitled “Sample Contractor
Solicitation Letter” in Appendix B. Prime contractors should also indicate a willingness to accept quotes
in areas they are planning to perform themselves, as required by federal rules. In some cases, it might
be appropriate to use DBE firms to do work in a prime contractor’s area of specialization.

i. Solicit quotes from certified DBE firms who match possible items to subcontract using all
reasonable and available means. Additionally, forward copies of solicitations highlighting the
work areas for which quotes are being sought to DBE_Alert@dot.wi.gov

i. Acceptable outreach tools include SBN (Small Business Network, see Appendix C):
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.

a. Contractors must ask DBE firms for a response in their solicitations. See Sample
Contractor Solicitation Letter, Appendix B. This letter may be included as an attachment
to the sub-quote request.

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms
sufficient time to respond. Prime contractors should contact DBE firms early, asking if
they need help organizing their quote, assistance confirming equipment needs, or other
assistance supporting their submission of a competitive quote for their services.

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email
and/or SBN are the preferred method for the solicitation.

ii. Upon request, provide interested DBE firms with adequate information about plans,
specifications, and the requirements of the contract by letter, information session, email, phone
call, and/or referral.

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain
bonding, line of credit, or insurance if requested.

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial
solicitation with:

Email to all prospective DBE firms in relevant work areas

Phone call log to DBE firms who express interest via written response or call
Fax/letter confirmation

Signed copy of record of subcontractor outreach effort

oo oo

b. Guidance for Evaluating DBE quotes

Q]

2

Quote evaluation practices required to evaluate DBE quotes:
i. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the
contract scope for DBE subcontract feasibility and comparing common line items in DBE and
non-DBE subcontract quotes for the same work. Per federal regulation, reasonable price is not
necessarily the lowest price. See 49 CFR Part 26, Appendix A. IV.D(2).
Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by
contractors:
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i. Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate
reasons, including but not limited to, a discussion between the prime and DBE firm regarding its
capabilities prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s
quote, the prime is required to contact the DBE by phone and email regarding their ability to
perform the work indicated in the UCP directory listed as their work area by NAICS code. Only
the work area indicated by the NAICS code(s) listed in the UCP directory can be counted toward
DBE credit. Documentation of the conversation is required.

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE
quotes that are responsive and reasonable. This includes DBE quotes that are not the
low quote.

b  Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type
of quoting represents a cost saving but is not clearly stated as a discount. Tied quotes
are usually presented as an ‘all or none’ quote. When non-DBE subcontractors submit
tied bid items in their quotes, the DBE firm’s quote may not appear competitive. In such
a case, the following steps are taken in comparing the relevant quotes. These are
qualitative examples:

i Compare bid items common to both quotes, noting the reasonableness in
the price comparison.

i Review quotes from other firms for the bid items not quoted by the DBE
firm to see if combining both can provide the same competitive advantage
that the tied bid items offered.

See Appendix D — Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best
Practices.

c. Requesting Good Faith Effort Evaluation_At the time of bid- if the DBE goal is not met in full, the prime
contractor must indicate they will file form DT1202- Documentation of Good Faith Effort within 24-hours of
bid submission. Supplementary documentation of good faith effort that supports the DT1202 submission is
also due within 24-hours of bid submission and prior to bid posting. Supporting documentation for the
DT1202 is to include the following:

Q]

@

O]

(4

(5)

(6)

™

Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE
firms contacted along with the dates of both initial and follow-up contact; electronic copies of all written
solicitations to DBE firms. A printed copy of SBN solicitation is acceptable.

Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs
to include activities such as: list of work items to be performed; breaking up of large work items into
smaller tasks or quantities; flexible time frames for performance and delivery schedules.

Documentation of Project Information provided to interested DBEs: A description of information provided
to the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to
be performed by that DBE firm.

Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that
good faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not
constitute sufficient good faith efforts.

Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE
firm and, if rejected, copies of quotes from non-DBEs for same items.

Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment,
Supplies/Materials

Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before
bid opening. Participate in or host activities such as networking events, mentor-protégé programs, small
business development workshops, and others consistent with DBE support.
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Naming conventions: eSubmit (preferred) follow instructions OR when emailing files, use the following
language to identify your submission- “Project #, Proposal #, Let date, Business Name, GFE” Email:
DBE_Alert@dot.wi.gov

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will
promptly notify the Prime Contractor and Bureau of Project Development.

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the
reasons. The Department encourages the Prime Contractor to communicate with DBE staff to clarify any
questions related to meeting goals and/or contractor demonstration of good faith efforts.

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or
replace any DBE firm listed on the approved DBE Commitment. No contractor, prime or subsequent tier, shall
be paid for completing work assigned to a DBE subcontractor on an approved DBE Commitment unless
WisDOT has granted permission for the reduction, replacement, or termination of the assigned DBE in writing. If
a prime contractor or a subcontractor on any tier uses its own forces to perform work assigned to a DBE on an
approved DBE Commitment, they will not be paid for the work. Any changes to DBE Commitment after the
approval of the DBE Commitment must be reviewed and approved by the DBE Office prior to the change (see
Section 9).

4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process

5.

A bidder can appeal the Department's decision to deny the bidder's demonstration of Good Faith Effort
through Administrative Reconsideration. The bidder must provide a written justification refuting the specific
reasons for denial as stated in the Department's denial notice. The bidder may meet in person with the
Department if so requested. Failure to appeal within 5 business days after receiving the Department's written
notice denying the request constitutes a forfeiture of the bidder's right of appeal. Receipt of appeal is
confirmed by email date stamp or certified mail signed by WisDOT staff. A contract will not be executed
without documentation that the DBE provisions have been fulfilled.

The Department will appoint a representative who did not participate in the original good faith effort
determination, to assess the bidder's appeal. The Department will issue a written decision within 5 business
days after the bidder presents all written and oral information. In that written decision, the Department will
explain the basis for finding that the bidder did or did not demonstrate an adequate good faith effort to meet
the contract DBE goal. The Department's decision is final.

Determining DBE Eligibility
Directory of DBE firms
a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification

Program (UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849.

c. DBE firms are certified based on various factors including the federal standards from the Small Business
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only
eligible for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs
work that is not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire
about compatibility with the Business Development Program.
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6. Counting DBE Participation

Assessing DBE Work

The Department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a
DBE by one of the UCP agencies. The Department only counts the value of the work a DBE actually performs
towards the DBE goal. The Department assesses the DBE work as follows:

a.

The Department counts work performed by the DBE firm’s own resources. The Department includes the cost
of materials and supplies the DBE firm obtains for the work. The Department also includes the cost of
equipment the DBE firm leases for the work. The Department will not include the cost of materials, supplies,
or equipment the DBE firm purchases or leases from the prime contractor or its affiliate, with the exception
of non-project specific leases the DBE has in place before the work is advertised.

The Department counts fees and commissions the DBE subcontractor charges for providing bona fide
professional, technical, consultant, or managerial services. The Department also counts fees and
commissions the DBE charges for providing bonds or insurance. The Department will only count costs the
program engineer deems reasonable based on experience or prevailing market rates.

If a DBE firm subcontracts work, the Department counts the value of the work subcontracted to a DBE
subcontractor.

The contractor will maintain records and may be required to furnish periodic reports documenting its
performance under this item.

It is the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted
to a DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the
DBE firm on the Wisconsin UCP DBE Directory.

It is the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is
committing/contracting the DBE to do. Note that the Department encourages the Prime Contractor to assist
and develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.

The Prime Contractor will inform the DBE office via email of all DBE subcontractors added to the project
following execution of the contract. The Prime Contractor may omit submission of another form DT1506, but
must submit signed Attachment A forms for additional DBE firms.

See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for
Manufacturers, Suppliers, and Brokers

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, Attachment A” Email: DBE_Alert@dot.wi.gov

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials
or supplies furnished by a DBE.

e Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs

e Forall 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in
CRCS
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7. Credit Evaluation for Trucking

All bidders are expected to adhere to the Department’s current trucking policy posted on the HCCI website at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf

See Section 8 for Broker credit.
8. Credit Evaluation for Manufacturers, Suppliers, Brokers

The Department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions
of materials and supplies on a contract-by-contract basis. The Department will count the material and supplies
that a DBE firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer,
supplier, or broker. Generally, DBE credit is determined through evaluation of the DBE owner’s role,
responsibility, and contribution to the transaction. Maximum DBE credit is awarded when the DBE firm
manufactures materials or supplies. DBE credit decreases when the DBE firm solely supplies materials, and
minimal credit is allotted when the DBE firm’s role is administrative or transactional. It is the bidder’s
responsibility to confirm that the DBE firm is considered a supplier or a manufacturer before listing them on
Commitment to Subcontract to DBE form DT1506 or DBE Commitment submitted with the bid.

a. Manufacturers
(1) A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the
premises, the materials, supplies, articles, or equipment required under the contract and of the general
character described by the specifications.
2 If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the
materials or supplies counts toward DBE goals.

b. Regular Dealers of Material and/or Supplies

(1) Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current
contracts if submitted with appropriate documentation to the DBE office.

2 A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general character described by the
specifications and required under the contract are bought, kept in stock, and regularly sold or leased to
the public in the usual course of business.

@) If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of
the materials or supplies toward DBE goals.

4 At a minimum, a regular dealer must meet the following criteria to be counted for DBE credit:

i. The DBE firm must be an established, regular business that engages, as its principal business
and under its own name, in the purchase and sale or lease of the products in question.

i. The DBE firm must both own and operate distribution equipment for the product--bulk items such
as petroleum products, steel, cement, gravel, stone, or asphalt. If some of the distribution
equipment is leased, the lease agreement must accompany the DBE Commitment form for
evaluation of the dealer’s control before the DBE office approves the DBE credit.

(5) When DBE suppliers are contracted, additional documentation must accompany the DBE Commitment
and Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE
supplier, along with documentation of the calculations used as the basis for the purchase agreement,
subcontract, or invoice. WisDOT recognizes that the amount on the Attachment A form may be more or
less than the amount on the invoice per b.(1) above.
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i. The bidder should respond to the following questions and include with submission of form DT1506
or the DBE Commitment entered with bid:
a. What is the product or material?
b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?
c. Which contract line items were referenced to develop this quote?
d. What is the amount of material or product used on the project?

c. Brokers, Transaction Expediters, Packagers, Manufacturers’ Representatives

(1

2
@)

(4)

No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However,
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers,
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.
Brokerage fees are calculated as 10% of the purchase amount.

WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required
on a job site.

Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or
invoice for the item/service, and a comparison of the fees customarily allowed for similar services to
determine whether they are reasonable.

9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)

a. lIssuing a Contract Change Order

Any changes or modifications to the contract once executed are considered contract modifications and as such
require a change order. In addition, the DBE office must provide consent for reduction, termination, or
replacement of subcontractors approved on the DBE Commitment in advance of the modification for the prime
contractor to receive payment for work or supplies. Additions to the DBE Commitment do not require advance
notification of the DBE office. (see below e. DBE Utilization beyond the approved DBE Commitment)

b. Contractor Considerations

Q]
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(4)

(5)

A prime contractor cannot modify the DBE Commitment through reduction in participation, termination,
or replacement of a DBE subcontractor listed on the approved DBE Commitment without prior written
consent from the DBE Office. This includes, but is not limited to, instances in which a prime contractor
seeks to perform work originally designated for a DBE subcontractor with its own forces or those of an
affiliate, a non-DBE firm, or with another DBE firm.

If a prime contractor reduces participation, replaces, or terminates a DBE subcontractor who has been
approved for DBE credit toward its contract, the prime is required to provide documentation supporting
its inability to fulfill the contractual commitment made to the Department regarding the DBE utilization.
The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at
least the same amount of work under the contract as the DBE subcontractor that was terminated, to the
extent needed to meet the assigned DBE contract goal.When additional opportunity is available by
contract modifications, the Prime Contractor must utilize DBE subcontractors that were committed to
equal work items, in the original contract.

In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or
is terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to
the assigned DBE goal.

The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and
capacity in the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they
will advise the Prime Contractor and suggest a DBE subcontractor that may replace their services and
provide written consent to be released from its subcontract.

10
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i. Before the Prime Contractor can request modification to the approved DBE Commitment, the
Prime Contractor must:

a. Make every effort to fulfill the DBE Commitment by working with the listed DBE
subcontractor to ensure that the firm is fully knowledgeable of the Prime Contractor’'s
expectations for successful performance on the contract. Document these efforts in writing.

b. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s
intent to request to modify the Commitment through reduction in participation, termination,
and/or replacement of the subcontractor including the reason(s) for pursuing this action.

c. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who
has been approved for DBE credit on a contract, including preparation and coordination
efforts.

d. Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of
intent to replace/terminate. The DBE must be allowed five days from the date notice was
received as indicated by email time stamp or signed certified mail, to respond, in writing.
EXCEPTION: The Prime Contractor must provide a verifiable reason for a response period
shorter than five days. For example, a WisDOT project engineer or project manager
confirms that WisDOT has eliminated an item the DBE subcontractor was contracted for.

e. The DBE subcontractor must acknowledge the contract modification with written response
to the Prime Contractor and the DBE Office. If objecting to the subcontract modification, the
DBE subcontractor must outline the basis for objection to the proposed modification,
providing sound reasoning for WisDOT to reject the prime’s request.

c. Request to Modify DBE Subcontracting Commitment
The written request referenced above may be delivered by email or fax. The request must contain the following:

Project ID number

WisDOT Contract Project Engineer’s name and contact information

DBE subcontractor name and work type and/or NAICS code

Contract’s progress schedule

Reason(s) for requesting that the DBE subcontractor be replaced or terminated
Attach/include all communication with the DBE subcontractor to deploy/address/resolve work
completion

ok wn =

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, MODIFICATION” Email: DBE_Alert@dot.wi.gov +
Project Engineer

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance
and the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part 26.53}

The listed DBE subcontractor fails or refuses to execute a written contract

The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent
with normal industry standards. Provided, however, that good cause does not exist if the failure or
refusal of the DBE subcontractor to perform its work on the subcontract results from the bad faith or
discriminatory action of the prime contractor

The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable,
nondiscriminatory bond requirements

The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness

The listed DBE subcontractor is ineligible to work on public works projects because of suspension and
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law

The prime has determined that the listed DBE subcontractor is not a responsible contractor

11
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* The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its
withdrawal

+ The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required

+ A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable
to complete its work on the contract

d. Evaluation and Response to the Request
WisDOT'’s timely response to the Prime Contractor’s request for modification of the approved DBE Commitment
will be provided to the prime and the WisDOT project engineer via email.

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or
termination of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will
provide a response via email within 48-hours of receipt of request from the Prime Contractor as indicated by
email time stamp. The communication will include: the requirement to utilize the committed DBE, actions to
support the completion of the contractual commitment, a list of available WisDOT support services, and
administrative remedies, including withholding payment to the prime, that may be invoked for failure to comply
with federal DBE guidelines for DBE replacement.

The WisDOT contact for all actions related to modification of the approved DBE Commitment is the DBE
Program Engineer who can be reached at DBE_Alert@dot.wi.gov or (414) 335-0413.

e. DBE Utilization beyond the approved DBE Commitment

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a
DBE subcontractor who was not on the approved form DT1506 or DBE Commitment submitted with bid at any
time after contract execution, this is referred to as voluntary DBE contract goal achievement. The contractor
must follow these steps to ensure that the participation is accurately credited toward the DBE goal:

(1) Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes
DBE subcontractor contact information, signatures, subcontract value, and description of the work areas
to be performed by the DBE. The DBE Office will verify the DBE participation and revise the DBE
Commitment based on the email/discussion and the new Attachment A.

2 When adding to an existing DBE Commitment, submit a new Attachment A to the DBE Alert mailbox

3) OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives
notice of “Substantially Complete”
Naming conventions: When emailing files, please use the following language to identify your
submission- “Project #, Proposal #, Let date, Business Name, New Attachment A” Email:
DBE_Alert@dot.wi.gov

Special note on trucking

o DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS
instead of “Y”)

e Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of
trucking is unknown for sublet purposes only

e The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor
must sign the Attachment A before submitting

12
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10. Commercially Useful Function

a. Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE
certified firm is performing contracted work items.

b. The Department uses Form DT1011, DBE Commercially Useful Function Review and Certification to
evaluate if the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE
toward the DBE goal only if the DBE is performing a commercially useful function on that contract.

c. A DBE firm is performing a commercially useful function if the following conditions are met:
(1) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out
its responsibilities by actually performing, managing, and supervising that work.
2 For materials and supplies, the DBE is responsible for negotiating price, determining quality and
quantity, ordering, and paying for those materials and supplies.

11. Credit Evaluation for DBE Primes

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for
work submitted with required documentation. If the prime contractor is a DBE certified firm, the Department
will only count the work that the DBE prime performs with its own forces for DBE neutral credit. The
Department will also calculate DBE credit for work performed by any other DBE certified subcontractor, DBE
certified supplier, and DBE certified manufacturer on the contract in each firm’s approved NAICS code/work
areas that are submitted with required documentation. Crediting for manufacturers and suppliers is calculated
consistent with Section 8 of this document and 49 CFR Part 26.

12. Joint Venture

If a DBE performs as a participant in a joint venture, the Department will only count the portion of the total
dollar value of the contract equal to the portion of the work that the DBE performs with its own forces, for DBE
credit.

13. Mentor-Protégé

a. If a DBE performs as a participant in a mentor-protégé agreement, the Department will credit the portion of
the work performed by the DBE protégé firm.

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé
team identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.

c. Refer to WisDOT’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE
credit allowed on WisDOT projects.

14. Use of Joint Checks

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A
joint check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular
dealer or materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor
issues one check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the
supplier) as payment for the material/supplies used by the DBE firm in cases where the DBE subcontractor and
materials have been approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct

13
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contracting relationship with the supplier to potentially facilitate a business rapport that results in a line of credit
or increased partnering opportunities.

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE
to be counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price,
determining quality and quantity, ordering the materials, and installing (where applicable) and "paying for the
material itself." See 49 CFR 26.55(c)(1).

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon
request by staff. WisDOT will allow the use of joint checks when the following conditions are met:

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the

Application to Use Joint Checks.

(1) Request should be made when the DBE Commitment or the Request to Sublet is submitted; the request
will not be considered if submitted after the DBE Subcontractor starts its work.

2 Approval/Permission must be granted prior to the issuance of any joint checks.

@) The payment schedule for the supplier must be presented to the DBE office before the first check is
issued.

@) The joint check for supplies must be strictly for the cost of approved supplies.

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an
‘extra participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing
the check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks
should include the following:

(1) The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.

2 The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to
Use Joint Checks after establishing the conditions and documentation of payment within the subcontract
terms or in a separate written document.

c. The Prime contractor/payor acts solely as a guarantor.
(1) The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the
contract.
2 The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime
contractor’s negotiated unit price.

15. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements
are incidental to the contract.

14
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Appendix A
Substantive Conversation Guidelines

The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to

bid opening. Relationship building between primes and subcontractors is crucial to DBE goal attainment.
Responsible bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of
expertise, and assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors
responding to a growing and changing contract environment. Just as these specialists are responsible for care of
the roads, they are likewise responsible for contributing to the health of the industry. The substantive conversation
drives collaboration that will build industry health and capacity. The following is intended to provide guidance for
such discussions but is not an exhaustive list. Contractors are encouraged to incorporate their existing strategies
for cultivating business relationships as well.

Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released 5

weeks prior to each Let)

Determine DBE subcontractor’s interest in quoting

If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry
including fundamentals a subcontractor needs to know, required reading and/or resources.

Assess their interest and experience in the road construction industry by asking questions such as:

Have you competed for other WisDOT contracts? Ratio of competed/to wins

Have you performed on any transportation industry contracts (locally or with other states)?

What the largest contract you’ve completed?

Have you worked in the industry: apprentice, journeyman, safety, inspection etc.?

Does this project fit into your schedule? Are you working on any contracts now?

Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity
considerations of this contract?

7. What region do you work in? Home base?

8. Which line items are you considering?
9.
1

ook wn =

Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual?
0. Do you understand where your work fits in the project schedule, project phases?

Following Bid Opening- this discussion can happen at any time

1.

After reviewing their quote, note the following in your discussion:

o Does the quote look complete? Irregular?

e Are there errors in the quote? Are items very high or very low?
e In general, does the quote look competitive?

. Questions and Advice for the bidder to share with the potential DBE subcontractor:

o What line items would typically be in a competitive quote for a subcontractor of their specialty?

¢ How many employees and what is their role/experience/expertise in your firm?

o Do you have resources for labor (union member, family-based, community-resourced) and capital (banking
relationship, bond agent, CPA)?

o Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain
similarities or differences.

e Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources,
education/certification resources, more appropriate contract opportunities.

e Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks,
and potential profit/loss (for upcoming known projects or in general).

o Discussion of bonding, insurance, and overall business risk considerations.

15



Effective February 2022 Bid Letting ASP-3

APPENDIX B
Sample Contractor Solicitation Letter Page 1
This sample is provided as a guide not a requirement

GFESAMPLE MEMORANDUM

TO: DBE FIRMS
FROM: POTENTIAL PRIME CONTRACTOR OR MAJOR SUBCONTRACTOR
SUBJECT: REQUEST FOR DBE QUOTES
LET DATE & TIME
DATE: MONTH DAY YEAR
CcC: DBE OFFICE ENGINEER

Our company is considering bidding on the projects indicated on the next page, as a prime and/or a subcontractor for
the Wisconsin Department of Transportation IMonth— date -yeari Letting. Page 2 lists the projects and work items that

we may subcontract for this letting. We are interested in obtaining subcontractor quotes for these projects and work
categories. Also note that we are willing to accept quotes in areas we may be planning to perform ourselves as required
by federal rules.

Please review page 2, respond whether you plan to quote, highlight the projects and work items you are interested in
performing and return it via fax or email within 3 days. Plans, specifications and addenda are available through WisDOT
at the DBE Support Services office or at the Highway Construction Contract Information (HCCI) site at
http://roadwaystandards.dot.wi.gov/hcci/

Your quote should include all of the costs required to complete the items you propose to perform including labor,
equipment, material, and related bonding or insurance. The quote should note items that you are DBE certified to
perform, tied items, and any special terms. Page 2, with the indicated projects and items you plan to quote, should be
used as a cover sheet for your quote.

Please make every effort to have your quotes into our office by |time deadlinel the prior to the letting date. Make sure
the correct letting date, project ID and proposal number, unit price and extension are included in your quote. We

prefer quotes be sent via SBN but |prime’s alternatives| are acceptable. Our office hours are |inc|ude hours and daysl.

Please call our office as soon as possible prior to the letting if you need information/clarification to prepare your quote
at Icontact numberl.

If you wish to discuss or evaluate your quote in more detail, contact us after the contract is awarded. Status of the
contract can be checked at WisDOT’s HCCl site at http://roadwaystandards.dot.wi.gov/hcci/
All questions should be directed to:

Project Manager, John Doe, Phone:
(000) 123-4567

Email: Joe@joetheplumber.com
Fax: (000) 123- 4657
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Sample Contractor Solicitation Letter Page 2

This sample is provided as a guide not a requirement
REQUEST FOR QUOTE

Prime’s Name:
Letting Date:

Project ID:

Please check all that apply
I Yes, we will be quoting on the projects and items listed below
[0 No, we are not interested in quoting on the letting or its items referenced below
[0 Please take our name off your monthly DBE contact list
[0 We have questions about quoting this letting. Please have someone contact me at this number

Prime Contractor ‘s Contact Person: DBE Contractor Contact Person:
Phone: Phone:

Fax: Fax:

Email: Email:

Please circle the jobs and items you will be quoting below

Proposal No. 1 2 3 4 5 6 7
County

WORK DESCRIPTION:

Clearing and Grubbing X X X X X
Dump Truck Hauling X X X X X
Curb & Gutter/Sidewalk, Etc. X X X X X
Erosion Control Items X X X X X
Signs and Posts/Markers X X X X X
Traffic Control X X X X X
Electrical Work/Traffic Signals X X X X
Pavement Marking X X X X X X
Sawing Pavement X X X X X X
QMP, Base X X X X X X
Pipe Underdrain X X

Beam Guard X X X X
Concrete Staining X
Trees/Shrubs X X
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Again please make every effort to have your quotes into our office by [time deadling| prior to the letting date.

We prefer quotes be sent via SBN but [prime’s preferred alternatives| are acceptable.

If there are further questions please direct them to the |prime contractor’s contact personl at |phone number.l
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Appendix C
Small Business Network (SBN) Overview

The Small Business Network is a part of the Bid Expresseservice that was created to ensure that prime
bidders have a centralized online location to find subs - including small and disadvantaged business
enterprises (DBESs). It is available for prime bidders to use as part of their Basic Service subscription.
Within the Small Business Network, Prime Contractors can:

1. Easily select proposals, work types and items:

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote
quantities and add comments, if desired. Adding or removing items and work types can be done
quickly. If needed, you can save the sub-quote for later completion.

2. Create sub-quotes for the subcontracting community:

a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can
rapidly create a custom sub-quote directed to all subcontractors that bid on the applicable work
types. Steps include: provide contact information and sub-quote expiration date, select letting and
proposal, add work types and items, specify terms and conditions, upload attachments, and select
vendors.

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you
want quoted

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as
a DBE preferred request.
d. Add attachments to sub-quotes.
3. View sub-quote requests & responses:

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and
all unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network
home screen, sub-quote requests can be hidden with one click if they are not applicable.

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms,
conditions and pricing.
4. View Record of Subcontractor Outreach Effort:

a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows
the response statistics for a particular sub-quote. If accepted by the letting agency, this report may
serve as proof of a “Good Faith” effort in reaching out to the DBE community.

b. Easily locate pre-qualified and certified small and disadvantaged businesses.
c. Advertise to small and disadvantaged businesses more efficiently and cost effectively.

d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as
proof of DBE outreach at the discretion of each agency).
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The Small Business Network is a part of the Bid Expresseservice that was created to ensure that small
businesses have a centralized area to access information about upcoming projects. It can help small
businesses learn more about opportunities, compete more effectively, network with other contractors and
subcontractors, and win more jobs. DBE firms can:

1. View and reply to sub-quote requests from primes:

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests
and all unsolicited sub-quotes created by your company. Receive notifications by selected work
type. To simplify on the Small Business Network home screen, sub-quote requests can be filtered
by work types relevant to your interests or hidden with one click if they are not applicable.

2. Select items when responding to sub-quote requests from primes:

a. You have the freedom to choose and price any number of items when responding to a sub-quote
request. Quantities can be modified, and per-item comments are also available.

b. View requests for sub-quotes for work that primes have posted for projects they are bidding,
add your pricing, terms, and conditions, and submit completed sub-quotes to the requesting
primes. c. Add attachments to a sub-quote.

3. Create and send unsolicited sub-quotes to specific contractors:

a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps,
you can rapidly create a custom sub-quote directed at any number of specific vendors of your
choosing. Steps include: provide contact information and sub-quote expiration date, select letting
and proposal, add work types and items, specify terms and conditions, upload attachments, and
select vendors.

4. Easily select and price items for unsolicited sub-quotes:

a. After adding applicable work types, select items that you wish to quote. The extended price
calculates automatically, cutting out costly calculation errors. Comments can be provided on a per-
item basis as well.

b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote,
include pricing, terms and conditions, and send it to selected prime/plan holder.

c. Add attachments to a sub-quote.
d. Add unsolicited work items to sub-quotes that you are responding to.
5. Easy Access to Valuable Information
a. Receive a confirmation that your sub-quote was opened by a prime.
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.
c. View important notices and publications from DOT targeted to small and disadvantaged

businesses.
6. Accessing Small Business Network for WisDOT contracting opportunities

a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and
select “Order Bid Express.” The Small Business Network is a part of the Bid Express Basic
Service.

b. DBE firms can request a Bid Express Small Business Network Account at no cost by calling 414-
438-458
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APPENDIX D

Good Faith Effort Evaluation Measures by categories referenced in DBE regulations

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal,
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202.

DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal.
Sufficiency is measured contract-by-contract. WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE
subcontractors, and business development initiatives undertaken to support DBE firm growth.

The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are
encouraged to identify additional activities that align with their business type(s).

e  Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting

e  Follow up to initial solicitation via email or phone

®  Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential
profit/loss

e  SBN utilization including posting quotes

e Review and response to DBE quotes including provision of information about plans, specifications,and requirements as applicable

e Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes

e  Responsive and timely submission of organized documentation

®  Analysis of number of DBE firms who do work types that you typically subcontract

®  Analysis of number of DBE firms who reside in geographical areas where prime seeks work

e  Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation

e  Reference check of DBE subcontractor work or training (documentation of questions and response required)

e  Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202

®  Submission of all DBE quotes received matched with a variety of work tobe performed by DBEs

e Number and names of DBE firms provided written advice, or referral to industry-specific business development resources

e  Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities

e Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken)

e Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30%

e Risk analysis of work items that are typically in tied quotes that could be unbundled

e List of contract work items in smallest economically feasible units, identifying schedule impact

e  Submission of a Gap Analysis identifying DBE skillset and/or industry needs

e  Staff training in EEO and Civil Rights laws as documented in training logs

e  Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted

o DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition
process as possible (points added for each day prior to letting)

e Outreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening

®  Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops

e Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually

e Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm

e  Prime utilization of a DBE subcontractor the prime has not contracted with previously

e  Written referral/recommendation to bond/insurance agents, manufacturer, supplier

e Documented efforts fostering DBE participation through administrative and/or technical assistance

e Evidence of negotiation with the DBE firm about current and future Let opportunities

e Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc.

e Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requirements 51
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GFE EVALUATION RUBRIC — PHASE 1

ASP-3

Active & Quality Quantity Scope & Timing Business Total=
Aggressive | Category | Category Intensity Category Develop’t
Category Category Efforts

Solicitation
Documentation

Selected Work
Items
Documentation

Documentation of
Project
Information
provided to
Interested DBEs

Documentation of
Negotiation with
Interested DBEs

Documentation of
Sound Reason for
Rejecting DBEs

Documentation of
Assistance to
Interested DBEs-
bonding, credit,
insurance,
equipment,
supplies/materials

Documentation of
Outreach to
Minority, Women,
and Community
organizations and
other DBE
Business
Development
Support

Documentation of
other GFE
activities

Overall Total=
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GFE EVALUATION RATING LEGEND — PHASE 1 - Initial Review

ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity

QUALITY: Demonstrated through essential character of conscientious and serious activity

QUANTITY: Demonstrated through a measurable number of activities

SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process
BUSINESS DEVELOPMENT INITIATIVES: Demonstrated by efforts to support business growth and health of DBEs

Rating Scale

e Each qualifying activity is worth 5 points per Category
o Pro Forma efforts= 0-50 points
Perfunctory effort characterized by routine or superficial activities
o Bona Fide= 55+ points
Genuine effort characterized by sincere and earnest activities

GFE EVALUATION — PHASE 2 — Team Review

DBE Office completes:

Review of quote comparisons submitted by Prime

Bid analysis to confirm if any bid submitted met the DBE goal

Review average of other bidders DBE goal achievement

Team review of combined efforts documented in Phase 1 and 2 by apparent low bidder

Excerpt from Appendix A to 49 CFR Part 26:

V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented efforts. At
a minimum, you must review the performance of other bidders in meeting the contract goal. For example, when the
apparent successful bidder fails to meet the contract goal, but others meet it, you may reasonably raise the question
of whether, with additional efforts, the apparent successful bidder could have met the goal. If the apparent
successful bidder fails to meet the goal, but meets or exceeds the average DBE participation obtained by other
bidders, you may view this, in conjunction with other factors, as evidence of the apparent successful bidder having
made good faith efforts. As provided in §26.53(b)(2)((vi), you must also require the contractor to submit copies of
each DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE subcontractor was selected
over a DBE for work on the contract to review whether DBE prices were substantially higher; and contact the DBEs
listed on a contractor's solicitation to inquire as to whether they were contacted by the prime. Pro forma mailings to
DBEs requesting bids are not alone sufficient to satisfy good faith efforts under the rule.
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APPENDIX E
Good Faith Effort Best Practices

This list is not a set of requirements; it is a list of potential strategies

Primes
» Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical
assistance.
Participate in speed networking and mosaic exercises as arranged by DBE office.
Host information sessions not directly associated with a bid letting.
Participate in a formal mentor protégé or joint venture with a DBE firm.
Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings.

Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting,
evaluates subcontractors, preferred qualifications, and communication methods.

YV V V V V

Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.

Quality of communication, not quantity creates the best results. Contractors should be thorough in
communicating with DBE firms before the bid and provide any assistance requested to assure best
possible bid.

O
W
m

» DBE firms should contact primes as soon as possible with questions regarding their quotes or bid;
seven days prior is optimal.

» Continually check for contract addendums on the HCCI website through the Thursday prior to letting
to stay abreast of changes.

» Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid
tabs at a minimum.

» Prepare a portfolio or list of related projects and prime and supplier references; be sure to note
transportation related projects of similar size and scope, firm expertise and staffing.

» Participate in DBE office assessment programs.

» Participate on advisory and mega-project committees.

» Sign up to receive the DBE Contracting Update.

» Consider membership in relevant industry or contractor organizations.

» Active participation is a must. Quote as many projects as you can reasonably work on; quoting the

primes and bidding as a prime with the Department are the only ways to get work.
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APPENDIX F
Good Faith Effort Evaluation Guidance
Appendix A of 49 CFR Part 26

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction,
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First,
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based
on the regulations and the guidance in this Appendix.

The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize,
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call.
Determinations should not be made using quantitative formulas.

lll. The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain
a specified amount of DBE participation) in order to be awarded a contract, even though the bidder makes an
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith
efforts.

IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts
to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive. Other factors or types of efforts may be relevant in appropriate cases.

A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all
reasonable and available means the interest of all certified DBEs that have the capability to perform the work
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events,
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the
project.

(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBEs to

respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations.
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B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically
feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime
contractor might otherwise prefer to perform these work items with its own forces. This may include, where
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages
and facilitates DBE participation.

C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract.

D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a
description of the information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the
work.

(2) A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract
goals into consideration. However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or
unreasonable.

E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. non-union status) are not legitimate
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder
or prime contractor to accept unreasonable quotes in order to satisfy contract goals.

(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a
prospective replacement DBE's reasonable quote.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the
recipient or contractor.

G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related
assistance or services.
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H. Effectively using the services of available minority/women community organizations; minority/women
contractors' groups; local, State, and Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.

V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), you must also
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to
whether they were contacted by the prime. Pro forma mailings to DBEs requesting bids are not alone sufficient
to satisfy good faith efforts under the rule.

VI. A promise to use DBEs after contract award is not considered to be responsive to the contract solicitation
or to constitute good faith efforts.

[79 FR 59600, Oct. 2, 2014]
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APPENDIX G

(SAMPLE) Forms DT1506 and DT1202
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COMMITMENT TO SUBCONTRACT TO DBE
ATTACHMENT A

CONFIRMATION OF PARTICIPATION

Project 1.D.

Proposal Number:

Letting Date:

Name of DBE Firm Participating in this Contract:

Name of the Prime/Subcontracter who hired the DBE

Firm: (/ist alt names of tiers if more than one)

Type of Work or Type of Material Supplied:

Total Subcontract Value:

Total DBE Credit Value:

FOR PRIME CONTRACTORS ONLY:

| certify that | made arrangements with the participating
DBE firm to perform the type of work listed or supply the
material indicated above for the subcontract value listed
above.

Prime Contractor Representative’s Signature

Prime Contractor Representative’s Name (Print Name)

Prime Contractor (Print Company Name)

Date

FOR PARTICIPATING DBE FIRMS ONLY:

| certify that | made arrangements with the Prime
Contractor or the Hiring Contractor to perform the type of
work or supply the material indicated above for the
subcontract value listed above.

FOR DBE TRUCKING FIRMS ONLY:

| certify that | will utilize, for DBE credit, only trucks listed
on my WisDOT approved Schedule of Owned/Leased
Vehicles for DBE Credit form and | will be utilizing the
number of trucks as listed below.

Participating DBE Firm Representative’s Signature & Date

Participating DBE Firm Representative’s Name (Print Name)

Participating DBE Firm (Print Company Name)

DBE Firm's Address:

# Owned Trucks

# Leased Trucks

# DBE-Owned Leased
Trucks

# Non-DBE-Owned
Leased Trucks

Official Form DT1506 can be found here: www.wisconsindot.gov/DBEcontracting

29


http://www.wisconsindot.gov/DBEcontracting

Effective February 2022 Bid Letting ASP-3

*@‘ DOCUMENTATION-OF-GOOD-FAITH-EFFORT-

k_) Wisconsin Departrment-of Transportation

DTi202 32020
PrajactiD Prapasal Mo Lesing
— [-E-T % 13 L X I X I J

Prime Canbraciar
=SS ST

County

X TR

Parson Submitting: Dacument
-

Tealephons Mumbsar

EE TR T

Bddrass Email Address

TEEEE EE TR T

All-bidders-must-undertake-neceszary-and reasonable-steps-to-achieve the-assigned-DEE -contract-goal-per-

federal regulatory-guidance-at-49-CFR-Parl-25. -Bidders-use-this-form-to-document-all-efforts -employed-to-meet-

the-assigned-goal-as-a-record-of-confractor-good-faith-efforts-( GFE).-Refer-to-ASP3-or-49-CFR-Part-26-for-
guidance-on-aciions-that-demonsirate-good -faith-effort. -

It-iz-critical-to-ist-all-efforts, -attach-documentation, -and-follow -the-instructicns-to-complete-this-submission. -
Deocumentation-of-good -faith-effort-includes-copies-of-each-DEE-and -non-DEE -subcontractor-quote-submitted-to-
the-bidder-for-the-same-line-items. -Uilize the-sample-documentation-logs-te-document-and-organize-efforts. -

Submit-good -faith-effort-documentation-per- ASP-3-guidelines.
Instructions:-Provide-a-narrative-description-of-all-activities - pursued fo-demonstrate-good-faith-efforis, -any -

corresponding-documentation, -and-applicable-explanation-on-separate-pages._-Include-the-following-items, -
organized-in-the-order-listed-below.

1.+ Solicitation-Documentation: -
a.~+ Purpose:To-identify-all-reasonable-and-available-activities-the -bidder-performed -fo-solicit-the-

interest-of-all-cerified - DEEs-who-have-the-capacity-and-ability to-perform-work-on-the -project. -All-

solicitation-efforiz-should-begin-az-early-as-possible-to-enzure-DBEs-have-ample-time-to-
respond-and-ask-guestions.

b.~+Action:-ldentify-and-list-all-activilies -engaged-into-solicit- DEEs-using-all- reascnable-and-
available-means-such-as-written-notice-and -follow-up-communications; -substantive-
conversations;-pre-bid-meetings; -networking-events; -market-research; -advertising.

2 =+ Selected-Work-ltems-Documentation:-

a.~ Purpose:To-ensure-that-all work-items-are-broken-cut-inte-econemically -feasible -units-to-
facilitate-DBE-participation. - Thiz-must-occur-even-when-you-preferto-perform-the-work-yourself.

b.-+Action:-ldentify-economically-feasible-work-units -to-be-performed-by-DBEs-to-include-activities-
such-as: list-of work-items-fo-be-performed,; -breaking-up-of-large-work -tems-into-smallerfasks-or-
quantities; -flexible fime-frames-for-performance-and-delivery-schedules.

3.~ Documentation-of-Project-Information-provided-to-Interested-DBEs:-

a.~+ Purpose:To-provide-interested-DEEs-with-adequate-information-about-the-plans, -specifications, -

and-any-other-contractual-requirements-in-a-timely-manner-to-assist-DEEs-in-response-to-
solicitation.

b.-+Action:-Provide-DEEs-access-to-plans, -specifications, -and -other-contract-requirements_-Early-
solicitation-allows-ample-cpportunity to-provide -project-information, -links to-Let-adverisements, -
and-substantive-engagement-with-DBEs.
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4 - Documentation-of-Negotiation-with-Interested-DBEs:-
a.~+ Purpose:-To-ensure-that-negotiations-with-interested -DBEs-were-made-in-gooad -faith - providing-
evidence-as-to-why -agreements-could-not-be-reached -for-DEEs to-perform-work. -

b.-+Action:-Provide-sufficient-evidence-to-demonstrate-that-good faith-negofiations-took-place. -
Merely-=ending-out-solicitations requesting-bids-from-DEEs -does not-constitute -sufficient-good-
faith -efforts._-A-bidder-using-good-business-judgment-considers-a-number-of-factors-in-
negotiating -with-all-subcontractors, -and-the-firm’s-price-and -capabilities -in-addition-to-contract-
goals-are-taken-into-consideration_-However, the-fact-that-there-may-be-some-additional -costs-
invelved-in-finding-and -using-DBEs-is-not-in-itself-sufficient-reason-for failing to-meet-the-DBE-
goal-as-long-as-costs-are-reasonable. -(see-49-CFR-Part-26-Appendix-A)

3.~ Documentation-of Sound-Reason-for-Rejecting-DEEs:-
a.~+Purpose:-To-ensure-that-bidders-avoid-rejecting - DEEs-as-unqualified -without-sound-reasons. -
Reasons-for-rejection-must-be-based-on-thorough-investigation-of-DEE -capabilities_-

b.-+Action:-Provide-sufficient-evidence-to-demonstrate-that-DEE-was-rejected for-sound-reasons-
such-as-past-performance, relevant-business-experience-and-stability, -safety record,-business-

ethic-and-integrity, technical capacity, -othertangible factors.

§.~+ Documentation-of-Assistance-to-Interested-DBEs--Bonding,-Credit,-Insurance,-Equipment,-
Supplies/Materialz:-
a.~+ Purpose:-To-assist-inferested-DBEEs-in-obtaining -bonds, lines-of credil, -insurance, -equipment, -
supplies.-materialz, -and-other-assistance-or-services. -

b.-+ Action:-Assist-interested DB Es-in-obtaining-bonding, -ines-of-credit-or-insurance, -and-provide-
technical-assistance-or-information-related to-plans, -specifications, -and-project-requirements. -
Assist-DEEs-in-obiaining -equipment, -supplies, -materials-or-other-services related-to-meeting-
project-requirements-{excluding-supplies-or-equipment-the-DEE-purchases from-the-prime).

T = Documentation-of-outreach-to-Minority,-Women,-and -Community-Organizations-and-other-DBE-
Business-Development-Support:-
a.~+ Purpose: To-effectively-uze-the-services-of-minority, women_ -and -community-organizations-as-
well-as-confractors’-groups, -local -state, -and-federal-business-assistance-offices-and-
organization-that-provide-assistance-in-recruiting-and-supporiing-DEEs, -as-well-as-participation-
in-activities-that-support-DEE -business-development.

b.-+Action:-Contact-organizations-and-agencies-for-assistance-in-contacting, -recruiting, -and-
providing-support-fo-DBEE-subcontractors, -suppliers, - manufacturers, -and-fruckers-at-least-14-
days-before-bid-opening. -Paricipate-in-or-host-aclivities-such-as-networking-events,-mentor-
protégé-programs, -small-business-development-workshops, -and-others-consistent-with- DBE-

support.
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Returm do:

Wissansin Degartment-of Trarepocation
DEE Program- Offios

PO-Bax TI65

fladisan, W1-53T07-TAES
DEE_ e i dal. vi.gav

|-zertify that1-hawe-utiized comprehensive-good faith-=fforts to-salicit-and-utilize-DEE firms-to-mest-the- DBE-pariicipation-requirernents of
this-contract-proposal, -as-demonstrated-by-my-responses-and-as-specified-in-Additional- Special Provision-3-(A5P-3).

|-cerify-that-the-information -given-in-the-Docurnentation-of Good-Faith-Efors-i5-trus -and-comect-to the-best-of rmy-knowledpe-and-belief. -

|-further-understand -that-army-wilful-falsification, -fraudule nt-statemens, -or-misrepresentation-will-result-in-appropriste- sanctions, -which-may
mwvohe-debarment-and/orprosecufion-under-appbeable-state-(Trans-504)-and-Faderal laws.

[Bidderifuthorized Pep resentative Signature |

ER-E]

TPt Mame)

L I

- EEE

Tl
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Good-Faith-Effort---Sample-Documentation-Logs

The-sample-legs-below-are-provided -as-guides -rather-than-exhaustive-list.-See-ASP3 -Appendix-A-for-
additional-examples-of-demonstrable-good faith-efforts. -Attach-documentation-for-each-activity-listed. -

Acceptable-forms-of-documentation-include-copies-of-sclicitations-sent-to-DEEs, -notes-from-substantive-

conversations-and-negotiations -with-DEEs, -copies-of advertisements-placed, -email-communications, -all-quotes-

received-from-DBEs-and-from-all-subcontractors-who-were-considered-alongside- DEE -quotes -proof-of-

attendance-at-applicable-networking -events; flyers-for-events -or-workshops-for-DBEEs-offered by -the -prime, -and-

other-physical-records-of good-faith-efforts-aclivities.
SOLICITATION-LOG-

Drate

Activity

Mame-of DBE-Solicited

Follow-up

412020

Sent-May-Let-solicitation

Winterand-Electric

he-would-guote-

Spoke-with-Mark-Winterdand-on-4/15/20-to-ask-if-

SELECTED-WORK-ITEMS-SOLICITED-LOG

Work-Typs DBE-Firm Contact-Person Diate Contact-Mode
Pavement Marking ﬁBC-Ma.rking Leslie-Lynch 42020 Email;-phnne
#1-Marking-Co. Mark-Smart 4172020 | Email;-left- v
Electrical Winterland-Electric Tabitha-Tinker 41372020 | Email,left-\V
Superstar-Wiring Jose-Husscar 41372020 | Email;-phone

INFORMATION-FROVIDED-LOG

qual.;zst- DBE-Firm Imformiation-Reguested-&-Prowvided REEI;EEE-
4172020 | Winterland-Electric Reguested-info-on-electrical-requirements; -provided- 41312020
plan-and-link-to-specs
472172020 | Absolute-Construction Wanted-to-know-how-and-when-supplies-are-paid-for-by- | 4/21/2020
WisDOT:-referred-to-spec-that covers-stockpiling

MEGOTIATIONS LOG

purchases

Cuctes- Consideara
Crate OBE-Firm Contact-Mame Work Type , d-far- If-not-s=lected, wihy 7
Rec'd? :
project?
41212020 | ABC-Landscape | John-Dean Erosion-Confral | Yes Mo Cannot-perform-all-items
411712020 | Wild-Ferns Sandy-Lynn Erosion-Confral | Yes fes
412002020 | #1-Marking Mark-Smart Electrical Yes fes
ASSISTANCE-LOG
Diate DBE-Firm Caontact-Person Assistance-Provided
4172020 ABC-Sawing Jackie-Swiggle Informed-DBE-on-how-to-obtain-bonding
4MTI2020 | Supreme-Consiruction Winston-\Walters Provided-contact-for-whiolesale-supply-

OUTREACH-&-BUSINESS-DEVELOPMENT -LOG

Crate

Agency/Crganization-
Contacted

Contact-Parson

Assistance - Reguested

412020

Women-in-Construciion

LaTomya-Klein

Contact-information for-

woman-owned-supplisrs

412812020

WEIC

Sam-Smith

Asked forinformation-to-provide-to-DBE -regarding-
financing programs-through -WBIC

Official Form DT1202 can be found here: www.wisconsindot.gov/DBEcontracting

33


http://www.wisconsindot.gov/DBEcontracting

Effective December 2020 Letting ASP-4

ADDITIONAL SPECIAL PROVISION 4

This special provision does not limit the right of the department, prime contractor, or
subcontractors at any tier to withhold payment for work not acceptably completed or work
subject to an unresolved contract dispute.

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a
subcontractor, pay the subcontractor for that work. The prime contractor may withhold payment
to a subcontractor if, within 10 calendar days of receipt of that progress payment, the prime
contractor provides written notification to the subcontractor and the department documenting
"just cause" for withholding payment.

The prime contractor is not allowed to withhold retainage from payments due subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-
tier subcontractors that parallel those granted first-tier subcontractors in this provision.
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Additional Special Provision 6

ASP 6 - Modifications to the standard specifications
Make the following revisions to the standard specifications:

415.3.16 Tolerance in Pavement Thickness
Replace the entire text with the following effective with the November 2021 letting:

415.3.16.1 General

@ Construct the plan thickness or thicker. The department will accept pavement thickness based on the results
of department-performed acceptance testing conforming to:

Magnetic PUISE INAUCTION .........uviiiieieii e CMM 870: ASTM E3209 WTM
[ 0] o] o To [T PP PP OPRRTPPPR CMM 870: WTP C-002
Preplacement MEASUIEIMENT .......coiii i ittt e ettt e e e e e st e e e e e e s e nberreeeaeeeaennneeeeens CMM 870: WTP C-003

415.3.16.2 Pavement Units
415.3.16.2.1 Basic Units

@ Basic unit is defined as a slip formed, single lane, with a minimum lane width of 10 feet, measured, from the
pavement edge to the adjacent longitudinal joint; from one longitudinal joint to the next; or between
pavement edges if there is no longitudinal joint.
415.3.16.2.2 Special Units

@ Establish special units for areas of fillets, intersections, gaps, gores, shoulders, ramps, pavement lanes less
than 10 feet wide and other areas not included in basic units.
415.3.16.3 Test Plate Locations

@ Place department-furnished test plates. Within 5 business days after paving, enter the sequential number
and associated position data into MRS available at:

http://www.atwoodsystems.com/

@ Contractor will maintain plate location markings for 10 business days after paving.
415.3.16.4 Acceptance Testing
415.3.16.4.1 Basic Units
415.3.16.4.1.2 Magnetic Pulse Induction

@ The department will measure thickness within 10 business days of paving. Upon completion of the project
thickness testing, the department will provide the test results to the contractor within 5 business days.

@ Department will establish a project reference plate at the start of each paving stage. Project reference plate
will be measured before each day of testing. Department will notify the contractor of project reference plate
locations before testing.

@ If the random plate test result falls within 80 to 50 percent pay range specified in 415.5.2, the department will
measure the second plate in that unit. The department will notify the contractor immediately if the average of
the 6 readings falls within the 80 to 50 percent pay range.

@ If an individual random plate test result is more than 1 inch thinner than contract plan thickness, the
pavement is unacceptable. Department will determine limits of unacceptable pavement by performing the
following:

- The engineer will test each consecutive plate stationed ahead and behind until the thickness test
result is plan thickness or greater.

- The engineer will direct the contractor to core the hardened concrete to determine the extent of the
unacceptable area. In each direction, the contractor shall take cores at points approximately 20 feet
from the furthest out of specification plate towards the plate that is plan thickness of greater. Once a
core is within 80 to 100 percent pay range, the coring is complete and the limits of unacceptable
pavement extend from the stationing between the core test results of 80 to 100 percent payment,
inclusive of all unacceptable core and plate test results.

- The contractor shall perform coring according to AASHTO T24. The department will evaluate the
results according to AASHTO T148

- The contractor shall fill core holes with concrete or mortar.
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415.3.16.4.2 Special Units
415.3.16.4.2.1 Magnetic Pulse Induction

@ The department will measure thickness within 10 business days of paving. Upon completion of the project
thickness testing, the department will provide the test results to the contractor within 5 business days.

@ Department will establish a project reference plate at the start of each paving stage. Project reference plate
will be measured before each day of testing. Department will notify the contractor of project reference plate
locations before testing.

@ If the random plate test result falls within 80 to 50 percent pay range specified in 415.5.2, the department will
measure the second plate in that unit. The department will notify the contractor immediately if the average of
the 6 readings falls within the 80 to 50 percent pay range.

@ If an individual random plate test result is more than 1 inch thinner than contract plan thickness, the
department will measure the second plate in that unit. If both plates are required to be measured, then all six
thickness measurements will be averaged for that unit. If the average of the six measurements is more than
1 inch thinner than contract plan thickness, the pavement is unacceptable.
415.3.16.4.2.2 Probing

@ The department will measure slip form special units during concrete placement. Upon completion of the
project thickness testing, the department will provide the test results to the contractor within 5 business days.

@ Department will probe 2 random locations within the special unit. The average of the two readings will be the
reported measurement for the special unit.

415.3.16.4.2.3 Preplacement Measurement
@ The department will measure non-slip form special units before concrete placement.

@ Thickness corrections will be made to a conforming thickness by reshaping the base aggregate before the
pavement is placed.

415.5.2 Adjusting Pay for Thickness

Replace the entire text with the following effective with the November 2021 letting:

@ The department will adjust pay for pavement thickness under the Nonconforming Thickness Concrete
Pavement administrative item as follows:

FOR PAVEMENT PERCENT OF THE
THINNER THAN PLAN THICKNESS BY: CONTRACT UNIT PRICE
> 1/4 inch but <= 1/2 inch 80
> 1/2 inch but <= 3/4 inch 60
> 3/4 inch but <=1 inch 50

@ When pavement of unacceptable final thickness is determined, as specified in 415.3.16.4, the department
will direct the contractor to either:

1. Remove and replace unacceptable concrete pavement to the nearest joint with new concrete pavement of
conforming thickness. The department will pay once for the area at the full contract price.

2. If the unacceptable pavement is less than 100 LF, the department may allow the concrete to remain in place
without payment for the unacceptable area.

460.2.6 Recovered Asphaltic Binders
Replace paragraph two with the following effective with the November 2021 letting:

@ The contractor may replace virgin binder with recovered binder up to the maximum percentage allowed
under 460.2.5 without further testing. When the design percent asphalt binder replaced exceeds the
allowable limits in 460.2.5, the contractor must:

- Document adjustments made to the mix design in the mix design submittal.

- Submit test results that indicate the mixture’s asphaltic binder meets or exceeds the upper and lower temperature
grade requirements the bid item designates.

- If only one recycled asphaltic material source is used, furnish one of the following:
- Test results from extracted and recovered binder from the resultant mixture.

- Blending charts that indicate the resultant mixture’s high and low temperature PG as an interpolation of
the percent binder replaced between the virgin binder’s and the recycled asphaltic material source
binder’'s high and low temperature PG.

- If two or more recycled asphaltic material sources are used, furnish test results from extracted and
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recovered binder from the resultant mixture.

501.2.6 Water
Retitle with the following effective with the November 2021 letting:

501.2.6 Mixing Water

501.2.6.2 Requirements
Replace paragraph two with the following effective with the November 2021 letting:

@ Water from other sources must comply with the following:

Acidity, maximum of 0.1N NaOH to neutralize 200 mL of water; CMM 870: WTP C-001..........cccc.ceevvivvvveeeeennn. 2mL
Alkalinity, maximum of 0.1N HCL to neutralize 200 mL of water; CMM 870: WTP C-001.........cccccceeeiiiiiinnenn. 15 mL
Maximum sulphate (S04); CMM 870: WTP C-001 ........coiiiiiiiiiriieeaiiie et snree e 0.05 percent
Maximum chloride; CMM 870: WTP C-001 ........cccuuiiiiieiiiiiiiiee ettt e s e e e e eaaar e e e e e e e saaraeeeas 0.10 percent
Maximum total solids; CMM 870: WTP C-001

(@170 T Lo o PP PUPURPOt 0.04 percent
TaTo] o =T o [ o T T TP O PP PP PPOPPPPP 0.15 percent

501.3.2.4.2 Air Entrainment
Replace paragraph two with the following effective with the November 2021 letting:
@ Test fresh concrete air content according to AASHTO T152 or AASHTO TP118 at the contract-required

frequency and as the engineer directs. Test concrete placed by pumping or belting at the point of discharge
from the pump line or belt.

501.3.7.1 Slump

Replace paragraph one with the following effective with the November 2021 letting:

@ Use a 1-inch to 4-inch slump for concrete used in structures or placed in forms, except as follows:
- Do not exceed a slump of 2 inches for grade E concrete.
- Increase slump as specified in 502.3.5.3 for concrete placed underwater.

- If BTS approves a concrete mixture using a superplasticizer, the contractor may increase slump for that mixture to
a maximum of 9 inches without exceeding the maximum mix water allowed for that grade.

531.5 Payment
Replace paragraph two with the following effective with the November 2021 letting:

@ Payment for Concrete Masonry Ancillary Structures Type NS is full compensation for providing concrete for
non-standard sign structure foundations; and for anchor rod assemblies. The department will pay separately
for excavating and backfilling drilled shafts under the Drilling Shafts bid items.

Replace paragraph five with the following effective with the November 2021 letting:
) Payment for the Foundation bid items is full compensation for providing concrete foundations; for anchor rod

assemblies; for reinforcing steel; and for embedded conduit and electrical components. The department will
pay separately for excavating and backfilling drilled shafts under the Drilling Shafts bid items.

642.2.2.1 General
Replace paragraph one with the following effective with the November 2021 letting:
@ Provide each field office with two rooms, separated by an interior door with a padlock. Ensure that each room

has a separate exterior door and its own air conditioner. Locate the office where a quality internet connection
can be achieved. Ensure quality cell phone reception is achievable inside the field office.

701.3.1 General
Replace table 701-1 with the following effective with the November 2021 letting:

TABLE 701-1 TESTING AND CERTIFICATION STANDARDS
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TEST

TEST
STANDARD

MINIMUM REQUIRED CERTIFICATION
(any one of the certifications listed for each test)

Random Sampling

CMM 830.9.2

Transportation Materials Sampling Technician (TMS)
TMS Assistant Certified Technician (ACT-TMS)
Aggregate Technician | (AGGTEC-I)

AGGTEC-I Assistant Certified Technician (ACT-AGG)
PCC Technician | (PCCTEC-I)

PCCTEC-I Assistant Certified Technician (ACT-PCC)
Grading Technician | (GRADINGTEC-I)

Grading Assistant Certified Technician (ACT-
GRADING)

Sampling Aggregates

AASHTO T2M

TMS, ACT-TMS, AGGTECT-1, ACT-AGG

Percent passing the No. 200 sieve AASHTO T11
Fine & coarse .aggregate gradation AASHTO T27M1 AGGTEC-I, ACT-AGG
Aggregate moisture content AASHTO T255M1
Fractured faces ASTM D5821
Liquid limit AASHTO T89 | Aggregate Testing for Transportation Systems (ATTS)
Plasticity index AASHTO T90B! | GRADINGTEC-I, or ACT-GRADING
Sampling freshly mixed concrete AASHTO R60
Air content of fresh concrete AA,\AA:%SHHT-E;)TTPllSlz;[;]
Air void system of fresh concrete AASHTO TP1180! | pccTEC-1
Concrete slump AASHTO T119P |ACT-PCC
Concrete temperature ASTM C1064
Making and curing concrete specimens | AASHTO T23
Moist curing for concrete specimens AASHTO M201
Concrete compressive strength AASHTO T22
Concrete flexural strength AASHTO T97 Concrete_ Strength '_I'_ester (CST)_
—— CST Assistant Certified Technician (ACT-CST)
Concrete surface resistivity!? AASHTO T358
Voids in aggregate AASHTO T19 |PCCTEC-II
Profiling PROFILER

11 As modified in CMM 860.
(@ As modified in CMM 870.

381 A plasticity check, if required under individual QMP specifications, may be performed by an AGGTEC-I in addition to
the certifications listed for liquid limit and plasticity index tests.

[ Plant personnel may operate equipment to obtain samples under the direct observation of a TMS or higher.

131 Consolidate by rodding.

710.2 Small Quantities

Replace the entire text with the following effective with the November 2021 letting:

@ The department defines small quantities as follows:

- As specified in 715.1.1.2 for class | concrete.
- Less than 50 cubic yards of class Il ancillary concrete placed under a single bid item.

@ For contracts with only small quantities of material subject to testing, modify the requirements of 710 as

follows:

1. The contractor may submit an abbreviated quality control plan as allowed in 701.1.2.3.
2. Provide one of the following for aggregate process control:

- Documented previous testing dated within 120 calendar days. Provide gradation test results to the

engineer before placing material.
- Non-random start-up gradation testing.

710.4 Concrete Mixes

Replace paragraph two with the following effective with the November 2021 letting:

@ At least 7 business days before producing concrete, document that materials conform to 501 unless the

engineer allows or individual QMP specifications provide otherwise. Include the following:
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1. For mixes: quantities per cubic yard expressed as SSD weights and net water, water to cementitious material
ratio, air content, and SAM number.

2. For cementitious materials and admixtures: type, brand, and source.

3. For aggregates: absorption, SSD bulk specific gravity, wear, soundness, freeze thaw test results if required, and
air correction factor. Also include aggregate production records dated within 2 years if using those results in the
design. Submit component aggregate gradations, aggregate proportions, and target combined blended aggregate
gradations using the following:

- DT2220 for combined aggregate gradations.
- DT2221 for optimized aggregate gradations.
4. For optimized concrete mixtures:
- Complete the worksheets within DT2221 according to the directions.

- Ensure the optimized aggregate gradations and the optimized mix design conform to WisDOT
specifications and pass the built-in tests within DT2221.

- Verify slip-form mixture workability according to AASHTO TP137 and conformance to specifications
through required trial batching.

- Submit the completed DT2221 to the engineer electronically. Include the trial batch test results with the
mix design submittal.

Replace paragraph four with the following effective with the November 2021 letting:
@ Prepare and submit modifications to a concrete mix to the engineer for approval 3 business days before
using that modified mix. Modifications requiring the engineer’s approval include changes in:

1. Source of any material. For paving and barrier mixes, a source change for fly ash of the same class does not
constitute a mix design change.

2. Quantities of cementitious materials.

3. Addition or deletion of admixtures. Minor admixture dosage adjustments required to maintain air content or slump
do not require engineer review or approval.

710.5.5 Strength

Replace paragraph one with the following effective with the November 2021 letting:

@ Castall 6" x 12" cylinders or all 6" x 6" x 21" beams in a set from the same sample. Do not cast more than
one set of specimens from a single truckload of concrete. Mark each specimen to identify the lot and sublot
or location on the project it represents.

710.5.6 Aggregate Testing
Retitle and replace the entire text with the following effective with the November 2021 letting:

710.5.6 Aggregate Testing During Concrete Production
710.5.6.1 General
@ The department will accept gradation based on the results of department-performed acceptance testing.

@ The department and contractor will obtain samples using the same method. When belt sampling, contractor
personnel shall obtain samples for the department under the direct observation of the department personnel.
Contractor will define sampling method in the QMP or abbreviated QMP.

710.5.6.2 Contractor Control Charts
710.5.6.2.1 General

@ Test aggregate gradations during concrete production except as allowed for small quantities under 710.2.
Required contractor testing will be performed using non-random samples.

@ Sample aggregates from either the conveyor belt or from the working face of the stockpiles.

@ Sample aggregates within 2 business days before placement for each mix design. Include this gradation on
the control charts.

@ Report gradation test results and provide control charts to the engineer within 1 business day of obtaining the
sample. Submit results to the engineer and electronically into MRS as specified in 701.1.2.7.

) Conduct aggregate testing at the minimum frequency shown based on the anticipated daily cumulative plant
production for each mix design. The contractor’s concrete production tests can be used for the same mix
design on multiple contracts.

TABLE 710-1 CONTRACTOR GRADATION TESTING FREQUENCY - CLASS |
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DAILY PLANT PRODUCTION RATE
FOR WisDOT WORK

Gradation Report Before Placement

MINIMUM FREQUENCY

1000 cubic yards or less one test per day

more than 1000 cubic yards two tests per day

TABLE 710-2 CONTRACTOR GRADATION TESTING FREQUENCY - CLASS ||
MINIMUM FREQUENCY
Gradation Report Before Placement

One test per calendar week of production

710.5.6.2.2 Optimized Aggregate Gradation Control Charts
@ Determine the complete gradation using a washed analysis for both fine and coarse aggregates. Report
results for the following:
- 11/2", 1", 3/4", 1/2", 3/8", #4, #8, #16, #30, #50, #100, and #200 sieves.
- Sum of volumetric percentages retained on No. 8, No. 16, and No. 30 sieves.
- Sum of volumetric percentages retained on No. 30, No. 50, No. 100, and No. 200 sieves.
Calculate blended aggregate gradations using the mix design batch percentages for the component

aggregates. Ensure the blended aggregate gradation conforms to the volumetric percent retained of the
optimized aggregate gradation limits specified in table 501-4.

Throughout the contract, construct a 4-point running average of the volumetric percent retained for each
sieve to determine if the blended aggregate gradation is within the tarantula curve limits specified in table
501-4.

710.5.6.2.3 Combined Aggregate Gradation Control Charts

Determine the complete gradation using a washed analysis for both fine and coarse aggregates. Report
results for the 1 1/2", 1", 3/4", 1/2", 3/8", #4, #8, #16, #30, #50, #100, and #200 sieves.

Calculate blended aggregate gradations using the mix design batch percentages for the component
aggregates. Ensure the blended aggregate gradation conforms to the percent passing by weight
requirements of the combined aggregate gradation limits specified in table 501-4.

Throughout the contract, construct a 4-point running average of the percent passing by weight for each sieve
to determine if the blended aggregate gradation is within the combined aggregate gradation limits specified
in table 501-4.

710.5.6.3 Department Acceptance Testing

Department testing frequency is based on the quantity of each mix design placed under each individual
WisDOT contract.

The department will split each sample, test for acceptance, and retain the remainder for a minimum of 10
calendar days.

The department will obtain the sample and deliver to regional testing lab in the same day. Department will
report gradation test results to the contractor within 1 business day of being delivered to the lab. Department
and contractor can agree to an alternative test result reporting timeframe; alternative timeframe is required to
be documented in the QMP.

@ Additional samples may be taken at the engineer’s discretion due to change in condition.
TABLE 710-3 DEPARTMENT GRADATION TESTING FREQUENCY
CONCRETE CLASSIFICATION MINIMUM DEPARTMENT FREQUENCY

1 test per placement day for first 5 days of placement. If
all samples are passing, reduced frequency is applied.

@

=

3

@

=

2

@

)

@

=

@

=

@

<

Class |: Pavement
Reduced frequency: 1 test per calendar week of

placement

1 test per 250 CY placed

Class I: Structures - Minimum of 1 test per substructure
- Minimum of 1 test per superstructure
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Class I: Cast-in-Place Barrier 1 test per 500 CY placed

Class Il No minimum testing

710.5.7 Corrective Action
Replace the entire text with the following effective with the November 2021 letting:
710.5.7.1 Optimized Aggregate Gradations
@ If the contractor's 4-point running average or a department test result of the volumetric percent retained

exceeds the tarantula curve limits by less than or equal to 1.0 percent on a single sieve size, do the
following:

1. Notify the other party immediately.

. Perform corrective action documented in the QC plan or as the engineer approves.

. Document and provide corrective action results to the engineer as soon as they are available.

. Department will conduct two tests within the next business day after corrective action is complete.

. If blended aggregate gradations are within the tarantula curve limits by the second department test:
- Continue with concrete production.
- Contractor will include a break in the 4-point running average.

- For Class I: Pavements, department will discontinue reduced frequency testing and will test at a
frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per
placement day frequency, the reduced frequency testing will be reapplied.

6. If blended aggregate gradations are not within the tarantula curve limits by the second department test:
- Provide a new mix design with an increased cementitious content.

- If the mix design already has a cementitious content of 565 or more pounds per cubic yard, provide a new
mix design.

- If the contract requires optimized aggregate gradations under 501.2.7.4.2.1(2), stop concrete production
and submit a new mix design.

@ If the contractor's 4-point running average or a department test result of the volumetric percent retained
exceeds the tarantula curve limits by more than 1.0 percent on one or more sieves, stop concrete production
and submit a new mix design.

@ Department and contractor will sample and test aggregate of the new mix design at the frequency defined in
710.5.6.1.
710.5.7.2 Combined Aggregate Gradations

@ If the contractor's 4-point running average or a department test result of the percent passing by weight

exceeds the combined aggregate gradation limits by less than or equal to 1.0 percent on a single sieve size,
do the following:

1. Notify the other party immediately.
. Perform corrective action documented in the QC plan or as the engineer approves.
. Document and provide corrective action results to the engineer as soon as they are available.
. Department will conduct two tests within the next business day after corrective action is complete.
. If blended aggregate gradations are within the combined aggregate gradation limits by the second department
test:
- Continue with concrete production.
- Contractor will include a break in the 4-point running average.

- For Class I: Pavements, department will discontinue reduced frequency testing and will test at a
frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per
placement day frequency, the reduced frequency testing will be reapplied.

6. If blended aggregate gradations are not within the combined aggregate gradation limits by the second department
test, stop concrete production and submit a new mix design.
@ If the contractor's 4-point running average or a department test result of the percent passing by weight
exceeds the combined aggregate gradation limits by more than 1.0 percent on one or more sieves, stop
concrete production and submit a new mix design.

@ Department and contractor will sample and test aggregate of the new mix design at the frequency defined in
710.5.6.1.

a b~ W N

a b~ wN
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715.3.1.1 General
Replace paragraphs three and four with the following effective with the November 2021 letting:

@ Cast a set of 3 additional 6"x12" cylinders and test the concrete surface resistivity according to AASHTO
T358. Perform this testing at least once per lot if total contract quantities are greater than or equal to the
following:

- 20,000 square yards for pavements.
- 5,000 linear feet for barriers.
- 500 cubic yards for structure concrete.
Submit the resistivity to the nearest tenth into MRS for information only. Resistivity testing is not required for
the following:
- Lot with less than 3 sublots.
- Concrete items classified as ancillary.
- Concrete placed under the following bid items:
- Concrete Pavement Approach Slab
- Concrete Masonry Culverts
- Concrete Masonry Retaining Walls
@ Test the air void system at least once per lot and enter the SAM number in MRS for information only. SAM
testing is not required for the following:
- For lots with less than 3 sublots.
- High early strength (HES) concrete.
- Special high early strength (SHES) concrete.
- Concrete placed under the following bid items:
- Concrete Pavement Approach Slab
- Concrete Masonry Culverts
- Concrete Masonry Retaining Walls
- Steel Grid Floor Concrete Filled
- Crash Cushions Permanent
- Crash Cushions Permanent Low Maintenance
- Crash Cushions Temporary

715.3.1.2.3 Lots by Cubic Yard
Replace the entire text with the following effective with the November 2021 letting:

@ Define standard lots and sublots conforming to the following:
TABLE 715-1 CLASS |- LOT AND SUBLOT SIZES

CONCRETE LOT SIZE SUBLOT SIZE NUMBER OF
CLASSIFICATION SUBLOTS PER LOT
Class I: Pavement 1250 cubic yards 250 cubic yards 5
Class I: Structures 250 cubic yards 50 cubic yards 5
Class I: Cast-in-Place Barrier 500 cubic yards 100 cubic yards 5

@ The contractor may include sublots less than or equal to 25 percent of the standard volume in the previous
sublot. For partial sublots exceeding 25 percent of the standard volume, notify the engineer who will direct
additional testing to represent that partial sublot.

@ An undersized lot is eligible for incentive payment under 715.5 if the lot has 3 or more sublots for that lot.

715.3.2 Strength Evaluation
Replace the entire text with the following effective with the November 2021 letting:

715.3.2.1 General

@ The department will make pay adjustments for strength on a lot-by-lot basis using the compressive strength
of contractor QC cylinders or the flexural strength of contractor QC beams.
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@ Randomly select 2 QC specimens to test at 28 days for percent within limits (PWL). Compare the strengths
of the 2 randomly selected QC specimens and determine the 28-day sublot average strength as follows:

- If the lower strength divided by the higher strength is 0.9 or more, average the 2 QC specimens.

- If the lower strength divided by the higher strength is less than 0.9, break one additional specimen and average
the 2 higher strength specimens.

715.3.2.2 Removal and Replacement
715.3.2.2.1 Pavement

@ If a sublot strength is less than 2500 psi in compressive strength or 500 psi in flexural strength, the
department may direct the contractor to core that sublot to determine its structural adequacy and whether to
direct removal.

@ If the engineer directs coring, obtain three cores from the sublot in question. Have an HTCP-certified PCC
technician | perform or observe core sampling according to AASHTO T24.

@ Have an independent consultant test cores according to AASHTO T24.

@ The department will assess concrete for removal and replacement based on a sublot-by-sublot analysis of
core strength. Perform coring and testing, fill core holes with an engineer-approved non-shrink grout or
concrete, and provide traffic control during coring.

The sublot pavement is conforming if the compressive strengths of all cores from the sublot are 2500 psi or
greater.

The sublot pavement is nonconforming if the compressive strengths of any core from the sublot is less than
2500 psi. The department may direct removal and replacement or otherwise determine the final disposition of
nonconforming material as specified in 106.5.

715.3.2.2.2 Structures and Cast-in-Place Barrier

The department will evaluate the sublot for possible removal and replacement if the 28-day sublot average
compressive strength is lower than f'c minus 500 psi. The value of f'c is the design stress the plans show.
The department may assess further strength price reductions or require removal and replacement only after
coring the sublot.

The engineer may initially evaluate the sublot strength using a non-destructive method. Based on the results
of non-destructive testing, the department may accept the sublot at the previously determined pay for the lot,
or direct the contractor to core the sublot.

If the engineer directs coring, obtain three cores from the sublot in question. Have an HTCP-certified PCC
technician | perform or observe core sampling according to AASHTO T24. Determine core locations, subject
to the engineer’s approval, that do not interfere with structural steel.

Have an independent consultant test cores according to AASHTO T24.

The department will assess concrete for removal and replacement based on a sublot-by-sublot analysis of
core strength. Perform coring and testing, fill core holes with an engineer-approved non-shrink grout or
concrete, and provide traffic control during coring.

If the 3-core average is greater than or equal to 85 percent of f'c, and no individual core is less than 75
percent of f'c, the engineer will accept the sublot at the previously determined pay for the lot. If the 3-core
average is less than 85 percent of f'c, or an individual core is less than 75 percent of f'c, the engineer may
require the contractor to remove and replace the sublot. The department may direct removal and
replacement or otherwise determine the final disposition of nonconforming material as specified in 106.5.
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715.3.3 Aggregate
Replace the entire text with the following effective with the November 2021 letting:

715.3.3.1 General
@ Except as allowed for small quantities in 710.2, test aggregate conforming to 710.5.6.
715.3.3.2 Structures

@ In addition to the aggregate testing required under 710.5.6, determine the fine and coarse aggregate
moisture content for each sample.

2 Calculate target batch weights for each mix when production of that mix begins. Whenever the moisture
content of the fine or coarse aggregate changes by more than 0.5 percent, adjust the batch weights to
maintain the design w/cm ratio.
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715.5 Payment
Replace the entire text with the following effective with the November 2021 letting:

715.5.1 General
@ The department will pay incentive for compressive strength under the following bid items:

ITEM NUMBER DESCRIPTION UNIT
715.0502 Incentive Strength Concrete Structures DOL
715.0603 Incentive Strength Concrete Barrier DOL
715.0715 Incentive Flexural Strength Concrete Pavement DOL
715.0720 Incentive Compressive Strength Concrete Pavement DOL

@ Incentive payment may be more or less than the amount the schedule of items shows.

® The department will administer disincentives for strength under the Disincentive Strength Concrete
Structures, Disincentive Strength Concrete Barrier, Disincentive Flexural Strength Concrete Pavement, and
Disincentive Compressive Strength Concrete Pavement, administrative items.

@ The pay factor that is calculated from the equations in 715.5.2(2) and 715.5.3(2) will be applied to the unit
costs listed below:

- Pavement: $45 per SY.
- Structure: $635 per CY.
- Cast-in-place barrier: $75 per LF.
) 28-day strength average for a lot is the average of the individual sublot strengths within the given lot.

©® The department will not pay a strength incentive for concrete that is nonconforming in another specified
property, for ancillary concrete accepted based on tests of class | concrete, or for high early strength
concrete unless placed in pavement gaps as allowed under 715.3.1.2.2.

@ Submit test results to the department electronically using MRS software. The department will validate
contractor data before determining pay adjustments.

® All coring and testing costs under 715.3.2.2 including filling core holes and providing traffic control during
coring are incidental to the contract.

715.5.2 Compressive Strength
@ The department will measure PWL relative to strength lower specification limits as follows:
- Compressive strength of 3700 psi for pavements.
- Compressive strength of 4000 psi for structures and cast-in-place barrier.
@ The department will adjust pay for each lot using equation "Comp2022" as follows:

Percent within Limits (PWL) Pay Factor (%)
>= 90 to 100 (1/5 x PWL) + 82
>=851t0 <90 100
>=50to < 85 (5/7 x PWL) + (275/7)

<50 50

11 Any material resulting in a lot PWL value less than 50 will be evaluated according to 715.3.2. In the event the material
remains in place, it will be paid at 50 percent of the contract unit price of the concrete bid item.

@ The department will not pay incentive if the lot standard deviation is greater than the following:
- 400 psi for pavement.
- 350 psi for structure and cast-in-place barrier

@ For lots with less than 3 sublots, there is no incentive but the department will reduce pay by 50 percent of the
contract unit price for sublots with an average compressive strength below the following:

- 3700 psi for pavements.
- 4000 psi for structures and cast-in-place barrier.
715.5.3 Flexural Strength
@ The department will measure PWL relative to strength lower specification limits as follows:
- Flexural strength of 650 psi for pavements.
@ The department will adjust pay for each lot using equation "Flex2022" as follows:

Percent within Limits (PWL) Pay Factor (%)
>= 90 to 100 (2/5 x PWL) + 64
>=851t0<90 100
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>= 5010 < 85 (5/7 x PWL) + (275/7)
<50 50l

(11 Material resulting in a lot PWL value less than 50 will be evaluated according to 715.3.2. In the event the material
remains in place, it will be paid at 50 percent of the contract unit price of the concrete bid item.

® The department will not pay incentive if the lot standard deviation is greater than 60 psi.

@ For lots with less than 3 sublots, there is no incentive but the department will reduce pay by 50 percent of the
contract unit price for sublots with an average flexural strength below 650 psi.
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ERRATA

460.2.2.3 Aggregate Gradation Master Range

| Correct errata by adding US Standard equivalent sieve sizes.

@ Ensure that the aggregate blend, including recycled material and mineral filler, conforms to the gradation
requirements in table 460-1. The values listed are design limits; production values may exceed those limits.

TABLE 460-1 AGGREGATE GRADATION MASTER RANGE AND VMA REQUIREMENTS

PERCENT PASSING DESIGNATED SIEVES
NOMINAL SIZE
SIEVE No. 1 No. 2 No.3 No. 4 No. 5 No.6 | SMA No. 4 | SMA No.5
(37.5mm) | (25.0 mm) | (19.0 mm) | (125 mm) | (9.5 mm) | (4.75 mm) | (12.5 mm) | (9.5 mm)
(1 1/2inch) | (1 inch) (3/4 inch) | (1/2inch) | (3/8inch) | (3/16 inch) | (1/2 inch) | (3/8 inch)
50.0-mm
(2-inch) 100
37.5-mm
(1 1/2-inch) 90 - 100 100
25.0-mm
(1-inch) 90 max 90 - 100 100
19.0-mm
(3/4-inch) - 90 max 90 - 100 100 100
12.5-mm
(1/2-inch) - - 90 max 90 - 100 100 90 - 97 100
9.5-mm ) 100 } -
(3/8-inch) - - - 90 max 90 - 100 58 - 80 90 - 100
4.75-mm 90 - 100
(No. 4) - - - - 90 max 25-35 35-45
2(',3’2'”;3;“ 15-41 | 19-45 | 23-49 | 28-58 | 32-67 | 99mMax | 15 55 | 1g.28
1.18-mm - - - - - 30-55 - -
(No. 16)
0.60-mm - - - - - _ 18 max 18 max
(No. 30)
0.075-mm | 56 | 10-70 | 20-80 | 20-100 | 20-100 | 80-130 | g9_110 | 8.0-120
(No. 200)
% VMA 11.0 min 12.0 min 13.0 min | 14.0 min®™ | 15.0 min®@ | 16.0-17.5| 16.0 min 17.0 min
(11 14.5 for LT and MT mixes.
(2 15,5 for LT and MT mixes.
715.5.1 General
Correct the bid item number for Incentive Compressive Strength Concrete Pavement.
@ The department will pay incentive for compressive strength under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
715.0502 Incentive Strength Concrete Structures DOL
715.0603 Incentive Strength Concrete Barrier DOL
715.0715 Incentive Flexural Strength Concrete Pavement DOL
715.0720 Incentive Compressive Strength Concrete Pavement DOL
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ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1% Tier and DBE Payments During Construction

1.

2.

Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor’'s User Manual, Sublets and Payments.

Report payments to all DBE firms within 10 calendar days of receipt of a progress
payment by the department or a contractor for work performed, materials furnished, or
materials stockpiled by a DBE firm. Report the payment as specified in A(1) for all work
satisfactorily performed and for all materials furnished or stockpiled.

Report payments to all first tier subcontractor relationships within 10 calendar days of
receipt of a progress payment by the department for work performed. Report the
payment as specified in A(1) for all work satisfactorily performed.

All tiers shall report payments as necessary to comply with the DBE payment
requirement as specified in A(2).

Require all first tier relationships, DBE firms and all other tier relationships necessary

to comply with the DBE payment requirement in receipt of a progress payment by
contractor to acknowledge receipt of payment as specified in A(1), (2), (3) and(4).

All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4)
and (5), and shall be binding on all first tier subcontractor relationships and all
contractors and subcontractors utilizing DBE firms on the project.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually
loaded into the Civil Rights Compliance System. Copies of prime contractor payments received
(check or ACH) will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment
receipt to be logged manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-

manual.pdf
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ADDITIONAL SPECIAL PROVISION 9

Electronic Certified Payroll or Labor Data Submittal

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified
payroll reports for contracts with federal funds and labor data for contracts with state funds only.
Details are available online through the department’s highway construction contractor information
(HCCI) site on the Labor, Wages, and EEO Information page at:

https://wisconsindot.qgov/Pages/doing-bus/civil-rights/labornwage/default.aspx

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their
weekly certified payroll reports (contracts with federal funds) or labor data (contracts with
state funds only) electronically through CRCS. These payrolls or labor data are due within
sevencalendar days following the close of the payroll period. Every firm providing physical
labor towards completing the project is a subcontractor under this special provision.

(3) Upon receipt of contract execution, promptly make all affected firms aware of the
requirements under this special provision and arrange for them to receive CRCS training as they
are about to begin their submittals. The department will provide training either in a classroom
setting at one of our regional offices or by telephone. Contact Paul Ndon at (414) 438-4584 to
schedule thetraining.

(4) The department will reject all paper submittals for information required under this
special provision. All costs for conforming to this special provision are incidental to the
contract.

(5) Firms wishing to export payroll/labor data from their computer system into CRCS
should have their payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not
every contractor’'s payroll system is capable of producing export files. For details, see
Section 4.8 CPR Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll
Manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

1. Nondiscrimination

Il.  Nonsegregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Compliance with Governmentwide Suspension and
Debarment Requirements

XI.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

II. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under



this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEQ Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

1. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or



will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under 85.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.



(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.



d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Iltems" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicableto all Federal-aid
construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:



"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.




i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

* ok ok kK

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https://www.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the



department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

* k k k%

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

* %k k kx %

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS

This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.
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6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.



Non-discrimination Provisions

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "'contractor') agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply
with the Acts and the Regulations relative to Non-discrimination in Federally-assisted programs
of the U.S. Department of Transportation, Federal Highway Administration, as they may be
amended from time to time, which are herein incorporated by reference and made a part of this
contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the
contract, will not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor will not participate directly or indirectly in the discrimination prohibited by the Acts
and the Regulations, including employment practices when the contract covers any activity,
project, or program set forth in Appendix B of 49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In
all solicitations, either by competitive bidding, or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the contractor of the contractor's
obligations under this contract and the Acts and the Regulations relative to Non-discrimination on
the grounds of race, color, or national origin.

4. Information and Reports: The contractor will provide all information and reports required by
the Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
Recipient or the Federal Highway Administration to be pertinent to ascertain compliance with such
Acts, Regulations, and instructions. Where any information required of a contractor is in the
exclusive possession of another who fails or refuses to furnish the information, the contractor will
so certify to the Recipient or the Federal Highway Administration, as appropriate, and will set
forth what efforts it has made to obtain the information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the contractor under the contract until the contractor
complies; and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.
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6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one
through six in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor
will take action with respect to any subcontract or procurement as the Recipient or the Federal
Highway Administration may direct as a means of enforcing such provisions including sanctions
for noncompliance. Provided, that if the contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, the contractor may request the
Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the
contractor may request the United States to enter into the litigation to protect the interests of the
United States.

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the ""contractor'") agrees to comply with the
following non-discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has
been acquired because of Federal or Federal-aid programs and projects);

e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);

e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;

e The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

e Airport and Airway Improvement Act of 1982, (49 USC 8§ 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

e The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms "programs or activities" to include all of the programs or activities of the Federal-
aid recipients, sub-recipients and contractors, whether such programs or activities are
Federally funded or not);

e Titles Il and IIl of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 88 12131-
12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37
and 38;

e The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);
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Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Non-discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access
to your programs (70 Fed. Reg. at 74087 to 74100);

Title 1X of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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SEPTEMBER 2002

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)

1 The Offeror's or Bidder's attention is called to the "Employment Practices’ and "Equa
Opportunity Clause" set forth in the Required Contract Provisions, FHWA 1273.

2. The gods and timetables for minority and female participation expressed in percentage
terms for the contractor's aggregate work force in each trade, on al construction work in the
covered areg, are asfollows:

Goalsfor Minarity Participation for Fach Trade:

_County % _County % _ _County %
Adams 17 lowa 17 Polk 22
Ashland 12 Iron 12 Portage 0.6
Barron 0.6 Jackson 0.6 Price 0.6
Bayfield 12 Jefferson 7.0 Racine 8.4
Brown 13 Juneau 0.6 Richland 17
Buffdo 0.6 Kenosha 3.0 Rock 31
Burnett 22 Kewalnee 1.0 Rusk 0.6
Calumet 09 LaCrosse 0.9 St Croix 29
Chippewa 05 Lafayette 05 Sauk 17
Clark 0.6 Langlade 0.6 Sawyer 0.6
Columbia 17 Lincoln 0.6 Shawano 10
Crawford 05 Manitowoc 1.0 Sheboygan 7.0
Dane 2.2 Marathon 0.6 Taylor 0.6
Dodge 7.0 Marinette 1.0 Trempeaeau 0.6
Door 10 Marguette 1.7 Vernon 0.6
Douglas 10 Menominee 1.0 Vilas 0.6
Dunn 0.6 Milwaukee 8.0 Walworth 7.0
Eau Claire 05 Monroe 0.6 Washburn 0.6
Florence 10 Oconto 1.0 Washington 8.0
Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0
Forest 10 Outagamie 0.9 Waupaca 10
Grant 05 Ozaukee 8.0 Waushara 1.0
Green 17 Pepin 0.6 Winnebago 0.9
Green Lake 10 Pierce 22 Wood 0.6
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Goalsfor female participation for each trade: 6.9%

These goals are applicable to al the contractor's construction work, (whether or not it is
federal or federally assisted), performed in the covered area. If the contractor performs
construction work in the geographical arealocated outside of the covered areg, it shall apply
the goals established for such geographical area where the work is actualy performed.
With regard to this second area, the contractor also is subject to the goals for both its
federally involved and nonfederally involved construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part
60-4 shal be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and
training must be substantially uniform throughout the length of the contract, and in each
trade, and the contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the
contractor's goals shall be a violation of the contract, the Executive Order and the
Regulationsin 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.

The contractor shall provide written notification to the Director of the Office of Federa
Contract Compliance Programs within ten (10) working days of award of any construction
subcontract in excess of $10,000.00 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor;
estimated dollar amount of the subcontract; estimated starting and completion dates of the
subcontract; and the geographical areain which the subcontract is to be performed.

Asreferred to in this section, the Director means:

Director

Office of Federa Contract Compliance Programs
Ruess Federa Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, W1 53202

The "Employer Identification Number" means the Federal Social Security number used on
the Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

As used in this notice, and in the contract resulting from solicitation, the "covered area’ is
the county(ies) in Wisconsin to which this proposal applies.
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APRIL 2013
ADDITIONAL FEDERAL-AID PROVISIONS

NOTICE TO ALL BIDDERS

To report bid rigging activities call:
1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline™
Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of
possible bid rigging, bidding collusion, or other fraudulent activities should use the
"hotline" to report such activities.

The "hotline™ is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT
Inspector General. All information will be treated confidentially and caller anonymity will
be respected.

lofl



Effective November 2020 letting

BUY AMERICA PROVISION

All steel and iron materials permanently incorporated in this project shall be domestic
products and all manufacturing and coating processes for these materials from smelting
forward in the manufacturing process must have occurred within the United States. Coating
includes epoxy coating, galvanizing, painting and any other coating that protects or enhances
the value of a material subject to the requirements of Buy America. The exemption of this
requirement is the minimal use of foreign materials if the total cost of such material
permanently incorporated in the product does not exceed one-tenth of one percent (1/10 of
1%) of the total contract cost or $2,500.00, whichever is greater. For purposes of this
paragraph, the cost is that shown to be the value of the subject products as they are delivered
to the project. The contractor shall take actions and provide documentation conforming to
CMM 2-28.5 to ensure compliance with this “Buy America” provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf

Upon completion of the project certify to the engineer, in writing using department form
DT4567, that all steel, iron, and coating processes for steel or iron incorporated into the
contract work conform to these "Buy America" provisions. Attach a list of exemptions and
their associated costs to the certification form. Department form DT4567 is available at:

https://wisconsindot.gov/Documents/formdocs/dt4567.docx
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Effective February 2016 letting

Cargo Preference Act Requirement
All Federal-aid projects shall comply with 46 CFR 381.7 (a) — (b) as follows:

(a) Agreement Clauses. “Use of United States-flag vessels:"

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel,
shall be transported on privately owned United States-flag commercial vessels, if available.

(2) Within 20 days following the date of loading for shipments originating within the United States or within
30 working days following the date of loading for shipments originating outside the United States, a legible
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.”

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—*

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commaodities pursuant to this contract, to the extent such vessels are
available at fair and reasonable rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States
or within 30 working days following the date of loading for shipments originating outside the United States,
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this
contract.



Effective with December 2017 Letting

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS
FOR PROJECTS WITH FEDERAL AID

PREVAILING WAGE RATES

The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates)
furnishes the minimum prevailing wage rates pursuant to the Davis-Bacon and
Related Acts. The wage rates shown are the minimum rates required by the contract
to be paid during its life, however this is not a representation that labor can be
obtained at these rates. Itis the responsibility of bidders to inform themselves as to
the local labor conditions and prospective changes or adjustments of wage rates.
No increase in the contract price will be allowed or authorized on account of the
payment of wage rates in excess of those listed herein.

COVERAGE OF TRUCK DRIVERS

Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following
circumstances:
Drivers of a contractor or subcontractor for time spent working on the site
of the work.
Drivers of a contractor or subcontractor for time spent loading and/or
unloading materials and supplies on the site of the work, if such time is
not de minimis. https://www.dol.gov/whd/FOH/FOH_Ch15.pdf
Truck drivers transporting materials or supplies between a facility that is
deemed part of the site of the work and the actual construction site.
Truck drivers transporting portions of the building or work between a site
established specifically for the performance of the contract where a
significant portion of such building or work is constructed and the physical
place where the building or work called for in the contract will remain.

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the

following circumstances:
Material delivery truck drivers while off the site of the work.
Drivers of a contractor or subcontractor traveling between a Davis-Bacon
job and a commercial supply facility while they are off the site of the
work.”
Truck drivers whose time spent on the site of the work is de minimis, such
as only a few minutes at a time merely to pick up or drop off materials or
supplies.

Details are available online at:

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://wisconsindot.qgov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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POSTINGS AT THE SITE OF THE WORK

In addition to the required postings furnished by the department, the contractor shall
post the following in at least one conspicuous and accessible place at the site of
work:

a. A copy of the contractor's Equal Employment Opportunity Policy.

All required documents shall be posted by the first day of work and be accurate and
complete. Postings must be readable, in an area where they will be noticed, and
maintained until the last day of work.

RESOURCES

Required information regarding compliance with federal provisions is found in the
following resources:

FHWA-1273 included in this contract

U.S. Department of Labor Prevailing Wage Resource Book

U.S. Department of Labor Field Operations Handbook

U.S. Code of Federal Regulations

Any applicable law, Act, or Executive Order enacted by the federal

government at the time of the letting of this contract
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"General Decision Number: WI20220010 02/25/2022
Superseded General Decision Number: WI20210010
State: Wisconsin
Construction Type: Highway
Counties: Wisconsin Statewide.
HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings

in highway rest areas; and railroad construction)

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate

required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60).

. Executive Order 14026
generally applies to the
contract.

. The contractor must pay
all covered workers at
least $15.00 per hour (or
the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2022.

|If the contract is entered
|into on or after January 30,
| 2022, or the contract is

| renewed or extended (e.g., an
|option is exercised) on or
|after January 30, 2022:

Executive Order 13658
generally applies to the
contract.

. The contractor must pay all
covered workers at least
$11.25 per hour (or the
applicable wage rate listed
on this wage determination,
if it is higher) for all
hours spent performing on
that contract in 2022.

|If the contract was awarded on|.
|or between January 1, 2015 and
| January 29, 2022, and the
|contract is not renewed or
|extended on or after January
|30, 2022:

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the

Executive Orders and a classification considered necessary for

performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
%] 01/07/2022



1 01/21/2022
2 02/04/2022
3 02/25/2022
BRWIOOO1-002 06/01/2020
CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes
BRWI0002-002 06/01/2020
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
BRWIQ0O2-005 06/01/2020
ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 36.68 23.40
BRWIQ0O3-002 06/01/2020
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes

BRWIOOO4-002 06/01/2020

KENOSHA, RACINE, AND WALWORTH COUNTIES

BRWIOOO6-002 06/01/2020

ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes

BRWIGOO7-002 06/01/2020



GREEN, LAFAYETTE, AND ROCK COUNTIES
Rates Fringes
BRWIQ008-002 06/01/2020
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
BRWIQO11-002 06/01/2020
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWIQO19-002 06/01/2020

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. .. ci ittt iiiiiinnennns $ 34.86 25.22
‘BRUIG034-002 06/01/2020
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. .. cv ittt iiiiiinnennns $ 37.36 24.43

CARPOO87-001 05/01/2016

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARPO252-002 06/01/2016

ADAMS, BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES



Rates Fringes

CARPENTER
CARPENTER.....cvvviiiiinnn, $ 33.56 18.00
MILLWRIGHT........cvvvinnn. $ 35.08 18.35
PILEDRIVER...... ..ot $ 34.12 18.00

CARPO252-010 06/01/2016

ASHLAND COUNTY

Rates Fringes
Carpenters
Carpenter......coveeiennnenes $ 33.56 18.00
Millwright.................. $ 35.08 18.35
Pile Driver.....eeeeeeenenn. $ 34.12 18.00

CARPO264-003 06/01/2016
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes
CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES

Rates Fringes
CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON

ZONE B: KENOSHA & RACINE

Rates Fringes
PILEDRIVERMAN
Zone A..iiiii e $ 31.03 22.69
Zone B..vviiiiiiiiiiiiiin $ 31.03 22.69

ELECOO014-002 12/26/2021

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes



ELECO014-007 05/30/2021
REMAINING COUNTIES
Rates Fringes

Teledata System Installer
Installer/Technician........ $ 28.50 15.92

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,
bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELEC@127-002 06/01/2020
KENOSHA COUNTY
Rates Fringes

Electricians: ... $ 41.62 30%+12.70

ELEC0158-002 05/30/2021

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

ELECTRICIAN. ... iiiiineeeennnnnns $ 36.14 29.75%+10.26

ELEC@159-003 05/30/2021

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes

ELEC0219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$180,000.....0000iitnnnnnn. $ 33.94 21.80

Electrical contracts under



ELEC0242-005 05/30/2021

DOUGLAS COUNTY
Rates Fringes

Electricians:.....c.vvviviiniinnn. $ 41.37 69.25%

ELEC0388-002 06/01/2020
ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto

County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:........ooviiiinn, $ 34.85 26%+11.20
‘ELEcoase-o02 e6/61/2021
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELEcodoa-oos e6/61/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
‘ELECodos-o06 06/61/2021
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELECO494-013 06/01/2021

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer.....covvvieevnnn.. $ 22.39 18.80
Technician......ceevivvenen.. $ 32.49 20.26

Installation, testing, maintenance, operation and servicing



of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 06/01/2021

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

Electricians: ... $ 35.66 29.50%+10.00

ELECO890-003 06/01/2021

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
Electricians:........cvivnn, $ 39.00 25.95%+11.17
ELEC@953-001 06/02/2019
Rates Fringes
Line Construction:
(1) Lineman......ccvvvuuenns $ 47.53 21.43
(2) Heavy Equipment
Operator......cceveeeennnenn. $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60
ENGI0139-005 06/07/2021
Rates Fringes
Power Equipment Operator
Group 1..veeireneennnnnnnns $ 42.62 24.75
GrOUP 2. ivvvetrenennonnnnnas $ 42.62 24.75
GrOUP 3. ivierrenennonnnnnos $ 41.62 24.75
GrOUP 4.vvieneninenenennnns $ 41.36 24.75

GroUp 5. viiiiinnernnnnenns $ 41.07 24.75



GrOUP B.uvvvnervennenonnnenns $ 35.17 24.75

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
jibs lengths measuring 175 feet or under and Backhoes
(excavators) weighing 130,000 lbs and over; caisson rigs;
pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
lbs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.

GROUP 4: Greaser, roller steel (5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Air compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; Concrete
proportioning plants; generators; mudjack operator; rock
breaker; crusher or screening plant; screed (milling
machine); automatic belt conveyor and surge bin; pug mill
operator; Oiler, pump (over 3 inches); Drilling Machine
Tender, day light machine

GROUP 6: Off-road material hauler with or without ejector.



IRONOGOO8-002 06/01/2021

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
TRONWORKER. . v v v ittt ieannn $ 38.77 28.15

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONO0O8-003 06/01/2021

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. ..o vviviiiii i, $ 40.57 28.40

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON@383-001 0©6/06/2021

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
TRON@498-005 06/01/2021
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and

WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
IRON©512-008 06/03/2019
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,
PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes

IRONWORKER. .. e v v i it iiiiieee $ 37.60 29.40



IRON©512-021 ©5/03/2021

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
TRONWORKER . . ¢ v v v it iiiii i neennns $ 35.09 31.80
LAB0O©113-002 06/01/2021
MILWAUKEE AND WAUKESHA COUNTIES
Rates Fringes
LABORER
GroUp 1..vveernnneennnnennn $ 31.40 22.26
GrOUP 2. ivvnerrennennnnnenns $ 31.55 22.26
GrOUP 3. iiierreneanennnnnns $ 31.75 22.26
GroUp 4. i viveiienennnnnnnnas $ 31.90 22.26
GroUP 5. iiiiiienennnnnnenns $ 32.05 22.26
GrOUP B.uvveenenennnnenannnns $ 27.89 22.26

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LAB00113-003 06/01/2021

OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
GroUp 1..vveeennneennnnnnnn $ 30.65 22.26
GrOUP 2. ivvneerenneennnnenns $ 30.75 22.26
GrOUP 3. iiinerrennenennnenns $ 30.80 22.26
GroUp 4. v vineiiennennnnnenns $ 31.00 22.26
GroUP 5. iviiiiinenrnnnnenns $ 30.85 22.26
GrOUP Bvvvvenrrenennnnnnnnns $ 27.74 22.26

LABORERS CLASSIFICATIONS



GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand

Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABO0113-011 06/01/2021

KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1..vveeirenennnnnnnnns $ 30.46 22.26
GrOUP 2. iieeeneneenenennnns $ 30.61 22.26
GrOUP 3. ivietrennenonnnesos $ 30.81 22.26
GroUP 4. v vineiiennennnnnnnnn $ 30.78 22.26
GrOUP 5. iviniiiiinennnnennn $ 31.11 22.26
GrOUP Buvvvnnrrnnnnnnnnnnnns $ 27.60 22.26

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LABO0140-002 06/01/2020

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,



CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER

Group 1..vieiienennnnnnnnns $ 33.72 17.95
GPrOUP 2. iieeeneneenenennnns $ 33.82 17.95
GrOUP 3.t vietrennenonnnesns $ 33.87 17.95
GroUP 4. v vineiienneennnnnnns $ 34.07 17.95
GrOUP 5.ivvniiiiineinnnnennn $ 33.92 17.95
GrOUP Bevvvnerrnnnnnnnnnnnns $ 30.35 17.95

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control

LABO0464-003 06/01/2020

DANE COUNTY

Rates Fringes
LABORER
Group 1..vvveirenennnnnnnnns $ 34.00 17.95
GrOUP 2. ivveerrenennonnnnnos $ 34.10 17.95
GrOUP 3.iiireneneenenannnnn $ 34.15 17.95
GroUp 4. vvveivinnennnnnenns $ 34.35 17.95
GrOUP 5. vivneiiiineinnnnnnnn $ 34.20 17.95
GrOUP Bevvvnerrnnnennnnnnnns $ 30.35 17.95

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;



Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAINO106-008 05/01/2017

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 30.33 17.27
Spray, Sandblast, Steel....$ 30.93 17.27
Repaint:
Brush, Roller.............. $ 28.83 17.27
Spray, Sandblast, Steel....$ 29.43 17.27
PAINO108-002 06/01/2021
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller........ccvvu. $ 36.08 20.36
Spray & Sandblast........... $ 37.52 23.27

PAINOG259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes

PAIN@259-004 05/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

PAINO781-002 06/01/2021



JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Painters:
Bridge....cioviiiiiiiniienn, $ 36.70 24.50
Brush...vvviiiiiineeieiinns $ 35.95 24.50
Spray & Sandblast........... $ 36.70 24.50

PAINOG802-002 06/01/2021

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush.......coviiiiiieennn. $ 29.98 18.78
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAINOG802-003 06/01/2021

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. c vttt ii it iiiiiinennns $ 29.98 18.78
PAINe93a-061 @6/01/2621
KENOSHA AND WALWORTH COUNTIES
Rates Fringes
Painters:
Brush......ooviiiiiiinne.. $ 36.52 23.27
Y o] o= 1 S $ 37.52 23.27
Structural Steel............ $ 36.67 23.27
PAINIO11-002 06/66/2021
FLORENCE COUNTY
Rates Fringes
Painters:...... ..o, $ 26.71 14.38
PLAsesos-ole e6/e1/207
Rates Fringes

CEMENT MASON/CONCRETE FINISHER
Area 1......cciiiiiiiiinnnn. $ 39.46 17.17
Area 2 (BAC)....cvvvivnennn.. $ 35.07 19.75



Area 3......cciiiiiiiiiiinn, $ 35.61 19.40

Area 4... ..., $ 34.70 20.51
Area 5... . iiiiiiiiiiiia., $ 36.27 18.73
Area 6...viiiiiiiiiiii i $ 32.02 22.99

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

AREA 5: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

TEAM@039-001 06/01/2021
Rates Fringes

TRUCK DRIVER
1 & 2Axles..iiiiiiiinennnn $ 32.57 23.81
3 or more Axles; Euclids,
Dumptor & Articulated,
Truck Mechanic.............. $ 32.72 23.81

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information



on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate



that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:



Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISIO"



August 2018

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Department of Labor which has been incorporated in these advertised
specifications is incomplete in that the classifications may be omitted from the Department of
Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omission of these classifications
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be
construed as establishing any governmental liability for increased labor cost if it is subsequently
determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evaluating and determining the correct applicable rate.

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary
sewer and water main, building) and there is not a separate wage determination for this type of work
included in the proposal, use the wage determination that is in the proposal.

If a project includes multiple types of construction, different wage rate determinations may be
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy =
bridge over navigable water per USDOL and US Coast Guard designation, WI18/Heavy (Sewer &
Water Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract
and/or at least $1,000,000, and Building). If multiple wage rate determinations are inserted into the
contract, use the classification in the wage determination for the work being done. Use WI15 wage
rates when working on the bridge and/or structure from bank to bank. Use WI8 wage rates when
working on any sanitary sewer or water main work. Use Building wage rates for all work done
within the footprint of the building. Use WI10 wage rates for all other highway work in the contract
and approaches to structures. For example, if a laborer is working within the footprint of a building,
use the Laborer rate in the Building wage determination inserted in the contract. If a laborer is
working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy wage
determination if inserted in the contract. If the laborer is working on the highway, use the Laborer
rate in the WI10/Highway wage determination.

Page 1 of 1
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal .
: Approximate .
Item ID
Nllj-rlr?t?er ' Quantity and Bid Amount
Description Units
0002 201.0105 3.000
Clearing STA
0004 201.0205 3.000
Grubbing STA
0006 203.0100 2.000
Removing Small Pipe Culverts EACH
0008 203.0211.S 1.000
Abatement of Asbestos Containing EACH
Material (structure) 001. B-40-252
0010 203.0220 1.000
Removing Structure (structure) 001. B- EACH
40-252
0012 204.0100 1,642.000
Removing Concrete Pavement SY
0014 204.0110 790.000
Removing Asphaltic Surface SY
0016 204.0150 737.000
Removing Curb & Gutter LF
0018 204.0155 22.000
Removing Concrete Sidewalk SY
0020 204.0157 496.000
Removing Concrete Barrier LF
0022 204.0170 205.000
Removing Fence LF
0024 204.0195 2.000
Removing Concrete Bases EACH
0026 204.0220 4.000
Removing Inlets EACH
0028 204.0245 61.000
Removing Storm Sewer (size) 001. 8- LF
Inch
0030 204.0245 105.000
Removing Storm Sewer (size) 002. 18- LF

Inch




WSCONs;,

Wisconsin Department of Transportation

03/03/2022 13:33:08

%’osmh‘f“ﬁ
Proposal Schedule of ltems Page 2 of 15
Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0032 204.9060.S 1.000
Removing (item description) 101. EACH
Underdeck Lighting (B-40-1004)
0034 204.9060.S 1.000
Removing (item description) 102. Sign EACH
Lighting
0036 204.9060.S 4.000
Removing (item description) 310. Poles EACH
0038 204.9060.S 1.000
Removing (item description) 500. ATT EACH
Conduit Package
0040 204.9090.S 1,740.000
Removing (item description) 101. LF
Electrical Wires from Conduit
0042 204.9090.S 970.000
Removing (item description) 314. Aerial LF
Cable
0044 205.0100 887.000
Excavation Common CY
0046 206.1000
Excavation for Structures Bridges LS LUMP SUM
(structure) 001. B-40-1004
0048 208.0100 630.000
Borrow CcY
0050 209.2500 986.000
Backfill Granular Grade 2 TON
0052 210.1500 880.000
Backfill Structure Type A TON
0054 213.0100 1.000
Finishing Roadway (project) 001. 1360- EACH
12-70
0056 305.0110 18.000
Base Aggregate Dense 3/4-Inch TON
0058 305.0120 1,247.000
Base Aggregate Dense 1 1/4-Inch TON
0060 320.0145 18.000
Concrete Base 8-Inch SY
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Proposal Schedule of ltems Page 3 of 15
Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item ID Qﬁgntit and Unit Price Bid Amount
Number s y
Description Units
0062 415.0090 1,580.000
Concrete Pavement 9-Inch SY
0064 415.0410 220.000
Concrete Pavement Approach Slab SY
0066 416.0610 32.000
Drilled Tie Bars EACH
0068 416.0620 64.000
Drilled Dowel Bars EACH
0070 455.0605 84.000
Tack Coat GAL
0072 460.2000 124.000
Incentive Density HMA Pavement DOL 1.00000 124.00
0074 460.5224 194.000
HMA Pavement 4 LT 58-28 S TON
0076 465.0105 6.000
Asphaltic Surface TON
0078 502.0100 795.000
Concrete Masonry Bridges CYy
0080 502.3200 1,441.000
Protective Surface Treatment SY
0082 502.3210 206.000
Pigmented Surface Sealer SY
0084 503.0137 1,736.000
Prestressed Girder Type | 36W-Inch LF
0086 504.0500 30.000
Concrete Masonry Retaining Walls CYy
0088 505.0400 13,420.000
Bar Steel Reinforcement HS Structures LB
0090 505.0600 141,755.000
Bar Steel Reinforcement HS Coated LB
Structures
0092 506.2605 36.000
Bearing Pads Elastomeric Non- EACH

Laminated



WSCONs;,

Wisconsin Department of Transportation

03/03/2022 13:33:08

%’osmh‘f“ﬁ
Proposal Schedule of ltems Page 4 of 15
Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0094 506.4000 48.000
Steel Diaphragms (structure) 001. B-40- EACH
1004
0096 513.2001 262.000
Railing Pipe LF
0098 516.0500 40.000
Rubberized Membrane Waterproofing SY
0100 522.1018 1.000
Apron Endwalls for Culvert Pipe EACH
Reinforced Concrete 18-Inch
0102 522.1024 4.000
Apron Endwalls for Culvert Pipe EACH
Reinforced Concrete 24-Inch
0104 531.8990 2.000
Anchor Assemblies Poles on Structures EACH
0106 550.0010 308.000
Pre-Boring Unconsolidated Materials LF
0108 550.2108 2,175.000
Piling CIP Concrete 10 3/4 X 0.50-Inch LF
0110 550.2128 2,080.000
Piling CIP Concrete 12 3/4 X 0.50-Inch LF
0112 601.0409 873.000
Concrete Curb & Gutter 30-Inch Type A LF
0114 602.0410 2,756.000
Concrete Sidewalk 5-Inch SF
0116 602.0505 80.000
Curb Ramp Detectable Warning Field SF
Yellow
0118 603.1132 160.000
Concrete Barrier Type S32 LF
0120 603.1142 250.000
Concrete Barrier Type S42 LF
0122 603.3111 6.000
Concrete Barrier Transition Type NJ32SF EACH

to S32
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0124 603.3513 2.000
Concrete Barrier Transition Type S32 to EACH
S36
0126 603.3535 2.000
Concrete Barrier Transition Type S36 to EACH
S42
0128 603.8000 460.000
Concrete Barrier Temporary Precast LF
Delivered
0130 603.8125 460.000
Concrete Barrier Temporary Precast LF
Installed
0132 604.0400 50.000
Slope Paving Concrete SY
0134 604.0500 182.000
Slope Paving Crushed Aggregate SY
0136 608.0418 74.000
Storm Sewer Pipe Reinforced Concrete LF
Class IV 18-Inch
0138 608.3018 26.000
Storm Sewer Pipe Class IlI-A 18-Inch LF
0140 608.3024 394.000
Storm Sewer Pipe Class IlI-A 24-Inch LF
0142 608.6008 204.000
Storm Sewer Pipe Composite 8-Inch LF
0144 611.0610 2.000
Inlet Covers Type BW EACH
0146 611.0612 4.000
Inlet Covers Type C EACH
0148 611.0624 5.000
Inlet Covers Type H EACH
0150 611.0642 2.000
Inlet Covers Type MS EACH
0152 611.1004 4.000
Catch Basins 4-FT Diameter EACH
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal .
: Approximate .
Item ID
Nllj-rlr?t?er ' Quantity and Bid Amount
Description Units
0154 611.2004 4.000
Manholes 4-FT Diameter EACH
0156 611.3004 2.000
Inlets 4-FT Diameter EACH
0158 611.3225 1.000
Inlets 2x2.5-FT EACH
0160 611.3902 1.000
Inlets Median 2 Grate EACH
0162 611.8115 1.000
Adjusting Inlet Covers EACH
0164 612.0406 380.000
Pipe Underdrain Wrapped 6-Inch LF
0166 614.0150 2.000
Anchor Assemblies for Steel Plate Beam EACH
Guard
0168 614.0905 2.000
Crash Cushions Temporary EACH
0170 616.0206 197.000
Fence Chain Link 6-FT LF
0172 618.0100 1.000
Maintenance And Repair of Haul Roads EACH
(project) 001. 1360-12-70
0174 619.1000 1.000
Mobilization EACH
0176 620.0300 175.000
Concrete Median Sloped Nose SF
0178 624.0100 26.000
Water MGAL
0180 625.0500 2,055.000
Salvaged Topsoil SY
0182 628.1504 822.000
Silt Fence LF
0184 628.1520 822.000
Silt Fence Maintenance LF
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0186 628.1905 5.000
Mobilizations Erosion Control EACH
0188 628.1910 5.000
Mobilizations Emergency Erosion Control EACH
0190 628.2008 2,055.000
Erosion Mat Urban Class | Type B SY
0192 628.7005 7.000
Inlet Protection Type A EACH
0194 628.7010 10.000
Inlet Protection Type B EACH
0196 628.7015 4.000
Inlet Protection Type C EACH
0198 628.7504 24.000
Temporary Ditch Checks LF
0200 628.7555 12.000
Culvert Pipe Checks EACH
0202 629.0210 1.300
Fertilizer Type B CWT
0204 630.0140 37.000
Seeding Mixture No. 40 LB
0206 630.0200 55.000
Seeding Temporary LB
0208 630.0500 46.000
Seed Water MGAL
0210 633.5200 5.000
Markers Culvert End EACH
0212 634.0618 9.000
Posts Wood 4x6-Inch X 18-FT EACH
0214 637.2210 93.500
Signs Type Il Reflective H SF
0216 637.2230 48.000
Signs Type Il Reflective F SF
0218 638.2602 11.000
Removing Signs Type Il EACH
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0220 638.3000 5.000
Removing Small Sign Supports EACH
0222 642.5001 1.000
Field Office Type B EACH
0224 643.0300 49,486.000
Traffic Control Drums DAY
0226 643.0420 7,072.000
Traffic Control Barricades Type Ill DAY
0228 643.0705 14,088.000
Traffic Control Warning Lights Type A DAY
0230 643.0715 4,794.000
Traffic Control Warning Lights Type C DAY
0232 643.0800 600.000
Traffic Control Arrow Boards DAY
0234 643.0900 16,544.000
Traffic Control Signs DAY
0236 643.0910 4.000
Traffic Control Covering Signs Type | EACH
0238 643.1000 30.000
Traffic Control Signs Fixed Message SF
0240 643.1050 28.000
Traffic Control Signs PCMS DAY
0242 643.5000 1.000
Traffic Control EACH
0244 646.1020 2,810.000
Marking Line Epoxy 4-Inch LF
0246 646.1040 220.000
Marking Line Grooved Wet Ref Epoxy 4- LF
Inch
0248 646.3020 384.000
Marking Line Epoxy 8-Inch LF
0250 646.5020 2.000
Marking Arrow Epoxy EACH
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326
SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line Item 1D Qﬁgntit and Unit Price Bid Amount
Number i o
Description Units
0252 646.5120 1.000
Marking Word Epoxy EACH
0254 646.6120 45.000
Marking Stop Line Epoxy 18-Inch LF
0256 646.6220 9.000
Marking Yield Line Epoxy 18-Inch EACH
0258 646.7420 261.000
Marking Crosswalk Epoxy Transverse LF
Line 6-Inch
0260 646.9010 1,530.000
Marking Removal Line Water Blasting 4- LF
Inch
0262 649.0150 8,228.000
Temporary Marking Line Removable LF
Tape 4-Inch
0264 650.4000 17.000
Construction Staking Storm Sewer EACH
0266 650.4500 585.000
Construction Staking Subgrade LF
0268 650.5000 585.000
Construction Staking Base LF
0270 650.6500
Construction Staking Structure Layout LS LUMP SUM
(structure) 001. B-40-1004
0272 650.6500
Construction Staking Structure Layout LS LUMP SUM
(structure) 002. R-40-722
0274 650.6500
Construction Staking Structure Layout LS LUMP SUM
(structure) 003. R-40-723
0276 650.7000 475.000
Construction Staking Concrete LF
Pavement
0278 650.8500
Construction Staking Electrical LS LUMP SUM
Installations (project) 001. 1360-12-70
0280 650.9000 8.000

Construction Staking Curb Ramps EACH
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326

SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal
Line Item ID
Number Description
0282 650.9910

Construction Staking Supplemental
Control (project) 001. 1360-12-70

0284 650.9920
Construction Staking Slope Stakes

0286 652.0130
Conduit Rigid Metallic 2 1/2-Inch

0288 652.0210

Conduit Rigid Nonmetallic Schedule 40
1-Inch

0290 652.0225

Conduit Rigid Nonmetallic Schedule 40
2-Inch

0292 652.0230

Conduit Rigid Nonmetallic Schedule 40 2
1/2-Inch

0294 652.0235

Conduit Rigid Nonmetallic Schedule 40
3-Inch

0296 652.0610
Conduit Special 2 1/2-Inch

0298 652.0615
Conduit Special 3-Inch

0300 653.0140
Pull Boxes Steel 24x42-Inch

0302 653.0222
Junction Boxes 18x12x6-Inch

0304 654.0101
Concrete Bases Type 1

0306 654.0105
Concrete Bases Type 5

0308 654.0110
Concrete Bases Type 10

0310 655.0230
Cable Traffic Signal 5-14 AWG

Approximate
Quantity and
Units

LS

505.000
LF

24.000
LF

35.000
LF

2,640.000
LF

1,297.000
LF

455.000
LF

120.000
LF

690.000
LF

1.000
EACH

2.000
EACH

1.000
EACH

2.000
EACH

1.000
EACH

60.000
LF

Unit Price

LUMP SUM

Bid Amount
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Proposal ID: 20220412037

SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal
Line Item ID
Number Description
0312 655.0260

0314

0316

0318

0320

0322

0324

0326

0328

0330

0332

0334

0336

0338

0340

0342

Project(s): 1360-12-70

Federal ID(s): WISC 2022326

Cable Traffic Signal 12-14 AWG

655.0305
Cable Type UF 2-12 AWG Grounded

655.0515
Electrical Wire Traffic Signals 10 AWG

655.0610
Electrical Wire Lighting 12 AWG

655.0615
Electrical Wire Lighting 10 AWG

655.0620
Electrical Wire Lighting 8 AWG

655.0630
Electrical Wire Lighting 4 AWG

655.0640
Electrical Wire Lighting 1 AWG

655.0900
Traffic Signal EVP Detector Cable

657.0100
Pedestal Bases

657.0255

Transformer Bases Breakaway 11 1/2-
Inch Bolt Circle

657.0345
Poles Type 9

657.0420

Traffic Signal Standards Aluminum 13-FT

657.0525
Monotube Arms 25-FT

658.0173
Traffic Signal Face 3S 12-Inch

658.0412
Pedestrian Signal Face 12-Inch

Approximate
Quantity and
Units
1,591.000
LF

457.000
LF

639.000
LF

171.000
LF

50.000
LF

520.000
LF

8,160.000
LF

18.000
LF

232.000
LF

1.000
EACH

4.000
EACH

1.000
EACH

1.000
EACH

1.000
EACH

3.000
EACH

2.000
EACH

Unit Price

Bid Amount
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326

SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal Approximate
i Item ID L :
Nllj-rlr?t?er ' Quantity and Unit Price Bid Amount
Description Units
0344 658.5069
Signal Mounting Hardware (location) LS LUMP SUM
001. W Fond du Lac Ave & N 107th St
0346 659.0600
Underdeck Lighting (location) 001. B-40- LS LUMP SUM
1004
0348 661.0200
Temporary Traffic Signals for LS LUMP SUM
Intersections (location) 001. W Fond du
Lac Ave & N 107th St
0350 690.0150 90.000
Sawing Asphalt LF
0352 690.0250 905.000
Sawing Concrete LF
0354 715.0502 4,770.000
Incentive Strength Concrete Structures DOL 1.00000 4,770.00
0356 715.0603 205.000
Incentive Strength Concrete Barrier DOL 1.00000 205.00
0358 715.0720 540.000
Incentive Compressive Strength DOL 1.00000 540.00
Concrete Pavement
0360 ASP.1TOA 1,200.000
On-the-Job Training Apprentice at HRS 5.00000 6,000.00
$5.00/HR
0362 ASP.1T0G 3,600.000
On-the-Job Training Graduate at HRS 5.00000 18,000.00
$5.00/HR
0364 SPV.0060 1.000
Special 001. Seismograph/Vibration EACH
Monitoring
0366 SPV.0060 2.000
Special 002. Gate Assembly EACH
0368 SPV.0060 1.000
Special 101. Lighting Units Salvaged EACH
0370 SPV.0060 2.000
Special 102. Underdeck Lighting Units EACH

Salvaged
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Proposal ID: 20220412037

SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal
Line Item ID
Number Description
0372 SPV.0060

0374

0376

0378

0380

0382

0384

0386

0388

0390

0392

0394

0396

0398

0400

Project(s): 1360-12-70

Federal ID(s): WISC 2022326

Special 103. Concrete Bases Type B

SPV.0060

Special 104. Replace Plaque Sequence
Identification for Existing Poles

SPV.0060

Special 105. Maintenance of Lighting
Systems

SPV.0060

Special 106. Lamp Ballast LED Switch
Disposal By Contractor

SPV.0060

Special 218. EVP 1-Direction Detector

SPV.0060
Special 219. EVP 2-Direction Detector

SPV.0060

Special 221. EVP Selector Card 4-
Channel

SPV.0060
Special 223. EVP Confirmation Light

SPV.0060

Special 224. Video Detection System 1-
Camera

SPV.0060

Special 267. Pedestrian Countdown
Signal Face 12"

SPV.0060

Special 302. Pull Boxes 13-Inch x 24-
Inch x 24-Inch

SPV.0060

Special 303. Pull Boxes 17-Inch x 30-
Inch x 24-Inch

SPV.0060

Special 309. Relocate Poles

SPV.0060
Special 321. Poles Type 30-AL-BD

SPV.0060
Special 323. 35 Ft. Wood Pole

Approximate
Quantity and
Units
1.000
EACH

13.000
EACH

1.000
EACH

6.000
EACH

1.000
EACH

1.000
EACH

1.000
EACH

3.000
EACH

1.000
EACH

2.000
EACH

14.000
EACH

4.000
EACH

1.000
EACH

4.000
EACH

2.000
EACH

Unit Price

Bid Amount
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Proposal ID: 20220412037

SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal
Line Item ID
Number Description
0402 SPV.0060

0404

0406

0408

0410

0412

0414

0416

0418

0420

0422

0424

0426

Project(s): 1360-12-70

Federal ID(s): WISC 2022326

Special 343. Water Tight Splices and
Connections

SPV.0060

Special 345. Luminaire Arms Single
Member 6-Ft. Special

SPV.0060

Special 371. Installing City Furnished
Luminaire Utility LED

SPV.0060

Special 400. Adjusting CUC Manhole
Covers

SPV.0060

Special 401. Underdeck Util Struct B-40-
1004 City of MKE Comm Conduit
SPV.0060

Special 425. Installing Conduit into
Existing Manhole

SPV.0090

Special 001. Fence Chain Link 6-FT
(Structure)

SPV.0090

Special 302. Electrical Cable Type 3#6
AL

SPV.0090

Special 303. Electrical Cable Type
2#4/1#6 AL

SPV.0090

Special 305. Electrical Cable Type
3#8/1#8xLPE

SPV.0090

Special 308. Electrical Cable Type
3#2/1#8xLPE

SPV.0090

Special 319. Liquidtight Flexible Non-
Metallic Conduit 1 1/2-INCH
SPV.0090

Special 401. 1 - 4" Conduit Cement
Encased DB-60

Approximate
Quantity and
Units
4.000
EACH

4.000
EACH

4.000
EACH

1.000
EACH

1.000
EACH

2.000
EACH

499.000
LF

240.000
LF

110.000
LF

915.000
LF

970.000
LF

50.000
LF

35.000
LF

Unit Price

Bid Amount
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Proposal ID: 20220412037  Project(s): 1360-12-70
Federal ID(s): WISC 2022326

Bid Amount

SECTION: 0001 Roadway Iltems
Alt Set ID: Alt Mbr ID:
Proposal .
Line ltem ID i dids Unit Price
Number Description Quantity an
Units
0428 SPV.0090 276.000
Special 404. 4 - 4" Conduit Cement LF
Encased DB-60
0430 SPV.0090 95.000
Special 405. 5 - 4" Conduit Cement LF
Encased DB-60
0432 SPV.0165 2,210.000
Special 001. Wall Concrete Panel SF
Mechanically Stabilized Earth R-40-722
0434 SPV.0165 1,505.000
Special 002. Wall Concrete Panel SF
Mechanically Stabilized Earth R-40-723
Section: 0001 Total:

Total Bid:
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April 5, 2022 4822 Madison Yards Way, 4" Floor South
Madison, WI 53705
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Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459
NOTICE TO ALL CONTRACTORS:

Federal Wage Rate Addendum #01

Letting of April 12, 2022

Attached is a copy of the revised WI 10 Highway Davis Bacon Prevailing Wage Rates that are included in
proposals 01 — 28, 33 — 40, and 42; WI 8 Heavy (Sewer & Water Line & Tunnel) Davis Bacon Prevailing
Wage Rates that are included in proposal 17; and WI 15 Heavy Davis Bacon Prevailing Wage Rates that are
included in proposal 03. These wage rates are effective for all proposals they are included in in the April 12,
2022 letting. The updated wage rates are dated March 18, 2022 and are effective on or after March 28,
2022.

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the
prime contractors.

Sincerely,

Proposal Development Specialist
Proposal Management Section

Version 02-2017 Solving tomorrow’s transportation challenges



"General Decision Number: WI20220010 03/18/2022
Superseded General Decision Number: WI20210010
State: Wisconsin
Construction Type: Highway
Counties: Wisconsin Statewide.
HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings

in highway rest areas; and railroad construction)

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate

required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60).

. Executive Order 14026
generally applies to the
contract.

. The contractor must pay
all covered workers at
least $15.00 per hour (or
the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2022.

|If the contract is entered
|into on or after January 30,
| 2022, or the contract is

| renewed or extended (e.g., an
|option is exercised) on or
|after January 30, 2022:

Executive Order 13658
generally applies to the
contract.

. The contractor must pay all
covered workers at least
$11.25 per hour (or the
applicable wage rate listed
on this wage determination,
if it is higher) for all
hours spent performing on
that contract in 2022.

|If the contract was awarded on|.
|or between January 1, 2015 and
| January 29, 2022, and the
|contract is not renewed or
|extended on or after January
|30, 2022:

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the

Executive Orders and a classification considered necessary for

performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
%] 01/07/2022



01/21/2022
02/04/2022
02/25/2022
03/11/2022
03/18/2022
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* BRWIOOO1-002 06/01/2021
CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes
* BRWIP0O2-002 06/01/2021
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
* BRWIOOO2-005 06/01/2021
ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 37.73 24.15
* BRWIOOO3-002 06/01/2021
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes

* BRWIOOO4-002 06/01/2021

KENOSHA, RACINE, AND WALWORTH COUNTIES

* BRWIOOO6-002 06/01/2021
ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes



* BRWIOOO7-002 06/01/2021
GREEN, LAFAYETTE, AND ROCK COUNTIES
Rates Fringes
* BRWIOOO8-002 06/01/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
* BRWIPO11-002 06/01/2021
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
* BRWIPO19-002 06/01/2021

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. ... vviiiiiiiiininnennn $ 36.31 25.67
* BRWIo@34-e02 06/01/2021
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. ... vviiiiiiiiininnennn $ 38.53 25.16

CARPOO87-001 05/01/2016

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARPO252-002 06/01/2016

ADAMS, BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,



WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

Rates Fringes
CARPENTER
CARPENTER. . .ttt vviinnnnnnnns $ 33.56 18.00
MILLWRIGHT......cvvvvevnnnnn $ 35.08 18.35
PILEDRIVER....ccvvvevreennn. $ 34.12 18.00
CARP0252-010 06/01/2016
ASHLAND COUNTY
Rates Fringes
Carpenters
Carpenter.......coeeeeennenn. $ 33.56 18.00
Millwright........ccovieen. $ 35.08 18.35
Pile Driver.....eeeveeenenn. $ 34.12 18.00

CARPO264-003 06/01/2016
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes
CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES
Rates Fringes
CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON

ZONE B: KENOSHA & RACINE

Rates Fringes
PILEDRIVERMAN
Zone Al ittt $ 31.03 22.69
Zone B....oiiiiiiiiiiiiiienn $ 31.03 22.69

ELECO014-002 12/26/2021

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes



ELEC0014-007 0©5/30/2021
REMAINING COUNTIES
Rates Fringes

Teledata System Installer
Installer/Technician........ $ 28.50 15.92

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,
bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELEC0127-002 06/01/2021
KENOSHA COUNTY
Rates Fringes

Electricians:...veeeieeeneennnnn. $ 43.16 30%+12.70

ELECO158-002 05/30/2021

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),

MARINETTE (Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

ELECTRICIAN. ...t iiiiiiiiinnnnnnns $ 36.14 29.75%+10.26

ELEC@159-003 ©5/30/2021

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes
ELEC0219-004 06/01/2019
FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)
Rates Fringes

Electricians:
Electrical contracts over



$180,000......00000tinnnnnn $ 33.94 21.80
Electrical contracts under
$180,000.....0000iiiinnnann $ 31.75 21.73

ELEC0242-005 05/30/2021

DOUGLAS COUNTY

ELEC0388-002 05/30/2021

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:.......oviivnn $ 36.22 26%+11.24
‘ELEcoase-o02 @6/61/2021
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELEcoaoa-oos e6/e1/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
‘ELEcoaod-oos @6/61/2021
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELECO494-013 06/01/2021

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications

Installer.....covvveeevnnn.. $ 22.39 18.80
Technician......ccevvvvee... $ 32.49 20.26



Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 06/01/2021

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

Electricians: ..., $ 35.66 29.50%+10.00

ELEC0890-003 06/01/2021

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
Electricians: ..., $ 39.00 25.95%+11.17
ELEC@953-001 06/02/2019
Rates Fringes
Line Construction:
(1) Lineman........cccvuenn. $ 47.53 21.43
(2) Heavy Equipment
Operator......cccveeeennnenn. $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60
ENGIQ139-005 06/07/2021
Rates Fringes
Power Equipment Operator
Group 1..veieeirenennnnnnnnns $ 42.62 24.75
GrOUP 2. iveeeneneanenennnns $ 42.62 24.75

GrOUP 3. ivierrennenonnnesos $ 41.62 24.75



GroUp 4. vvveivinnennnnnenes $ 41.36 24.75
GrOUP 5. viineiiiineinnnnnnnn $ 41.07 24.75
GrOUP Bevevnerrnnnennnnnenns $ 35.17 24.75

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
jibs lengths measuring 175 feet or under and Backhoes
(excavators) weighing 130,000 lbs and over; caisson rigs;
pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
lbs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.

GROUP 4: Greaser, roller steel (5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Air compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; Concrete
proportioning plants; generators; mudjack operator; rock
breaker; crusher or screening plant; screed (milling
machine); automatic belt conveyor and surge bin; pug mill
operator; Oiler, pump (over 3 inches); Drilling Machine
Tender, day light machine



GROUP 6: Off-road material hauler with or without ejector.

IRONOGOO8-002 06/01/2021

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
IRONWORKER. .« v vttt iiiiieeen $ 38.77 28.15

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONOGOO8-003 06/01/2021

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
TRONWORKER. .. v v it iiiii i $ 40.57 28.40

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON©383-001 06/06/2021

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
IRONO498-005 06/01/2021
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and

WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
IRON@512-008 0©6/03/2019
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes



IRONOG512-021 05/03/2021

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
TRONWORKER . . ¢ v vttt ittt i ennnns $ 35.09 31.80
LABO©113-002 06/01/2021
MILWAUKEE AND WAUKESHA COUNTIES
Rates Fringes
LABORER
Group 1..vvverienennnnnnnnns $ 31.40 22.26
GrOUP 2. ivvunrrenennnnnnnnes $ 31.55 22.26
GrOUP 3. ivierrenennonnnnnos $ 31.75 22.26
GrOUP 4.vvienninenenennnns $ 31.90 22.26
GroUp 5. viiiiinnernnnnenns $ 32.05 22.26
GrOUP Bevevnerrnnnennnnnnnns $ 27.89 22.26

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO@113-003 06/01/2021

OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
Group 1..vverrnnnennnnnennn $ 30.65 22.26
GrOUP 2. iivnrrennnennnnenns $ 30.75 22.26
Group 3. ..ttt $ 30.80 22.26
Group 4..iiiiiiiiiiiiiiinns $ 31.00 22.26
GrOUP 5uvvvenenennenenennnns $ 30.85 22.26

GPrOUP B.vvvverrennenonnnenns $ 27.74 22.26



LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABO@113-011 06/01/2021

KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1..vveivennennnnnenns $ 30.46 22.26
GrOUP 2. ivvneerenneennnnenns $ 30.61 22.26
GrOUP 3. iiineerenneennnnennn $ 30.81 22.26
GroUP 4. v vineiiinnennnnnennn $ 30.78 22.26
GroUPp 5. iiiieiiineennnnnnnnn $ 31.11 22.26
GrOUP Bevevenrrenennnnnnnnas $ 27.60 22.26

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LABO0140-002 06/01/2020



ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER
Group 1..vvveivennennnnnenns $ 33.72 17.95
GrOUP 2. ivvneerenneennnnnnns $ 33.82 17.95
GrOUP 3. iivneerenneennnnennn $ 33.87 17.95
GroUP 4. v vineiiinnennnnnenns $ 34.07 17.95
GroUPp 5. iviiiiinennnnnnnnnn $ 33.92 17.95
GrOUP Buvvvenrrenennnnnnnnas $ 30.35 17.95

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control

LABOO464-003 06/01/2020

DANE COUNTY

Rates Fringes
LABORER
GroUP 1..uiieenenennenennnns $ 34.00 17.95
GrOUP 2.t vvvetrennenonnnenos $ 34.10 17.95
GrOUP 3. iivneerenneennnnenns $ 34.15 17.95
GroUP 4. v vineiiennennnnnnnnn $ 34.35 17.95
GroUP 5.iviiiiiinnennnnennn $ 34.20 17.95
GrOUP Buvvvnnrrennnnnnnnnnns $ 30.35 17.95

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;



Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAIN@106-008 05/01/2017

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 30.33 17.27
Spray, Sandblast, Steel....$ 30.93 17.27
Repaint:
Brush, Roller.............. $ 28.83 17.27
Spray, Sandblast, Steel....$ 29.43 17.27
PAINO108-002 06/01/2021
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller.......cccevvu.. $ 36.08 20.36
Spray & Sandblast........... $ 37.52 23.27

PAIN@259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes
PAIN@G259-004 05/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES
Rates Fringes

PAINTER. . it i i ittt iiiiieee $ 22.03 12.45



PAINO781-002 06/01/2021

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Painters:
Bridge....ovvviiiiiiiiiinn.. $ 36.70 24.50
Brush.....cooviiiiiiint. $ 35.95 24.50
Spray & Sandblast........... $ 36.70 24.50

PAINOG802-002 06/01/2021

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush........ooviiiiiiinn. $ 29.98 18.78
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAINOG802-003 06/01/2021

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. ..ot iiii i iiiiiiiiineenns $ 29.98 18.78
PAINGO34-001 €6/61/2021
KENOSHA AND WALWORTH COUNTIES
Rates Fringes
Painters:
Brush.....ooeviiiiiiinne.. $ 36.52 23.27
Yo o=V PN $ 37.52 23.27
Structural Steel............ $ 36.67 23.27
‘PAIN1011-062 @6/06/2621
FLORENCE COUNTY
Rates Fringes
PaintersS: e ettt $ 26.71 14.38
‘pLases9o-o16 @6/e1/2e17
Rates Fringes

CEMENT MASON/CONCRETE FINISHER



Area 1...iieeiiiiinnnneeenns $ 39.46 17.17

Area 2 (BAC)....vvvvvnennn.. $ 35.07 19.75
Area 3. ...ttt $ 35.61 19.40
Area 4. ... it $ 34.70 20.51
Area 5..... it $ 36.27 18.73
Area 6....ciiiiiiiiiiiiiin., $ 32.02 22.99

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

AREA 5: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

TEAMOO39-001 06/01/2021
Rates Fringes

TRUCK DRIVER
1 & 2AXleS. e ieiieneeennnnn $ 32.57 23.81
3 or more Axles; Euclids,
Dumptor & Articulated,
Truck Mechanic.......covvu.. $ 32.72 23.81

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is



like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers



Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination
* a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on
a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative



Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISIO"



"General Decision Number: WI20220008 03/18/2022

Superseded General Decision Number: WI20210008

State: Wisconsin

Construction Types: Heavy (Sewer and Water Line and Tunnel)

Counties: Wisconsin Statewide.

TUNNEL, SEWER & WATER LINE CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally

required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(69).

|If the contract is entered
|into on or after January 30,
|2022, or the contract is

| renewed or extended (e.g., an
|option is exercised) on or
|after January 30, 2022:

Executive Order 14026
generally applies to the
contract.

. The contractor must pay

all covered workers at
least $15.00 per hour (or
the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2022.

|If the contract was awarded on|.

|or between January 1, 2015 and
| January 29, 2022, and the
|contract is not renewed or
|extended on or after January
|30, 2022:

Executive Order 13658
generally applies to the
contract.

. The contractor must pay all

covered workers at least
$11.25 per hour (or the

applicable wage rate listed
on this wage determination,

if it is higher) for all
hours spent performing on
that contract in 2022.

The applicable Executive Order minimum wage rate will be

adjusted annually. If this contract is covered by one of the

Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a

conformance request.

Additional information on contractor requirements and worker

protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
%] 01/07/2022
1 01/21/2022



02/04/2022
02/25/2022
03/11/2022
03/18/2022

U wN

* BRWIOOO1-002 06/01/2021
CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes
* BRWI00O2-002 06/01/2021
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
* BRWIOOO2-005 06/01/2021
ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 37.73 24.15
* BRWIOOO3-002 06/01/2021
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes

* BRWIOOO4-002 06/01/2021

KENOSHA, RACINE, AND WALWORTH COUNTIES

* BRWIPOO6-002 06/01/2021

ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes

* BRWIOOO7-002 06/01/2021



GREEN, LAFAYETTE, AND ROCK COUNTIES
Rates Fringes
* BRWIOOO8-002 06/01/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
* BRWIOOO9-001 06/01/2021
GREEN LAKE, MARQUETTE, OUTAGAMIE, SHAWANO, WAUPACA, WASHARA,

AND WINNEBAGO COUNTIES

Rates Fringes
* BRWI0O11-002 06/01/2021
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
* BRWI0O13-002 06/01/2021
DANE, GRANT, IOWA, AND RICHLAND COUNTIES
Rates Fringes
* BRWI0O19-002 06/01/2021

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. ..t vviiiiiiiiininnennn $ 36.31 25.67
* BRWIo@21-602 06/01/2021
DODGE AND JEFFERSON COUNTIES

Rates Fringes
BRICKLAYER. ..o vviiiiiiiiininnennn $ 37.75 25.92

* BRWIOO34-002 06/01/2021
COLUMBIA AND SAUK COUNTIES

Rates Fringes



CARPOO87-001 05/01/2016

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARPO252-002 06/01/2016

ADAMS, BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

Rates Fringes
CARPENTER
CARPENTER. . .t vvviiinnnnnnnns $ 33.56 18.00
MILLWRIGHT........ccvvvvnnnn. $ 35.08 18.35
PILEDRIVER....ccvvvivvennn. $ 34.12 18.00
CARPO252-010 06/01/2016
ASHLAND COUNTY
Rates Fringes
Carpenters
Carpenter......ccoeeeeennenn. $ 33.56 18.00
Millwright.........cccvent $ 35.08 18.35
Pile Driver..........cco.... $ 34.12 18.00

CARPO264-003 06/01/2016

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes

CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES

Rates Fringes



CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON

ZONE B: KENOSHA & RACINE

Rates Fringes
PILEDRIVERMAN
Zone Al ittt $ 31.03 22.69
Zone B....oiiiiiiiiiiiiiien $ 31.03 22.69
CARP2337-003 06/01/2019
Rates Fringes
MILLWRIGHT
Zone Al ittt $ 33.58 21.53
Zone B....oiiiiiiiiiiiiiien $ 33.58 21.53

ZONE DEFINITIONS
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON COUNTIES

ZONE B: KENOSHA & RACINE COUNTIES

ELEC0O014-002 12/26/2021

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes
Electricians:........civvvinnn $ 37.83 21.89
‘ELEco127-002 @6/61/2021
KENOSHA COUNTY

Rates Fringes
Electricians:........civvvinnn $ 43.16 30%+12.70

ELECO158-002 05/30/2021

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes
ELECTRICIAN. ... .oiitiiiirnneennnnns $ 36.14 29.75%+10.26

ELEC@159-003 ©05/30/2021



COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes

ELEC0219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$180,000. ...ttt $ 33.94 21.80
Electrical contracts under
$180,000......00000tttnnnnnnn $ 31.75 21.73
ELEC0242-005 05/30/2021
DOUGLAS COUNTY
Rates Fringes
Electricians: ... $ 41.37 69.25%

ELECO388-002 05/30/2021
ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto

County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:....... .o $ 36.22 26%+11.24
‘ELEcosse-o02 e6/61/2021
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELECodoa-oos e6/61/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes

ELECO494-006 06/01/2021



CALUMET (Township of New Holstein), DODGE (East of Hwy 26
including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELECO577-003 06/01/2021

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes
Electricians: ... $ 35.66 29.50%+10.00

ELEC@890-003 06/01/2021

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
Electricians:.......ccivviiinnn. $ 39.00 25.95%+11.17
ENGIQ139-003 06/06/2021
REMAINING COUNTIES
Rates Fringes
Power Equipment Operator
Group 1..vvieivennennnnnenns $ 44.27 23.80
GrOUP 2. ivvneeeenneennnnenns $ 43.02 23.80
GrOUP 3. iiineerenneennnnennn $ 40.97 23.80
GroUPp 4. v vinniiinnennnnnenns $ 40.44 23.80
GroUPp 5. iviiiiinennnnnnenns $ 38.37 23.80
GPrOUP Bevvvenrrenennonnnnnas $ 36.84 23.80

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" Protection: $3.00 per hour
EPA Level ""B"" Protection: $2.00 per hour
EPA Level ""C"" Protection: $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, Tower Cranes and Derricks with or without
attachments with a lifting capacity of over 100 tons;
Cranes, Tower Cranes, and Derricks with boom, leads and/or
jib lengths 176 ft or longer.

GROUP 2: Backhoes (Excavators) weighing 130,00 1lbs and over;
Cranes, Tower Cranes and Derricks with or without
attachments with a lifting capacity of 100 tons or less;
Cranes, Tower Cranes, and Derricks with boom, leads, and/or
jib lengths 175 ft or less; Caisson Rigs; Pile Driver



GROUP 3: Backhoes (Excavators) weighing under 130,000 lbs;
Travelling Crane (bridge type); Milling Machine; Concrete
Paver over 27 E; Concrete Spreader and Distributor;
Concrete Laser Screed; Concrete Grinder and Planing
Machine; Slipform Curb and Gutter Machine; Boring Machine
(Directional); Dredge Operator; Skid Rigs; over 46 meter
Concrete Pump.

GROUP 4: Hydraulic Backhoe (tractor or truck mounted);
Hydraulic Crane, 10 tons or less; Tractor, Bulldozer, or
End Loader (over 40 hp); Motor Patrol; Scraper Operator;
Bituminous Plant and Paver Operator; Screed-Milling
Machine; Roller over 5 tons; Concrete pumps 46 meter and
under; Grout Pumps; Rotec type machine; Hydro Blaster,
10,000 psi and over; Rotary Drill Operator; Percussion
Drilling Machine; Air Track Drill with or without integral
hammer; Blaster; Boring Machine (vertical or horizontal);
Side Boom; Trencher, wheel type or chain type having 8 inch
or larger bucket; Rail Leveling Machine (Railroad); Tie
Placer; Tie Extractor; Tie Tamper; Stone Leveler; Straddle
Carrier; Material Hoists; Stack Hoist; Man Hoists; Mechanic
and Welder; Off Road Material Haulers.

GROUP 5: Tractor, Bulldozer, or Endloader (under 40 hp);
Tampers -Compactors, riding type; Stump Chipper, large;
Roller, Rubber Tire; Backfiller; Trencher, chain type
(bucket under 8 inch); Concrete Auto Breaker, large;
Concrete Finishing Machine (road type); Concrete Batch
Hopper; Concrete Conveyor Systems; Concrete Mixers, 14S or
over; Pumps, Screw Type and Gypsum); Hydrohammers, small;
Brooms and Sweeeprs; Lift Slab Machine; Roller under 5
tons; Industrial Locomotives; Fireman (Pile Drivers and
Derricks); Pumps (well points); Hoists, automatic; A-Frames
and Winch Trucks; Hoists (tuggers); Boats (Tug, Safety,
Work Barges and Launches); Assistant Engineer

GROUP 6: Shouldering Machine Operator; Farm or Industrial
Tractor mounted equipment; Post Hole Digger; Auger
(vertical and horizontal); Skid Steer Loader with or
without attachments; Robotic Tool Carrier with or without
attachments; Power Pack Vibratory/Ultra Sound Driver and
Extractor; Fireman (Asphalt Plants); Screed Operator; Stone
Crushers and Screening Plants; Air, Electric, Hydraulic
Jacks (Slip Form); Prestress Machines; Air Compressor, 400
CFM or over; Refrigeration Plant/Freese Machine; Boiler
Operators (temporary heat); Forklifts; Welding Machines;
Generators; Pumps over 3""; Heaters, Mechanical; Combination
small equipment operator; Winches, small electric; Oiler;
Greaser; Rotary Drill Tender; Conveyor; Elevator Operator

ENGI@139-007 06/07/2021

DODGE, FOND DU LAC, JEFFERSON, KENOSHA, MILWAUKEE, OZAUKEE,
RACINE, SHEBOYGAN, WALWORTH, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Power Equipment Operator
Group 1..veeireneennnnnnnns $ 42.54 24.15
GrOUP 2. ivvvetrenennonnnnnas $ 41.76 24.15
GrOUP 3. ivierrenennonnnnnos $ 40.81 24.15
GrOUP 4.vvieneninenenennnns $ 39.76 24.15

GroUp 5. viiiiinnernnnnenns $ 38.36 24.15



HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" Protection: $3.00 per hour
EPA Level ""B"" Protection: $2.00 per hour
EPA Level ""C"" Protection: $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, Tower Cranes, and Derricks with or without
attachments, with a lifting capacity of over 100 tons; or
Cranes, Tower Cranes, and Derricks with boom, leads, and/or
jib lengths measuring 176 feet or longer; Backhoes
(Excavators) 130,000 lbs and over; Caisson Rigs and Pile
Drivers

GROUP 2: Cranes, Tower Cranes and Derricks with or without
attachments with a lifting capacity of 100 tons or under;
or Cranes, Tower Cranes, and Derricks with boom, lead,
and\or jib lengths measuring 175 feet or under; Backhoes
(Excavators) under 130,000 lbs; Skid Rigs; Dredge Operator:
Traveling Crane (Bridge type); Concrete Paver over 27 E;
Concrete Spreader and Distributor; Concrete Pumps and
Boring Machines (directional)

GROUP 3: Material Hoists; Stack Hoists; Tractor or Truck
mounted Hydraulic Backhoe; Tractor or Truck Mounted
Hydraulic Crane, 5 tons or under; Manhoist; Tractor over 40
hp; Bulldozer over 40 hp; Endloader over 40 hp; Forklift,
25 ft and over; Motor Patrol; Scraper Operator; Sideboom;
Straddle Carrier; Mechanic and Welder; Bituminous Plant and
Paver Operator; Roller over 5 tons; Percussion Drill
Operator; Rotary Drill Operator; Blaster; Air Track Drill;
Trencher (wheel type or chain type having over 8 inch
bucket); Elevator; Milling Machine and Boring Machine
(horizontal or vertical); Backhoe Mounted Compactor

GROUP 4: Backfiller; Concrete Auto Breaker (large); Concrete
Finishing Machine (road type); Roller, Rubber Tire;

Concrete Batch Hopper; Concrete Conveyor System; Concrete
Mixers (14S or over); Screw type Pumps and Gypsum Pumps;
Grout Pumps; Tractor, Bulldozer, End Loader, under 40 hp;
Pumps (well points); Trencher (chain type 8 inch or smaller
bucket; Industrial Locomotives; Roller under 5 tons;

Fireman (Piledrivers and Derricks); Robotic Tool Carrier

with or without attachments.

GROUP 5: Hoists (Automatic); Forklift, 12 ft to 25 ft;
Tamper-Compactors, riding type; A-Frame andWinch Trucks;
Concrete Auto Breaker; Hydrohammer, small; Brooms and
Sweepers; Hoist (Tuggers); Stump Chipper, large; Boats
(Tug, Safety, Work Barges and Launch); Shouldering Machine
Operator; Screed Operator; Farm or Industrial Tractor; Post
Hole Digger; Stone Crushers and Screening Plants; Firemen
(Asphalt Plants); Air Compressor (400 CFM or over); Augers
(vertical and horizontal); Generators, 150 KW and over;
Air, Electric Hydraulic Jacks (Slipform); Prestress
Machines; Skid Steer Loader with or without attachments;
Boiler operators (temporary heat); Forklift, 12 ft and
under; Screed Operator Milling Machine; Refrigeration
Plant/Freeze Machine; Power Pack Vibratory/Ultra Sound
Driver and Extractor; Generators under 150 KW; Combination
small equipment operator; Compressors under 400 CFM;
Welding Machines; Heaters, Mechanical; Pumps; Winches,
Small Electric; Oiler and Greaser; Conveyor; High pressure
utility locating machine (daylighting machine).



IRONOGOO8-002 06/01/2021

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
TRONWORKER. . v v v ittt ieannn $ 38.77 28.15

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONO0O8-003 06/01/2021

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. ..o vviviiiii i, $ 40.57 28.40

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON@383-001 0©6/06/2021

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
TRON@498-005 06/01/2021
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and

WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
IRON©512-008 06/03/2019
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,
PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes

IRONWORKER. .. e v v i it iiiiieee $ 37.60 29.40



IRON©512-021 ©5/03/2021
ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes

LABOQ113-004 06/01/2020

MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Laborers: (Open Cut)
GroUp 1..vveernnneennnnennn $ 16.38 21.08
GrOUP 2. ivvnerrennennnnnenns $ 18.65 21.08
GrOUP 3. iiierreneanennnnnns $ 22.19 21.08
GroUp 4. i viveiienennnnnnnnas $ 31.56 21.08
Group 5... . iiiiiiiiiiiien $ 31.70 21.08
GrOUP B.uvveenenennnnenannnns $ 31.76 21.08
GPrOUP 7. ivveetrennenonnnenos $ 34.77 21.08
GrOUP 8.ivvierrnnneennnnnnnn $ 37.59 21.08
GrOUP 9. vvvneiiinnennnnnennn $ 38.23 21.08

LABORERS CLASSIFICATIONS [OPEN CUT]

GROUP 1: Yard Laborer

GROUP 2: Landscaper

GROUP 3: Flag Person

GROUP 4: Paving Laborer

GROUP 5: General Laborer on Surface; Top Man
GROUP 6: Mud Mixer

GROUP 7: Mucker; Form Stripper; Bottom Digger and Misc;
Bottom Man and Welder on Surface

GROUP 8: Concrete Manhole Builder; Caisson Worker; Miner;
Pipe Layer; Rock Driller and Joint Man; Timber Man and
Concrete Brusher; Bracer in Trench Behind Machine & Tight
Sheeting; Concrete Formsetter and Shoveler; Jackhammer
Operator

GROUP 9: Blaster

LABOO®113-005 06/01/2020
SEWER, TUNNEL & UNDERGROUND
KENOSHA AND RACINE COUNTIES
Rates Fringes
Laborers:

GroUP 1..uiiueneneenenennnns $ 23.05 21.08
GrOUP 2.t vvvervennenonnnenns $ 28.98 21.08



GrOUP 3. ivietrennenonnnesos $ 32.34 21.08
GroUP 4. v vineiienneennnnnnn $ 34.11 21.08

TUNNEL WORK UNDER COMPRESSED AIR: ©-15 1lbs add $1.00, 15-30
lbs add $2.00, over 30 lbs add $3.00

LABORERS CLASSIFICATIONS
GROUP 1: Flagperson

GROUP 2: Top Man, General Laborer, Wellpoint Installation,
Wire Mesh and Reinforcement, Concrete Worker, Form
Stripper, Strike-off Work

GROUP 3: Machine and Equipment Operator, Sheeting, Form
Setting, Patch Finisher, Bottom Man, Joint Sawer, Gunnite
Man, Manhole Builder, Welder-Torchman, Blaster, Caulker,
Bracer, Bull Float, Conduit Worker, Mucker and Car Pusher,
Raker and Luteman, Hydraulic Jacking of Shields, Shield
Drivers, Mining Machine, Lock Tenders, Mucking Machine
Operator, Motor Men & Gauge Tenders and operation of
incidental Mechanical Equipment and all Power Driven Tools

GROUP 4: Pipelayer, Miner and Laser Operator

LABOQ113-008 06/01/2020

MILWAUKEE, OZAUKEE, WASHINGTON & WAUKESHA COUNTIES

Rates Fringes
Laborers: (Tunnel-Free Air)
GroUp 1..vvuereennennnnnnnnn $ 22.19 21.08
GrOUP 2. iivneerennennnnnenns $ 31.70 21.08
GrOUP 3. iivverrennnnnnnnanns $ 31.76 21.08
GroUp 4. i viveiienennnnnnnnas $ 34.77 21.08
Group 5... . it $ 34.91 21.08
GrOUP B.uvvvenenennenenannnns $ 37.59 21.08
GPrOUP 7. ivveerennenonnnenos $ 38.23 21.08

LABORERS CLASSIFICATIONS [TUNNEL - FREE AIR]:

GROUP 1: Flagperson

GROUP 2: General Laborer on surface; Tower Man

GROUP 3: Saw Man; Top Man

GROUP 4: Form Stripper; Car Pusher

GROUP 5: Mucker; Dinkey; Welder (rate on surface)
GROUP 6: Concrete Manhole Builder; Mucking Machine; Miner;
Mining Machine; Welder; Rock Driller; Concrete Buster; Jack
Hammer Operator; Caisson Worker; Pipelayer and Joint Man;

Bracerman

GROUP 7: Blaster

* LAB0©113-009 06/01/2020

MILWAUKEE, OZAUKEE, WASHINGTON & WAUKESHA COUNTIES



Rates Fringes

Laborers: (Tunnel -
*COMPRESSED AIR © - 15 1bs.)

Group 1..vveirenennnnnnnnns $ 22.19 21.08
GroUPp 2. ..iiiiiieineennnennns $ 31.70 21.08
GrOUP 3.iiivenenennenennnnn $ 35.31 21.08
GroUp 4. vvveiiinnennnnnenns $ 36.11 21.08
GrOUP 5.viineiiiineinnnnnnnn $ 36.23 21.08
GrOUP B.uvvvnerrnnnennnnnnnns $ 38.93 21.08
GrOUP 7. veeneerenneennnnenns $ 39.55 21.08

LABORERS CLASSIFICATIONS [TUNNEL - COMPRESSED AIR]:

*Compressed Air 15 - 30 1lbs add $2.00 to all classifications
*Compressed Air over 30 lbs add $3.00 to all classifcations

GROUP 1: Flagperson

GROUP 2: General Laborer on surface
GROUP 3: Lock Tender on surface
GROUP 4: Form Stripper; Car Pusher
GROUP 5: Mucker; Dinkey

GROUP 6: Mucking Machine; Miner; Mining Machine; Welder &
Rock Driller; Lock Tender in tunnel; Concrete Buster; Jack
Hammer Operator; Caisson Worker; Pielayer and Joint Man;
Bracerman; Nozzle Man on Gunite; Timber Man; Concrete
Brusher

GROUP 7: Blaster

NOTE: Hazardous & Toxic Waste Removal: add $0.15 per hour.

LABO0©140-005 06/01/2020

ADAMS, ASHLAND, BARRON, BROWN, BUFFALO, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR, DUNN, EAU CLAIRE,
FLORENCE,FOND DU LAC, FOREST, GRANT, GREEN, GREEN LAKE, IOWA,
JACKSON, JEFFERSON, JUNEAU, LACROSSE, LAFAYETTE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK,
PORTAGE, PRICE, RICHLAND, ROCK, RUSK, ST CROIX, SAUK, SAWYER,
SHAWANO, SHEBOYGAN, TAYLOR, TREMMPEALEAU, VERNON, VILAS,
WALWWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

Rates Fringes
LABORER (SEWER & WATER)
GroUp 1..vveerenneennnnnnns $ 29.33 17.88
GrOUP 2. iivneerenneennnnenns $ 31.18 17.88
GrOUP 3. iiinerrennennnnnennn $ 31.48 17.88
GroUp 4. v vineiiennnennnnnnns $ 32.13 17.88

FOR ALL TUNNEL WORK UNDER COMPRESSED AIR: ©0-15 lbs add $1.00,
15-30 lbs add $2.00, over 30 lbs add $3.00



LABORER CLASSIFICATIONS:
GROUP 1: Flagperson

GROUP 2: General Laborer, Wellpoint Installation; Form
Stripper; Strike Off worker

GROUP 3: Sheeting Formsetting; Patch Finisher; Bottom Man;
Joint Sawer; Gunnite Man; Manhole Builder; Welder;
Torchman; Blaster; Caulker Bracer; Bull Float; Mucker and
Car Pusher; Raker and Luteman; Hydraulic jacking of
shields, Shield Drivers; Mining Machine; Lock Tenders;
Mucking Machine Operators; Motor Men and Gauge Tenders;
Power Tool Operators

GROUP 4: Pipelayer, Miner, and Laser Operator

LABOQ464-002 06/01/2020

DANE AND DOUGLAS COUNTIES

Rates Fringes
LABORER
GroUp 1..vvueeennneennnnnnnn $ 29.23 17.88
GrOUP 2. ivvneerenneennnnenns $ 31.43 17.88
GrOUP 3.iiinerrennennnnnenns $ 31.63 17.88
GroUp 4. i vineiiennennnnnnnns $ 32.38 17.88

FOR ALL TUNNEL WORK UNDER COMPRESSED AIR: © - 15 1bs add
$1.00, 15- 30 1lbs add $2.00, over 30 lbs add $3.00

LABORERS CLASSIFICATIONS:
GROUP 1: Flagperson

GROUP 2: General Laborer; Wellpoint Installation; Concrete
Worker; Form Stripper; Strike Off worker

GROUP 3: Sheeting Formsetting; Patch Finisher; Bottom Man;
Joint Sawer; Gunnite Man; Manhole Builder; Welder;
Torchman; Blaster; Caulker Bracer; Bull Float; Mucker and
Car Pusher; Raker and Luteman; Hydraulic jacking of
shields, Shield Dirvers; Mining Machine; Lock Tenders;
Mucking Machine Operators; Motor Men and Gauge Tenders;
Power Tool Operators

GROUP 4: Pipelayer, Miner, and Laser Operator

LAB01091-010 06/01/2020

BAYFIELD, BURNETT, IRON, SAWYER, AND WASHBURN COUNTIES

Rates Fringes
Laborers: (SEWER & WATER)
Group 1..vvueerennennnnnennn $ 29.02 17.88
GrOUP 2. ivvuerrennnnnnnnnnas $ 31.08 17.88
GrOUP 3. iviverrenennonnnnnas $ 31.28 17.88
Group 4..iiiiiiiiiiiiiiiaa $ 32.03 17.88

FOR ALL TUNNEL WORK UNDER COMPRESSED AIR:



© - 15 1bs add $1.00, 15-30 1lbs add $2.00, over 30 1lbs add
$3.00

LABORERS CLASSIFICATIONS:
GROUP 1: Flagperson

GROUP 2: Laborers, Wellpoint Installation; Form Stripper;
Strike Off worker

GROUP 3: Sheeting Formsetting; Patch Finisher; Bottom Man;
Joint Sawer; Gunnite Man; Manhole Builder; Welder;
Torchman; Blaster; Caulker Bracer; Bull Float; Mucker and
Car Pusher; Raker and Luteman; Hydraulic jacking of
shields, Shield Dirvers; Mining Machine; Lock Tenders;
Mucking Machine Operators; Motor Men and Gauge Tenders;
Power Tool Operators

GROUP 4: Pipelayer, Miner, and Laser Operator

PLAS@599-010 06/01/2017

Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Area 1....cciiiiiieeeennnens $ 39.46 17.17
Area 2 (BAC)....iviveennnnnn $ 35.07 19.75
Area 3.ttt iiiininnneennn $ 35.61 19.40
Area 4.ttt ittt $ 34.70 20.51
Area 5.ttt ittt $ 36.27 18.73
ArCa Buveiiiiiiinnnneeeenns $ 32.02 22.99

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
AREA 5: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

TEAMOO39-001 06/01/2021

Rates Fringes



TRUCK DRIVER
1&2Axles..viiiinnnns $ 32.57 23.81
3 or more Axles; Euclids,
Dumptor & Articulated,
Truck Mechanic........vvvu.. $ 32.72 23.81

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,



2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.



With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISIO"



"General Decision Number: WI20220015 ©3/18/2022
Superseded General Decision Number: WI20210015
State: Wisconsin
Construction Type: Heavy
Counties: Wisconsin Statewide.

HEAVY CONSTRUCTION PROJECTS (Excluding Tunnel, Sewer, and Water
Lines).

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(69).

Executive Order 14026
generally applies to the
contract.

. The contractor must pay
all covered workers at
least $15.00 per hour (or
the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2022.

|If the contract is entered
|into on or after January 30,
|2022, or the contract is

| renewed or extended (e.g., an
|option is exercised) on or
|after January 30, 2022:

Executive Order 13658
generally applies to the
contract.

. The contractor must pay all
covered workers at least
$11.25 per hour (or the
applicable wage rate listed
on this wage determination,
if it is higher) for all
hours spent performing on
that contract in 2022.

|If the contract was awarded on|.
|or between January 1, 2015 and
| January 29, 2022, and the
|contract is not renewed or
|extended on or after January
|30, 2022:

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
https://www.dol.gov/agencies/whd/government-contracts.

Modification Number Publication Date
%] 01/07/2022
1 01/21/2022



2 02/04/2022
3 02/25/2022
4 03/11/2022
5 03/18/2022
BOIL@107-001 01/01/2021
Rates Fringes
BOILERMAKER
Boilermaker........vveuun... $ 39.52 31.50
Small Boiler Repair (under
25,000 lbs/hr).............. $ 26.91 16.00

* BRWIOOO1-002 06/01/2021
CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes
* BRWIP0O2-002 06/01/2021
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES

Rates Fringes
* BRWIOOO2-005 06/01/2021
ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 37.73 24.15
* BRWIOOO3-002 06/01/2021
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES

Rates Fringes

* BRWIOOO4-002 06/01/2021

KENOSHA, RACINE, AND WALWORTH COUNTIES

* BRWIPOO6-002 06/01/2021



ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes
* BRWIPOO7-002 06/01/2021

GREEN, LAFAYETTE, AND ROCK COUNTIES

* BRWIOOO8-002 06/01/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
* BRWIPOO9-001 06/01/2021
GREEN LAKE, MARQUETTE, OUTAGAMIE, SHAWANO, WAUPACA, WASHARA,

AND WINNEBAGO COUNTIES

Rates Fringes
* BRWI0O11-002 06/01/2021
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
* BRWI0O13-002 06/01/2021

DANE, GRANT, IOWA, AND RICHLAND COUNTIES

* BRWIOO19-002 06/01/2021
BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes

* BRWI0O21-002 06/01/2021
DODGE AND JEFFERSON COUNTIES

Rates Fringes



* BRWIOO34-002 06/01/2021

COLUMBIA AND SAUK COUNTIES

CARPOO87-001 05/01/2016

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARP0252-002 06/01/2016

ADAMS, BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

Rates Fringes
CARPENTER
CARPENTER. ... i vviiinnnnnnnns $ 33.56 18.00
MILLWRIGHT....covvvivviennn. $ 35.08 18.35
PILEDRIVER.....cvvivviennn. $ 34.12 18.00
CARPO252-010 06/01/2016
ASHLAND COUNTY
Rates Fringes
Carpenters
Carpenter......ccoeeeeennenn. $ 33.56 18.00
Millwright.......... ..ot $ 35.08 18.35
Pile Driver...........co.... $ 34.12 18.00

CARPO264-003 06/01/2016
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WAUKESHA, AND WASHINGTON
COUNTIES

Rates Fringes

CARPENTER. ...civiiriiiiiiiienn, $ 35.78 22.11



CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES
Rates Fringes
CARP2337-001 06/01/2016
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON

ZONE B: KENOSHA & RACINE

Rates Fringes
PILEDRIVERMAN
Zone Al i $ 31.03 22.69
Zone B....oiiiiiiiiiiiiiien $ 31.03 22.69
CARP2337-003 06/01/2019
Rates Fringes
MILLWRIGHT
Zone Al i $ 33.58 21.53
Zone B....oiiiiiiiiiiiiiien $ 33.58 21.53

ZONE DEFINITIONS
ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON COUNTIES

ZONE B: KENOSHA & RACINE COUNTIES

ELECO014-002 12/26/2021

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes
Electricians:......covvivvinvnnn. $ 37.83 21.89
‘ELEcoo1d-007 @5/3e/2021
REMAINING COUNTIES
Rates Fringes
Teledata System Installer
Installer/Technician........ $ 28.50 15.92

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,



bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELEC0127-002 06/01/2021
KENOSHA COUNTY
Rates Fringes

Electricians:...oeeeieieneennnnn. $ 43.16 30%+12.70

ELECO158-002 05/30/2021

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),

MARINETTE (Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

ELECTRICIAN. ...t tiiiiiiiinnnnnnns $ 36.14 29.75%+10.26

ELEC@159-003 ©5/30/2021

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes

ELEC©219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$180,000....000iiinnnnnnn $ 33.94 21.80
Electrical contracts under
$180,000.....0000iiinnnann $ 31.75 21.73
ELEC0242-005 05/30/2021
DOUGLAS COUNTY
Rates Fringes
Electricians:...veeeieeneennnnn. $ 41.37 69.25%

ELECO388-002 05/30/2021

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,



MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:.......ovivnnn, $ 36.22 26%+11.24
‘ELEcoase-o02 @6/61/2021
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELEcoaoa-oos e6/e1/2021
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
‘ELEcoaod-oos @6/61/2021
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELECO494-013 06/01/2021

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer.....covvvveevnnn.. $ 22.39 18.80
Technician......ccevvvvee... $ 32.49 20.26

Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the



installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 06/01/2021

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

Electricians: ..., $ 35.66 29.50%+10.00

ELEC0890-003 06/01/2021

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
Electricians:. ..., $ 39.00 25.95%+11.17
ELEC@953-001 06/02/2019
Rates Fringes
Line Construction:
(1) Lineman........cccvuenn. $ 47.53 21.43
(2) Heavy Equipment
Operator......cccveeeennnenn. $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60

ENGI®139-001 06/01/2021

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
COUNTIES

Rates Fringes
Power Equipment Operator
GroUp 1..vveeennneennnnnnnn $ 48.61 24.60
GrOUP 2. ivvneerennennnnnenns $ 47.61 24.60
GrOUP 3. iiiverrenennnnnnnnns $ 47.11 24.60
GroUPp 4. i viveiienennnnnnnnas $ 46.42 24.60
GroUP 5. iviiiienenrnnnnenes $ 42.64 24.60
GrOUP B.uvvvenenennennnennnns $ 37.49 24.60

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" Protection: $3.00 per hour
EPA Level ""B"" Protection: $2.00 per hour
EPA Level ""C"" Protection: $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, Tower Cranes, Pedestal Tower Cranes and



Derricks with or w/o attachments with a lifting capacity of
over 100 tons; or Cranes, Tower Cranes, Pedestal Tower
Cranes and Derricks with boom, leads, and/or jib lengths
measuring 176 feet or longer; Self-Erecting Tower Cranes
over 4000 1lbs lifting capacity; All Cranes with Boom
Dollies; Boring Machines (directional); Master Mechanic.
$0.50 additional per hour per 100 tons or 100 ft of boom
over 200 ft or lifting capacity of crane over 200 tons to a
maximum of 300 tons or 300 ft. Thereafter an increase of
$0.01 per ft or ton, whichever is greater.

GROUP 2: Cranes, Tower Cranes, Pedestal Tower Cranes and
Derricks with or without attachments with a lifting
capacity of 100 tons or less; or Cranes, Tower Cranes
Portable Tower Cranes, Pedestal Tower Cranes and Derricks
with boom, leadsand/or jib lengths measuring 175 feet or
less; Backhoes (excavators) 130,000 1lbs and over; Caisson
Rigs; Pile Drivers; Boring Machines (vertical or
horizontal), Versi-Lift, Tri-Lift, Gantry 20,000 lbs & over.

GROUP 3: Backhoe (excavator) under 130,000 lbs;Self-erecting
Tower Crane 4000 lbs & under lifting capacity;Traveling

Crane (bridge type); Skid Rigs; Dredge Operator; Mechanic;
Concrete Paver (over 27E); Concrete Spreader and

Distributor; Forklift/ Telehandler (machinery- moving /

steel erection); Hydro Blaster, 10,000 psi and over

GROUP 4: Material Hoists; Stack Hoists; Hydraulic Backhoe
(tractor or truck mounted); Hydraulic Crane, 5 tons or
under (tractor or truck mounted); Hoist (tuggers 5 tons &
over); Hydro-Excavators/Daylighters; Concrete Pumps Rotec
type Conveyors; Tractor/Bulldozer/End Loader (over 40 hp);
Motor Patrol; Scraper Operator; Sideboom; Straddle Carrier;
Welder; Bituminous Plant and Paver Operator; Roller over 5
tons; Rail Leveling Machine (Railroad); Tie Placer; Tie
Extractor; Tie Tamper; Stone Leveler; Rotary Drill Operator
and Blaster; Percussion Drill Operator; Air Track Drill
and/or Hammers; Gantrys (under 20,000 lbs); Tencher (wheel
type or chain type having 8 inch or larger bucket); Milling
Machine; Off-Road Material Haulers.

GROUP 5: Backfiller; Concrete Auto Breaker (large); Concrete
Finishing Machines (road type); Rubber Tired Roller;

Concrete Batch Hopper; Concrete Conveyor Systems; Grout
Pumps; Concrete Mixers (14S or over); Screw Type Pumps and
Gypsum Pumps; Tractor, Bulldozer, End Loader (under 40 hp);
Trencher (chain type, bucket under 8 inch); Industrial
Locomotives; Rollers under 5 tons; Stump Grinder/Chipper
(Large); Timber Equipment; Firemen (pile drivers and
derricks); Personnel Hoist, Telehandler over 8000 lbs;
Robotic Tool Carrier with or without attachments

GROUP 6: Tampers - Compactors (riding type); Assistant
Engineer; A-Frames and Winch Trucks; Concrete Auto Breaker;
Hydrohammers (small); Brooms and Sweepers; Hoist (tuggers
under 5 tons); Boats (Tug, Safety, Work Barges, Launch);
Shouldering Machine Operator; Prestress Machines; Screed
Operator; Stone Crushers and Screening Plants; Screed
Operators (milling machine), Farm or Industrial Tractor
Mounted Equipment; Post Hole Digger; Fireman (asphalt
plants); Air Compressors over 400 CFM; Generators, over 150
KW; Augers (vertical and horizontal); Air, Electric,
Hydraulic Jacks (slipform); Skid Steer Loaders (with or
without attachments); Boiler Operators (temporary heat);
Refrigeration Plant/Freeze Machines; Power Pack



Vibratory/Ultra Sound Drivers and Extractors; Welding
Machines; Heaters (mechanical); Pumps; Winches (small
electric); Oiler and Greaser; Rotary Drill Tender;
Conveyor; Forklifts/Telehandler 8000 lbs & under;
Elevators: Automatic Hoists; Pumps (well points);
Combination Small Equipment Operators

ENGIO139-003 06/06/2021

REMAINING COUNTIES

Rates Fringes
Power Equipment Operator
GroUP 1..uiieeneneenenennnns $ 44.27 23.80
GrOUP 2.t vvvetvennenonnnesos $ 43.02 23.80
GrOUP 3. iivneerenneennnnenns $ 40.97 23.80
GroUP 4. vvineiiinnennnnnnnns $ 40.44 23.80
GroUP 5. iiiiiiiiieeiennnennn $ 38.37 23.80
GrOUP Bevvvnnrrennnnnnnnnnns $ 36.84 23.80

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" Protection: $3.00 per hour
EPA Level ""B"" Protection: $2.00 per hour
EPA Level ""C"" Protection: $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, Tower Cranes and Derricks with or without
attachments with a lifting capacity of over 100 tons;
Cranes, Tower Cranes, and Derricks with boom, leads and/or
jib lengths 176 ft or longer.

GROUP 2: Backhoes (Excavators) weighing 130,00 1lbs and over;
Cranes, Tower Cranes and Derricks with or without
attachments with a lifting capacity of 100 tons or less;
Cranes, Tower Cranes, and Derricks with boom, leads, and/or
jib lengths 175 ft or less; Caisson Rigs; Pile Driver

GROUP 3: Backhoes (Excavators) weighing under 130,000 lbs;
Travelling Crane (bridge type); Milling Machine; Concrete
Paver over 27 E; Concrete Spreader and Distributor;
Concrete Laser Screed; Concrete Grinder and Planing
Machine; Slipform Curb and Gutter Machine; Boring Machine
(Directional); Dredge Operator; Skid Rigs; over 46 meter
Concrete Pump.

GROUP 4: Hydraulic Backhoe (tractor or truck mounted);
Hydraulic Crane, 10 tons or less; Tractor, Bulldozer, or
End Loader (over 40 hp); Motor Patrol; Scraper Operator;
Bituminous Plant and Paver Operator; Screed-Milling
Machine; Roller over 5 tons; Concrete pumps 46 meter and
under; Grout Pumps; Rotec type machine; Hydro Blaster,
10,000 psi and over; Rotary Drill Operator; Percussion
Drilling Machine; Air Track Drill with or without integral
hammer; Blaster; Boring Machine (vertical or horizontal);
Side Boom; Trencher, wheel type or chain type having 8 inch
or larger bucket; Rail Leveling Machine (Railroad); Tie
Placer; Tie Extractor; Tie Tamper; Stone Leveler; Straddle
Carrier; Material Hoists; Stack Hoist; Man Hoists; Mechanic
and Welder; Off Road Material Haulers.

GROUP 5: Tractor, Bulldozer, or Endloader (under 40 hp);
Tampers -Compactors, riding type; Stump Chipper, large;



Roller, Rubber Tire; Backfiller; Trencher, chain type
(bucket under 8 inch); Concrete Auto Breaker, large;
Concrete Finishing Machine (road type); Concrete Batch
Hopper; Concrete Conveyor Systems; Concrete Mixers, 14S or
over; Pumps, Screw Type and Gypsum); Hydrohammers, small;
Brooms and Sweeeprs; Lift Slab Machine; Roller under 5
tons; Industrial Locomotives; Fireman (Pile Drivers and
Derricks); Pumps (well points); Hoists, automatic; A-Frames
and Winch Trucks; Hoists (tuggers); Boats (Tug, Safety,
Work Barges and Launches); Assistant Engineer

GROUP 6: Shouldering Machine Operator; Farm or Industrial
Tractor mounted equipment; Post Hole Digger; Auger
(vertical and horizontal); Skid Steer Loader with or
without attachments; Robotic Tool Carrier with or without
attachments; Power Pack Vibratory/Ultra Sound Driver and
Extractor; Fireman (Asphalt Plants); Screed Operator; Stone
Crushers and Screening Plants; Air, Electric, Hydraulic
Jacks (Slip Form); Prestress Machines; Air Compressor, 400
CFM or over; Refrigeration Plant/Freese Machine; Boiler
Operators (temporary heat); Forklifts; Welding Machines;
Generators; Pumps over 3""; Heaters, Mechanical; Combination
small equipment operator; Winches, small electric; Oiler;
Greaser; Rotary Drill Tender; Conveyor; Elevator Operator

IRONOGOO8-002 06/01/2021

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
TRONWORKER. .. v v it iiiii i $ 38.77 28.15

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONO0O8-003 06/01/2021

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. ..o vviviiiiiininnnnnn $ 40.57 28.40

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON@383-001 0©6/06/2021

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES



Rates Fringes
TRON@512-008 06/03/2019
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes
IRON©512-021 ©5/03/2021

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
IRONWORKER. ¢ v v vt v it i iiiiieneanns $ 35.09 31.80
LAB0©113-002 06/01/2021
MILWAUKEE AND WAUKESHA COUNTIES
Rates Fringes
LABORER
Group 1. vveivennennnnnenns $ 31.40 22.26
GrOUP 2. ivvneerenneennnnenns $ 31.55 22.26
GrOUP 3. ivvneerenneennnnenns $ 31.75 22.26
GroUP 4. v vineiiinnennnnnenns $ 31.90 22.26
GroUPp 5. iviiiiinenennnnennn $ 32.05 22.26
GrOUP Bevvvenrrenennonnnnnns $ 27.89 22.26

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO0113-003 06/01/2021



OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
Group 1..veieeirenennnnnnenas $ 30.65 22.26
GPrOUP 2. ieenenennenenennnns $ 30.75 22.26
GrOUP 3.t vietrennennnnnenos $ 30.80 22.26
GroUP 4. v vineiienneennnnennns $ 31.00 22.26
GrOUP 5. ivviiiiiieeinnnnennn $ 30.85 22.26
GrOUP B.evvvnnrrnnnnnnnnnenns $ 27.74 22.26

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABOQ113-011 06/01/2021

KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1..veerrenennnnnnnnns $ 30.46 22.26
GrOUP 2. ivvunerenennnnnnnnas $ 30.61 22.26
Group 3. ..iiiiiiiiiiiinieanns $ 30.81 22.26
GrOUP 4uvveeneninenenennans $ 30.78 22.26
GroUp 5. viiiiinnernnnnenes $ 31.11 22.26
GrOUP Bevevnerrnnnennnnnnnnn $ 27.60 22.26

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer



GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LAB0OQ140-002 06/01/2020

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER
Group 1..veerrenennnnnnnnns $ 33.72 17.95
GrOUP 2. ivvunerenennnnnnnnas $ 33.82 17.95
GrOUP 3. ivierrenennonnnenos $ 33.87 17.95
GrOUP 4uvvienennnenenennnns $ 34.07 17.95
GroUp 5. viieiiinnernnnnenns $ 33.92 17.95
GrOUP Bevevnerrennennnnnnnnn $ 30.35 17.95

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control

LABOQ464-003 06/01/2020
DANE COUNTY

Rates Fringes



LABORER

GroUp 1..vveeennnennnnnnnnn $ 34.00 17.95
GrOUP 2. iivneerennennnnnenns $ 34.10 17.95
GrOUP 3. iiiverrenennnnnnnnns $ 34.15 17.95
GroUPp 4. i viniienennnnnnnnas $ 34.35 17.95
GroUP 5. iviiiiennnnnnnnenns $ 34.20 17.95
GrOUP B.uvvvenenennnnenannnns $ 30.35 17.95

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAINO106-008 ©5/01/2017

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 30.33 17.27
Spray, Sandblast, Steel....$ 30.93 17.27
Repaint:
Brush, Roller.............. $ 28.83 17.27
Spray, Sandblast, Steel....$ 29.43 17.27
PAINO108-002 06/01/2021
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller........c.c.cv.... $ 36.08 20.36
Spray & Sandblast........... $ 37.52 23.27

PAIN©259-002 05/01/2008

BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes



PAING259-004 0©5/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

PAINO781-002 06/01/2021

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Painters:
Bridge.....coiviiiiiiniiin.. $ 36.70 24.50
Brush..uueiinn i iiieeeinnnn $ 35.95 24.50
Spray & Sandblast........... $ 36.70 24.50

PAIN©802-002 06/01/2021

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush.......coviiiiiiiiiine, $ 29.98 18.78
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAIN©802-003 06/01/2021

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. ... iiiiiiiiiiiieiennnnns $ 29.98 18.78
PAINO934-001 06/01/2021
KENOSHA AND WALWORTH COUNTIES
Rates Fringes
Painters:
Brush. ..o iiiiiiiiineinennn. $ 36.52 23.27
Y o - VPN $ 37.52 23.27
Structural Steel............ $ 36.67 23.27

PAIN1011-002 06/06/2021



FLORENCE COUNTY

Rates Fringes
Painters:...cieeiiiiiiiiinnneanan $ 26.71 14.38
PLAS©599-010 06/01/2017
Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Area 1....iiiiiiiiinennnnnns $ 39.46 17.17
Area 2 (BAC)..'veeeuunnennn. $ 35.07 19.75
ArEa 3. ..ttt ranenan $ 35.61 19.40
Area 4. .. ittt i $ 34.70 20.51
Area 5... . ittt $ 36.27 18.73
Ar€a B.veveennennnnennnnnss $ 32.02 22.99

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAWYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
AREA 5: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

PLUM@O11-003 05/07/2018
ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, SAWYER, AND WASHBURN
COUNTIES

Rates Fringes

PLUM@O75-002 06/01/2016
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes

PLUM@O75-004 06/01/2016



DODGE (Watertown), GREEN, JEFFERSON, LAFAYETTE, AND ROCK
COUNTIES

Rates Fringes

PLUM@O75-009 06/01/2016

COLUMBIA, DANE, IOWA, MARQUETTE, RICHLAND AND SAUK COUNTIES

Rates Fringes
PLUMBER. .t ittt i iii i iieiieeeneenn $ 38.82 20.12
PLUMO111-007 @5/28/2008
MARINETTE COUNTY (Niagara only)

Rates Fringes
PLUMBER/PIPEFITTER......ccvvvvunn. $ 33.33 24.48

PLUM@118-002 06/01/2021

KENOSHA, RACINE, AND WALWORTH COUNTIES

PLUM@400-003 05/31/2021

ADAMS,BROWN, CALUMET, DODGE (except Watertown), DOOR, FOND DU
LAC, GREEN LAKE,KEWAUNEE, MANITOWOC, MARINETTE (except
Niagara), MENOMINEE, OCONTO, OUTAGAMIE, SHAWANO, SHEBOYGAN,
WAUPACA, WAUSHARA, AND WINNEBAGO COUNTIES

Rates Fringes

PLUM@434-002 05/30/2021

BARON, BUFFALO, CHIPPEWA, CLARK, CRAWFORD, DUNN, EAU CLAIRE,
FLORENCE, FOREST, GRANT, JACKSON, JUNEAU, LA CROSSE, LANGLADE,
LINCOLN, MARATHON, MONROE, ONEIDA, PEPIN, PIERCE, POLK,
PORTAGE, PRICE, RUSK, ST. CROIX, TAYLOR, TREMPEALEAU, VERNON,
VILAS, AND WOOD COUNTIES

Rates Fringes

PLUMO601-003 06/01/2021
DODGE (Watertown), GREEN, JEFFERSON, LAFAYETTE, MILWAUKEE,
OZAUKEE, ROCK, WASHINGTON AND WAUKESHA COUNTIES

Rates Fringes



PLUMO601-009 06/01/2021

COLUMBIA, DANE, IOWA, MARQUETTE, RICHLAND AND SAUK COUNTIES

Rates Fringes
PIPEFITTER. ...vvtiiiiiiiinnnnnnn $ 50.55 26.05
TEAvoo39-002 @6/61/2021
Rates Fringes

TRUCK DRIVER
1 & 2 Axle Trucks........... $ 32.57 23.81
3 or more axles; Euclids
or Dumptor, Articulated
Truck, Mechanic............. $ 32.72 23.81

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical



order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM@198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.



WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination
* a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on
a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISIO"
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Development
Bureau of Project Development
4822 Madison Yards Way, 4" Floor South
March 28, 2022 Madison, WI 53705

Telephone: (608) 266-1631
Facsimile (FAX): (608) 266-8459

NOTICE TO ALL CONTRACTORS:

Proposal #37: 1360-12-70, WISC 2022326
C Milwaukee , Fond du Lac Ave
107t St. Bridge
STH 145
Milwaukee County

Letting of April 12, 2022
This is Addendum No. 01, which provides for the following:

Special Provisions:

Revised Special Provisions
ATEE Description
No.
7 Utilities
Deleted Special Provisions
ATEE Description
No.
9 Work by Others

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the
prime contractor.

Sincerely,

Proposal Development Specialist
Proposal Management Section

Version 02-2017 Solving tomorrow’s transportation challenges



ADDENDUM NO. 01
1360-12-70
March 28, 2022

Special Provisions
7. Utilities.
Replace entire section titled City of Milwaukee — Street Lighting with the following:

City of Milwaukee — Street Lighting

Notify the City of Milwaukee two weeks prior to completion of the contractor installed temporary and final
street lighting facilities on and off the bridge. Terminations into existing street lighting circuitry are to be
performed by the City of Milwaukee Street Lighting personnel only. Terminations for temporary overhead
lighting facilities and final lighting facilitates are anticipated to take 7 to 10 working days for each stage. The
City of Milwaukee Lighting contact for this project is Neal Karweik, nkarwe@milwaukee.gov, 414-286-5943
(Office) or 414-708-4245 (Mobile).

9. DELETED

END OF ADDENDUM
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