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NOTICE TO ALL CONTRACTORS: 
 
Proposal #29: 4160-06-71, WISC 2023231   

V Kimberly – CTH N 
S Railroad St Intersection 
CTH CE     
Outagamie County 

 

 
Letting of February 14, 2023 
 
This is Addendum No. 02, which provides for the following: 
 
Special Provisions: 
 

Revised Special Provisions 
Article 

No. 
Description 

3 Prosecution and Progress 
 

Added Special Provisions 
Article 

No. 
Description 

34 Removing Fence 
 
 
 
The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 
 
 



ADDENDUM NO. 02 

4160-06-71 

February 9, 2023 

 
Special Provisions 
 

2. Prosecution and Progress. 
 
Replace the first four paragraphs with the following: 
 

Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Construct the project entirely within the 2023 or 2024 construction season. The project must be started and 
completed in entirety in either calendar year. Provide the intended construction year to the engineer in writing 
within a month after the contract award. 

Provide the time frame for construction of the project within the 2023 or 2024 construction season to the 
engineer in writing at least 14 calendar days before the preconstruction conference. Assure that the time 
frame is consistent with the contract completion time. Upon approval, the engineer will issue the notice to 
proceed within ten calendar days before the beginning of the approved time frame. 

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning of 
the intended time frame. The engineer will approve or deny that request based on the conditions cited in the 
request and its effect on the department’s scheduled resources. 

If work is to begin in 2023, the Notice to Proceed will be issued such that work shall start no later than July 
20, 2023, unless otherwise approved by the engineer. 

If work is to begin in 2024, the Notice to Proceed will be issued such that work shall start no sooner than 
June 10, 2024, and start no later than July 19, 2024, unless otherwise approved by the engineer.  

 
 

34. Removing Fence. 
 
Add the following to standard spec 204.3.1.3: 
 
Removed fencing material is to be retained by the adjacent property owner. Remove fencing with care to not 
damage posts, rails, fabric, or connections. After removal, roll the fence in bundles and place on the property 
owner’s property.  
 
 

 
 

END OF ADDENDUM 


