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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation 
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal 
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals 
to be affixed this date:  (DATE MUST BE ENTERED) 

PRINCIPAL 

(Company Name)     (Affix Corporate Seal) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal) 

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin ) 

) ss.
 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder 

Wisconsin Department of Transportation 

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above. 

(Signature of Authorized Contractor Representative) (Date) 



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 



 
 
 
Effective with December 2000 Letting Debarment Certification 

Page 2 of 2  

 

9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised June 28, 2022
SPECIAL PROVISIONS

1. General.
Perform the work under this construction contract for Projects:

1641-02-70, C La Crosse, South Avenue, Green Bay St to 0.16 Miles Easterly, USH 14
1641-02-80, C La Crosse, South Avenue, Green Bay St to 0.16 Miles Easterly, USH 14
3700-10-79, C La Crosse, South Avenue, Green Bay St and South Ave, USH 14

all located in La Crosse County, Wisconsin as the plans show and execute the work as specified in the 
State of Wisconsin, Department of Transportation, Standard Specifications for Highway and Structure 
Construction, 2023 Edition, as published by the department, and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system.
100-005 (20220628)

2. Scope of Work.
The work under this contract shall consist of s grading, base aggregate, concrete pavement, HMA 
pavement, storm sewer, lighting, concrete sidewalk, concrete curb and gutter, erosion control, permanent 
signing, pavement marking, water main, traffic signals and all incidental items necessary to complete the 
work as shown on the plans and included in the proposal and contract. 
104-005 (20090901)

3. Prosecution and Progress.
Begin work within ten calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the 
notice to proceed within ten calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources.

The contract time for completion, including interim completions dates, is based on an expedited work 
schedule and may require extraordinary forces and equipment.

Do not store equipment or materials on adjacent streets beyond the project limits without the specific 
approval of the engineer. 

Do not store equipment, vehicles, or materials within the temporary limited easements or private parking 
lots of any business parking or driving areas without the written approval of the engineer.

Notify residents and businesses 48 hours in advance if their direct access will be closed. 

Conform the schedule of operations to the construction staging as shown in the traffic control plans and 
as described herein unless modifications to the schedule are approved in writing by the engineer. 

City of La Crosse Utilities
The existing City of La Crosse sanitary sewer and watermain systems serve users along US 14 corridor 
and portions of the city to the north and south of the project. The sanitary sewer and watermain system 
shall remain in service or the area served shall be provided temporary service until the new watermain 
and sanitary sewer main is installed, tested, and accepted.
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Notification of water service interruption is required. Water service interruptions to individual users shall 
be limited to the time required to make temporary and final water service connections and shall be 
coordinated with the users. Water service interruptions not to exceed 8-hours. Notify the City of La Crosse 
Water Department and all affected water users 48 hours in advance of service interruptions. Contact Mark 
Graff, Water Distribution Supervisor, (608) 789-7384, for service outage coordination. Existing valves will 
be operated by City of La Crosse staff only, unless prior arrangements have been made with city staff.

A Schedule of Operations
Complete work as detailed in the staging descriptions below. Modifications pertaining to what work is 
completed in each stage require prior written approval by the engineer. 

Stage 1
Complete the following work along USH 14 during Stage 1 as detailed in the plans:

 Remove existing medians, median traffic signals, and median signs.

 Place temporary asphaltic surface.

Stage 2
Complete the following work along USH 14 and the side roads on the west side of USH 14 during 
Stage 2 as detailed in the plans:

 Construct the westbound lanes, curb and gutter, and sidewalk.

 Construct storm sewer and water main.

 Construct continuous lighting system.

Stage 3
Complete the following work along USH 14 and the side roads on the east side of USH 14 during Stage 3 
as detailed in the plans:

 Construct the eastbound lanes, curb and gutter, and sidewalk.

 Construct storm sewer and water main.

 Construct continuous lighting system.

Stage 4
Complete the following work along USH 14 during Stage 4 as detailed in the plans:

 Construct the two way left turn lanes.

 Replace curb and gutter and pavement at median cross over.

B Staging
Complete work as detailed above in section ‘A Schedule of Operations’. Modifications pertaining to what 
work is completed in each stage require prior written approval by the engineer. 

Do not switch traffic over to the next construction stage unless all signing, pavement marking and traffic 
control for the stage are in place, and conflicting pavement markings and signs are removed as shown in 
the traffic control plans and as directed by the engineer. 

C Work Restrictions
Do not close traffic lanes on USH 14 outside of Permitted Lane Closure Times specified in the ‘Traffic’ 
article of these special provisions.

Backfill excavation drop offs within 3-feet of the outside lanes prior to opening the outside lanes to traffic 
for daytime hours. 
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Interim Completion and Liquidated Damages – Stage 2 Completion: July 24, 2023 
Complete all construction operations in Stage 2 and reopen the roadway by July 24, 2023. If the 
contractor fails to complete the Stage 2 work by July 24, 2023, the department will assess the contractor 
$1,570 in interim liquidated damages for each calendar day the Stage 2 contract work remains 
incomplete beyond 12:01 AM on July 25, 2023. An entire calendar day will be charged for any period of 
time within a calendar day that the road remains closed beyond 12:01 AM.

If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11.

Storing Material Restrictions
Do not stockpile or store materials or equipment on the Gund Brewery Bottling Works property, Parcel 27 
(2130 South Avenue). 

4. Traffic.
A  General
Perform this work according to standard spec 643, the Manual of Uniform Traffic Control Devices (MUTCD) and as 
hereinafter provided.

Coordinate all staging and traffic control with staging and traffic control from adjacent WisDOT Project 
1641-02-72 prior to setting up traffic control. Adjust traffic control devices as needed. See WisDOT 
Project 1641-02-72 for portable changeable message signs and advanced width restriction signing.

Maintain access to all businesses and private properties at all times. Do not completely close access to a 
property without prior written approval from the engineer. Additional intermediate construction staging or 
staging gaps, not shown on the plans, may be necessary to maintain continuous access to all properties. 

Residential property drive approaches may be closed for the minimum time required to construct new 
access approaches, unless otherwise directed by the engineer. Do no close any residential drive 
approach or remove it from service without giving a 24-hour notice to the occupants of the premises to 
remove their vehicles prior to removal or closing of the drive access.

If the contractor coordinates the closure of any vehicular and/or pedestrian access to a business or 
private property with the owner(s), provide written documentation of coordination with the owner(s) to the 
engineer.

Maintain pedestrian access within areas of existing sidewalk and crosswalks, as shown on the pedestrian 
access plan, and according to the Americans with Disabilities Act (ADA) Accessibility Guidelines 
(ADAAG) along USH 14 by means of existing or new sidewalk or temporary pedestrian surface as shown 
in the plan details.

Provide temporary crosswalk access as shown in the pedestrian access plan and under bid items 
Temporary Pedestrian Curb Ramp, Temporary Pedestrian Surface Asphalt and Temporary Pedestrian 
Barricade, according to the ADAAG, which are free from mud, sand, and other construction debris. 

The pedestrian access plan details allow for continuous access to property pedestrian entrance locations 
(front doors). The contractor may develop an alternate pedestrian plan that includes soliciting input from 
property owners the city and the engineer to determine other access arrangements; or a short duration 
closure that is acceptable to the property owners, the city, and the engineer. The alternate pedestrian 
access plan shall have the signatures of all property owners that are affected by the alternate plan and 
the approval of the city prior to submitting to the department for approval. The contractor shall submit, in 
writing, the alternate pedestrian access plan, along with the property owner signatures agreeing to the 
alternate plan, to the department for approval not less than 14 days prior to implementing the alternate 
pedestrian plan. 

No operations shall take place until all vehicular and pedestrian traffic control devices for such work are in 
the proper location.

Submit any traffic control change request to the engineer at least 72 hours prior to an actual traffic control 
change. A request does not constitute approval. 
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Keep appropriate emergency officials informed of routes within the construction area to provide 
emergency services. Allow emergency vehicles access at all times to these areas during construction. 
Allow through access to emergency vehicles on USH 14 at all times. 

B  Traffic Operations
Staging
Perform construction operations on USH 14 in stages as shown in the traffic control plans. Coordinate all 
staging and traffic control with staging and traffic control from adjacent WisDOT Project 1641-02-72 prior 
to setting up traffic control. Adjust traffic control devices as needed. See WisDOT Project 1641-02-72 for 
portable changeable message signs and advanced width restriction signing. The construction stages are:

Stage 1
Do not begin Stage 1 work of WisDOT Project 1641-02-70 until Stage 1 work of WisDOT Project 1641-02-
72 is completed.

Coordinate Stage 1 work and traffic control of WisDOT Project 1641-02-70 with Stage 2A and Stage 2B 
work and traffic control of WisDOT Project 1641-02-72 as overlap between the two projects is anticipated.

Maintain one lane of USH 14 traffic in each direction on the existing outside lanes at all times. All side 
streets are to remain open at all times unless specified in the plans. 

Maintain access to properties at all times.

Maintain all existing pedestrian access on both sides of USH 14 and all side roads at all times.

Stage 2
Do not begin Stage 2 work of WisDOT Project 1641-02-70 until Stage 2B work of WisDOT Project 1641-
02-72 is completed.

Coordinate Stage 2 work and traffic control of WisDOT Project 1641-02-70 with Stage 3 work and traffic 
control of WisDOT Project 1641-02-72 as overlap between the two projects is anticipated.

Shift traffic to the eastbound existing lanes. Maintain one lane of USH 14 traffic in each direction at all 
times. All side streets on the eastbound side of USH 14 are to remain open at all times unless specified in 
the plans. 

Maintain access to properties at all times.

Maintain all existing pedestrian access on the south side of USH 14 and at least one side of all side roads 
at all times. 

Stage 3
Do not begin Stage 3 work of WisDOT Project 1641-02-70 until Stage 3 work of WisDOT Project 1641-02-
72 is completed.

Coordinate Stage 3 work and traffic control of WisDOT Project 1641-02-70 with Stage 4 work and traffic 
control of WisDOT Project 1641-02-72 as overlap between the two projects is anticipated.

Shift traffic to the westbound new lanes. Maintain one lane of USH 14 traffic in each direction at all times. 
All side streets on the westbound side of USH 14 are to remain open at all times unless specified in the 
plans. Side streets on eastbound side of USH 14 to remain closed temporarily until Stage 3 side street 
construction is completed.

Maintain access to properties at all times.

Maintain all new pedestrian access on the north side of USH 14 and at least one side of all side roads at 
all times. 

Stage 4
Do not begin Stage 4 work of WisDOT Project 1641-02-70 until Stage 4 work of WisDOT Project 1641-02-
72 is completed.

Coordinate Stage 4 work and traffic control of WisDOT Project 1641-02-70 with Stage 5 work and traffic 
control of WisDOT Project 1641-02-72 as overlap between the two projects is anticipated.

Maintain one lane of USH 14 traffic in each direction on the new outside lanes at all times. All side streets 
are to remain open at all times unless specified in the plans.
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Maintain access to properties at all times.

Maintain all new pedestrian access on both sides of USH 14 and both sides of all side roads at all times. 

C  Wisconsin Lane Closure System Advance Notification
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days

Full roadway closures 7 calendar days

Ramp closures 7 calendar days

Detours 7 calendar days

Closure type without height, weight, or width restrictions
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 3 business days

Ramp closures 3 business days

Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date.

5. Holiday and Special Event Work Restrictions.
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying USH 14 traffic, and entirely clear the traveled way and shoulders of such portions of the highway 
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic 
during the following holiday and special event periods:

- From noon Friday, April 7, 2023 to 6:00 AM Monday, April 10, 2023 for Good Friday and Easter;
- From noon Friday, May 26, 2023 to 6:00 AM Tuesday, May 30, 2023 for Memorial Day;
- From noon Friday, June 30, 2023 to 6:00 AM Wednesday, July 5, 2023 for Independence Day;
- From noon Friday, September 1, 2023 to 6:00 AM Tuesday, September 5, 2023 for Labor Day.

stp-107-005 (20210113)

6. Utilities.
This contract comes under the provision of Administrative Rule Trans 220.
stp-107-065 (20080501)

All utilities within the construction limits of Project 1641-02-70, 1641-02-80, and 3700-10-79 were 
coordinated under the project 1641-02-72.

There are underground and overhead utility facilities located within the project limits. The contractor shall 
coordinate their construction activities with a call to Diggers Hotline or a direct call to the utilities that have 
facilities in the area as required per statutes. The contractor shall use caution to ensure the integrity of the 
underground facilities and shall maintain code clearances from overhead facilities at all times. Field 
contact information for utilities is included in the General Notes page of the project plan. 

Additional detailed information regarding the location of vacated, relocated, and/or removed utility 
facilities is available in the work plan provided by each utility company or on the permits issued to them. 
View these documents at the region WisDOT office during normal working hours. 
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Brightspeed (communications) has aerial and underground facilities within the project limits. 

 Station 45+50 to Station 55+75 – The existing buried fiber on the south side of South Avenue is a 
non-working fiber that used to feed Gunderson Hospital. The underground fiber will be 
discontinued in place.

The field contact is Tom Murray, (608) 780-0895, Tom.L.Murray@Brightspeed.com

Spectrum (communications) has aerial and underground facilities within the project limits. 

 New underground fiber cable will be directionally bored at a depth of 40-Inches to 48-Inches from 
9th Street across Green Bay Street and along the north side of South Avenue from Station 44+50 
to Station 53+75 before stopping at the back side of the building located at 2219 South Avenue. 
Two new vaults will be added along this run. 

Spectrum relocations will be completed prior to the start of the construction operation under this contract 
and is anticipated to take 60 working days to complete.

The field contact is Perry Mcclellan, (608) 317-6213, perry.mcclellan@charter.com 

City of La Crosse (sanitary) has underground facilities throughout the project. WisDOT Project 1641-02-
82 shows all sanitary facilities to be replaced or adjusted during the WisDOT roadway construction 
project. 

The field contact is Caleb Wodarz, (608) 769-6945, wodarzc@cityoflacrosse.org 

La Crosse Water Utility (water) has underground facilities throughout the project. WisDOT Project 1641-
02-80 shows all water facilities to be replaced or adjusted during the WisDOT roadway construction 
project.

The field contact is Caleb Wodarz, (608) 769-6945, wodarzc@cityoflacrosse.org 

WIN, LLC (communications) has no underground facilities within the project limits. No conflicts or 
relocations are anticipated. 

The field contact is John Louis, (715) 864-2918, john.louis@wintechnology.com  

Xcel Energy (electric transmission) has one aerial diagonal crossing at Station 46+00. No conflicts or 
relocations are anticipated. 

The field contact is Mitchell Dienger, (608) 386-2233, mitchell.a.dienger@xcelenergy.com  

Xcel Energy (electric) has no aerial facilities within the project limits. No conflicts or relocations are 
anticipated. 

The field contact is Jason McRoberts, (715) 577-1132, jason.l.mcroberts@xcelenergy.com  

Xcel Energy (gas/petroleum) has underground facilities within the project limits. 

 Station 44+83 EB to Station 57+00 EB – The 4-inch gas main will be relocated under the 
proposed sidewalk at an approximate depth of 32-inches below the finished grade. At Station 
56+10 EB the crossing will start at a depth of 5’ to clear the proposed storm sewer in the EB 
lanes. Once the gas main clears the proposed storm sewer the gas main will raise to a normal 
depth of 32-inches below the finished grade. This work will be completed prior to the start of 
construction and is anticipated to take 15 working days to complete.

 Station 48+57 WB to Station 57+00 WB – The existing 2-inch gas main is located under the 
existing sidewalk and is not anticipated to be in conflict.  Xcel Energy will coordinate minor 
adjustments during construction with the contractor ahead of the contractor work. 

 Station 44+83 EB to Station 62+00 EB – The existing gas main will be discontinued in place.

The field contact is Tom LaLond, (608) 789-3681, thomas.j.lalond@xcelenergy.com 

7. Other Contracts.
Modifications to the traffic control plan may be required by the engineer as a result of adjacent work along 
USH 14 (South Avenue) being completed by others.

mailto:Tom.L.Murray@brightspeed.com
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mailto:thomas.j.lalond@xcelenergy.com
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WisDOT Projects 1641-02-72 and 1641-02-82 began in the fall of 2022 and after a winter shutdown will 
continue in the spring of 2023. The projects were let under a single contract and have similar project 
limits. The projects will reconstruct USH 14 (South Avenue) from 0.16 miles easterly of Green Bay Street 
to Ward Avenue. Coordination will be required for placement of advanced warning signs, PCMS, traffic 
control, lane closures, and work along USH 14. The contract completion date for these projects is 
November 3, 2023.

8. Railroad Insurance and Coordination - BNSF Railway Company.
A  Description
Comply with standard spec 107.17 for all work affecting BNSF Railway Company property and any 
existing tracks.

A.1  Railroad Insurance Requirements
In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of BNSF Railway Company.

Notify evidence of the required coverage, and duration to Jake Rzewnicki, Manager of Public Projects; 
4515 Kansas Avenue, Kansas City, Kansas 66106; Telephone (913) 551-4275; Telephone (913) 551-
4275; E-mail Jacob.Rzewnicki@bnsf.com to determine the applicable railroad rules and regulations. 
Once determined send the RPLI policy to bnsf@certfocus.com. Approval of the policy will not take place 
until the Manager of Public Projects has been contacted.

Also send a copy to the following: Scott Willinger, SW LaCrosse Region Railroad Coordinator; 3550 
Mormon Coulee Road, La Crosse, WI 54601; Telephone (608) 792-1360; E-mail: 
gene.willinger@dot.wi.gov.

Include the following information on the insurance document:
- Project ID: 1641-02-70, 1641-02-80
- Project Location: La Crosse, Wisconsin
- Route Name: USH 14, La Crosse County
- Crossing ID: 917 430W
- Railroad Subdivision: Aurora Subdivision
- Railroad Milepost: MP 297.01
- Work Performed on or within 50’ of RR ROW: grading, base aggregate, concrete pavement, HMA pavement, 

storm sewer, lighting, water facilities, traffic signals, concrete sidewalk, concrete curb and gutter, erosion 
control, permanent signing, pavement marking, traffic control, and all incidental items necessary to complete 
the work as shown on the plans and included in the proposal contract.

A.2  Train Operation
Approximately 6 through freight trains operate weekly at up to 10 mph. There may be switching 
movements at lower speeds at this crossing.

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination
Construction Contact
Jake Rzewnicki, Manager of Public Projects; 4515 Kansas Avenue, Kansas City, Kansas 66106; 
Telephone (913) 551-4275; Telephone (913) 551-4275; E-mail Jacob.Rzewnicki@bnsf.com for 
consultation on railroad requirements during construction.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad.

Flagging Contact
Notify the Construction Contact above a minimum of 40 working days in advance to arrange for a railroad 
flagger. Reference the Crossing ID, Wisconsin Milepost and Subdivision found in A.1.

Cable Locate Contact
In addition to contacting Diggers Hotline, contact the BNSF Communications Network Control Center at 
(800) 533-2891, five working days before the locate is needed. Reference Wisconsin Milepost 297.01 on 
Line Segment 3.

mailto:Jacob.Rzewnicki@bnsf.com
mailto:bnsf@certfocus.com
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BNSF will only locate railroad owned facilities located in the railroad right-of-way. The railroad does not 
locate any other utilities.

A.4  Work by Railroad
The railroad will perform the work described in this section, except for work described in other special 
provisions and will be accomplished without cost to the contractor. Railroad is to replace crossing surface.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad.

A.5  Temporary Grade Crossing
If a temporary grade crossing is desired, submit a written request to the railroad representative named in 
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The 
department has made no arrangements for a temporary grade crossing.

A.6  Temporary Clearances During Construction
Replace standard spec 107.17.1(3) items 4.1 and 4.2 with the following:

4.1 Provide 15 feet 0 inches plus 1.5 inches per degree of track curvature, measured horizontally from 
the track center line.

4.2 Provide 21 feet 6 inch measured vertically above the top of the highest rail.

A.7 Contractor Right of Entry
The contractor will be required to obtain a Right of Entry from BNSF Railway Company prior to working on 
railroad right of way.  Contact the person in A.1 Railroad Insurance Requirements at least 30 days prior to 
start of work.  The Right of Entry will be issued at no cost to the contractor. If the contractor pays for the 
Right of Entry, it will not be reimbursed by the project. The Project ID will serve as the ROE permit 
number unless otherwise stated.

B  Railroad Flagging
Arrange with the railroad for the flagging of trains and safety of railroad operations if clearances specified 
in subsection 107.17.1 are not maintained during construction operations. At any other time in railroad 
representative’s judgment, the contractor’s work or operations constitute an intrusion into the track zone 
and create an extraordinary hazard to railroad traffic, and at any other time when flagging protection is 
necessary for safety to comply with the operating rules of the railroad.

Projects with concurrent activity may require more than one flagger.

Projects with heavy contractor activity within 25 feet of the centerline of any track or unusual or heavy 
impact on railroad facilities will normally require a full-time flagger.

The department and railroad will monitor operations for compliance with the above flagging requirements. 
Violations may result in removal from railroad property until arrangements to adhere to the flagging 
requirements are satisfied. If the railroad imposes additional flagging requirements beyond the above 
flagging requirements due to the previous violations, the contractor shall bear all costs of the additional 
flagging requirements.

C  Flagging by Railroad– Railroad Does Not Pay Flagging Costs
C.1  General
Replace paragraph (1,3 and 4) of standard spec 107.17.1 with the following:

(1) Coordinate with the railroad for all work performed within 25 feet of the track centerline including 
equipment or extensions of equipment that can fall within 25 feet of the track centerline or adjacent 
facilities or when working on railroad right-of-way. Include the following on all submittals and other 
written communications with the railroad:

- WisDOT crossing number

- Railroad milepost

- Railroad subdivision

(3) Perform all work within 25 feet of the track centerline including equipment or extensions of equipment 
that can fall within 25 feet of the track centerline or adjacent facilities or when working on railroad 
right-of-way in a way that does not interfere with the safe and uninterrupted operation of railroad 
traffic. Maintain clearances during construction as follows:
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1. Do not operate equipment closer than 25 feet horizontally from a track centerline or 22 feet vertically 
above the top of a rail, except under the protection of railroad flaggers.

2. Do not store materials or equipment closer than 25 feet horizontally from a track centerline.

3. Provide an obstruction-free work zone adjacent to a track extending 12 feet or more horizontally on both 
sides of the track centerline. Keep this work zone free of construction debris.

4. Unless the railroad's chief engineering officer approves otherwise in writing, maintain minimum 
clearances from falsework, forms, shoring, and other temporary fixed objects as follows:

4.1 Provide 12 feet, plus 1.5 inches per degree of track curvature, measured horizontally from the 
track centerline.

4.2 Provide 21 feet, plus compensation for super-elevated track, measured vertically above the top 
of the highest rail.

(4) Comply with the railroad’s rules and regulations when work is within 25 feet of the track centerline 
including equipment or extensions of equipment that can fall within 25 feet of the track centerline or 
adjacent facilities or when working on railroad right-of-way. If the railroad’s chief engineering officer 
requires, arrange with the railroad to obtain the services of qualified railroad employees to protect 
railroad traffic through the work area. Bear the cost of these services and make payment directly to 
the railroad. Notify the appropriate railroad representative as listed in section A.3 above, in writing, at 
least 40 business days before starting work near a track. Provide the specific time planned to start the 
operations.

C.2  Rates - BNSF
The following rates, reimbursement provisions, and excluded conditions will be used to determine the 
contractor’s cost of flagging:

- $1,300 daily rate for an eight-hour day (including wages, labor surcharges, meals, lodging, vehicle and 
mileage expenses),

- $1,800 "Rest Time" or nightly rate for weekday overnight work for an eight-hour day (including wages, labor 
surcharges, meals, lodging, vehicle and mileage expenses),

- $1,800 daily rate for an eight-hour day on Saturdays, Sundays or holidays (including wages, labor 
surcharges, meals, lodging, vehicle and mileage expenses),

- $2,000 "Rest Time" or nightly rate for weekend overnight work for an eight-hour day (including wages, labor 
surcharges, meals, lodging, vehicle and mileage expenses),

- $200 per hour overtime rate for all time worked before or after the regular assigned eight hours on any day, or 
for a minimum three hour call on Saturdays, Sundays, or Holidays.

The flagger is required to set flags each day in advance of the contractor commencing work that will 
require flagging. The flagger must also remove the flags each day after the completion of work that 
required flagging. Any time worked before or after the minimum eight-hour flagging day to set or remove 
flags will be billed at the overtime rate. The contractor is responsible for knowing the requirements of the 
railroad for arranging and terminating flagging services and for the associated costs of those services.

C.3  Reimbursement Provisions
The actual cost for flagging will be billed by the railroad. After the completion of the work requiring 
flagging protection as provided in section B above, the department will reimburse 50% of the cost of such 
services up to the rates provided above based on paid railroad invoices, except for the excluded 
conditions enumerated below. In the event actual flagging rates exceed the rates stated above, the 
department will reimburse 100% of the portion of the rate that is greater than the rates stated above.

C.4  Excluded Conditions
The department will not reimburse any of the cost for additional flagging attributable to the following:

1. Additional flagging requirements imposed by the railroad beyond the flagging requirements provided in 
subsection B above due to violations by the contractor.

2. Temporary construction crossings arranged for by the contractor.

The contractor shall bear all costs of the additional flagging requirements for the excluded conditions.
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C.5  Payment for Flagging 
The department will pay for the department’s portion of flagging reimbursement as specified in section C 
of this provision under the following item:
ITEM NUMBER DESCRIPTION UNIT
801.0117 Railroad Flagging Reimbursement DOL

The reimbursement payment, as shown on the Schedule of Items, is solely for department accounting 
purposes. Actual flagging costs will vary based on the contractor’s means and methods.

Railroads may issue progressive invoices. Notify the railroad when the work is completed and request a 
final invoice from the railroad. Promptly pay railroad-flagging invoices, less any charges that may be in 
dispute. The department will withhold flagging reimbursement until any disputed charges are resolved 
and the final invoice is paid. No reimbursement for flagging will be made by the department if a violation 
of subsection B is documented.

D  Rail Security Awareness and Contractor Orientation
Prior to entry on railroad right-of-way, the contractor shall arrange for on-line security awareness and 
contractor orientation training and testing and be registered through "e-RAILSAFE" for all contractor and 
subcontractor employees working on railroad right-of-way. See e-railsafe.com "Information". The security 
awareness and contractor orientation training are shown under the railroad’s name.

The security awareness and contractor orientation certification is valid for 2 year(s) and must be renewed 
for projects that will carry over beyond the 2 year period. Contractor and subcontractor employees shall 
wear the identification badge issued by e-RAILSAFE when on railroad right-of-way. Costs associated with 
training and registration are incidental to other items in the contract.
stp-107-034 (20230113)

9. Municipality Acceptance of Water Main Construction.
Both the department and City of La Crosse personnel will inspect construction of water main under 
this contract. However, testing, and acceptance of the water main construction will be by the City of 
La Crosse.
stp-105-001 (20140630)

10. General Requirements for Water Main.
The water main work under this contract shall be performed according to the requirements of these 
special provisions and the City of La Crosse Standard Specifications and Procedures for “Water 
Construction”. A copy of these city specifications is available on the city’s website and can be 
downloaded using the following link:

http://www.cityoflacrosse.org

Excavation and backfilling required for water main work shall be performed according to current 
WisDOT standards.

11. Referenced Construction Specifications.
Construct the water main work conforming to the City of La Crosse Standard Specifications and 
Procedures for “Water Construction”. If there is a discrepancy or conflict between the referenced 
specification and the standard specifications regarding contract administration, part 1 of the standard 
specifications governs.

http://www.cityoflacrosse.org/
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12. Information to Bidders, WPDES General Construction Storm Water Discharge Permit.
The department has obtained coverage through the Wisconsin Department of Natural Resources to 
discharge storm water associated with land disturbing construction activities of this contract under the 
Wisconsin Pollutant Discharge Elimination System General Construction Storm Water Discharge Permit 
(WPDES Permit No. WI-S066796-1). A certificate of permit coverage is available from the regional office 
by contacting Reiny Yahnke at (608) 785-9050. Post the permit in a conspicuous place at the construction 
site.
stp-107-056 (20180628)

13. Notice to Contractor – Traffic Signal Equipment Lead Time.
Order traffic signal equipment as soon as possible to assure the equipment is procured in a timely fashion 
and, therefore, installed, inspected, and ready for turn-on at the required date.

14. Erosion Control.
Supplement standard spec 107.20 (3) to include the following:

The ECIP shall discuss how the surface water drainage will be accommodated during construction 
operations as required by standard spec 205.3.3. Accumulation of surface water within the project 
grading limits shall be limited to a 24 hour period. The ECIP shall include specific detailed information on 
what temporary drainage installations will be utilized and an implementation plan to meet this 24-hour 
requirement. All temporary drainage installations shall be in conformance with all state and federal rules 
and regulations. If the contractor fails to implement the temporary drainage installations, as described in 
the ECIP, and surface water drainage is allowed to accumulate within the grading limits for longer that a 
24 hour period, the contractor will be responsible for the cost of all work and materials required to correct 
the resulting saturated subgrade. This shall include but is not limited to any EBS that becomes necessary, 
as well as any grade stabilization measures such as geogrid and Select Crushed Material utilized to 
backfill the EBS area. Constructing and removing temporary drainage installations, as specified under 
standard spec 205.3.3, is incidental to the work under standard spec 205.

15. Coordination with Businesses and Residents.
The contractor shall arrange and conduct a meeting between the contractor, the department, affected 
residents, local officials and business people to discuss the project schedule of operations including 
vehicular and pedestrian access during construction operations. Hold the first meeting at least one week 
before the start of work under this contract and hold two meetings per month thereafter. The contractor 
shall arrange for a suitable location for meetings that provides reasonable accommodation for public 
involvement. The department will prepare and coordinate publication of the meeting notices and mailings 
for meetings. The contractor shall schedule meetings with at least 2 weeks’ prior notice to the engineer to 
allow for these notifications.
stp-108-060 (20141107)

16. Insulation Board Polystyrene 2-Inch, Item 612.0902.S.
A  Description
This work consists of furnishing and installing extruded polystyrene insulation board for frost protection. 
Insulation board shall be installed for frost protection on sanitary service laterals, water service laterals, or 
other items as directed by the engineer. 

B  Materials
All insulation board materials shall conform to the ASTM Specifications latest designation specifications.
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C  Construction
Polystyrene insulation board shall be installed according to City of La Crosse Standard Specifications and 
Procedures.

Insulation board shall be installed as directed by the engineer. Insulation board shall be placed on base of 
compacted sand that has been leveled and smoothed to give full support to the insulation board. The 
depth of installation shall be determined by the engineer. Insulation board shall extend a minimum of 
2 feet past the outside if the pipe to be insulated. Backfill over the insulation board shall be a minimum of 
6” of fine grain material before general backfill is placed.

D  Measurement
The department will measure Insulation Board Polystyrene (size) in area by the square yard, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):

ITEM NUMBER DESCRIPTION UNIT

612.0902.S Insulation Board Polystyrene 2-Inch SY

Payment is full compensation for furnishing and installing all materials, including the sand base, and fine 
grain backfill.

17. Install Conduit Into Existing Item, Item 652.0700.S.
A  Description
This special provision describes installing proposed conduit into an existing manhole, pull box, junction 
box, communication vault, or other structure.

B  Materials
Use rigid non-metallic schedule 40 conduit of correct size, as provided and paid for under other items in 
this contract. Furnish backfill material, topsoil, fertilizer, seed, and mulch conforming to the standard spec.

C  Construction
Expose the outside of the existing structure without disturbing existing conduits or cabling. Drill the 
appropriate sized hole for entering conduits at a location within the structure without disturbing the 
existing cabling and without hindering the installation of new cabling within the installed conduit. Fill void 
area between drilled hole and conduit. Fill void area between the drilled hole and conduit with an 
engineer-approved filling material to protect against conduit movement and entry of fill material into the 
structure. Tamp backfill into place.

D  Measurement
The department will measure Install Conduit Into Existing System by the unit, acceptably installed. Up to 
five conduits entering a structure per entry point into the existing structure will be considered a single unit. 
Conduits in excess of five, or conduits entering at significantly different entry points into the existing pull 
box, manhole, or junction box will constitute multiple units of payment.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
652.0700.S Install Conduit Into Existing Item EACH

Payment is full compensation for excavating, drilling holes; furnishing and installing all materials, including 
bricks, coarse aggregate, sand bedding and backfill; for excavating and backfilling; and for furnishing and 
placing topsoil, fertilizer, seed, and mulch in disturbed areas; for properly disposing of surplus materials; 
and for making inspections.
stp-652 (20100709)
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18. Lighting, General.
Maintain existing street lighting north of the signalized intersection of USH 14/61 (South Ave) & Green 
Bay St/Sims Pl throughout the duration of the project. If existing lighting cannot be maintained provide 
temporary lighting until new system is operational. Temporary lighting can be existing or temporary poles 
and fixtures and is considered incidental to other lighting items in the plan.

19. Electrical Service Meter Breaker Pedestal, Item 656.0201.

Add the following to standard spec 656.2.3:

The contractor will be responsible for the electric service installation request for any city-maintained 
facility. Xcel Energy service installation and energy cost will be billed to and paid for by the maintaining 
authority.

Add the following to standard spec 656.3.4:
(4) Install the cabinet base and meter breaker pedestal first, so Xcel Energy can install the service lateral. 
Finish grade the service trench, replace topsoil that is lost or contaminated with other materials, fertilize, 
seed, and mulch all areas that are disturbed by the electric utility company.
(5) The meter breaker pedestal shall be mounted to the signal cabinet and not free standing.

Add the following to standard spec 656.5(3):

Payment for grading the service trench, replacing topsoil, fertilizer, seed, and mulch will be incidental to 
this work unless the bid items are in the contract and then they will be paid for at the contract price.

20. Traffic Signals, General.
Note that failure to comply with the departments standards and specifications may result in the cost of the 
corrections to be made at the contractor’s expense. Also, any additional disruption of city-owned facilities 
shall be repaired or relocated as needed at the contractor’s expense.

Work under this item shall consist of furnishing and installing or transporting and installing all materials 
for the City of La Crosse owned signal installation at USH 14/61 (South Ave) & Green Bay St/Sims Pl 
intersection as shown on the plans. The installation includes the construction of underground and above 
ground equipment. Contractor shall install traffic signal equipment conforming to City of La Crosse 
Standard Procedures. These install items shall be measured and paid for under separate items in the 
contract.

Notify the City of La Crosse Engineering Department at (608) 789-7505 at least three weeks prior to the 
beginning of the traffic signal work.

Furnish the engineer with material lists and specifications of all traffic control equipment for approval prior 
to installation.

Existing City of La Crosse aboveground traffic signal equipment from the USH 14/61 (South Ave) & 
Green Bay St/Sims Pl intersection shall be salvaged and set aside in an easily accessible area for the 
City of La Crosse to pick up. Contact the City of La Crosse Street Department (608) 789-7340 to pick up 
the salvaged equipment. 

Components when assembled shall appear as one uniformly colored unit. Touch up paint shall be 
furnished and applied by the contractor to all scratches and construction blemishes as to match the 
original black factory color and finish.
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21. Pedestal Bases, Item 657.0100;
Traffic Signal Standards Aluminum 15-FT, Item 657.0425;
Traffic Signal Standards Aluminum 10-FT, Item 657.0430.
Append standard spec 657.2.1.1(7) with the following:

Traffic Signal Standards and Pedestal Bases and shall be anodized and painted black. The black finish 
shall be applied to match the color/finish of the pole.

Components when assembled shall appear as one uniformly colored unit. Touch up paint shall be 
furnished and applied by the contractor to all scratches and construction blemishes as to match the 
original black factory color and finish.

22. Black Traffic Signal Faces.
This provision requires the components of the Lighting and Traffic Signal Units to be painted black.

Modify standard spec 658.2.2.2 (1) to say:

Furnish Polycarbonate resin housings, doors, visors and backplates. Use black colored housings and dull 
black door faces, visors and backplates. Ensure that the door is sized for 12-inch nominal diameter 
lenses and held shut with eyebolts secured with wing nuts. Use cut away or tunnel type visors as the 
plans show. Use flat backplates the project 5 inches beyond all sides of the signal housing.

Modify standard spec 658.2.3.2 (1) to say:

Furnish Polycarbonate resin housings, doors, and visors. Use black colored housings and dull black door 
faces and visors. For 16-inch heads, mount a z-crate visor and gasket to the door with stainless steel 
tabs. Drill the housing for top and bottom pipe mounting.

23. Lamp, Ballast, LED, Switch Disposal by Contractor, Item 659.5000.S.
A  Description
This special provision describes the packaging of lamps, ballasts, LEDs, and mercury containing switches 
(e.g., overhead roadway lighting, underdeck bridge, wall packs, pedestrian signals, traffic control stop 
lights and warning flashers, fluorescent bulbs, and thermostats) removed under this contract for disposal 
as hazardous materials. 

For Lamp, Ballast, LED, Switch Disposal by Contractor, coordinate removal by the department’s 
hazardous waste disposal vendor.

B  Materials
B.1  Disposal by Contractor
Items removed under this contract will be considered the property of the department for waste generator 
identification. The contractor is responsible for coordinating with the department’s hazardous waste 
vendor for disposal:

https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-
contacts.pdf

C  Construction
Provide a secure, level location removed from the travelled way for storage of the material for disposal.

Pack intact fixtures in the packaging of the new lamps used to replace them, or packaging affording the 
equivalent protection. Place in full, closed stackable cartons. 

Pile cartons no more than four high if palletized and secure cartons with shrink wrap to prevent shifting or 
falling of the loads. Clearly mark each pallet with the words “Universal Waste Lamps” or “Universal Waste 
Ballasts”, the date, and the number of fixtures on each pallet.

Pack broken fixtures into (min.) 6 mil thick plastic bags and place inside sturdy cardboard boxes or the 
equivalent. Mark the outer packaging with the term “Broken Fixtures/Lamps”, the date and the number of 
broken fixtures clearly marked on the box.

https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-contacts.pdf
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-contacts.pdf
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The hazardous waste vendor will not accept fixtures improperly packaged. The vendor will reject any 
fixtures not removed as part of a contract pay item or otherwise required under this contract. 

Pack ballasts and mercury containing switches in appropriate containers. 

C.1  Disposal by Contractor
Complete the lamp and ballast inventory (https://wisconsindot.gov/Documents/doing-bus/eng-
consultants/cnslt-rsrces/environment/dotlampballastinventory.dotx) and contact the hazardous waste 
vendor to coordinate pickup and disposal at a location specified by the contractor. Consolidate all pallets 
and boxes from one project at a single location. Contact the hazardous waste vendor to set up an 
appointment for pickup. The hazardous waste vendor requires a minimum of one-week advance notice to 
schedule pickup. 

D  Measurement 
The department will measure Lamp, Ballast, LED, Switch Disposal by Contractor as each individual unit 
received by the hazardous waste vendor, properly packaged and acceptably completed, matching the 
total number of units provided on the inventory form. The department will not measure broken fixtures that 
exceed a total of ten percent of all fixtures to be disposed. 

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
659.5000.S Lamp, Ballast, LED, Switch Disposal by Contractor EACH

Payment for Lamp, Ballast, LED, Switch Disposal by Contractor is full compensation for handling, packaging, 
labeling and scheduling disposal with the hazardous waste vendor. 

The department will pay separately for the work under which the lamps, ballasts LED or Switches are 
removed from service.
stp-659-500 (20220628)

24. Temporary Traffic Signals.
A  Description
This work shall be according to the requirements of standard specification 661, except as hereinafter 
amended.

Replace standard spec 661.2.1 (1) as follows:

(1) Furnish control cabinet and control equipment. The department will supply, maintain and install a TS2 
controller, video detection system and Cellular modem. The cabinet must be equipped with at least 
three open non- GFI receptacles, SDLC connector and open shelf space to be used by the video 
detection processor. The video detection will be installed and maintained by the department and 
placed on the contractor installed poles and span wires. Provide a cabinet with a Corbin #2 door lock 
and an access door that allows placing the controller in emergency flash. Provide keys to the access 
door to the engineer and law enforcement agencies as required. Supply a cabinet complete with 
programmed MMU, load switches, relays and etc. capable of executing the sequence of operations 
supplied in this contract for this temporary traffic signal. Test traffic signal control cabinets before 
installation. The department will be responsible for all signal timing changes.

Replace standard spec 661.2.1 (2) as follows:

(2) Furnish a NEMA monitor for the controller. Test the monitor with an automated programmed testing 
system. Test annually if used for more than one year. This test verifies that the monitor complies with 
the intersection requirements. Attach a copy of the monitor test report to the monitor and provide a 
copy to the department.

Delete standard spec 661.2.1 (5).

https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/dotlampballastinventory.dotx
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/dotlampballastinventory.dotx
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25. Inlet Covers Type B, Item SPV.0060.01.
A  Description
This special provision describes furnishing and installing inlet covers according to the plan details, the 
pertinent requirements of standard spec 611 and as provided in this special provision.

B  Materials 
Provide an Inlet Cover Type B frame and grate, Neenah R-3234-B1 casting or approved equal. 

C  Construction
Construct according to standard spec 611.3.

D  Measurement
The department will measure Inlet Covers Type B as each individual unit, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Inlet Covers Type B EACH

Payment is full compensation for providing covers, including frames, grates, and all other required 
materials for installing and adjusting each cover.

26. Inlet Covers Type Z SP, Item SPV.0060.02.
A  Description
This special provision describes furnishing and installing inlet covers according to the plan details, the 
pertinent requirements of standard spec 611 and as provided in this special provision.

B  Materials 
Provide an Inlet Cover Type Z frame and grate with the curb box removed and replaced with a solid flat 
curb plate designed for heavy traffic loading as shown in the plan details. Neenah R3360-A casting or 
approved equal. 

C  Construction
Construct according to standard spec 611.3.

D  Measurement
The department will measure Inlet Covers Type Z SP as each individual unit, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.02 Inlet Covers Type Z SP EACH

Payment is full compensation for providing covers, including frames, grates, curb plates and all other 
required materials for installing and adjusting each cover.
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27. Black Paint Posts Wood 4x6-Inch x 14-FT, Item SPV.0060.03;
Black Paint Posts Wood 4x6-Inch x 16-FT, Item SPV.0060.04;
Black Paint Posts Wood 4x6-Inch x 18-FT, Item SPV.0060.05;
Black Paint Transformer Bases Breakaway 11 1/2-Inch Bolt Circle, Item SPV.0060.06;
Black Paint Poles Type 5-Aluminum, Item SPV.0060.07;
Black Paint Luminaire Arms Truss Member 4 1/2-Inch Clamp 12-FT, Item SPV.0060.08;
Black Paint Luminaire Utility LED Category A, Item SPV.0060.09.
A  Description
This provision requires the components of the Traffic Signal, Lighting Units, and Permanent Signing 
including but not limited to poles, monotube arms, transformer bases, pedestal bases, traffic signal 
standards, traffic signal face housings, pedestrian signal face housings, pedestrian push buttons, 
luminaires, mast arms and signal mounting hardware, wood posts, to be painted black. The work under 
this item shall conform to standard spec 657, 658, and 659 and as hereinafter provided.

B  Materials
Wood posts shall have a black painted finish.

Poles, Standards Arms:  Poles, standards andaArms shall be factory black powder coat finished so as to 
produce a uniform appearance. Nut covers and pole caps shall be finished to match pole.

Transformer and Pedestal Bases:  Shall be provided with a black powder coat finish. The black finish 
shall be applied to match the color/finish of the pole.

Luminaires:  The luminaire housing shall have a black painted finish to match the color/finish of the 
pole/arm.

C  Construction
Components when assembled shall appear as one uniformly colored unit. Touch up paint shall be 
included and applied by the contractor to all scratches and construction blemishes as to match the 
original black factory color and finish.

D  Measurement
The department will measure Black Paint (item) will be measured as a unit each, complete and accepted 
in place.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid items:

ITEM NUMBER DESCRIPTION UNIT

SPV.0060.03 Black Paint Posts Wood 4x6-Inch x 14-FT EACH

SPV.0060.04 Black Paint Posts Wood 4x6-Inch x 16-FT EACH

SPV.0060.05 Black Paint Posts Wood 4x6-Inch x 18-FT EACH

SPV.0060.06 Black Paint Transformer Bases Breakaway 11 1/2-Inch Bolt Circle EACH

SPV.0060.07 Black Paint Poles Type 5-Aluminum EACH

SPV.0060.08 Black Paint Luminaire Arms Truss Member 4 1/2-Inch Clamp 12-FT EACH

SPV.0060.09 Black Paint Luminaire Utility LED Category A EACH

Payment is full compensation for furnishing and applying all paint materials.
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28. Marking Arrow Grooved Epoxy, Item SPV.0060.10;
Marking Word Grooved Epoxy, Item SPV.0060.11;
Marking Railroad Crossing Grooved Epoxy, Item SPV.0060.12;
Cold Weather Marking Arrow Epoxy, Item SPV.0060.60;
Cold Weather Marking Word Epoxy, Item SPV.0060.61.
A  Description
This special provision describes providing pavement markings according to standard spec 646 and the 
plans.

B  Materials
Provide materials according to standard spec 646. 

C  Construction
Perform work according to standard spec 646 and as shown in the plans. Perform cold weather 
application as specified in standard spec 646.3.1.3. Perform grooving as specified in standard spec 
646.3.2.3. 

D  Measurement
The department will measure Marking Arrow Grooved Epoxy, Marking Word Grooved Epoxy, Marking 
Railroad Crossing Grooved Epoxy, Cold Weather Marking Word Epoxy, and Cold Weather Marking Word 
Epoxy as each individual unit, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.10 Marking Arrow Grooved Epoxy EACH
SPV.0060.11 Marking Word Grooved Epoxy EACH
SPV.0060.12 Marking Railroad Crossing Grooved Epoxy EACH
SPV.0060.60 Cold Weather Marking Arrow Epoxy EACH
SPV.0060.61 Cold Weather Marking Word Epoxy EACH

Payment shall be according to standard spec 646.5 and as modified here.

Delete standard spec 646.5.2. Add the following to standard spec 646.5.1:

(6) When placing markings below the minimum temperatures as noted in standard spec 646.3.1.3, payment 
is full compensation for providing the initial marking including maintenance and removal.

29. Removing Lighting Units, Item SPV.0060.13.
A  Description
This special provision describes removing and salvaging existing lighting units (by assembly) according to 
the pertinent provisions of standard spec 204 and as hereinafter provided. Items included under this bid 
item include transformer bases and lighting poles. Work under this item also includes transporting or 
disposing of the existing equipment, including removal of existing electrical service as well as required 
utility coordination, as directed in this special provision. Removal of pull boxes and concrete bases shall 
be paid for separately.

B  Materials
All LED luminaire fixtures shall be disposed of properly. The removal of these items will be paid under a 
separate bid item.

C  Construction
Arrange for the de-energizing of the lighting units with the local electrical utility after receiving approval 
from the engineer that the existing lighting units can be removed. 
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Notify the City of La Crosse Traffic Engineer at (608) 789-7505 at least five working days prior to the 
removal of the lighting units. Complete the removal work as soon as possible following shut down of this 
equipment.

Remove all poles per plan from their concrete footings and disassemble out of traffic. Remove the 
transformer bases from each pole. Remove the luminaires and wiring/cabling from each are or pole. 
Dispose of the underground lighting cable, internal wires and street lighting cable off the right-of-way.

The city assumes that all equipment is in good condition and in working order prior to the contractor’s 
removal operation. Prior to removal, inspect and provide a list of any damaged or non-working lighting 
equipment to the engineer. Any equipment not identified as damaged or not working, prior to removal, will 
be replaced by the contractor at no cost to the city.

Contact the City of La Crosse Street Department at (608) 789-7340, to pick up the salvaged equipment.

Dispose of all other equipment, including lighting poles and wiring.

D Measurement
The department will measure Removing Lighting Units as each individual unit, acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.13 Removing Lighting Units EACH
Payment is full compensation removing all lighting units, salvaging requested material for the city, and 
disposal of all other lighting equipment. Payment is according to standard spec 204.5.
The department will pay separately for disposal of any luminaires or lamps by a vendor.

30. Temporary Connection to Storm Sewer, Item SPV.0060.14.
A  Description
This special provision describes temporarily connecting existing or temporary storm sewer laterals to new 
or existing storm sewer structures or pipes in order to maintain storm water flow during construction.

B  Materials
Furnish materials conforming to the pertinent provisions of standard spec 611 or as approved by the 
engineer.

C  Construction
Connect the existing or temporary pipes to the new or existing structures or pipes with an appropriate 
coupling, concrete collar or by means approved by the engineer. Any additional materials required to 
connect the storm sewer laterals are considered incidental to this bid item.

D  Measurement
The department will measure Temporary Connection to Storm Sewer by each connection, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.14 Temporary Connection to Storm Sewer EACH

Payment is full compensation for installation, removal, repair of the new structure or pipe after removal of 
the temporary connection and furnishing and installing all materials, couplings, and concrete collars.
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31. Corporation Stop 1-Inch, Item SPV.0060.20;
Curb Stop 1-Inch, Item SPV0060.21.
A  Description
This work consists of furnishing and installing a corporation stop and curb stop of the size indicated, 
excavating, setting new curb box with rod and sidewalk access casting, connection of new service pipe, 
and connecting the existing service pipes including transition fittings according to the requirements of the 
plans, the Standard Specifications and the City of La Crosse Standard Specifications and Procedures for 
“Water Construction”. Install a PVC sleeve on curb stops in paved boulevards, sidewalks and driveways.

B  Materials
All water main materials shall conform to the AWWA Specifications latest designation specifications.

Standard transition fittings for 1-Inch Curb Stops to ¾-Inch service pipe shall be furnished.

Approved manufactures of service brass items are Ford Meter Box, Mueller, A.Y. McDonald or an 
approved equal.

Curb stops installed in a paved boulevard, sidewalk or driveway approach shall include a PVC sleeve 
furnished by the contractor. 

C  Construction
Corporation stops shall be furnished, installed, and tested according to City of La Crosse Standard 
Specifications and Procedures. The exact location shall be set at the time of installation. Each shall be 
inspected before backfilled.

D  Measurement
The department will measure Corporation Stop (size) and Curb Stop (size) as each individual stop, 
acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.20 Corporation Stop 1-Inch EACH
SPV.0060.21 Curb Stop 1-Inch EACH

Payment is full compensation for installation, mechanical joints, and adjustment of valve box and sidewalk 
access casting elevations to match flush with sidewalk, pavement, or finished grades within the work 
area.

32. Hydrant, Item SPV.0060.22.
A  Description
This work consists of furnishing and installing fire hydrants including excavating, setting new hydrants, 
stone drain material, joint restraint, connection of hydrant-to-hydrant lead including fittings, mechanical 
joint restraints, at the hydrant and included in the cost bid for hydrants, backfill and compaction, all 
according to the requirements of the plans, the Standard Specifications and the City of La Crosse 
Standard Specifications and Procedures for and “Water Construction”. 

B  Materials
All water main materials shall conform to the AWWA Specifications latest designation specifications.

Approved hydrant manufacturer is Waterous Pacer or an approved equal.

Joint restraints shall be Meg-A-Lug wedge action type joint restraints manufactured by EBBA Iron Sales 
or an approved equal.

C  Construction
Hydrants shall be furnished, installed, and tested accordance with City of La Crosse Standard 
Specifications and Procedures. The exact location shall be set at the time of installation. Hydrants shall 
be inspected before backfilled.
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D  Measurement
The department will measure Hydrant as each individual hydrant, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.22 Hydrant EACH

Payment is full compensation for furnishing and installing, and all work including backfilling, mechanical 
joints, and adjustment of hydrant elevations to meet minimum height above sidewalk, pavement, or 
finished grades within the work area.

33. Hydrant Control Valve 6-Inch, Item SPV.0060.23.
A  Description
This work consists of furnishing and installing Hydrant Control Valves. Valves to be resilient seat (R.S.) 
wedge gate valves with road box of the size and class specified, for fire hydrant control include all fittings 
and joint restraint according to the requirements of the plans, the Standard Specifications and the City of 
La Crosse Standard Specifications and Procedures for “Water Construction”.

B  Materials
All water main materials shall conform to the AWWA Specifications latest designation specifications.

Valves to be furnished shall be new meeting the requirements of the standard specifications. Valves to be 
installed complete with road box.

Approved manufactures of valves are American Darling, Kennedy, Mueller, M & H (Dresser), Waterous, 
Clow, U.S Pipe Meto Seal, or an approved equal.

Joint restraints shall be Meg-A-Lug wedge action type joint restraints manufactured by EBBA Iron Sales 
or an approved equal.

Valve (road) boxes shall be screw type having a 5 ¼ - Inch shaft diameter. Valve boxes shall be cast iron 
similar to the following:  Cast Iron-Tyler 6860 Series or Standard #6 Base extension 59A Tyler, center 
section 60A Tyler, top section 26T, cover #145462 5-1/4” Drop Lid marked “WATER”. Valve boxes shall 
be set so that the bottom of the base section is the same elevation as the top of the stuffing box of the 
valve, shall be centered on the operating nut by use of a gate valve adapter, and shall not touch the body 
of the valve in any way with a minimum of two inches of clearance. The contractor shall provide proper 
length valve boxes and is responsible for checking the plans and determining lengths needed prior to 
ordering boxes.

C  Construction
Hydrant Control Valve 6-Inch, to be R.S. Wedge Valves with Road Box shall be furnished, installed, and 
tested according to City of La Crosse Standard Specifications and Procedures. The exact location shall 
be set at the time of installation. Valves shall be inspected before backfilled.

D  Measurement
The department will measure Hydrant Control Valve (size) as each individual valve, acceptably 
completed. This includes accompanying water valve box.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.23 Hydrant Control Valve 6-Inch EACH

Payment is full compensation for furnishing and installing, including blocking, mechanical joints, joint 
restraint, valve (road) boxes, and adjustment of valve box elevations to match flush with sidewalk, 
pavement, or finished grades within the work area.
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34. Salvage & Re-install Hydrant, Item SPV.0060.24.
A  Description
This work consists of salvaging and re-installing existing fire hydrants including excavation, setting 
salvaged hydrants, stone drain material, joint restraint, connection of hydrant-to-hydrant lead including 
fittings, mechanical joint restraints, at the hydrant, backfill and compaction, all according to the 
requirements of the plans, the Standard Specifications and the City of La Crosse Standard Specifications 
and Procedures for “Water Construction”. 

B  Materials
Joint restraints shall be Meg-A-Lug wedge action type joint restraints manufactured by EBBA Iron Sales 
or an approved equal.

C  (Vacant)
D  Measurement
The department will measure Salvage & Re-install Hydrant as each individual hydrant, salvaged and 
acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.24 Salvage & Re-install Hydrant EACH

Payment is full compensation salvaging and reinstalling, including removing the hydrant and relocating to 
the location specified on the plans and for new providing and installing new Meg-A-Lug joint restraints on 
salvaged hydrants and/or control valves. 

35. Connect to Existing 8-Inch Water Main, Item SPV.0060.25.
A  Description
This item of work consists of connecting to the existing water main of the size and method specified, 
furnishing specified fittings at locations shown on plans, and as hereinafter provided.
B  Materials
Work and materials under this item shall be according to the City of La Crosse Standard Specifications 
and Procedures for “Water Construction”.

All fittings shall be cement lined, compact, ductile iron, seal coated in compliance to the AWWA 
Specifications latest designation specifications.

C  Construction
Connect to Existing Water Main shall be performed at the locations shown on the plans. This item of work 
shall include the excavation and exposing of the existing water main at the location of connection to 
determine the exact location and elevation of the existing pipe, the coordination with local water utility 
personnel for the temporary shutdown of the existing water main, the notification of all the affected 
businesses and residences of the time and approximate duration of the shutdown, and all fittings required 
for the connection of new water main to the existing water main. All connections performed, shall be 
inspected the engineer prior to backfill.

Open ends of pipe shall be closed during non-working periods by a watertight plug or other means 
approved by the engineer. If water is in the trench, the seal shall remain in place until the trench is 
pumped completely dry.

Cutting pipe shall be done in a neat and workmanlike manner without causing damage to the pipe. The 
cut edges shall be beveled so as not to cause damage to the gasket when inserted into a fitting.

Water main connection material shall be provided with straps for electrical connectivity requirements.

D  Measurement
The department will measure Connect to Existing (size) Water Main as each individual connection, 
acceptably completed.
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E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.25 Connect to Existing 8-Inch Water Main EACH

Payment is full compensation for furnishing all work including preparation of the terminal end of existing 
main for connection, transition fittings or reducer, conductivity, straps, and mechanical joint restraint.

36. Reducers 12-Inch to 8-Inch, Item SPV.0060.26;
Tees 12-Inch x 8-Inch, Item SPV.0060.27;
Tees 12-Inch x 6-Inch, Item SPV.0060.28;
22.5 Degree Bends 8-Inch, Item SPV.0060.29;
45 Degree Bends 8-Inch, Item SPV.0060.30.
A  Description
This item of work consists of furnishing and installing all compact ductile iron fittings of the size specified 
to be installed in the water main, at location shown on plans, and as hereinafter provided.

B  Materials
Materials under this item shall be according to the City of La Crosse Standard Specifications and 
Procedures for “Water Construction”.

Fittings shall be ductile iron meeting ASTM C-110 latest designation, 350 psi rated. All reducers, crosses, 
tees and bends shall be cement lined, seal coated and conform to the AWWA Specifications latest 
designation specification. Approved manufactures of ductile iron fittings are American Cast Iron Pipe, 
U.S. Pipe or an approved equal.

Fittings shall be poly-wrapped. Poly-Wrap shall be 8 mil thickness and meet ASTM C-105, latest 
designation and shall be installed on all fittings.

Joint restraints shall be Meg-A-Lug wedge action type joint restraints manufactured by EBBA Iron Sales 
or an approved equal.

C  Construction
Reducers, Crosses, Tees and Bends shall be installed in new water mains at the locations shown on the 
plans. The exact location of each fitting shall be determined in the field with the engineer. This item of 
work shall include cleaning the exterior of the water main and interior of the fitting and disinfecting before 
the fitting is placed onto the water main and the Meg-A-Lug mechanical joint and the Meg-A-Lug joint 
restraints are secured. The exact location shall be set at the time of installation. All work shall be 
inspected by the engineer and the location of each fitting recorded.

Cutting pipe shall be done in a neat and workmanlike manner without causing damage to the pipe. The 
cut edges shall be beveled so as not to cause damage to the gasket when inserted into a fitting.

All fittings shall be poly wrapped. 

D  Measurement
The department will measure Reducer (size), Cross (size), Tee (size), 45 Degree Bend (size) and 22.5 
Degree Bend (size) as each individual fitting, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.26 Reducers 12-Inch to 8-Inch EACH
SPV.0060.27 Tees 12-Inch x 8-Inch EACH
SPV.0060.28 Tees 12-Inch x 6-Inch EACH
SPV.0060.29 22.5 Degree Bends 8-Inch EACH
SPV.0060.30 45 Degree Bends 8-Inch EACH
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Payment is full compensation for furnishing all work including preparation of the terminal end of the main 
for connection, Meg-A-Lug mechanical joint restraint, bonding strap, and poly-wrap.

37. R.S. Wedge Valve 12-Inch, Item SPV.0060.31;
R.S. Wedge Valve 8-Inch, Item SPV.0060.32.
A  Description
This work consists of furnishing and installing R.S. Wedge Valves with the new water main, complete 
including road box of the size and class specified, furnishing and installing all fittings and joint restraint 
according to the requirements of the plans, the Standard Specifications and the City of La Crosse 
Standard Specifications and Procedures for “Water Construction”.

B  Materials
All water main materials shall conform to the AWWA Specifications latest designation specifications.

Valves to be furnished shall be new meeting the requirements of the standard specifications. Valves to be 
installed complete with road box.

Approved manufactures of valves are American Darling, Kennedy, Mueller, M & H (Dresser), Waterous, 
Clow, U.S Pipe Metro Seal, or an approved equal.

R. S. Wedge Valves to include mechanical joint restraint shall be installed at valves and included in the 
cost bid of valves.

Joint restraints shall be Meg-A-Lug wedge action type joint restraints manufactured by EBBA Iron Sales 
or an approved equal.

Valve boxes shall be screw type having a 5 ¼ - Inch shaft diameter. Valve boxes shall be cast iron similar 
to the following:  Cast Iron-Tyler 6860 Series or Standard #6 Base extension 59A Tyler, center section 
60A Tyler, top section 26T, cover #145462 5-1/4” Drop Lid marked “WATER”. Valve boxes shall be set so 
that the bottom f the base section is the same elevation as the top of the stuffing box of the valve, shall be 
centered on the operating nut by use of a gate valve adapter, and shall not touch the body of the valve in 
any way with a minimum of two inches of clearance. The contractor shall provide proper length valve 
boxes and is responsible for checking the plans and determining lengths needed prior to ordering boxes.

C  Construction
R.S. Wedge Valves shall be furnished and installed with the new water main and tested according to City 
of La Crosse Standard Specifications and Procedures. The exact location shall be set at the time of 
installation. Each shall be inspected before backfilled. 

D  Measurement
The department will measure R.S. Wedge Valve (size) as each individual valve, acceptably completed. 
This includes accompanying water valve box.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.31 R.S. Wedge Valve 12-Inch EACH
SPV.0060.32 R.S. Wedge Valve 8-Inch EACH

Payment is full compensation for furnishing all work including blocking, mechanical joints, joint restraints, 
valve (road) boxes and adjustment of valve box elevations to match flush with sidewalk, pavement, or 
finished grades within the work area.
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38. Nitrile Gasket 12-Inch, Item SPV.0060.33;
Nitrile Gasket 6-Inch, Item SPV.0060.34.
A  Description
This item of work consists of furnishing and installing nitrile gaskets of the size specified to in the water 
mains installed in hydrocarbon contaminated soils and as directed by the engineer, and as hereinafter 
provided.

B  Materials
Work and materials under this item shall be according to the City of La Crosse Standard Specifications 
and Procedures for “Water Construction”.

Gasket material shall be Nitrile G and shall comply with the AWWA Specifications latest designation 
specifications.

Approved manufactures of gaskets are American Pipe, Tyton - U.S Pipe, or an approved equal.

C  Construction
Nitrile Gaskets shall be used in new water mains installed in soils that are shown to be contaminated or 
as directed by the engineer. All work shall be inspected by the engineer and the location of each fitting 
recorded.

D  Measurement
The department will measure Nitrile Gasket (size) as each individual gasket, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.33 Nitrile Gasket 12-Inch EACH
SPV.0060.34 Nitrile Gasket 6-Inch EACH

Payment is full compensation for furnishing all work including installing the gasket and recording the 
location of each gasket installed.

39. Nitrile Gaskets – Hydrant Lead 6-Inch, Item SPV.0060.35.
A  Description
This work consists of furnishing and installing nitrile gaskets in fire hydrant leads when the hydrant and/or 
hydrant lead is installed in soil contaminated with hydrocarbon compounds, all according to the 
requirements of the plans, the Standard Specifications and the City of La Crosse Standard Specifications 
and Procedures for “Water Construction”.

B  Materials
All water main materials shall conform to the AWWA Specifications latest designation specifications.

Gasket material shall be Nitrile G and shall comply with the AWWA Specifications latest designation 
specifications.

Approved manufactures of gaskets are American Pipe, Tyton - U.S Pipe, or an approved equal.

C  Construction
Nitrile Gaskets shall be furnished and installed when directed by the engineer, and according to City of 
La Crosse Standard Specifications and Procedures.

D  Measurement
The department will measure Nitrile Gaskets – Hydrant Lead 6-Inch as each individual gasket, acceptably 
completed.
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E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.35 Nitrile Gaskets – Hydrant Lead 6-Inch EACH

Payment is full compensation furnishing and installing all work, including recording the location of each 
gasket installed.

40. 24-Inch Water Main Casing, Item SPV.0060.36.
A  Description
This special provision describes furnishing and installing a steel casing pipe under the railroad tracks by 
horizontal earth boring or jacking the casing to the proposed grade and location as shown on the plans. 
Excavate and backfill both the bore and receiving pits and dispose of excess soil material according to 
the plans and specifications or as directed by the engineer.

Permits for railroad crossing will be obtained by the owner. Comply with requirements of the permit(s) 
including notification, maintenance of highway or rail structural integrity, traffic control and safety 
measures. A copy of the permit may be obtained by contacting Craig Fisher, WisDOT at (608) 785-9946.

B  Materials Steel Casing Pipe
ASTM A-53 with a minimum yield strength of 35,000 psi.

All joints shall be full depth, full circumference welds. Welds shall be of sufficient strength to withstand 
jacking stresses.

Wall thickness for Steel Casing Pipe for E 80 Loading (including impact) is 0.312 inches for 24-inch 
diameter.

All metallic casing pipes shall be designed for effective corrosion control for a period of 100 years. 
Corrosion control measures may include protective coatings and/or cathodic protection. Design shall be 
according to National Association of Corrosion Engineers (NACE) publication RP0169. When casing is 
installed without benefit of a protective coating, and said casing is not cathodically protected, the wall 
thickness shown above shall be increased to the nearest size, which is minimum of 0.063 inches greater 
than the thickness shown for all diameter pipes above 14 inches.

C  Construction
Casing installations may be accomplished by dry boring, ram boring, jacking, or other approved methods. 
Comply with standard spec 107.17 for all work affecting BNSF Railroad Company property and any 
existing tracks.

Submit a Quality Control Plan of the installation process including, as a minimum, the chosen method of 
installation, the equipment being used, and the materials to be utilized, for review and acceptance, at 
least seven days prior to the start of operations.

The following requirements shall apply to these construction methods:

C.1 Boring
Piercing a hole under the surface of the ground without disturbing the earth surrounding the hole. Boring 
may be accomplished by any approved manner. Water jetting or puddling will not be permitted. Holes 
may be mechanically bored and cased using a cutting head and a continuous auger mounted inside of 
the casing.

C.2 Jacking
The installation of pipes by the use of hydraulic jacks or rams to push the pipe under the traveled surface 
of the road.

The use of water under pressure (jetting) or puddling will not be permitted to facilitate boring, pushing or 
jacking operations. Some boring may require water to lubricate cutter and pipe and under such 
conditions, is considered dry boring.

Where unstable soil conditions exist, boring or jacking operations shall be conducted in such a manner as 
not to be detrimental to the railroad being crossed.
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Pits for boring or jacking shall be a minimum of 30 feet from the centerline of the track.

The hole diameter resulting from bored installations shall not exceed the outside diameter of the casing 
pipe by more than 2 inches.

If excessive voids or too large a bored hole is produced during casing or pipeline installations, or if it is 
necessary to abandon a bored hole, prompt remedial action shall be taken by the contractor.

All voids or abandoned holes caused by boring or jacking are to be completely filled by pressure grouting, 
unless other methods are approved by the engineer. The grout material shall be a sand cement slurry 
with a minimum of two sacks of cement per cubic yard and a minimum of water to assure satisfactory 
placement.

• Rail elevations over the work shall be monitored to detect any movement. Movements of over 
1/4" vertically shall be immediately reported.

• The pipe shall be installed to the horizontal and vertical alignment shown on the plans, within a 
tolerance that will satisfactorily accommodate the intended use of the pipeline. Failure to meet 
this requirement shall be cause for rejection of the installation. If the installation has been 
rejected, install a second casing pipe, and abandon or remove the casing as directed by the 
engineer, at no additional cost.

• The carrier pipe shall be sufficiently supported and braced using the CCI Model CSP 
Polyethylene Casing Spacer system manufactured by CCI Pipeline Systems or an approved 
equivalent. 

• The ends of the casing shall be sealed with a 12-inch thick concrete plug or other approved 
method.

• Vent pipes are required, and shall be of sufficient diameter, but in no case less than 2 inches in 
diameter and shall be attached near the end of casing as indicated. Vent pipes shall extend not 
less than 4 feet above ground surface. Top of vent pipes shall be fitted with a down-turned elbow, 
properly screened, or a relief valve. Vent pipe material shall be minimum schedule 40 galvanized 
iron or welded steel pipe.

D  Measurement
The department will measure 24-Inch Water Main Casing as a single lump sum unit for each 24-Inch 
water main casing, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.36 24-Inch Water Main Casing EACH

Payment is full compensation for casing pipe, excavation of boring pits, shoring, dewatering, blocking, 
seals, vents, and backfilling.

Carrier Pipe (water main) will be paid for under the unit price for Ductile Iron Water Main 12-Inch.

41. Construction Staking Water Main System, Item SPV.0060.37.
A  Description
This special provision describes staking line and grade for installation of all proposed water main, valves, 
hydrants, salvage & re-install hydrants, drinking fountains, ductile iron water services and copper water 
services.

B  (Vacant)
C  Construction
Perform this work according to standard spec 650.3.1 and as specified below.

Watermain System:  Includes staking pipe at 25-foot intervals to 100 feet from valves and bends, staking 
valve, hydrants, drinking fountains and services that are to be constructed.
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Set and maintain construction stakes or marks as necessary to achieve the required accuracy and to 
support the method of operations. Locate stakes to within 0.02 feet of true horizontal, and to establish the 
grade elevations within 0.01 feet of the true vertical position.

D  Measurement
The department will measure Construction Staking Water Main System as each individual unit for all 
watermain installations on the project acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.37 Construction Staking Water Main System EACH

Payment is full compensation for locating and setting all constructing stake; and for relocating and 
resetting damaged or missing construction stakes.

The department will not make final payment for any staking item until the contractor submits all survey 
notes and computations used to establish the required lines and grades to the engineer within 21 days of 
completing the work. The department will deduct from payments due to the contractor for additional costs 
specified in standard spec 105.6.

42. Posts Steel U-Channel 14-FT, Item SPV.0060.40.
A  Description
This special provision describes furnishing and installing steel u-channel posts as shown in the plans, the 
appropriate requirements of standard spec 634, and as hereinafter provided.

B  Materials
Furnish 2-lbs per foot rib steel u-channel posts with black enamel paint finish.

The engineer will inspect sign posts before installation. Relace scratched or otherwise damaged posts at 
no expense to the department.

C  Construction
Construct according to the plan details and the appropriate requirements of standard spec 634.3.

D  Measurement
The department will measure Posts Steel U-Channel (size) as each individual post, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.40 Posts Steel U-Channel 14-FT EACH

Payment is full compensation for providing, hauling and placing the posts; treating cut ends; for 
excavating and backfilling post holes; and for removing and disposing of surplus material.

43. Install V-Loc Post Anchors, Item SPV.0060.41.
A  Description
This special provision describes installing city-furnished V-Loc post anchor system as shown in the plans and 
as hereinafter provided.

B  Materials
The City of La Crosse will furnish the TAPCO V-Loc post anchors, Model 19-VR1U. The city will deliver 
the V-Loc anchors to the project site. Contact City of La Crosse Street Department, (608) 789-7340, at 
least 2 weeks prior to needing the V-Loc anchors.
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C  Construction
Install the city-furnished V-Loc anchors and adapters according to the installation guidelines on the 
TAPCO website:

http://www.tapconet.com

D  Measurement
The department will measure Install V-Loc Post Anchors as each individual anchor, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.41 Install V-Loc Post Anchor EACH

Payment is full compensation for installing the anchors and adapters; for excavating and backfilling box 
out holes; and for removing and disposing of surplus material.

44. Remove, Salvage and Reinstall Sign, Item SPV.0060.42.
A  Description
This special provision describes removing, storing and erecting existing city owned signs.

B  Materials
Furnish materials according to standard spec 638.2 necessary to erect salvaged signs to light poles if 
existing mounting hardware is damaged during removal.

C  Construction
Remove and erect existing signs according to standard spec 638.3. Store removed signs in a manner that 
protects the sign to avoid damage or theft until such time during construction they can be reinstalled.

D  Measurement
The department will measure Remove, Salvage and Reinstall Sign by each individual unit, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.42 Remove, Salvage, and Reinstall Sign EACH

Payment is full compensation for removing, storing, and erecting existing city owned signs and for all 
hardware required to reinstall the sign.

45. Transport and Install Poles Type 10 Black, Item SPV.0060.43;
Transport and Install Poles Type 10 Special Black, Item SPV.0060.44;
Transport and Install Monotube Arms 30-FT Black, Item SPV.0060.45;
Transport and Install Monotube Arms 35-FT Special Black, Item SPV.0060.46;
Transport and Install Monotube Arms 40-FT Special Black, Item SPV.0060.47;
Transport and Install Luminaire Arms Steel 15-FT Black, Item SPV.0060.48.
A  Description
This special provision describes transporting and installing department-furnished traffic signal 
components conforming to standard spec 657, details shown in the plans, and as modified in this special 
provision.

http://www.tapconet.com/
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B  Materials
The department will furnish the following:

 Type 10, and Type 10 Special poles and associated mounting hardware, hand hole covers, and 
pole caps.

 Monotube arms

 Steel luminaire arms

The contractor will be responsible for accepting shipment of monotube poles and arms from the 
department’s supplier, as well as storage until monotube poles and arms are required at the project 
locations. The contractor will be responsible for transporting the monotube poles and arms from storage 
location to the project location. Contact WisDOT SW Region Traffic Signal Engineer Collin Webb, 
(608) 792-5824, to coordinate delivery of monotube poles and arms.

The contractor will furnish high-strength bolts conforming to standard spec 657.2.2.6.

Conform to the pertinent requirements of standard spec 657.2 and as shown on the plans.

C  Construction
Install the department-furnished components as indicated in the bid item names. Also provide high-
strength bolts and DTIs, fittings, either aluminum or galvanized steel shims, hardware, and other 
components the department does not furnish but that are required to complete the installation as the 
plans show.

Conform to the pertinent requirements of standard spec 657.3 and as shown on the plans.

Components when assembled shall appear as one uniformly colored unit. Touch up paint shall be 
furnished and applied by the contractor to all scratches and construction blemishes as to match the 
original black factory color and finish.

D  Measurement
The department will measure Transport and Install Poles Type 10 Black, Transport and Install Poles Type 
10-Special Black, Transport and Install Monotube Arms 30-FT Black, Transport and Install Monotube 
Arms 35-FT Special Black, Transport and Install Monotube Arms 40-FT Special Black, and Transport and 
Install Luminaire Arms Steel 15-FT Black by each unit, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.43 Transport and Install Poles Type 10 Black EACH

SPV.0060.44 Transport and Install Poles Type 10 Special Black EACH

SPV.0060.45 Transport and Install Monotube Arms 30-FT Black EACH

SPV.0060.46 Transport and Install Monotube Arms 35-FT Special Black EACH

SPV.0060.47 Transport and Install Monotube Arms 40-FT Special Black EACH

SPV.0060.48 Transport and Install Luminaire Arms Steel 15-FT Black EACH

Payment is full compensation for installing all department-furnished poles and arms and for providing 
ground lugs, fittings shims, hardware and other required components for pole installation the department 
does not furnish; for providing high-strength bolt/nut/washer assemblies and DTIs including those required 
for testing; for providing related mounting hardware, leveling shims, and other required components for 
monotube arm and luminaire arm installation the department does not furnish; and for providing and 
applying touch up paint as necessary to cover all scratches and construction blemishes.
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46. Remove and Salvage Traffic Signals, Item SPV.0060.49.
A  Description
This special provision describes removing traffic signals according to the pertinent provisions of standard 
spec 204 and as hereinafter provided. Work under this item also includes transporting or disposing of the 
existing equipment, including removal of existing electrical service as well as required utility coordination, 
as directed in this special provision. Removal of pull boxes and concrete bases at the above listed 
intersections shall be paid for separately.

B  (Vacant)
C  Construction
Arrange for the de-energizing of the traffic signals and removal of existing electrical service with the local 
electrical utility after receiving approval from the engineer that the existing traffic signals can be removed.

Notify the City of La Crosse Traffic Engineer at (608) 789-7505 at least five working days prior to the 
removal of the traffic signals. Complete the removal work as soon as possible following shut down of this 
equipment.

The city assumes that all equipment is in good condition and in working order prior to the contractor’s 
removal operation. Prior to removal, inspect and provide a list of any damaged or non-working traffic 
signal equipment to the engineer. Any equipment not identified as damaged or not working, prior to 
removal, will be replaced by the contractor at no cost to the city.

Carefully disconnect, disassemble, remove and stockpile all traffic signal equipment. Remove all 
standards and poles per plan from their concrete footings and disassemble out of traffic. Remove the 
transformer bases from each pole. Remove the signal heads, mast arms, luminaires, wiring/cabling, and 
traffic signal mounting devices from each signal standard, arm or pole. Ensure that all access hand hole 
doors and all associated hardware remain intact. Remove all lead in cable and loop detector wire. 
Dispose of the underground signal cable, internal wires and street lighting cable off the right-of-way. 

Contact the City of La Crosse Street Department at (608) 789-7340 to pick up the salvaged equipment.

D  Measurement
The department will measure Remove and Salvage Traffic Signals as each individual unit, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.49 Remove and Salvage Traffic Signals EACH

Payment is full compensation for removing, disassembling traffic signals, scrapping of some materials, 
disposing of scrap material, and for delivering the requested materials to the city.

47. Transport and Install Traffic Signal Cabinet and Battery Backup Unit Black, Item 
SPV.0060.50.
A  Description
This special provision describes the transporting and installing of department furnished materials for 
traffic signals.

B  Materials
Use materials furnished by the department, including the traffic signal controller, the traffic signal cabinet 
(black), and the battery backup unit (black).

Pick up the department furnished materials at the department’s Electrical Shop located at 3550 Mormon 
Coulee Rd, La Crosse, WI. Notify the department’s on-call electrician at (608) 785-9080 and make 
arrangements for picking up the department furnished materials five working days prior to picking the 
materials up.
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Provide all other needed materials in conformance with standard spec 651.2, 652.2, 653.2, 654.2, 655.2, 
656.2, 657.2, 658.2 and 659.2.

C  Construction
Perform work according to standard spec 651.3, 652.3, 653.3, 654.3, 655.3, 656.3, 657.3, 658.3 and 
659.3 except as specified below.

Request a signal inspection of the completed signal installation to the engineer at least five working days 
prior to the time of the requested inspection. The City of La Crosse staff will perform the inspection.

Traffic signal cabinet and battery backup unit shall appear as one uniformly colored unit. Touch up paint 
shall be furnished and applied by the contractor to all scratches and construction blemishes as to match 
the original black factory color and finish.

D  Measurement
The department will measure Transport and Install Traffic Signal Cabinet and Battery Backup Unit Black 
as each individual unit, in place and accepted.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.50 Transport and Install Traffic Signal Cabinet and Battery Backup EACH

Payment is full compensation for transporting and installing the traffic signal controller, the traffic signal 
cabinet and the battery backup unit; for furnishing and installing all other items necessary (such as wire 
nuts, splice kits and/or connectors, tape, insulating varnish, ground lug fasteners, etc.) to make the 
proposed system complete from the source of supply to the most remove unit and for clean-up and waste 
disposal.

48. Transport and Install Video Detection System, Item SPV.0060.51.
A  Description
This special provision describes the transporting and installing of department furnished video detection 
system as shown on the plans.

B  Materials
All materials including, but not limited to fisheye camera, mounting kit, weather-tight connector, ethernet 
protection module, detection processor, Cat5e cable, and TS2 connection cables will be furnished by the 
department. Furnish all remaining hardware, fasteners, and wiring connections as incidental to this item.

Pick up the department furnished materials at the department’s Electrical Shop located at 3550 Mormon 
Coulee Rd, La Crosse, WI. Notify the department’s on-call electrician at (608) 785-9080 and make 
arrangements for picking up the department furnished materials five working days prior to picking the 
materials up.

C  Construction
Coordinate installation with the department’s traffic section. Contact the department at least five working 
days prior to the scheduled installation of the detection system.

Pull Cat5e cable from the signal cabinet to the camera location. Install the pole mounting brackets, 
mounting arm, and camera as shown on the plan per manufacturer recommendations. Connect Cat5e 
cable from the camera to the junction box and the processor.

Assist the city with aiming the camera during the detection system turn-on.

D  Measurement
The department will measure Transport and Install Video Detection System as each individual unit, 
acceptably completed.
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E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.51 Transport and Install Video Detection System EACH

Payment is full compensation for transporting and installing the department furnished video detection 
system; for assisting the city’s department with aiming the camera, and for making the system fully 
functional with the traffic signal controller.

49. Remove, Salvage and Reinstall EVP Equipment, Item SPV.0060.52.
A  Description
This special provision describes removing, salvaging, storing, reinstalling and testing as shown in the 
plans, and as hereinafter provided.

B  Materials
Salvage and reinstall all existing equipment as shown on plans. Traffic Signal EVP Detector Cable will be 
paid for separately. Mounting equipment for the EVP detector shall be considered incidental to this item.

C  Construction
Install salvaged EVP equipment as the plans show and to match original conditions and operations. 
Dispose of existing cables and terminations.

D  Measurement
The department will measure Remove, Salvage and Reinstall EVP Equipment as each individual unit, 
acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT

SPV.0060.52 Remove, Salvage and Reinstall EVP Equipment EACH

Payment is full compensation for removing, storing, and installing salvaged EVP equipment.

50. Relocate System Lighting Wiring, Item SPV.0060.53.
A  Description
This special provision describes relocating of the existing system lighting wiring within the existing 
intersection conduit and pull boxes into the designated proposed conduit.

B  Materials
All materials must be from the standard specifications based on the sizes identified through field 
investigation. Existing wiring may be salvaged and reinstalled if existing material is found to be in 
acceptable condition.

Any temporary materials installed to maintain lighting during construction remain contractor’s property. 
However, the engineer may require any materials or installation deemed unsafe to be removed and 
replaced at no additional compensation; the engineer has sole authority to make this determination.

C  Construction
Contractor must field investigate existing conditions to determine the configuration of the existing lighting 
installation, how lighting will be maintained during construction, and how proposed lighting wiring will be 
installed. It is the contractor’s responsibility to coordinate any circuit de-energizations at least two weeks 
in advance.
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D  Measurement
The department will measure Relocate System Lighting Wiring as each individual unit, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.53 Relocate System Lighting Wiring EACH

Payment is full compensation for relocating or replacing wiring for the existing lighting system and for 
keeping lighting operational throughout construction.

51. Disconnect, Salvage & Reinstall Traffic Signal Interconnect, Item SPV.0060.54.
A  Description
This special provision describes disconnecting, salvaging and reinstalling existing traffic signal 
interconnect fiber optic cable according to the pertinent provisions of standard spec 204, 655 and 658 and 
as hereinafter provided.

B  (Vacant)
C  Construction
Notify the department at least five working days prior to the removal of the traffic signal equipment. 
Complete the removal work as soon as possible following de-energizing of the traffic signal.

Disconnect the existing traffic signal interconnect fiber optic cable from the existing cabinet. Safely pull 
fiber optic cable back to the nearest pull box or other approved storage area undisturbed by construction 
making sure not to damage the fiber.

Reinstall the salvaged fiber optic cable into the new pull boxes and conduit and leave the remaining fiber 
looped safely in the base of the traffic signal cabinet for the City of La Crosse to terminate at the new 
cabinet cut-over.

D  Measurement
The department will measure Disconnect, Salvage & Reinstall Traffic Signal Interconnect as each 
individual unit, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.54 Disconnect, Salvage and Reinstall Traffic Signal Interconnect EACH

Payment is full compensation for disconnecting, salvaging, storing and reinstalling the traffic signal 
interconnect cable.

52. Marking Stop Line Grooved Epoxy 18-Inch, Item SPV.0090.01;
Marking Crosswalk Grooved Epoxy Transverse Line 12-Inch, Item SPV.0090.02;
Cold Weather Marking Epoxy 12-Inch, Item SPV.0090.20;
Cold Weather Marking Epoxy 18-Inch, Item SPV.0090.21.
A  Description
This special provision describes providing pavement markings according to standard spec 646 and the 
plans.

B  Materials
Provide materials according to standard spec 646. 
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C  Construction
Perform work according to standard spec 646 and as shown in the plans. Perform cold weather 
application as specified in 646.3.1.3. Perform grooving as specified in standard spec 646.3.2.3. 

D  Measurement
The department will measure Marking Stop Line Grooved Epoxy 18-Inch, Marking Dotted Extension 
Grooved Epoxy 18-Inch, Marking Diagonal Grooved Epoxy 12-Inch, Marking Crosswalk Grooved Epoxy 
Transverse Line 12-Inch, Marking Crosswalk Grooved Epoxy Block Style 24-Inch, Cold Weather Marking 
Epoxy 12-Inch, Cold Weather Marking Epoxy 18-Inch, and Cold Weather Marking Epoxy 24-Inch by the 
linear foot of line, placed according to the contract and accepted completed. 

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Marking Stop Line Grooved Epoxy 18-Inch LF
SPV.0090.02 Marking Crosswalk Grooved Epoxy Transverse Line 12-Inch LF
SPV.0090.20 Cold Weather Marking Epoxy 12-Inch LF
SPV.0090.21 Cold Weather Marking Epoxy 18-Inch LF

Payment shall be according to standard spec 646.5 and as modified here.

Delete standard spec 646.5.2. Add the following to standard spec 646.5.1:

(6) When placing markings below the minimum temperatures as noted in standard spec 646.3.1.3, payment 
is full compensation for providing the initial marking including maintenance and removal.

53. Reinforced Concrete Curb and Gutter, Item SPV.0090.03.
A  Description
This special provision constructing a reinforced curb and gutter as shown on the plans and directed by 
the engineer and as hereinafter provided.

 B  Materials
Furnish materials that according to standard spec 601.2 and as hereinafter provided. 

Furnish materials that according to standard spec 505.2 and as hereinafter provided. 

C  Construction
Use construction methods conforming to standard spec 601.3 and 505.2 and as hereinafter provided.

Place steel reinforcement at mid-depth of the curb and gutter, using bar chairs to support and maintain its 
position within the concrete curb and gutter while the concrete is placed. 

D  Measurement
The department will measure Reinforced Concrete Curb and Gutter by the linear foot, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.03 Reinforced Concrete Curb and Gutter SF

Payment is full according to standard spec 601.5. Steel reinforcement is incidental to reinforced concrete 
curb and gutter. 
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54. Copper Water Service 1-Inch, Item SPV.0090.10.
A  Description
This work consists of excavating required trenches, removing existing water lateral, furnishing and laying 
new type K water lateral service pipe of the size and class specified, connecting the new water service 
to existing water service, furnishing and installing all fittings, flushing the lateral, pressure testing and 
continuity testing, back filling trenches and restoring the site of work, according to the requirements of the 
plans, the City of La Crosse Standard Specifications and Procedures for “Water Construction”.

B  Materials
All water main materials shall conform to the AWWA Specifications latest designation specifications. 
Copper water service pipe shall be Type “K” seamless soft copper.

C  Construction
Copper Water Service to be installed according to City of La Crosse Standard Specifications and 
Procedures. The exact location shall be set at the time of installation.

D  Measurement
The department will measure Copper Water Service (size) in length by the linear foot, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT

SPV.0090.10 Copper Water Service 1-Inch LF

Payment is full compensation for furnishing all work including furnishing all materials, including all fittings, 
couplings and poly wrap, for furnishing all excavation, laying lateral, removing old lateral, and making 
connections to new or existing fixtures; making temporary connections to existing or new water; for testing 
and disinfecting; and for back filling, cleaning out and restoring site of work.

55. Ductile Iron Hydrant Lead 6-Inch, Item SPV.0090.11.
A  Description
This work consists of excavating required trenches, removing existing hydrant lead, furnishing and laying 
ductile iron hydrant lead of the size and class specified, furnishing and installing all joint restraints, 
polyethylene wrap, disinfecting chemical, flushing the lead, pressure testing and continuity testing, back 
filling trenches and restoring the site of work, according to the requirements of the plans, the City of 
La Crosse Standard Specifications and Procedures for “Water Construction”.

B  Materials
All water main work and materials shall conform to the AWWA Specifications latest designation 
specifications and the City of La Crosse Specifications.

B.1 Pipe
Pipe shall be cement lined ductile iron pressure class 350 (350 psi) meeting ASTM C-104 latest 
designation, with minimum wall thickness of 0.25”. Pipe gaskets shall meet ASTM C-111. Approved 
manufactures of ductile iron water main are American Cast Iron Pipe,

U.S. Pipe or an approved equal.

B.2 Pipe Joints
Pipe joints shall be mechanical joint for all fittings and where straight pipe connects to fittings. Pipe joints 
may be push-on type (slip joint) on straight lengths of pipe.

New gaskets shall be provided at all joints within the replaced water main section. All gaskets shall 
conform to AWWA specifications and shall have the same pressure rating as the pipe or fitting of which 
they are a part. Nitrile gaskets to be used in contaminated areas.
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Mechanical joint restraint shall be installed at all bends, plugs, wyes, tees, reducers and included in the 
cost bid for pipe installation. Joint restraints shall be Meg-A-Lug wedge action type joint restraints 
manufactured by EBBA Iron Sales or an approved equal.

B.3 Poly Wrap
Poly-Wrap (polyethylene encasement) shall be 8 mil thickness and meet ASTM C-105, latest designation 
and shall be installed to all permanently installed water main.

B.4 Pipe Restraint
Pipe restraint shall be Meg-A-Lug wedge action type joint restraints manufactured by Ebba Iron Sales, or 
an owner approved equal.

C  Construction
Hydrant Lead shall be installed according to City of La Crosse Standard Specifications and Procedures. 
Comply with all applicable local, state and federal regulations.

D  Measurement
The department will measure Ductile Iron Hydrant Lead (size) in length by the linear foot, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT

SPV.0090.11 Ductile Iron Hydrant Lead 6-Inch LF

Payment is full compensation for furnishing all materials, including all fittings, for furnishing all excavation, 
sheeting and shoring, dewatering if necessary; forming foundation, laying pipe, removing old pipe, sealing 
joints, making connections to new or existing fixtures; making temporary connections to existing or new 
main and services for testing and disinfecting; for furnishing granular backfill material; and for backfilling, 
removing sheeting, cleaning out and restoring site of work.

56. Abandon Water Main, Item SPV.0090.12.
A  Description
This work consists of abandoning existing watermain according to the requirements of the plans, the 
Standard Specifications and the City of La Crosse Standard Specifications and Procedures for “Water 
Construction”.

Existing watermain shall be cut, purged, capped and filled with flowable controlled low-strength material.

Abandon existing watermain as shown on the plans. Cut existing water main at least 30’ from the 
centerline of the railroad track at right angles to the track. 

B  Materials 
Fill abandoned water main with highly flowable controlled low strength material (CLSM), lean cement 
pumped grout, or a combination of both. 

C  (Vacant) 
D  Measurement 
The department will measure Abandon Water Main by the linear foot, acceptably completed.

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION   UNIT 
SPV.0090.12  Abandon Water Main LF 

Payment is full compensation for furnishing all work including cutting existing watermain, purging, building 
bulkheads, filling abandoned water main with flowable fill and backfilling trenches.
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57. Ductile Iron Water Main 12-Inch, Item SPV.0090.13;
Ductile Iron Water Main 8-Inch, Item SPV.0090.14.
A  Description
This work consists of excavating required trenches, removing existing water main, furnishing and laying 
ductile iron water main of the size and class specified, polyethylene wrap, disinfecting chemical, flushing 
the main, pressure testing and continuity testing, back filling trenches and restoring the site of work, 
according to the requirements of the plans, the City of La Crosse Standard Specifications and Procedures 
for “Water Construction”.

B  Materials
All water main work and materials shall conform to the AWWA Specifications latest designation 
specifications and City of La Crosse Specifications. 

B.1 Pipe
Pipe shall be cement lined ductile iron pressure class 350 (350 psi) meeting ASTM C-104 latest 
designation, with minimum wall thickness of 0.25”. Pipe gaskets shall meet ASTM C-111. Approved 
manufactures of ductile iron water main are American Cast Iron Pipe, U.S. Pipe or an approved equal.

B.2 Pipe Joints and Gaskets
Pipe joints shall be mechanical joint for all fittings and where straight pipe connects to fittings. Pipe joints 
may be push-on type (slip joint) on straight lengths of pipe.

New gaskets shall be provided at all joints within the replaced water main section. All gaskets shall 
conform to AWWA specifications and shall have the same pressure rating as the pipe or fitting of which 
they are a part. Nitrile gaskets to be used in contaminated areas.

B.3 Poly Wrap
Poly-Wrap (polyethylene encasement) shall be 8 mil thickness and meet ASTM C-105, latest designation 
and shall be installed to all permanently installed water main.

B.4 Pipe Restraint
Pipe restraint shall be Meg-A-Lug wedge action type joint restraints manufactured by Ebba Iron Sales, or 
an owner approved equal.

C  Construction
Ductile Iron Water Main shall be installed according to City of La Crosse Standard Specifications and 
Procedures. Comply with all applicable local, state and federal regulations.

Open ends of pipe shall be closed during non-working periods by a watertight plug or other means 
approved by the engineer. If water is in the trench, the seal shall remain in place until the trench is 
pumped completely dry.

Cutting pipe shall be done in a neat and workmanlike manner without causing damage to the pipe. The 
cut edges shall be beveled so as not to cause damage to the gasket when inserted into a fitting.

Mechanical joint restraint shall be installed at all bends, plugs, wyes, tees, reducers and included in the 
cost bid for pipe installation.

Whenever any work is to be done in connection with the present system of mains, the contractor shall 
give notice to the engineer and City of La Crosse Water Utility a minimum of one day in advance of the 
time he expects to begin work, of the time that will be required, and of the place where he expects to do 
said work. The water utility will close such valves as would be required to shut off the water from the place 
designated and the contractor must prosecute the work with such diligence and dispatch that the water 
will be off for the least possible time. The contractor shall have as much as possible of the relocation 
section pre-assembled prior to shutting off the water and cutting into the existing water main. The 
contractor shall aid the Water Utility in the notification of all properties affected by the shutoff.

The exact location shall be set at the time of installation.

D  Measurement
The department will measure Ductile Iron Water Main (size) in length by the linear foot, acceptably 
completed.
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E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item(s):
ITEM NUMBER DESCRIPTION UNIT

SPV.0090.13 Ductile Iron Water Main 12-Inch LF

SPV.0090.14 Ductile Iron Water Main 8-Inch LF

Payment is full compensation for furnishing all materials for furnishing all excavation, sheeting and 
shoring, dewatering, if necessary, forming foundation, laying pipe, removing old water main pipe and 
appurtenances, sealing joints, making connections to new or existing fixtures; making temporary 
connections to existing or new main and services; for testing and disinfecting; for furnishing granular 
backfill material; and for backfilling, removing sheeting, cleaning out and restoring site of work.
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 
ASP 6 - Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

416.2.4  Concrete Pavement Repair and Replacement 
Replace the entire text with the following effective with the November 2022 letting: 
 (1) Except as specified in 416.3.6 for inlaid rumble strips, use grade C concrete as specified in 501. 
 (2) The engineer will allow the contractor to open to construction and public traffic when the concrete reaches 

2000 psi. 

416.2.5  Special High Early Strength Concrete Pavement Repair and Replacement 
416.2.5.1  Composition and Proportioning of Concrete 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) For the concrete mixture, use a minimum of 846 pounds of cementitious material per cubic yard of concrete. 

The engineer will allow the contractor to open to construction and public traffic when the concrete reaches 
2000 psi. The contractor may add one or a combination of admixtures to the ingredients or to the mixture in 
order to obtain the required minimum strength and required air content. Do not retemper the concrete 
mixture. 

455.2.4.3  Emulsified Asphalts 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) Furnish material conforming, before dilution, to the following: 

Anionic emulsified asphalts[1]............................................................................................................. AASHTO M140 
Cationic emulsified asphalts[1] ........................................................................................................... AASHTO M208 
Polymer-modified cationic emulsified asphalts .................................................................................. AASHTO M316 

  [1] Non-tracking emulsified asphalts shall conform to TABLE 455-1 for the type and grade specified. 

TABLE 455-1  Requirements for Non-Tracking Emulsified Asphalt 
 

PRODUCT ANTT CNTT 
Saybolt Viscosity at 77°F (25°C), (AASHTO T 59), SFS 15-100 15-100 

Paddle Viscosity at 77°F (25°C), (AASHTO T 382), cPs[1] 30-200 30-200 

Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max 1 max 

Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or Residue 
by Evaporation, 325 ± 5 °F (163 ± 3 °C), (AASHTO T 59), % 50 min 50 min 

Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 0.3 
Penetration at 77°F (25°C), 100 g, 5 sec, (AASHTO T 49), 

dmm 10-40 10-40 

Ash Content, (AASHTO T 111), % 1 max 1 max 

Solubility in Trichlorethylene Test, (AASHTO T 44)[2] 97.5% min 97.5% min 

   [1] Paddle Viscosity (AASHTO T 382) may be run in lieu of Saybolt Viscosity (AASHTO T 59). 
   [2] The solubility in Trichlorethylene test (AASHTO T 44) may be run in lieu of Ash Content (AASHTO T 111). 

455.2.5  Tack Coat 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) Under the Tack Coat bid item, furnish type SS-1h, CSS-1h, QS-1h, CQS-1h, ANTT, CNTT, or modified 

emulsified asphalt with an “h” suffix, unless the contract specifies otherwise. 
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710.5.7  Corrective Action 
710.5.7.1  Optimized Aggregate Gradations 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) If the contractor's 4-point running average or a department test result of the volumetric percent retained 

exceeds the tarantula curve limits by less than or equal to 1.0 percent on a single sieve size, notify the other 
party immediately and do one of the following: 

- Perform corrective action documented in the QC plan or as the engineer approves. Continue with the following: 
   1. Document and provide corrective action results to the engineer as soon as they are available. 
   2. Department will conduct two tests within the next business day after corrective action is complete. 

 If blended aggregate gradations are within the tarantula curve limits by the second department test: 
 - Continue with concrete production. 
 - Include a break in the 4-point running average. 
 - For Class I Pavements: The department will discontinue reduced frequency testing and will test at a 

frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per 
placement day frequency, the reduced frequency testing will be reapplied. 

- If blended aggregate gradations are not within the tarantula curve limits by the second department test 
and the contract requires an optimized aggregate gradation mix under 501.2.7.4.2.1(2), stop concrete 
production and submit a new optimized aggregate gradation mix design. 

- If blended aggregate gradations are not within the tarantula curve limits by the second department test 
and the contract does not require an optimized aggregate gradation mix under 501.2.7.4.2.1(2), stop 
concrete production and submit either a new optimized aggregate gradation mix design or a combined 
aggregate gradation mix design. 

- Submit a new optimized aggregate gradation mix design and perform the following:  
   1. Restart control charts for the new mix design. 
   2. Amend contractor Quality Control Plan 

715.5  Payment 
Replace the entire text with the following effective with the November 2022 letting: 
715.5.1  General 
 (1) The department will pay incentive for concrete strength under the following bid items: 

ITEM NUMBER DESCRIPTION UNIT 
715.0502 Incentive Strength Concrete Structures DOL 
715.0603 Incentive Strength Concrete Barrier DOL 
715.0715 Incentive Flexural Strength Concrete Pavement DOL 
715.0720 Incentive Compressive Strength Concrete Pavement DOL 

 (2) Incentive payment may be more or less than the amount the schedule of items shows. 
 (3) The department will administer disincentives for strength under the Disincentive Strength Concrete 

Structures, Disincentive Strength Concrete Barrier, Disincentive Flexural Strength Concrete Pavement, and 
Disincentive Compressive Strength Concrete Pavement, administrative items. 

(4) The department will adjust pay for each lot using PWL of the 28-day sublot average strengths for that lot. The 
department will measure PWL relative to strength lower specification limits as follows: 

- Compressive strength of 3700 psi for pavements. 
- Flexural strength of 650 psi for pavements. 
- Compressive strength of 4000 psi for structures and barrier. 

(5) The department will not pay a strength incentive for concrete that is nonconforming in another specified 
property, for ancillary concrete accepted based on tests of class I concrete, or for high early strength 
concrete unless placed in pavement gaps as allowed under 715.3.1.2.2. 

(6) Submit test results to the department electronically using MRS software. The department will verify contractor 
data before determining pay adjustments. 

(7) All coring and testing costs under 715.3.2.2 including filling core holes and providing traffic control during 
coring are incidental to the contract.  
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715.5.2  Pavements 
715.5.2.1 Compressive 

 (1) The department will adjust pay for each lot using equation “QMP 3.01” as follows: 
 Percent within Limits (PWL) Pay Adjustment (dollars per square yard) 
 >= 95 to 100 (0.1 x PWL) – 9.5 
 >= 85 to < 95 0 
 >= 30 to < 85 (1.5/55 x PWL) – 127.5/55 
 < 30 -1.50 

 (2) The department will not pay incentive if the lot standard deviation is greater than 400 psi compressive. 
 (3) For lots with a full battery of QC tests at less than 4 locations, there is no incentive, but the department will 

assess a disincentive based on the individual sublot average strengths. The department will reduce pay for 
sublots with an average strength below 3700 psi compressive by $1.50 per square yard. 

 (4) For integral shoulder pavement and pavement gaps accepted using tests from the adjacent travel lane, the 
department will adjust pay using strength results of the travel lane for integrally placed concrete shoulders 
and pavement gaps regardless of mix design and placement method, included in a lane-foot lot. 
715.5.2.2 Flexural 

 (1) The department will adjust pay for each lot using equation “QMP 6.02” as follows: 
 Percent within Limits (PWL) Pay Adjustment (dollars per square yard) 
 >= 95 to 100 (0.2 x PWL) – 19 
 >= 85 to < 95 0 
 >= 50 to < 85 (2.0/35 x PWL) – 170/35 
 < 50 -2.00 

 (2) The department will not pay incentive if the lot standard deviation is greater than 60 psi flexural. 
 (3) For lots with a full battery of QC tests at less than 4 locations, there is no incentive, but the department will 

assess a disincentive based on the individual sublot average strengths. The department will reduce pay for 
sublots with an average strength below 650 psi flexural by $2.00 per square yard. 

 (4) For integral shoulder pavement and pavement gaps accepted using tests from the adjacent travel lane, the 
department will adjust pay using strength results of the travel lane for integrally placed concrete shoulders 
and pavement gaps regardless of mix design and placement method, included in a lane-foot lot. 
715.5.3  Structures and Cast-in-Place Barrier 

 (1) The department will adjust pay for each lot using equation “QMP 2.01” as follows:  
 Percent within Limits (PWL) Pay Adjustment (dollars per square yard) 
 >= 99 to 100 10 
 >= 90 to < 99 0 
 >= 50 to < 90 (7/8 x PWL) – 78.75 
 < 50 -35 

 (2) The department will not pay incentive if the lot standard deviation is greater than 350 psi. 
 (3) For lots with less than 4 sublots, there is no incentive, but the department will assess a disincentive based on 

the individual sublot average strengths. The department will reduce pay for sublots with an average strength 
below 4000 psi by $35 per cubic yard. 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified 
payroll reports for contracts with federal funds and labor data for contracts with state funds only. 
Details are available online through the department’s highway construction contractor information 
(HCCI) site on the Labor, Wages, and EEO Information page at: 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly 
certified payroll reports (contracts with federal funds) or labor data (contracts with state funds 
only) electronically through CRCS. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards 
completing the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS training as they are about to begin their 
submittals. The department will provide training either in a classroom setting at one of our regional 
offices or by telephone. Contact Paul Ndon at (414) 438-4584 to schedule the training. 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) Firms wishing to export payroll/labor data from their computer system into CRCS should have their 
payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not every contractor’s payroll 
system is capable of producing export files. For details, see Section 4.8 CPR Auto Submit (Data 
Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non- 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 

 



Effective with November 2022 Letting   

Page 1 of 1 
 

BUY AMERICA PROVISION 
 
Buy America (as documented in M-22-11 from the Office of Management and Budget: 
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf) shall be domestic products and 
permanently incorporated in this project as classified in the following three categories, and as noted in the 
Construction and Materials Manual (CMM): 

1. Iron and Steel 

All iron and steel manufacturing and coating processes (from smelting forward in the 
manufacturing process) must have occurred within the United States. Coating includes epoxy 
coating, galvanizing, painting and any other coating that protects or enhances the value of a 
material subject to the requirements of Buy America.  

The exemption of the iron and steel manufacturing and coating processes Buy America 
requirement is the minimal use of foreign materials if the total cost of such material permanently 
incorporated in the product does not exceed one-tenth of one percent (1/10 of 1%) of the total 
contract cost or $2,500.00, whichever is greater. For purposes of this paragraph, the cost is that 
shown to be the value of the subject products as they are delivered to the project. 

2. Manufactured Product 

All manufactured products (as defined in CMM 228.5) are covered under a previous waiver from 
1983, and are currently exempt from Buy America. 

3. Construction Material 

All construction materials (as defined in OMB M-22-11 and as referenced in CMM 228.5) must 
comply with Buy America.  No exemptions (0.0%) are allowed. 

 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Buy America provision.  

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

 

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, manufactured products, and construction materials conform to this Buy America provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of iron or steel exemptions and their associated costs to the certification form.  
 

https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
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����I��	?D�B	���!� JKLM��%�JN86O5P��'M�QP56R�K5O23�K1P8:�STN8�U&/PV9O2V9 W/0XUM��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��!! JKLM��%�JN86O5P��)M�QP56R�K5O23�ZV9O25O48�/49:S4V::�[89\84�!MU&726]�0P59N� �&̂S W/0XUM��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��!% JKLM��%�JN86O5P��*M�QP56R�K5O23�ZV9O25O48�_3OPO3TZẀ �0538a14T�/ W/0XUM��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��!) JKLM��%�JN86O5P� �M�[54RO2a�/441b�c411d8eWN1fT W/0X  M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��U� JKLM��%�JN86O5P�  M�[54RO2a�g14e�c411d8eWN1fT W/0X!M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��U� JKLM��%�JN86O5P� �M�[54RO2a�h5OP415e�041::O2ac411d8e�WN1fT W/0X!M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��U! JKLM��%�JN86O5P� �M�h891dO2a�ZOa]3O2a�_2O3: W/0X%M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��U% JKLM��%�JN86O5P� !M�S89N1454T�0122863O12�S1J3149�J8b84 W/0X!M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��U) JKLM��%�JN86O5P���M�014N1453O12�J31N� &726] W/0X�M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��%� JKLM��%�JN86O5P�� M�0V4\�J31N� &726] W/0X�M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��%� JKLM��%�JN86O5P���M�XTe4523 W/0X M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��%! JKLM��%�JN86O5P���M�XTe4523�012341P�L5Pd8�%&726] W/0X�M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��%% JKLM��%�JN86O5P��!M�J5Pd5a8�i�h8&72:35PP�XTe4523 W/0X M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��%) JKLM��%�JN86O5P��UM�0122863�31�WfO:3O2a�)&726]g5384�[5O2 W/0X�M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY��'� JKLM��%�JN86O5P��%M�h8eV684:� ��S1�)&726] W/0X M��� YYYYYYYYYMYYYYY YYYYYYYYYMYYYYY

���
�����;�j	,D�	�����
	�� K5a8� ��1k� U



�����������	
��
�	�
���������
��
�
��� ����������������������
�������������� !��� ���"	�
#�$� %! &��&'�(� %! &��&)�(��'��& �&'*+	,	������#�$�-./(�-./(�-./��� 01234563�7389:;<=��>?�@�
�;	
���� @�
�AB����� C�,�@��D�
E��
�����	@

��F���
	GD��
�
H���,E��
��	����

����
	�������
����I��	?D�B	���'� JKLM��%�JN86O5P��'M�Q88:� �R)&726S T/0U M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��'! JKLM��%�JN86O5P��)M�Q88:� �R%&726S T/0U�M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��'% JKLM��%�JN86O5P��*M���MW�X8Y488�Z82[:�)&726S T/0U�M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��') JKLM��%�JN86O5P���M�!W�X8Y488�Z82[:�)&726S T/0U�M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��)� JKLM��%�JN86O5P�� M�\MJM�]8[Y8�L5P̂8� �&726S T/0U�M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��)� JKLM��%�JN86O5P���M�\MJM�]8[Y8�L5P̂8�)&726S T/0U M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��)! JKLM��%�JN86O5P���M�-O34OP8�_5:̀83� �&726S T/0UWM��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��)% JKLM��%�JN86O5P��!M�-O34OP8�_5:̀83�%&726S T/0U�M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��)) JKLM��%�JN86O5P��WM�-O34OP8�_5:̀83�Ua[4523�b85[%&726S T/0U!M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��*� JKLM��%�JN86O5P��%M��!&726S�]5384�c5O2�05:O2Y T/0U M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��*� JKLM��%�JN86O5P��'M�012:34d63O12�J35̀O2Y�]5384c5O2�Ja:389 T/0U M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��*! JKLM��%�JN86O5P�!�M�K1:3:�J388P�e&0S5228P� !&fQ T/0U!M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��*% JKLM��%�JN86O5P�! M�72:35PP�L&b16�K1:3�/26S14: T/0U!M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV��*) JKLM��%�JN86O5P�!�M�\891̂8(�J5P̂5Y8�52[\8O2:35PP�JOY2 T/0U!M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV�!�� JKLM��%�JN86O5P�!�M�Q452:N143�52[�72:35PP�K1P8:QaN8� ��ZP56̀ T/0U M��� VVVVVVVVVMVVVVV VVVVVVVVVMVVVVV

���
�����;�g	,D�	�����
	�� K5Y8� ��1h� W



�����������	
��
�	�
���������
��
�
��� ����������������������
�������������� !��� ���"	�
#�$� %! &��&'�(� %! &��&)�(��'��& �&'*+	,	������#�$�-./(�-./(�-./��� 01234563�7389:;<=��>?�@�
�;	
���� @�
�AB����� C�,�@��D�
E��
�����	@

��F���
	GD��
�
H���,E��
��	����

����
	�������
����I��	?D�B	��!�� JKLM��%�JN86O5P�!!M�Q452:N143�52R�72:35PP�K1P8:QSN8� ��JN86O5P�TP56U V/0W�M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�! JKLM��%�JN86O5P�!YM�Q452:N143�52R�72:35PPZ1213[\8�/49:���&]Q�TP56U V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�% JKLM��%�JN86O5P�!%M�Q452:N143�52R�72:35PPZ1213[\8�/49:��Y&]Q�JN86O5P�TP56U V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�) JKLM��%�JN86O5P�!'M�Q452:N143�52R�72:35PPZ1213[\8�/49:�!�&]Q�JN86O5P�TP56U V/0W�M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�! � JKLM��%�JN86O5P�!)M�Q452:N143�52R�72:35PP[̂9O25O48�/49:�J388P� Y&]Q�TP56U V/0W!M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�! � JKLM��%�JN86O5P�!*M�_891̀8�52R�J5P̀5a8�Q45bbO6JOa25P: V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�! ! JKLM��%�JN86O5P�Y�M�Q452:N143�52R�72:35PP�Q45bbO6JOa25P�05\O283�52R�T53384S�T56U[N�c2O3TP56U V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�! % JKLM��%�JN86O5P�Y M�Q452:N143�d�72:35PP�LOR81e83863O12�JS:389 V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�! ) JKLM��%�JN86O5P�Y�M�_891̀8(�J5P̀5a8�52R_8O2:35PP�VLK�Vf[ON9823 V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�� JKLM��%�JN86O5P�Y�M�_8P16538�JS:389�̂Oag3O2ahO4O2a V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�� JKLM��%�JN86O5P�Y!M�eO:6122863(�J5P̀5a8�d_8O2:35PP�Q45bbO6�JOa25P�723846122863 V/0W M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�! JKLM��%�JN86O5P�%�M�01PR�h853g84�Z54UO2a�/441iVN1jS V/0W  M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX�!�% JKLM��%�JN86O5P�% M�01PR�h853g84�Z54UO2a�h14RVN1jS V/0W!M��� XXXXXXXXXMXXXXX XXXXXXXXXMXXXXX

���
�����;�k	,D�	�����
	�� K5a8� !�1b� Y



�����������	
��
�	�
���������
��
�
��� ����������������������
�������������� !��� ���"	�
#�$� %! &��&'�(� %! &��&)�(��'��& �&'*+	,	������#�$�-./(�-./(�-./��� 01234563�7389:;<=��>?�@�
�;	
���� @�
�AB����� C�,�@��D�
E��
�����	@

��F���
	GD��
�
H���,E��
��	����

����
	�������
����I��	?D�B	��!�) JKLM��*�JN86O5P�� M�Q54RO2S�J31N�TO28�U411V8WXN1YZ� )&726[ T\ �%M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!�� JKLM��*�JN86O5P���M�Q54RO2S�041::̂5PR�U411V8WXN1YZ�_452:V84:8� �&726[ T\�!M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!�� JKLM��*�JN86O5P���M�̀8O2a1468W�01264838�0b4c�dUb3384 T\)!M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!�! JKLM��*�JN86O5P� �M�01NN84�e5384�J84VO68� &726[ T\�*M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!�% JKLM��*�JN86O5P�  M�fb63OP8�7412�gZW4523�T85W�%&726[ T\%�M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!�) JKLM��*�JN86O5P� �M�/c52W12�e5384�Q5O2 T\�!!M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!!� JKLM��*�JN86O5P� �M�fb63OP8�7412�e5384�Q5O2� �&726[ T\!��M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!!� JKLM��*�JN86O5P� !M�fb63OP8�7412�e5384�Q5O2�)&726[ T\ '!M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!!! JKLM��*�JN86O5P���M�01PW�e853[84�Q54RO2S�XN1YZ �&726[ T\�!M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]]�!!% JKLM��*�JN86O5P�� M�01PW�e853[84�Q54RO2S�XN1YZ )&726[ T\ �%M��� ]]]]]]]]]M]]]]] ]]]]]]]]]M]]]]];	�
������� ]]]]]]]]]M]]]]]��
�����
���C�,� hhhhhhhhhihhhhh

���
�����;�j	,D�	�����
	�� K5S8� k�1a� k



 
PLEASE ATTACH ADDENDA HERE 

 



 Wisconsin Department of Transportation

 

Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 

February 21, 2023 

 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Proposal #03: 1641-02-70 

C La Crosse, South Avenue 
Green Bay St to 0.16 Miles Easterly 
USH 14 
La Crosse County 
 
3700-10-79 
C La Crosse, South Avenue 
Green Bay St and South Ave 
USH 14 
La Crosse County 

1641-02-80 
C La  Crosse, South Avenue 
Green Bay St to 0.16 Miles Easterly 
USH 14 
La Crosse County 

 
Letting of March 14, 2023 
 
This is Addendum No. 01, which provides for the following: 
 
 

The proposal cover sheet currently shows the Assigned Disadvantaged Business Enterprise Goal as 2%.  
There are no federal funds on these projects.  The Assigned Disadvantaged Business Enterprise Goal is 
being set to 0%. 

 

 

The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractor. 

Sincerely, 
 

Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
 

END OF ADDENDUM 
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	27. Black Paint Posts Wood 4x6-Inch x 14-FT, Item SPV.0060.03; Black Paint Posts Wood 4x6-Inch x 16-FT, Item SPV.0060.04; Black Paint Posts Wood 4x6-Inch x 18-FT, Item SPV.0060.05; Black Paint Transformer Bases Breakaway 11 1/2-Inch Bolt Circle, Item SPV.0060.06; Black Paint Poles Type 5-Aluminum, Item SPV.0060.07; Black Paint Luminaire Arms Truss Member 4 1/2-Inch Clamp 12-FT, Item SPV.0060.08; Black Paint Luminaire Utility LED Category A, Item SPV.0060.09.
	28. Marking Arrow Grooved Epoxy, Item SPV.0060.10; Marking Word Grooved Epoxy, Item SPV.0060.11; Marking Railroad Crossing Grooved Epoxy, Item SPV.0060.12; Cold Weather Marking Arrow Epoxy, Item SPV.0060.60; Cold Weather Marking Word Epoxy, Item SPV.0060.61.
	29. Removing Lighting Units, Item SPV.0060.13.
	30. Temporary Connection to Storm Sewer, Item SPV.0060.14.
	31. Corporation Stop 1-Inch, Item SPV.0060.20; Curb Stop 1-Inch, Item SPV0060.21.
	32. Hydrant, Item SPV.0060.22.
	33. Hydrant Control Valve 6-Inch, Item SPV.0060.23.
	34. Salvage & Re-install Hydrant, Item SPV.0060.24.
	35. Connect to Existing 8-Inch Water Main, Item SPV.0060.25.
	36. Reducers 12-Inch to 8-Inch, Item SPV.0060.26; Tees 12-Inch x 8-Inch, Item SPV.0060.27; Tees 12-Inch x 6-Inch, Item SPV.0060.28; 22.5 Degree Bends 8-Inch, Item SPV.0060.29; 45 Degree Bends 8-Inch, Item SPV.0060.30.
	37. R.S. Wedge Valve 12-Inch, Item SPV.0060.31; R.S. Wedge Valve 8-Inch, Item SPV.0060.32.
	38. Nitrile Gasket 12-Inch, Item SPV.0060.33; Nitrile Gasket 6-Inch, Item SPV.0060.34.
	39. Nitrile Gaskets – Hydrant Lead 6-Inch, Item SPV.0060.35.
	40. 24-Inch Water Main Casing, Item SPV.0060.36.
	41. Construction Staking Water Main System, Item SPV.0060.37.
	42. Posts Steel U-Channel 14-FT, Item SPV.0060.40.
	43. Install V-Loc Post Anchors, Item SPV.0060.41.
	44. Remove, Salvage and Reinstall Sign, Item SPV.0060.42.
	45. Transport and Install Poles Type 10 Black, Item SPV.0060.43; Transport and Install Poles Type 10 Special Black, Item SPV.0060.44; Transport and Install Monotube Arms 30-FT Black, Item SPV.0060.45; Transport and Install Monotube Arms 35-FT Special Black, Item SPV.0060.46; Transport and Install Monotube Arms 40-FT Special Black, Item SPV.0060.47; Transport and Install Luminaire Arms Steel 15-FT Black, Item SPV.0060.48.
	46. Remove and Salvage Traffic Signals, Item SPV.0060.49.
	47. Transport and Install Traffic Signal Cabinet and Battery Backup Unit Black, Item SPV.0060.50.
	48. Transport and Install Video Detection System, Item SPV.0060.51.
	49. Remove, Salvage and Reinstall EVP Equipment, Item SPV.0060.52.
	50. Relocate System Lighting Wiring, Item SPV.0060.53.
	51. Disconnect, Salvage & Reinstall Traffic Signal Interconnect, Item SPV.0060.54.
	52. Marking Stop Line Grooved Epoxy 18-Inch, Item SPV.0090.01; Marking Crosswalk Grooved Epoxy Transverse Line 12-Inch, Item SPV.0090.02; Cold Weather Marking Epoxy 12-Inch, Item SPV.0090.20; Cold Weather Marking Epoxy 18-Inch, Item SPV.0090.21.
	53. Reinforced Concrete Curb and Gutter, Item SPV.0090.03.
	54. Copper Water Service 1-Inch, Item SPV.0090.10.
	55. Ductile Iron Hydrant Lead 6-Inch, Item SPV.0090.11.
	56. Abandon Water Main, Item SPV.0090.12.
	57. Ductile Iron Water Main 12-Inch, Item SPV.0090.13; Ductile Iron Water Main 8-Inch, Item SPV.0090.14.
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