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HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

DT1502 01/2020  s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

1491-22-71 N/A Wausaukee-Niagara; Cth Z-Cth R USH 141Marinette

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:

Payable to:  Wisconsin Department of Transportation

$75,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal

Date:

Time (Local Time):

May 9, 2023

9:00 am

Contract Completion Time

November 10, 2023

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Milling, Base, Asphalt Pavement, Curb and Gutter, Sidewalk, Guardrail, Pavement Markings.
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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised January 13, 2023
SPECIAL PROVISIONS

1. General.
Perform the work under this construction contract for Project 1491-22-71, Wausaukee – Niagara, CTH Z – 
CTH R, USH 141, Marinette County, Wisconsin as the plans show and execute the work as specified in 
the State of Wisconsin, Department of Transportation, Standard Specifications for Highway and Structure 
Construction, 2023 Edition, as published by the department, and these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system.
100-005 (20230113)

2. Scope of Work.
The work under this contract shall consist of milling, HMA pavement, base aggregate dense, MGS 
guardrail, well abandonment, curb and gutter, curb ramps, erosion control, shoulder rumble strips, 
centerline rumble strips, pavement marking, and all incidental items necessary to complete the work as 
shown on the plans and included in the proposal and contract.
104-005 (20090901)

3. Prosecution and Progress.
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the 
notice to proceed within 10 calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources.

Interim Completion and Liquidated Damages – USH 141: October 15, 2023 
Complete construction operations on USH 141 to the stage necessary to reopen it to through traffic by 
October 15, 2023. Do not reopen until completing the following work: HMA paving, Base Aggregate 
Dense and pavement marking.

If the contractor fails to complete the work necessary to reopen USH 141 to traffic by October 15, 2023, 
the department will assess the contractor $2,185.00 in interim liquidated damages for each calendar day 
the contract work remains incomplete beyond 12:01 AM on October 16, 2023. An entire calendar day will 
be charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM.

If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11.

Northern Long-eared Bat (Myotis septentrionalis)

Northern long-eared bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees, bridges and culverts. Roosts may not have been observed on this project, but conditions to support 
the species exist. The species and all active roosts are protected by the federal Endangered Species Act. 
If an individual bat or active roost is encountered during construction operations, stop work and notify the 
engineer and the WisDOT Regional Environmental Coordinator (REC).
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Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat. 

Direct temporary lighting, if used, away from wooded areas during the bat active season: April 1 to 
October 31, both dates inclusive. 

To avoid adverse impacts upon the NLEBs, no tree clearing is allowed between April 1 and October 31, 
both dates inclusive. If the required tree clearing is not completed by March 31, the department will 
suspend all tree clearing and associated work directly impacted by clearing.

Tree clearing is limited to that which is specified in the plans. Contractor means and methods to remove 
additional trees will not be allowed. If it is determined that additional trees with a 3-inch or greater 
diameter at breast height (dbh) need to be removed beyond contractor means and methods, notify the 
engineer to coordinate with the WisDOT REC to determine if consultation with United States Fish and 
Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT REC and/or 
USFWS may not permit modifications.

Submit a schedule and description of clearing operations with the ECIP 14 days prior to any clearing 
operations. The department will determine, based on schedule and scope of work, what additional 
erosion control measures shall be implemented prior to the start of clearing operations, and list those 
additional measures in the ECIP.

Tree Clearing 
Complete clearing and grubbing for vision triangles between November 1, 2023 and November 10, 2023. 

Traffic.
Maintain two-way counter directional traffic along USH 141 at all times. One lane may be closed with 
flagging operations during daylight working hours. 

Railroad Work
Coordinate with the railroad facility to complete the railroad crossing replacements for CTH OO and Sauld 
Street. Only one sideroad may be closed at a time. Complete work required to open sideroads within two 
days of railroad completing its work. 

4. Traffic.
Flagging Operations
USH 141 can be reduced to a single lane in the immediate area of: Milling and paving operations; 
guardrail grading and placement; restoration; or other ancillary work as needed; with use of flagging 
operations during daylight hours to complete the work. Maintain a minimum of one 12-foot travel lane 
unless otherwise allowed by the engineer. Restore the roadway to normal two-way traffic operations at 
the end of each day.

Do not allow the milled surface to remain exposed for a period greater than 96 hours unless adverse 
weather prevents placement of the asphalt surface layer. In the event of adverse weather, resume 
placement of the asphalt surface layer as soon as conditions permit. Provide an even cross-sectional 
profile of the roadway at the end of each day's milling operations. For paved surface open to through 
traffic, provide an even cross-sectional profile of the roadway within 72 hours of paving adjacent lane. If a 
notched wedge is used to eliminate the vertical longitudinal joint, then there is no limit on the timeframe 
for paving the adjacent lane.

Lane closures are not allowed on Fridays from noon until 7:00 PM due to heavy traffic.
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Concrete Curb and Gutter Operations
After installation of each section of the curb and gutter, place all asphaltic surface to be even with curb 
flange and existing roadway (adjacent to curb work) within one week of when the concrete reaches 
opening strength. Ramp any entrances with base aggregate dense until asphaltic surface is placed.

Temporary Work Zone Clear Zone Working Restrictions.
Park equipment and store materials, including stockpiles, a minimum of 15-feet from the edge of the 
traveled way unless protected by concrete barrier temporary precast.

If the contractor is unsure whether an individual work operation will meet the safety requirements for 
working within the clear zone, review the proposed work operation with the engineer before proceeding 
with the work.
ner-104-005 (20200227)

Portable Changeable Message Signs - Message Prior Approval
After coordinating with department construction field staff, notify the Northeast Region Traffic Section at 
920-366-8033 (secondary contact number is (920) 360-3107) 3 business days before deploying or 
changing a message on a PCMS to obtain approval of the proposed message. The Northeast Region 
Traffic Unit will review the proposed message and either approve the message or make necessary 
changes.

PCMS boards must be deployed 7 days before the closure of USH 141.
ner-643-035 (20171213)

Wisconsin Lane Closure System OSOW
In the Wisconsin Lane Closure System Advance Notification Table 108-1 below, available width is 
typically defined as the total width of the paved lane plus the paved shoulder for one direction of traffic. 
Since existing STH 23 has only 15 feet (12’ lane + 3’ paved shoulder) of available paved width in each 
direction, WisDOT allows 1 foot of the adjacent gravel shoulder to be included as part of the available 
width for this section of highway.

USH 141 is a designated WisDOT Freight Network Route and WisDOT OSOW Truck Route. Maintain an 
available width no less than 16 feet (12’ lane + 3’ paved shoulder + 1’ additional gravel or paved 
shoulder) at all times in each direction, except during the allowable lane closures determined necessary 
and approved by the engineer. If this minimum width is maintained for traffic, advanced notification 
according to the Wisconsin Lane Closure System (WLCS) is not required. Movement of standard OSOW 
freight is scheduled to occur during this construction project. Oversize/Overweight freight loads that 
normally require 16 feet of available paved width are allowed by WisDOT Oversize/Overweight permit to 
travel along this section of USH 141.

For situations which the engineer confirms that construction activities require available widths less than 
the minimum required widths for both directions of USH 141 traffic as defined above, reduce USH 141 to 
a single counter-directional lane of no less than 16 feet of available width via flagging operations during 
daytime hours only. Prior to reducing traffic to one lane, acquire approval from the engineer to do so and 
provide the minimum advanced notification according to the WLCS Table 108-1 below. Notification to 
freight companies and WisDOT Oversize/Overweight Permits Unit of such lane closures is provided 
through the WLCS. Contact WisDOT Northeast Region Traffic Engineer, Rod Hamilton, at (920) 366-4747 
with questions.
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Wisconsin Lane Closure System Advance Notification
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days

Full roadway closures 7 calendar days

Ramp closures 7 calendar days

Detours 7 calendar days

Closure type without height, weight, or width restrictions
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 3 business days

Ramp closures 3 business days

Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date.

5. Holiday and Special Event Work Restrictions.
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying USH 141 traffic, and entirely clear the traveled way and shoulders of such portions of the 
highway of equipment, barricades, signs, lights, and any other material that might impede the free flow of 
traffic during the following holiday and special event periods:

- From noon Friday, May 26, 2023 to 6:00 AM Tuesday, May 30, 2023 for Memorial Day;
- From noon Friday, June 30, 2023 to 6:00 AM Wednesday, July 5, 2023 for Independence Day;
- From noon Friday, September 1, 2023 to 6:00 AM Tuesday, September 5, 2023 for Labor Day.

stp-107-005 (20210113)

6. Utilities.
This contract comes under the provision of Administrative Rule Trans 220.
stp-107-065 (20080501)

Astrea (communication) has existing underground communication facilities that run along USH 141 and 
cross the roadway near Station 969+00. No conflicts are anticipated.

Brightspeed (communication) has existing underground communication facilities that run along 
USH 141 and cross the roadway near 942+20, 942+75 and 969+54. No conflicts are anticipated.

Nsight (communication) has existing underground communication facilities that run along USH 141. No 
conflicts are anticipated.

Wisconsin Public Service (Electric) has overhead and underground facilities that run along USH 141. 
No conflicts are anticipated. 
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7. Work by Others.
The department has nearby work under the following contract: 

 Project 1491-23-71, Pembine – Niagara, USH 8 – SCPL Niagara, USH 141, Marinette County, 
Wisconsin; Project 9560-06-71, Pembine – Michigan State Line, S JCT USH 141 – N JCT USH 
141, USH 8, Marinette County, Wisconsin; and Project 9560-06-72, Pembine – Michigan State 
Line, N JCT USH 141 – Menominee River, USH 8, Marinette County, Wisconsin

Work under this contract will begin in 2023 and includes resurfacing, culvert pipe, beam guard, 
and pavement marking. Coordinate traffic control staging, work zone traffic control, roadway and 
lane closures, trucking activities and other items of work with this project as necessary.

Wisconsin Public Service will relocate a light pole at approximately Station 974+65 to 7 feet south prior to 
construction.

8. Railroad Insurance and Coordination - Wisconsin Central Ltd (CN).
A  Description
Comply with standard spec 107.17 for all work affecting Wisconsin Central Ltd (CN) property and any 
existing tracks.

A.1  Railroad Insurance Requirements
In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of Wisconsin Central Ltd and Its Parents (CN).

Notify evidence of the required coverage, and duration to Matthew Turner, Public Projects Officer, 1625 
Depot Street, Stevens Point, WI 54481; Telephone (715) 345-2503; E-mail: Matthew.turner@cn.ca. 

Also send a copy to the following: Jared Kinziger, NE Region Railroad Coordinator; 944 Vanderperren 
Way, Green Bay, WI 54304; Telephone (920) 492-7713; E-mail: jared.kinziger@dot.wi.gov.

Include the following information on the insurance document:
- Project ID: 1491-22-71
- Project Location: Town of Pembine, Wisconsin
- Route Name: USH 141, Marinette County
- Crossing ID: Well removal location is about 0.17 mile east of 694071M at MP 289.37
- Railroad Subdivision: Pembine
- Railroad Milepost: Well location is at about 289.54
- Work Performed on or within 50’ of RR right-of-way: Traffic control, grading, paving, well removal, beam 

guard removal, signing and pavement marking.

A.2  Train Operation
Approximately 4 through freight trains operate daily at up to 25 mph. 

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination
Construction Contact
Matthew Turner, Public Works Officer; 1625 Depot Street, Stevens Point, WI 54481; Telephone 
(715) 345-2503; E-mail matthew.turner@cn.ca for consultation on railroad requirements during 
construction.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad.

Flagging Contact
Submit by US Mail a "Request for Flagging Services and Cable Location" form with prepayment to: 
Flagging-US, 17641 South Ashland Avenue, Homewood, IL 60430; Flagging_US@CN.CA. The form can 
be obtained at:

https://www.cn.ca/en/safety/utility-installations/

mailto:Matthew.turner@cn.ca
mailto:jared.kinziger@dot.wi.gov
mailto:jackie.sapp@cn.ca
mailto:Flagging_US@cn.ca
https://www.cn.ca/en/safety/utility-installations/
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Requests for flagging and cable locates can take up to five business days after the railroad receives the 
paperwork. Reference the Wisconsin Milepost and Subdivision located in A.1. Advise Wisconsin Central 
Ltd (CN) that the flagging services are to be billed at the rate for a public highway project.

Cable Locate Contact
In addition to contacting Diggers Hotline, follow the procedure listed under Flagging Contact.

Wisconsin Central Ltd (CN) will only locate railroad owned facilities buried in the railroad right-of-way. The 
railroad does not locate any other utilities.

A.4  Work by Railroad
The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. None

A.5  Temporary Grade Crossing
If a temporary grade crossing is desired, submit a written request to the railroad representative named in 
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The 
department has made no arrangements for a temporary grade crossing.

A.6  Rail Security Awareness and Contractor Orientation
All employees of contractors who work on CN properties are required to have minimum CN Safety and 
Security Awareness training. This training can be obtained by registering and following the CN link 
through www.contractororientation.com. This training is good for a period of one year.

a. Exception:  CN has exempted from this training those it classifies as "Delivery Persons". Delivery Persons 
include contractors such as UPS, FedEx, trucking companies, etc. who merely access the property to supply 
materials or equipment.

The security awareness and contractor orientation certification must be renewed for projects that will carry 
over beyond the one-year period. Contractor and subcontractor employees shall wear the identification 
badge issued by www.contractororientation.com when on railroad right-of-way. Costs associated with 
training and registration are incidental to other items in the contract.

If employees of contractors have a current eRailSafe badge for CN then an additional badge is not 
required from www.contractororientation.com. 

A.7 Contractor Right of Entry
The contractor will be required to obtain a Right of Entry from Wisconsin Central Ltd (CN) prior to working 
on railroad right-of-way. Contact the person in A.1 Railroad Insurance Requirements at least 30 days 
prior to start of work. The Right of Entry will be issued at no cost to the contractor. If the contractor pays 
for the Right of Entry, it will not be reimbursed by the project. The Project ID will serve as the ROE permit 
number unless otherwise stated.
stp-107-026 (20230113)

9. Railroad Insurance and Coordination - Escanaba and Lake Superior Railroad Company.
A  Description
Comply with standard spec 107.17 for all work affecting Escanaba and Lake Superior Railroad Company 
property and any existing tracks. The railroad will provide 6 days of flagging at no expense to the project.

A.1  Railroad Insurance Requirements
In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of Escanaba and Lake Superior Railroad 
Company.

Notify evidence of the required coverage, and duration to Tyler Delvaux, Director of Marketing/Customer 
Service; Customer Services Green Bay Operations, 529 S. Jefferson Street, Suite 108, Green Bay, WI 
54305; Telephone (906) 786-0693; E-mail tyler.delvaux@elsrr.com. 

Also send a copy to the following: Jared Kinziger, NE Region Railroad Coordinator; 944 Vanderperren 
Way, Green Bay, WI 54304; Telephone (920) 492-7713; E-mail: jared.kinziger@dot.wi.gov.

http://www.contractororientation.com/
http://www.contractororientation.com/
http://www.contractororientation.com/
mailto:tyler.delvaux@elsrr.com
mailto:jared.kinziger@dot.wi.gov
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Include the following information on the insurance document:
- Project ID: 1491-22-71
- Work Performed on or within 50’ of RR right-of-way: Beam guard replacement, grading, paving, seeding, 

signing, marking, vision triangle clearing and grubbing 

# Route Name City/County Crossing ID RR Subdivision RR Milepost

1
Elm St

CTH OO
Town of Pembine 
Marinette County 388240F Crivitz-Green Bay 277.22

2 Sauld St Town of Pembine 
Marinette County 388239L Crivitz-Green Bay 277.32

A.2  Train Operation
Approximately 2 through freight trains operate daily at up to 10 mph. 

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination
Construction Contact
Tyler Delvaux, Director of Marketing/Customer Service; Customer Services Green Bay Operations, 
529 S. Jefferson Street, Suite 108, Green Bay, WI 54305; Telephone (906) 786-0693; E-mail 
tyler.delvaux@elsrr.com for consultation on railroad requirements during construction.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad.

Flagging Contact
Contact E&LS Headquarters, Well’s office at Telephone (906) 399-0646; E-mail wells1@elsrr.com at 
least five working days before a flagger or cable locate is needed. Reference the Crossing ID, Wisconsin 
Milepost and Subdivision found in A.1.

Cable Locate
In addition to contacting Diggers Hotline, contact Matthew Hopkins, Signal Maintainer; Telephone 
(906) 399-0646; E-mail matthew.hopkins@elsrr.com at least five working days before the locate is 
needed. Reference the Crossing ID, Wisconsin Milepost and Subdivision found in A.1.

E&LS will only locate railroad owned facilities located in the railroad right-of-way. The railroad does not 
locate any other utilities.

A.4  Work by Railroad
The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. Remove and replace the two track 3 
rail crossing surfaces at CTH OO and also at Sauld Street with new 3 rail crossing surfaces. 

A.5  Temporary Grade Crossing
If a temporary grade crossing is desired, submit a written request to the railroad representative named in 
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The 
department has made no arrangements for a temporary grade crossing.
stp-107-026 (20230113)

10. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit.
There are wetlands within the right-of-way, however, impacts are not anticipated based on the proposed 
slope intercepts. Therefore, the department has not requested or obtained a U.S. Army Corps of 
Engineers Section 404 Permit for this project. 

mailto:tyler.delvaux@elsrr.com
mailto:wells1@elsrr.com
mailto:matthew.hopkins@elsrr.com
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Methods of operations, including preparatory work, staging, site clean-up, storing materials, or causing 
impacts to wetlands or waters are not permitted. If the contractor requires work outside the proposed 
slope intercepts, based on their method of operation to construct the project, it is the contractor’s 
responsibility to determine whether a U.S. Army Corps of Engineers Section 404 Permit is required. If a 
Section 404 Permit is necessary, obtain the permit prior to beginning construction operations requiring the 
permit. No time extensions as discussed in standard spec 108.10 will be granted for the time required to 
apply for and obtain the permit. The contractor must be aware that the Corps of Engineers may not grant 
the permit request. 

Information on USACE Section 404 permits is available on the USACE’s website:

https://www.mvp.usace.army.mil/Missions/Regulatory.aspx
stp-107-054 (20230113)

11. Environmental Protection, Reptile Species
Endangered turtles are known inhabitant to the waterways and riparian corridors throughout the project 
area. It is reasonable to assume that turtles may be present at or near the project site during construction. 
If project construction starts in the spring, protect the perimeter of the areas to be disturbed with properly 
trenched-in silt fence before May 1 to discourage turtles from entering the work area. If the construction 
area cannot be silt-fenced by May 1, install the silt fence before construction activities. Also, survey the 
area behind the silt fence and remove all turtles confined within the project area before any site 
disturbance. Complete the survey and removal of turtles from construction areas periodically throughout 
the construction period.

ner-107-070 (20220301)

https://www.mvp.usace.army.mil/Missions/Regulatory.aspx
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12. Archaeological Site.

Pembine Cemetery (BMT-0040) site is located approximately 936+00 to 942+00 RT within the limits 
shown on the plans.

Notify the Bureau of Technical Services – Environmental Process and Document Section (BTS-EPDS) at 
(608) 266-0099 at least two weeks before commencement of any ground disturbing activities beyond the 
existing right-of-way limits. BTS-EPDS will determine if a qualified archaeologist will need to be on site 
during construction of this area. 

Do not use the site for borrow or waste disposal. Do not use the site area not currently capped by 
asphalt/concrete for the staging of personnel, equipment and/or supplies.
stp-107-220 (20180628)
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13. Notice to Contractor, Notification of Demolition and/or Renovation No Asbestos Found.

Paul M. Garvey, License Number All-117079, inspected Structure B-38-0020 for asbestos on October 20, 
2022. No Regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the 
inspection report is included with the bid package or available from Kurt Vogel, (920) 492-7706, 
Kurt.Vogel@dot.wi.gov.

According to NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of 
Demolition and/or Renovation (DNR Form 4500-113 (R 03/20), or subsequent revision) via U.S. mail, 
hand-delivery, or using the online notification system at least 10 working days before beginning any 
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to 
Kurt Vogel, (920) 492-7706, Kurt.Vogel@dot.wi.gov and via e-mail to dothazmatunit@dot.wi.gov or via 
U.S. mail to DOT BTS-ESS attn: Hazardous Materials Specialist, 5 South S.513.12, PO Box 7965, 
Madison, WI 53707-7965. In addition, comply with all local or municipal asbestos requirements.

Use the following information to complete WisDNR form 4500-113:
- Site Name: Structure B-38-0020, USH 141 over USH 8 – USH 141
- Site Address: 0.3 M S Jct CTH OO
- Ownership Information: WisDOT Transportation Northeast Region, 944 Vanderperren Way, Green Bay, WI 

54303
- Contact: Kurt Vogel
- Phone: (920) 492-7706
- Age: 48 years old. This structure was constructed in 1975.
- Area: 3140 SF of deck

Insert the following paragraph in Section 6.g.:

If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled, 
pulverized, or reduced to a powder, stop work immediately, notify the engineer, and the engineer will 
notify the department’s Bureau of Technical Services at (608) 266-1476 for an emergency response 
as specified in standard spec 107.24. Keep material wet until it is abated or until it is determined to be 
non-asbestos containing material.

stp-107-125 (20220628)

14. Coordination with Businesses
The contractor will arrange and conduct a meeting between the contractor, the department, local officials 
and business people to discuss the project schedule of operations including vehicular and pedestrian 
access during construction operations. Hold the first meeting prior to the start of work under this contract 
and monthly thereafter. The contractor shall notify all parties in writing a minimum of 10 days before the 
first meeting being held.
ner-105-005 (20180212)

15. Abandoning Sewer, Item 204.0291.S.
A  Description
This special provision describes abandoning existing sewer by filling it with cellular concrete as the plans 
show and conforming to standard spec 204 and standard spec 501 as modified in this special provision.

B  Materials
Provide cellular concrete meeting the following specifications: 1 part cement, 1 part fly ash, 8 parts sand, 
or an approved equal, and water. Provide cement meeting the requirements of standard spec 501.2.4.1 
for Type 1 Portland Cement. Provide sand meeting the requirements of standard spec 501.2.7.2. Provide 
water meeting the requirements of standard spec 501.2.6.

C  Construction
Fill the abandoned sewer pipe with cellular concrete as the engineer directs. In the event that the sewer 
cannot be completely filled from existing manholes, tap the sewer where necessary and fill from these 
locations.

mailto:Kurt.Vogel@dot.wi.gov
mailto:Kurt.Vogel@dot.wi.gov
mailto:dothazmatunit@dot.wi.gov
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D  Measurement
The department will measure Abandoning Sewer in volume by the cubic yard as specified in standard 
spec 109.1.3.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
204.0291.S Abandoning Sewer CY

Payment is full compensation for furnishing all materials and excavating and backfilling where necessary.
stp-204-050 (20210708)

16. Protection of Concrete.
Add to standard spec 415.3.14:

The contractor shall provide for a minimum of one concrete finisher to remain on the project site after final 
finishing of all concrete surfaces until the concrete has hardened sufficiently to resist surface scarring 
caused by footprints, handprints, or any other type of imprint, malicious or otherwise. The finisher shall 
actively and continuously patrol on foot the newly placed concrete and repair any damage to the surface 
that might be sustained as described above.

The cost for providing the finisher(s), the necessary equipment, and materials is incidental to the contract.
ner-415-015 (20180326)

17. QMP HMA Pavement Nuclear Density.
A  Description
Replace standard spec 460.3.3.2 (1) and standard spec 460.3.3.2 (4) with the following:

(1) This special provision describes density testing of in-place HMA pavement with the use of nuclear density 
gauges. Conform to standard spec 460 except as modified in this special provision.

(2) Provide and maintain a quality control program defined as all activities and documentation of the 
following:

1. Selection of test sites.
2. Testing.
3. Necessary adjustments in the process.
4. Process control inspection.

(3) Chapter 8 of the department’s construction and materials manual (CMM) provides additional detailed 
guidance for QMP work and describes required procedures.

https://wisconsindot.gov/rdwy/cmm/cm-08-00toc.pdf

(4) The department’s Materials Reporting System (MRS) software allows contractors to submit data to the 
department electronically, estimate pay adjustments, and print selected reports. Qualified personnel may 
obtain MRS software from the department’s web site at:

http://www.atwoodsystems.com/

B  Materials
B.1  Personnel

(1) Nuclear gauge owners and personnel using nuclear gauges shall comply with WisDOT requirements 
according to 460.3.3 and CMM 8-15.

B.2  Testing
(1) Conform to ASTM D2950 and CMM 8.15 for density testing and gauge monitoring methods. Conform to 

CMM 8-15.10.4 for test duration and gauge placement.

https://wisconsindot.gov/rdwy/cmm/cm-08-00toc.pdf
http://www.atwoodsystems.com/
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B.3  Equipment
B.3.1  General

(1) Furnish nuclear gauges according to CMM 8-15.2.

(2) Furnish nuclear gauges from the department’s approved product list at

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx

B.3.2  Comparison of Nuclear Gauges
B.3.2.1  Comparison of QC and QV Nuclear Gauges

(1) Compare QC and QV nuclear gauges according to CMM 8-15.7.

B.3.2.2  Comparison Monitoring
(1) Conduct reference site monitoring for both QC and QV gauges according to CMM 8-15.

B.4  Quality Control Testing and Documentation
B.4.1  Lot and Sublot Requirements
B.4.1.1  Mainline Traffic Lanes, Shoulders, and Appurtenances

(1) Divide the pavement into lots and sublots for nuclear density testing according to CMM 8-15.10.2.

(2) Determine required number of tests according to CMM 8-15.10.2.1.

(3) Determine random testing locations according to CMM 8-15.10.3.

B.4.1.2  Side Roads, Crossovers, Turn Lanes, Ramps, and Roundabouts
(1) Divide the pavement into lots and sublots for nuclear density testing according to CMM 8-15.10.2.

(2) Determine required number of tests according to CMM 8-15.10.2.2.

(3) Determine random testing locations according to CMM 8-15.10.3.

B.4.2  Pavement Density Determination
B.4.2.1  Mainline Traffic Lanes and Appurtenances

(1) Calculate the average sublot densities using the individual test results in each sublot.

(2) If all sublot averages are no more than one percent below the target density, calculate the daily lot density 
by averaging the results of each random QC test taken on that day’s material.

(3) If any sublot average is more than one percent below the target density, do not include the individual test 
results from that sublot when computing the lot average density and remove that sublot’s tonnage from 
the daily quantity for incentive. The tonnage from any such sublot is subject to disincentive pay as 
specified in standard spec 460.5.2.2.

B.4.2.2  Mainline Shoulders
B.4.2.2.1  Width Greater Than 5 Feet

(1) Determine the pavement density as specified in B.4.2.1.

B.4.2.2.2  Width of 5 Feet or Less
(1) If all sublot test results are no more than 3.0 percent below the minimum target density, calculate the daily 

lot density by averaging all individual test results for the day.

(2) If a sublot test result is more than 3.0 percent below the target density, the engineer may require the 
unacceptable material to be removed and replaced with acceptable material or allow the nonconforming 
material to remain in place with a 50 percent pay reduction. Determine the limits of the unacceptable 
material according to B.4.3.

B.4.2.3  Side Roads, Crossovers, Turn Lanes, Ramps, and Roundabouts
(1) Determine the pavement density as specified in B.4.2.1.

B.4.2.4  Documentation
(1) Document QC density test data as specified in CMM 8.15. Provide the engineer with the data for each lot 

within 24 hours of completing the QC testing for the lot.

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx
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B.4.3  Corrective Action
(1) Notify the engineer immediately when an individual test is more than 3.0 percent below the specified 

minimum in standard spec 460.3.3.1. Investigate and determine the cause of the unacceptable test result.

(2) The engineer may require unacceptable material specified in B.4.3(1) to be removed and replaced with 
acceptable material or allow the nonconforming material to remain in place with a 50 percent pay 
reduction. Determine limits of the unacceptable area by measuring density of the layer at 50-foot 
increments both ahead and behind the point of unacceptable density and at the same offset as the 
original test site. Continue testing at 50-foot increments until a point of acceptable density is found as 
specified in standard spec 460.5.2.2(1). Removal and replacement of material may be required if 
extended testing is in a previously accepted sublot. Testing in a previously accepted sublot will not be 
used to recalculate a new lot density.

(3) Compute unacceptable pavement area using the product of the longitudinal limits of the unacceptable 
density and the full sublot width within the traffic lanes or shoulders.

(4) Retesting and acceptance of replaced pavement will be as specified in standard spec 105.3.

(5) Tests indicating density more than 3.0 percent below the specified minimum, and further tests taken to 
determine the limits of unacceptable area, are excluded from the computations of the sublot and lot 
densities.

(6) If two consecutive sublot averages within the same paving pass and same target density are more than 
one percent below the specified target density, notify the engineer and take necessary corrective action. 
Document the locations of such sublots and the corrective action that was taken.

B.5  Department Testing
B.5.1  Verification Testing

(1) The department will have a HTCP certified technician, or ACT working under a certified technician, 
perform verification testing. The department will test randomly at locations independent of the contractor’s 
QC work. The department will perform verification testing at a minimum frequency of 10 percent of the 
sublots and a minimum of one sublot per mix design. The sublots selected will be within the active work 
zone. The contractor will supply the necessary traffic control for the department’s testing activities.

(2) The QV tester will test each selected sublot using the same testing requirements and frequencies as the 
QC tester.

(3) If the verification sublot average is not more than one percent below the specified minimum target 
density, use the QC tests for acceptance.

(4) If the verification sublot average is more than one percent below the specified target density, compare the 
QC and QV sublot averages. If the QV sublot average is within 1.0 lb/ft3 of the QC sublot average, use 
the QC tests for acceptance.

(5) If the first QV/QC sublot average comparison shows a difference of more than 1.0 lb/ft3 each tester will 
perform an additional set of tests within that sublot. Combine the additional tests with the original set of 
tests to compute a new sublot average for each tester. If the new QV and QC sublot averages compare to 
within 1.0 lb/ft3, use the original QC tests for acceptance.

(6) If the QV and QC sublot averages differ by more than 1.0 lb/ft3 after a second set of tests, resolve the 
difference with dispute resolution specified in B.6. The engineer will notify the contractor immediately 
when density deficiencies or testing precision exceeding the allowable differences are observed.

B.5.2  Independent Assurance Testing
(1) Independent assurance is unbiased testing the department performs to evaluate the department’s 

verification and the contractor’s QC sampling and testing including personnel qualifications, procedures, 
and equipment. The department will perform the independent assurance review according to the 
department’s independent assurance program.

B.6  Dispute Resolution
(1) The testers may perform investigation in the work zone by analyzing the testing, calculation, and 

documentation procedures. The testers may perform gauge comparison according to B.3.2.1.

(2) The testers may use comparison monitoring according to B.3.2.2 to determine if one of the gauges is out 
of tolerance. If a gauge is found to be out of tolerance with its reference value, remove the gauge from the 
project and use the other gauge’s test results for acceptance.
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(3) If the testing discrepancy cannot be identified, the contractor may elect to accept the QV sublot density 
test results or retesting of the sublot in dispute within 48 hours of paving. Traffic control costs will be split 
between the department and the contractor.

(4) If investigation finds that both gauges are in error, the contractor and engineer will reach a decision on 
resolution through mutual agreement.

B.7  Acceptance
(1) The department will not accept QMP HMA Pavement Nuclear Density if a non-compared gauge is used 

for contractor QC tests.

C  (Vacant)
D  (Vacant)
E  Payment
E.1  QMP Testing

(1) Costs for all sampling, testing, and documentation required under this special provision are incidental 
to the work. If the contractor fails to perform the work required under this special provision, the 
department may reduce the contractor’s pay. The department will administer pay reduction under the 
Non-performance of QMP administrative item.

E.2  Disincentive for HMA Pavement Density
(1) The department will administer density disincentives as specified in standard spec 460.5.2.2.

E.3  Incentive for HMA Pavement Density
(1) The department will administer density incentives as specified in standard spec 460.5.2.3.

stp-460-020 (20181119)

18. Adjusting Manhole Covers, Item 611.8110.

This special provision describes adjusting manhole covers conforming to standard spec 611 as modified 
in this special provision.

Adjust manhole covers located in pavement areas in two separate operations. Initially, remove 
designated manhole covers along with sufficient pavement to permit installation of temporary cover plate 
over the opening. Fill the excavated area with asphaltic pavement mixture, which shall remain in place 
until contract milling and paving operations permit setting the manhole frames to grade. During the 
second phase, remove the asphaltic pavement mixture surrounding the manhole plus the temporary 
cover plate, and set the manhole cover to final grade. The department will measure and pay for the items 
of asphaltic pavement mixture, temporary cover plate, milling, and paving separately.
stp-611-005 (20200629)

19. Manhole, Inlet, and Catch Basin Adjusting Rings
Add to standard spec 611.3:

When using concrete adjustment rings:
The height of the grade ring shall equal (to within an inch and not to exceed) the height of the adjustment 
to minimize the number of joints in the chimney section. Multiple grade rings will not be allowed where 
one will suffice. Concrete grade rings less than 2-inches in thickness are not allowed. Concrete rings shall 
be of a size that closely matches the inside and outside dimensions of the structures.

When using rubber adjustment rings:
Rubber grade rings shall be in a flat and/or tapered configuration of a size to closely match the inside and 
outside dimensions of circular or rectangular structures, installed individually or in combination not to 
exceed 3-inches in height. If more than 3-inches of adjustment is necessary, use one concrete ring 
3-inches or more in height with rubber rings on top of the concrete ring. If multiple rubber adjustment rings 
are necessary, a maximum of two adjustment rings can be used. Rubber grade rings shall be tapered to 
match the cross slope and profile of the roadway.
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20. Survey Monument Coordination
The contractor is to notify the Northeast Regional Survey Coordinator, Cormac McInnis, (920) 492-5638, 
at least 30 days before the beginning of construction activities. The Regional Survey Coordinator will then 
make the arrangements to have the Public Land Survey Monument and Landmark Reference Monuments 
tied out.

After the majority of construction is complete (before restoration) the contractor is again to notify the 
Survey Coordinator that the site is ready for the replacement of the monuments. The Survey Coordinator 
will then make arrangements to have the Public Land Survey Monument and Landmark Reference 
Monuments reset.
ner-621-010 (20171213)

21. Traffic Control
Perform this work conforming to standard spec 643, and as the plans show, or as the engineer approves, 
except as follows.

Submit to engineer for approval a detailed traffic control plan for any changes to the proposed traffic 
control detail as the plans show. Submit this plan 10 days before the preconstruction conference.

The turning of traffic control devices when not in use to obscure the message will not be allowed under 
this contract.

Obtain prior approval from the engineer for the location of egress and ingress for construction vehicles to 
prosecute the work.

Conduct operations in such a manner that causes the least interference and inconvenience to the free 
flow of vehicles on the roadways. This includes the following:

Do not park or store any vehicle, piece of equipment, or construction materials on the right-of-way, unless 
otherwise specified in the traffic control article or without approval of the engineer.

All construction vehicles and equipment entering or leaving live traffic lanes shall yield to through traffic.

Equip all vehicles and equipment entering or leaving the live traffic lanes with a hazard identification 
beam (flashing yellow signal) capable of being visible on a sunny day when viewed without the sun 
directly on or behind the device from a distance of 1000 feet. Activate the beam when merging into or 
exiting a live traffic lane.

Do not disturb, remove or obliterate any traffic control signs, advisory signs, shoulder delineators or beam 
guard in place along the traveled roadways without the approval of the engineer. Immediately repair or 
replace any damage done to the above during the construction operations at contractor expense.

The traffic requirements are subject to change at the direction of the engineer in the event of an 
emergency.
ner-643-065 (20190410)

22. Pavement Marking and Centerline Rumble Strip/Type 2 Rumble Strip.
Before installing Centerline Rumble Strips place centerline Temporary Marking Line (Epoxy) 4-Inch. 
Before installing Type 2 Rumble Strips place edgelines Temporary Marking Line (Epoxy) 4-Inch. Except 
where removed with the rumble application, do not remove the centerline/edgeline Temporary Marking 
Line (Epoxy) 4-Inch. After the Centerline Rumble Strips or Type 2 Rumble Strips have been installed, 
place permanent centerline/edgeline Marking Line (Epoxy) 4-Inch.

ner-646-001 (20180205)
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23. Protection of Residential Septic System, Item SPV.0060.01.
A  Description
This special provision describes documenting the condition of a residential septic system before and after 
work near the septic system, protecting the septic system from damage during work activities and 
restoring the area as plans show and as follows. 

B  Materials
Provide equipment and materials as necessary to professionally televise and record video and 
measurements of septic system and drain field pipe.

Television inspection camera shall be designed for purpose and conditions, mounted with centering 
guides, and supplied with a lamp to effectively light entire viewing area. Unit shall be suitable for 
100% relative humidity, submergence, and pressure in excess of 250 psi. Camera shall have a minimum 
600 lines of resolution.

1. Provide communication system between control center and remote operations.

2. Provide a measurement device to locate defects and laterals, accurate to within 1 foot. Readout 
shall be indicated remotely at ground level.

Provide two copies of visual audio record of inspection on color DVD format. Video shall display footage 
counter continuously showing distance from reference point and also stop motion capability. Audio record 
shall correspond with video and written log.

Provide two copies of typewritten logs of inspection record corresponding with audio and video record.

Provide high resolution color photographs of items encountered during the televising witch show damage 
or areas of concern, or as requested by the engineer.

Provide power source, flow control, and all cables, recording equipment, cameras, and other items 
necessary to perform the work.

C  Construction
Expose septic system and drain field pipes without damaging the septic system or drainage field.

Propel closed-circuit television camera though pipe segments to document condition of pipe joints and 
service connections. Maximum televising velocity shall not exceed 30 feet of pipe per minute. Operate 
camera from remote video monitor display. Record camera from remote video monitor display and save 
recorded camera output on a recordable DVD media for future viewing.

Televising shall include audio record, to include date and time of inspections, operator name, location of 
pipe, size and type of pipe being inspected, and direction of camera. A description of all significant items 
shall include broken or damaged pipe, points of infiltration, root intrusions, scale and corrosion, service 
connections, pipe deflections, and other discernable features. Include distance of each item from the end 
of the pipes.

Repair damage to the septic system caused by the contractor’s operations. 

Restore area excavated to access the drain field pipes including drain field soils, topsoil, seed, fertilizer 
and erosion mat. 

D  Measurement
The department will measure Protection of Residential Septic System by each, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Protection of Residential Septic System EACH

Payment is full compensation for any labor, materials and incidentals for excavation and restoration 
required to provide access to the septic system drain field pipes, for televising and documentation of 
septic system drain field pipes before and after clearing and grubbing permanent easement for parcel 
number 8, for protecting the septic system and drainage field during clearing and grubbing operations and 
for repairing any damage caused by the contractor’s operations. 
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24. Grading and Shaping Ditch, Item SPV.0090.01.
A  Description
This special provision describes excavating, filling, grading, shaping, compacting and finishing as 
necessary to improve slopes and provide positive drainage as the plans show and as follows. 

B  Materials
Furnish materials conforming to the following:

Common excavation and material disposal.......................................................................................................205.2
Borrow ...............................................................................................................................................................208.2
Topsoil ...............................................................................................................................................................625.2
Erosion mat .......................................................................................................................................................628.2
Fertilizer.............................................................................................................................................................629.2
Seeding and Seed Water ..................................................................................................................................630.2

C  Construction
Grade, shape and finish the flowline of the ditch to provide positive drainage at the locations the plan 
show. Construct as plans show and engineer directs conforming to the following:

Common excavation and material disposal.......................................................................................................205.3
Borrow ...............................................................................................................................................................208.3
Topsoil ...............................................................................................................................................................625.3
Erosion mat .......................................................................................................................................................628.3
Fertilizer.............................................................................................................................................................629.3
Seeding and Seed Water ..................................................................................................................................630.3

D  Measurement
The department will measure Grading and Shaping Ditch by the linear foot, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Grading and Shaping Ditch LF

Payment is full compensation for providing positive draining ditches at locations called out in the plan 
including required excavation, borrow, topsoil, e-mat, fertilizer and seeding when the ditch is outside of 
the contract grading limits. If the work specified above falls within the contract grading limits, the 
department will pay separately for that work under the excavation, borrow, topsoil, erosion mat, fertilizer 
and seeding bid items. 
ner-205-005 (20180222)
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 
ASP 6 - Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

416.2.4  Concrete Pavement Repair and Replacement 
Replace the entire text with the following effective with the November 2022 letting: 
 (1) Except as specified in 416.3.6 for inlaid rumble strips, use grade C concrete as specified in 501. 
 (2) The engineer will allow the contractor to open to construction and public traffic when the concrete reaches 

2000 psi. 

416.2.5  Special High Early Strength Concrete Pavement Repair and Replacement 
416.2.5.1  Composition and Proportioning of Concrete 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) For the concrete mixture, use a minimum of 846 pounds of cementitious material per cubic yard of concrete. 

The engineer will allow the contractor to open to construction and public traffic when the concrete reaches 
2000 psi. The contractor may add one or a combination of admixtures to the ingredients or to the mixture in 
order to obtain the required minimum strength and required air content. Do not retemper the concrete 
mixture. 

455.2.4.3  Emulsified Asphalts 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) Furnish material conforming, before dilution, to the following: 

Anionic emulsified asphalts[1]............................................................................................................. AASHTO M140 
Cationic emulsified asphalts[1] ........................................................................................................... AASHTO M208 
Polymer-modified cationic emulsified asphalts .................................................................................. AASHTO M316 

  [1] Non-tracking emulsified asphalts shall conform to TABLE 455-1 for the type and grade specified. 

TABLE 455-1  Requirements for Non-Tracking Emulsified Asphalt 
 

PRODUCT ANTT CNTT 
Saybolt Viscosity at 77°F (25°C), (AASHTO T 59), SFS 15-100 15-100 

Paddle Viscosity at 77°F (25°C), (AASHTO T 382), cPs[1] 30-200 30-200 

Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max 1 max 

Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or Residue 
by Evaporation, 325 ± 5 °F (163 ± 3 °C), (AASHTO T 59), % 50 min 50 min 

Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 0.3 
Penetration at 77°F (25°C), 100 g, 5 sec, (AASHTO T 49), 

dmm 10-40 10-40 

Ash Content, (AASHTO T 111), % 1 max 1 max 

Solubility in Trichlorethylene Test, (AASHTO T 44)[2] 97.5% min 97.5% min 

   [1] Paddle Viscosity (AASHTO T 382) may be run in lieu of Saybolt Viscosity (AASHTO T 59). 
   [2] The solubility in Trichlorethylene test (AASHTO T 44) may be run in lieu of Ash Content (AASHTO T 111). 

455.2.5  Tack Coat 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) Under the Tack Coat bid item, furnish type SS-1h, CSS-1h, QS-1h, CQS-1h, ANTT, CNTT, or modified 

emulsified asphalt with an “h” suffix, unless the contract specifies otherwise. 
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710.5.7  Corrective Action 
710.5.7.1  Optimized Aggregate Gradations 
Replace paragraph one with the following effective with the November 2022 letting: 
 (1) If the contractor's 4-point running average or a department test result of the volumetric percent retained 

exceeds the tarantula curve limits by less than or equal to 1.0 percent on a single sieve size, notify the other 
party immediately and do one of the following: 

- Perform corrective action documented in the QC plan or as the engineer approves. Continue with the following: 
   1. Document and provide corrective action results to the engineer as soon as they are available. 
   2. Department will conduct two tests within the next business day after corrective action is complete. 

 If blended aggregate gradations are within the tarantula curve limits by the second department test: 
 - Continue with concrete production. 
 - Include a break in the 4-point running average. 
 - For Class I Pavements: The department will discontinue reduced frequency testing and will test at a 

frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per 
placement day frequency, the reduced frequency testing will be reapplied. 

- If blended aggregate gradations are not within the tarantula curve limits by the second department test 
and the contract requires an optimized aggregate gradation mix under 501.2.7.4.2.1(2), stop concrete 
production and submit a new optimized aggregate gradation mix design. 

- If blended aggregate gradations are not within the tarantula curve limits by the second department test 
and the contract does not require an optimized aggregate gradation mix under 501.2.7.4.2.1(2), stop 
concrete production and submit either a new optimized aggregate gradation mix design or a combined 
aggregate gradation mix design. 

- Submit a new optimized aggregate gradation mix design and perform the following:  
   1. Restart control charts for the new mix design. 
   2. Amend contractor Quality Control Plan 

715.5  Payment 
Replace the entire text with the following effective with the November 2022 letting: 
715.5.1  General 
 (1) The department will pay incentive for concrete strength under the following bid items: 

ITEM NUMBER DESCRIPTION UNIT 
715.0502 Incentive Strength Concrete Structures DOL 
715.0603 Incentive Strength Concrete Barrier DOL 
715.0715 Incentive Flexural Strength Concrete Pavement DOL 
715.0720 Incentive Compressive Strength Concrete Pavement DOL 

 (2) Incentive payment may be more or less than the amount the schedule of items shows. 
 (3) The department will administer disincentives for strength under the Disincentive Strength Concrete 

Structures, Disincentive Strength Concrete Barrier, Disincentive Flexural Strength Concrete Pavement, and 
Disincentive Compressive Strength Concrete Pavement, administrative items. 

(4) The department will adjust pay for each lot using PWL of the 28-day sublot average strengths for that lot. The 
department will measure PWL relative to strength lower specification limits as follows: 

- Compressive strength of 3700 psi for pavements. 
- Flexural strength of 650 psi for pavements. 
- Compressive strength of 4000 psi for structures and barrier. 

(5) The department will not pay a strength incentive for concrete that is nonconforming in another specified 
property, for ancillary concrete accepted based on tests of class I concrete, or for high early strength 
concrete unless placed in pavement gaps as allowed under 715.3.1.2.2. 

(6) Submit test results to the department electronically using MRS software. The department will verify contractor 
data before determining pay adjustments. 

(7) All coring and testing costs under 715.3.2.2 including filling core holes and providing traffic control during 
coring are incidental to the contract.  
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715.5.2  Pavements 
715.5.2.1 Compressive 

 (1) The department will adjust pay for each lot using equation “QMP 3.01” as follows: 
 Percent within Limits (PWL) Pay Adjustment (dollars per square yard) 
 >= 95 to 100 (0.1 x PWL) – 9.5 
 >= 85 to < 95 0 
 >= 30 to < 85 (1.5/55 x PWL) – 127.5/55 
 < 30 -1.50 

 (2) The department will not pay incentive if the lot standard deviation is greater than 400 psi compressive. 
 (3) For lots with a full battery of QC tests at less than 4 locations, there is no incentive, but the department will 

assess a disincentive based on the individual sublot average strengths. The department will reduce pay for 
sublots with an average strength below 3700 psi compressive by $1.50 per square yard. 

 (4) For integral shoulder pavement and pavement gaps accepted using tests from the adjacent travel lane, the 
department will adjust pay using strength results of the travel lane for integrally placed concrete shoulders 
and pavement gaps regardless of mix design and placement method, included in a lane-foot lot. 
715.5.2.2 Flexural 

 (1) The department will adjust pay for each lot using equation “QMP 6.02” as follows: 
 Percent within Limits (PWL) Pay Adjustment (dollars per square yard) 
 >= 95 to 100 (0.2 x PWL) – 19 
 >= 85 to < 95 0 
 >= 50 to < 85 (2.0/35 x PWL) – 170/35 
 < 50 -2.00 

 (2) The department will not pay incentive if the lot standard deviation is greater than 60 psi flexural. 
 (3) For lots with a full battery of QC tests at less than 4 locations, there is no incentive, but the department will 

assess a disincentive based on the individual sublot average strengths. The department will reduce pay for 
sublots with an average strength below 650 psi flexural by $2.00 per square yard. 

 (4) For integral shoulder pavement and pavement gaps accepted using tests from the adjacent travel lane, the 
department will adjust pay using strength results of the travel lane for integrally placed concrete shoulders 
and pavement gaps regardless of mix design and placement method, included in a lane-foot lot. 
715.5.3  Structures and Cast-in-Place Barrier 

 (1) The department will adjust pay for each lot using equation “QMP 2.01” as follows:  
 Percent within Limits (PWL) Pay Adjustment (dollars per square yard) 
 >= 99 to 100 10 
 >= 90 to < 99 0 
 >= 50 to < 90 (7/8 x PWL) – 78.75 
 < 50 -35 

 (2) The department will not pay incentive if the lot standard deviation is greater than 350 psi. 
 (3) For lots with less than 4 sublots, there is no incentive, but the department will assess a disincentive based on 

the individual sublot average strengths. The department will reduce pay for sublots with an average strength 
below 4000 psi by $35 per cubic yard. 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified 
payroll reports for contracts with federal funds and labor data for contracts with state funds only. 
Details are available online through the department’s highway construction contractor information 
(HCCI) site on the Labor, Wages, and EEO Information page at: 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly 
certified payroll reports (contracts with federal funds) or labor data (contracts with state funds 
only) electronically through CRCS. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards 
completing the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS training as they are about to begin their 
submittals. The department will provide training either in a classroom setting at one of our regional 
offices or by telephone. Contact Paul Ndon at (414) 438-4584 to schedule the training. 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) Firms wishing to export payroll/labor data from their computer system into CRCS should have their 
payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not every contractor’s payroll 
system is capable of producing export files. For details, see Section 4.8 CPR Auto Submit (Data 
Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non- 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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BUY AMERICA PROVISION 
 
Buy America (as documented in M-22-11 from the Office of Management and Budget: 
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf) shall be domestic products and 
permanently incorporated in this project as classified in the following three categories, and as noted in the 
Construction and Materials Manual (CMM): 

1. Iron and Steel 

All iron and steel manufacturing and coating processes (from smelting forward in the 
manufacturing process) must have occurred within the United States. Coating includes epoxy 
coating, galvanizing, painting and any other coating that protects or enhances the value of a 
material subject to the requirements of Buy America.  

The exemption of the iron and steel manufacturing and coating processes Buy America 
requirement is the minimal use of foreign materials if the total cost of such material permanently 
incorporated in the product does not exceed one-tenth of one percent (1/10 of 1%) of the total 
contract cost or $2,500.00, whichever is greater. For purposes of this paragraph, the cost is that 
shown to be the value of the subject products as they are delivered to the project. 

2. Manufactured Product 

All manufactured products (as defined in CMM 228.5) are covered under a previous waiver from 
1983, and are currently exempt from Buy America. 

3. Construction Material 

All construction materials (as defined in OMB M-22-11 and as referenced in CMM 228.5) must 
comply with Buy America.  No exemptions (0.0%) are allowed. 

 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Buy America provision.  

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

 

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, manufactured products, and construction materials conform to this Buy America provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of iron or steel exemptions and their associated costs to the certification form.  
 

https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
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Proposal ID: 20230509017 Project(s): 1491-22-71

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 201.0105

Clearing STA

5.000

_________._____ _________._____

0004 201.0205

Grubbing STA

5.000

_________._____ _________._____

0006 204.0110

Removing Asphaltic Surface SY

693.000

_________._____ _________._____

0008 204.0115

Removing Asphaltic Surface Butt Joints SY

135.000

_________._____ _________._____

0010 204.0120

Removing Asphaltic Surface Milling SY

82,726.000

_________._____ _________._____

0012 204.0150

Removing Curb & Gutter LF

540.000

_________._____ _________._____

0014 204.0155

Removing Concrete Sidewalk SY

61.000

_________._____ _________._____

0016 204.0165

Removing Guardrail LF

1,473.000

_________._____ _________._____

0018 204.0220

Removing Inlets EACH

2.000

_________._____ _________._____

0020 204.0245

Removing Storm Sewer (size) 01. 18-
Inch

LF

10.000

_________._____ _________._____

0022 204.0265

Abandoning Wells EACH

1.000

_________._____ _________._____

0024 204.0291.S

Abandoning Sewer CY

2.000

_________._____ _________._____

0026 211.0101

Prepare Foundation for Asphaltic Paving
(project) 01. 1491-22-71

EACH

1.000

_________._____ _________._____

0028 213.0100

Finishing Roadway (project) 01. 1491-
22-71

EACH

1.000

_________._____ _________._____

0030 305.0110

Base Aggregate Dense 3/4-Inch TON

1,950.000

_________._____ _________._____

0032 305.0120

Base Aggregate Dense 1 1/4-Inch TON

217.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 6
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Proposal ID: 20230509017 Project(s): 1491-22-71

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0034 416.1010

Concrete Surface Drains CY

1.000

_________._____ _________._____

0036 455.0605

Tack Coat GAL

10,056.000

_________._____ _________._____

1.00000

0038 460.2000

Incentive Density HMA Pavement DOL

13,550.000

13,550.00

0040 460.6223

HMA Pavement 3 MT 58-28 S TON

12,434.000

_________._____ _________._____

0042 460.6224

HMA Pavement 4 MT 58-28 S TON

8,910.000

_________._____ _________._____

0044 465.0105

Asphaltic Surface TON

65.000

_________._____ _________._____

0046 465.0110

Asphaltic Surface Patching TON

20.000

_________._____ _________._____

0048 465.0425

Asphaltic Shoulder Rumble Strips 2-Lane
Rural

LF

17,540.000

_________._____ _________._____

0050 465.0475

Asphalt Centerline Rumble Strips 2-Lane
Rural

LF

8,800.000

_________._____ _________._____

0052 601.0411

Concrete Curb & Gutter 30-Inch Type D LF

530.000

_________._____ _________._____

0054 601.0588

Concrete Curb & Gutter 4-Inch Sloped
36-Inch Type TBT

LF

114.000

_________._____ _________._____

0056 602.0415

Concrete Sidewalk 6-Inch SF

720.000

_________._____ _________._____

0058 602.0505

Curb Ramp Detectable Warning Field
Yellow

SF

30.000

_________._____ _________._____

0060 602.0605

Curb Ramp Detectable Warning Field
Radial Yellow

SF

32.000

_________._____ _________._____

0062 606.0200

Riprap Medium CY

6.000

_________._____ _________._____
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Proposal ID: 20230509017 Project(s): 1491-22-71

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0064 611.0624

Inlet Covers Type H EACH

3.000

_________._____ _________._____

0066 611.8110

Adjusting Manhole Covers EACH

4.000

_________._____ _________._____

0068 611.8115

Adjusting Inlet Covers EACH

3.000

_________._____ _________._____

0070 614.0010

Barrier System Grading Shaping
Finishing

EACH

5.000

_________._____ _________._____

0072 614.2300

MGS Guardrail 3 LF

725.000

_________._____ _________._____

0074 614.2500

MGS Thrie Beam Transition LF

156.000

_________._____ _________._____

0076 614.2610

MGS Guardrail Terminal EAT EACH

6.000

_________._____ _________._____

0078 615.0300

Guard Posts Timber EACH

45.000

_________._____ _________._____

0080 618.0100

Maintenance And Repair of Haul Roads
(project) 01. 1491-22-71

EACH

1.000

_________._____ _________._____

0082 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0084 624.0100

Water MGAL

45.000

_________._____ _________._____

0086 625.0100

Topsoil SY

60.000

_________._____ _________._____

0088 628.1504

Silt Fence LF

2,400.000

_________._____ _________._____

0090 628.1520

Silt Fence Maintenance LF

2,400.000

_________._____ _________._____

0092 628.1905

Mobilizations Erosion Control EACH

4.000

_________._____ _________._____

0094 628.1910

Mobilizations Emergency Erosion Control EACH

3.000

_________._____ _________._____

Proposal Schedule of Items Page 3 of 6
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Proposal ID: 20230509017 Project(s): 1491-22-71

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0096 628.2004

Erosion Mat Class I Type B SY

60.000

_________._____ _________._____

0098 628.7015

Inlet Protection Type C EACH

9.000

_________._____ _________._____

0100 628.7504

Temporary Ditch Checks LF

75.000

_________._____ _________._____

0102 629.0210

Fertilizer Type B CWT

0.060

_________._____ _________._____

0104 630.0140

Seeding Mixture No. 40 LB

1.000

_________._____ _________._____

0106 630.0500

Seed Water MGAL

1.300

_________._____ _________._____

0108 638.2102

Moving Signs Type II EACH

4.000

_________._____ _________._____

0110 638.4000

Moving Small Sign Supports EACH

4.000

_________._____ _________._____

0112 642.5001

Field Office Type B EACH

1.000

_________._____ _________._____

0114 643.0300

Traffic Control Drums DAY

1,220.000

_________._____ _________._____

0116 643.0410

Traffic Control Barricades Type II DAY

126.000

_________._____ _________._____

0118 643.0420

Traffic Control Barricades Type III DAY

28.000

_________._____ _________._____

0120 643.0705

Traffic Control Warning Lights Type A DAY

126.000

_________._____ _________._____

0122 643.0900

Traffic Control Signs DAY

3,034.000

_________._____ _________._____

0124 643.1050

Traffic Control Signs PCMS DAY

14.000

_________._____ _________._____

0126 643.3105

Temporary Marking Line Paint 4-Inch LF

26,604.000

_________._____ _________._____

0128 643.3120

Temporary Marking Line Epoxy 4-Inch LF

13,302.000

_________._____ _________._____
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Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0130 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0132 644.1601

Temporary Pedestrian Curb Ramp DAY

35.000

_________._____ _________._____

0134 644.1605

Temporary Pedestrian Detectable
Warning Field

SF

80.000

_________._____ _________._____

0136 644.1810

Temporary Pedestrian Barricade LF

2,200.000

_________._____ _________._____

0138 645.0120

Geotextile Type HR SY

18.000

_________._____ _________._____

0140 645.0140

Geotextile Type SAS SY

430.000

_________._____ _________._____

0142 646.1020

Marking Line Epoxy 4-Inch LF

15,862.000

_________._____ _________._____

0144 646.1040

Marking Line Grooved Wet Ref Epoxy 4-
Inch

LF

33,140.000

_________._____ _________._____

0146 646.3040

Marking Line Grooved Wet Ref Epoxy 8-
Inch

LF

765.000

_________._____ _________._____

0148 650.5500

Construction Staking Curb Gutter and
Curb & Gutter

LF

644.000

_________._____ _________._____

0150 650.8000

Construction Staking Resurfacing
Reference

LF

19,539.000

_________._____ _________._____

0152 650.9000

Construction Staking Curb Ramps EACH

5.000

_________._____ _________._____

0154 650.9500

Construction Staking Sidewalk (project)
01. 1491-22-71

EACH

1.000

_________._____ _________._____

0156 650.9911

Construction Staking Supplemental
Control (project) 01. 1491-22-71

EACH

1.000

_________._____ _________._____

0158 690.0150

Sawing Asphalt LF

928.000

_________._____ _________._____
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Proposal ID: 20230509017 Project(s): 1491-22-71

Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0160 690.0250

Sawing Concrete LF

70.000

_________._____ _________._____

1.00000

0162 740.0440

Incentive IRI Ride DOL

29,504.000

29,504.00

0164 SPV.0060

Special 01. Protection of Residential
Septic Sewer

EACH

1.000

_________._____ _________._____

0166 SPV.0090

Special 01. Grading and Shaping of
Ditch

LF

100.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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 Wisconsin Department of Transportation

 

Version 02-2017 Solving tomorrow’s transportation challenges 

Division of Transportation Systems 
Development 
Bureau of Project Development 
4822 Madison Yards Way, 4th Floor South 
Madison, WI  53705 
 
Telephone: (608) 266-1631 
Facsimile (FAX): (608) 266-8459 

 
April 19, 2023 
 
 
 
NOTICE TO ALL CONTRACTORS: 
 
Letting Time Addendum #01 
 
Letting of May 9, 2023  
 
The Bid Submittal Time on the Highway Work Proposal for all proposals in the May 9, 2023 letting 
inadvertently show a time of 9:00 am.  This addendum changes the time to 11:00 am. 
 
 
The responsibility for notifying potential subcontractors and suppliers of these changes remains with the 
prime contractors. 
 
 
Sincerely, 
 
Mike Coleman 
Proposal Development Specialist 
Proposal Management Section 
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