
Proposal Number: 016
HIGHWAY WORK PROPOSAL
Wisconsin Department of Transportation
DT1502 01/2020  s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

1009-33-37 N/A Ne Region Wide Deck Sealing Fy24;
Various Routes/Hwy

VAR HWYNortheast Region Wide

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals.  The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated project
in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:
Payable to:  Wisconsin Department of Transportation

$20,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal
Date:
Time (Local Time):

March 12, 2024
11:00 am

Contract Completion Time
20 Working Days

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has examined
and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail before
submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered into any
agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with this
proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Bridge Deck Sealing.
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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised June 29, 2023
SPECIAL PROVISIONS

1. General.
Perform the work under this construction contract for Project 1009-33-37, Northeast Region Wide Deck 
Sealing FY24, Various Routes/Hwy, Various Hwy, Northeast Region Wide, Wisconsin as the plans show 
and execute the work as specified in the State of Wisconsin, Department of Transportation, Standard 
Specifications for Highway and Structure Construction, 2024 Edition, as published by the department, and 
these special provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system.
100-005 (20230629)

2. Scope of Work.
The work under this contract shall consist of furnishing and applying a protective surface treatment to the 
entire top surface of the bridge deck, curb, including vertical face, median or sidewalk surfaces and the 
inside faces and tops of concrete parapets or railing and all incidental items necessary to complete the 
work as shown on the plans and included in the proposal and contract.
104-005 (20090901)

3. Prosecution and Progress.
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2024 construction season to the 
engineer in writing within a month after executing the contract but at least 14 calendar days before the 
preconstruction conference. Assure that the time frame is consistent with the contract completion time. 
Upon approval, the engineer will issue the notice to proceed within 10 calendar days before the beginning 
of the approved time frame.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning 
of the intended time frame. The engineer will approve or deny that request based on the conditions cited 
in the request and its effect on the department’s scheduled resources.

If work methods and production rates allow opportunity to complete work during available daytime hours 
not listed in the Lane Closure and Work Restrictions on the Traffic Control sheets in the plan, complete 
work during daytime hours when possible. If it is determined that work must occur during nighttime hours, 
adhere to the requirements of the Nighttime Work Lighting – Stationary article. 

Northern Long-eared Bat (Myotis septentrionalis)

Northern long-eared bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees, bridges, and culverts. Roosts may not have been observed on this project, but conditions to 
support the species exist. The species and all active roosts are protected by the federal Endangered 
Species Act. If an individual bat or active roost is encountered during construction operations, stop work, 
and notify the engineer and the WisDOT Regional Environmental Coordinator (REC).

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat. 

Direct temporary lighting, if used, away from wooded areas during the bat active season April 1 to 
October 31, both dates inclusive.
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Contractor means and methods to remove trees will not be allowed. If it is determined that trees with a 
3-inch or greater diameter at breast height (dbh) need to be removed beyond contractor means and 
methods, notify the engineer to coordinate with the WisDOT REC to determine if consultation with United 
States Fish and Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT 
REC and/or USFWS may not permit modifications.

4. Lane Rental Fee Assessment.
A  General
The contract designates some lane closures to perform the work. The contractor will not incur a Lane 
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur 
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane 
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane 
rental is to enforce compliance of lane restrictions and discourage unnecessary closures.

The allowable lane closure times are shown in the Traffic article.

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the 
progress schedule.

Coordinate lane, ramp, and roadway closures with any concurrent operations on adjacent roadways 
within 3 miles of the project. If other projects are in the vicinity of this project, coordinate lane closures to 
run concurrent with lane closures on adjacent projects when possible. When lane closures on adjacent 
projects extend into the limits of this project, Lane Rental Fee Assessments will only occur if the closure 
facilitates work under this contract.

B  Lane Rental Fee Assessment
The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full 
closure of a roadway, per direction of travel, is as follows:

- I-41 – Fond du Lac County - $3250 per lane, per direction of travel, per hour broken into 15-minute 
increments

- I-41 – Outagamie County - $4000 per lane, per direction of travel, per hour broken into 15-minute increments

- I-41 – Winnebago County - $3250 per lane, per direction of travel, per hour broken into 15-minute increments

- USH 10 Calumet and Winnebago Counties - $1000 per lane, per direction of travel, per hour broken into 
15-minute increments

- STH 21 – Winnebago County - $500 per lane, per direction of travel, per hour broken into 15-minute 
increments

- STH 23 – Fond du Lac County - $500 per lane, per direction of travel, per hour broken into 15-minute 
increments

- STH 114 – Winnebago County - $250 per lane, per direction of travel, per hour broken into 15-minute 
increments

- CTH E (WITZEL AVE, Oshkosh) – Winnebago County - $500 per lane, per direction of travel, per hour 
broken into 15-minute increments

- 9th AVE (Oshkosh) – Winnebago County - $250 per lane, per direction of travel, per hour broken into 
15-minute increments

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience 
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and 
less will be assessed as a 15-minute increment.

The engineer, or designated representative, will be the sole authority in determining time period length for 
the Lane Rental Fee Assessment.

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents, or 
emergencies not initiated by the contractor.

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item 
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed 
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane 
closure event as described above.
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Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department 
issues final acceptance. If interim completion time or contract time expires before the completion of 
specified work in the contract, additional liquidated damages will be assessed as specified in standard 
spec 108.11 or as specified within this contract.
stp-108-065 (20161130)

5. Lane Rental Fee Assessment for Lambeau Field Events.
A  General
This special provision describes lane rental fee assessments associated with Lambeau Field Events with 
expected attendance over 30,000.

The contract designates some lane closures to perform the work. The contractor will not incur a Lane 
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur 
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane 
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane 
rental is to enforce compliance of lane restrictions and discourage unnecessary closures.

No lane closures can be in place for events with expected attendance over 30,000 at Lambeau Field, 
5 hours before the start of the event and 8 hours after the start of the event regardless of the allowable 
closures stated elsewhere in the contract.

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the 
progress schedule.

Coordinate lane, ramp, and roadway closures with any concurrent operations on adjacent roadways 
within 3 miles of the project. If other projects are in the vicinity of this project, coordinate lane closures to 
run concurrent with lane closures on adjacent projects when possible. When lane closures on adjacent 
projects extend into the limits of this project, Lane Rental Fee Assessments will only occur if the closure 
facilitates work under this contract.

B  Lane Rental Fee Assessment
The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full 
closure of a roadway, per direction of travel, is as follows:

- Lane Rental Dollar Amount per lane, per direction of travel, per hour broken into 15 minute increments

Highway County Lane Rental Assessment Rate ($/hour)

IH 41 Brown 1,750

IH 41 Outagamie 1,750

IH 41 Winnebago 1,000

IH 41 Fond du Lac 1,250

IH 43 Brown 1,000

IH 43 Manitowoc 1,000

IH 43 Sheboygan 1,250

STH 172 Brown 1,750

STH 441 Outagamie 1,750

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience 
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and 
less will be assessed as a 15-minute increment.

The engineer, or designated representative, will be the sole authority in determining time period length for 
the Lane Rental Fee Assessment.

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents or 
emergencies not initiated by the contractor.
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The department will assess Lane Rental Fee Assessment by the dollar under the administrative item 
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed 
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane 
closure event as described above.

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department 
issues final acceptance. If interim completion time or contract time expires before the completion of 
specified work in the contract, additional liquidated damages will be assessed according to standard spec 
108.11 or as specified within this contract.
ner-643-020 (20221010)

6. Traffic.
Use the type of Traffic Control designated for each structure as noted on the Traffic Control sheets in the 
plan to complete the work. Lane closures are allowed, except during the times noted for various roadways 
under the Lane Closure and Work Restrictions shown on the Traffic Control sheets in the plan and within 
Article 5 for Lambeau Field Events. Flagging is allowed during daytime hours only. Provide the necessary 
flagging and signing to control traffic while performing work on the structures.

Portable Changeable Message Signs - Message Prior Approval
After coordinating with department construction field staff, notify the Northeast Region Traffic Section at 
(920) 366-8033 (secondary contact number is (920) 360-3107) three business days before deploying or 
changing a message on a PCMS to obtain approval of the proposed message. The Northeast Region 
Traffic Unit will review the proposed message and either approve the message or make necessary 
changes.

PCMS boards must be deployed three days before the closure of ramps and before commencing work on 
any expressway or freeway bridge structure.
ner-643-035 (20171213)

Wisconsin Lane Closure System Advance Notification
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days

Full roadway closures 7 calendar days

Ramp closures 7 calendar days

Detours 7 calendar days

Closure type without height, weight, or width restrictions
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Shoulder Closures 3 calendar days

Lane closures 3 business days

Ramp closures 3 business days

Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date.
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The following routes are designated WisDOT OSOW Freight Network Routes:

• I-41 in Fond du Lac, Outagamie, and Winnebago Counties

• USH 10 in Calumet and Winnebago Counties

• USH 45 in Winnebago County

• USH 151 in Fond du Lac County

• STH 21 in Winnebago County

• STH 23 in Fond du Lac County

• STH 26 in Fond du Lac and Winnebago Counties

• STH 114 in Winnebago County

A minimum passable width of 16 feet must be maintained at all times during this project. Passable width
is the distance between any temporary or permanent fixed object and traffic control device. Fixed
obstructions examples are, but not limited to beam guard, bridge parapet wall, bridge pier, temporary
concrete barrier and/or construction equipment. Movement of OSOW freight is scheduled to occur during
this construction project that will require a minimum of 16 feet of horizontal clearance to pass on paved 
surfaces.

Temporary Regulatory Speed Limit Reduction
A reduction of the posted regulatory speed limit from 70 or 65 mph to 55 mph is required when any of the 
following conditions are created within the project limits: 1) Bi-directional traffic separated by tubular 
markers. 2) Lane(s) closed and workers are present within 12 feet of live traffic without positive protection. 

No portion of sign text shall be visible when not in use, regardless if it is temporary or permanent 
regulatory speed limit sign.

During approved temporary regulatory speed limit reductions, install regulatory speed limit signs on the 
inside and outside shoulders of the roadway at the beginning of the reduced regulatory speed zone, after 
all locations where traffic may enter the highway segment or every 1/2 mile within the reduced regulatory 
speed zone. Signs shall be installed at the end of the temporary regulatory speed zone to designate the 
end of the temporary regulatory speed zone and inform drivers the posted regulatory speed limit reverts 
back to the original posted speed limit. To minimize possible confusion to the traveling public and to 
ensure appropriate speed enforcement, enhanced attention to placement and changing of speed limit 
signs is required.

During periods of no work activity when devices are pulled back and lanes re-opened, restore speed limit 
to normal posted speed.

When construction activities impede the location of a post mounted regulatory speed limit sign, mount the 
regulatory speed limit sign on portable supports that meet the "crashworthy" definition and height criteria 
in the Manual on Uniform Traffic Control Devices for Streets and Highways (MUTCD).
ner-643-055 (20210921)

7. Holiday and Special Event Work Restrictions.
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying traffic, and entirely clear the traveled way and shoulders of such portions of the highway of 
equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic 
during the following holiday and special event periods:

- From noon Friday, May 24, 2024 to 6:00 AM Tuesday, May 28, 2024 for Memorial Day;
- From noon Wednesday, July 3, 2024 to 6:00 AM Monday, July 8, 2024 for Independence Day;
- From noon Friday, August 30, 2024 to 6:00 AM Tuesday, September 3, 2024 for Labor Day.

stp-107-005 (20210113)
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8. Utilities.
This contract does not come under the provision of Administrative Rule Trans 220.
stp-107-066 (20080501)

Due to the nature of this work, utility conflicts were not identified or resolved during design. Notify the 
engineer of any potential utility conflicts within three business days prior to construction.

9. Other Contracts.
The following projects will be under construction concurrently with the work under this contract. 
Coordinate trucking activities, detours, work zone traffic control, roadway and lane closures, and other 
work items as required with other contracts. 

Project 1120-57-60 I-41 between Breezewood Lane and Wis 96, Winnebago County, Wisconsin under 
department contract. Work under this contract (LET 11/14/2023) consists of concrete pavement repair, 
beamguard/barrier repair/replacement.

Project 1120-63-71 I-41 over the Lake Butte des Morts causeway, Winnebago County, Wisconsin under 
department contract. Work under this contract (LET 3/12/2024) consists of remove/replace concrete 
approach slabs, cable guard relocation, SWEF replacement. 

Project 1130-63-01 I-41 Appleton – De Pere, STH 96 – CTH F, Outagamie and Brown Counties, 
Wisconsin under department contract. Work under this contract (Multiple LET dates) consists of 
reconstruct of 23 miles of I-41 from STH 96 in Appleton to Scheuring Road in Depere in Outagamie and 
Brown Counties.

There are multiple projects on WIS 91 in Winnebago County, Wisconsin under department contracts 
that will use STH 44 as a detour route. Contact WisDOT project manager, Bill Bertrand, at 
William.Bertrand@dot.wi.gov, phone (920) 360-3124 for project IDs and contact information to 
coordinate traffic control on STH 44 in Winnebago County.

10. Railroad Insurance and Coordination - Wisconsin Central Ltd (CN).
A  Description
Comply with standard spec 107.17 for all work affecting Wisconsin Central Ltd (CN) property and any 
existing tracks.

A.1  Railroad Insurance Requirements
In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3. Insurance is filed in the name of Wisconsin Central Ltd and Its Parents (CN).

Notify evidence of the required coverage and duration to Matthew Turner, Public Projects Officer, 1625 
Depot Street, Stevens Point, WI 54481; Telephone (715) 345-2503; E-mail: Matthew.turner@cn.ca. 

Also send a copy to the following: Jared Kinziger, NE Region Railroad Coordinator; 944 Vanderperren 
Way, Green Bay, WI 54304; Telephone (920) 492-7713; E-mail: jared.kinziger@dot.wi.gov.

Include the following information on the insurance document:
- Project ID: 1009-33-37
- Work Performed on or within 50’ of RR right-of-way: Signing, marking and bridge deck sealing

# Route Name City/County Crossing ID RR Subdivision RR Milepost

1 STH 76 over RR Town of Neenah, 
Winnebago 690246A Neenah 190.88

2 CTH G over RR & I41 Town of Neenah, 
Winnebago 695473X Neenah 183.10

3 IH 41 over RR Spur Town of Neenah, 
Winnebago 690233Y Neenah 183.77

mailto:William.Bertrand@dot.wi.gov
mailto:Matthew.turner@cn.ca
mailto:jared.kinziger@dot.wi.gov
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A.2  Train Operation

# Passenger
Train Volume

Passenger
Train Speed

Freight
Train

Volume

Freight
Train
Speed

Frequency Switch Train
Comment*

1 None NA 30 60 Daily No switch trains

2 None NA 30 60 Daily
There are switch trains 
in addition to through 

trains

3 None NA 0 10 Daily
There are switch trains 
in addition to through 

trains

* Switch trains are in addition to freight and passenger trains.

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination
Construction Contact
Matthew Turner, Public Works Officer; 1625 Depot Street, Stevens Point, WI 54481; Telephone 
(715) 345-2503; E-mail matthew.turner@cn.ca for consultation on railroad requirements during 
construction.

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad.

Flagging Contact
Submit by US Mail a "Request for Flagging Services and Cable Location" form with prepayment to: 
Flagging-US, 17641 South Ashland Avenue, Homewood, IL 60430; Flagging_US@CN.CA . The form can 
be obtained at:

https://www.cn.ca/en/safety/utility-installations/

Requests for flagging and cable locates can take up to five business days after the railroad receives the 
paperwork. Reference the Wisconsin Milepost and Subdivision located in A.1. Advise Wisconsin Central 
Ltd (CN) that the flagging services are to be billed at the rate for a public highway project.

Cable Locate Contact
In addition to contacting Diggers Hotline, follow the procedure listed under Flagging Contact. Wisconsin 
Central Ltd (CN) will only locate railroad owned facilities buried in the railroad right-of-way. The railroad 
does not locate any other utilities.

A.4  Work by Railroad
The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. None

A.5  Temporary Grade Crossing
If a temporary grade crossing is desired, submit a written request to the railroad representative named in 
A.3 at least 40 days prior to the time needed. Approval is subject to the discretion of the railroad. The 
department has made no arrangements for a temporary grade crossing.
stp-107-026 (20230629)

11. Protective Surface Treatment Reseal, Item 502.3215.
Replace standard spec 502.3.13.2(1) with the following:

(1) Apply protective surface treatment conforming to 502.2.11 to concrete decks, deck overlays, medians, 
sidewalk, and inside and top faces of parapets on the bridge decks and wingwalls. After deck crack 
sealing is completed, apply surface treatment to the top of the new bridge decks. Do not apply to surfaces 
where the contract requires staining or other treatment.

mailto:jackie.sapp@cn.ca
mailto:Flagging_US@cn.ca
https://www.cn.ca/en/safety/utility-installations/
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12. Traffic Control.
Perform this work conforming to standard spec 643, and as the plans show, or as the engineer approves, 
except as follows.

Submit to engineer for approval a detailed traffic control plan for any changes to the proposed traffic 
control detail as the plans show. Submit this plan 10 days before the preconstruction conference.

The turning of traffic control devices when not in use to obscure the message will not be allowed under 
this contract.

Obtain prior approval from the engineer for the location of egress and ingress for construction vehicles to 
prosecute the work.

Conduct operations in such a manner that causes the least interference and inconvenience to the free 
flow of vehicles on the roadways. This includes the following:

Do not park or store any vehicle, piece of equipment, or construction materials on the right-of-way, unless 
otherwise specified in the traffic control article or without approval of the engineer.

All construction vehicles and equipment entering or leaving live traffic lanes shall yield to through traffic.

Equip all vehicles and equipment entering or leaving the live traffic lanes with a hazard identification 
beam (flashing yellow signal) capable of being visible on a sunny day when viewed without the sun 
directly on or behind the device from a distance of 1000 feet. Activate the beam when merging into or 
exiting a live traffic lane.

Do not disturb, remove, or obliterate any traffic control signs, advisory signs, shoulder delineators or 
beam guard in place along the traveled roadways without the approval of the engineer. Immediately 
repair or replace any damage done to the above during the construction operations at contractor 
expense.

The traffic requirements are subject to change at the direction of the engineer in the event of an 
emergency.
ner-643-065 (20190410)

13. Nighttime Work Lighting-Stationary.
A  Description
This special provision describes furnishing portable lighting as necessary to complete nighttime work. 
Nighttime operations consist of work specifically scheduled to occur after sunset and before sunrise.

B  (Vacant)
C  Construction
C.1  General
This provision shall apply when providing, maintaining, moving, and removing portable light towers and 
equipment-mounted lighting fixtures for nighttime stationary work operations, for the duration of nighttime 
work on the contract.

At least 14 days before the nighttime work, furnish a lighting plan to the engineer for review and 
acceptance. Address the following in the plan:

1. Layout, including location of portable lighting – lateral placement, height, and spacing. Clearly show on the 
layout the location of all lights necessary for every aspect of work to be done at night.

2. Specifications, brochures, and technical data of all lighting equipment to be used.
3. The details on how the luminaires will be attached.
4. Electrical power source information.
5. Details on the louvers, shields, or methods to be employed to reduce glare.
6. Lighting calculations. Provide illumination with average to minimum uniformity ratio of 5:1 or less throughout 

the work area.
7. Detail information on any other auxiliary equipment.
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C.2  Portable Lighting
Provide portable lighting that is sturdy and free standing and does not require any guy wires, braces, or 
any other attachments. Furnish portable lighting capable of being moved as necessary to keep up with 
the construction project. Position the portable lighting and trailers to minimize the risk of being impacted 
by traffic on the roadway or by construction traffic or equipment. Provide lightning protection for the 
portable lighting. Portable lighting shall withstand up to 60 mph wind velocity.

If portable generators are used as a power source, furnish adequate power to operate all required lighting 
equipment without any interruption during the nighttime work. Provide wiring that is weatherproof and 
installed according to local, state, federal (NECA and OSHA) requirements. Equip all power sources with 
a ground-fault circuit interrupter to prevent electrical shock.

C.3  Light Level and Uniformity
Position (spacing and mounting height) the luminaires to provide illumination with an average to minimum 
uniformity ratio of 5:1 or less throughout the work area.

Illuminate the area as necessary to incorporate construction vehicles, equipment, and personnel 
activities.

C.4  Glare Control
Design, install, and operate all lighting supplied under these specifications to minimize or avoid glare that 
interferes with all traffic on the roadway or that causes annoyance or discomfort for properties adjoining 
the roadway. Locate, aim, and adjust the luminaires to provide the adequate level of illumination and the 
specified uniformity in the work area without the creation of objectionable glare.

Provide louvers, shields, or visors, as needed, to reduce any objectionable levels of glare. As a minimum, 
ensure the following requirements are met to avoid objectionable glare on the roadways open to traffic in 
either direction or for adjoining properties:

1. Aim tower-mounted luminaires, either parallel or perpendicular to the roadway, so as to minimize light aimed 
toward approaching traffic.

2. Aim all luminaires such that the center of beam axis is no greater than 60 degrees above vertical (straight 
down).

If lighting does not meet above-mentioned criteria, adjust the lighting within 24 hours.

C.5  Continuous Operation
Provide and have available sufficient fuel, spare lamps, generators, and qualified personnel to ensure that 
the lights will operate continuously during nighttime operation. In the event of any failure of the lighting 
system, discontinue the operation until the adequate level of illumination is restored. Move and remove 
lighting as necessary.

D  (Vacant)
E  Payment
Costs for furnishing a lighting plan, and for providing, maintaining, moving, and removing portable lighting, 
tower mounted lighting, and equipment-mounted lighting required under this special provision are 
incidental to the contract.
stp-643-010 (20100709)

14. Traffic Control 1009-33-37, Item SPV.0060.01.
A  Description
This special provision describes providing, maintaining, repositioning, and removing temporary traffic 
control devices according to standard spec 643, as shown in the plans, and as directed by the engineer.

B  Materials
Conform to standard spec 643.2.

C  Construction
Conform to standard spec 643.3.
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D  Measurement
The department will measure Traffic Control (Project) as each, acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Traffic Control 1009-33-37 EACH

Payment is full compensation for providing, constructing, assembling, painting, hauling, erecting, 
re-erecting, maintaining, restoring, and removing traffic signs, drums, barricades, and similar control 
devices, including arrow boards, unless provided otherwise; and for partially or fully covering or 
uncovering signs.
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 (ASP-6) 
Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

108  Prosecution and Progress 
Add subsection 108.9.4.1 effective with the November 2023 letting: 
108.9.4.1  Winter Suspension for Completion Date Contracts 
 (1) The contractor may request a winter suspension for a completion date contract. If the department determines 

weather conditions do not allow for the completion of the remaining work, the department may approve the 
contractor’s request and determine the start date of the winter suspension. The end date of the winter 
suspension is March 31 or a date mutually agreed upon by both parties. For multi-year contracts, the 
department will only consider winter suspension for the final year of the contract. 

 (2) During winter suspension, store all materials in a manner that does not obstruct vehicular and pedestrian 
traffic and protect the materials from damage. Install traffic control and other safety devices necessary to 
protect the traveling public and pedestrians. Provide suitable drainage and install temporary erosion control 
where necessary. If the winter suspension begins when liquidated damages are being assessed, or when the 
work has not progressed as scheduled and would not have been completed prior to the completion date, the 
cost of necessary pre-suspension work is incidental. If the winter suspension begins prior to the contract 
completion date, and the work has progressed as scheduled and would have been completed prior to the 
completion date, the cost of pre-suspension work will be paid as specified under 109.4. 

 (3) For a winter suspension that begins prior to the contract completion date and the work has progressed as 
scheduled and would have been completed prior to the completion date, the engineer will extend contract 
time to correspond with the end of the winter suspension and liquidated damages will not be assessed during 
the winter suspension. 

 (4) For a winter suspension that begins when liquidated damages are being assessed or when the work has not 
progressed as scheduled and would not have been completed prior to the completion date, the engineer will 
not extend contract time. Time will be suspended until the end of the winter suspension. Liquidated damages 
will not be assessed during the winter suspension and liquidated damages will resume at the end of the 
winter suspension. 

108.10.2  Excusable, Non-Compensable Delays 
108.10.2.1  General 
Replace entire section with the following effective with the January 2024 letting: 
 (1) Non-compensable delays, 108.10.2.1(3), are excusable delays not the contractor's or the department's fault. 

The engineer will not pay for the delay costs listed in 109.4.7 for non-compensable delays. 
 (2) For non-compensable delays under calendar day and completion date contracts, the engineer will extend 

contract time if the conditions specified in 108.10.1 are met. The department will relieve the contractor from 
associated liquidated damages, as specified in 108.11, if the engineer extends time under 108.10.1. 

 (3) The following are non-compensable delays: 
 1. Delays due to earthquakes, other cataclysmic phenomena of nature the contractor cannot foresee and avoid, 

severe weather or job conditions caused by recent weather as specified in 108.10.2.2. 
 2. Extraordinary delays in material deliveries the contractor or their suppliers cannot foresee and forestall resulting 

from strikes, lockouts, freight embargoes, industry-wide shortages, governmental acts, or sudden disasters. 
 3. Delays due to acts of the government, a political subdivision other than the department, or the public enemy. 
 4. Delays from fires or epidemics. 
 5. Delays from strikes beyond the contractor's power to settle not caused by improper acts or omissions of the 

contractor, their subcontractors, or their suppliers. 
 6. Altered quantities as specified in 109.3. 

108.10.3  Excusable Compensable Delays 
Replace entire section with the following effective with the January 2024 letting: 
 (1) Compensable delays are excusable delays due to the department’s actions or lack of actions. The engineer 

will grant a time extension for a compensable delay if the conditions specified in 108.10.1 are met. 
 (2) The following are compensable delays: 
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 1. A contract change for revised work as specified for extra work under 104.2.2.1, for a differing site condition under 
104.2.2.2, or for significant changes in the character of the work under 104.2.2.4. 

 2. A contract change for an engineer-ordered suspension under 104.2.2.3. 
 3. The unexpected discovery of human remains, an archaeological find, or historical find consistent with 107.25. 
 4. The unexpected discovery of a hazardous substance consistent with 107.24. 
 5. The non-completion of work that utilities or other third parties perform, if that work is not completed as specified in 

the contract. 
 (3) For a compensable delay or a time extension, the department will relieve the contractor from associated 

liquidated damages under 108.11, and will pay the contractor for delay costs determined as follows: 
 1. Adjust the contract price as specified in 109.4.2 through 109.4.5 for delays under item 1 of 108.10.3(2). 
 2. Adjust the contract price as specified in 109.4.7 for delays under items 2 through 5 of 108.10.3(2). 

310  Open Graded Base 
310.2  Materials 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) The contractor may substitute material conforming to the gradation requirements for crushed aggregate 

specified in Table 310-01 if that material conforms to the fracture requirements for open-graded crushed 
gravel specified in 301.2.4.5. 

TABLE 310-01  COARSE AGGREGATE (% passing by weight)  

AASHTO No. 67[1] 

SEIVE 

COARSE AGGREGATE (% 
PASSING by WEIGHT) 

AASHTO No. 67 

2-inch - 

1 1/2-inch - 

1-inch 100 

3/4-inch 90 – 100 

1/2-inch - 

3/8-inch 20 – 55 

No. 4 0 – 10 

No. 8 0 – 5 

No. 16 - 

No. 30 - 

No. 50 - 

No. 100 - 

No. 200 <=1.5 
[1] Size according to AASHTO M43. 

390  Base Patching 
390.4  Measurement 
Replace entire section with the following effective with the November 2023 letting: 
 (1) The department will measure Removing Pavement for Base Patching by the cubic yard acceptably 

completed. Measure the depth from the bottom of the adjacent pavement to the top of the patch. 
 (2) The department will measure Base Patching Asphaltic by the ton acceptably completed as specified for 

asphaltic pavement in 450.4. 
 (3) The department will measure Base Patching Concrete HES and Base Patching Concrete SHES by the cubic 

yard acceptably completed. Measure the depth from the bottom of the adjacent pavement to the top of the 
patch. 
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390.5  Payment 
Replace entire section with the following effective with the November 2023 letting: 
 (1) The department will pay for measured quantities at the contract unit price under the following bid items: 

ITEM NUMBER DESCRIPTION UNIT 
390.0100 Removing Pavement for Base Patching CY 
390.0201 Base Patching Asphaltic TON 
390.0305 Base Patching Concrete HES CY 
390.0405 Base Patching Concrete SHES CY 

 (2) Payment for Removing Pavement for Base Patching is full compensation for removing old pavement; for 
preparing the foundation and bringing up to grade. If the engineer orders the contractor to excavate yielding 
or unstable subgrade materials and backfill with suitable materials, the department will pay for that work with 
contract bid items or as agreed upon using 109.4. 

 (3) Payment for Base Patching Asphaltic is full compensation for providing and compacting asphaltic mixture 
including asphaltic binder. 

 (4) Payment for Base Patching Concrete HES and Base Patching Concrete SHES is full compensation for 
providing, curing, and protecting concrete. Payment also includes providing tie bars and dowel bars in 
unhardened concrete and steel within the patch. For tie bars and dowel bars provided in concrete not placed 
under the contract, the department will pay separately under the Drilled Tie Bars and Drilled Dowel Bars bid 
items as specified in 416.5. 

 (5) Payment for Base Patching SHES also includes providing test data to the engineer as specified in 416.2.4. 
 (6) The department will pay for sawing existing concrete pavement for removal under the Sawing Concrete bid 

item as specified in 690.5. 

460  Hot Mix Asphalt Pavement 
460.2.8.2.1.3.1  Contracts with 5000 Tons of Mixture or Greater 
Replace paragraph four with the following effective with the November 2023 letting: 
 (4) Use the test methods identified below, or other methods the engineer approves, to perform the following 

tests at the frequency indicated: 
Blended aggregate gradations: 

Drum plants: 
- Field extraction by ignition oven according to WTM T308, chemical extraction according to AASHTO T-164 

method A or B; or automated extraction according to WTM D8159. Gradation of resulting aggregate 
sample determined according to WTM T30. 

- Belt samples, optional for virgin mixtures, obtained from stopped belt or from the belt discharge using an 
engineer-approved sampling device and performed according to WTM T11 and T27. 

Batch plants: 
- Field extraction by ignition oven according to WTM T308, chemical extraction according to AASHTO T-164 

method A or B; or automated extraction according to WTM D8159. Gradation of resulting aggregate 
sample determined according to WTM T30. 

Asphalt content (AC) in percent: 
Determine AC using one of the following methods: 

- AC by ignition oven according to WTM T308. 
- AC by chemical extraction according to AASHTO T-164 method A or B. 
- AC by automated extraction according to WTM D8159. 
- If the department is using an ignition oven to determine AC, conform to WTP H003. 
- If the department is not using an ignition oven to determine AC, ignition oven correction factor (IOCF) must 

still be reverified for any of the reasons listed in WTP H003 Table 2 and conform to WTP H-003 sections 3 
through 6. 

- Gradation of resulting aggregate sample determined according to WTM T30. 
Bulk specific gravity of the compacted mixture: 

According to WTM T166. 
Theoretical maximum specific gravity: 

According to WTM T209. 
Air voids (Va) by calculation according to WTM T269. 
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VMA by calculation according to WTM R35. 
 

460.2.8.3.1.4  Department Verification Testing Requirements 
Replace paragraph three with the following effective with the November 2023 letting: 
 (3) The department will perform testing conforming to the following standards: 

Bulk specific gravity (Gmb) of the compacted mixture according to WTM T166. 
Maximum specific gravity (Gmm) according to WTM T209. 
Air voids (Va) by calculation according to WTM T269. 
VMA by calculation according to WTM R35. 
Asphalt content by ignition oven according to WTM T308, chemical extraction according to AASHTO T-
164 method A or B, or automated extraction according to WTM D8159. If using an ignition oven to 
determine AC, conform to WTP H-003. 

460.3.3.2  Pavement Density Determinations 
Replace entire section with the following effective with the February 2024 letting: 
 (1) The engineer will determine the target maximum density using department procedures described in WTM 

T355. The engineer will determine density according to CMM 815 and WTM T355 as soon as practicable 
after compaction and before placement of subsequent layers or before opening to traffic. 

 (2) Do not re-roll compacted mixtures with deficient density test results. Do not operate continuously below the 
specified minimum density. Stop production, identify the source of the problem, and make corrections to 
produce work meeting the specification requirements. 

 (3) A lot is defined as one day’s production for each sublot type or one production shift if running 24 hours per 
day and placed within a single layer for each location and target maximum density category indicated in table 
460-3. The lot density is the average of the tests taken for that lot. The department determines the number of 
tests per lot according to WTP H-002. 

 (4) An HTCP-certified Nuclear Density Technician I (NUCDENSITYTEC-I) or a nuclear density ACT working 
under a NUCDENSITYTEC-I technician, will locate samples and perform the testing. A NUCDENSITYTEC-I 
technician will coordinate and take responsibility for the work an ACT performs. No more than one ACT can 
work under a single NUCDENSITYTEC-I technician. The responsible NUCDENSITYTEC-I technician will 
ensure that sample location and testing is performed correctly, analyze test results, and provide density 
results to the contractor weekly. 

503  Prestressed Concrete Members 
503.2.2  Concrete 
Replace paragraph five with the following effective with the November 2023 letting: 
 (5) Furnish prestressed concrete members cast from air-entrained concrete, except I-type girders may use non-

air-entrained concrete. Use type I, IL, IS, IP, IT, II, or III cement. The contractor may replace up to 30 percent 
of type I, IL, II, or III cement with an equal weight of fly ash, slag, or a combination of fly ash and slag. Ensure 
that fly ash conforms to 501.2.4.2.2 and slag conforms to 501.2.4.2.3. Use only one source and replacement 
rate for work under a single bid item. Use a department-approved air-entraining admixture conforming to 
501.2.5.2 for air-entrained concrete. Use only coarse aggregate conforming to 310.2(2). 

604  Slope Paving 
604.2  Materials 
Replace paragraph three with the following effective with the November 2023 letting: 
 (3) Under the Slope Paving Crushed Aggregate bid item, furnish crushed stone or crushed gravel conforming to 

the gradation in Table 604-01, but with the additional requirements that at least 75 percent of the particles, 
by count, have at least one fractured face. Determine fracture according to WTM D5821. 
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TABLE 604-01  COARSE AGGREGATE (% passing by weight) 

AASHTO No. 4[1] 

SEIVE 
COARSE AGGREGATE (% PASSING 

by WEIGHT) AASHTO No. 4 

2-inch 100 

1 1/2-inch 90 - 100 

1-inch 20 - 55 

3/4-inch 0 - 15 

1/2-inch - 

3/8-inch 0 - 5 

No. 4 - 

No. 8 - 

No. 16 - 

No. 30 - 

No. 50 - 

No. 100 - 

No. 200 <=1.5 

[1] Size according to AASHTO M43. 

612  Underdrains 
612.3.9  Trench Underdrains 
Replace paragraph one with the following effective with the November 2023 letting: 
 (1) Under the Underdrain Trench bid item, excavate and backfill underdrain trenches. Backfill with coarse 

aggregate gradation conforming to 604.2(3). Before backfilling place geotextile as the plans show. 

614  Semi-rigid Barrier Systems and End Treatments 
614.2.6  Sand Barrel Arrays 
Replace paragraph one with the following effective with the November 2023 letting: 
 (1) Furnish sand barrels from the APL. Use fine aggregate conforming to gradation shown in Table 614-2 mixed 

with sodium chloride conforming to AASHTO M143. Apply an object marker to front-most barrel in the array. 
TABLE 614-2  FINE AGGREGATE GRADATION 

 
 

SEIVE 
FINE AGGREGATE (% 
PASSING by WEIGHT) 

3/8-inch 100 

No. 4 90 - 100 

No. 8 - 

No. 16 45 - 85 

No. 30 - 

No. 50 5 - 30 

No. 100 0 - 10 

No. 200 <=3.5 
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628  Erosion Control 
628.2.13  Rock Bags 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) Fill the bags with a clean, sound, hard, durable, engineer-approved coarse aggregate conforming by visual 

inspection to the gradation specified for coarse aggregate gradation in 604.2(3). 

639  Drilling Wells 
639.2.1  General 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) For grout use fine aggregate conforming to 501.2.7.2; and gradation conforming to 614.2.6(1); and type I, IL, 

IS, IP, or IT cement. 

652  Electrical Conduit 
652.3.1.2  Installing Underground 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) Excavate trenches true to line and grade to provide the conduit uniform bearing throughout its length. Do not 

backfill the trench before inspecting the conduit. Carefully tamp the backfill in place as specified for placing 
backfill in layers in 651.3. Place at least 0.7 cubic feet of coarse aggregate gradation conforming to 604.2(3) 
directly under each drainage hole. 

 

ERRATA 
390.3.4  Special High Early Strength Concrete Patching 
Correct errata link in paragraph (1) by changing from 416.3.8 to 416.3.7. 
 (1) Construct as specified for special high early strength repairs under 416.3.7 except as follows: 

- The contractor may delay removal for up to 14 calendar days after cutting the existing pavement. 
- Open to traffic as specified for concrete base in 320.3. 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified 
payroll reports for contracts with federal funds and labor data for contracts with state funds only. 
Details are available online through the department’s highway construction contractor information 
(HCCI) site on the Labor, Wages, and EEO Information page at: 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly 
certified payroll reports (contracts with federal funds) or labor data (contracts with state funds 
only) electronically through CRCS. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards 
completing the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS training as they are about to begin their 
submittals. The department will provide training either in a classroom setting at one of our regional 
offices or by telephone. Contact Paul Ndon at (414) 438-4584 to schedule the training. 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) Firms wishing to export payroll/labor data from their computer system into CRCS should have their 
payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not every contractor’s payroll 
system is capable of producing export files. For details, see Section 4.8 CPR Auto Submit (Data 
Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non- 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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BUY AMERICA PROVISION 
 

Buy America (as documented in 88 FR 57750 (2 CFR part 184 and 200) from the Office of Management 
and Budget: Federal Register: Guidance for Grants and Agreements ) shall be domestic products and 
permanently incorporated in this project as classified in the following three categories, and as noted in the 
Construction and Materials Manual (CMM): 

1. Iron and Steel 

All iron and steel manufacturing and coating processes (from the initial melting stage through the application 
of coatings) must have occurred within the United States. Coating includes epoxy coating, galvanizing, 
painting and any other coating that protects or enhances the value of a material subject to the requirements 
of Buy America. 

The exemption of the iron and steel manufacturing and coating processes Buy America requirement is the 
minimal use of foreign materials if the total cost of such material permanently incorporated in the product 
does not exceed one-tenth of one percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is 
greater. For purposes of this paragraph, the cost is that shown to be the value of the subject products as 
they are delivered to the project. 

2. Manufactured Product 

All manufactured products (as defined in CMM 228.5) are covered under a previous waiver from 1983 and 
are currently exempt from Buy America. 

3. Construction Material 

All construction materials (as defined in 88 FR 57750 (2 CFR part 184 and 200) and as referenced in CMM 
228.5) must comply with Buy America. All manufacturing process of construction materials must occur in the 
United States. 

88 FR 55817 (DOT-OST-2022-0124) allows a limited waiver of Buy America requirements for de minimis 
costs and small grants. 

· The Total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of total 
applicable costs for the project1; or 

· The total amount of Federal financial assistance applied to the project, through awards or subaward, is 
below $500,0002 

 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Buy America provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, manufactured products, and construction materials conform to this Buy America provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of iron or steel and construction material exemptions and their associated costs to the 
certification form. 

 
1 The de minimis public interest waiver does not apply to iron and steel subject to the requirements of 23 U.S.C. 313 on financial 
assistant administered by FHWA. The de minimis threshold in 23 CFR 635.410(b)(4) continues to apply for iron and steel. 
2 The small grant portion of the waiver does not apply to iron, steel, and manufactured goods subject to the requirements of 49 U.S.C. 
22905(a). 

https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/16/2023-17602/waiver-of-buy-america-requirements-for-de-minimis-costs-and-small-grants
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://www.govinfo.gov/link/uscode/49/22905
https://www.govinfo.gov/link/uscode/49/22905
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Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
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Item ID

Proposal
Line

Number

0002 502.3215
Protective Surface Treatment Reseal SY

133,783.000
_________._____ _________._____

0004 619.1000
Mobilization EACH

1.000
_________._____ _________._____

0006 643.1050
Traffic Control Signs PCMS DAY

114.000
_________._____ _________._____

0008 SPV.0060
Special 01.Traffic Control 1009-33-37 EACH

1.000
_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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