
Proposal Number: 010
HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

DT1502 01/2020  s.66.0901(7) Wis. Stats

COUNTY STATE PROJECT FEDERAL PROJECT DESCRIPTION HIGHWAY

1021-03-80 N/A Eau Claire - Osseo; Sth-93 Bridges B-
18-0034, B-18-0119

IH 094Eau Claire

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:

Payable to:  Wisconsin Department of Transportation

$40,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal

Date:

Time (Local Time):

June 11, 2024

11:00 am

Contract Completion Time

November 15, 2024

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Grading, Base, Concrete Pavement, Bridge Rehabilitation, Curb and Gutter, Sidewalk, Guardrail, Signs, Pavement Markings.
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PROPOSAL GUARANTY HERE 
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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised January 5, 2024
SPECIAL PROVISIONS

1. General.
Perform the work under this construction contract for Project 1021-03-80, Eau Claire – Osseo, STH-93 
Bridges B-18-0034, B-18-0119, IH 94, Eau Claire County, Wisconsin as the plans show and execute the 
work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for 
Highway and Structure Construction, 2024 Edition, as published by the department, and these special 
provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system.
100-005 (20240105)

2. Scope of Work.
The work under this contract shall consist of structure repairs, sidewalk repairs, concrete pavement 
approaches, and all incidental items necessary to complete the work as shown on the plans and included 
in the proposal and contract.
104-005 (20090901)

3. Prosecution and Progress.
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 
14 calendar days before the preconstruction conference. Upon approval, the engineer will issue the 
notice to proceed within 10 calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources.

Migratory Birds
Swallow or other migratory bird nests have been observed on or under the existing structures. All active 
nests (when eggs or young are present) of migratory birds are protected under the federal Migratory Bird 
Treaty Act. The nesting season for swallows and other birds is from April 15 to August 31.

The department is responsible for obtaining a migratory bird depredation permit from U.S. Fish and 
Wildlife Service to remove active nests during the nesting season. Comply with the requirements of the 
permit in addition to the requirements of the special provision.

Once the permit is obtained by the department, a copy may be requested from the regional office by 
contacting Daniel Rambo at (715) 514-7255.

• B-18-0034

• B-18-0119

Northern Long-eared Bat (Myotis septentrionalis)

Northern long-eared bats (NLEB) have the potential to inhabit the project limits because they roost in 
trees, bridges, and culverts. Roosts may not have been observed on this project, but conditions to 
support the species exist. The species and all active roosts are protected by the federal Endangered 
Species Act. If an individual bat or active roost is encountered during construction operations, stop work, 
and notify the engineer and the WisDOT Regional Environmental Coordinator (REC).
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Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat. 

Direct temporary lighting, if used, away from wooded areas during the bat active season April 1 to 
October 31, both dates inclusive.

Contractor means and methods to remove trees will not be allowed. If it is determined that trees with a 
3-inch or greater diameter at breast height (dbh) need to be removed beyond contractor means and 
methods, notify the engineer to coordinate with the WisDOT REC to determine if consultation with United 
States Fish and Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT 
REC and/or USFWS may not permit modifications.

4. Lane Rental Fee Assessment.
A  General
The contract designates some lane closures to perform the work. The contractor will not incur a Lane 
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur 
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane 
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane 
rental is to enforce compliance of lane restrictions and discourage unnecessary closures.

The allowable lane closure times are shown in the Traffic article.

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the 
progress schedule.

Coordinate lane, ramp, and roadway closures with any concurrent operations on adjacent roadways 
within 3 miles of the project. If other projects are in the vicinity of this project, coordinate lane closures to 
run concurrent with lane closures on adjacent projects when possible. When lane closures on adjacent 
projects extend into the limits of this project, Lane Rental Fee Assessments will only occur if the closure 
facilitates work under this contract.

B  Lane Rental Fee Assessment
The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full 
closure of a roadway, per direction of travel, is as follows:

- $4,000.00 per lane, per direction of travel, per hour broken into 15-minute increments

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience 
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and 
less will be assessed as a 15-minute increment.

The engineer, or designated representative, will be the sole authority in determining time period length for 
the Lane Rental Fee Assessment.

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents, or 
emergencies not initiated by the contractor.

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item 
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed 
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane 
closure event as described above.

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department 
issues final acceptance. If interim completion time or contract time expires before the completion of 
specified work in the contract, additional liquidated damages will be assessed as specified in standard 
spec 108.11 or as specified within this contract.
stp-108-065 (20161130)
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5. Traffic.

Traffic Staging
Stage 1

• Single lane closure with barrier to complete work on passing lane of Structure B-18-0034, located 
on STH 93 SB, including the joint replacement, diaphragm repair, deck repairs, concrete overlay, 
and approach work.

• Single lane closure with barrier to complete work on passing lane of Structure B-18-0119, located 
on STH 93 NB, including the wingwall replacement and deck repairs.

• Ramp closure for IH 94 WB on ramp. Use detour.

Stage 2

• Single lane closure with barrier to complete work on driving lane of Structure B-18-0034, located 
on STH 93 SB, including the joint replacement, diaphragm repair, deck repairs, concrete overlay, 
and approach work.

• Single lane closure with barrier to complete work on driving lane of Structure B-18-0119, located 
on STH 93 NB, including deck repairs.

• Ramp closure for IH 94 WB on ramp. Use detour.

Stage 3

• Single lane closure with barrier to complete work on sidewalk of Structure B-18-0119, located on 
STH 93 NB. Shift pedestrian traffic to driving lane.

IH 94

• Single lane closure to complete fiber wrapping of pier columns on Structure B-18-0034 and 
Structure B-18-0119.

• This work may be completed during any traffic control stage.

Temporary Single-Lane Closures
Project staging requires roadside work zone, construction vehicle and/or traffic control device 
encroachments within 6-foot horizontal and/or vertical, from the edge of the shoulder side of a lane. 
These encroachments require a temporary single-lane closure of the lane closest to construction. 

IH 94 temporary single-lane closures shall be subject to the peak hours below and subject to the Lane 
Rental Fee Assessment Article. During non-working hours and applicable Holiday Work Restrictions, the 
IH 94 traveled way, and shoulders shall be entirely clear of equipment, barricades, signs, lights, or any 
other materials that may impede the free flow of two-lanes of IH 94 through traffic in each direction. 
Single-lane closures shall be limited to areas of actual construction operations. Minimize the actual time 
that lane closures are used.

STH 93 single-lane closures will be permitted at all times based on the staging requirements of the plan.

Peak Hour and Off-Peak Hour Definition
IH 94 shall be open to two lanes of traffic in each direction at all times except during available off-peak 
single lane closure times. Single lane closures are not permitted during Peak times shown in the tables 
below. Full closures or flagging are not permitted on IH 94 or STH 93.

All lane and shoulder closures and duration are subject to the approval of the engineer based on 
operational needs and safety. Notify the engineer if there are any changes in the schedule, early 
completions, or cancellations of scheduled work.

IH 94 Peak Hours are defined as follows:
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Freeway Peak Hours

Pre-Memorial Day & Post Labor Day

Eastbound Westbound

Monday - -

Tuesday - -

Wednesday - -

Thursday - -

Friday 11am to 6pm 12pm to 7pm

Saturday - -

Sunday 11am to 6pm 12pm to 7pm

Freeway Peak Hours

Memorial Day to Labor Day

Eastbound Westbound

Monday 10am to 4pm 1pm to 5pm

Tuesday - -

Wednesday - -

Thursday 11am to 5pm 11am to 7pm

Friday 9am to 7pm 10am to 7pm

Saturday 9am to 3pm 10am to 3pm

Sunday 9am to 7pm 11am to 8pm

Temporary single-lane closures will not be permitted on IH 94 during the Minnesota Educator Academy 
(MEA) conference on the third weekend in October from 12:00 PM to 5:00 PM for Wednesday, 10:00 AM 
to 5:00 PM for Thursday and 10:00 AM to 7:00 PM for Friday Eastbound and 10:00 AM to 8:00 PM for 
Sunday Westbound.

Peak Hours also include any time listed in the Holiday Work Restriction special provision.

Off Peak Hours are any hours that are not listed as Peak Hours above and do not occur during the 
Holiday Work Restrictions. 

Shoulder Closures
The contractor will be allowed to perform work on items that are located beyond 6-foot horizontal and/or 
vertical, from the edge of an open lane of traffic, utilizing a shoulder closure with the approval of the 
engineer. Construction vehicles and equipment shall be located outside of the 6-foot encroachment area. 
Shoulder closures shall only occur on one shoulder at a time. The existing roadway shall be open to two 
lanes of traffic in each direction. The lane closure restrictions outlined in this article will not apply to work 
that can be completed with an approved shoulder closure. All shoulder closures shall be removed during 
applicable Holiday Work Restrictions.

Wisconsin Lane Closure System Advance Notification
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS).
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TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days

Full roadway closures 7 calendar days

Ramp closures 7 calendar days

Detours 7 calendar days

Closure type without height, weight, or width restrictions
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Shoulder Closures 3 calendar days

Lane closures 3 business days

Ramp closures 3 business days

Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date.

Detours
Detour IH 94 westbound on ramp as shown in the plans. Install required traffic control and detour signs as 
shown on the plans prior to the closure and remove after the completion of work. Do not reveal advance 
warning and detour signs until the detour is in effect.

Provide the name and phone number of a 24-hour contact person if problems occur with the detour 
signing and barricades.

Temporary Regulatory Speed Limit Reduction
During engineer-approved regulatory speed limit reductions, install temporary speed limit signs on the 
inside and outside shoulders of divided roadways to enhance visibility. On two-lane, two-way roadways, 
install temporary speed limit signs on shoulders. When construction activities impede the location of a 
post-mounted regulatory speed limit sign, relocate the sign for maximum visibility to motorists. If work 
lasts less than seven days, mount the regulatory speed limit sign on a portable sign support.

Post temporary regulatory speed limit signs in work zone only during continuous worker activity. During 
periods of no work activity or when the traffic controls are removed from the roadway, cover or remove 
the temporary speed limit signs.

Conduct work operations in a manner that causes the least disruption to traffic movements on IH 94 and 
interchange ramps. Do not directly cross, unload materials from, stop in or otherwise interfere with traffic 
in any lane or ramp that is open to traffic with construction equipment or vehicles. All access to IH 94 by 
construction equipment will be at existing interchange locations.

Do not perform work in the median concurrently with work in the outside lane or outside shoulder with 
IH 94 traffic running between work areas.

Provide the engineer with a hauling plan prior to the preconstruction conference. Include the proposed 
locations of points of entry and traffic control to be used. Obtain approval from the engineer for all 
arrangements for handling traffic during construction operations.

Flagging operations will not be permitted on IH 94.

Do not use maintenance crossings connecting eastbound and westbound roadways of IH 94 during 
construction operations unless the median lanes are closed to traffic. The contractor is responsible for 
maintaining and restoring all maintenance crossings to their original condition upon completion of this 
contract.

Construction traffic cannot travel counter-directional adjacent to IH 94 through traffic except for removal of 
traffic control devices for lane opening operations.
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Equip all construction vehicles and equipment entering or leaving live traffic lanes with a hazard 
identification beam (flashing yellow signal). The beam shall be activated when merging into or exiting a 
live traffic lane. 

Have available at all times experienced personnel to promptly install, remove, and reinstall the required 
traffic control devices to route traffic in order to perform the necessary construction operations.

Do not park or store any equipment, vehicles, or construction materials within 30 feet of the edge of traffic 
lane carrying IH 94 traffic or within the median during non-working hours. In the event of an emergency, 
protect any equipment, vehicles, or construction materials which remain within 30 feet of the edge of a 
traffic lane during non-working hours with temporary roadside barrier in accordance with the standard 
specifications and meeting the requirements of the AASHTO Roadside Design Guide.

6. Holiday and Special Event Work Restrictions.
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying IH 94 or STH 93 traffic, and entirely clear the traveled way and shoulders of such portions of the 
highway of equipment, barricades, signs, lights, and any other material that might impede the free flow of 
traffic during the following holiday and special event periods:

- From noon Friday, May 24, 2024, to 6:00 AM Tuesday, May 28, 2024 for Memorial Day;
- From 10:00 AM Wednesday, July 3, 2024, to 4:00 PM Monday, July 8, 2024 for Independence Day;
- From noon Friday, August 30, 2024, to 6:00 AM Tuesday, September 3, 2024 for Labor Day.

stp-107-005 (20210113)

7. Utilities.
This contract comes under the provision of Administrative Rule Trans 220.
stp-107-065 (20080501)

The utility work plan includes additional detailed information regarding the location of known discontinued, 
relocated, or removed utility facilities. These can be requested from the Wisconsin Department of 
Transportation during the bid preparation process or from the project engineer after the contract has been 
awarded and executed.

The following utility owners have facilities within the project area; however, no adjustments are 
anticipated:

• AT&T Legacy (communications)

• AT&T WI (communications)

• CINC (communications)

• City of Eau Claire (sewer)

• City of Eau Claire (water)

• Eau Claire Energy Cooperative (electric)

• Windstream (communications)

• Xcel Energy (electric-transmission)

• Xcel Energy (gas)

8. Other Contracts.
Work will be occurring on IH 94 from the US 53 Interchange to Mallard Road including the US 53 
Interchange under Projects 1021-03-71, 72, 73, 1022-09-74 and 78. Coordination may be required.
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9. Hauling Restrictions.
Access points to roadways, including openings in the Interstate 94 right-of-way fence, for the delivery or 
hauling of construction materials for this project shall be approved by the engineer before work is started. 
Access through the Interstate 94 right-of-way fence will not be permitted unless the nearest Interstate 94 
travel lanes are closed to traffic.

Do not haul construction materials longitudinally along the project inside the Interstate right-of-way within 
30 feet of the live traffic lanes unless the work zone is protected by concrete barrier.

10. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit.
There are wetlands within the right-of-way; however, impacts are not anticipated based on the proposed 
slope intercepts. Therefore, the department has not requested or obtained a U.S. Army Corps of 
Engineers Section 404 Permit for this project. 

Methods of operations, including preparatory work, staging, site clean-up, storing materials, or causing 
impacts to wetlands or waters are not permitted. If the contractor requires work outside the proposed 
slope intercepts, based on their method of operation to construct the project, it is the contractor’s 
responsibility to determine whether a U.S. Army Corps of Engineers Section 404 Permit is required. If a 
Section 404 Permit is necessary, obtain the permit prior to beginning construction operations requiring the 
permit. No time extensions as discussed in standard spec 108.10 will be granted for the time required to 
apply for and obtain the permit. The contractor must be aware that the Corps of Engineers may not grant 
the permit request. 

Information on USACE Section 404 permits is available on the USACE’s website:

https://www.mvp.usace.army.mil/Missions/Regulatory.aspx
stp-107-054 (20230629)

11. Environmental Protection, Aquatic Exotic Species Control.
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters.

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states.

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at:

http://dnr.wi.gov/topic/invasives/disinfection.html

Use the following inspection and removal procedures:
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species;
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped;
3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and

https://www.mvp.usace.army.mil/Missions/Regulatory.aspx
http://dnr.wi.gov/topic/invasives/disinfection.html
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4. Disinfect your boat, equipment and gear by either:
4.1. Washing with ~212 F water (steam clean), or
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application.

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site.
stp-107-055 (20130615)

12. Notice to Contractor, Verification of Asbestos Inspection, No Asbestos Found.
John Roelke, License Number All-119523, inspected Structure B-18-0034 and B-18-0119 for asbestos 
on October 17, 2018. No regulated Asbestos Containing Material (RACM) was found on this structure. 
A copy of the inspection report is available from Nicole Passuello, (715) 833-5572.
stp-107-127 (20220628)

13. Notice to Contractor, Fiber Optic Cable.
Contractor shall contact the department’s Electrical Unit at (715) 577-5399 ten days prior to starting work 
in order to remove the fiber optic cable from Structure B-18-0119.

14. Notice to Contractor, Electrical Inspection.
After removal of the existing approach slabs, contractor shall contact the department’s Electrical Unit at 
(715) 577-5399 to inspect the conduit crossings and loop detectors.

15. Notice to Contractor, Traffic Signal Timing.
Contact the department to arrange for traffic signal timing modifications at the IH 94 north ramps. Notify 
Steven Bachman with WisDOT, (715) 836-7274, seven days prior to the implementation of the westbound 
IH 94 on ramp detour to make arrangements.

16. Bridge Jacking B-18-0034, Item 506.7061.S.01.
A  Description
This special provision describes raising the bridge, supporting it while the substructure units are being 
raised, and lowering the bridge back on bearings or bearing pads.

B  (Vacant)
C  Construction
Support jacks on or adjacent to existing substructure units. So that the entire bridge is raised 
simultaneously, use a sufficient number of jacks. Use approximately the same rate of jacking at each 
substructure unit.

Submit to the engineer for approval plans showing the method of raising the bridge. Show type of jacks, 
size of jacks, shoring or falsework, and sequence of work in the plan.

D  Measurement
The department will measure Bridge Jacking B-18-0034 as a single unit of work consisting of raising one 
structure, acceptably completed.
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E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
506.7061.S.01 Bridge Jacking B-18-0034 EACH

Payment is full compensation for furnishing all equipment and shoring; raising the bridge; and lowering 
the bridge onto the bearings.
stp-506-040 (20210708)

17. Sawing Pavement Deck Preparation Areas, Item 509.0310.S.
A  Description
This special provision describes sawing around deteriorated areas requiring deck repairs under the 
Preparation Decks bid items on decks receiving asphalt or polymer overlays and for deck repairs that will 
not receive an overlay. 

B  (Vacant)
C  Construction
The department will sound and mark areas of deteriorated concrete that require deck preparation. The 
engineer may identify and mark additional areas as the work is being performed.

Wet cut a minimum of 1 inch deep and at least 2 inches outside of the marked areas. Bound each marked 
area by providing cuts aligned parallel and perpendicular to the deck centerline. 

Remove sawing sludge after completing each area. Do not allow sludge or resulting residue to enter a 
live lane of traffic, storm sewer, stream, lake, reservoir, marsh, or wetland. Dispose of sludge at an 
acceptable material disposal site located off the project limits or, if the engineer allows, within the project 
limits. 

D  Measurement
The department will measure Sawing Pavement Deck Preparation Areas by the linear foot, acceptably 
completed, measured as the total linear feet of bounding cuts.

The department will not measure for payment over-cuts or cuts made beyond what is required to bound 
engineer-marked deterioration limits.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
509.0310.S Sawing Pavement Deck Preparation Areas LF

Payment is full compensation for making all saw cuts; and for debris disposal.
stp-509-070 (20180628)

18. Cleaning Decks to Reapply Concrete Masonry Overlay, Item 509.0505.S.
A  Description
This special provision describes cleaning the entire bridge deck after the existing concrete masonry 
overlay is removed, prior to placing a new concrete masonry overlay.

B  (Vacant)
C  Construction
Blast-clean the entire surface of the deck, the vertical faces of curbs, sidewalks and parapets to the depth 
of the adjoining concrete overlay. Blast-clean all exposed existing reinforcing steel. Repair damage to 
existing epoxy-coated reinforcement remaining in place that is either uncovered by or damaged by the 
contractor’s operations. Use engineer-approved patching or repair material compatible with the existing 
coating and inert in concrete.
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Clean the surface on which the new concrete will be placed to remove all loose particles and dust by 
either brooming and water pressure using a high-pressure nozzle, or by water and air pressure. Use 
water for cleaning that conforms to standard spec 501.2.6.

D  Measurement
The department will measure Cleaning Decks to Reapply Concrete Masonry Overlay by the square yard, 
acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
509.0505.S Cleaning Decks to Reapply Concrete Masonry Overlay SY

Payment is full compensation for cleaning the concrete surfaces.
stp-509-065 (20210708)

19. Concrete Masonry Deck Repair, Item 509.2100.S.
A  Description
This special provision describes providing concrete masonry on the sawed deck preparation areas of the 
concrete bridge deck and in full depth deck, curb, and joint repair areas. Conform to standard spec 502 and 
standard spec 509.

B  Materials
B.1  Neat Cement
Furnish a neat cement bonding grout. Mix the neat cement in a water-cement ratio approximately equal to 
5 gallons of water per 94 pounds of cement.

B.2  Concrete
Furnish grade C or E concrete conforming to standard spec 501 for deck preparation, full-depth deck 
repair, curb repair and joint repair areas except as follows:

1. The contractor may increase slump of grade E concrete to 3 inches.
2. The contractor may use ready-mixed concrete.

Provide QMP for class II ancillary concrete as specified in standard spec 716.

C  Construction
C.1  Neat Cement
Immediately before placing the concrete deck patching, coat the prepared surfaces with a neat cement 
mixture. Ensure the prepared concrete surfaces are moist without any standing water before coating with 
the neat cement mixture. Brush the neat cement mixture over the prepared concrete surfaces to ensure 
that all parts receive an even coating, and do not allow excess neat cement to collect in pockets. Apply 
the neat cement at a rate that ensures the cement does not dry out before being covered with the new 
concrete.

C.2  Placing Concrete
Place concrete conforming to standard spec 509. As determined by the engineer, consolidate smaller areas 
by internal vibration, strike them off, and finish the areas with hand floats to produce plane surfaces that 
conform to the grade and elevation of the adjoining surfaces. Give all deck patching areas a final hand float 
finish.

C.3  Curing Concrete
Cure the concrete masonry deck patching conforming to standard spec 502.2.6(1).

D  Measurement
The department will measure Concrete Masonry Deck Repair by the cubic yard, acceptably completed.
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The department will measure concrete used in deck preparation areas and in full depth deck, curb, and 
joint repair as part of the Concrete Masonry Deck Repair bid item.

The department will not measure wasted concrete.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
509.2100.S Concrete Masonry Deck Repair CY

Payment is full compensation for furnishing, hauling, preparing, placing, finishing, curing, and protecting 
all materials.
stp-509-060 (20210708)

20. Removing Concrete Masonry Deck Overlay B-18-0034, Item 509.9005.S.01.
A  Description
This special provision describes removing concrete bridge deck overlays by milling the entire bridge deck 
as the plans show.

Conform to standard spec 204 as modified in this special provision.

B  (Vacant)
C  Construction
C.1  Milling
Use a self-propelled milling machine that is specially designed and constructed for milling bridge decks. It 
shall mill without tearing or gouging the concrete masonry underlying the existing overlay. The machine 
shall consist of a cutting drum with carbide or diamond tip teeth. Space the teeth on the drum to mill a 
surface finish that is acceptable to the engineer.

Shroud the machine to prevent discharge of any loosened material into adjacent work areas or live traffic 
lanes. Equip the machine with electronic devices that provide accurate depth, grade and slope control, 
and an acceptable dust control system.

Perform milling in a manner that precludes damage to the bridge floor and results in a uniform textured 
finish that:

1. Is free of sharp protrusions;
2. Removes a minimum of 1/4 inch of the original concrete deck or slab, or to a depth the plans show:
3. Has uniform transverse grooves that measure up to 1/4 inch vertically and transversely; and
4. If applicable, is acceptable to the manufacturer of the sheet waterproof membrane.

Windrowing and storing of the removed milled concrete masonry on the bridge is only permitted in 
connection with the continuous removal and pick-up operation. During nonworking hours, clear the bridge 
of all materials and equipment.

D  Measurement
The department will measure Removing Concrete Masonry Deck Overlay B-18-0034 by the square yard, 
acceptably completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
509.9005.S.01 Removing Concrete Masonry Deck Overlay B-18-0034 SY

Payment is full compensation for removing the concrete masonry; and for properly disposing of all 
materials.
stp-509-005 (20210113)
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21. Basic Traffic Queue Warning System, Item 643.1205.S.
A  Description
This special provision describes providing, repositioning, operating, maintaining, monitoring, calibrating, 
testing, and removing a basic traffic queue warning system (QWS) capable of measuring vehicular 
speeds at downstream sections of a roadway, and activating the system.

B  Materials
Provide Basic Traffic QWS components and software that is National Transportation Communications for 
ITS Protocol (NCTIP) compliant.

B.1  Portable Traffic Sensors (PTS)
Provide PTS that are nonintrusive and capable of capturing vehicle speed in mph. Integrate each sensor 
with a modem to communicate with the automated system manager.

B.2  Static Traffic Control Signs with Temporary Flashing Beacon Signs (FBS)
Provide static traffic control signs with temporary flashing beacon signs conforming to standard spec 
658.2(2) for Traffic Signal Faces. Ensure each FBS is integrated with a modem, and other equipment 
(e.g., automated system manager) mounted on it, and acts as a single device for communicating with 
similarly integrated devices and displaying real-time traffic conditions.

B.3  Automated System Manager (ASM)
Provide an ASM that assesses current traffic data captured by the PTS and activates/deactivates the FBS 
based on predetermined speed thresholds.

B.4  System Communications
Ensure Basic Traffic QWS communications meet the following requirements:

1. Perform required configuration of the Basic Traffic QWS’s communication system automatically during 
system initialization.

2. Communication between the server and any individual FBS or PTS are independent through the full range of 
deployed locations, and do not rely upon communications with any other FBS or PTS.

3. Incorporate an error detection/correction mechanism into the Basic Traffic QWS communication system to 
ensure the integrity of all traffic condition data.

B.5  System Acceptance
Submit vendor verification to the engineer and Bureau of Traffic Operations 
(DOTBTOworkzone@dot.wi.gov) 14 calendar days before the pre-construction meeting that the system 
will adequately perform the functions specified in this special provision. Adequate verification includes 
past successful performance of the system, literature and references from successful use of the system 
by other agencies, and/or demonstration of the system.

Provide contact information for a designated representative responsible for monitoring the performance of 
the system and for making modifications to the operational settings as the engineer directs. Provide all 
testing and calibration equipment.

C  Construction
C.1  General
Install and reposition Basic Traffic Queue Warning System per plan or as the engineer directs. Provide 
plan to the engineer and Bureau of Traffic Operations (DOTBTOworkzone@dot.wi.gov) 14 calendar days 
before the pre-construction meeting.

PTS may be mounted on FBS, arrow board or other trailer devices. 

Install PTS at the following locations:
1. Place first PTS within the lane closure taper.

2. Place second PTS 5,700 feet upstream of the lane closure taper or on FBS #3.

3. Place third PTS 2 miles upstream of the lane closure taper or on FBS #2.

mailto:DOTBTOworkzone@dot.wi.gov
mailto:DOTBTOworkzone@dot.wi.gov
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Install FBS at the following locations, delineated by 5 drums:
1. Place first FBS (FBS #3) 5,700 feet upstream of the lane closure taper. 

2. Place second FBS (FBS #2) 2 miles upstream of the lane closure taper.

3. Place third FBS (FBS #1) 3 miles upstream of the lane closure taper. 

If there are more than 2 lanes or specified in the plans, place FBS on both sides of the roadway. 

Number the devices in chronological order so they are visible from the shoulder with 6-inch white high 
reflective sheeting.

Provide technical personnel for all system calibration, operation, maintenance, and timely on-call support 
services.

Promptly correct the system within 24 hours of becoming aware of a deficiency in the operation or 
individual part of the system. A minimum of three days before deployment, place the Basic Traffic QWS 
and demonstrate to the department that the Basic Traffic QWS is operational. 

Maintain the Basic Traffic QWS for the duration of the project. Ensure the system operates continuously 
(24 hours, 7 days a week) in the automated mode throughout the duration of the project. 

Remove the system upon completion. 

C.2  Reports
Provide an electronic copy of a weekly summary report of all data via email to the engineer. Ensure the 
report includes, at a minimum, the average speed per sensor, time in congestive state per sensor and 
number of triggers per day.

C.3  Meetings
Attend mandatory in-person pre-construction meetings with the department. Attend additional meetings 
as deemed necessary by the department. These meetings may be held in person or via teleconference, 
as scheduled by the department.

C.4  Programming
C.4.1  General
Program the Basic Traffic QWS to ensure that the following general operations are performed:

1. Provide a password protected login to the ASM, website and all other databases.
2. Automatic setting of the FBS to reflect current traffic flow status updated every 60 seconds for congestion. 

Ensure to remove a congestion message when 180 seconds of average traffic speeds above the current 
level are observed, or utilize a customized frequency as determined by the engineer.

3. The FBS activate based on pre-determined speed thresholds from the next downstream sensor.
- FBS #3 shall activate based on traffic speeds at the PTS located within the lane closure taper. 
- FBS #2 shall activate based on traffic speeds at the PTS located approximately 1 mile upstream 

of lane closure taper, or at FBS #3. 
- FBS #1 shall activate based on traffic speeds at the PTS located 2 miles upstream of lane 

closure taper, or at FBS #2.
4. Provide real-time data from the ASM to a website with a full color mapping feature and refresh every 60 

seconds. Make data on website available to the department staff at all times for the duration of the work 
zone activity. Ensure website includes:

- Vehicle speeds
- FBS triggers
- Device locations

5. Archive all traffic data in a Microsoft Excel format with date and time stamps.
6. Configure the website to quantify system failures which includes communication disruption between any 

devices in the system configuration, FBS malfunctioning, PTS malfunction, loss of power, low battery, etc.
7. Automatically generate and send an email alert any time a user specified queue is detected by the system.
8. Ensure the system autonomously restarts in case of any power failure.

C.4.2  System Operation Strategy
Arrange for the vendor/manufacturer to coordinate system operation, detection, and trends/thresholds 
with the engineer.
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The sequences below are a minimum requirement, but can be adjusted at the discretion of the engineer, 
are as follows:

Free Flow:
If the current PTS speed on a downstream section is at or above 40 mph, the next upstream FBS will not 
flash.

Slow or Stopped Traffic:
If the current PTS speed on a downstream section of the roadway is between the 39 mph and 0 mph 
(for example, 35 mph), the next upstream FBS shall flash.

C.5  Calibration and Testing
At the beginning of the project perform a successful field test and calibration at the Basic Traffic QWS 
location to verify the system is detecting accurate vehicle speeds, and accurately relaying the information 
to the ASM and the FBS.

Send email of successful calibration and testing to the engineer.

D  Measurement
The department will measure Basic Traffic Queue Warning System by the day, acceptably completed, 
measured as each complete system per roadway.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.1205.S Basic Traffic Queue Warning System DAY

Payment is full compensation for providing, repositioning, operating, maintaining, monitoring, calibrating, 
testing, and removing the complete system consisting of FBS, PTS, ASM, and system communications.

Failure to correct a deficiency to the FBS, PTS, or ASM within 24 hours after notification from the 
engineer or the department will result in a one-day deduction of the measured quantity for each day in 
which the deficiency is not corrected.

Failure to correct the website within 24 hours after notification from the engineer will result in a 10% 
reduction of the day quantity for each day the website is down.

The engineer will have sole discretion to assess the deductions for an improperly working Basic Traffic 
QWS.
stp-643-046 (20210113)

22. Cleaning Inlets, Item SPV.0060.01.
A  Description
This special provision describes the removal and disposal of accumulated sand, gravel, vegetation, and 
other debris in existing inlets.

B  Materials
Furnish materials conforming to the following:

Adhesive Anchors.............502.2.12

C  Construction
Remove inlet bar grate(s), clean existing inlet of all sand, gravel, vegetation, and other debris trapped in 
the structure, and re-anchor bar grate(s). Mechanized vacuum/excavation equipment is permissible. 
Dispose of material as specified in standard spec 205.3.12.

D  Measurement
The department will measure Cleaning Inlets by each individual inlet, acceptably completed.
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E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0060.01 Cleaning Inlets EACH

Payment is full compensation for removal and re-anchoring of the inlet bar grates with adhesive anchors, 
removal and disposal of all debris from the inlet.

23. Remove, Salvage, and Reinstall Guardrail, Item SPV.0090.01.
A  Description
This special provision describes removing, salvaging, and reinstalling the existing guardrail according to 
standard spec 614.

B  Materials
Furnish posts, blocks, and replacement materials necessary to reinstall the guardrail according to 
standard spec 614.

C  Construction
Remove existing guardrail, including posts and all hardware, according to standard spec 204 and in a 
manner that salvages and preserves the integrity of the guardrail to be reinstalled as part of the project. 
Install the removed and salvaged guardrail and all hardware, according to standard spec 614. 

Install replacing guardrail post and blocks according to standard spec 614.

D  Measurement
The department will measure Remove, Salvage, and Reinstall Guardrail by the linear foot, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0090.01 Remove, Salvage, and Reinstall Guardrail LF

Payment is full compensation for removing and salvaging existing guardrail and hardware; for providing 
replacement parts and materials necessary to reinstall guardrail; and for reinstalling the guardrail and 
hardware. 

The department will pay separately for replacing guardrail post and blocks under the bid item 614.0950.

24. Fiber Wrap Reinforcing Non-Structural, Item SPV.0165.01.
A  Description
This special provision describes providing non-structural protection using externally bonded, 
high-strength, fiber reinforced polymer (FRP) composite/epoxy resin systems field-applied per the 
details shown on the plans.

B  Materials 
Furnish a glass or carbon composite fabric that is a continuous unidirectional filament woven fabric with a 
primary fiber of electrical (E) glass or carbon, respectively. 

Use a two-component, solvent-free with 0% Volatile Organic Compound (VOC) epoxy that is supplied by 
the manufacturer. Polyester resin shall not be allowed as a substitute for epoxy resin. Deliver epoxy 
materials in factory sealed containers with the manufacturer’s labels intact and legible with verification of 
the date of manufacture and shelf life. 

The protective top coating shall be concrete gray in color and match the color of the adjacent unwrapped 
concrete. Protective top coating shall be vapor permeable and UV resistant. 
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The use of more than one FRP system in an application is not permitted. All components, including 
primer, putty, filler, protective coating, and other materials, shall be compatible with the FRP system.

Store products in a protected area at a temperature between 40°F and 100°F with no moisture contact, 
no UV exposure, protected from dirt, chemicals, and physical damage, and according to the 
manufacturer’s requirements. Do not use components exceeding their shelf lives. 

Provide the following to the engineer:

• The manufacturer’s data sheet indicating physical, mechanical, and chemical characteristics of 
all materials used in the FRP system including the primer, putty, resin, saturant, fibers, and top 
coating. 

• The manufacturer’s Material Safety Data Sheets (MSDS) for all materials used. 

• The manufacturer’s instructions for installation and repair, including information on lap details if 
required.

• The manufacturer’s storage and handling requirements of all materials. 

Supplied composite fabric and epoxy resin products must have a minimum of ten installations. Furnish 
proof of successful installations including date of construction and owner references. Furnish certified test 
reports including 1000 hour tests for 140°F, water, and salt water.

C  Construction
C.1  Certified Applicators
Installers shall have a minimum of three years of experience performing similar FRP composite 
strengthening and be trained and certified by the manufacturer of the supplied FRP composite/epoxy 
resin system being used. Submit a list of completed surface bonded FRP composite strengthening 
projects completed with the manufacturer’s FRP composite system in the past three years. The list shall 
include a minimum of 10 projects with the proposed FRP system, the dates when work was performed, 
general description of work, quantity of work and owner references. Provide written verification from the 
FRP composite manufacturer that the applicator has received the required training and is a certified 
installer by the FRP manufacturer.

C.2  Surface Preparation 
Remove spalled and loose concrete.

Grind uneven surfaces or protrusions until smooth. Any corners or edges shall be rounded over to a 
minimum radius of 1/2-inch. This requirement also applies to beveled edges which must be ground 
smooth to eliminate sharp spots. 

Per standard spec 509, treat any areas of active corrosion of the reinforcement and patch the concrete 
surface so as to restore it to its original dimensions. When patching the concrete substrate, remove 
defective concrete down to sound concrete; the extents of the area to be removed and patched shall be 
1/2-inch beyond the boundary of the distress on all sides. If there is a loss of bond between the 
reinforcing steel and the concrete, remove the surrounding concrete to a depth equal to the greater of 
3/4-inch or the maximum aggregate size plus 1/4-inch. If surface repair is performed, allow patches to 
cure a minimum of 10 days before FRP application or until the surface moisture is less than 4%. This 
work to be paid for under separate bid items per the plans.

Epoxy inject cracks in the concrete larger than 0.25 mm in width at least 24 hours prior to FRP 
installation. Seal cracks smaller than 0.25 mm in width in aggressive environments at the direction of the 
engineer. This work to be paid for under a separate bid item per the plans.

Preserve and utilize the required existing reinforcing steel, and blast clean, realign, and retie as the 
engineer directs. If additional reinforcement is required, use grade 60 steel conforming to AASHTO M31 
and standard spec 505.2. Repair damage to existing, epoxy-coated reinforcement conforming to standard 
spec 509.3.1.

The concrete surface shall be clean, and free of any material that could interfere with bonding, such as 
dirt, grease, wax, etc. The surface must also be free of moisture with a maximum moisture content of 4%. 
Immediately prior to bonding, all contact surfaces shall receive a final cleaning by hand or oil-free 
compressed air to remove any residual dust, powder residue or laitance. 
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C.3  Installation
A minimum of two layers are required.

Place FRP only under the following conditions or per manufacturer’s recommendation:

• Ambient temperature and the temperature of the epoxy resin components shall be between 55°F 
and 90°F during the entire application process.

• Relative humidity less than 85%.

• Surface temperature more than 5°F above the dew point.

• Moisture level of all contact surfaces, included patched areas, less than 4% unless the resin has 
been specifically formulated for wet applications.

Unless directed otherwise by the engineer, install the FRP after all dead loads have been applied to the 
bridge. Do not install FRP while the component being repaired is subjected to live loads. 

Apply, per manufacturer’s instructions, a system-compatible putty as required to fill uneven surfaces or 
recesses. Depending on the manufacturer, this putty may be applied before or after the primer.

Apply the primer coat uniformly to the substrate using a roller or trowel. Primed and puttied surface shall 
be protected from all contaminants (i.e., dust, moisture, etc.) prior to the application of the fiber wrap. 

Mix the components of the epoxy resin with a mechanical mixer and apply the epoxy resin uniformly to 
the fiber at a rate that ensures complete saturation of the fabric. Apply saturating resin uniformly to the 
prepared substrate. Begin resin application within one hour after the batch has been mixed. Use all resin 
within the pot life as specified by the manufacturer.

Apply the fabric per manufacturer’s recommendation. Handle fiber wraps in a manner to maintain fiber 
straightness and prevent fiber damage. Any kinks, folds, or severe waviness will not be accepted. Use 
rollers or hand pressure to remove any air trapped between the fabric and the concrete, or between fabric 
plies. Rolling must be parallel to the direction of the fibers to avoid fiber misalignment or damage. Do not 
use metal serrated rollers because they can damage the FRP fabric.

Stagger the joints between layers so that a continuous sheet in one layer will span the joints of the sheets 
in the layer below. If multiple layers cannot all be placed in one day, defer to the manufacturer to 
determine the extent of the cure and surface preparation required for the previously placed layers 
required before proceeding. If required, laps shall be per manufacturer’s instructions, with a minimum 
edge lap of 6 inches and a minimum end lap of 12 inches. Laps should be staggered between layers. 

Cover the final layer of fabric with a coat of epoxy that produces a uniform finished surface per 
manufacturer’s instructions. 

Cure per manufacturer’s instructions. The FRP system shall be protected from weather, large 
temperature variations, moisture, sand, dust, and other foreign particles during curing. Do not allow the 
system to be subjected to live loads until it is completely cured. Defer to manufacturer’s instructions 
regarding the degree of cure which must be achieved before additional dead loads can be applied to the 
wrapped member. 

An additional protective coating is required to protect the fibers from the elements, specifically UV 
radiation, and to give the final aesthetic effect. Install protective coating per manufacturer’s instructions 
after the field inspection described in section C.4.2 has been conducted. To prepare the FRP surface to 
receive the coating, clean and roughen the exterior surfaces of the composite wrap using a light abrasive 
after the final epoxy coat is completely polymerized. The abrasive shall be of the appropriate hardness to 
roughen the surface without damaging the fibers. Remove all dust, dirt, and other bond inhibiting 
materials and dry all cleaned and roughened surfaces. 

C.4  Testing and Acceptance
C.4.1  Records and Sampling
The contractor shall record the following information for each installation:

• Date, time, and specific location of installation.

• Surface preparation methods.

• Widths and lengths of cracks not injected with epoxy.
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• Material information including product used, fiber and resin lot/batch numbers, mixture ratios, 
mixing times, etc.

• Ambient temperature, relative humidity, and general weather observations at the beginning and 
end of each installation.

• Concrete surface temperature, concrete moisture content, and surface cleanliness.

• Number of FRP layers used and fiber orientation of each layer.

• Square footage of fabric and volume of epoxy used each day.

C.4.2 Field Testing 
In the presence of the engineer, the contractor will conduct a visual and acoustic sounding inspection to test 
for defects such as voids, delaminations, external cracks, chips, cuts, loose fibers, external abrasions, 
blemishes, foreign inclusions, depressible raised areas, or fabric wrinkles. Conduct this inspection after the 
FRP is cured but before the protective coating is applied. 

In the presence of the engineer, the contractor will conduct a visual inspection of the protective coating for 
damage including but not limited to cracking, crazing, blisters, peeling, or external abrasions. Conduct this 
inspection after placement and cure of the protective coating.

If any defects are found, they must be repaired as detailed in C.4.3, or removed and replaced. 

C.4.3  Required Remediation
Inject or back fill any small voids or bubbles (1-1/2” diameter or less) with epoxy. If five or more such 
voids are found in an area smaller than 10 square feet, submit a proposed remediation procedure subject 
to the acceptance of the engineer. 

Voids or delaminated areas greater than 3” in diameter or an equivalent rectangular area shall be 
reported to the engineer. Proposed remediation procedure(s) for addressing these areas are subject to 
the acceptance of the engineer. 

D  Measurement 
The department will measure Fiber Wrap Reinforcing Non-Structural by the square foot, acceptably 
completed.

E  Payment
The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0165.01 Fiber Wrap Reinforcing Non-Structural SF

Payment is full compensation for preparing required submittals, cleaning the surfaces of elements to be 
confined, furnishing, transporting, handling, and installing the fabric, finish coat of epoxy, the final 
protective coating system, field testing, and required remediation. No extra measurement or payment will 
be made for overlap areas.

Repairing damage to existing reinforcement is incidental to this item.
SPV.0165.01 (20200501)
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 (ASP-6) 
Modifications to the standard specifications 

Make the following revisions to the standard specifications: 

108  Prosecution and Progress 
Add subsection 108.9.4.1 effective with the November 2023 letting: 
108.9.4.1  Winter Suspension for Completion Date Contracts 
 (1) The contractor may request a winter suspension for a completion date contract. If the department determines 

weather conditions do not allow for the completion of the remaining work, the department may approve the 
contractor’s request and determine the start date of the winter suspension. The end date of the winter 
suspension is March 31 or a date mutually agreed upon by both parties. For multi-year contracts, the 
department will only consider winter suspension for the final year of the contract. 

 (2) During winter suspension, store all materials in a manner that does not obstruct vehicular and pedestrian 
traffic and protect the materials from damage. Install traffic control and other safety devices necessary to 
protect the traveling public and pedestrians. Provide suitable drainage and install temporary erosion control 
where necessary. If the winter suspension begins when liquidated damages are being assessed, or when the 
work has not progressed as scheduled and would not have been completed prior to the completion date, the 
cost of necessary pre-suspension work is incidental. If the winter suspension begins prior to the contract 
completion date, and the work has progressed as scheduled and would have been completed prior to the 
completion date, the cost of pre-suspension work will be paid as specified under 109.4. 

 (3) For a winter suspension that begins prior to the contract completion date and the work has progressed as 
scheduled and would have been completed prior to the completion date, the engineer will extend contract 
time to correspond with the end of the winter suspension and liquidated damages will not be assessed during 
the winter suspension. 

 (4) For a winter suspension that begins when liquidated damages are being assessed or when the work has not 
progressed as scheduled and would not have been completed prior to the completion date, the engineer will 
not extend contract time. Time will be suspended until the end of the winter suspension. Liquidated damages 
will not be assessed during the winter suspension and liquidated damages will resume at the end of the 
winter suspension. 

108.10.2  Excusable, Non-Compensable Delays 
108.10.2.1  General 
Replace entire section with the following effective with the January 2024 letting: 
 (1) Non-compensable delays, 108.10.2.1(3), are excusable delays not the contractor's or the department's fault. 

The engineer will not pay for the delay costs listed in 109.4.7 for non-compensable delays. 
 (2) For non-compensable delays under calendar day and completion date contracts, the engineer will extend 

contract time if the conditions specified in 108.10.1 are met. The department will relieve the contractor from 
associated liquidated damages, as specified in 108.11, if the engineer extends time under 108.10.1. 

 (3) The following are non-compensable delays: 
 1. Delays due to earthquakes, other cataclysmic phenomena of nature the contractor cannot foresee and avoid, 

severe weather or job conditions caused by recent weather as specified in 108.10.2.2. 
 2. Extraordinary delays in material deliveries the contractor or their suppliers cannot foresee and forestall resulting 

from strikes, lockouts, freight embargoes, industry-wide shortages, governmental acts, or sudden disasters. 
 3. Delays due to acts of the government, a political subdivision other than the department, or the public enemy. 
 4. Delays from fires or epidemics. 
 5. Delays from strikes beyond the contractor's power to settle not caused by improper acts or omissions of the 

contractor, their subcontractors, or their suppliers. 
 6. Altered quantities as specified in 109.3. 

108.10.3  Excusable Compensable Delays 
Replace entire section with the following effective with the January 2024 letting: 
 (1) Compensable delays are excusable delays due to the department’s actions or lack of actions. The engineer 

will grant a time extension for a compensable delay if the conditions specified in 108.10.1 are met. 
 (2) The following are compensable delays: 
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 1. A contract change for revised work as specified for extra work under 104.2.2.1, for a differing site condition under 
104.2.2.2, or for significant changes in the character of the work under 104.2.2.4. 

 2. A contract change for an engineer-ordered suspension under 104.2.2.3. 
 3. The unexpected discovery of human remains, an archaeological find, or historical find consistent with 107.25. 
 4. The unexpected discovery of a hazardous substance consistent with 107.24. 
 5. The non-completion of work that utilities or other third parties perform, if that work is not completed as specified in 

the contract. 
 (3) For a compensable delay or a time extension, the department will relieve the contractor from associated 

liquidated damages under 108.11, and will pay the contractor for delay costs determined as follows: 
 1. Adjust the contract price as specified in 109.4.2 through 109.4.5 for delays under item 1 of 108.10.3(2). 
 2. Adjust the contract price as specified in 109.4.7 for delays under items 2 through 5 of 108.10.3(2). 

310  Open Graded Base 
310.2  Materials 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) The contractor may substitute material conforming to the gradation requirements for crushed aggregate 

specified in Table 310-01 if that material conforms to the fracture requirements for open-graded crushed 
gravel specified in 301.2.4.5. 

TABLE 310-01  COARSE AGGREGATE (% passing by weight)  

AASHTO No. 67[1] 

SEIVE 

COARSE AGGREGATE (% 
PASSING by WEIGHT) 

AASHTO No. 67 

2-inch - 

1 1/2-inch - 

1-inch 100 

3/4-inch 90 – 100 

1/2-inch - 

3/8-inch 20 – 55 

No. 4 0 – 10 

No. 8 0 – 5 

No. 16 - 

No. 30 - 

No. 50 - 

No. 100 - 

No. 200 <=1.5 
[1] Size according to AASHTO M43. 

390  Base Patching 
390.4  Measurement 
Replace entire section with the following effective with the November 2023 letting: 
 (1) The department will measure Removing Pavement for Base Patching by the cubic yard acceptably 

completed. Measure the depth from the bottom of the adjacent pavement to the top of the patch. 
 (2) The department will measure Base Patching Asphaltic by the ton acceptably completed as specified for 

asphaltic pavement in 450.4. 
 (3) The department will measure Base Patching Concrete HES and Base Patching Concrete SHES by the cubic 

yard acceptably completed. Measure the depth from the bottom of the adjacent pavement to the top of the 
patch. 
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390.5  Payment 
Replace entire section with the following effective with the November 2023 letting: 
 (1) The department will pay for measured quantities at the contract unit price under the following bid items: 

ITEM NUMBER DESCRIPTION UNIT 
390.0100 Removing Pavement for Base Patching CY 
390.0201 Base Patching Asphaltic TON 
390.0305 Base Patching Concrete HES CY 
390.0405 Base Patching Concrete SHES CY 

 (2) Payment for Removing Pavement for Base Patching is full compensation for removing old pavement; for 
preparing the foundation and bringing up to grade. If the engineer orders the contractor to excavate yielding 
or unstable subgrade materials and backfill with suitable materials, the department will pay for that work with 
contract bid items or as agreed upon using 109.4. 

 (3) Payment for Base Patching Asphaltic is full compensation for providing and compacting asphaltic mixture 
including asphaltic binder. 

 (4) Payment for Base Patching Concrete HES and Base Patching Concrete SHES is full compensation for 
providing, curing, and protecting concrete. Payment also includes providing tie bars and dowel bars in 
unhardened concrete and steel within the patch. For tie bars and dowel bars provided in concrete not placed 
under the contract, the department will pay separately under the Drilled Tie Bars and Drilled Dowel Bars bid 
items as specified in 416.5. 

 (5) Payment for Base Patching SHES also includes providing test data to the engineer as specified in 416.2.4. 
 (6) The department will pay for sawing existing concrete pavement for removal under the Sawing Concrete bid 

item as specified in 690.5. 

460  Hot Mix Asphalt Pavement 
460.2.8.2.1.3.1  Contracts with 5000 Tons of Mixture or Greater 
Replace paragraph four with the following effective with the November 2023 letting: 
 (4) Use the test methods identified below, or other methods the engineer approves, to perform the following 

tests at the frequency indicated: 
Blended aggregate gradations: 

Drum plants: 
- Field extraction by ignition oven according to WTM T308, chemical extraction according to AASHTO T-164 

method A or B; or automated extraction according to WTM D8159. Gradation of resulting aggregate 
sample determined according to WTM T30. 

- Belt samples, optional for virgin mixtures, obtained from stopped belt or from the belt discharge using an 
engineer-approved sampling device and performed according to WTM T11 and T27. 

Batch plants: 
- Field extraction by ignition oven according to WTM T308, chemical extraction according to AASHTO T-164 

method A or B; or automated extraction according to WTM D8159. Gradation of resulting aggregate 
sample determined according to WTM T30. 

Asphalt content (AC) in percent: 
Determine AC using one of the following methods: 

- AC by ignition oven according to WTM T308. 
- AC by chemical extraction according to AASHTO T-164 method A or B. 
- AC by automated extraction according to WTM D8159. 
- If the department is using an ignition oven to determine AC, conform to WTP H003. 
- If the department is not using an ignition oven to determine AC, ignition oven correction factor (IOCF) must 

still be reverified for any of the reasons listed in WTP H003 Table 2 and conform to WTP H-003 sections 3 
through 6. 

- Gradation of resulting aggregate sample determined according to WTM T30. 
Bulk specific gravity of the compacted mixture: 

According to WTM T166. 
Theoretical maximum specific gravity: 

According to WTM T209. 
Air voids (Va) by calculation according to WTM T269. 
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VMA by calculation according to WTM R35. 
 

460.2.8.3.1.4  Department Verification Testing Requirements 
Replace paragraph three with the following effective with the November 2023 letting: 
 (3) The department will perform testing conforming to the following standards: 

Bulk specific gravity (Gmb) of the compacted mixture according to WTM T166. 
Maximum specific gravity (Gmm) according to WTM T209. 
Air voids (Va) by calculation according to WTM T269. 
VMA by calculation according to WTM R35. 
Asphalt content by ignition oven according to WTM T308, chemical extraction according to AASHTO T-
164 method A or B, or automated extraction according to WTM D8159. If using an ignition oven to 
determine AC, conform to WTP H-003. 

460.3.3.2  Pavement Density Determinations 
Replace entire section with the following effective with the February 2024 letting: 
 (1) The engineer will determine the target maximum density using department procedures described in WTM 

T355. The engineer will determine density according to CMM 815 and WTM T355 as soon as practicable 
after compaction and before placement of subsequent layers or before opening to traffic. 

 (2) Do not re-roll compacted mixtures with deficient density test results. Do not operate continuously below the 
specified minimum density. Stop production, identify the source of the problem, and make corrections to 
produce work meeting the specification requirements. 

 (3) A lot is defined as one day’s production for each sublot type or one production shift if running 24 hours per 
day and placed within a single layer for each location and target maximum density category indicated in table 
460-3. The lot density is the average of the tests taken for that lot. The department determines the number of 
tests per lot according to WTP H-002. 

 (4) An HTCP-certified Nuclear Density Technician I (NUCDENSITYTEC-I) or a nuclear density ACT working 
under a NUCDENSITYTEC-I technician, will locate samples and perform the testing. A NUCDENSITYTEC-I 
technician will coordinate and take responsibility for the work an ACT performs. No more than one ACT can 
work under a single NUCDENSITYTEC-I technician. The responsible NUCDENSITYTEC-I technician will 
ensure that sample location and testing is performed correctly, analyze test results, and provide density 
results to the contractor weekly. 

503  Prestressed Concrete Members 
503.2.2  Concrete 
Replace paragraph five with the following effective with the November 2023 letting: 
 (5) Furnish prestressed concrete members cast from air-entrained concrete, except I-type girders may use non-

air-entrained concrete. Use type I, IL, IS, IP, IT, II, or III cement. The contractor may replace up to 30 percent 
of type I, IL, II, or III cement with an equal weight of fly ash, slag, or a combination of fly ash and slag. Ensure 
that fly ash conforms to 501.2.4.2.2 and slag conforms to 501.2.4.2.3. Use only one source and replacement 
rate for work under a single bid item. Use a department-approved air-entraining admixture conforming to 
501.2.5.2 for air-entrained concrete. Use only coarse aggregate conforming to 310.2(2). 

604  Slope Paving 
604.2  Materials 
Replace paragraph three with the following effective with the November 2023 letting: 
 (3) Under the Slope Paving Crushed Aggregate bid item, furnish crushed stone or crushed gravel conforming to 

the gradation in Table 604-01, but with the additional requirements that at least 75 percent of the particles, 
by count, have at least one fractured face. Determine fracture according to WTM D5821. 



Effective with February 2024 Letting ASP-6 

  page 5 of 6 

TABLE 604-01  COARSE AGGREGATE (% passing by weight) 

AASHTO No. 4[1] 

SEIVE 
COARSE AGGREGATE (% PASSING 

by WEIGHT) AASHTO No. 4 

2-inch 100 

1 1/2-inch 90 - 100 

1-inch 20 - 55 

3/4-inch 0 - 15 

1/2-inch - 

3/8-inch 0 - 5 

No. 4 - 

No. 8 - 

No. 16 - 

No. 30 - 

No. 50 - 

No. 100 - 

No. 200 <=1.5 

[1] Size according to AASHTO M43. 

612  Underdrains 
612.3.9  Trench Underdrains 
Replace paragraph one with the following effective with the November 2023 letting: 
 (1) Under the Underdrain Trench bid item, excavate and backfill underdrain trenches. Backfill with coarse 

aggregate gradation conforming to 604.2(3). Before backfilling place geotextile as the plans show. 

614  Semi-rigid Barrier Systems and End Treatments 
614.2.6  Sand Barrel Arrays 
Replace paragraph one with the following effective with the November 2023 letting: 
 (1) Furnish sand barrels from the APL. Use fine aggregate conforming to gradation shown in Table 614-2 mixed 

with sodium chloride conforming to AASHTO M143. Apply an object marker to front-most barrel in the array. 
TABLE 614-2  FINE AGGREGATE GRADATION 

 
 

SEIVE 
FINE AGGREGATE (% 
PASSING by WEIGHT) 

3/8-inch 100 

No. 4 90 - 100 

No. 8 - 

No. 16 45 - 85 

No. 30 - 

No. 50 5 - 30 

No. 100 0 - 10 

No. 200 <=3.5 
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628  Erosion Control 
628.2.13  Rock Bags 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) Fill the bags with a clean, sound, hard, durable, engineer-approved coarse aggregate conforming by visual 

inspection to the gradation specified for coarse aggregate gradation in 604.2(3). 

639  Drilling Wells 
639.2.1  General 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) For grout use fine aggregate conforming to 501.2.7.2; and gradation conforming to 614.2.6(1); and type I, IL, 

IS, IP, or IT cement. 

652  Electrical Conduit 
652.3.1.2  Installing Underground 
Replace paragraph two with the following effective with the November 2023 letting: 
 (2) Excavate trenches true to line and grade to provide the conduit uniform bearing throughout its length. Do not 

backfill the trench before inspecting the conduit. Carefully tamp the backfill in place as specified for placing 
backfill in layers in 651.3. Place at least 0.7 cubic feet of coarse aggregate gradation conforming to 604.2(3) 
directly under each drainage hole. 

 

ERRATA 
390.3.4  Special High Early Strength Concrete Patching 
Correct errata link in paragraph (1) by changing from 416.3.8 to 416.3.7. 
 (1) Construct as specified for special high early strength repairs under 416.3.7 except as follows: 

- The contractor may delay removal for up to 14 calendar days after cutting the existing pavement. 
- Open to traffic as specified for concrete base in 320.3. 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) to electronically submit certified 
payroll reports for contracts with federal funds and labor data for contracts with state funds only. 
Details are available online through the department’s highway construction contractor information 
(HCCI) site on the Labor, Wages, and EEO Information page at: 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly 
certified payroll reports (contracts with federal funds) or labor data (contracts with state funds 
only) electronically through CRCS. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards 
completing the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS training as they are about to begin their 
submittals. The department will provide training either in a classroom setting at one of our regional 
offices or by telephone. Contact Paul Ndon at (414) 438-4584 to schedule the training. 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) Firms wishing to export payroll/labor data from their computer system into CRCS should have their 
payroll coordinator contact Paul Ndon at paul.ndon@dot.wi.gov. Not every contractor’s payroll 
system is capable of producing export files. For details, see Section 4.8 CPR Auto Submit (Data 
Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non- 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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BUY AMERICA PROVISION 
 

Buy America (as documented in 88 FR 57750 (2 CFR part 184 and 200) from the Office of Management 
and Budget: Federal Register: Guidance for Grants and Agreements ) shall be domestic products and 
permanently incorporated in this project as classified in the following three categories, and as noted in the 
Construction and Materials Manual (CMM): 

1. Iron and Steel 

All iron and steel manufacturing and coating processes (from the initial melting stage through the application 
of coatings) must have occurred within the United States. Coating includes epoxy coating, galvanizing, 
painting and any other coating that protects or enhances the value of a material subject to the requirements 
of Buy America. 

The exemption of the iron and steel manufacturing and coating processes Buy America requirement is the 
minimal use of foreign materials if the total cost of such material permanently incorporated in the product 
does not exceed one-tenth of one percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is 
greater. For purposes of this paragraph, the cost is that shown to be the value of the subject products as 
they are delivered to the project. 

2. Manufactured Product 

All manufactured products (as defined in CMM 228.5) are covered under a previous waiver from 1983 and 
are currently exempt from Buy America. 

3. Construction Material 

All construction materials (as defined in 88 FR 57750 (2 CFR part 184 and 200) and as referenced in CMM 
228.5) must comply with Buy America. All manufacturing process of construction materials must occur in the 
United States. 

88 FR 55817 (DOT-OST-2022-0124) allows a limited waiver of Buy America requirements for de minimis 
costs and small grants. 

· The Total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of total 
applicable costs for the project1; or 

· The total amount of Federal financial assistance applied to the project, through awards or subaward, is 
below $500,0002 

 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Buy America provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, manufactured products, and construction materials conform to this Buy America provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of iron or steel and construction material exemptions and their associated costs to the 
certification form. 

 
1 The de minimis public interest waiver does not apply to iron and steel subject to the requirements of 23 U.S.C. 313 on financial 
assistant administered by FHWA. The de minimis threshold in 23 CFR 635.410(b)(4) continues to apply for iron and steel. 
2 The small grant portion of the waiver does not apply to iron, steel, and manufactured goods subject to the requirements of 49 U.S.C. 
22905(a). 

https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/16/2023-17602/waiver-of-buy-america-requirements-for-de-minimis-costs-and-small-grants
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://www.govinfo.gov/link/uscode/49/22905
https://www.govinfo.gov/link/uscode/49/22905
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Proposal ID: 20240611010 Project(s): 1021-03-80
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0002 203.0220
Removing Structure (structure) 01.
B-18-0034

EACH
1.000

_________._____ _________._____

0004 203.0220
Removing Structure (structure) 02.
B-18-0119

EACH
1.000

_________._____ _________._____

0006 204.0100
Removing Concrete Pavement SY

579.000
_________._____ _________._____

0008 204.0155
Removing Concrete Sidewalk SY

25.000
_________._____ _________._____

0010 204.0190
Removing Surface Drains EACH

1.000
_________._____ _________._____

0012 205.0100
Excavation Common CY

11.000
_________._____ _________._____

0014 206.1001
Excavation for Structures Bridges
(structure) 01. B-18-0034

EACH
1.000

_________._____ _________._____

0016 206.1001
Excavation for Structures Bridges
(structure) 02. B-18-0119

EACH
1.000

_________._____ _________._____

0018 210.1500
Backfill Structure Type A TON

121.000
_________._____ _________._____

0020 211.0201
Prepare Foundation for Concrete
Pavement (project) 01. 1021-03-80

EACH
1.000

_________._____ _________._____

0022 213.0100
Finishing Roadway (project) 01.
1021-03-80

EACH
1.000

_________._____ _________._____

0024 305.0120
Base Aggregate Dense 1 1/4-Inch TON

65.000
_________._____ _________._____

0026 415.0095
Concrete Pavement 9 1/2-Inch SY

380.000
_________._____ _________._____

0028 415.0410
Concrete Pavement Approach Slab SY

184.000
_________._____ _________._____

0030 416.0620
Drilled Dowel Bars EACH

96.000
_________._____ _________._____

Proposal Schedule of Items Page 1 of 7
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Proposal ID: 20240611010 Project(s): 1021-03-80
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0032 502.0100
Concrete Masonry Bridges CY

45.000
_________._____ _________._____

0034 502.3200
Protective Surface Treatment SY

708.000
_________._____ _________._____

0036 502.3205
Pigmented Surface Sealer Reseal SY

440.000
_________._____ _________._____

0038 502.4205
Adhesive Anchors No. 5 Bar EACH

120.000
_________._____ _________._____

0040 505.0600
Bar Steel Reinforcement HS Coated
Structures

LB
7,550.000

_________._____ _________._____

0042 505.0906
Bar Couplers No. 6 EACH

60.000
_________._____ _________._____

0044 506.7061.S
Bridge Jacking (structure) 01. B-18-0034 EACH

1.000
_________._____ _________._____

0046 509.0301
Preparation Decks Type 1 SY

34.000
_________._____ _________._____

0048 509.0302
Preparation Decks Type 2 SY

27.000
_________._____ _________._____

0050 509.0310.S
Sawing Pavement Deck Preparation
Areas

LF
255.000

_________._____ _________._____

0052 509.0505.S
Cleaning Decks to Reapply Concrete
Masonry Overlay

SY
708.000

_________._____ _________._____

0054 509.1500
Concrete Surface Repair SF

29.000
_________._____ _________._____

0056 509.2000
Full-Depth Deck Repair SY

5.000
_________._____ _________._____

0058 509.2100.S
Concrete Masonry Deck Repair CY

1.000
_________._____ _________._____

0060 509.2500
Concrete Masonry Overlay Decks CY

54.000
_________._____ _________._____
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Proposal ID: 20240611010 Project(s): 1021-03-80
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0062 509.9005.S
Removing Concrete Masonry Deck
Overlay (structure) 01. B-18-0034

SY
708.000

_________._____ _________._____

0064 511.1200
Temporary Shoring (structure) 01.
B-18-0034

SF
70.000

_________._____ _________._____

0066 516.0500
Rubberized Membrane Waterproofing SY

16.000
_________._____ _________._____

0068 520.8700
Cleaning Culvert Pipes EACH

5.000
_________._____ _________._____

0070 601.0105
Concrete Curb Type A LF

16.000
_________._____ _________._____

0072 601.0409
Concrete Curb & Gutter 30-Inch Type A LF

42.000
_________._____ _________._____

0074 601.0555
Concrete Curb & Gutter 6-Inch Sloped
36-Inch Type A

LF
117.000

_________._____ _________._____

0076 602.0415
Concrete Sidewalk 6-Inch SF

685.000
_________._____ _________._____

0078 602.3010
Concrete Surface Drains CY

1.000
_________._____ _________._____

0080 603.8000
Concrete Barrier Temporary Precast
Delivered

LF
1,440.000

_________._____ _________._____

0082 603.8125
Concrete Barrier Temporary Precast
Installed

LF
2,880.000

_________._____ _________._____

0084 611.8115
Adjusting Inlet Covers EACH

5.000
_________._____ _________._____

0086 612.0406
Pipe Underdrain Wrapped 6-Inch LF

20.000
_________._____ _________._____

0088 614.0150
Anchor Assemblies for Steel Plate Beam
Guard

EACH
1.000

_________._____ _________._____

0090 614.0400
Adjusting Steel Plate Beam Guard LF

25.000
_________._____ _________._____
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Proposal ID: 20240611010 Project(s): 1021-03-80
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0092 614.0905
Crash Cushions Temporary EACH

4.000
_________._____ _________._____

0094 614.0950
Replacing Guardrail Posts and Blocks EACH

10.000
_________._____ _________._____

0096 614.0951
Replacing Guardrail Rail and Hardware LF

50.000
_________._____ _________._____

0098 618.0100
Maintenance and Repair of Haul Roads
(project) 01. 1021-03-80

EACH
1.000

_________._____ _________._____

0100 619.1000
Mobilization EACH

1.000
_________._____ _________._____

0102 624.0100
Water MGAL

7.000
_________._____ _________._____

0104 625.0100
Topsoil SY

980.000
_________._____ _________._____

0106 628.1504
Silt Fence LF

1,325.000
_________._____ _________._____

0108 628.1520
Silt Fence Maintenance LF

2,650.000
_________._____ _________._____

0110 628.1905
Mobilizations Erosion Control EACH

3.000
_________._____ _________._____

0112 628.1910
Mobilizations Emergency Erosion Control EACH

2.000
_________._____ _________._____

0114 628.2004
Erosion Mat Class I Type B SY

980.000
_________._____ _________._____

0116 628.7005
Inlet Protection Type A EACH

3.000
_________._____ _________._____

0118 628.7010
Inlet Protection Type B EACH

1.000
_________._____ _________._____

0120 628.7015
Inlet Protection Type C EACH

4.000
_________._____ _________._____

0122 629.0210
Fertilizer Type B CWT

1.000
_________._____ _________._____

Proposal Schedule of Items Page 4 of 7



Wisconsin Department of Transportation 04/23/2024 08:53:51

Proposal ID: 20240611010 Project(s): 1021-03-80
Federal ID(s): N/A

0001 Contract ItemsSECTION:

Alt Set ID: Alt Mbr ID:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number

0124 630.0110
Seeding Mixture No. 10 LB

14.000
_________._____ _________._____

0126 630.0200
Seeding Temporary LB

28.000
_________._____ _________._____

0128 630.0500
Seed Water MGAL

34.000
_________._____ _________._____

0130 634.0616
Posts Wood 4x6-Inch X 16-FT EACH

4.000
_________._____ _________._____

0132 637.2230
Signs Type II Reflective F SF

27.000
_________._____ _________._____

0134 638.2102
Moving Signs Type II EACH

2.000
_________._____ _________._____

0136 638.2602
Removing Signs Type II EACH

4.000
_________._____ _________._____

0138 638.3000
Removing Small Sign Supports EACH

4.000
_________._____ _________._____

0140 638.4000
Moving Small Sign Supports EACH

2.000
_________._____ _________._____

0142 642.5001
Field Office Type B EACH

1.000
_________._____ _________._____

0144 643.0300
Traffic Control Drums DAY

14,400.000
_________._____ _________._____

0146 643.0420
Traffic Control Barricades Type III DAY

1,100.000
_________._____ _________._____

0148 643.0705
Traffic Control Warning Lights Type A DAY

830.000
_________._____ _________._____

0150 643.0715
Traffic Control Warning Lights Type C DAY

3,300.000
_________._____ _________._____

0152 643.0800
Traffic Control Arrow Boards DAY

340.000
_________._____ _________._____

0154 643.0900
Traffic Control Signs DAY

12,440.000
_________._____ _________._____
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0156 643.0920
Traffic Control Covering Signs Type II EACH

7.000
_________._____ _________._____

0158 643.1000
Traffic Control Signs Fixed Message SF

120.000
_________._____ _________._____

0160 643.1051
Traffic Control Signs PCMS with Cellular
Communications

DAY
21.000

_________._____ _________._____

0162 643.1205.S
Basic Traffic Queue Warning System DAY

60.000
_________._____ _________._____

0164 643.3180
Temporary Marking Line Removable
Tape 6-Inch

LF
14,410.000

_________._____ _________._____

0166 643.5000
Traffic Control EACH

1.000
_________._____ _________._____

0168 644.1440
Temporary Pedestrian Surface Matting SF

52.000
_________._____ _________._____

0170 644.1601
Temporary Pedestrian Curb Ramp DAY

14.000
_________._____ _________._____

0172 644.1810
Temporary Pedestrian Barricade LF

830.000
_________._____ _________._____

0174 645.0111
Geotextile Type DF Schedule A SY

10.000
_________._____ _________._____

0176 646.2020
Marking Line Epoxy 6-Inch LF

2,785.000
_________._____ _________._____

0178 646.4020
Marking Line Epoxy 10-Inch LF

430.000
_________._____ _________._____

0180 646.9000
Marking Removal Line 4-Inch LF

1,230.000
_________._____ _________._____

0182 650.6501
Construction Staking Structure Layout
(structure) 01. B-19-0034

EACH
1.000

_________._____ _________._____

0184 650.6501
Construction Staking Structure Layout
(structure) 02. B-19-0119

EACH
1.000

_________._____ _________._____
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0186 650.7000
Construction Staking Concrete
Pavement

LF
158.000

_________._____ _________._____

0188 650.9500
Construction Staking Sidewalk (project)
01. 1021-03-80

EACH
1.000

_________._____ _________._____

0190 650.9911
Construction Staking Supplemental
Control (project) 01. 1021-03-80

EACH
1.000

_________._____ _________._____

0192 653.0900
Adjusting Pull Boxes EACH

2.000
_________._____ _________._____

0194 690.0150
Sawing Asphalt LF

38.000
_________._____ _________._____

0196 690.0250
Sawing Concrete LF

297.000
_________._____ _________._____

1.00000
0198 715.0502

Incentive Strength Concrete Structures DOL
500.000

500.00

1.00000
0200 715.0720

Incentive Compressive Strength
Concrete Pavement

DOL
500.000

500.00

0202 SPV.0060
Special 01. Cleaning Inlets EACH

5.000
_________._____ _________._____

0204 SPV.0090
Special 01. Remove, Salvage, and
Reinstall Guardrail

LF
280.000

_________._____ _________._____

0206 SPV.0165
Special 01. Fiber Wrap Reinforcing Non-
Structural

SF
2,985.000

_________._____ _________._____

Section: 0001 _________._____Total:

Total Bid: _________._____
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