HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: 002
DT1502 01/2020 s.66.0901(7) Wis. Stats

STATE ID FEDERAL ID PROJECT DESCRIPTION HIGHWAY COUNTY

1204-00-60 N/A Dodgeville - Mount Horeb, USH 018 lowa
S Jones Street Bridge B-25-37

1204-00-61 WISC 2025464 Dodgeville - Mount Horeb, USH 018 lowa
Dodgeville to Barneveld

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:  $75,000.00

' . . Attach Proposal Guaranty on back of this PAGE.
Payable to: Wisconsin Department of Transportation P ! y !

Bid Submittal Firm Name, Address, City, State, Zip Code
Date: May 13, 2025

Time (Local Time):  11:00 am SAM P L E

Contract Completion Time NOT FOR BIDDING PURPOSES
September 19, 2025

Assigned Disadvantaged Business Enterprise Goal 3% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Resin Binder High Friction Surface Treatment, High Friction Surface Treatment Polymer Overlay, Traffic Control, Pavement Marking.

Notice of Award Dated Date Guaranty Returned




PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting Proposal Requirements

PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound
by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the design
engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be
performed and materials to be furnished, and as to the requirements of the specifications, special
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive
evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the owner
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so;
otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following schedule,
and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in
the manner provided in the applicable specifications and the approved plans for the work together with all
standard and special designs that may be designed on such plans, and the special provisions in the
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the
applicable specifications and all plans and working drawings are made a part hereof, as fully and
completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of
written notification from the engineer to do so, unless otherwise stipulated in the special provisions.

The bidder declares that if they are awarded the contract, they will execute the contract agreement and
begin and complete the work within the time named herein, and they will file a good and sufficient surety
bond for the amount of the contract for performance and also for the full amount of the contract for payment.
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Effective with November 2007 Letting Proposal Requirements

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to
property or injury to persons occurring through their own negligence or that of their employees or agents,
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road
and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply with all
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified
person shall be excluded from employment or otherwise be subject to discrimination in employment in
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include,
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in
employment to all applicants and employees and to take affirmative action to attain a representative
workforce.

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination
clause, in a conspicuous and easily accessible place, available for employees and applicants for
employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate
disclosure is made to the State of Wisconsin Ethics Board.
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Effective with August 2015 Letting Bid Preparation

BID PREPARATION

Preparing the Proposal Schedule of Iltems

. General

(1)

@)

@)

(4)

®)

(6)

@)

Obtain bidding proposals as specified in section 102 of the standard specifications prior to
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of
the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted
under a waiver of the electronic submittal requirements govern over bids submitted on the
internet.

The department will provide bidding information through the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as

information regarding proposals in each letting. The department will also post special notices
of all addenda to each proposal through this web site no later than 4:00 PM local time on the
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the
Thursday before the letting to ensure all addenda have been accounted for before preparing

the bid. When bidding using methods 1 and 2 above, check the Bid Express'" on-line
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to
submit the final bid.

Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by following
the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

The department will address equipment and process failures, if the bidder can demonstrate
that those failures were beyond their control.

Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
department’s web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours.

Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.
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Effective with August 2015 Letting Bid Preparation

B. Submitting Electronic Bids
B.10On the Internet

(1)

@)

@)

Do the following before submitting the bid:
4. Have a properly executed annual bid bond on file with the department.

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's
signature for proper execution of the bidding proposal.

In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of
the standard specifications, submit the proposal on the internet as follows:
1. Download the latest schedule of items reflecting all addenda from the Bid ExpressTM web site.

2. Use Expedi’teTM software to enter a unit price for every item in the schedule of items.

3. Submit the bid according to the requirements of ExpediteTM software and the Bid ExpressTM web site. Do not
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the
department will disregard the internet bid

4. Submit the bid before the hour and date the Notice to Contractors designates
5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications.

The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.2 On a Printout with Accompanying Diskette or CD ROM

(1)

@)

@)

(4)

Download the latest schedule of items from the Wisconsin pages of the Bid Express web site
reflecting the latest addenda posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use ExpediteTM software to prepare and print the schedule of items. Provide a valid amount for all

price fields. Follow instructions and review the help screens provided on the Bid ExpressTM web site to
assure that the schedule of items is prepared properly.

Staple an 8 1/2 by 11 inch printout of the Expedite[11] generated schedule of items to the other
proposal documents submitted to the department as a part of the bidder's sealed bid. As a
separate submittal, not in the sealed bid envelop but due at the same time and place as the

sealed bid, also provide the Expedite™ generated schedule of items on a 3 1/2 inch computer
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character
department-assigned bidder identification code from the top of the bidding proposal, and a list
of the proposal numbers included on that diskette or CD ROM as indicated in the following
example:

Bidder Name
BNOO
Proposals: 1,12, 14, & 22

If bidding on more than one proposal in the letting, the bidder may include all proposals for that
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or
other files on the diskette or CD ROM.

The bidder-submitted printout of the Expedite1[] generated schedule of items is the governing
contract document and must conform to the requirements of section 102 of the standard
specifications. If a printout needs to be altered, cross out the printed information with ink or
typewriter and enter the new information and initial it in ink. If there is a discrepancy between
the printout and the diskette or CD ROM, the department will analyze the bid using the printout
information.
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Effective with August 2015 Letting Bid Preparation

®)

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpediteTM generated schedule of items is not
the same on each page.

2. The check code printed on the printout of the Expedi’teTM generated schedule of items is not the same as the
check code for that proposal provided on the diskette or CD ROM.

3. The diskette or CD ROM is not submitted at the time and place the department designates.

B Waiver of Electronic Submittal

(1)

@)

@)

(4)

The bidder may request a waiver of the electronic submittal requirements. Submit a written
request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper bid
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department
will waive the electronic submittal requirements for a bidding entity (individual, partnership,
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a
calendar year. The department may allow additional waivers for equipment malfunctions.

Submit a schedule of items on paper conforming to section 102 of the standard specifications.
The department charges the bidder a $75 administrative fee per proposal, payable at the time
and place the department designates for receiving bids, to cover the costs of data entry. The
department will accept a check or money order payable to: "Wisconsin, Dept. of
Transportation.”

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening
of bids unless the bidder requests on the waiver that they be billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding entity that
owes the department administrative fees for a waiver of electronic submittal requirements.
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PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name)  (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title)

(Name of Surety) (Affix Seal)

(Company Name)

(Signature and Title)

NOTARY FOR PRINCIPAL

(Signature of Attorney-in-Fact)

NOTARY FOR SURETY

(Date)
State of Wisconsin )
) ss.
County )

On the above date, this instrument was acknowledged before me by the
named person(s).

(Date)
State of Wisconsin )
) ss.
County )

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting

LIST OF SUBCONTRACTORS

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work
personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written consent
of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




Effective with December 2000 Letting Debarment Certification

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification

1. By signing and submitting this proposal, the prospective contractor is providing the certification set
out below.
2. The inability of a person to provide the certification required below will not necessarily result in

denial of participation in this covered transaction. The prospective contractor shall submit an
explanation of why it cannot provide the certification set out below. The certification or explanation
will be considered in connection with the department or agency's determination whether to enter
into this transaction. However, failure of the prospective contractor to furnish a certification or an
explanation shall disqualify such person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was placed
when the department determined to enter into this transaction. If it is later determined that the
contractor knowingly rendered an erroneous certification in addition to other remedies available to
the Federal Government the department may terminate this transaction for cause or default.

4. The prospective contractor shall provide immediate written notice to the department to whom this
proposal is submitted if at any time the prospective contractor learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

5. The terms "covered transaction," "debarred," "suspended,” "ineligible," "lower tier covered
transaction," "participant,”" "person," "primary covered transaction," "principal," "proposal," and
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and
Coverage sections of the rules implementing Executive Order 12549. You may contact the
department to which this proposal is being submitted for assistance in obtaining a copy of those
regulations.

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered
into, it shall not knowingly enter into any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department entering into this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions.

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless
it knows that the certification is erroneous. A contractor may decide the method and frequency by
which it determines the eligibility of its principals. Each contractor may, but is not required to,
check the Disapproval List (telephone # 608/266/1631).
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Effective with December 2000 Letting Debarment Certification

9. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The knowledge and
information of a contractor is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a
covered transaction knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in
addition to other remedies available to the Federal Government, the department may terminate
this transaction for cause or default.

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered
Transactions

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offense enumerated in
paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

2. Where the prospective contractor is unable to certify to any of the statements in this certification,
such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised January 8, 2025
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 1204-00-60, Dodgeville — Mount Horeb, S
Jones Street Bridge B-25-37, USH 18, lowa County, Wisconsin and Project 1204-00-61, Dodgeville —
Mount Horeb, Dodgeville to Barneveld, USH 18, lowa County, Wisconsin as the plans show and execute
the work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for
Highway and Structure Construction, 2025 Edition, as published by the department, and these special
provisions.

If all or a portion of the plans and special provisions are developed in the SI metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20250108)

Scope of Work.

The work under this contract shall consist of a high friction surface treatment, polymer overlay, pavement
marking, and all incidental items necessary to complete the work as shown on the plans and included in
the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
A General
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the start date to the engineer in writing within a month after executing the contract but at least 14
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to
proceed within ten calendar days before the approved start date.

To revise the start date, submit a written request to the engineer at least two weeks before the intended
start date. The engineer will approve or deny that request based on the conditions cited in the request
and its effect on the department’s scheduled resources.

B Contractor Coordination and Advance Notification

The prime contractor shall have a superintendent or designated representative on the job site during all
controlling work operations, including periods limited to only subcontractor work operations, to serve as a
primary contact person and to coordinate all work operations.

Hold progress meetings once a week. The contractor’s superintendent or designated representative and
subcontractor’s representatives for ongoing subcontract work or subcontractor work to begin within the
next two weeks are to attend and provide a written schedule of the next week(s) operations. Include begin
and end dates of specific prime and subcontractor work operations. Invite lowa County Sheriff
Department, lowa County Highway Department, City of Dodgeville, Town of Dodgeville, Village of
Ridgeway, Town of Ridgeway, Village of Barneveld, City of Dodgeville Police and Fire Departments and
EMS, Town of Ridgeway Fire Department and EMS, Village of Barneveld Police and Fire Departments
and EMS, Dodgeville School District, Barneveld School District representatives to attend the progress
meetings. Agenda items at the meeting will include review of the contractor’s schedule and
subcontractors’ schedule, evaluation of progress and pay items, and making revisions if necessary. Plans
and specifications for upcoming work will be reviewed to prevent potential problems or conflicts between
contractors.

Based on the progress meeting, if a new revised schedule is requested by the engineer, submit it within
seven calendar days. Failure to submit a new schedule within seven days shall result in the engineer
holding pay requests until received.

Notify lowa County Sheriff Department, lowa County Highway Department, City of Dodgeville, Town of
Dodgeville, Village of Ridgeway, Town of Ridgeway, Village of Barneveld, City of Dodgeville Police and
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Fire Departments and EMS, Town of Ridgeway Fire Department and EMS, Village of Barneveld Police
and Fire Departments and EMS, Dodgeville School District, Barneveld School District at least three days
in advance of all traffic switches and closures of existing streets.

See the Traffic article of these special provisions for information on residential and business property
access.

C Work Restrictions
C.1 General

Do not close traffic lanes or shoulders on USH 18/151 or the associated ramps outside the allowed time
periods specified in the Traffic article of these special provisions. Assessments per the Lane Rental Fee
Assessment article will be charged for lane closures outside of the allowed time periods.

Access from both eastbound and westbound USH 18/151 to and from West Brigham Road shall be
maintained at all times during the months of June, September, and October.

C.2 Interim Completions

C.2.1 Interim Completion and Liquidate Damages — USH 151 NB to USH 18 WB Loop-Ramp: 1
calendar day

The USH 151 northbound to USH 18 westbound loop-ramp will be allowed to be closed for 1 calendar
day during stage 1 to complete all construction operations. Do not reopen the ramp until all debris and
equipment are removed from the traveled way and all signs, barrels, barricades, and traffic control
devices required to close the ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 1 calendar day of closing it during
stage 1 the department will assess the contractor $4000 in interim liqguidated damages for each calendar
day the ramp remains closed beyond 1 calendar day in stage 1. An entire calendar day will be charged
for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.2 Interim Completion and Liquidate Damages — USH 151 NB to USH 18 WB Loop-Ramp: 3
calendar days

The USH 151 northbound to USH 18 westbound loop-ramp will be allowed to be closed for 3 calendar
days during stage 3 to complete all construction operations. The calendar days do not need to be
consecutive. Do not reopen the ramp until all debris and equipment are removed from the traveled way
and all signs, barrels, barricades, and traffic control devices required to close the ramp are covered,
moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 3 calendar days of closing it
during stage 3 the department will assess the contractor $4000 in interim liquidated damages for each
calendar day the ramp remains closed beyond 3 calendar days in stage 3. An entire calendar day will be
charged for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.3 Interim Completion and Liquidated Damages — USH 18 EB to USH 151 NB On-Ramp: 1
calendar day

The USH 18 eastbound to USH 151 northbound on-ramp will be allowed to be closed for 1 calendar day
during stage 1 to complete all construction operations. Do not reopen the ramp until all debris and
equipment are removed from the traveled way and all signs, barrels, barricades, and traffic control
devices required to close the ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 1 calendar day of closing it during
stage 1 the department will assess the contractor $4000 in interim liquidated damages for each calendar
day the ramp remains closed beyond 1 calendar day in stage 1. An entire calendar day will be charged
for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.4 Interim Completion and Liquidated Damages — USH 18 EB to USH 151 NB On-Ramp: 4
calendar days

The USH 18 eastbound to USH 151 northbound on-ramp will be allowed to be closed for 4 calendar days
during stage 3 to complete all construction operations. The calendar days do not need to be consecutive.
Do not reopen the ramp until all debris and equipment are removed from the traveled way and all signs,
barrels, barricades, and traffic control devices required to close the ramp are covered, moved, or
removed.

If the contractor fails to complete all the work to reopen the ramp within 4 calendar days of closing it
during stage 3 the department will assess the contractor $4000 in interim liquidated damages for each
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calendar day the ramp remains closed beyond 4 calendar days in stage 3. An entire calendar day will be
charged for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.5 Interim Completion and Liquidate Damages — Industrial Drive EB On-Ramp: 1 calendar day

The Industrial Drive eastbound on-ramp will be allowed to be closed for 1 calendar day during stage 1 to
complete all construction operations. Do not reopen the ramp until all debris and equipment are removed
from the traveled way and all signs, barrels, barricades, and traffic control devices required to close the
ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 1 calendar day of closing it during
stage 1 the department will assess the contractor $4000 in interim liquidated damages for each calendar
day the ramp remains closed beyond 1 calendar day in stage 1. An entire calendar day will be charged
for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.6 Interim Completion and Liquidate Damages — Industrial Drive EB On-Ramp: 3 calendar days

The Industrial Drive eastbound on-ramp will be allowed to be closed for 3 calendar days during stage 3 to
complete all construction operations. The calendar days do not need to be consecutive. Do not reopen
the ramp until all debris and equipment are removed from the traveled way and all signs, barrels,
barricades, and traffic control devices required to close the ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 3 calendar days of closing it
during stage 3 the department will assess the contractor $4000 in interim liquidated damages for each
calendar day the ramp remains closed beyond 3 calendar days in stage 3. An entire calendar day will be
charged for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.7 Interim Completion and Liquidate Damages — USH 151 SB to USH 18 WB Off-Ramp: 1
calendar day

The USH 151 southbound to USH 18 westbound off-ramp will be allowed to be closed for 1 calendar day
during stage 1 to complete all construction operations. Do not reopen the ramp until all debris and
equipment are removed from the traveled way and all signs, barrels, barricades, and traffic control
devices required to close the ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 1 calendar day of closing it during
stage 1 the department will assess the contractor $4000 in interim liquidated damages for each calendar
day the ramp remains closed beyond 1 calendar day in stage 1. An entire calendar day will be charged
for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.8 Interim Completion and Liquidate Damages — USH 151 SB to USH 18 WB Off-Ramp: 3
calendar days

The USH 151 southbound to USH 18 westbound off-ramp will be allowed to be closed for 3 calendar days
during stage 3 to complete all construction operations. The calendar days do not need to be consecutive.
Do not reopen the ramp until all debris and equipment are removed from the traveled way and all signs,
barrels, barricades, and traffic control devices required to close the ramp are covered, moved, or
removed.

If the contractor fails to complete all the work to reopen the ramp within 3 calendar days of closing it
during stage 3 the department will assess the contractor $4000 in interim liquidated damages for each
calendar day the ramp remains closed beyond 3 calendar days in stage 3. An entire calendar day will be
charged for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.9 Interim Completion and Liquidate Damages — Ridgevue Road WB On-Ramp: 1 calendar day

The Ridgevue Road westbound on-ramp will be allowed to be closed for 1 calendar day during stage 1 to
complete all construction operations. Do not reopen the ramp until all debris and equipment are removed
from the traveled way and all signs, barrels, barricades, and traffic control devices required to close the
ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 1 calendar day of closing it during
stage 1 the department will assess the contractor $4000 in interim liquidated damages for each calendar
day the ramp remains closed beyond 1 calendar day in stage 1. An entire calendar day will be charged
for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

C.2.10 Interim Completion and Liquidate Damages — Ridgevue Road WB On-Ramp: 1 calendar day

The Ridgevue Road westbound on-ramp will be allowed to be closed for 1 calendar day during stage 3 to
complete all construction operations. Do not reopen the ramp until all debris and equipment are removed
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from the traveled way and all signs, barrels, barricades, and traffic control devices required to close the
ramp are covered, moved, or removed.

If the contractor fails to complete all the work to reopen the ramp within 1 calendar day of closing it during
stage 3 the department will assess the contractor $4000 in interim liquidated damages for each calendar
day the ramp remains closed beyond 1 calendar day in stage 3. An entire calendar day will be charged
for any period of time within a calendar day that the ramp remains closed beyond 12:01 AM.

D Construction Operations

Conform the schedule of operations to the construction staging as shown in the traffic control plans and
as described herein unless modifications to the schedule are approved in writing by the engineer.

The department anticipates that the schedule for each stage is as follows:

Stage 1

Removal of existing pavement markings installation of temporary pavement markings
needed for stage 2 traffic.

Stage 2

Removal of existing pavement markings and installation of permanent pavement markings
needed for stage 3 traffic.

Deck Repairs to B-25-33

Apply high friction surface treatment (HFST) to the inside lane of USH 18/151 eastbound
and westbound.

Stage 3

Removal of temporary pavement markings and installation of remaining permanent
pavement markings.

Deck Repairs to B-25-33

Apply high friction surface treatment (HFST) to the outside lane of USH 18/151 eastbound
and westbound.

E Protection of Endangered Bats (Tree Clearing)

Northern long-eared bats (Myotis septentrionalis, or NLEB) have the potential to inhabit the project limits
because they roost in trees, bridges and culverts. Roosts may not have been observed on this project,
but conditions to support the species exist. The species and all active roosts are protected by the federal
Endangered Species Act. If an individual bat or active roost is encountered during construction
operations, stop work, and notify the engineer and the WisDOT Regional Environmental Coordinator
(REC).

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat
are aware of environmental commitments and avoidance and minimization measures (AMMSs) to protect
both bats and their habitat.

Direct temporary lighting, if used, away from wooded areas during the bat active season April 1 to
October 31, both dates inclusive.

Contractor means and methods to remove trees will not be allowed. If it is determined that trees with a
3-inch or greater diameter at breast height (dbh) need to be removed beyond contractor means and
methods, notify the engineer to coordinate with the WisDOT REC to determine if consultation with United
States Fish and Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT
REC and/or USFWS may not permit modifications.

Lane Rental Fee Assessment.
A General

The contract designates some lane closures to perform the work. The contractor will not incur a Lane
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane

1204-00-60, 1204-00-61 5 of 23



is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane
rental is to enforce compliance of lane restrictions and discourage unnecessary closures.

The allowable lane closure times are shown in the Traffic article.

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the
progress schedule.

B Lane Rental Fee Assessment

The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full
closure of a roadway, per direction of travel, is as follows:

- $1,000 per lane, per the eastbound direction of travel, per hour broken into 15-minute increments

- $1,000 per lane, per the westbound direction of travel, per hour broken into 15-minute increments

- $2,000 per ramp, per hour broken into 15-minute increments

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and
less will be assessed as a 15-minute increment.

The engineer, or designated representative, will be the sole authority in determining time period length for
the Lane Rental Fee Assessment.

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents, or
emergencies not initiated by the contractor.

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane
closure event as described above.

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department
issues final acceptance. If interim completion time or contract time expires before the completion of
specified work in the contract, additional liquidated damages will be assessed as specified in standard
spec 108.11 or as specified within this contract.

Stp-108-065 (20161130)

Traffic.
A General Requirements

Accomplish the construction sequence, including the associated traffic control as detailed in the
Prosecution and Progress article, the “Traffic Control” section of the plans, and as described in the this
article.

Before starting work, supply the name and telephone number of a local contact person to the engineer for
traffic control repair.

Do not begin or continue any work that closes traffic lanes outside the permitted lane closures times
specified in this article.

B Traffic Operations During All Stages

Maintain a minimum of one 11’ lane of traffic in each direction on USH 18 as well as a 16’ minimum clear
width when restricted to one lane at all times. Single lane long term closures shall be utilized to perform
the work. Ensure pavement marking, temporary or permanent, are in place anytime both lanes are open
to traffic.

Maintain traffic on USH 18/151 mainline and ramps on a paved concrete or hot mix asphalt surface at all
times.

Stage 1 Traffic

The outside lane of USH 18/151 eastbound and westbound will be closed at all times
utilizing a long-term lane and shoulder closure as shown in the project’s plans.

All ramps shall remain open at all times, except closure times as specified in the
Prosecution and Progress article.
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All side roads shall be closed at all times, except open times for West Brigham Road as
specified in the Prosecution and Progress article.

Stage 2 Traffic

The inside lane of USH 18/151 eastbound and westbound will be closed at all times utilizing
a long-term lane and shoulder closure as shown in the project’s plans.

All ramps shall remain open at all times, except closure times as specified in the
Prosecution and Progress article.

All side roads shall remain open to right-in/right-out movements only at all times, except
open times for West Brigham Road as specified in the Prosecution and Progress article.

Stage 3 Traffic

The outside lane of USH 18/151 eastbound and westbound will be closed at all times
utilizing a long-term lane and shoulder closure as shown in the project’s plans.

All ramps shall remain open at all times, except closure times as specified in the
Prosecution and Progress article.

All side roads shall be closed at all times, except open times for West Brigham Road as
specified in the Prosecution and Progress article.

Do not switch traffic over to the next construction stage until all signing, pavement marking, reflectors,
lighting, tubular marker posts, barricades, and traffic control drums/cones for the stage are in place, and
conflicting pavement markings and signs are removed as shown in the traffic control and temporary signal
plans and as directed by the engineer.

Place drums/cones and other temporary traffic control devices on the outer edge of the shoulder when
not in use.

Place roadway signing and roadway temporary pavement marking as detailed on the plans and in
conformance to the Wisconsin Manual on Uniform Traffic Control Devices (WMUTCD), latest edition.
Traffic control shall be completely in place by the end of the working day of a traffic switch.

Conduct operations in such a manner that causes the least interference and inconvenience to traffic
movements. This includes the following:

All construction vehicles and equipment entering or leaving live traffic lanes shall yield to
through traffic and bicyclists.

Equip all vehicles and equipment entering or leaving the live traffic lanes with a hazard
identification beam (flashing yellow signal) capable of being visible on a sunny day when viewed
without the sun directly on or behind the device from a distance of 1,000 feet. Activate the beam
when merging into or exiting a live traffic lane.

Do not deliver or store materials or equipment within open travel lanes or open side roads
during any stage of construction. Temporary lane closures and/or halting of traffic within open
roadways is not permitted.

Do not park or store any equipment, vehicles, or construction materials during non-working
hours within 20 feet of the edge of traffic lanes carrying mainline USH 18/151.

Do not park personal vehicles within the access control limits of the highway.
C Traffic Control Signs PCMS

Install Traffic Control Signs PCMS at the project start and end of USH 18/151 to notify motorists of
upcoming construction activities one week before the start of construction activities. These timeframes
may be adjusted by the engineer.

Panel 1 Panel 2
USH 18/151  BEGINS
ROAD XXIXX
WORK
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Coordinate the locations of Traffic Control Signs PCMS with the engineer. Obtain acceptance from the
engineer for all messages for all Traffic Control Signs PCMS.

D Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions

(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days

Closure type without height, weight, or width restrictions

(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Shoulder Closures 3 calendar days
Lane closures 3 business days
Ramp closures 3 business days

Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

E Property Access

Contractor shall maintain access to all driveways at all times except when operations require the driveway
to be closed. Notify business owners and residents at least two days prior to restricting access and three
days prior to closing access. Access to driveways shall be re-established immediately after operations are
completed. Access shall be provided during all non-working hours.

F Construction Access
All construction access is subject to approval of the engineer.
Construction traffic cannot travel counter-directional adjacent to USH 18/151 traffic.

U-Turns at existing maintenance crossovers between USH 18/151 will only be allowed when lane
closures are in place for inside eastbound and inside westbound lanes. Construction traffic shall not
encroach into any USH 18/151 open lanes when making the U-turn.

Holiday and Special Event Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying USH 18 traffic, and entirely clear the traveled way and shoulders of such portions of the highway
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic
during the following holiday and special event periods:

- From noon Thursday, 7/3/2025 to 6:00 AM Monday, 7/7/2025, Independence Day;

- From noon Friday, 8/29/2025 to 6:00 AM Tuesday, 9/2/2025, Labor Day;

Stp-107-005 (20210113)

Utilities.
This contract comes under the provision of Administrative Rule Trans 220.

The utility work plan includes additional detailed information regarding the location of known discontinued,
relocated, or removed utility facilities. These can be requested from the department during the bid
preparation process, or from the project engineer after the contract has been awarded and executed.
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stp-107-065 (20240703)

The following utility companies have facilities within the project limits; however, no conflicts are
anticipated:

Project 1204-00-60

0 ATC - Electricity Transmission
Alliant Energy — Electricity
Frontier — Communications
MH Telecom LLC — Communications
Madison Gas and Electric — Gas

Mount Horeb Telephone Company — Communications

©O O O O O o

Spectrum (fka Astrea) — Communications
Project 1204-00-61
0 ATC - Electricity Transmission
Alliant Energy — Electricity
Bug Tussel — Communications
Frontier — Communications
MH Telecom LLC — Communications
Madison Gas and Electric — Gas

Ridgeway Water Utility — Sewer

0O O o 0o o o o

Spectrum (fka Astrea) — Communications

Notice to Contractor, Verification of Asbestos Inspection, No Asbestos Found.

John Roelke, License Number All-119523, inspected Structures B-25-37, B-25-19, B-25-20, B-25-32, and
B-25-33 for asbestos on March 8, 2023. No regulated Asbestos Containing Material (RACM) was found
on this structure. A copy of the inspection report is available from Anna Jahns, (608) 785-9961,
annah.jahns@dot.wi.gov.

stp-107-127 (20220628)

Concrete Masonry Deck Repair, Item 509.2100.S.
A Description

This special provision describes providing concrete masonry on the sawed deck preparation areas of the
concrete bridge deck and in full depth deck, curb, and joint repair areas. Conform to standard spec 502 and
standard spec 509.

B Materials
B.1 Neat Cement

Furnish a neat cement bonding grout. Mix the neat cement in a water-cement ratio approximately equal to
5 gallons of water per 94 pounds of cement.

B.2 Concrete

Furnish grade C or E concrete conforming to standard spec 501 for deck preparation, full-depth deck
repair, curb repair and joint repair areas except as follows:

1. The contractor may increase slump of grade E concrete to 3 inches.
2. The contractor may use ready-mixed concrete.

Provide QMP for class Il ancillary concrete as specified in standard spec 716.
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10.

C Construction
C.1 Neat Cement

Immediately before placing the concrete deck patching, coat the prepared surfaces with a neat cement
mixture. Ensure the prepared concrete surfaces are moist without any standing water before coating with
the neat cement mixture. Brush the neat cement mixture over the prepared concrete surfaces to ensure
that all parts receive an even coating, and do not allow excess neat cement to collect in pockets. Apply
the neat cement at a rate that ensures the cement does not dry out before being covered with the new
concrete.

C.2 Placing Concrete

Place concrete conforming to standard spec 509. As determined by the engineer, consolidate smaller areas
by internal vibration, strike them off, and finish the areas with hand floats to produce plane surfaces that
conform to the grade and elevation of the adjoining surfaces. Give all deck patching areas a final hand float
finish.

C.3 Curing Concrete

Cure the concrete masonry deck patching conforming to standard spec 502.2.6(1).

D Measurement

The department will measure Concrete Masonry Deck Repair by the cubic yard, acceptably completed.

The department will measure concrete used in deck preparation areas and in full depth deck, curb, and
joint repair as part of the Concrete Masonry Deck Repair bid item.

The department will not measure wasted concrete.

E Payment

The department will pay for the measured quantity at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
509.2100.S Concrete Masonry Deck Repair CYy

Payment is full compensation for furnishing, hauling, preparing, placing, finishing, curing, and protecting
all materials.

Stp-509-060 (20210708)

Sawing Pavement Deck Preparation Areas, Item 509.0310.S.
A Description

This special provision describes sawing around deteriorated areas requiring deck repairs under the
Preparation Decks bid items on decks receiving asphalt or polymer overlays and for deck repairs that will
not receive an overlay.

B (Vacant)
C Construction

The department will sound and mark areas of deteriorated concrete that require deck preparation. The
engineer may identify and mark additional areas as the work is being performed.

Wet cut a minimum of 1 inch deep and at least 2 inches outside of the marked areas. Bound each marked
area by providing cuts aligned parallel and perpendicular to the deck centerline.

Remove sawing sludge after completing each area. Do not allow sludge or resulting residue to enter a
live lane of traffic, storm sewer, stream, lake, reservoir, marsh, or wetland. Dispose of sludge at an
acceptable material disposal site located off the project limits or, if the engineer allows, within the project
limits.

D Measurement

The department will measure Sawing Pavement Deck Preparation Areas by the linear foot, acceptably
completed, measured as the total linear feet of bounding cuts.
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The department will not measure for payment over-cuts or cuts made beyond what is required to bound
engineer-marked deterioration limits.

E Payment

The department will pay for the measured quantity at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
509.0310.S Sawing Pavement Deck Preparation Areas LF

Payment is full compensation for making all saw cuts; and for debris disposal.
stp-509-070 (20180628)

Digital Speed Reduction System (DSRS), Item 643.0370.S.
A Description

This special provision describes furnishing, installing, repositioning, operating, maintaining, monitoring,
testing and removing a Digital Speed Reduction System (DSRS) per plan or as the engineer directs.

B Materials

B.1 Digital Speed Limit Trailer (DSLT)

Furnish items from the department’s approved products list.
B.2 Automated System Manager (ASM)

Furnish an ASM from the department’s approved products list to remotely change the speed limit on the
DSRS devices.

C Construction
C.1 General
Trailer-mount the speed limit sign so that the bottom is a minimum 7 feet above the roadway.

Provide training to the department as needed on the use and operation of the field hardware and the
website for the DSRS.

Ensure the DSRS operates continuously when deployed on the project.

Provide a local specialist to respond to emergency situations within 2 hours of being notified. Equip the
local specialist with sufficient resources to correct deficiencies in the DSRS.

The Contractor will be responsible for coordinating with the engineer when the work zone speed limits are
to be changed.

Place DSLT at the following locations or per plan:
1,500 feet upstream of start of lane closure taper

At existing post-mounted speed limit sign after the end of the acceleration lane of each entrance ramp. If
there is not an existing sign, place 1,500 feet beyond the end of the acceleration lane of each entrance ramp

Minimum of every 1 mile

Place DSLTs on the right side of the roadway unless located in advance warning area, infeasible or as
directed by the engineer.

Place DSLT in a location that does not interfere with the function of existing signs or roadside devices.
R2-1 sign shall be 48" x 60" and follow standard spec 643 for sign requirements.

C.2 Programming

C.2.1 General

Program the DSRS to ensure the following operations are performed:

1. Provide a password protected login to the ASM, website and all other databases.
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2. Provide real-time data from the ASM to a website and refresh every 60 seconds. The website
should have a full-color mapping feature. Data on the website should be available to the
department staff at all times for the duration of the work zone activity and should include:

Dates and times of speed limit changes
Device locations
Archive all data in a spreadsheet format with date and time stamps.

4. Configure the website to quantify system failures which includes DSLT malfunction, loss of
power, low battery, etc.

Ensure the devices autonomously restart in case of any power failure.

6. Provide the department access to manually override the DSRS for a user-specified duration.
Document all override messages.

7. The digital display portion automatically adjusts the brightness under varying light conditions to
maintain legibility.

8. Speed limit values shown on the digital display legend continuously displays without animation.
Brief blanking may be experienced, up to 10 seconds, only during digital display legend user input
utilizing the hard-wired hand control.

9. The digital display changes between the original posted speed limit and the approved temporary
speed limit on the digital speed limit trailer when directed by the engineer.

10. The beacon on the DSLT shall flash when the speed limit has been reduced per the temporary
speed declaration.

C.2.2 System Operation Strategy

When active work is taking place, the nearest upstream DSLT of the work area and any DSLT in the
active work area shall display the work zone speed limit and the beacons on the DSRT shall flash. All
other DSLT shall display the posted speed limit.

If there is more than one work area and the distance between the work areas is greater than 3 miles, the
DSLT between the work areas shall display the posted speed limit. If the distance between multiple work
areas is less than 3 miles, the DSLT between the work areas shall display the work zone speed limit.

C.3 Reports

Provide an electronic copy of a weekly summary report and end of project summary report via email to
the engineer and Bureau of Traffic Operations (DOTBTOworkzone@dot.wi.gov). Include timestamped
information on the date, time, messages, and speed limit for when the DSRS was changed.

D Measurement

The department will measure DSRS by the day acceptably completed, measured as each complete
system per roadway.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.0370.S Digital Speed Reduction System DAY

Payment is full compensation for furnishing, installing, repositioning, operating, maintaining, monitoring,
testing and removing the DSRS consisting of DSLT and ASM.

The department will deduct one day for each calendar day the DSRS is required but out of service for
more than 2 hours.

The engineer will have the sole discretion to assess the deductions for an improperly working DSRS.
stp-643-037 (20250108)
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12.

Connected Arrow Board, Item 643.0810.S.
A Description

This special provision describes providing, repositioning, operating, maintaining, monitoring, and
removing connected arrow board(s) capable of reporting real-time work zone lane closure information to
Wisconsin 511 and third-party vendors.

B Materials

Furnish items from the department’s approved products list.

C Construction

C.1 General

Follow all requirements in Spec 643.3.

Place connected arrow board per plan or as the engineer directs.

Ensure the connected arrow board operates continuously when deployed on the project.

Ensure the connected arrow board and work zone location markers are from the same manufacturer.

Provide a local specialist to respond to emergency situations within 2 hours of being notified. Equip local
specialist with sufficient resources to correct deficiencies in the connected work zone start and end
location markers.

C.2 Testing and Configuration

Prior to deployment, test the connected arrow board with the engineer to ensure the device is showing in
the WZDx Device Feed. Send an email to DOTBTOworkzone@dot.wi.gov to notify BTO that the devices
have been turned on.

C.3 Programming
Connected arrow board may be switched between the following pattern displays per the plan:
Blank

Right Arrow Static
Right Arrow Flashing
Right Arrow Sequential
Left Arrow Static

Left Arrow Flashing
Left Arrow Sequential

When the connected arrow board is not displaying a pattern, the display shall be blank and the connected
arrow board transmits its status to the data feed. When a connected arrow board is switched to a pattern,
the connected arrow board transmits its location and its current operating mode to the data feed.

The connected arrow board and the remote management software shall provide a public GeoJSON/API
feed, updated at least every minute, compliant with FHWA's Work Zone Data Exchange (WZDx) v4.2
(https://www.transportation.gov/av/data/wzdx) Device Feed specification.

C.3 Reporting

If requested by the engineer, provide real-time status change alerts to a list of designated personnel via
text and/or email. Send an alert each time a connected arrow board is switched between operating
modes (e.g., each time a connected arrow board is switched between blank, flashing left arrow mode and
flashing right arrow mode). Include the current operating mode, the previous operating mode, the date
and time of the mode switch, and the location (latitude and longitude) of the device at the time of the
mode switch in the alert.
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D Measurement

The department will measure the connected arrow board by the day, acceptably completed, measured
per roadway.

The department will not measure the connected arrow board on days it is not required.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.0810.S Connected Arrow Board DAY

Payment is full compensation for providing, repositioning, operating, maintaining, monitoring, testing, and
removing the connected arrow board.

The department will deduct one day for each calendar day the connected work zone start and end
location markers is required but out of service for more than 2 hours.

stp-643-012 (20250108)

Connected Work Zone Start and End Location Markers, Iltem 643.1220.
A Description

This special provision describes providing, repositioning, operating, maintaining, monitoring, and
removing connected work zone start and end location markers capable of reporting real-time work zone
location information to Wisconsin 511 and third-party vendors.

B Materials

Furnish items from the department’s approved products list.
C Construction

C.1 General

Follow all requirements in Spec 643.3.

Place work zone start location marker at the beginning of the work zone per plan or as the engineer
directs. Clearly label the work zone start location marker so that it is easily distinguishable by field
personnel.

Place work zone end location marker at the end of the work zone per plan or as the engineer directs.
Clearly label the work zone end location marker so that it is easily distinguishable by field personnel.

Ensure the connected work zone start and end location markers operate continuously when deployed on
the project.

Ensure the work zone location markers and connected arrow board are from the same manufacturer.

Provide a local specialist to respond to emergency situations within 2 hours of being notified. Equip local
specialist with sufficient resources to correct deficiencies in the connected work zone start and end
location markers.

C.2 Testing and Configuration

Prior to deployment, test the connected work zone start and end location markers with the engineer to
ensure devices are showing in the WZDx Device Feed. Send an email to DOTBTOworkzone@dot.wi.gov
to notify BTO that the devices have been turned on.

C.3 Programming

When the work zone start location marker is switched to the ON mode, the begin location marker
transmits to the data feed its location and identity as a work zone start location marker. The end location
marker functions similarly.

The connected work zone start and end location markers and their remote management software shall
provide a public GeoJSON/API feed, updated at least every minute, compliant with FHWA'’s Work Zone
Data Exchange (WZDx) v4.2 (https://www.transportation.gov/av/data/wzdx) Device Feed specification.
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Switch the work zone start and end location markers to OFF mode when temporary traffic control is
removed, and the normal traveled way is restored.

C.4 Reporting

If requested by the engineer, provide real-time status change alerts to a list of designated personnel via
text and/or email. Send an alert each time the connected work zone start and end location markers are
switched between operating modes (e.g., each time a work zone start/end location marker is switched
between ON mode and OFF mode). Include the date and time of the mode switch, and the location
(latitude and longitude) of the device at the time of the mode switch in the alert.

D Measurement

The department will measure the connected work zone start and end location markers by the day,
acceptably completed, measured per roadway.

The department will not measure the connected work zone start and end location markers on days they
are not required.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
643.1220.S Connected Work Zone Start and End Location Markers DAY

Payment is full compensation for providing, repositioning, operating, maintaining, monitoring, testing, and
removing the complete system consisting of connected work zone start and end location markers.

The department will deduct one day for each calendar day the connected work zone start and end
location markers is required but out of service for more than two hours.

Stp-643-122 (20250108)

Resin Binder High Friction Surface Treatment, Item SPV.0180.01.
A Description

This special provision describes providing a high friction surface treatment (HFST) composed of
aggregate in a resin binder on HMA or concrete pavements.

B Materials
B.1 Resin Binder

Supply a two-part thermosetting resin binder which is compatible with the pavement type, bonds to the
pavement surface, holds the aggregate firmly in place in a broad range of climates including below-
freezing temperatures, and meets the requirements specified in Table 1. Supply a primer if recommended
by the resin binder manufacturer.

Table 1. Resin Binder Properties

Property Requirements Test Method*

i ) , ASTM D2556
Viscosity 7 — 30 poises*** ) )
1-pint specimen

AASHTO M 235M/M 235

Gel Time 10-minute minimum#***
Type lll
] ) ) AASHTO M 235M/M 235
Ultimate Tensile Strength 2,000 - 5,000 psi @ 7 days
Type lll
) AASHTO M 235M/M 235
Elongation at Break 30% - 70% @ 7 days

Type IlI
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Property Requirements Test Method*

. >1000 psi @ 3 hrs*** &
Compressive Strength ASTM C579
> 5000 psi @ 7 days

AASHTO M 235M/M 235

Water Absorption <1.0% @ 24-hr
Type IlI
ASTM D2240**
Shore D Hardness 60 - 80 @ 7 days o
Type 1 precision, Type D method
< 3 hours*** ASTM D1640
Cure Rate ) o
(Dry Through Time) 50-55 wet mil thickness**

250 psi @ 24 hours or 100%

*%
substrate failure ASTM D4541

Adhesive Strength

*  Prepare samples per manufacturer’s recommendation; cure two sets of specimens at 73 + 2° F and at
50 + 2° F; and test all specimens at 73 £2°F

**  Conduct testing on applicable pavement type

***  For 50 + 2°F cured specimen, all tests are required to be performed but the specimen is waved from
meeting required value

B.2 Aggregate

Furnish calcined bauxite aggregate that is fractured or angular in shape; resistant to polishing and
crushing; clean and free of surface moisture; free from silt, clay, asphalt, or other organic materials;
compatible with the resin binder; and meet the properties and gradation requirements in Tables 2 and 3.
Check with resin binder manufacturer for any compatibility requirements or concerns. The calcined
bauxite will be delivered to the construction site in clearly labeled packaging; which protects the
aggregate from any contaminates on the jobsite and from exposure to rain or other moisture.

Table 2. Aggregate Properties

Property Requirements Test Method

Moisture Content <0.2% AASHTO T 255

Fine Aggregate Angularity 2 45% IAASHTO T 304,
Method A

LA Wear < 10% loss @ 100 revolutions and < 25% loss @ |AASHTO T 96

500 revolutions

Freeze-Thaw Soundness < 9% loss @ 50, 16, or 25 cycles using Procedure |JAASHTO T 103
A, B, or C, respectively

IAluminum Oxide >87% IASTM C 25

Table 3. Aggregate Gradation (AASHTO T27)

Sieve Size % Passing by Weight
No. 4 100

No. 6 95-100

No. 16 0-5

No. 30 0-1
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B.3 Approval of High Friction Surface Treatment

A minimum of 20 working days before applying HFST, submit product data sheets and specifications from
the manufacturer, and a certified test report from an independent laboratory verifying that the resin binder
and the calcined bauxite aggregate meet all the requirements specified in Tables 1, 2 and 3. Documents
must be dated within three years of project letting date; must be representative of the material used on
the project.

If resin binder has not been previously used in Wisconsin, also submit a list of at least five reference
projects where the resin binder has been used for similar applications and in locations that have similar
climatic conditions as Wisconsin. Supply a description of the projects along with contact information of the
facility owner.

If the engineer requests, provide samples of the resin binder and aggregate for department testing before
applying HFST.

C Construction
C.1 General

The contractor will provide documentation showing HFST application experience from at least three
previous projects completed for WisDOT or other agencies.

Conduct a meeting with the resin binder manufacturer representatives before applying HFST to establish
procedures for maintaining optimum working conditions and coordination of the work. Submit
recommended application procedures, including quality control practices, to the engineer for approval.
Ensure that a resin binder manufacturer representative is on site to provide technical assistance and
quality assurance during surface preparation and for application of HFST.

Ensure that the resin binder components maintain their original properties during storage and handling.
Store all aggregate in a dry environment and protect from contaminants on the job site.

C.2 Pavement Surface Preparation
C.2.1 Pavement Surface Repair

Remove visibly unsound or disintegrated areas of the pavement surface as the plans show or the
engineer directs.

Check with resin binder manufacturer to ensure that products used for pavement repairs or patches are
compatible with the resin HFST. Ensure that any new concrete or repairs are fully cured before placing
the HFST. Allow a minimum 30-day curing time after placing new asphalt or concrete pavement before
installing the HFST.

C.2.2 Surface Preparation

Cover and protect utilities, drainage structures, expansion joints on bridge decks, and other structures
within or adjacent to the application location to prevent materials from adhering to or entering those
structures.

Remove pavement markings that are within the treatment area. Cover existing pavement markings
adjacent to the application if they are to remain in place.

Pretreat all joints and cracks, or any portion of cracks, that are greater than ¥ inch wide, with the mixed
binder resin system specified herein. Once the binder resin in the pretreated area has gelled, the
installation may proceed.

Completely remove any grease, oil or other deleterious materials resting on the pavement surface with a
mild detergent solution, rinsed with clean potable water, and dried using a hot compressed air lance.
Ensure the pavement surface has no curing compound, loosely bonded mortar, pavement marking, or
other foreign matter resting on the pavement surface.

Sufficiently clean HMA pavement surface using mechanical sweepers and high-pressure air wash with
sufficient oil traps, just before applying HFST. Mechanically sweep all surfaces to remove dirt, loose
aggregate, debris, and deleterious material. Vacuum sweep or air wash using a minimum of 180 cfm of
clean and dry compressed air, all surfaces to remove all dust, debris, and deleterious material. Maintain
air lance perpendicular to the surface and the tip of the air lance within 12 in. of surface.

Clean concrete pavement surface by shot blasting and vacuum sweeping. Shot blast all surfaces to
remove all curing compound, loosely bonded mortar, surface carbonation, and deleterious material. After
shot blasting, vacuum sweep or air wash, with a minimum of 180 cfm of clean and dry compressed air, all
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surfaces to remove all dust, debris, and deleterious material. Maintain air lance perpendicular to the
surface and the tip of the air lance within 12 in. of the surface.

If the engineer requires additional verification of adequate surface preparation of the pavement, test the
bond strength according to ASTM D4541. The surface is acceptable if the tensile bond strength is greater
than or equal to 250 psi, or failure is in the substrate. Repeat cleaning, and testing, if needed, until
passing test results are obtained or the surface is acceptable to the engineer.

Keep vehicles and unnecessary equipment off the cleaned surface; only allow HFST application
equipment on the clean surface. Apply HFST as soon as possible after pavement surface preparations
are completed.

C 3Application of the HFST

Do not apply the HFST if any of the following exists:
¢ Pavement surface is wet, damp, or has received rainfall in the previous 24 hours.
* Pavement surface is not sufficiently clean.

* Ambient air or pavement surface temperature is below 50° F or below the manufacturer’s
recommendations.

¢ |f the anticipated weather conditions would prevent adequate curing of the HFST.
* Rain is predicted before HFST completion or proper cure is achieved.

* Pavement preparation is inadequate or didn't pass pull-off test.

Close treatment areas to traffic until HFST is completely cured and pavement surface has been vacuum-
swept.

Construct HFST to the full width of the existing pavement surface, or as the plans show. Extend the HFST
application 2’-3’ onto the shoulders if application site is on a curve where no rumble strip exists. If the
rumble strip exists, apply HFST only on the main lane not on the shoulder.

Apply a primer to the pavement surface if recommended by the resin binder manufacturer, and according
to their application recommendations. Abide by the established quality control practices and adhere to
any additional manufacturer recommendations for HFST application.

Blend and mix the resin binder components at the manufacturer’s specified ratio using equipment capable
of providing the desired results.

Use enough resin to cover the pavement surface and sufficiently embed half the thickness of the
aggregate; do not apply so much that it covers the aggregate and creates a slick surface. Adjust
application rate, as needed, based on the pavement surface type, profile, and condition.

If using automated equipment, the binder resin system manufacturer shall approve the use of automated
continuous application device with their material. Ensure that the equipment features positive
displacement, volumetric metering, and can store, mixing, heating, monitoring, and distributing the binder
components at the proper mix ratio. Adjust the pressure and the speed of the equipment to achieve the
proper application thickness. Coverage rate is based upon expected variance in the surface profile of the
pavement.

Do not contaminate the wet binder or allow the binder material to separate or cure, and impair bonding of
the aggregate.

Immediately after applying the resin binder, distribute a sufficient quantity of dry calcined bauxite
aggregate to completely cover the resin binder by hand broadcasting or by using a standard chip
spreader or equivalent machine. Ensure aggregate is placed within five minutes of the resin binder
placement, before it begins to cure. When broadcasting, sprinkle or drop the aggregate onto the resin
binder vertically. Do not distribute aggregate in a way that will cause it to roll in the resin binder before
coming to a rest; do not push the aggregate into position with a broom or any other hand tool. If using a
chip spreader, the machine shall follow closely behind the crew or equipment applying the resin binder.
Immediately cover any visible wet or bare spots, or areas with excessive binder, with additional calcined
bauxite aggregate before the resin binder begins to set.

Allow the HFST to properly cure, following the minimum cure times listed in Table 4 or adhering to
manufacturer recommendations for minimum cure times at applicable temperatures, whichever is greater.
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15.

Table 4. Minimum Curing Periods

Average temperature of pavement surface in degrees F

50-54 55-59 60-64 65-69 70-74 75-79 80-84 85-89

8 hrs 6.5 hrs 6.5 hrs 5hrs 4 hrs 3 hrs 3 hrs 3 hrs

If faster cure times are desired and achievable, submit to the engineer a certified test report from an
independent laboratory showing the material is able to reach a compressive strength of 1000 psi as
tested per ASTM C579 within the temperature ranges and cure times for which the product is proposed to
be placed. Establish ambient air, material, and substrate temperatures from the manufacturer for field
applications.

After the HFST is fully cured, remove excess loose surface aggregate by sweeping, blowing, or
vacuuming. Do not tear or otherwise damage the surface. Excess calcined bauxite aggregate that is
recovered by a vacuum sweeper can be reused if clean, uncontaminated and dry. Remove and replace
damaged areas or areas with excess or insufficient aggregate coverage. Uncover pavement markings
and repair damages that occur by covering and uncovering markings. Clean expansion joints, utilities,
and drainage structures of all debris before opening to traffic.

Additionally, within 3 to 7 days after opening to traffic, the contractor shall vacuum sweep the pavement
surface to remove loosened aggregate from the high friction surface area, the shoulders, and any other
areas within and immediately adjacent to the HFST site.

D Measurement

The department will measure Resin Binder High Friction Surface Treatment by the square yard
acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
SPV.0180.01 Resin Binder High Friction Surface Treatment SY

Payment for Resin Binder High Friction Surface Treatment is full compensation for testing materials; for
surface preparation; for providing the HFST; for cleanup including uncovering and restoration of
pavement markings; and for vacuum sweeping and disposing of excess material after the completion and
again 3 to 7 days after completion.

The department will pay for pavement repairs, and traffic control separately under other contract bid items
or, absent the appropriate bid items, as extra work.

High Friction Surface Treatment Polymer Overlay, Item SPV.0180.02.
A Description

This special provision describes providing two layers of a two-component polymer overlay system to the
bridge decks the plans show.

B Materials
B.1 General

Furnish materials specifically designed for use over concrete bridge decks. Furnish polymer liquid
binders from the department’s approved product list.
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B.2 Polymer Resin

Furnish a polymer resin base and hardener composed of two-component, 100 percent solids, 100 percent
reactive, thermosetting compound with the following properties:

Property Requirements Test Method
15 - 45 minutes
Gel Timel2 inutes @ ASTM C881
73°to 75°F
) . ) ASTM D2393, Brookfield RVT, Spindle
Viscosity!™ 7 - 70 poises
No. 3, 20 rpm
Shore D Hardness®? 60-75 ASTM D2240
Absorptioni? 1% maximum @ 24 hr ASTM D570
Tensile Elongation(? 30% - 70% @ 7 days ASTM D638
Tensile Strength!? 2000 - 5000 psi @ 7 days ASTM D638
Chloride Permeability!? <100 coulombs @ 28 days AASHTO T277

(1 Uncured, mixed polymer binder
[21Cured, mixed polymer binder

Ensure that the polymer resin when mixed with aggregate has the following properties:

Test Method
ASTM C579 Method B,

Requirement!t
1000 psi @ 8 hrs

Property

Minimum Compressive Strength

5000 psi @ 24 hrs Modified!@!
Thermal Compatibility No Delaminations ASTM C884
Minimum Pull-Off Strength 250 psi @ 24 hrs ASTM C1583

(11 Based on samples cured or aged and tested at 75°F
(2 Plastic inserts that will provide 2-inch by 2-inch cubes shall be placed in the oversized brass molds

B.3 Aggregates

Furnish calcined bauxite aggregate that is fractured or angular in shape; resistant to polishing and crushing;
clean and free of surface moisture; free from silt, clay, asphalt, or other organic materials; compatible with
the resin binder; and meets the properties and gradation requirements in the tables below. Check with resin
binder manufacturer for any compatibility requirements or concerns. The calcined bauxite will be delivered
to the construction site in clearly labeled packaging; which protects the aggregate from any contaminates on
the jobsite and from exposure to rain or other moisture.

Aggregate Properties

Property Requirements Test Method
Moisture Content <0.2% AASHTO T255
Fine Aggregate AASHTO T304,
ne Aggreg > 45%
Angularity Method A
Micro-Deval <15% loss ASTM D7428
< 10% loss @ 100 revolutions and
LA Wear AASHTO T96
< 25% loss @ 500 revolutions
F - <99 i
reeze-Thaw 9% less @ 50, 16, or 25 cycle.s using Procedure A, B, or AASHTO T103
Soundness C respectively
Aluminum Oxide > 87% ASTM C25

Aggregate Gradation (AASHTO T27)

Sieve Size % Passing by Weight
No. 4 100
No. 6 95 - 100
No. 16 0-5
No. 30 0-1

B.4 Approval of Bridge Deck Polymer Overlay System
A minimum of 20 working days before application, submit product data sheets and specifications from the
manufacturer, and a certified report of test or analysis from an independent laboratory to the engineer for
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approval. The department will sample and test the aggregates for gradation and moisture content before
placement. If requested, supply the department with samples of the polymer for the purpose of acceptance
testing.

B.4.1 Product Data Sheets and Specifications

Product data sheets and specifications consist of literature from the manufacturer showing general
instructions, application recommendations/methods, product properties, general instructions, or any other
applicable information.

B.4.2 Certified Report of Test or Analysis
Conform to the following:

Polymer Binder: Submit a certified report of test or analysis from an independent laboratory dated less
than 3 years before the date of the project letting showing the polymer binder meets the requirements of
section B.2.

Aggregates: Submit a certified report of test or analysis from an independent laboratory dated within 12
months of the project letting date showing the aggregates meet the requirements of section B.3.
Documents must be representative of the material used on the project, and must document the source
of origin.

C Construction

C.1 General

Ensure that the overlay system is 1/4 inch thick or thicker.
Conform to the following:

Field Review: Conduct a field review of the existing deck to identify any possible surface preparation
and material compatibility issues.

Pre-Installation Meeting: Conduct a pre-installation meeting with the manufacturer’s representative and
the engineer before construction. Discuss the field review findings, verification testing of the surface
preparation and establish procedures for maintaining optimum working conditions and coordination of
work. Furnish the engineer a copy of the recommended procedures and apply the overlay system
according to the manufacturer’s instructions. Supply for the engineer’s use for the duration of the
project, a Concrete Surface Profile (CSP) chip set of 10 from the International Concrete Repair Institute
(ICRI).

Manufacturer's Representative: An experienced manufacturer’s representative familiar with the overlay
system installation procedures shall be present at all times during surface preparation and overlay
placement to provide quality assurance that the work is being performed properly. This requirement
may be reduced at the engineer’s discretion.

Material Storage: Store and handle materials according to the manufacturer’'s recommendations. Store
resin materials in their original containers in a dry area. Store all aggregates in a dry environment and
protect aggregates from contaminants on the job site.

C.2 Deck Preparation
C.2.1 Deck Repair

Removal all asphaltic patches and unsound or disintegrated areas of the concrete decks as the plans show,
or as the engineer directs. Work performed to remove and repair the concrete deck will be paid for under
other items. Ensure that products used for deck patching are compatible with the polymer overlay system.

Note: Some polymer systems require concrete patch material to be in place a minimum of 28-days
before overlaying — contact polymer manufacturer before completing deck patching/repair.

C.2.2 Surface Preparation

Determine an acceptable shotblasting machine operation (size of shot, flow of shot, forward speed, and/or
number of passes) that provides a surface profile meeting CSP 5 (medium-heavy shotblast) according to
the ICRI Technical Guideline No. 310.2. If the engineer requires additional verification of the surface
preparation, test the tensile bond strength according to ASTM C1593. The surface preparation will be
considered acceptable if the tensile bond strength is greater than or equal to 250 psi or the failure area at a
depth of 1/4 inches or more is greater than 50 percent of the test area. Continue adjustment of the
shotblasting machine and necessary testing until the surface is acceptable to the engineer or a passing test
result is obtained.
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Prepare the entire deck using the final accepted adjustments to the shotblasting machine as determined
above. Thoroughly blast clean with hand-held equipment any areas inaccessible by the shotblasting
equipment. Do not perform surface preparation more than 24 hours before the application of the overlay
system.

Protect drains, expansion joints, access hatches, or other appurtenances on the deck from damage by the
shot and sand blasting operations and from materials adhering and entering. Tape or form all construction
joints to provide a clean straight edge.

Before shotblasting, remove pavement markings within the treatment area using an approved mechanical or
blasting method.

Prepare the vertical concrete surfaces adjacent to the deck a minimum of 2" above the overlay according to
SSPC-SP 13 (free of contaminants, dust, and loose concrete) by sand blasting, using wire wheels, or other
approved method.

Just before overlay placement, clean all dust, debris, and concrete fines from the prepared surfaces
including the vertical surfaces with compressed air. When using compressed air, the air stream must be
free of oil. Any grease, oil, or other foreign matter that rests on or has absorbed into the concrete shall be
removed completely. If prepared surfaces (including the first layer of the polymer overlay) are exposed to
rain or dew, lightly sandblast (brush/breeze blast) the exposed surfaces.

The engineer may consider alternate surface preparation methods per the overlay system manufacturer’s
recommendations. The engineer will approve the final surface profile and deck cleanliness before the
contractor placing the polymer overlay.

C.2.3 Transitional Area

If the plans show, create a transitional area approaching transverse expansion joints and ends of the deck
using an approved mechanical or blasting method. Remove 1/4 inch to 5/16 inch of concrete adjacent to
the joint or end of deck and taper a distance of 3 feet.

If the plans show, create a transitional area on the approach pavement. Prep and place the first lift 3 feet
beyond the end of the deck the same width as the deck. Prep and place the second lift 6 feet beyond the
end of the deck the same width as the deck.

C.3 Overlay Application

Perform the handling and mixing of the polymer resin and hardening agent in a safe manner to achieve the
desired results according to the manufacturer’s instructions. Do not apply the overlay system if any of the
following exists:

Ambient air temperature is below 50°F or above 100°F.
Deck temperature is below 50°F.

Moisture content in the deck exceeds 4.5 percent when measured by an electronic moisture meter or
shows visible moisture after 2 hours when measured in accordance with ASTM D4263.

Rain is forecasted during the minimum curing periods listed under C.5.

Materials component temperatures below 65°F or above 99°F.

Concrete age is less than 28 days, unless approved by the engineer.

The deck temperature exceeds 100°F.

If the gel time is 10 minutes or less at the predicted high air temperature for the day.

After the deck has been shotblasted or during the overlay curing period, only necessary surface preparation
and overlay application equipment will be allowed on the deck. Provide appropriate protective measures to
prevent contamination from equipment allowed on the deck during preparation and application operations.
Begin overlay placement as soon as possible after surface preparation operations.

The polymer overlay shall consist of a two-course application of polymer and aggregate. Each of the two
courses shall consist of a layer of polymer covered with a layer of aggregate in sufficient quantity to
completely cover the polymer. Apply the polymer and aggregate according to the manufacturer’s
requirements. Apply the overlay using equipment designed for this purpose. The application machine shall
feature positive displacement volumetric metering and be capable of storing and mixing the polymer resins
at the proper mix ratio. Disperse the aggregate using a method that provides a uniform, consistent
coverage of aggregate and minimizes aggregate rolling or bouncing into final position. First course
applications that do not receive enough aggregate before the polymer gels shall be removed and replaced.
A second course applied with insufficient aggregate may be left in place, but will require additional
applications before opening to traffic.
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After completion of each course, cure the overlay according to the manufacturer’s instructions. Follow the
minimum cure times listed under C.5 or as prescribed by the manufacturer. Remove the excess aggregate
from the surface treatment by sweeping, blowing, or vacuuming without tearing or damaging the surface; the
material may be re-used if approved by the engineer and manufacturer. Apply all courses of the overlay
system before opening the area to traffic. Do not allow equipment or traffic on the treated area until directed
by the engineer.

After the first layer of coating has cured to the point where the aggregate cannot be pulled out, apply the
second layer. Before applying the second layer, broom and blow off the first layer with compressed air to
remove all loose excess aggregate.

Before opening to traffic, clean expansion joints and joint seals of all debris and polymer. Within 3 to 7 days
following opening to traffic, remove loosened aggregates from the deck, expansion joints, and approach
pavement.

C.4 Application Rates

Apply the polymer overlay in two separate courses in accordance with the manufacturer’s instructions, but
not less than the following rate of application.

Minimum Polymer Ratel] Aggregatel@
Course
(GAL/100 SF) (LBS/SY)
1 2.5 10+
2 5.0 14+

1 The minimum total applications rate is 7.5 GAL/100 SF
2]Application of aggregate shall be of sufficient quantity to completely cover the polymer

C.5 Minimum Curing Periods

As a minimum, cure the coating as follows:

Average temperature of deck in degrees F
Course 50-54 55-59 60-64 65-69 70-74 75-79 80-84 85-89
1 6 hrs 5 hrs 4 hrs 3 hrs 2.5 hrs 2 hrs 1.5 hrs 1 hr
2 8 hrs 6.5 hrs 6.5 hrs 5 hrs 4 hrs 3 hrs 3 hrs 3 hrs

If faster cure times are desired and achievable, submit to the engineer a certified test report from an
independent laboratory showing the material is able to reach a compressive strength of 1000 psi as tested
per ASTM C579 Method B within the temperature ranges and cure times for which the product is proposed
to be placed. Establish ambient air, material, and substrate temperatures from the manufacturer for field
applications. Field applications will not be allowed below the documented temperatures.

C.6 Repair of Polymer Overlay

Repair all areas of unbonded, uncured, or damaged polymer overlay for no additional compensation.
Submit repair procedures from the manufacturer to the engineer for approval. Absent a manufacturer’s
repair procedure and with the approval of the engineer, complete repairs according to the following: Saw cut
the limits of the area to the top of the concrete; remove the overlay by scarifying, grinding, or other approved
methods; shotblast or sand blast and air blast the concrete before placement of polymer overlay; and place
the polymer overlay according to section C.3.

D Measurement

The department will measure High Friction Surface Treatment Polymer Overlay by the square yard,
acceptably completed.

E Payment
The department will pay for measured quantities at the contract unit price under the following bid item:

ITEM NUMBER DESCRIPTION UNIT
SPV.0180.02 High Friction Surface Treatment Polymer Overlay SY

Payment is full compensation for preparing the surface; for tensile bond testing; for creating the
transitional area; for providing the overlay; for cleanup; and for sweeping/vacuuming and disposing of
excess materials.

The department will pay separately for deck repairs.
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Effective with February 2025 Letting

ADDITIONAL SPECIAL PROVISION 1 (ASP 1)
HIGHWAY CONSTRUCTION SKILLS TRAINING (HCST)
PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU),
Section 5204(e) — Surface Transportation Workforce Development Training and Education, provides for
100 percent Federal funding if the core program funds are used for training, education, or workforce
development purposes, including “pipeline” activities. The core programs include: Congestion Mitigation
and Air Quality Improvement (CMAQ) Program, Highway Bridge Program (HBP), Interstate Maintenance
(IM), National Highway System (NHS), and Surface Transportation Program (STP). These workforce
development activities cover surface transportation workers, including OJT/SS programs for women and
minorities as authorized in 23 U.S.C. §140(b).

The Wisconsin Department of Transportation OJT program was originally established in 1995. Highway
Construction Skills Training (HCST) was previously known as Transportation Alliance for New Solutions
(TrANS) and underwent a name change in early 2023. HCST is an industry driven plan of services to
address the outreach, preparation, placement and retention of women, minorities, and disadvantaged
persons as laborers and apprentices in the highway skilled trades. Candidate preparation and contractor
coordination services (OJT Supportive Services) are provided by contracted community-based
organizations.

. BASIC CONCEPTS

Training reimbursements to employing contractors for new placements, rehires or advancement to
apprenticeship of Highway Construction Skills Training (HCST) graduates and employing eligible trainees
in qualifying trades will be made as follows:

1) On-the-Job Training, ltem ASP.1T0OG, ASP 1 HCST Graduate. At the rate of $5.00 per hour on
Federal-aid projects when HCST graduates are initially hired, or seasonally rehired, as unskilled

laborers or equivalent.
Eligibility and Duration: To the employing contractor, for up to 2,000 hours or two years, whichever

comes first from the point of initial hire as a HCST placement.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal
that 6 HCST Graduate(s) be utilized for _ 2160 hours on this contract.

2) On-the-Job Training, Iltem ASP.1TOA, ASP 1 Apprentice. At the rate of $5.00 per hour on
Federal-aid projects at the point when an employee who came out of the HCST Program is
subsequently entered into an apprenticeship contract in a qualifying trade.

Eligibility and Duration: To the employing contractor, for the length of time that the HCST graduate
is in apprenticeship status.

Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal
that 3 HCST Apprentice(s) be utilized for _ 2400 hours on this contract.

3) The maximum duration of reimbursement is two years as a HCST graduate plus time in apprentice
status.

4) If a HCST program is not available in the contractor’s area and another training program is
utilized, payment of On-the-Job Training hours may be approved by the Wisconsin Department of
Transportation (WisDOT) if the training program meets the established acceptance criteria. Only
On-the-Job Training Hours accumulated after WisDOT approval will be reimbursed as specified
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under Iltems ASP.1TOG and ASP.1TOA. For more information, contact the Department of
Transportation Labor Development Specialist at the phone number listed below.

5) WisDOT reserves the right to deny payments under items ASP.1TOG and ASP.1TOA if the
contractor either fails to provide training or there is evidence of a lack of good faith in meeting the
requirements of this training special provision.

II. RATIONALE AND SPECIAL NOTE

The $5.00 per hour now being paid for HCST placements is intended to cover the duration of two years to
allow for reaching entry-level laborer status. An additional incentive, the $5.00 rate, would promote
movement into the underutilized skilled trades' apprenticeships and applies until the individual completes
their apprenticeship. These incentives benefit HCST candidates by giving them a better opportunity to
enter a skilled trade; benefits contractors who will be assisted in meeting their EEO profiles and goals;
and benefits the public who will see the program reinforce larger public-private employment reform in
Wisconsin. The pool of HCST graduates was created for the purpose of addressing underutilization in the
skilled trades, an objective that is further reinforced by a parallel retention pilot program, known as the
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures contractors
who are in the Companywide Program that HCST placements still contribute toward fulfilling the new hire
goal of 50% women and minorities. Based on data administered by United States Department of Labor
(US DOL), the highway skilled trades remain underutilized for women statewide (less than 6.9%); and for
minorities in all counties (% varies by county).

NOTE: Unless using other advancement strategies, contractors are encouraged to use some or all of this monetary
incentive to offset the cut in hourly wages an individual may incur when entering an apprenticeship if the full general
laborer hourly rate has been previously paid. No special accounting measures are required.

. IMPLEMENTATION

The implementation of ASP 1 is intended to cover only the amount of time it takes for underutilization to
be resolved across the trades. This will be measured annually at the county and/or state levels using data
administered by WisDWD in relation to goals set by the USDOL page 2 Dated January 2012 OFCCP.
With appropriate state and federal approvals, we may also do some measurement at the company level.
It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a HCST graduate
or a HCST apprentice. The compliance specialists utilize the information on the Certified Payrolls to track
the hours accumulated by HCST Graduates and HCST apprentices on WisDOT contracts. Payment
under this ASP 1 is made based on the hours recorded off of the Certified Payrolls. Tracking may
eventually include improved linkages with the WisDWD apprentice database, information from company
and committee level sources. HCST is nondiscriminatory by regulation and is a tool for optional use by
contractors to address the underutilization of women and minorities as laborers and apprentices in our
industry’s skilled trades.

IV. HCST TRAINING

As part of the contractor's equal employment opportunity affirmative action program, training shall be
provided to employees enrolled in apprenticeship and on-the-job training programs as follows: The
contractor shall provide on-the-job training aimed at developing full journey workers in the type of trade or
job classifications involved. In the event the contractor subcontracts a portion of the contract work, the
contractor shall determine how many, if any, of the trainees are to be trained by the subcontractor
provided, however, that the contractor shall retain the primary responsibility for meeting the training
requirements imposed by this special provision. The contractor shall also ensure that this training special
provision is made applicable to such subcontract. Training and upgrading of minorities and women toward
journey workers status is a primary objective of this training special provision. Accordingly, the contractor
shall make every effort to enroll minority trainees and women (e.g., by conducting systematic and direct
recruitment through public and private sources likely to yield minority trainees and women trainees); to
the extent such persons are available within a reasonable area of recruitment. The contractor will be
given an opportunity and will be responsible for demonstrating the steps that they have taken in
pursuance thereof, prior to determination as to whether the contractor is in compliance with this training
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special provision. This training commitment is not intended, and shall not be used, to discriminate against
any applicant for training, whether a member of a minority group or not. No employee shall be employed
as a trainee in any classification in which they have successfully completed a training course leading to
journey workers status or in which they have been employed as a journey worker. The contractor should
satisfy this requirement by including appropriate questions in the employee application or by other
suitable means. Regardless of the method used, the contractor's records should document the findings in
each case.

V. APPRENTICESHIP TRAINING

The Federal Highway Administration’s (FHWA) policy is to require full use of all available training and skill
improvement opportunities to assure increased participation of minority groups, disadvantaged persons,
and women in all phases of the highway construction industry. The FHWA On-the-Job Training (OJT)
Program requires the State transportation agencies (STAs) to establish apprenticeships and training
programs targeted to move women, minorities, and disadvantaged individuals into journey-level positions
to ensure that a competent workforce is available to meet highway construction hiring needs, and to
address the historical underrepresentation of members of these groups in highway construction skilled
crafts.

The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal Regulations
(CFR), Part 230) to supplement the OJT program and support STA training programs by providing
services to highway construction contractors and assistance to highway construction apprentices and
trainees. The primary objectives of OJT/SS are:

(1) To increase the overall effectiveness of the State highway agencies’ approved training programs.

(2) To seek other ways to increase the training opportunities for women, minorities, and
disadvantaged individuals.

The STAs are responsible for establishing procedures, subject to the availability of Surface
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision of
supportive services with respect to training programs approved under 23 CFR, Part 230(a) (Equal
Employment Opportunity on Federal and Federal-aid Construction Contracts — including Supportive
Services).

The contractor and subcontractor shall maintain records to demonstrate compliance with these
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of these
requirements will be determined by the Wisconsin Department of Transportation-Office of Business
Opportunity & Equity Compliance (OBOEC). A request for an exemption or modification, with justification,
shall be made in writing, addressed to WisDOT OBOEC - Labor Development, 141 NW Barstow Street,
Suite 411, PO Box 798, Waukesha, WI 53187.

VI. PROGRAM CONTACTS
Marguerite (Maggie) Givings, Labor Development Specialist
Margueritel.Givings@dot.wi.gov | 608-789-7876

Deborah Seip, Labor Development Specialist
Deborah.Seip@dot.wi.gov | 262-548-8702
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ADDITIONAL SPECIAL PROVISION 3

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION

Authority

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of Transportation’s
Federal Highway Administration. The DBE program is a federal program applicable on all contracts administered by
WisDOT that include federal-aid highway funds. The authority for the DBE program is the Transportation Bill as approved
by Congress periodically. DBE program guidance and requirements are outlined in the Code of Federal Regulations at 49
CFR Part 26. This contract is subject to DBE provisions because it is financed with federal-aid-highway funds.
Additionally, this contract is subject to the State of Wisconsin Standard Specifications for Highway and Structure
Construction and all applicable contract documents.

Requirements

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any provision of
the DBE program regulatory provisions will be considered a material breach of contract. This is nonnegotiable.

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal Aid
Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts, reasoning,
severity, and remedial efforts of the contractor that may include: termination of contract, withholding payment, assessment
of monetary sanctions, and/or suspension/debarment proceedings that could result in the disqualification of the contractor
from bidding for a designated period of time.

(1) The Commitment to Subcontract to DBE (Form DT1506 or digital submittal), Attachments A, and Good Faith
Effort Documentation (Form DT1202) will be submitted as described in Section 2.

20 Any change to DBE Commitments thereafter must follow modification of DBE subcontracting commitment as
described in Section 9.

3) The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid shopping is prohibited.

4 The contractor must utilize the specific DBE firms listed in the approved DBE Commitment to perform the work
and/or supply the materials for which the DBE firm is listed unless the contractor obtains written consent in
advance from WisDOT. The contractor will not be entitled to payment for any work or materials on the approved
DBE Commitment that is not performed or supplied by the listed DBE without WisDOT’s written consent.

Description

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The DBE
provisions work in tandem with FHWA 1273 and WisDOT’s Standard Specifications for Highway and Structure
Construction and Construction and Materials Manual. The WisDOT Secretary is signatory to assurances of department-
wide compliance.

The Department assigns the contract DBE goal as a percentage of work items that could be performed by certified DBE
firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to the total
contract bid amount.

(1)  WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on the
cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by subcontracting work to
a DBE firm or by procuring services or materials from a DBE firm.
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(2)

@3)

Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be more
knowledgeable contractors who are prepared to successfully complete their contractual agreement through the
proactive provision of assistance in the following areas:

= Produce accurate and complete quotes

= Understand highway plans applicable to their work

= Understand specifications and contract requirements applicable to their work
= Understand contracting reporting requirements

The Department encourages contractors to assist DBE subcontractors more formally by participating in WisDOT'’s
Business Development program as a mentor, coach, or resource. For comprehensive information on the
Disadvantaged Business Enterprise Program, visit the Department's Civil Rights and Compliance Section website
at: http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx

1. Definitions

Interpret these terms, used throughout this additional special provision, as follows:

a.

Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that
represents the feasible level of DBE participation for each contract. The goal is calculated using the Engineer’s
Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes bid items for
subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors considered
include proximity, proportion, and regulations.

Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another
prospective contractor(s) before or after the award of a contract to secure a lower bid.

DBE: Disadvantaged Business Enterprise — A for-profit small business concern where socially and economically
disadvantaged individuals own at least a 51% interest and control management and daily business operations.

DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form DT1506)
and is expressed as the amount of DBE participation the prime contractor has secured. The DT1506, a contract
document completed by the bidder, is required to be considered a responsive bidder on an FHWA-funded
contract that has an assigned DBE goal. The prime contractor will have the option to submit the DT1506 digitally,
as an entry with the bid in Bid Express, or as an attachment to the bid.

DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE utilization
through review of the DBE Commitment, payments to subcontractors, and contract documentation. The Prime
Contractor receives DBE credit for payments made to the DBE firms performing the work listed on the approved
DBE Commitment, and those submitted after approved commitment with Attachment A.

Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under the
same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all necessary and
reasonable steps to achieve the assigned DBE goal by the scope, intensity, and appropriateness of effort that
could reasonably be expected for a contractor to obtain sufficient DBE participation.

Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises, the
materials, supplies, articles, or equipment required under the contract.

Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope for
DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes for the
same work. Per federal regulation, reasonable price is not necessarily the lowest price.

Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and regularly sold
or leased to the public.

Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a notation
that the items within the quote will not be separated.
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2. WisDOT DBE Program Compliance

a.

b.

Documentation Submittal

e The Commitment to Subcontract to DBE (Form DT1506 or digital submittal) must be submitted at the time
of bid (Tuesday) by all prime contractors.

o Attachments A OR quotes from all DBEs included in the Commitment must be submitted at bid (Tuesday)
OR

e Within one-hour following bid submittal by ALL prime contractors via eSubmit (Tuesday).

e If only DBE quotes were submitted, all remaining signed Attachments A must be submitted within 24-
hours of bid closing via eSubmit (Wednesday).

o If the assigned DBE contract goal is not met, Documentation of Good Faith Effort (Form DT1202) and
supporting documentation must be submitted within 24-hours of bid closing (Wednesday) via eSubmit.
Instructions for eSubmit.

**Bidders have the option of submitting the DBE Commitment at the time of bid via direct entry through Bid
Express OR with attachment of Form DT1506 (Commitment to Subcontract to DBE). The DBE Commitment
entered with bid is the digital form of the DT1506. Separate submission of Form DT1506 is not required if the DBE
Commitment is entered in Bid Express. Form DT1202, if applicable, is no longer required to be submitted at time
of bid; submit DT1202 within the 24-hour supplemental time frame following bid closing.

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid
nonresponsive if the contractor fails to furnish the DBE Commitment (digitally entered into the bid OR Form
DT1506 as an attachment), Attachments A, and Form DT1202 if applicable, as required. See sample forms in the
Appendix.

Verification of DBE Commitment

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated as
follows:

(1) DBE Goal Met

If the bidder indicates that the contract DBE goal is met, the Department will evaluate the DBE
Commitment submitted with bid OR Form DT1506, and Attachments A to verify the actual DBE percentage
calculation. If the DBE Commitment is verified, the contract is eligible for award with respect to the DBE
Commitment.

(2) DBE Goal Not Met

a) If the bidder indicates a bid percentage on the DBE Commitment that does not meet the assigned DBE
contract goal, the bidder must request alternative evaluation of good faith effort through submission of
Form DT1202 (Documentation of Good Faith Effort) within 24-hours of bid including narrative
description. Supplementary documentation of good faith effort that supports the DT1202 submission is
also due within 24-hours of bid submission and prior to bid posting. The Department will review the
bidder's DBE Commitment and evaluate the bidder's good faith efforts submission.

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that the
Department intends to:

1. Approve the request (adequate documentation of GFE has been submitted) - no conditions placed
on the contract with respect to the DBE Commitment;

2. Deny the request (inadequate documentation of GFE has been submitted) - the contract is viewed
as non-responsive per Wisconsin Standard Specifications for Highway and Structure Construction
and will not be executed.
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c) If the Department denies the bidder’s request, the contract is ineligible for award. The Department will
provide a written explanation for denying the request to the bidder. The bidder may appeal the
Department's denial (see Section 4).

Supplemental good faith effort documentation must be submitted through eSubmit.

3. Department's Criteria for Good Faith Effort Documentation

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime contractor
shall be responsible for all work performed on the contract by piecework, station work, or subcontract.

The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of the
contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative action.
Compliance encompasses responsible and responsive action, documentation, and good faith effort.

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273 and
DBE program provisions. Prime contractors should encourage subcontractors to utilize DBE firms whenever
possible to contribute to the assigned DBE contract goal.

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in one of
two ways. The bidder:

(1) Documents that it has obtained enough DBE participation to meet the goal; OR
(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith effort
on a contract basis just as each contract award is evaluated individually.

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to actively
and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The Department will only approve
demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the variety of activities
undertaken that are commensurate with expected efforts to meet the stated goal.

The Department, in conjunction with industry stakeholders, has developed the following guidance for contractor good
faith effort activity. The guidance and the attached appendices provide a framework for the actions required by all
parties in the processing and evaluation of bidder’s total efforts to achieve the project specific DBE goal prior to the
bid letting date.

a. Solicitation Guidance for Prime Contractors:

(1) Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder should
use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid Express Small
Business Network to foster DBE participation on all applicable contracts.

20 As needed, request assistance with DBE outreach and follow-up by contacting the Department's DBE
Support Services Office by phone or email request at least 14 days prior to the bid letting date. Phone
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail: DBE_Alert@dot.wi.gov

3) Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss
questions, concerns, and any other contract related matters that may be applicable to the DBE firm.
Guidelines for this conversation are provided in Appendix A of ASP-3.

4 Request quotes by identifying potential items to subcontract and solicit. In their initial contacts, contractors
are strongly encouraged to include a single page, detailed list of items for which they are accepting quotes,
by project, within a letting. See attached sample entitled “Sample Contractor Solicitation Letter” in Appendix
B. Prime contractors should also indicate a willingness to accept quotes in areas they are planning to perform
themselves, as required by federal rules. In some cases, it might be appropriate to use DBE firms to do work
in a prime contractor’s area of specialization.
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Solicit quotes from certified DBE firms who match possible items to subcontract using all reasonable
and available means. Additionally, forward copies of solicitations highlighting the work areas for which
quotes are being sought to DBE_Alert@dot.wi.gov

Acceptable outreach tools include SBN (Small Business Network, see Appendix C):
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.

a. Contractors must ask DBE firms for a response in their solicitations. See Sample Contractor
Solicitation Letter, Appendix B. This letter may be included as an attachment to the sub-quote
request.

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms sufficient
time to respond. Prime contractors should contact DBE firms early, asking if they need help
organizing their quote, assistance confirming equipment needs, or other assistance
supporting their submission of a competitive quote for their services.

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email
and/or SBN are the preferred method for the solicitation.

Upon request, provide interested DBE firms with adequate information about plans, specifications,
and the requirements of the contract by letter, information session, email, phone call, and/or referral.

When potential exists, the contractor should advise interested DBE firms on how to obtain bonding,
line of credit, or insurance if requested.

Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial solicitation
with:

a. Email to all prospective DBE firms in relevant work areas
b. Phone call log to DBE firms who express interest via written response or call
c. Fax/letter confirmation

d. Signed copy of record of subcontractor outreach effort

b. Guidance for Evaluating DBE quotes

(1) Quote evaluation practices required to evaluate DBE quotes:

Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract
scope for DBE subcontract feasibility and comparing common line items in DBE and non-DBE
subcontract quotes for the same work. Per federal regulation, reasonable price is not necessarily the
lowest price. See 49 CFR Part 26, Appendix A. IV.D(2).

20 Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by
contractors:

Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate reasons,
including but not limited to, a discussion between the prime and DBE firm regarding its capabilities
prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s quote, the prime
is required to contact the DBE by phone and email regarding their ability to perform the work
indicated in the UCP directory listed as their work area by NAICS code. Only the work area indicated
by the NAICS code(s) listed in the UCP directory can be counted toward DBE credit. Documentation
of the conversation is required.

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE quotes that
are responsive and reasonable. This includes DBE quotes that are not the low quote.

b  Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type of quoting
represents a cost saving but is not clearly stated as a discount. Tied quotes are usually presented as
an ‘all or none’ quote. When non-DBE subcontractors submit tied bid items in their quotes, the DBE
firm’s quote may not appear competitive. In such a case, the following steps are taken in comparing
the relevant quotes. These are qualitative examples:
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i Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

i Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items offered.

See Appendix D — Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best Practices.

c. Requesting Good Faith Effort Evaluation_At the time of bid- if the DBE goal is not met in full, the prime
contractor must indicate they will file form DT1202- Documentation of Good Faith Effort within 24-hours of bid
submission. Supplementary documentation of good faith effort that supports the DT1202 submission is also due
within 24-hours of bid submission and prior to bid posting. Supporting documentation for the DT1202 is to include
the following:

(1) Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE firms
contacted along with the dates of both initial and follow-up contact; electronic copies of all written solicitations
to DBE firms. A printed copy of SBN solicitation is acceptable.

20 Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs to
include activities such as: list of work items to be performed; breaking up of large work items into smaller
tasks or quantities; flexible time frames for performance and delivery schedules.

3) Documentation of Project Information provided to interested DBEs: A description of information provided to
the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to be
performed by that DBE firm.

(4 Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that good
faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not constitute
sufficient good faith efforts.

(5) Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE firm
and, if rejected, copies of quotes from non-DBEs for same items.

6) Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment, Supplies/Materials

(n Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before bid
opening. Participate in or host activities such as networking events, mentor-protégé programs, small business
development workshops, and others consistent with DBE support.

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will
promptly notify the Prime Contractor and Bureau of Project Development.

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the reasons.
The Department encourages the Prime Contractor to communicate with DBE staff to clarify any questions related to
meeting goals and/or contractor demonstration of good faith efforts.

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or replace
any DBE firm listed on the approved DBE Commitment. No contractor, prime or subsequent tier, shall be paid for
completing work assigned to a DBE subcontractor on an approved DBE Commitment unless WisDOT has granted
permission for the reduction, replacement, or termination of the assigned DBE in writing. If a prime contractor or a
subcontractor on any tier uses its own forces to perform work assigned to a DBE on an approved DBE Commitment,
they will not be paid for the work. Any changes to DBE Commitment after the approval of the DBE Commitment
must be reviewed and approved by the DBE Office prior to the change (see Section 9).

Additional resources for demonstrating and tracking good faith effort can be found on the “Contracting with a DBE”
webpage in the ASP-3 and Good Faith Effort Guidance section.
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4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process

A bidder can appeal the Department's decision to deny the bidder’'s demonstration of Good Faith Effort through
Administrative Reconsideration. The bidder must provide a written justification refuting the specific reasons for denial
as stated in the Department's denial notice. The bidder may meet in person with the Department if so requested.
Failure to appeal within 5 business days after receiving the Department's written notice denying the request constitutes
a forfeiture of the bidder's right of appeal. Receipt of appeal is confirmed by email date stamp or certified mail signed
by WisDOT staff. A contract will not be executed without documentation that the DBE provisions have been fulfilled.

The Department will appoint a representative who did not participate in the original good faith effort determination, to
assess the bidder's appeal. The Department will issue a written decision within 5 business days after the bidder
presents all written and oral information. In that written decision, the Department will explain the basis for finding that
the bidder did or did not demonstrate an adequate good faith effort to meet the contract DBE goal. The Department's
decision is final.

5. Determining DBE Eligibility
Directory of DBE firms

a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification Program
(UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xIsx

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849.

c. DBE firms are certified based on various factors including the federal standards from the Small Business
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only eligible
for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs work that is
not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire about
compatibility with the Business Development Program.

6. Counting DBE Participation
Assessing DBE Work

The Department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a DBE by
one of the UCP agencies. The Department only counts the value of the work a DBE actually performs towards the DBE
goal. The Department assesses the DBE work as follows:

a. The Department counts work performed by the DBE firm’s own resources. The Department includes the cost of
materials and supplies the DBE firm obtains for the work. The Department also includes the cost of equipment the
DBE firm leases for the work. The Department will not include the cost of materials, supplies, or equipment the
DBE firm purchases or leases from the prime contractor or its affiliate, with the exception of non-project specific
leases the DBE has in place before the work is advertised.

b. The Department counts fees and commissions the DBE subcontractor charges for providing bona fide
professional, technical, consultant, or managerial services. The Department also counts fees and commissions
the DBE charges for providing bonds or insurance. The Department will only count costs the program engineer
deems reasonable based on experience or prevailing market rates.

c. If a DBE firm subcontracts work, the Department counts the value of the work subcontracted to a DBE
subcontractor.

d. The contractor will maintain records and may be required to furnish periodic reports documenting its performance
under this item.

e. ltis the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted to a
DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE firm on
the Wisconsin UCP DBE Directory.
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f. ltis the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is
committing/contracting the DBE to do. Note that the Department encourages the Prime Contractor to assist and
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.

dg. The Prime Contractor will inform the DBE office via email of all DBE subcontractors added to the project following
execution of the contract. The Prime Contractor may omit submission of another form DT1506, but must submit
signed Attachment A forms for additional DBE firms.

h. See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for Manufacturers,
Suppliers, and Brokers

Naming conventions: When emailing files, please use the following language to identify your submission- “Project
#, Proposal #, Let date, Business Name, Attachment A” Email: DBE_Alert@dot.wi.gov

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials or
supplies furnished by a DBE.

e Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs

e For all 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in CRCS

7. Credit Evaluation for Trucking

All bidders are expected to adhere to the Department’s current trucking policy posted on the HCCI website at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf

See Section 8 for Broker credit.

8. Credit Evaluation for Manufacturers, Suppliers, Brokers

The Department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions of
materials and supplies on a contract-by-contract basis. The Department will count the material and supplies that a DBE
firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer, supplier, or broker.
Generally, DBE credit is determined through evaluation of the DBE owner’s role, responsibility, and contribution to the
transaction. Maximum DBE credit is awarded when the DBE firm manufactures materials or supplies. DBE credit
decreases when the DBE firm solely supplies materials, and minimal credit is allotted when the DBE firm’s role is
administrative or transactional. It is the bidder’s responsibility to confirm that the DBE firm is considered a supplier or a
manufacturer before listing them on Commitment to Subcontract to DBE form DT1506 or DBE Commitment submitted
with the bid.

a. Manufacturers

(1) A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises,
the materials, supplies, articles, or equipment required under the contract and of the general character
described by the specifications.

2) If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the materials
or supplies counts toward DBE goals.

b. Regular Dealers of Material and/or Supplies

(1) Aregular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general character described by the specifications
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and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the
usual course of business.

2) If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of the
materials or supplies toward DBE goals.

3 At a minimum, a regular dealer must meet the following criteria to be counted for DBE credit:

i. The DBE firm must be an established, regular business that engages, as its principal business and
under its own name, in the purchase and sale or lease of the products in question.

ii. The DBE firm must both own and operate distribution equipment for the product--bulk items such as
petroleum products, steel, cement, gravel, stone, or asphalt. If some of the distribution equipment is
leased, the lease agreement must accompany the DBE Commitment form for evaluation of the dealer’s
control before the DBE office approves the DBE credit.

4 When DBE suppliers are contracted, additional documentation must accompany the DBE Commitment and
Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE supplier, along
with documentation of the calculations used as the basis for the purchase agreement, subcontract, or invoice.
WisDOT recognizes that the amount on the Attachment A form may be more or less than the amount on the
invoice per b.(1) above.

i.  The bidder should respond to the following questions and include with submission of form DT1506 or
the DBE Commitment entered with bid:

a. What is the product or material?

b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?
c. Which contract line items were referenced to develop this quote?

d. What is the amount of material or product used on the project?

(5) Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current
contracts if submitted with appropriate documentation to the DBE office.

i. To ensure that the appropriate credit is assigned, follow the procedure below:

a. When DBE suppliers are contracted for bulk supply or commaodity purchases, an invoice or bill-
of-sale that includes names of the contractor and the DBE supplier should be submitted to the
DBE Office via eSubmit (preferred during letting) or the DBE_ Alert email box. The
supply/commaodity credit may be applied during the federal fiscal year (October- September) in
which the purchase was made.

b. When the contractor intends to apply the credit to a particular project, submit a copy of the
original invoice, documentation of the calculations for supplies/commodities to be used on the
project, and an Attachment A. Indicate on the Attachment A:

c. This supply/commodity is in the prime’s inventory or pre-paid in case of commodities
d. The full value of the original invoice submitted to the DBE Office, above in (1)
e. The amount of material or product used on this project

f.  Fuel estimate listed on Attachment A will be recorded as a deduction from the full fuel purchase
amount shown on the invoice

i. DBE Office Process (Applies only to bulk purchases)
a. Supply/Commodity commitment is received
b. Engineer verifies amount listed on invoice and enters the full amount into spreadsheet

c. The amount of credit applied for each project is updated on the spreadsheet until the bulk
purchase is exhausted

d. Engineer informs contractor when full amount of bulk purchase has been applied
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c. Brokers, Transaction Expediters, Packagers, Manufacturers’ Representatives

(1)

2)
(3)

(4)

No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However,
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers,
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.

Brokerage fees are calculated as 10% of the purchase amount.

WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required on a
job site.

Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or invoice
for the item/service, and a comparison of the fees customarily allowed for similar services to determine
whether they are reasonable.

9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)

a. lIssuing a Contract Change Order

Any changes or modifications to the contract once executed are considered contract modifications and as such
require a change order. In addition, the DBE office must provide consent for reduction, termination, or replacement of
subcontractors approved on the DBE Commitment in advance of the modification for the prime contractor to receive
payment for work or supplies. Additions to the DBE Commitment do not require advance notification of the DBE office.
(see below e. DBE Utilization beyond the approved DBE Commitment)

b. Contractor Considerations

(1)

2)

(3)

(4)

(5)

A prime contractor cannot modify the DBE Commitment through reduction in participation, termination, or
replacement of a DBE subcontractor listed on the approved DBE Commitment without prior written consent
from the DBE Office. This includes, but is not limited to, instances in which a prime contractor seeks to
perform work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.

If a prime contractor reduces participation, replaces, or terminates a DBE subcontractor who has been
approved for DBE credit toward its contract, the prime is required to provide documentation supporting its
inability to fulfill the contractual commitment made to the Department regarding the DBE utilization.

The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at least
the same amount of work under the contract as the DBE subcontractor that was terminated, to the extent
needed to meet the assigned DBE contract goal. When additional opportunity is available by contract
modifications, the Prime Contractor must utilize DBE subcontractors that were committed to equal work items,
in the original contract.

In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or is
terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to the
assigned DBE goal.

The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and capacity in
the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they will advise the
Prime Contractor and suggest a DBE subcontractor that may replace their services and provide written
consent to be released from its subcontract.

i. Before the Prime Contractor can request modification to the approved DBE Commitment, the Prime
Contractor must:

a. Make every effort to fulfill the DBE Commitment by working with the listed DBE subcontractor to
ensure that the firm is fully knowledgeable of the Prime Contractor’s expectations for successful
performance on the contract. Document these efforts in writing.
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b. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s
intent to request to modify the Commitment through reduction in participation, termination,
and/or replacement of the subcontractor including the reason(s) for pursuing this action.

c. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who has
been approved for DBE credit on a contract, including preparation and coordination efforts.

d. Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of
intent to replace/terminate. The DBE must be allowed five days from the date notice was
received as indicated by email time stamp or signed certified mail, to respond, in writing.
EXCEPTION: The Prime Contractor must provide a verifiable reason for a response period
shorter than five days. For example, a WisDOT project engineer or project manager confirms
that WisDOT has eliminated an item the DBE subcontractor was contracted for.

e. The DBE subcontractor must acknowledge the contract modification with written response to the
Prime Contractor and the DBE Office. If objecting to the subcontract modification, the DBE
subcontractor must outline the basis for objection to the proposed modification, providing sound
reasoning for WisDOT to reject the prime’s request.

c. Request to Modify DBE Subcontracting Commitment

The written request referenced above may be delivered by email or fax. The request must contain the following:

(1)
2)
(3)
(4)
(5)
(6)

Project ID number

WisDOT Contract Project Engineer’'s name and contact information

DBE subcontractor name and work type and/or NAICS code

Contract’s progress schedule

Reason(s) for requesting that the DBE subcontractor be replaced or terminated

Attach/include all communication with the DBE subcontractor to deploy/address/resolve work completion

Naming conventions: When emailing files, please use the following language to identify your submission- “Project
#, Proposal #, Let date, Business Name, MODIFICATION” Email: DBE_Alert@dot.wi.gov + Project Engineer

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance and
the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part
26.53}

The listed DBE subcontractor fails or refuses to execute a written contract

The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with
normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the
DBE subcontractor to perform its work on the subcontract results from the bad faith or discriminatory action of
the prime contractor

The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable, nondiscriminatory
bond requirements

The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness

The listed DBE subcontractor is ineligible to work on public works projects because of suspension and
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law

The prime has determined that the listed DBE subcontractor is not a responsible contractor

The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its
withdrawal

The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required
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d.

A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to
complete its work on the contract.

Evaluation and Response to the Request

WisDOT’s timely response to the Prime Contractor’s request for modification of the approved DBE Commitment
will be provided to the prime and the WisDOT project engineer via email.

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or termination
of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will provide a response
via email within 48-hours of receipt of request from the Prime Contractor as indicated by email time stamp. The
communication will include: the requirement to utilize the committed DBE, actions to support the completion of the
contractual commitment, a list of available WisDOT support services, and administrative remedies, including
withholding payment to the prime, that may be invoked for failure to comply with federal DBE guidelines for DBE
replacement.

The WisDOT contact for all actions related to modification of the approved DBE Commitment is the DBE Program
Engineer who can be reached at DBE_Alert@dot.wi.gov or (414) 335-0413.

DBE Utilization beyond the approved DBE Commitment

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a
DBE subcontractor who was not on the approved form DT1506 or DBE Commitment submitted with bid at any
time after contract execution, this is referred to as voluntary DBE contract goal achievement. The contractor must
follow these steps to ensure that the participation is accurately credited toward the DBE goal:

(1) Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes DBE
subcontractor contact information, signatures, subcontract value, and description of the work areas to be
performed by the DBE. The DBE Office will verify the DBE participation and revise the DBE Commitment
based on the email/discussion and the new Attachment A.

20 When adding to an existing DBE Commitment, submit a new Attachment A to the DBE Alert mailbox

3) OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives notice of
“Substantially Complete”

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, New Attachment A” Email: DBE_Alert@dot.wi.gov

Special note on trucking

DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS
instead of “Y”)

Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of
trucking is unknown for sublet purposes only

The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor must
sign the Attachment A before submitting

DBE truckers need to be added to the DBE commitment once. If the DBE trucker is on the initial commitment
(DT1506/E1506) there is no requirement to submit another Attachment A for that trucker for that contract.

10. Commercially Useful Function

a.

Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE certified
firm is performing contracted work items.

The Department uses Form DT1011, DBE Commercially Useful Function Review and Certification to evaluate if
the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE toward the DBE
goal only if the DBE is performing a commercially useful function on that contract.

Page 12 of 36


mailto:DBE_Alert@dot.wi.gov

Effective with October 2022 Letting ASP-3

c. A DBE firm is performing a commercially useful function if the following conditions are met:

(1) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out its
responsibilities by actually performing, managing, and supervising that work.

20 For materials and supplies, the DBE is responsible for negotiating price, determining quality and quantity,
ordering, and paying for those materials and supplies.

d. Offsite Hauling — when DBE truck will haul between a pit and plant or location other than the construction site
associated with the commitment

(1) Indicate Offsite Hauling on Attachment A
22 Discuss offsite hauling at weekly progress meetings with Project Engineer (PE)
3) PE conducts spot checks of pits/plants to verify DBE truck is hauling and/or verifying hauling log

4 Prime should be prepared to submit haul tickets, plant/pit tickets, timecards, and other pertinent
documentation if requested by PE or DBE Office

11. Credit Evaluation for DBE Primes

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for work
submitted with required documentation. If the prime contractor is a DBE certified firm, the Department will only count
the work that the DBE prime performs with its own forces for DBE neutral credit. The Department will also calculate
DBE credit for work performed by any other DBE certified subcontractor, DBE certified supplier, and DBE certified
manufacturer on the contract in each firm’s approved NAICS code/work areas that are submitted with required
documentation. Crediting for manufacturers and suppliers is calculated consistent with Section 8 of this document and
49 CFR Part 26.

12. Joint Venture

A joint venture is an association of a DBE firm and one or more other firms to carry out a single, for-profit business
enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and in which the DBE is
responsible for a distinct, clearly defined portion of the work of the contract and whose share in the capital
contribution, control, management, risks, and profits of the joint venture are commensurate with its ownership interest.
If a DBE performs as a participant in a joint venture, the Department will only credit the portion of the total dollar value
of the contract equal to the portion of the work that the DBE performs with its own forces.

13. Mentor-Protégé

a. If a DBE performs as a participant in a mentor-protégé agreement, the Department will credit the portion of the
work performed by the DBE protégé firm.

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé team
identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.

(1) DBE credit may only be awarded to a non-DBE mentor firm for using its own protégé firm for less than one
half of its goal on any contract; and

20 Not award DBE credit to a non-DBE mentor firm for using its own protégé firm for more than every other
contract performed by the protégé firm.

c. A DBE protégé firm may be eligible for conditional NAICS code extension for training with the mentor. Request
permission from the DBE Office- Certification area.

d. Refer to WisDOT’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE credit
allowed on WisDOT projects.
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Use of Joint Checks

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A joint
check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular dealer or
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues one
check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier) as payment
for the material/supplies used by the DBE firm in cases where the DBE subcontractor and materials have been
approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting relationship
with the supplier to potentially facilitate a business rapport that results in a line of credit or increased partnering
opportunities.

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE to be
counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price, determining quality
and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself." See 49 CFR
26.55(c)(1).

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon request by
staff. WisDOT will allow the use of joint checks when the following conditions are met:

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the
Application to Use Joint Checks.

(1) Request should be made when the DBE Commitment or the Request to Sublet is submitted; the request will
not be considered if submitted after the DBE Subcontractor starts its work.

(20 Approval/Permission must be granted prior to the issuance of any joint checks.
3) The payment schedule for the supplier must be presented to the DBE office before the first check is issued.
4 The joint check for supplies must be strictly for the cost of approved supplies.

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an ‘extra
participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing the
check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks should include
the following:

(1) The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.

20 The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to Use
Joint Checks after establishing the conditions and documentation of payment within the subcontract terms or
in a separate written document.

c. The Prime contractor/payor acts solely as a guarantor.

(1) The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the
contract.

20 The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime
contractor’s negotiated unit price.

15. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are incidental
to the contract.
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Appendix A
Substantive Conversation Guidelines

The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to
bid opening. Relationship building between primes and subcontractors is crucial to DBE goal attainment. Responsible
bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of expertise, and
assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors responding to a
growing and changing contract environment. Just as these specialists are responsible for care of the roads, they are
likewise responsible for contributing to the health of the industry. The substantive conversation drives collaboration
that will build industry health and capacity. The following is intended to provide guidance for such discussions but is
not an exhaustive list. Contractors are encouraged to incorporate their existing strategies for cultivating business
relationships as well.

Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released
weeks prior to each Let)

1. Determine DBE subcontractor’s interest in quoting

2. [If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry
including fundamentals a subcontractor needs to know, required reading and/or resources.

3. Assess their interest and experience in the road construction industry by asking questions such as:

Have you competed for other WisDOT contracts? Ratio of competed/to wins

Have you performed on any transportation industry contracts (locally or with other states)?

What the largest contract you’ve completed?

Have you worked in the industry: apprentice, journeyman, safety, inspection etc.?

Does this project fit into your schedule? Are you working on any contracts now?

Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity considerations of
this contract?

What region do you work in? Home base?

Which line items are you considering?

Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual?
Do you understand where your work fits in the project schedule, project phases?

Following Bid Opening- this discussion can happen at any time

1. After reviewing their quote, note the following in your discussion:

e Does the quote look complete? Irregular?
e Are there errors in the quote? Are items very high or very low?
e In general, does the quote look competitive?

2. Questions and Advice for the bidder to share with the potential DBE subcontractor:

¢ What line items would typically be in a competitive quote for a subcontractor of their specialty?

e How many employees and what is their role/experience/expertise in your firm?

e Do you have resources for labor (union member, family-based, community-resourced) and capital (banking relationship,
bond agent, CPA)?

e Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain similarities or
differences.

o Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources,
education/certification resources, more appropriate contract opportunities.

e Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks, and
potential profit/loss (for upcoming known projects or in general).

e Discussion of bonding, insurance, and overall business risk considerations.
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Appendix B

Sample Contractor Solicitation Letter Page 1
(This sample is provided as a guide, not a formatting requirement)

DBE Solicitation - [Month] [Day], [Year] WisDOT Bid Letting

Attention all DBEs. [Prime Contractor] is actively seeking your quote for the [Month][Day], [Year] Bid Letting. [Prime
Contractor] is considering bidding on the projects listed on page 2 as a prime contractor. Please see page 2 for
instructions and the sub-contractable opportunities for each proposal.

Does [Prime Contractor] accept quotes in areas we might self-perform? Yes, we do! We support this federal rule
and (if needed) we consider areas we might self-perform an opportunity to provide in the field assistance and
training if we award your quote.

Where can DBEs find the plans, specifications & addenda? Please visit [Prime Contractor’s] plan room [LINK] or
on WisDOT’s Highway Construction Contract Information HCCI website: Wisconsin Department of Transportation
Highway Construction Contract Information (wisconsindot.gov). This same website can be checked for the
contract status.

What should your quote include? All the costs required to complete the items you propose to perform including
labor, equipment, material, and related bonding or insurance. The quote should also note items that you are DBE
certified to perform, tied items, and any special terms. Please use page 2 as your cover sheet for your quote.

Do you have a question regarding bonding, credit, insurance, equipment, or supplies/materials? \We welcome
all DBE questions! Please call [Prime Contractor] and ask to speak with [Contact]. [Prime Contractor] can provide
basic information as well as a referral to a trusted industry partner for insurance and bonding needs.

When are quotes due?
[Month] [Day], [Year] at [Time]. We accept quotes via SBN, email, or fax. Please make every effort to have your
quotes in by this time or earlier. Quality check your quote so it includes the correct letting date, project ID,
proposal number, unit price and extension.

Who can DBEs contact for questions, information, clarification or for a quote evaluation? [Project Manager
Name] [Phone] [Email]. If you are quoting [Prime Contractor] for the first time, we encourage you to come meet
with us in person to discuss the project. Our office hours are 7:30 a.m. — 5:00 p.m. On bid day, we are in the office
by 6:30 a.m.

Why partner with [Prime Contractor]?
DBE partnership is a core part of [Prime Contractor’s] mission. Including DBEs at the beginning of each project is
essential in the success of each project. We consider DBEs to be important industry partners who bring
dedication and knowledge at various stages during construction. We are proud to be an industry leader with our
DBE partnership. Your success as a DBE is our success.
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Sample Contractor Solicitation Letter Page 2

(This sample is provided as a guide, not a formatting requirement)
REQUEST FOR QUOTE

[Prime Contractor]
Letting Date: [Month] [Day], [Year]
Project IDs: 1234-56-00 (Proposal #1) & 1234-01-78 (Proposal #6)

Please check all that apply:

____Yes, we will be quoting the projects & items listed below

_____ No, we are not interested in quoting on the letting or its items referenced below

_____ Please take our name off your monthly DBE contact list

____We have questions about quoting this letting. Please have someone contact me at this number:

Prime Contractor Contact: DBE:
Phone: Fax:
Email:

Please circle the proposals and items you will be quoting below and contact us with any questions

Proposal 1 6
County Dane County Crawford County

Clearing & Grubbing X X
Dump Truck Hauling X X
Curb/Gutter/Sidewalk X
Erosion Control Items X
Excavation X X
Pavement Marking X
Traffic Control X
Sawing X X
QMP, Base X
Pipe Underdrain X
Landscape X
Beam Guard X
Electrical X
Signs/Posts/Markers X
Survey/Staking X

Again, please make every effort to have your quotes into our office by time deadline| prior to the letting date.
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Sample Contractor Solicitation Email - Simplified
(This sample is provided as a guide, not a formatting requirement)

e [Prime Contractor] specializes in municipal projects in the XX Region(s)

ATTENTION DBEs

ASP-3

e We have successfully competed for and completed XX WisDOT projects over the past XX years
e Consider [Prime Contractor] your partner on WisDOT Projects

[Prime Contractor] is seeking your subcontractor quote for the XX/XX/20XX WisDOT bid letting on the

below projects:

Project Proposal County Region
1234-56-00 2 Dane SW
1234-01-78 6 Crawford SW

o Please review the attachments [attach Solicitation Letter] and respond with your intent to quote (or not)
along with the work items you are interested in performing and respond via fax or email by date. The quote
should note items that you are DBE certified to perform, tied items, and any special terms. Please include

labor, equipment, material, and related bonding or insurance.

o If you have any questions regarding bonding, credit, insurance, equipment and/or materials/supplies, please
feel free to call [Prime Contractor] and ask for [Contact]. (Include if your company is willing to answer

these types of DBE questions)

o  Plans and Specifications can be found: WisDOT HCCI Website: List webpage where plans are located

o If you do choose to quote, please make every effort to have your quote into our office by time and date.
Make sure the correct letting date, project number, unit price and extension are included in your quote.

o  Should you have questions regarding the mentioned project, please call our office at (414) 555-5555 and we

will direct you to the correct estimator/project manager.

Our office hours are 7:30 a.m. - 5:00 p.m.

Thank you — we look forward to working with your company on this project!

Prime Contractor
Project Manager
Direct: 414-555-5555
Cell: 414-555-5556
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ASP-3

Sample Contractor Solicitation Email to non-DBE WisDOT Subcontractors -

Simplified

(This sample is provided as a guide, not a formatting requirement)

ATTENTION WisDOT SUBCONTRACTORS

[Prime Contractor] is considering bidding on the below projects for the XX/XX/20XX WisDOT Bid Letting:

Project

1234-56-00
1234-01-78
1234-00-99
1234-00-98

Proposal | County Region | DBE Goal

2 Dodge SW 6.00%
11 Adams NC 3.00%
20 Buffalo NW 5.00%
33 Portage NC 6.00%

The above projects have DBE goals and [Prime Contractor] is committed to DBE inclusion with every project. As such, we
are requesting:

All WisDOT Subcontractors to solicit and utilize DBEs in your quotes.

DBE participation can be achieved through purchasing materials from DBE suppliers, using DBE

subcontractors and/or DBE trucking firms or any combination of these.

If there is an opportunity to untie an item in your quote so a DBE can be utilized, please look for those

opportunities as well.

Your quote will be evaluated based on the amount of DBE participation your company is able to provide

when compared to other quotes for the same work.

If you do choose to quote, please make every effort to have your quote into our office by time and date. Please submit all
quotes to [Email]. Make sure the correct letting date, project number, unit price and extension are included in your quote.

Should you have questions regarding the mentioned project, the Project Manager contact is: [Name] [Phone Number]

[Email]

Thank you for utilizing DBEs who are trusted industry partners with WisDOT projects.

Prime Contractor
Project Manager
Direct: 414-555-5555
Cell: 414-555-5556
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Appendix C
Small Business Network (SBN) Overview

The Small Business Network is a part of the Bid Express® service that was created to ensure that prime bidders have a
centralized online location to find subs - including small and disadvantaged business enterprises (DBEs). It is available
for prime bidders to use as part of their Basic Service subscription. Within the Small Business Network, Prime
Contractors can:

1. Easily select proposals, work types and items:

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and
add comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can
save the sub-quote for later completion.

2. Create sub-quotes for the subcontracting community:

a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly
create a custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include:
provide contact information and sub-quote expiration date, select letting and proposal, add work types and
items, specify terms and conditions, upload attachments, and select vendors.

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want
quoted

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE
preferred request.
d. Add attachments to sub-quotes.
3. View sub-quote requests & responses:

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all
unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen,
sub-quote requests can be hidden with one click if they are not applicable.

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and
pricing.
4. View Record of Subcontractor Outreach Effort:

a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the
response statistics for a particular sub-quote. If accepted by the letting agency, this report may serve as proof
of a “Good Faith” effort in reaching out to the DBE community.

b. Easily locate pre-qualified and certified small and disadvantaged businesses.
Advertise to small and disadvantaged businesses more efficiently and cost effectively.

d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of
DBE outreach at the discretion of each agency).
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The Small Business Network help small businesses learn more about opportunities, compete more effectively, network
with other contractors and subcontractors, and win more jobs. The DBE will provide free SBN accounts to DBEs when
requested. Use DBE_Alert@dot.wi.gov to request an account. DBE firms can:

1. View and reply to sub-quote requests from primes:

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your
interests or hidden with one click if they are not applicable.

2. Select items when responding to sub-quote requests from primes:

a. You have the freedom to choose and price any number of items when responding to a sub-quote request.
Quantities can be modified, and per-item comments are also available.

b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your pricing,
terms, and conditions, and submit completed sub-quotes to the requesting primes. c. Add attachments to a
sub-quote.

3. Create and send unsolicited sub-quotes to specific contractors:

a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can
rapidly create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include:
provide contact information and sub-quote expiration date, select letting and proposal, add work types and
items, specify terms and conditions, upload attachments, and select vendors.

4. Easily select and price items for unsolicited sub-quotes:

a. After adding applicable work types, select items that you wish to quote. The extended price calculates
automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.

b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing,
terms and conditions, and send it to selected prime/plan holder.

c. Add attachments to a sub-quote.

d. Add unsolicited work items to sub-quotes that you are responding to.
5. Easy Access to Valuable Information

a. Receive a confirmation that your sub-quote was opened by a prime.

b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.

c. View important notices and publications from DOT targeted to small and disadvantaged businesses.
6. Accessing Small Business Network for WisDOT contracting opportunities

a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select “Order
Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.
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Appendix D

Good Faith Effort Evaluation Measures by categories referenced in DBE regulations

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal,
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202.

DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal.
Sufficiency is measured contract-by-contract. WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE
subcontractors, and business development initiatives undertaken to support DBE firm growth.

The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are
encouraged to identify additional activities that align with their business type(s).

e  Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting

®  Follow up to initial solicitation via email or phone

®  Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential
profit/loss

e SBN utilization including posting quotes

e Review and response to DBE quotes including provision of information about plans, specifications,and requirements as applicable

e Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes

e  Responsive and timely submission of organized documentation

®  Analysis of number of DBE firms who do work types that you typically subcontract

®  Analysis of number of DBE firms who reside in geographical areas where prime seeks work

e  Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation

o Reference check of DBE subcontractor work or training (documentation of questions and response required)

e Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202

®  Submission of all DBE quotes received matched with a variety of work tobe performed by DBEs

e Number and names of DBE firms provided written advice, or referral to industry-specific business development resources

e  Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities

e Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken)

e Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30%

e  Risk analysis of work items that are typically in tied quotes that could be unbundled

e List of contract work items in smallest economically feasible units, identifying schedule impact

e  Submission of a Gap Analysis identifying DBE skillset and/or industry needs

e  Staff training in EEO and Civil Rights laws as documented in training logs

e Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted

e DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition
process as possible (points added for each day prior to letting)

e Qutreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening

®  Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops

e  Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually

e Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm

e  Prime utilization of a DBE subcontractor the prime has not contracted with previously

e  Written referral/recommendation to bond/insurance agents, manufacturer, supplier

e Documented efforts fostering DBE participation through administrative and/or technical assistance

e Evidence of negotiation with the DBE firm about current and future Let opportunities

e Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc.

e  Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requwemelgtasge 22 of 36
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GFE Evaluation Rubric — Phase 1 — Initial Review

ASP-3

DT1202

Examples

Rating

OBOEC Feedback

Solicitation Documentation

Identify all reasonable and available activities performed
to solicit the interest of all certified DBEs who have
capacity and ability to perform work on the project.

Such as: Updated solicitation letter and email, timely
solicitation, and follow-up, and/or utilized various
methods to communicate solicitation (ex: letter, email,
publication, posting and/or website)

Selected Work ltems
Documentation

All work items are broken out into economically feasible
units to facilitate DBE participation.

Such as: Selected work items are specific to each
proposal and clearly identified in all solicitation(s)

Documentation of Project
Information provided to
Interested DBEs

Provide interested DBEs with adequate information
about the plans, specifications, and any other
contractual requirements in a timely manner to assist
DBEs in response to solicitation.

Such as: Project information is clearly identified in all
solicitation(s)

Documentation of Negotiation
with Interested DBEs

Provide sufficient evidence demonstrating that good
faith negotiations took place during the bid letting.

Such as: Documented attempts with DBESs or on behalf
of DBEs to increase DBE participation

Documentation of Sound
Reason for Rejecting DBEs

Provide sufficient evidence demonstrating that DBEs are
rejected for sound reasons.

Such as: Detailed and thoughtful analysis that considers
both the percentage and dollar difference when rejecting
a DBE including past performance, relevant business
experience and stability, safety record, business ethic
and integrity, technical capacity, and other tangible
factors.

Documentation of Assistance
to Interested DBEs- bonding,
credit, insurance, equipment,
supplies/materials

Documented assistance in both solicitation(s) and
outreach to DBEs.

Documentation of Outreach to
Minority, Women, and
Community organizations and
other DBE Business
Development Support

Effectively use the services of minority, women, and
community organizations as well as contractors’ groups,
local, state, and federal business assistance offices and
organization that provide assistance in recruiting and
supporting DBEs, as well participation in activities that
support DBE business development.

Such as: Variety of activities that translate into
meaningful DBE participation

Documentation of other GFE
activities

Such as: Used DT1202 Excel Workbook, Diversity &
Inclusion company policy, Mentor-Protégé participant,
awarded neutral DBE after bid submission, included
company GFE overview/strategy information and/or
company website highlights DBE opportunities and
participation

Overall Demonstration of GFE
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GFE EVALUATION RATING LEGEND - PHASE 1 - Initial Review

Documentation provided by bidder is evaluated and rated on the rubric. Bidders should include activities characterized by the following types of
effort:

ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity

QUALITY: Demonstrated through essential character of conscientious and serious activity

QUANTITY: Demonstrated through a measurable number of activities

SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process

GFE EVALUATION - PHASE 2 - Team Review

GFE Team completes:

Review of activities included on the rubric

Review of the intent to award and sound reasoning submitted by Prime

Bid analysis to confirm if any bid submitted met the DBE goal

Review average of other bidders DBE goal achievement

Team review of combined efforts documented in Phase 1 and 2 constitute final GFE determination

Rating Scale:

e  GFE Approval:
Bona Fide = 6 or more categories color coded green.
Genuine effort characterized by sincere and earnest activities — “Solicitation” and “Sound Reasoning” must be green

e  GFE Approval:
Sufficient = 5 or more categories color coded green or yellow
Adequate effort documented with a variety of quality activities — “Solicitation” and “Sound Reasoning” must be green or yellow

e  GFE Denial:
Pro Forma efforts = 4 or less categories color coded green or yellow. Perfunctory effort characterized by routine or superficial
activities

Green = Exceeds expectations

Yellow = Meets expectations

Excerpt from Appendix A to 49 CFR Part 26:

V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented efforts. At a minimum, you must review the
performance of other bidders in meeting the contract goal. For example, when the apparent successful bidder fails to meet the contract goal, but
others meet it, you may reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have met the goal. If
the apparent successful bidder fails to meet the goal but meets or exceeds the average DBE participation obtained by other bidders, you may view
this, in conjunction with other factors, as evidence of the apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi),
you must also require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract to review whether DBE prices were substantially higher; and contact the DBEs listed
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GFE RUBRIC ANALYSIS
OBOEC DECISION APPROVAL OR DENIAL

Prime Contractor

Proposal

Project

Bid Letting

DBE Goal Amount

DBE Goal Amount Achieved

Bid Analysis

Goal %

Achieved %

Apparent Low Bidder

%

Bidder B

Bidder C

Average of OTHER Bidders
(Not including Apparent
Low Bidder)

DBE Quotes Received

DBE Quotes Awarded

DBE Quote(s) Rejected

Rejected Quote Analysis

DBE Quote(s) Awarded

Awarded DBE Amount
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Appendix E
Good Faith Effort Best Practices

This list is not a set of requirements; it is a list of potential strategies

Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.
Participate in speed networking and mosaic exercises as arranged by DBE office.

Host information sessions not directly associated with a bid letting.

Participate in a formal mentor protégé or joint venture with a DBE firm.

Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings.

Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications, and communication methods.

Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.

Quality of communication, not quantity creates the best results. Contractors should be thorough in
communicating with DBE firms before the bid and provide any assistance requested to assure best possible
bid.

DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days
prior is optimal.

Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay
abreast of changes.

Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid tabs at a
minimum.

Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation
related projects of similar size and scope, firm expertise and staffing.

Participate in DBE office assessment programs.

Participate on advisory and mega-project committees.

Sign up to receive the DBE Contracting Update.

Consider membership in relevant industry or contractor organizations.

Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes and
bidding as a prime with the Department are the only ways to get work.
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Appendix F
Good Faith Effort Evaluation Guidance
Appendix A of 49 CFR Part 26

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction,
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First,
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based
on the regulations and the guidance in this Appendix.

The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize,
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call.
Determinations should not be made using quantitative formulas.

[ll. The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain
a specified amount of DBE participation) in order to be awarded a contract, even though the bidder makes an
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith
efforts.

IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts
to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive. Other factors or types of efforts may be relevant in appropriate cases.

A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all
reasonable and available means the interest of all certified DBEs that have the capability to perform the work
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events,
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the
project.

(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBEs to

respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations.
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B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically
feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime
contractor might otherwise prefer to perform these work items with its own forces. This may include, where
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages
and facilitates DBE participation.

C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract.

D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a
description of the information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the
work.

(2) A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract
goals into consideration. However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or
unreasonable.

E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. non-union status) are not legitimate
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder
or prime contractor to accept unreasonable quotes in order to satisfy contract goals.

(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a
prospective replacement DBE's reasonable quote.

F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the
recipient or contractor.

G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related
assistance or services.
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H. Effectively using the services of available minority/women community organizations; minority/women
contractors' groups; local, State, and Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.

V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), you must also
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to
whether they were contacted by the prime. Pro forma mailings to DBEs requesting bids are not alone sufficient
to satisfy good faith efforts under the rule.

VI. A promise to use DBEs after contract award is not considered to be responsive to the contract solicitation
or to constitute good faith efforts.

[79 FR 59600, Oct. 2, 2014]
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Appendix G

(SAMPLE) Forms DT1506 and DT1202
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf

COMMITMENT TO SUBCONTRACT TO DBE Clear Wisconsin Department of Transportation
DT1506 12/2021 5.84.06(2) Wis. Stats. O Non-Traditional Projeot Project |D:
Proposal #

Prime Contractor:
County: Letting Date:

This contract requires that a specified percentage of the work be subcontracted to a 'll:')qtal $CVaItueCct).f $
disadvantaged business enterprise and that this information be submitted as rime Lontract.
described in ASP-3. The submittal of this form with the bid proposal constitutes your DBE Contract Goal: %

DBE commitment. Include Attachment A for DBEs included on commitment. DEE Goal Achieved: 0.00%

This form must be completed and returned for this proposal. See page 2 for instructions.
3. Supplier ; 5. DBE Full 5. DBE Amount
YN 4. Trueking Only | gyncontract $ for Credit $

O#
L#
O#
L#
O#
L#
o#
L#
O#
L#
O#
L#
O#
L#
O#
L#
o#
L#
O#
L#
O#
L#
O#
L#
O#
L#
o#
L#
O#
L#
O#
L#
O#
L#
O#
L#
O#
L#
O#
L#
O#
L#
O#
L#

1. DBE Firm 2. Work or Items to be subcontracted

§ 0.00|s 0.00

Government Use Qnly
Approved Amounts
A=|% %
V=|% % Prime Representative Signature & Date
Total= | § %

Sighature:

Date: DBE Office Signature & Date Approved
Good faith effort approved: Yes [ No []
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ASP-3

COMMITMENT TO SUBCONTRACT TO DBE
ATTACHMENT A

CONFIRMATION OF PARTICIPATION

Project 1.D.

Proposal Number:

Letting Date:

Name of DBE Firm Participating in this Contract:

Name of the Prime/Subcontractor who hired the DBE Firm: (/ist all names of tiers if more than one)

Type of Work or Type of Material Supplied:

Total Subcontract Value:

Total DBE Credit Value:

FOR PRIME CONTRACTORS ONLY:

above.

| certify that | made arrangements with the participating
DBE firm to perform the type of work listed or supply the
material indicated above for the subcontract value listed

Prime Contractor Representative’s Signature

Prime Contractor Representative’'s Name (Print Name)

Prime Contractor (Print Company Name)

Date

subcontract value listed above.

FOR DBE TRUCKING FIRMS ONLY:

number of trucks as listed below.

FOR PARTICIPATING DBE FIRMS ONLY:

| certify that | made arrangements with the Prime
Contractor or the Hiring Contractor to perform the type of
work or supply the material indicated above for the

| certify that | will utilize, for DBE credit, only trucks listed
on my WisDOT approved Schedule of Owned/Leased
Vehicles for DBE Credit formand | will be utilizing the

Participating DBE Firm Representative’'s Signature | Date

Participating DBE Firm Representative’s Name (Print Name)

Participating DBE Firm (Print Company Name)

DBE Firm's Address:

# Owned Trucks

# Leased Trucks

# DBE-Owned Leased
Trucks

# Non-DBE-Owned
Leased Trucks

|:| Off site Hauling

Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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2™ DOCUMENTATION-OF-GOOD-FAITH-EFFORT-

@b Wisconsin-Depanment-of Transportation
DT1202 32020

PrajectiD Prapasal Mo Lesing

— - ssad -esEE
Prime Cantracior
-

Courty
-esEE

Parson Submitting Dacumeant
=TT

Talaphons Mumser

EX T T

Mddress

-

Email Address
mEEETE

All-bidders-must-underiake-neceszary-and-reasonable-steps-to-achieve-the-assigned-DEE -contract-goal-per-
federal-regulatory -guidance-at-49-CFR-Pan-25. -Bidders-use-this-form-fo-document-all-efforts -employed to-meet-
the-assigned-goal-as-a-record-of-contractor-good faith -efforts-(GFE).-Refer-to-ASP3-or-49-CFR-Part-26-for-
guidance-on-actions-that-demonsirate-good faith -effort. -

It-iz-critical-to-list-all-efforts -attach-documentation, -and -follow-the-instructions to-complete -this-submission. -
Documentation-of-good -faith-effort-includes-copies-of-each-DEE-and -non-DEE-subcontractor-quote-submitted to-
the-bidder-for-the-same-line-items. -Utilize the-sample-documentation logs-to-document-and -organize-efforis. --

Submit-good-faith -effor-documentation-per-ASP-3-guidelines.

Ingtructions:-Provide-a-narrative -description-of-all-activities-pursued-to-demonstrate -good-faith-efforis, -any-
caorresponding -documentation, -and-applicable-explanalion-on-zeparate-pages. -Include-the-following-items, -
crganized-in-the-order-listed -below.

1.~ Solicitation-Documentation: -
a.~+ Purpose:-To-identify-all-reasonable-and-available-activities-the -bidder-performed 4o-zolicit-the-
interest-of-all-certified-DEEs-who-have-the-capacity-and-ability -to-perform-work-on-the-project. -All-
solicitation-efforis-should-begin-as-early-as-possible-to-ensure-DBEs-have-ample-time-to-
respond-and-ask-guestions.

b.-+Action:-ldendify-and list-all-activities-engaged-into-solicit- DBEs-using-all-reasonable-and-
available-means-such-as-written-notice-and -follow-up-communications; -substantive-
conversations; -pre-bid-meetings; -networking-events; -market-research; -advertising.

2.~ Selected-Work-ltems-Documentation:-

a.~+Purpose:-To-ensure-that-all-work-items-are-broken-out-into-economically -feasible-units-to-
facilitate-DEE -paricipation.- This-must-occur-even-when-you-prefer-to-perform-the-work-yourself.

b.~+Action:-ldendify-economically feasible-work-units to-be-performed-by-DBEs-to-include-activifies-
such-as:-list-of-work-items-to-be-performed; -breaking-up-of-large-work-tems-into-smallertasks-or-
quaniities; -flexible fime-frames-for performance -and-delivery-schedules.

3.~ Documentation-of-Projectnformation-provided-to-Interested-DEEz:-
a.~+Purpose:-To-provide-interested-DEEs-with-adequate-information-about-the-plans, -specifications, -
and-amy-other-contractual-requirements-in-a-timely-manner-to-assist-DEEs-in-response-to-
salicitation.

b.-+Action:-Provide-DBEEs-access to-plans, -specifications, -and -other-contract-requirements -Early -
solicitation-allows -ample-ocpportunity -fo-provide -project-information, links-to-Let-adverlisements, -
and-substantive -engagement-with-DBEs.
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4 -+ Documentation-of-Negotiation-with-Interested-DBEEs:-
a.~+Purpose:To-ensure-that-negotiations-with-interested-DEEs-were-made-in-good -faith-providing-
evidence-as-to-why-agreements-could-nof-be-reached -for-DEEs to-perform-work. -

b.-+Action:-Provide-sufficient-evidence to-demonstrate-that-good faith-negofiations-took-place. -
Merely-sending-out-solicitations-requesting-bids-from-DEEs -does -not-constitute-sufficient-good-
faith-efforts_-A-bidder-using -good-business-judgment-considers-a-number-of-factors-in-
negotiating -with-all-subcontractors, -and-the-firm’s-price -and -capabilities-in-addition-to-contract-
goalz-are-taken-into-consideration_-However, the-fact-that-there-may-be-some-additional costs-
invelved-in-finding-and-using-DEEs-is-not-in-itself-sufficient-reascn-for-failing -to-meet-the-DBE-
goal-as-long-as-costs-are-reasonable. -(see-49-CFR-Part-26-Appendix-4)

5.~ Documentation-of- Sound-Reason-for-Rejecting-DBEs:-
a.~+Purpose:-To-ensure-that-bidders-avoid-rejecting-DEEs-as -unqualified -without-sound -reasons. -
Reasons-for-rejection-must-be-based-on-thorough -investigation-of- DEE -capabilities. -

b.-+Action:-Provide-sufficient-evidence to-demonstrate-that-DEE-was rejected for-sound -reasons-
such-as-past-performance, -relevant business-experience-and-stability, -safety-record -business-

ethic-and-integrity, fechnical capacity, -othertangible factors.

6.~ Documentation-of-Azsistance-to-Interested-DBEs--Bonding,-Credit, Ingurance,-Equipment,-

Supplies/Materials:-
a.~+Purpose:-To-assist-inferested-DEE=-in-cbiaining-bonds, -lines-of-credit, -insurance, -equipment, -

supplies.-materials, -and-other-assistance-or-services.-

b.-+Action:-Assist-interested-DEEs-in-obtaining-bonding, -ines-of-credit-or-insurance  -and-provide-
technical-assistance-or-information -related-to-plans, -specifications, -and-project-requiremenis. -
Assist-DEEs-in-obiaining -equipment, -supplies, -materials-or-other-services-related-to-meeting-
project-requirements-(excluding-supplies-or-equipment-the-DEE-purchases-from-the-prime ).

7 .=+ Documentation-of-outreach-to-Minority,-Women,-and-Community-Organizations-and-other-DBE-
Businegs-Development-Support:-

a.~+ Purpose:To-effeclively-use-the-services-of-minority, -women, -and -community -organizations-as-

well-as-confractors’-groups, -local, -state, -and-federal-business-assistance-offices-and-

organization-that-provide-assistance-in-recruiting-and -supporing-DEEs . -az-well-as-paricipation-

in-activities-that-support-DBE -business-development.

b.-+Action:-Contact-organizations-and-agencies-for-assistance-in-contacting, -recruiting, -and-
providing-suppori-to DEE-subcontractors, -suppliers, -manufacturers -and-truckers-at-least-14-
days-before-bid-opening.-Participate-in-or-host-activities-such-as-networking -events, -mentor-
protégé-programs, -small-business-development-workshops, -and-others-consistent-with-DBE -

support.
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Returnido:

Wissonsin Degartment of Trarsportation
DEE Program: Office

PO-Bax 765

Mladisan, WI-53T07-TA6ES
DEE_AderigDdal. wi.gav

Iw:'.lzrti‘gr*ﬂﬂal-l-hElme-Lrlﬁla-i:l-n::\l:-r|1pﬂa-l'ln=_-|15i1.|'e~g|:r|:r|:.|-Fa'r|1'1-e‘ﬂ’::|11_=»*tvursuli-:i't-armcl-LrltE-[:IElE-lirr|15-I:vl:n-mleleﬂhla-[}IBE-|'.1E|r|'H:i|'.1E|Iil:nn-nEI:|uinernnarns--l:liI
this-contract-proposal, -as-demonstrated -by-my-responses-and-as-specified-in-Additional- Special Provision-3-(A5P-3).
|-zerify-that-the-information-given-in-the-Docurnentation-of Good-Faith-Efors-is-frus -and -comect to the-best-of ry-knowiledpe-and-belisf. -

|-further-understand -that ary-wilful falsifization, -fraudulent- statement, -ar-misrepresentation-will-result-in-appropriste- sanctions, -which- may
mvohe-debarment-andfor prosecution-under-appicable-state-(Trans-504)-and-Faderal laws.

[BidderiAuthorized Fepresentative Signature |

TPrt Mame)

{Tithe}
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Good-Faith-Effort---Sample-Documentation-Logs

The-sample-logs-below-are-provided -as-guides-rather-than-exhaustive-list.-See-ASP3, -Appendix-A-for-
additional-examples-of-demonstrable-good faith-efforts. -Attach-documentation-for-each-activity-listed. -

Acceptable-forms-of-documeniation-include-copies-of-solicitations-sent-to-DEBEs, -notes from-substantive-

conversations-and-negotiations -with-DEEs, -copies-of advertisements-placed, -email-communications, -all-quotes-

received-from-DBEs-and-from-all-subcontractors-who-were-considered-alongside- DEE -quotes -proof-of-

attendance-at-applicable-networking -events; -flyers-for-events -or-workshops-for-DBEEs-offered -by-the -prime, -and-

other-physical-records-of good-faith-efforts-aclivities.
SOLICITATION-LOG-

Drate

Activity

Mame-of DBE-Solicited

Follow-up

412020

Sent-May-Let-solicitation

Winterand-Electric

Spoke-with-Mark-Winterdand-on-4/15/20-to-ask-if-
he-would-guate-

SELECTED-WORK-ITEMS-SOLICITED-LOG

Wiark-Typs DBE-Firm Contact-Person Diate Contact-Modea
Pavement Marking ﬁBC-Ma.rking Leslie-Lynch 42020 Email;-phnne
#1-Marking-Co. Mark-Smart 4172020 Email; l=ft-'v I
Electrical Winterand-Electric Tabitha-Tinker 4732020 | Email, left-vid
Superstar-Wiring Jose-Husscar 4132020 Email;-phons

INFORMATION-FPROVIDED-LOG

qual.;zst- CBE-Firm Information-Reguested-&-FProvided RE’E';EEE-
4172020 | Winterland-Electric Reguested-info-on-electrical-requirements; -provided- 41312020
plan-and-link-to-specs
412112020 | Absolute-Construction Wanted-to-know-how-and-when-supplies-are-paid-for-by- | 4/21/2020
WisDOT:-referred-to-spec-that covers-stockpiling

MEGOTIATIONS LOG

purchases

Cuctes- Consideara
Crate OBE-Firm Contact-Mame Work Type \ d-far- If-not-s=lected, wihy 7
Rec'd? .
project?
41212020 | ABC-Landscape | John-Dean Erosion-Confral | Yes Mo Cannot-perform-all-items
411712020 | Wild-Ferns Sandy-Lynn Erosion-Confral | Yes fes
412002020 | #1-Marking Mark-Smart Electrical Yes fes
ASSISTANCE-LOG
Diate DBE-Firm Caontact-Person Assistance-Provided
4172020 ABC-Sawing Jackie-Swiggle Informed-DBE-on-how-to-obtain-bonding
4M 72020 | Supreme-Consiruction Winston-\Walters Provided-contact-for-wholesale-supply-

OUTREACH-%-BUSINESS-DEVELOPMENT -LOG

Crate

Agency/Crganization-
Contacted

Contact-Parson

Assistance - Reguested

4112020

Women-in-Construciion

LaTomya Klein

Contact-information for-woman-owned suppliers

412812020

WEIC

Sam-Smith

Asked forinformation-to-provide-to-DBE -regarding-
financing-programs-through-WBIC

Official Form DT1202 can be found here: https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx
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Effective with November 2022 Letting

ADDITIONAL SPECIAL PROVISION 4

This special provision does not limit the right of the department, prime contractor, or subcontractors at
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract
dispute.

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within
10 calendar days of receipt of that progress payment, the prime contractor provides written notification
to the subcontractor and the department documenting "just cause" for withholding payment.

The prime contractor is not allowed to withhold retainage from payments due subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier
subcontractors that parallel those granted first-tier subcontractors in this provision.

Acceptance and Final Payment

Within 30 calendar days of receiving the semi-final estimate from the department, submit written
certification that subcontractors at all tiers are paid in full for acceptably completed work.
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Effective with November 2024 Letting ASP-6

Additional Special Provision 6 (ASP-6)
Modifications to the standard specifications

Make the following revisions to the standard specifications.

107 Legal Relations and Responsibility to the Public

Add subsection 107.27 effective with the November 2024 letting.

107.27 Drones or Unmanned Aircraft Systems (UAS)

107.27.1 Licensing and Compliance

@ Obtain and possess the necessary Federal Aviation Administration (FAA) licenses and certifications to
operate drones commercially (https://www.faa.gov/uas).

@ Comply with all FAA regulations, airspace restrictions, and local laws. Operators of small drones that are less
than 55 pounds for work or business must follow all requirements as listed in Title 14, Chapter 1, Subchapter
F, Part 107 of the Code of Federal Regulations (14 CFR) and obtain a remote pilot certificate
(https://www.faa.gov/uas/commercial_operators).

@ Comply with Wisconsin State Statute 942.10. Limit operations to the specific approved purpose and employ
reasonable precautions to avoid capturing images of the public except those that are incidental to the project.
@ Provide copies of waivers required for specific project conditions to the engineer prior to any flight.
107.27.2 Flight Approval, Safety, and Incident Reporting
@ Submit information in 107.27.2(2) to obtain written drone flight approval from the engineer at least 3 business
days prior to operating a drone within the right-of-way. Do not operate a drone within the right-of-way unless
approved by the engineer.
@ Drone flight application for review and approval must include:
- UAS pilot information and qualifications, images of certification
- UAS drone information and FAA tail numbers
- Max/ Min allowable flight parameters (weather)
- Specifics of flight mission: capture scope
- Estimated flight duration
- Pre-flight checklist
- Site-specific parameters
- Notification protocols - Federal/Local/Agency/Owner/Responsible in Charge
- Confirmation and verification of approved operators and hardware
- Flight plan map diagram (including launch and landing location)
- FAA-Airspace flight map classification and confirmation with graphics
- UAS incident management protocol
@ If contractor is requesting multiple types of the same flight, a simplified request can be submitted listing
weekly flight plan.
@ Safety measures must include but are not limited to:
- Regular training and updates on drone regulations are required and must be provided upon request.

- Drones must be operated in accordance with safety guidelines, including maintaining a safe distance from people,
structures, vehicles, etc.

- Conduct a pre-flight safety assessment, considering weather conditions, airspace restrictions, and potential
hazards.

- Emergency procedures (e.g., drone malfunction, loss of control) must be documented and followed.
All incidents must be reported to the engineer.
) If the drone has an incident during flight, report the following to the engineer:
- Incident background and details.
- FAA (14 CFR 107.9) and NTSB (49 CFR 870) notification protocol.
- Contractor internal notification protocol.
107.27.3 Insurance Requirements
@ Maintain drone liability insurance with the following limits.
1. For drones weighing 10 pounds or less, a liability policy with a minimum limit of $1,000,000.00 is required.
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Effective with November 2024 Letting ASP-6

2. For drones weighing more than 10 pounds and less than or equal to 20 pounds, a liability policy with a minimum
limit of $2,000,000.00 is required.

3. For drones weighing more than 20 pounds, notify engineer and department will determine appropriate liability
policy coverage levels based on size, use, location, and other risk factors.

646 Pavement Markings
646.3.2.4 Black Epoxy
Replace paragraph (1) with the following effective with the November 2024 letting.

@ Apply black epoxy in a grooved slot directly after the white marking. Apply epoxy at a wet mil thickness of 20.
Apply black aggregate at or exceeding 25 pounds per gallon of epoxy. Do not apply glass beads to black
epoxy.

ERRATA

204.3.1.3 Salvaging or Disposal of Materials

Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Dispose of concrete, stone, brick, and other material not designated for salvage as specified for disposing of
materials under 203.3.5.

204.3.2.3 Removing Buildings

Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Buildings removed and materials resulting from building removal become the contractor’s property unless the
contract specifies otherwise. Dispose of unclaimed and removed material as specified for disposing of
materials in 203.3.5.

335.3.2 Rubblizing
Replace paragraph (6) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

© Remove reinforcing steel exposed at the surface by cutting below the surface and disposing of the steel as

specified in 203.3.5. Do not remove unexposed reinforcing steel.
335.3.3 Compacting
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Remove loose asphaltic patching material, joint fillers, expansion material, or other similar materials from the
compacted surface. Also remove pavement or patches that have a maximum dimension greater than or
equal to 6 inches that are either not well seated or projecting more than one inch. Dispose of removed
material as specified in 203.3.5.

526.3.4 Construction, Backfilling, Inspection and Maintenance
Replace paragraph (3) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Maintain temporary structures and approaches in place until no longer needed. Unless the engineer directs
otherwise, completely remove and dispose of as specified in 203.3.5. Contractor-furnished materials remain
the contractor's property upon removal.

602.3.6 Concrete Rumble Strips
Replace paragraph (5) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

) At the end of each workday, move equipment and material out of the clear zone and sweep or vacuum the
traveled way pavement and shoulder areas. Sweep away or vacuum up milling debris before opening
adjacent lanes to traffic. Dispose of waste material as specified in 203.3.5; do not place on the finished
shoulder surface.

604.2 Materials
Replace paragraph (1) with the following information to remove line and link for crushed aggregate effective with
the November 2024 letting. The crushed aggregate gradation information for slope paving is now found in

604.2(3).

@ Furnish materials conforming to the following:

AT =] 501.2
Y= Yot Aol (U =T g 0 =N =T 4T | PPt 312.2
(070 g To3 1] (=P PPPPUPPPPPPPPPRPINE 501
REINTOTCEMEBNT ... .., 505
EXPANSION JOINT FHlLET ..o ettt e oottt e e e e e et bttt e e e e e s e ntbeeeeeeeasaannnnaeeeaaeeeannnnns 415.2.3
P o] g F= 1L (o g LT =1L OO SPPRPP 455.2
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Effective with June 2022 Letting

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1*'Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor's User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by
the department or a contractor for work performed, materials furnished, or materials stockpiled
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and
for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of
a progress payment by the department for work performed. Report the payment as specified in
A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment requirement
as specified in A(2).

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier.

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to
comply with the DBE payment requirement in receipt of a progress payment by contractor to
acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and
(6), and shall be binding on all first tier subcontractor relationships, all contractors and
subcontractors utilizing DBE firms on the project, and all payments from DBE firms.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually loaded
into the Civil Rights Compliance System. Copies of prime contractor payments received (check or ACH)
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged
manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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Effective with January 2025 Letting

(1)

)

©)

(4)

(%)

ADDITIONAL SPECIAL PROVISION 9

Electronic Certified Payroll or Labor Data Submittal

Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for
contracts with federal funds and labor data for contracts with state funds only. Details are
available online through the department’s Highway Construction Contractor Information (HCCI)
site on the Labor, Wages, and EEO Information page at:
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx

Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified
payroll reports (contracts with federal funds) or labor data (contracts with state funds only)
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar
days following the close of the payroll period. Every firm providing physical labor towards completing
the project is a subcontractor under this special provision.

Upon receipt of contract execution, promptly make all affected firms aware of the requirements under
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to
begin their submittals. The department will provide training either in a classroom setting at one of our
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/

The department will reject all paper submittals for information required under this special
provision. All costs for conforming to this special provision are incidental to the contract.

For firms wishing to export payroll/labor data from their computer system, have their payroll
coordinator contact:

For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data.
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at:
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual. pdf

For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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FHWA-1273 — Revised October 23, 2023

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

. Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services) in accordance with 23 CFR 633.102. The
design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically
incorporated (not referenced) in all contracts, subcontracts and
lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services
related to a construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23
CFR 633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

1. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60,
and 29 CFR Parts 1625-1627. The contracting agency and
the FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform
to the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630
are incorporated by reference in this contract. In the execution
of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex,
sexual orientation, gender identity, color, national origin, age
or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job
training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
SO.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin
cannot result. The contractor may neither require such
segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends
further to ensure that its employees are not assigned to
perform their services at any location under the contractor's
control where the facilities are segregated. The term "facilities
includes waiting rooms, work areas, restaurants and other
eating areas, time clocks, restrooms, washrooms, locker
rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The
contractor shall provide separate or single-user restrooms and
necessary dressing or sleeping areas to assure privacy
between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads
or rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. Wage rates and fringe benefits. All laborers and
mechanics employed or working upon the site of the work (or
otherwise working in construction or development of the
project under a development statute), will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CER part 3)), the full amount of basic hourly
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics. As provided in paragraphs (d) and (e) of 29
CFR 5.5, the appropriate wage determinations are effective by
operation of law even if they have not been attached to the
contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject
to the provisions of paragraph 1.e. of this section; also, regular
contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are
deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics must be paid the
appropriate wage rate and fringe benefits on the wage
determination for the classification(s) of work actually
performed, without regard to skill, except as provided in
paragraph 4. of this section. Laborers or mechanics performing
work in more than one classification may be compensated at
the rate specified for each classification for the time actually
worked therein: Provided, That the employer's payroll records
accurately set forth the time spent in each classification in
which work is performed. The wage determination (including
any additional classifications and wage rates conformed under
paragraph 1.c. of this section) and the Davis-Bacon poster
(WH-1321) must be posted at all times by the contractor and
its subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.

b. Frequently recurring classifications. (1) In addition to wage
and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a
wage determination may contain, pursuant to § 1.3(f), wage
and fringe benefit rates for classifications of laborers and
mechanics for which conformance requests are regularly
submitted pursuant to paragraph 1.c. of this section, provided
that:

(i) The work performed by the classification is not
performed by a classification in the wage determination for
which a prevailing wage rate has been determined;



(i) The classification is used in the area by the
construction industry; and

(iii) The wage rate for the classification bears a reasonable
relationship to the prevailing wage rates contained in the
wage determination.

(2) The Administrator will establish wage rates for such
classifications in accordance with paragraph 1.c.(1)(iii) of this
section. Work performed in such a classification must be paid
at no less than the wage and fringe benefit rate listed on the
wage determination for such classification.

c. Conformance. (1) The contracting officer must require that
any class of laborers or mechanics, including helpers, which is
not listed in the wage determination and which is to be
employed under the contract be classified in conformance with
the wage determination. Conformance of an additional
classification and wage rate and fringe benefits is appropriate
only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is used in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) The conformance process may not be used to split,
subdivide, or otherwise avoid application of classifications
listed in the wage determination.

(3) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken will be sent by the contracting officer by email to
DBAconformance@dol.gov. The Administrator, or an
authorized representative, will approve, modify, or disapprove
every additional classification action within 30 days of receipt
and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(4) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
will, by email to DBAconformance@dol.gov, refer the
questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(5) The contracting officer must promptly notify the
contractor of the action taken by the Wage and Hour Division

under paragraphs 1.c.(3) and (4) of this section. The contractor
must furnish a written copy of such determination to each
affected worker or it must be posted as a part of the wage
determination. The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of
this section must be paid to all workers performing work in the
classification under this contract from the first day on which
work is performed in the classification.

d. Fringe benefits not expressed as an hourly rate.
Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may
either pay the benefit as stated in the wage determination or
may pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

e. Unfunded plans. If the contractor does not make
payments to a trustee or other third person, the contractor may
consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, Provided, That
the Secretary of Labor has found, upon the written request of
the contractor, in accordance with the criteria set forth in
§ 5.28, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

f. Interest. In the event of a failure to pay all or part of the
wages required by the contract, the contractor will be required
to pay interest on any underpayment of wages.

2. Withholding (29 CFR 5.5)

a. Withholding requirements. The contracting agency may,
upon its own action, or must, upon written request of an
authorized representative of the Department of Labor, withhold
or cause to be withheld from the contractor so much of the
accrued payments or advances as may be considered
necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief,
including interest, required by the clauses set forth in this
section for violations of this contract, or to satisfy any such
liabilities required by any other Federal contract, or federally
assisted contract subject to Davis-Bacon labor standards, that
is held by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to Davis-Bacon labor standards requirements and is
held by the same prime contractor, regardless of whether the
other contract was awarded or assisted by the same agency,
and such funds may be used to satisfy the contractor liability
for which the funds were withheld. In the event of a
contractor's failure to pay any laborer or mechanic, including
any apprentice or helper working on the site of the work all or
part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed
in paragraph 3.d. of this section, the contracting agency may
on its own initiative and after written notice to the contractor,
take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with paragraph



2.a. of this section or Section V, paragraph 3.a., or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

3. Records and certified payrolls (29 CFR 5.5)

a. Basic record requirements (1) Length of record retention.
All regular payrolls and other basic records must be
maintained by the contractor and any subcontractor during the
course of the work and preserved for all laborers and
mechanics working at the site of the work (or otherwise
working in construction or development of the project under a
development statute) for a period of at least 3 years after all
the work on the prime contract is completed.

(2) Information required. Such records must contain the
name; Social Security number; last known address, telephone
number, and email address of each such worker; each
worker's correct classification(s) of work actually performed;
hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act); daily and weekly number
of hours actually worked in total and on each covered contract;
deductions made; and actual wages paid.

(3) Additional records relating to fringe benefits. Whenever
the Secretary of Labor has found under paragraph 1.e. of this
section that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing
benefits under a plan or program described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act, the contractor must
maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

(4) Additional records relating to apprenticeship. Contractors
with apprentices working under approved programs must
maintain written evidence of the registration of apprenticeship
programs, the registration of the apprentices, and the ratios
and wage rates prescribed in the applicable programs.

b. Certified payroll requirements (1) Frequency and method
of submission. The contractor or subcontractor must submit
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting

agency. The prime contractor is responsible for the submission
of all certified payrolls by all subcontractors. A contracting
agency or prime contractor may permit or require contractors
to submit certified payrolls through an electronic system, as
long as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting
agency, and the Department of Labor to access the certified
payrolls upon request for at least 3 years after the work on the
prime contract has been completed; and the contracting
agency or prime contractor permits other methods of
submission in situations where the contractor is unable or
limited in its ability to use or access the electronic system.

(2) Information required. The certified payrolls submitted
must set out accurately and completely all of the information
required to be maintained under paragraph 3.a.(2) of this
section, except that full Social Security numbers and last
known addresses, telephone numbers, and email addresses
must not be included on weekly transmittals. Instead, the
certified payrolls need only include an individually identifying
number for each worker ( e.g., the last four digits of the
worker's Social Security number). The required weekly
certified payroll information may be submitted using Optional
Form WH-347 or in any other format desired. Optional Form
WH-347 is available for this purpose from the Wage and Hour
Division website at https.//www.dol.gov/sites/dolqov/files/WHD/
leqacy/files/wh347/.pdf or its successor website. It is not a
violation of this section for a prime contractor to require a
subcontractor to provide full Social Security numbers and last
known addresses, telephone numbers, and email addresses to
the prime contractor for its own records, without weekly
submission by the subcontractor to the contracting agency.

(3) Statement of Compliance. Each certified payroll
submitted must be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor, or the
contractor's or subcontractor's agent who pays or supervises
the payment of the persons working on the contract, and must
certify the following:

(i) That the certified payroll for the payroll period contains
the information required to be provided under paragraph 3.b.
of this section, the appropriate information and basic records
are being maintained under paragraph 3.a. of this section,
and such information and records are correct and complete;

(i) That each laborer or mechanic (including each helper
and apprentice) working on the contract during the payroll
period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set
forth in 29 CER part 3; and

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification(s) of work actually
performed, as specified in the applicable wage determination
incorporated into the contract.

(4) Use of Optional Form WH-347. The weekly submission
of a properly executed certification set forth on the reverse
side of Optional Form WH-347 will satisfy the requirement for
submission of the “Statement of Compliance” required by
paragraph 3.b.(3) of this section.



(5) Signature. The signature by the contractor,
subcontractor, or the contractor's or subcontractor's agent
must be an original handwritten signature or a legally valid
electronic signature.

(6) Falsification. The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 3729.

(7) Length of certified payroll retention. The contractor or
subcontractor must preserve all certified payrolls during the
course of the work and for a period of 3 years after all the work
on the prime contract is completed.

c. Contracts, subcontracts, and related documents. The
contractor or subcontractor must maintain this contract or
subcontract and related documents including, without
limitation, bids, proposals, amendments, modifications, and
extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during
the course of the work and for a period of 3 years after all the
work on the prime contract is completed.

d. Required disclosures and access (1) Required record
disclosures and access to workers. The contractor or
subcontractor must make the records required under
paragraphs 3.a. through 3.c. of this section, and any other
documents that the contracting agency, the State DOT, the
FHWA, or the Department of Labor deems necessary to
determine compliance with the labor standards provisions of
any of the applicable statutes referenced by § 5.1, available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and must permit such
representatives to interview workers during working hours on
the job.

(2) Sanctions for non-compliance with records and worker
access requirements. If the contractor or subcontractor fails to
submit the required records or to make them available, or
refuses to permit worker interviews during working hours on
the job, the Federal agency may, after written notice to the
contractor, sponsor, applicant, owner, or other entity, as the
case may be, that maintains such records or that employs
such workers, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available, or to permit
worker interviews during working hours on the job, may be
grounds for debarment action pursuant to § 5.12. In addition,
any contractor or other person that fails to submit the required
records or make those records available to WHD within the
time WHD requests that the records be produced will be
precluded from introducing as evidence in an administrative
proceeding under 29 CFR part 6 any of the required records
that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the
contractor or person for an extension of the time for
submission of records. WHD will determine the
reasonableness of the request and may consider, among other
things, the location of the records and the volume of
production.

(3) Required information disclosures. Contractors and
subcontractors must maintain the full Social Security number
and last known address, telephone number, and email address

of each covered worker, and must provide them upon request
to the contracting agency, the State DOT, the FHWA, the
contractor, or the Wage and Hour Division of the Department
of Labor for purposes of an investigation or other compliance
action.

4. Apprentices and equal employment opportunity (29 CFR
5.5)

a. Apprentices (1) Rate of pay. Apprentices will be permitted
to work at less than the predetermined rate for the work they
perform when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is
not individually registered in the program, but who has been
certified by the OA or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice, will be permitted to work at less than the
predetermined rate for the work they perform in the first 90
days of probationary employment as an apprentice in such a
program. In the event the OA or a State Apprenticeship
Agency recognized by the OA withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

(2) Fringe benefits. Apprentices must be paid fringe benefits
in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringe benefits must be paid in accordance with that
determination.

(3) Apprenticeship ratio. The allowable ratio of apprentices to
journeyworkers on the job site in any craft classification must
not be greater than the ratio permitted to the contractor as to
the entire work force under the registered program or the ratio
applicable to the locality of the project pursuant to paragraph
4.a.(4) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph 4.a.(1) of this section, must
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

(4) Reciprocity of ratios and wage rates. Where a contractor
is performing construction on a project in a locality other than
the locality in which its program is registered, the ratios and
wage rates (expressed in percentages of the journeyworker's
hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is
no applicable ratio or wage rate for the locality of the project,
the ratio and wage rate specified in the contractor's registered
program must be observed.

b. Equal employment opportunity. The use of apprentices
and journeyworkers under this part must be in conformity with



the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFER part 30.

c. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
23 CFR 230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of
apprentices and trainees to journeyworkers shall not be
greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor must insert
FHWA-1273 in any subcontracts, along with the applicable
wage determination(s) and such other clauses or contract
modifications as the contracting agency may by appropriate
instructions require, and a clause requiring the subcontractors
to include these clauses and wage determination(s) in any
lower tier subcontracts. The prime contractor is responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In
the event of any violations of these clauses, the prime
contractor and any subcontractor(s) responsible will be liable
for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers
of lower-tier subcontractors, and may be subject to debarment,
as appropriate. 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility. a. By entering into this contract,
the contractor certifies that neither it nor any person or firm
who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

b. No part of this contract shall be subcontracted to any
person or firm ineligible for award of a Government contract by

virtue of 40 U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18
U.S.C. 1001.

11. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the DBA, Related
Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under the
DBA, Related Acts, this part, or 29 CER part 1 or 3;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under the DBA, Related
Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the
DBA, Related Acts, this part, or 29 CFER part 1 or 3.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the
Contract Work Hours and Safety Standards Act. These
clauses shall be inserted in addition to the clauses required by
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the
terms laborers and mechanics include watchpersons and
guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1. of this section the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages and interest from the date of the underpayment.
In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or



mechanic, including watchpersons and guards, employed in
violation of the clause set forth in paragraph 1. of this section,
in the sum currently provided in 29 CFR 5.5(b)(2)* for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1. of this section.

*$31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may
be adjusted annually by the Department of Labor, pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990.

3. Withholding for unpaid wages and liquidated damages

a. Withholding process. The FHWA or the contracting
agency may, upon its own action, or must, upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor so
much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime
contractor or any subcontractor for any unpaid wages;
monetary relief, including interest; and liquidated damages
required by the clauses set forth in this section on this
contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract subject to
the Contract Work Hours and Safety Standards Act that is held
by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to the Contract Work Hours and Safety Standards Act
and is held by the same prime contractor, regardless of
whether the other contract was awarded or assisted by the
same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with Section IV
paragraph 2.a. or paragraph 3.a. of this section, or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

4. Subcontracts. The contractor or subcontractor must insert
in any subcontracts the clauses set forth in paragraphs 1.
through 5. of this section and a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor is responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1. through 5. In the

event of any violations of these clauses, the prime contractor
and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and
may be subject to debarment, as appropriate.

5. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the Contract
Work Hours and Safety Standards Act (CWHSSA) or its
implementing regulations in this part;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under
CWHSSA or this part;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under CWHSSA or this
part; or

d. Informing any other person about their rights under
CWHSSA or this part.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;



(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
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health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR Part 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as
amended and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."



IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related
subcontracts. 48 CFR 2.101; 2 CFR 200.327.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders
or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported
to the Federal Highway Administration and the Regional Office
of the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may
direct as a means of enforcing such requirements. 2 CFR
200.327.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.
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e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart |, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR
180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* ok ok ok ok



2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

* ok ok Kk ok

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200). 2 CFR 180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily



excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.

* Kk ok Kk ok

4. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

a. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(1) is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.355;

(2) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(3) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

b. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
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cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

Xll. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. ltis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great
Lakes) are necessary for materials or equipment acquired for a
specific Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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Non-Discrimination

NON-DISCRIMINATION PROVISIONS

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration, as they may be amended from time to
time, which are herein incorporated by reference and made a part of this contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will
not discriminate on the grounds of race, color, or national origin in the selection and retention of
subcontractors, including procurements of materials and leases of equipment. The contractor will not
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including
employment practices when the contract covers any activity, project, or program set forth in Appendix B of
49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or
national origin.

4. Information and Reports: The contractor will provide all information and reports required by the Acts,
the Regulations, and directives issued pursuant thereto and will permit access to its books, records,
accounts, other sources of information, and its facilities as may be determined by the Recipient or the
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the
information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the
Federal Highway Administration may determine to be appropriate, including, but not limited to:

a. Withholding payments to the contractor under the contract until the contractor complies;
and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to
protect the interests of the United States.
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Non-Discrimination

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the "contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis
of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not);
Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the basis of
disability in the operation of public entities, public and private transportation systems, places of
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented
by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations
and Low-Income Populations, which ensures Non-discrimination against minority populations by
discouraging programs, policies, and activities with disproportionately high and adverse human
health or environmental effects on minority and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed.
Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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Effective with September 2002 Letting

Affirmative Action

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO

follows:

County

Adams
Ashland
Barron
Bayfield
Brown
Buffalo
Burnett
Calumet
Chippewa
Clark
Columbia
Crawford
Dane
Dodge
Door
Douglas
Dunn

Eau Claire
Florence
Fond du Lac
Forest
Grant
Green

Green Lake

(EXECUTIVE ORDER 11246)

The Offeror's or Bidder's attention is called to the "Employment Practices" and "Equal Opportunity
Clause" set forth in the Required Contract Provisions, FHWA 1273.

The goals and timetables for minority and female participation expressed in percentage terms for the
contractor's aggregate work force in each trade, on all construction work in the covered area, are as

Goals for Minority Participation for Each Trade:

%

17
1.2
0.6
1.2
1.3
0.6
22
0.9
0.5
0.6
1.7
0.5
22
7.0
1.0
1.0
0.6
0.5
1.0
1.0
1.0
0.5

1.7
1.0

County

lowa

Iron
Jackson
Jefferson
Juneau
Kenosha
Kewaunee
La Crosse
Lafayette
Langlade
Lincoln
Manitowoc
Marathon
Marinette
Marquette
Menominee
Milwaukee
Monroe
Oconto
Oneida
Outagamie
Ozaukee
Pepin

Pierce

%

1.7
1.2
0.6
7.0
0.6
3.0
1.0
0.9
0.5
0.6
0.6
1.0
0.6
1.0
1.7
1.0
8.0
0.6
1.0
0.6
0.9
8.0
0.6
22

County
Polk

Portage
Price
Racine
Richland
Rock

Rusk

St. Croix
Sauk
Sawyer
Shawano
Sheboygan
Taylor
Trempealeau
Vernon
Vilas
Walworth
Washburn
Washington
Waukesha
Waupaca
Waushara
Winnebago
Wood

ENSURE EQUAL EMPLOYMENT OPPORTUNITY

%

22
0.6
0.6
8.4
17
3.1
0.6
29
1.7
0.6
1.0
7.0
0.6
0.6
0.6
0.6
7.0
0.6
8.0
8.0
1.0
1.0
0.9
0.6
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Effective with September 2002 Letting Affirmative Action

Goals for female participation for each trade: 6.9%

These goals are applicable to all the contractor's construction work, (whether or not it is federal or
federally assisted), performed in the covered area. If the contractor performs construction work in the
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the
contractor also is subject to the goals for both its federally involved and nonfederally involved
construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part 60-4 shall be
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours
of minority and female employment and training must be substantially uniform throughout the length of
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities
and women evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the contractor's
goals shall be a violation of the contract, the Executive Order and the Regulations in 41 CFR Part 60-4.
Compliance with the goals will be measured against the total work hours performed.

3. The contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within ten (10) working days of award of any construction subcontract in excess
of $10,000.00 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the name, address and telephone number of the subcontractor, employer
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in which the subcontract is
to be performed.

As referred to in this section, the Director means:

Director

Office of Federal Contract Compliance Programs
Ruess Federal Plaza

310 W. Wisconsin Ave., Suite 1115

Milwaukee, WI 53202

The "Employer Identification Number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

4. As used in this notice, and in the contract resulting from solicitation, the "covered area" is the
county(ies) in Wisconsin to which this proposal applies.
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Effective with April 2013 Letting Additional Federal Aid

ADDITIONAL FEDERAL-AID PROVISIONS
NOTICE TO ALL BIDDERS

To report bid rigging activities call:

1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through
Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of possible bid rigging, bidding
collusion, or other fraudulent activities should use the "hotline" to report such activities.

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction

contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Page 1 of 1



Effective with November 2024 Letting

BUY AMERICA PROVISION

Buy America (as documented in 88 FR 57750 (2 CFR part 184 and 200) from the Office of Management
and Budget: Federal Register: Guidance for Grants and Agreements ) shall be domestic products and
permanently incorporated in this project as classified in the following three categories, and as noted in the
Construction and Materials Manual (CMM):

1. Iron and Steel

All iron and steel manufacturing and coating processes (from the initial melting stage through the application
of coatings) must have occurred within the United States. Coating includes epoxy coating, galvanizing,
painting and any other coating that protects or enhances the value of a material subject to the requirements
of Buy America.

The exemption of the iron and steel manufacturing and coating processes Buy America requirement is the
minimal use of foreign materials if the total cost of such material permanently incorporated in the product
does not exceed one-tenth of one percent (1/10 of 1%) of the total contract cost or $2,500.00, whichever is
greater. For purposes of this paragraph, the cost is that shown to be the value of the subject products as
they are delivered to the project.

2. Manufactured Product

All manufactured products (as defined in CMM 228.5) are covered under a previous waiver from 1983 and
are currently exempt from Buy America.

3. Construction Material

All construction materials (as defined in 88 FR 57750 (2 CFR part 184 and 200) and as referenced in CMM
228.5) must comply with Buy America. All manufacturing process of construction materials must occur in the
United States.

88 FR 55817 (DOT-OST-2022-0124) allows a limited waiver of Buy America requirements for de minimis
costs and small grants.

The Total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of total
applicable costs for the project?; or

The total amount of Federal financial assistance applied to the project, through awards or subaward, is
below $500,0002

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure
compliance with this Buy America provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all
iron and steel, manufactured products, and construction materials conform to this Buy America provision.

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx

Attach a list of iron or steel and construction material exemptions and their associated costs to the
certification form using the Buy America Exemption Tracking Tool, available at:

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xIsx

1 The de minimis public interest waiver does not apply to iron and steel subject to the requirements of 23 U.S.C. 313 on financial
assistant administered by FHWA. The de minimis threshold in 23 CFR 635.410(b)(4) continues to apply for iron and steel.

2 The small grant portion of the waiver does not apply to iron, steel, and manufactured goods subject to the requirements of 49 U.S.C.
22905(a).
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https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.federalregister.gov/documents/2023/08/23/2023-17724/guidance-for-grants-and-agreements
https://www.federalregister.gov/documents/2023/08/16/2023-17602/waiver-of-buy-america-requirements-for-de-minimis-costs-and-small-grants
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
https://www.govinfo.gov/link/uscode/49/22905
https://www.govinfo.gov/link/uscode/49/22905

Effective with February 2016 Letting

CARGO PREFERENCE ACT REQUIREMENT

All Federal-aid projects shall comply with 46 CFR 381.7 (a) — (b) as follows:

(a) Agreement Clauses. “Use of United States-flag vessels:*®

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel,
shall be transported on privately owned United States-flag commercial vessels, if available.

(2) Within 20 days following the date of loading for shipments originating within the United States or within
30 working days following the date of loading for shipments originating outside the United States, a legible
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.”

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—*

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are
available at fair and reasonable rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States
or within 30 working days following the date of loading for shipments originating outside the United States,
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this
contract.
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Effective with December 2017 Letting Supplemental

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS

FOR PROJECTS WITH FEDERAL AID

PREVAILING WAGE RATES

The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates) furnishes the minimum
prevailing wage rates pursuant to the Davis-Bacon and Related Acts. The wage rates shown are the
minimum rates required by the contract to be paid during its life, however this is not a representation
that labor can be obtained at these rates. Itis the responsibility of bidders to inform themselves as to
the local labor conditions and prospective changes or adjustments of wage rates. No increase in the
contract price will be allowed or authorized on account of the payment of wage rates in excess of
those listed herein.

COVERAGE OF TRUCK DRIVERS

Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following circumstances:

Drivers of a contractor or subcontractor for time spent working on the site of the work.

Drivers of a contractor or subcontractor for time spent loading and/or unloading materials
and supplies on the site of the work, if such time is not de minimis.
https://www.dol.gov/whd/FOH/FOH_Ch15.pdf

Truck drivers transporting materials or supplies between a facility that is deemed part of
the site of the work and the actual construction site.

Truck drivers transporting portions of the building or work between a site established
specifically for the performance of the contract where a significant portion of such
building or work is constructed and the physical place where the building or work called
for in the contract will remain.

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the following circumstances:

Material delivery truck drivers while off the site of the work.

Drivers of a contractor or subcontractor traveling between a Davis-Bacon job and a
commercial supply facility while they are off the site of the work.”

Truck drivers whose time spent on the site of the work is de minimis, such as only a few
minutes at a time merely to pick up or drop off materials or supplies.

Details are available online at:

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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Effective with December 2017 Letting Supplemental

POSTINGS AT THE SITE OF THEWORK

In addition to the required postings furnished by the department, the contractor shall post the following
in at least one conspicuous and accessible place at the site of work:

a. A copy of the contractor's Equal Employment Opportunity Policy.

All required documents shall be posted by the first day of work and be accurate and complete.
Postings must be readable, in an area where they will be noticed, and maintained until the last day

of work.

RESOURCES

Required information regarding compliance with federal provisions is found in the following
resources:

FHWA-1273 included in this contract

U.S. Department of Labor Prevailing Wage Resource Book
U.S. Department of Labor Field Operations Handbook
U.S. Code of Federal Regulations

Any applicable law, Act, or Executive Order enacted by the federal government at the time
of the letting of this contract
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"General Decision Number: WI20250010 ©2/21/2025
Superseded General Decision Number: WI20240010
State: Wisconsin
Construction Type: Highway
Counties: Wisconsin Statewide.
HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings

in highway rest areas; and railroad construction)

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate

required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(1).

Executive Order 14026
generally applies to the
contract.

. The contractor must pay
all covered workers at
least $17.75 per hour (or
the applicable wage rate
listed on this wage
determination, if it is
higher) for all hours
spent performing on the
contract in 2025.

|If the contract is entered
|into on or after January 30,
|2022, or the contract is
|renewed or extended (e.g., an
|option is exercised) on or
|after January 3@, 2022:

Executive Order 13658
generally applies to the
contract.

. The contractor must pay all
covered workers at least
$13.30 per hour (or the
applicable wage rate listed
on this wage determination,
if it is higher) for all
hours spent performing on
that contract in 2025.

|If the contract was awarded on].
|or between January 1, 2015 and
|January 29, 2022, and the
|contract is not renewed or
|extended on or after January
|30, 2022:

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the

Executive Orders and a classification considered necessary for

performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/03/2025



1 02/07/2025
2 02/21/2025

BRWIOOO1-002 06/03/2024
CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes
BRWI0002-002 06/01/2024
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
BRWIQ00O2-005 06/01/2024
ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET, CHIPPEWA,
CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC,
FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE, LANGLADE,
LINCOLN, MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST CROIX, SAUK,
SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA,
WINNEBAGO, AND WOOD COUNTIES
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 41.62 27.03
BRWIQ00O3-002 06/01/2024
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes

BRWIOOO4-002 06/01/2024

KENOSHA, RACINE, AND WALWORTH COUNTIES

BRWIOOO6-002 06/01/2024
ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes

BRWIOGOO7-002 06/01/2024

GREEN, LAFAYETTE, AND ROCK COUNTIES



Rates Fringes
BRWIQ008-002 06/01/2024
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
BRWIQO11-002 06/01/2024
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWIQO19-002 06/01/2024

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. .. .vviiiiiiiiiinnnnnn $ 38.18 27.68
‘BRUIG034-002 06/01/2024
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. .. .vvviiiiiiininnnnnn $ 40.17 27.32

CARPOO68-011 05/02/2022
BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARPO231-002 06/05/2023

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
COUNTIES

Rates Fringes

CARPO310-002 06/03/2024

ADAMS, ASHLAND, BAYFIELD (Eastern 2/3), FOREST, IRON, JUNEAU,
LANGLADE, LINCOLN, MARATHON, ONEIDA, PORTAGE, PRICE, SHAWANO
(Western Portion of the County), TAYLOR, VILAS, AND WOOD
COUNTIES



Rates Fringes

CARPENTER. vt ittt ettt ittt eeeennn $ 42.44 28.44
Piledriver.......ccevvvvn... $ 42.44 28.44

CARPO314-001 06/05/2023

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, JEFFERSON,
LAFAYETTE, RICHLAND, ROCK, SAUK, AND WALWORTH COUNTIES

Rates Fringes
CARPENTER. .. e v i i iiii it i iiienns $ 38.86 27.06
Piledriver.......cevvuvvenn. $ 39.43 27.02

CARPO361-004 05/01/2018
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES

Rates Fringes
CARPO731-002 06/03/2024

CALUMET (Eastern Portion of the County), FOND DU LAC (Eastern
Portion of the County), MANITOWOC, AND SHEBOYGAN COUNTIES

Rates Fringes
CARPENTER. . ot ittt ittt it e eenns $ 42.44 28.44
Piledriver......ceeeveeeenn.. $ 42.44 28.44

CARP@955-002 06/03/2024

CALUMET (Western Portion of the County), FOND DU LAC (Western
Portion of the County), GREEN LAKE, MARQUETTE, OUTAGAMIE,
WAUPACA, WAUSHARA, AND WINNEBAGO

Rates Fringes
CARPENTER. .. i i i it iii it it $ 42.44 28.44
PILEDRIVER......cvvivuennn.. $ 42.44 28.44

CARP1056-002 06/01/2024

ADAMS, ASHLAND, BARRON, BAYFIELD , BROWN, BUFFALO, BURNETT
,CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST, GRANT,
GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON, JUNEAU,
KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE, OCONTO,
ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E. of Hwy. 29 & 65), POLK (E.
of Hwy. 35, 48 & 65), PORTAGE, PRICE, RICHLAND, ROCK, RUSK,
SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST. CROIX (E. of Hwy. 65),
TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes



CARP1074-002 06/03/2024

BARRON, BURNETT, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, PEPIN,
PIERCE (E. of Hwy. 29 & 65), POLK (E. of Hwy. 35, 48 & 65),
RUSK, SAWYER, ST. CROIX (E. of Hwy. 65), AND WASHBURN

Rates Fringes
CARPENTER. .. .ciiiiii ittt $ 42.44 28.44
PILEDRIVER......ccvvivienn. $ 42.44 28.44

CARP1143-002 06/03/2024

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU AND
VERNON COUNTIES

Rates Fringes
CARPENTER. .. vtviiiiiiiiiinennennn $ 42.44 28.44
PILEDRIVER.....ccvvvvuennn.. $ 42.44 28.44

CARP1146-002 06/03/2024

BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, MENOMINEE, OCONTO,
AND SHAWANO (Western Portion of the County) COUNTIES

Rates Fringes
CARPENTER. . vttt ittt ii it $ 42.44 28.44
PILEDRIVER......cvvvvvenn.. $ 42.44 28.44

CARP2337-009 06/03/2024
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
Rates Fringes
ELEC0014-002 05/26/2024
ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST

CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes

ELECO014-007 05/26/2024
REMAINING COUNTIES

Rates Fringes



Teledata System Installer
Installer/Technician........ $ 30.27 19.11

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,
bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELECO127-002 06/01/2023
KENOSHA COUNTY
Rates Fringes

Electricians:...oeeeeieeeneeennn. $ 46.05 30%+13.15

ELECO158-002 06/01/2024

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

ELECTRICIAN.....viiiiinneeennnnn $ 40.25 29.75%+11.17

ELECO159-003 05/26/2024

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes

ELEC0219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$180,000. .. ..00iiiiiiinann $ 33.94 21.80
Electrical contracts under
$180,000.....00iiiiinnann $ 31.75 21.73

ELECO242-005 06/02/2024

DOUGLAS COUNTY



Rates Fringes

Electricians:...oeeeeieeeneeennns $ 46.23 69.19%

* ELECO388-002 06/01/2024

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:.......coovviivnn. $ 40.19 26%+12.45
‘ELEcoase-e02 @6/e1/2024
RACINE COUNTY (Except Burlington Township)

Rates Fringes
‘ELEcoaos-eos es/26/2024
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
‘ELEcoaos-e0s @5/26/2024
CALUMET (Township of New Holstein), DODGE (East of Hwy 26

including Chester Township), FOND DU LAC, MANITOWOC
(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELECO494-013 05/26/2024

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer.....coviiivvueen.. $ 36.03 18.87
Technician........ccoeeiinn.. $ 36.03 18.87

Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.



Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 05/26/2024

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

ELECO890-003 06/01/2024

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes
Electricians:......cciiviiininnnn. $ 43.65 25.95%+12.26
ELEC@953-001 06/02/2019
Rates Fringes
Line Construction:
(1) Lineman........covvvnnn. $ 47.53 21.43
(2) Heavy Equipment
Operator.......covveeevnnenn. $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60
ENGIQ139-005 06/01/2024
Rates Fringes
Power Equipment Operator
Group 1. innnnenonnnenns $ 46.37 28.80
GPrOUP 2. iivnevonnnenonnnesns $ 45.87 28.80
GroUDP 3.t iiiiinnnnnnneennnns $ 44.77 28.80
GroUP 4. v viiineiennnnennnnns $ 44.51 28.80
GrOUP 5.iiiiiieiineiennnennn $ 44.22 28.80
GPrOUP Bevvvnnrennnenennnnnns $ 38.32 28.80

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour



POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
jibs lengths measuring 175 feet or under and Backhoes
(excavators) weighing 130,000 lbs and over; caisson rigs;
pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
lbs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.

GROUP 4: Greaser, roller steel (5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Air compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; Concrete
proportioning plants; generators; mudjack operator; rock
breaker; crusher or screening plant; screed (milling
machine); automatic belt conveyor and surge bin; pug mill
operator; Oiler, pump (over 3 inches); Drilling Machine
Tender, day light machine

GROUP 6: Off-road material hauler with or without ejector.

IRONOOO8-002 06/02/2024

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO



COUNTIES:

Rates Fringes
TRONWORKER. . v v v vt iii i i iiiee e $ 43.02 32.32

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRONOOO8-003 06/02/2024

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. . v v v v ii it iiiiieen e $ 44.79 32.32

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON©383-001 06/02/2024

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
TIRON@G498-005 06/01/2024
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and

WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
IRON@512-008 04/28/2024
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes
IRON@512-021 04/28/2024

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES



Rates Fringes

LABO©113-002 06/03/2024

MILWAUKEE AND WAUKESHA COUNTIES

Rates Fringes
LABORER
Group 1..iverennnenennnenns $ 35.61 25.01
GrOUP 2. iivneronnnnnonnnnnns $ 35.76 25.01
GPrOUP 3.ttt ronnnenonnnenes $ 35.96 25.01
GroUPp 4. vvvneinnnnenennnenns $ 36.11 25.01
GroUpP 5. iiiiiiiiinineeeann $ 36.26 25.01
GPOUP B.vveennennnnnneennnns $ 32.10 25.01

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO©113-003 06/03/2024

OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
Group 1..iverennnenennnnnns $ 34.86 25.01
GPrOUP 2. iivnerennnenennnenns $ 34.96 25.01
GrOUP 3. iiieronnnenonnnnnas $ 35.01 25.01
GroUPp 4. vvvneinnnnenonnnenes $ 35.21 25.01
GroUP 5.iiiiinnnnerennnenns $ 35.06 25.01
GPrOUDP B.vveennnnnnnnnaennnns $ 31.95 25.01

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;



Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABO9113-011 06/03/2024

KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1....iiiiiiinnnnennnns $ 34.67 25.01
GPrOUP 2.t iiiieennnnnnannnnns $ 34.82 25.01
GrOUP 3. iivneeennneeennnenns $ 35.02 25.01
GroUP 4. viineiiinneeennnenns $ 34.99 25.01
GrOUP 5. iiiiiinnnenennnnnns $ 35.32 25.01
GrOUP Bevvvnnrnnnnnnonnnnnns $ 31.81 25.01

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LAB00140-002 06/03/2024

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,



RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER
Group 1....iiiiiiinnnnennnns $ 40.57 19.45
GPOUP 2.t iiiieennnnnnannnnns $ 40.67 19.45
GrOUP 3. iivnerennneeennnenns $ 40.72 19.45
GroUP 4. viineienneeennnnnns $ 40.92 19.45
GrOUP 5.iiiniinnnerennnnnns $ 40.77 19.45
GrOUP Bvvvvnnrnnnnnnonnnnnns $ 37.20 19.45

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control

LABO0@464-003 06/03/2024

DANE COUNTY

Rates Fringes
LABORER
Group 1. ivnnnenonnnenns $ 40.85 19.45
GrOUDP 2.t iiiinennnnnnaennnns $ 40.95 19.45
GroUP 3. iiiiiennnnnneennnns $ 41.00 19.45
GroUP 4. viineieenneeennnenns $ 41.20 19.45
GrOUP 5.iiiiiiiinneennnennn $ 41.05 19.45
GPrOUP Bevvvnnrennnnnennnnnns $ 37.20 19.45

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler



(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAINOG106-008 05/06/2024

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 36.16 26.27
Spray, Sandblast, Steel....$ 36.76 26.27
Repaint:
Brush, Roller.............. $ 34.66 26.27
Spray, Sandblast, Steel....$ 35.26 26.27
PAINO108-002 06/01/2024
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller............... $ 42.04 22.95
Spray & Sandblast........... $ 43.04 22.95

PAIN@259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes
PAIN@G259-004 05/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND

VERNON COUNTIES

Rates Fringes
PAINOG781-002 06/01/2024
JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes

Painters:



PAINO802-002 06/01/2024

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush......ooviiiiiiinnnn.. $ 36.35 20.87
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAINO802-003 06/01/2024

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAINTER. s vttt iii i iieneiennnnnoenans $ 36.35 20.87
PAIN@934-001 06/01/2024
KENOSHA AND WALWORTH COUNTIES
Rates Fringes
Painters:
Brush.....ooiiiiiinnnnnnenn. $ 38.67 26.32
0] - $ 39.67 26.32
Structural Steel............ $ 38.82 26.32
PAIN1011-002 06/02/2024
FLORENCE COUNTY
Rates Fringes
PaintersS: ettt ennenns $ 29.95 15.89
PLAS@599-002 06/01/2024
Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Area A. .. ittt i i $ 47.17 30.35
Area B....iiiiiiiiiiiiiinn, $ 41.62 26.34
Area C..iiiiiiiiiiiineennnns $ 42.74 25.91
Area D..vvvrnrinnnnnnnnnnnns $ 43.16 25.49
Area E..ovvvniinnnninnnnnnns $ 42.25 26.39
Area Fuvvivrniinnennnnnnenns $ 38.98 29.67

AREA DESCRIPTIONS



AREA A: ASHLAND, BURNETT, BAYFIELD, DOUGLAS, IRON, PRICE,
SAWYER, AND WASHBURN COUNTIES

AREA B: ADAMS, BARRON, BROWN, CALUMET, CHIPPEWA, CLARK,
COLUMBIA, DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC, FOREST,
GREEN LAKE, JEFFERSON, KEWAUNEE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE,
OCONTO, ONEIDA, OUTAGAMIE, POLK, PORTAGE, RUSK, ST. CROIX,
SAUK, SHAWANO, SHEBOYGAN, TAYLOR, VILAS, WALWORTH, WAUPACA,
WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

AREA C: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE, MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA D: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
AREA E: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK COUNTIES

AREA F: KENOSHA AND RACINE COUNTIES

TEAMOO39-001 06/01/2024
Rates Fringes

TRUCK DRIVER
1 &2 AxleS..iieiieinenennns $ 37.57 27.41
3 or more Axles; Euclids,
Dumptor & Articulated,
Truck Mechanic.............. $ 37.72 27.41

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).



The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
"tsy"t, ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local ©198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates

in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.



?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.

The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

a) a survey underlying a wage determination
b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification
and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

Branch of Wage Surveys

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator
U.S. Department of Labor



200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210.

END OF GENERAL DECISION"



Effective with August 2018 Letting

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Department of Labor which has been incorporated in these
advertised specifications is incomplete in that the classifications may be omitted from the
Department of Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omission of these classifications
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be
construed as establishing any governmental liability for increased labor cost if it is subsequently
determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evaluating and determining the correct applicable rate.

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary
sewer and water main, building) and there is not a separate wage determination for this type of
work included in the proposal, use the wage determination that is in the proposal.

If a project includes multiple types of construction, different wage rate determinations may be
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy = bridge
over navigable water per USDOL and US Coast Guard designation, WI8/Heavy (Sewer & Water
Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract
and/or at least $1,000,000, and Building). If multiple wage rate determinations are inserted into
the contract, use the classification in the wage determination for the work being done. Use WI15
wage rates when working on the bridge and/or structure from bank to bank. Use WI8 wage rates
when working on any sanitary sewer or water main work. Use Building wage rates for all work
done within the footprint of the building. Use WI10 wage rates for all other highway work in the
contract and approaches to structures. For example, if a laborer is working within the footprint of a
building, use the Laborer rate in the Building wage determination inserted in the contract. If a
laborer is working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy
wage determination if inserted in the contract. If the laborer is working on the highway, use the
Laborer rate in the WI10/Highway wage determination.

Page 1 of 1



@\SGONS/,ll

Wisconsin Department of Transportation

04/04/2025 07:18:05

g 3
5
iy
7or tan®
Proposal Schedule of Items Page 1 of 3
Proposal ID: 20250513002 Project(s): 1204-00-60, 1204-00-61
Federal ID(s): N/A, WISC 2025464
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal .
. Approximate .
Item ID
Nll;:r:I;er . Quantity and Bid Amount
Description Units
0002 213.0100 1.000
Finishing Roadway (project) 01. 1204- EACH
00-61
0004 509.0301 11.000
Preparation Decks Type 1 SY
0006 509.0302 6.000
Preparation Decks Type 2 SY
0008 509.0310.S 110.000
Sawing Pavement Deck Preparation LF
Areas
0010 509.2100.S 1.000
Concrete Masonry Deck Repair CcY
0012 619.1000 1.000
Mobilization EACH
0014 643.0300 18,240.000
Traffic Control Drums DAY
0016 643.0370.S 1,700.000
Digital Speed Reduction System (DSRS) DAY
0018 643.0420 4,590.000
Traffic Control Barricades Type IlI DAY
0020 643.0705 9,180.000
Traffic Control Warning Lights Type A DAY
0022 643.0715 12,000.000
Traffic Control Warning Lights Type C DAY
0024 643.0810.S 350.000
Connected Arrow Board DAY
0026 643.0900 5,740.000
Traffic Control Signs DAY
0028 643.0910 10.000
Traffic Control Covering Signs Type | EACH
0030 643.0920 29.000
Traffic Control Covering Signs Type Il EACH
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Proposal Schedule of Items Page 2 of 3
Proposal ID: 20250513002 Project(s): 1204-00-60, 1204-00-61
Federal ID(s): N/A, WISC 2025464
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal .
. Approximate .
Item ID
Nll;:r:I;er . Quantity and Bid Amount
Description Units
0032 643.1050 167.000
Traffic Control Signs PCMS DAY
0034 643.1070 78,160.000
Traffic Control Cones 42-Inch DAY
0036 643.1220.S 700.000
Connected Work Zone Start and End DAY
Location Markers
0038 643.3180 170,930.000
Temporary Marking Line Removable LF
Tape 6-Inch
0040 643.3280 2,800.000
Temporary Marking Line Removable LF
Tape 10-Inch
0042 643.4100 21.000
Traffic Control Interim Lane Closure EACH
0044 643.5000 1.000
Traffic Control EACH
0046 646.2020 1,980.000
Marking Line Epoxy 6-Inch LF
0048 646.2025 20,440.000
Marking Line Grooved Black Epoxy 6- LF
Inch
0050 646.2040 162,750.000
Marking Line Grooved Wet Ref Epoxy 6- LF
Inch
0052 646.2050 20,440.000
Marking Line Grooved Permanent Tape LF
6-Inch
0054 646.4020 70.000
Marking Line Epoxy 10-Inch LF
0056 646.4050 10,280.000
Marking Line Grooved Permanent Tape LF
10-Inch
0058 646.7220 510.000
Marking Chevron Epoxy 24-Inch LF
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Proposal Schedule of Items Page 3 of 3
Proposal ID: 20250513002 Project(s): 1204-00-60, 1204-00-61
Federal ID(s): N/A, WISC 2025464
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit d Unit Price Bid Amount
Number Fai yan
Description Units
0060 646.9000 71,270.000
Marking Removal Line 4-Inch LF
0062 646.9055 2,800.000
Marking Removal Line Grooved Contrast LF
Permanent Tape 4-Inch
0064 646.9155 5,430.000
Marking Removal Line Grooved Contrast LF
Permanent Tape 8-Inch
0066 ASP.1TOA 2,400.000
On-the-Job Training Apprentice at HRS 5.00000 12,000.00
$5.00/HR
0068 ASP.1TOG 2,160.000
On-the-Job Training Graduate at HRS 5.00000 10,800.00
$5.00/HR
0070 SPV.0180 110,200.000
Special 01. Resin Binder High Friction SY
Surface Treatment
0072 SPV.0180 3,434.000
Special 02. High Friction Surface SY
Treatment Polymer Overlay
Section: 0001 Total:

Total Bid:




PLEASE ATTACH ADDENDA HERE
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