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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


Effective with August 2015 Letting Bid Preparation 

Page 2 of 3 
 

B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised January 8, 2025 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 2025-03-73, C Brookfield, Capitol Dr, 
Brookfield Rd to 124th St, STH 190, Waukesha and Milwaukee County, Wisconsin as the plans show and 
execute the work as specified in the State of Wisconsin, Department of Transportation, Standard 
Specifications for Highway and Structure Construction, 2025 Edition, as published by the department, and 
these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20250108) 

 

2. Scope of Work. 
The work under this contract shall consist of removing asphaltic surface milling, removing curb & gutter, 
removing manholes, inlets, and storm sewer, base aggregate dense, base patching, concrete joint and 
crack cleaning and repair, HMA pavement, rehabilitating culvert C-67-35, concrete masonry endwalls, 
concrete curb & gutter, concrete sidewalk, grading and shaping curb ramps, storm sewer, inlets, 
guardrail, erosion control, restoration, permanent signing, traffic control, pavement marking, loop 
detectors, traffic signal improvements, minor lighting improvements, ditching and shaping, sawing 
concrete and all incidental items necessary to complete the work as shown on the plans and included in 
the proposal and contract. 
104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to 
proceed within ten calendar days before the approved start date. 

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources. 

Notify the engineer if there are any changes in the schedule, early completions, or cancellations of 
scheduled work. 

The contract time for completion is based on an expedited work schedule and may require extraordinary 
forces and equipment. 

Attend weekly scheduling meetings to discuss the near-term schedule activities, address any long-term 
schedule issues, and discuss any relevant technical issues. Develop a rolling three-week schedule 
identifying the previous week worked and a two week “look ahead.” Provide sufficient detail to include 
actual and planned activities and all the subcontractors for offsite and construction activities, addressing 
all activities to be performed and identifying issues requiring engineering action or input. 

Interim Completion and Liquidated Damages – STH 190 HMA Paving: October 1, 2026  
Complete construction operations on STH 190 to the stage necessary to reopen all lanes of traffic by 
October 1, 2026. Do not reopen until completing the following work: All HMA paving. 

If the contractor fails to complete the work necessary to reopen all lanes of STH 190 to traffic by October 
1, 2026, the department will assess the contractor $3,000 in interim liquidated damages for each calendar 
day the contract work remains incomplete beyond 12:01 AM on October 2, 2026. An entire calendar day 
will be charged for any period of time within a calendar day that any lanes remain closed beyond 12:01 
AM. 
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Interim Completion and Liquidated Damages – 138th Street Closure: 14 Calendar Days  
In sub-Stage 2B close 138th Street to through traffic for a maximum of 14 calendar days. Do not reopen 
until completing the following work: Remove the two existing 36-Inch CMCPs, install the two new 36-Inch 
SSPRCs, backfill the trench, and bring the grade to finished surface, by temporary or permanent means, 
so the road can be reopened to traffic.   

If the contractor fails to complete the work necessary to reopen all lanes of 138th Street to traffic within 14 
calendar days, the department will assess the contractor $500 in interim liquidated damages for each 
calendar day the contract work remains incomplete beyond 14 calendar days. An entire calendar day will 
be charged for any period of time within a calendar day that any lanes remain closed beyond 12:01 AM. 

If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11. 

Enhanced Final Liquidated Damages 
Replace standard spec 108.11 paragraph (3) as follows: 

The department will assess $3,000 in daily liquidated damages. These liquidated damages reflect the 
cost of engineering, supervision, and a portion of road user costs. 

Work shall be completed in the following stages: 

Stage 1 
Work on the outside lanes, shoulders, and ditches of eastbound and westbound STH 190, including base 
patching, installing loop detectors, concrete joint and crack cleaning and repair, and milling and paving 
lane 3 and adjacent shoulders; replacing outside curb & gutter, sidewalk, curb ramps and driveways; 
adjusting, reconstructing, and replacing storm sewer inlets, catch basins, and pipes; sanitary sewer and 
water valve adjustments; and traffic signal improvements. 

Stage 2 
Work on the median lanes and medians of eastbound and westbound STH 190, including base patching, 
installing loop detectors, concrete joint and crack cleaning and repair, and milling and paving lanes 1 and 
2; replacing median curb & gutter, sidewalk, and curb ramps; adjusting, reconstructing, and replacing 
storm sewer inlets, catch basins, and pipes; sanitary sewer and water valve adjustments; and traffic 
signal improvements. 

Perform work on structure C-67-35 and connected pipes and structures along 138th Street. The Unnamed 
Tributary that crosses STH 190 at Station 468+56 will only be allowed to be dewatered one time to 
complete all work. Instream work restrictions, as noted below under Fish Spawning, apply. 

Winter Shutdown 
Complete construction operations on STH 190 to the stage necessary to reopen to through traffic by 
November 16, 2025, unless otherwise approved by the engineer. Do not reopen until completing the work 
that has been started and all materials, equipment, and temporary traffic control devices are removed 
from the STH 190 right-of-way. 

Do not resume work until April 1, 2026, unless approved by the engineer. Provide a start date in writing at 
least 14 days prior to the planned start of construction in 2026. Upon approval the engineer will issue a 
notice to proceed within 10 days of the approved start date. 

Curb Ramps 
Schedule sidewalk and curb ramp removal and replacement so that the time lapse between removal and 
replacement is no more than 5 calendar days. The 5-day timeline does not apply to locations where 
signal bases or signal pullboxes need to be installed. 

Base Patching 
Construct base patching in lanes open to peak hour traffic during off-peak hours prior to milling existing 
asphalt pavement.  

Base patching in lanes closed to traffic during peak hours may occur after asphalt pavement has been 
milled. 

Install base patches within the same working day of removing pavement.  

In locations where signal loops are being replaced, pavement removals, installation of traffic signal loops, 
and placement of base patches is required within the same working day. 
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Paving Operations 
West of 145th Street, where the underlying concrete is intact, pave a minimum of the lower layer of HMA 
pavement after milling and prior to opening lanes to traffic. Pave the upper layer of HMA pavement within 
14 calendar days of paving the lower layer of HMA.  

East of 145th Street, where the underlying concrete is rubblized or cracked and seated, pave both lower 
and upper layers of HMA pavement prior to opening lanes to traffic. 

Pave the lower and upper layers of asphalt on STH 190 in both the eastbound and westbound directions 
by echelon paving. Echelon paving requires that the adjacent, previously placed HMA pavement is 200 
degrees Fahrenheit or greater. Echelon paving shall be required at a minimum between STH 190 lanes 
as follows: 

- Lane 1, 2, and Left Turn Lane to gore point 

- Lane 3, shoulder, and right turn lane to end of taper 

Joints that are required to be paved in echelon within the contract documents are not eligible for the 
Incentive Density HMA Pavement Longitudinal Joints incentive/disincentive item. 

At locations that vehicular traffic and access will be maintained, provide temporary means to prevent 
grade differences greater than 2 inches between milled surfaces and existing or newly paved surfaces 
(both longitudinal and transverse) and temporary means to accommodate traffic across staged 
construction of concrete pavement. Bridge vertical differences using slopes of 12:1 or greater through 
milling of existing HMA pavement, through temporary asphalt wedging, through the use of wedge/tapered 
joint as part of mainline HMA paving, or through other means as approved by the engineer. Work to 
remove temporary pavements or to remove longitudinal wedge/tapered joints to be paid for as removing 
asphaltic surface milling. Temporary asphalt wedging placed separately from mainline HMA paving 
operations to be paid for as asphaltic surface temporary.  

At locations where pedestrian access is maintained, provide temporary means to prevent grade 
differences greater than ¼-inch. Bridge vertical differences using slopes of 12:1 or flatter through 
temporary asphalt wedging or through other means approved by the engineer. Temporary asphalt 
wedging placed separately from mainline HMA paving operations to be paid for as temporary pedestrian 
surface asphalt. Work to maintain and remove temporary pavements incidental to temporary pedestrian 
surface asphalt. 

Fish Spawning 
There shall be no instream disturbance of wetlands or the unnamed stream at Station 468+56 as a result 
of construction activity under or for this contract, from March 1st to June 15th both dates inclusive, in 
order to avoid adverse impacts upon the spawning of fish species. 

Any change to this limitation will require submitting a written request by the contractor to the engineer, 
subsequent review and concurrence by the Department of Natural Resources in the request, and final 
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon 
by WisDOT and DNR. 

Protection of Endangered Bats (Tree Clearing) 
Federally protected bats have the potential to inhabit the project limits because they roost in trees, 
bridges and culverts. Roosts may not have been observed on this project, but conditions to support the 
species exist. The species and all active roosts are protected by the federal Endangered Species Act. If 
an individual bat or active roost is encountered during construction operations, stop work and notify the 
engineer and the WisDOT Regional Environmental Coordinator (REC). 

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat.  

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to 
October 31, both dates inclusive.  

To avoid adverse impacts upon protected bats, no tree clearing is allowed between April 15 and October 
31, both dates inclusive. If the required tree clearing is not completed by April 14, the department will 
suspend all tree clearing and associated work directly impacted by clearing. 

Tree clearing is limited to that which is specified in the plans. Contractor means and methods to remove 
additional trees will not be allowed. If it is determined that additional trees with a 3-inch or greater 
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diameter at breast height (dbh) need to be removed beyond contractor means and methods, notify the 
engineer to coordinate with the WisDOT REC to determine if consultation with United States Fish and 
Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT REC and/or 
USFWS may not permit modifications. 

Due to potential for erosion, do not perform grubbing operations at the time of tree clearing unless 
grading activities will commence in those areas immediately following the tree clearing, or as otherwise 
approved by the engineer.  Provide information for the grubbing and grading activities, including the 
schedule of operations, in the Erosion Control Implementation Plan (ECIP).   

Submit a schedule and description of clearing operations with the ECIP 14 days prior to any clearing 
operations. The department will determine, based on schedule and scope of work, what additional 
erosion control measures shall be implemented prior to the start of clearing operations, and list those 
additional measures in the ECIP. 

 

4. Lane Rental Fee Assessment. 
A  General 
The contract designates some lane closures to perform the work. The contractor will not incur a Lane 
Rental Fee Assessment for closing lanes during the allowable lane closure times. The contractor will incur 
a Lane Rental Fee Assessment for each lane closure outside of the allowable lane closure times. If a lane 
is obstructed at any time due to contractor operations, it is considered a closure. The purpose of lane 
rental is to enforce compliance of lane restrictions and discourage unnecessary closures. 

The allowable lane closure times are shown in the Traffic article. 

Submit the dates of the proposed lane, ramp, and roadway restrictions to the engineer as part of the 
progress schedule. 

Coordinate lane, ramp, and roadway closures with any concurrent operations on adjacent roadways 
within 3 miles of the project. If other projects are in the vicinity of this project, coordinate lane closures to 
run concurrent with lane closures on adjacent projects when possible. When lane closures on adjacent 
projects extend into the limits of this project, Lane Rental Fee Assessments will only occur if the closure 
facilitates work under this contract. 

B  Lane Rental Fee Assessment 
The Lane Rental Fee Assessment incurred for each lane closure, each ramp closure, and each full 
closure of a roadway, per direction of travel, is as follows: 

- Off Peak Lane Closure extending into Peak Hours- $4,000 per lane, per direction of travel, per hour broken 
into 15-minute increments 

The Lane Rental Fee Assessment represents a portion of the cost of the interference and inconvenience 
to the road users for each closure. All lane, roadway, or ramp closure event increments 15 minutes and 
less will be assessed as a 15-minute increment. 

The engineer, or designated representative, will be the sole authority in determining time period length for 
the Lane Rental Fee Assessment. 

Lane Rental Fee Assessments will not be assessed for closures due to crashes, accidents or 
emergencies not initiated by the contractor. 

The department will assess Lane Rental Fee Assessment by the dollar under the administrative item 
Failing to Open Road to Traffic. The total dollar amount of Lane Rental Fee Assessment will be computed 
by multiplying the Lane Rental Assessment Rate by the number of 15-minute increments of each lane 
closure event as described above. 

Lane Rental Fee Assessment will be in effect from the time of the Notice to Proceed until the department 
issues final acceptance. If interim completion time or contract time expires before the completion of 
specified work in the contract, additional liquidated damages will be assessed as specified in standard 
spec 108.11 or as specified within this contract. 
stp-108-070 (20161130) 
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5. Traffic.  
Perform all work according to the requirements of standard spec 643, as detailed in the Traffic Control 
Plans and as hereinafter described. 

Designate an individual responsible for traffic control maintenance including access of local traffic, and 
24-hour emergency traffic control repair. Provide the name and telephone number of this individual to the 
engineer. 

Conduct operations in a manner that will cause the least interference to traffic movements and adjacent 
business and residential access within the construction areas. 

The parking and storage of construction vehicles, equipment and material shall be approved by the 
engineer and shall be restricted to the minimum required and the minimum time necessary at the work 
sites to prosecute the work. At such locations, the material and equipment involved shall not constitute a 
hazard to the traveling public. 

Pedestrian Access 
Maintain pedestrian access to businesses within the work zone on existing sidewalk or other ADA 
compliant surfaces until the new roadway pavement is constructed.  

Emergency Vehicle Access 
Maintain emergency vehicular access at all times to roadways located within the project limits. 

Construction Contact Information 
Provide the City of Brookfield and City of Wauwatosa Police Departments with a 24-hour emergency 
contact number for when traffic control maintenance is required.  

Local Vehicle Access 
Close driveways for a maximum of 7 calendar days to construct new access approaches. Prior to removal 
or closing of driveway access, provide 48-hour notice to the occupant and owner of the premises. 

Business Access 
Contact businesses which have entrances within the project limits 7 calendar days prior to performing 
work which may affect the entrances. Confirm the closure with the property owner 2 days prior to use. If a 
business has two driveways, keep one open while constructing the other driveway. If a property has one 
driveway, construct one half at a time or coordinate closure with the property owner. 

Traffic Control and Staging 
The construction sequence, including the associated traffic control, shall be substantially accomplished as 
detailed in the Traffic Control Plans and the article Prosecution and Progress, and as described herein.  

General Traffic Operations During All Stages  
Maintain at least one travel lane in each direction at all times unless specifically mentioned within this 
article. 

Mainline and side road right-turn and left-turn lanes are to remain open during peak hours unless 
specifically mentioned within this article.  

Do not close the left-turn lane and right-turn lane at the same time at an intersection approach.  

Sign lane and shoulder drop-offs according to Standard Detail Drawing “Traffic Control, Drop-off Signing.”    

Keep all interchange ramps open at all times unless specifically mentioned within this article. 

Do not close consecutive intersections and/or ramps.  

Maintain all intersection traffic movements during peak hours and when intersection work is not taking 
place unless specifically mentioned within this article.  

Temporary or permanent markings must be placed prior to opening lanes to traffic.  

Stage the work as shown on the plans or as directed by the engineer. Notify the engineer at least 7 
calendar days before switching stages. Do not conduct traffic control stage changes during peak hours.  

Complete work in one stage before beginning the next stage. 
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Provide temporary pedestrian accommodations, as shown in the plans or directed by the engineer, prior 
to constructing curb ramp replacements. Do not close more than one crosswalk in the same direction 
(north/south or east/west) at any intersection at one time. Do not close crosswalks at consecutive 
intersections at the same time. 

Notify WisDOT Signals a minimum of one week prior to beginning construction, a minimum of one week 
prior to the beginning of any construction stage, and a minimum of one week prior to any work at 
signalized intersections to coordinate signal timing adjustments. The WisDOT Signal contact is Jarrett 
Gates at (414) 750-2472 or Jarrett.Gates@dot.wi.gov. 

Weekday Peak Hours 
- 7:00 AM – 9:00 AM (Monday, Tuesday, Wednesday, Thursday, Friday) 
- 3:00 PM – 7:00 PM (Monday, Tuesday, Wednesday, Thursday, Friday) 

Weekend Peak Hours 
- No Restrictions (Saturday, Sunday) 

Weekday Off-Peak Hours 
- 9:00 AM – 3:00 PM (Monday, Tuesday, Wednesday, Thursday, Friday) 
- 7:00 PM – 7:00 AM (Monday PM to Tuesday AM, Tuesday PM to Wednesday AM,  

Wednesday PM to Thursday AM, Thursday PM to Friday AM) 

Weekend Off-Peak Hours 
- No Restrictions (Saturday, Sunday) 

Traffic Control & Staging 
Stage 1: 
Close the eastbound and westbound outside lanes on STH 190 from west of Brookfield Road (Begin 
Project) to east of 124th Street (End Project). Maintain two 11-foot travel lanes in each direction during 
peak hours and maintain a minimum of one 11-foot travel lane in each direction during off-peak hours. 
Maintain existing mainline left turn lanes. 

When the median lane of STH 190 east of IH 41 needs to be closed, it may only be closed during 
nighttime off-peak hours. Divert all traffic to the IH 41 on-ramp. Merge traffic back onto STH 190 west of 
IH 41 in a single lane using the IH 41 off-ramp. 

At unsignalized intersections, temporarily close sideroads during off-peak hours to complete work within 
the intersection and along the mainline outside through lanes and right-turn lanes. Open sideroads to 
normal traffic lanes prior to peak hours each day. 

At signalized intersections, temporarily close each sideroad for one off-peak closure for milling and paving 
mainline outside through lanes and right turn lanes. During the off-peak closure, keep the mainline 
median through lanes open and close the left-turn lanes. Restrict sideroads to right-in/right-out only using 
flagging operations.  

Mill and pave sideroads during off-peak hours by closing portions of the sideroad while maintaining traffic 
on open lanes. Utilize flaggers where closing only a portion of the sideroad is not possible. Follow 
standard detail drawings for temporary lane closures and flagging operations. Open sideroads to normal 
traffic lanes prior to peak hours each day. 

Brookfield Road: 

Maintain the eastbound and westbound right turn lanes except when working on curb ramps. Close the 
eastbound and westbound right turns lanes during off-peak hours for base patching, milling, and paving. 

Close the northbound left turn lane. Maintain one 11-foot northbound travel lane for through and left 
movements. Maintain the northbound right turn lane. Close the southbound through lane. Maintain one 
11-foot southbound travel lane for through and left movements from the channelized left turn bay. 
Maintain the southbound right turn lane. 

In sub-Stage 1B close the northbound through lane. Maintain one 11-foot northbound travel lane for 
through and left turn movements from the channelized left turn bay. Maintain the northbound right turn 
lane. Close the southbound left turn lane. Maintain one 11-foot southbound travel lane for through and left 
movements. Maintain the southbound right turn lane. 
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Imperial Drive: 

Maintain the eastbound and westbound right turn lanes except when working on curb ramps. Close the 
eastbound and westbound right turns lanes during off-peak hours for base patching, milling, and paving. 

Close the northbound and southbound intersection approaches during off-peak hours for loop detector 
installation. Maintain access for mainline vehicles turning onto the sideroad. 

Beaufort Drive/Yukon Road:  

Maintain the eastbound and westbound right turn lanes except when working on curb ramps. Close the 
eastbound and westbound right turns lanes during off-peak hours for base patching, milling, and paving. 

Calhoun Road: 

Maintain the eastbound and westbound right turn lanes except when working on curb ramps. Close the 
eastbound and westbound right turns lanes during off-peak hours for base patching, milling, and paving. 

Close the northbound and southbound outside through lanes and right turn lanes. Maintain one 11-foot 
northbound and southbound travel lane for through and right turn movements. Close the northbound and 
southbound inside left turn lanes. Maintain one 11-foot northbound and southbound left turn lane. 

In sub-Stage 1B close the northbound and southbound inside through lanes and outside left turn lanes. 
Maintain one 11-foot through lane and one 11-foot left turn lane northbound and southbound. Maintain 
northbound and southbound right turn lanes. 

CTH YY (Pilgrim Road) Interchange:  

Close the north and south ramps at the CTH YY (Pilgrim Road) interchange for two consecutive off-peak 
closures to perform all work, except for permanent pavement markings within and along the ramps. This 
includes the deceleration and acceleration lanes along STH 190. Traffic will not be allowed on milled 
surfaces. Mill and pave in a continuous operation.  

Close the north and south ramps at the interchange for one off-peak closure to place permanent 
pavement markings within and along the ramps. This includes the deceleration and acceleration lanes 
along STH 190. 

Maintain northbound and southbound lanes on CTH YY. 

Lilly Road: 

Maintain the eastbound and westbound right turn lanes except when working on curb ramps. Close the 
eastbound and westbound right turns lanes during off-peak hours for base patching, milling, and paving. 

Close the northbound through lane and right turn lane. Maintain one 11-foot northbound travel lane for 
through, left, and right movements. Close the southbound left turn lane. Maintain one 11-foot southbound 
travel lane for through and left movements. Maintain the southbound right turn lane.  

In sub-Stage 1B close the northbound left turn lane. Maintain one 11-foot northbound travel lane for 
through and left movements. Maintain the northbound right turn lane. Close the southbound through and 
right turn lane. Maintain one 11-foot southbound travel lane for through, left, and right movements. 

128th Street:  

Close the northbound shared through and right turn lane. Maintain one 11-foot northbound travel lane for 
through, left, and right movements. Close the southbound left turn lane. Maintain one 11-foot southbound 
travel lane for through, left, and right movements. 

During off-peak hours, use flagging operations for loop detector installation on the northbound and 
southbound intersection approaches. Maintain access for mainline vehicles turning onto the sideroad.  

Maintain eastbound and westbound right turn movements from the through lane. 

In sub-Stage 1B close the northbound left turn lane. Maintain one 11-foot northbound travel lane for 
through, left, and right movements. Close the southbound shared through and right turn lane. Maintain 
one 11-foot southbound travel lane for through, left, and right movements. 

124th Street:  

Maintain the eastbound right turn lane and westbound dual right turn lanes except when working on curb 
ramps. Close one westbound right turn lane at a time, maintaining one 11-foot right turn lane when 
working on curb ramps. Close the eastbound and westbound right turns lanes during off-peak hours for 
loop detector installation, base patching, milling, and paving. 
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Close the northbound and southbound outside through lanes and right turn lanes. Maintain one 11-foot 
northbound and southbound travel lane for through and right movements. Close the northbound and 
southbound median left turn lanes. Maintain one 11-foot northbound and southbound left turn lane. 

In sub-Stage 1B close the northbound and southbound inside through lanes and adjacent left turn lanes. 
Maintain one 11-foot through lane and one 11-foot left turn lane northbound and southbound. Maintain 
northbound and southbound right turn lanes. 

Lisbon Avenue Ramp:  

Maintain access to Lisbon Avenue Ramp during peak hours. Close the Lisbon Avenue Ramp during off-
peak hours for curb ramps, base patching, milling, and paving. 

Stage 2: 
Close the eastbound and westbound median lanes on STH 190 from west of Brookfield Road (Begin 
Project) to east of 124th Street (End Project). In general, maintain two 11-foot travel lanes in each 
direction during peak hours and maintain a minimum of one 11-foot travel lane in each direction during 
off-peak hours. 

When the median lane of STH 190 east of IH 41 needs to be closed, it may only be closed during 
nighttime off-peak hours. Divert all traffic to the IH 41 on-ramp. Merge traffic back onto STH 190 west of 
IH 41 in a single lane using the IH 41 off-ramp. 

Maintain temporary 11-foot mainline left turn lanes, at the intersections shown in the plans, during peak 
hours.  

Close mainline left-turn lanes at signalized intersections for one consecutive 72-hour closure per 
intersection for loop detector replacement (including curb and gutter and sidewalk replacement), base 
patching, curb ramp construction, and inlet cleaning. Close opposing left-turn lanes at the same time. Do 
not close mainline left-turn lanes at consecutive intersections at the same time.  

Close the center of each intersection for one off-peak closure for milling and paving the mainline left-turn 
lanes, median openings, and median through lanes. During the off-peak closure, keep the mainline 
outside through lanes and right-turn lanes open and restrict sideroads to right-in/right-out only. Do not 
close the center of consecutive intersections at the same time. 

Close mainline left-turn lanes one time during off-peak hours for placement of permanent pavement 
markings. Close opposing left-turn lanes at the same time.  

Brookfield Road:  

Close the westbound dual left turn lanes. Maintain one temporary 11-foot westbound left turn lane as 
shown on the plans. 

Calhoun Road:  

Close the eastbound and westbound outside left turn lanes. Maintain one 11-foot eastbound and 
westbound left turn lane.  

Close the northbound and southbound median left turn lanes. Maintain one 11-foot northbound and 
southbound left turn lane. 

CTH YY (Pilgrim Road) Interchange:  

Maintain both ramps at all times. Maintain northbound and southbound lanes on CTH YY.  

138th Street: 

In sub-Stage 2B close the north leg of the intersection one time, for up to 14 consecutive calendar days, 
to replace the cross culverts. Close the eastbound left turn lane onto 138th Street while the road is closed.  

124th Street:  

Close the existing eastbound left turn lane. Maintain one temporary 11-foot eastbound left turn lane as 
shown in the plans. Close the existing westbound dual left turn lanes. Maintain one 11-foot westbound left 
turn lane as shown on the plans.  

Close the northbound and southbound median left turn lanes. Maintain one 11-foot northbound and 
southbound left turn lane. 
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Portable Changeable Message Signs (PCMS) 
Traffic Control Signs PCMS shall be installed in advance of the start of work to alert drivers of upcoming 
closures, following the table below. Obtain acceptance from the engineer regarding the wording of all 
messages on portable changeable message signs prior to placing the message. 

Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION 

Shoulder Closures 3 calendar days 

Lane closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

Traffic Control  
Supplement standard spec 643.3.1 with the following:  

Provide the City of Brookfield Police Department (262) 787-3702, the City of Wauwatosa Police 
Department (414) 471-8430, and the engineer a current telephone number with which the contractor or 
their representative can be contacted during non-working hours in the event a safety hazard develops.  

Do not permit construction or personnel equipment or vehicles to directly cross the live traffic lanes of 
STH 190. Yield to all through traffic at all locations. Equip all vehicles or equipment operating in the live 
traffic lanes with a hazard identification beam (flashing yellow signal light) that is visible from 360 
degrees. Operate the flashing yellow beam only when merging or exiting live traffic lanes or when parked 
or operating on shoulders, except when parked behind barrier wall. Do not park personal vehicles within 
the access control limits of the highway. Obtain prior approval from the engineer for the locations of 
egress or ingress for construction vehicles to prosecute the work.  

Do not disturb, remove, or obliterate any traffic control signs, advisory signs, sand barrel array, shoulder 
delineators or beam guard in place along the traveled roadways without the approval of the engineer. 

Ensure that Flagging operations conform to standard spec 104.6.1.2.2, standard detail drawing Traffic 
Control for Lane Closure with Flagging Operation, and chapter 6E of the WMUTCD.  

 

6. Holiday and Special Event Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying STH 190 (W Capitol Drive) traffic, and entirely clear the traveled way and shoulders of such 
portions of the highway of equipment, barricades, signs, lights, and any other material that might impede 
the free flow of traffic during the following holiday and special event periods: 

- From noon Friday, May 22, 2026 to 6:00 AM Tuesday, May 26, 2026 for Memorial Day; 
- From noon Thursday, July 2, 2026 to 6:00 AM Monday, July 6, 2026 for Independence Day; 
- From noon Friday, September 4, 2026 to 6:00 AM Tuesday, September 8, 2026 for Labor Day. 

stp-107-005 (20210113) 
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7. Utilities. 
This contract comes under the provision of Administrative Rule Trans 220. 

The utility work plan includes additional detailed information regarding the location of known discontinued, 
relocated, or removed utility facilities. These can be requested from the department during the bid 
preparation process, or from the project engineer after the contract has been awarded and executed. 

Some of the utility work described below is dependent on prior work being performed by the contractor at 
a specific site.  In such situations, provide the engineer and the affected utility a good faith notice of when 
the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the 
prior work will be completed and the site will be available to the utility. Follow-up with a confirmation 
notice to the engineer and the utility not less than 3 working days before the site will be ready for the 
utility to begin its work. 
stp-107-065 (20240703) 

Any utility facility locations (stations, offsets, elevations, depths) listed in this article are approximate. 

ANR Pipeline (TC Energy) – Gas/Petroleum 
ANR Pipeline (TC Energy) has a 14-inch pipeline inside a 20-inch casing and a 20-inch pipeline inside a 
24-inch casing located at Station 322+50 on the plans. No conflict is anticipated with these existing 
facilities.  

When conducting construction activities within 25 feet of TC Energy pipeline facilities or rights-of-way, a 
TC Energy on-site company representative shall be present unless otherwise permitted by TC Energy. 
Provide advanced notice of construction activities to schedule TC Energy oversight. 

AT&T Wisconsin – Communication Line 
AT&T Wisconsin has underground telephone & fiber optic facilities in the project limits. Any facilities not 
explicitly identified as being relocated and/or adjusted have been deemed to be not in conflict and will 
remain in place as is. 

The following utility work by AT&T Wisconsin will be performed concurrently with construction operations 
under this contract:  

- Adjust Manhole frames to finished grade at the following locations: Station 421+14, 9’ LT; Station 
424+59, 129’ RT; Station 442+20, 34’ LT; and Station 459+11, 96’ LT. 

Work planned during construction is anticipated to take one working day for each manhole adjustment. 
Provide advance notice to AT&T Wisconsin of when the site will be available to perform this work. 

Brookfield Water Utility - Water 
The City of Brookfield has underground water main facilities in the project limits; some of which conflict 
with the proposed improvements. Any facilities not explicitly identified as being relocated and/or adjusted 
have been deemed to be not in conflict and will remain in place as is. 

Water valve box adjustments will be performed as part of the contract work under bid item SPV.0060.52, 
Adjust Water Valve Box.  

Contact the City of Brookfield Engineering Department ahead of any utility work to schedule inspection. 
The inspection contact for the City of Brookfield – Water is Frank Giordano at (262) 787-3575.  

City of Brookfield – Sanitary Sewer 
The City of Brookfield owns underground sanitary sewer facilities in the project limits; some of which 
conflict with the proposed improvements. Any facilities not explicitly identified as being relocated and/or 
adjusted have been deemed to be not in conflict and will remain in place as is. 

Sanitary sewer manhole adjustments and the replacement of internal/external sanitary sewer seals will be 
performed as part of the contract work under bid items SPV.0060.50, Adjust Sanitary Sewer Manhole; 
and SPV.0060.51, Sanitary Manhole Seal.  

Contact the City of Brookfield Engineering Department ahead of any utility work to schedule inspection. 
The inspection contact for the City of Brookfield – Water is Frank Giordano at (262) 787-3575.  
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Lumen (Level 3 Communications) – Communication Line 
Lumen has underground telephone & fiber optic facilities in the project limits. Any facilities not explicitly 
identified as being relocated and/or adjusted have been deemed to be not in conflict and will remain in 
place as is. 

The following utility work by Lumen will be performed concurrently with construction operations under this 
contract:  

- Adjust Manhole frame to finished grade at the following location: Station 505+82, RT 

Work planned during construction is anticipated to take one working day for each manhole adjustment. 
Provide advance notice to Lumen when the site will be available to perform this work. 

We Energies – Gas/Petroleum 
We Energies Gas Operations owns underground facilities that run through and across the project limits. 
Any facilities not explicitly identified as being relocated and/or adjusted have been deemed to be not in 
conflict and will remain in place as is. 

The following new gas facilities will be installed by We Energies forces prior to construction: 

New 8” PE Main 

- Station 500+53, 3’ RT to Station 500+53, 33’ RT. 

- Station 500+53, 33’ RT to Station 510+24, 33’ RT. 

- Station 510+24, 33’ RT to Station 512+68, 31’ RT. 

- Station 104+30, 10’ RT to Station 104+45, 120’ LT. 

New 6” PE Main 

- Station 302+71, 122’ LT to Station 302+71, 108’ LT. 

- Station 302+71, 108’ LT to Station 310+15, 103’ LT. 

- Station 310+15, 103’ LT to Station 315+27, 96’ LT. 

- Station 355+49, 138’ RT to Station 355+66, 81’ RT. 

- Station 355+66, 81’ RT to Station 356+19, 50’ RT. 

- Station 356+19, 50’ RT to Station 359+07, 57’ RT. 

- Station 359+07, 57’ RT to Station 359+23, 56’ RT. 

- Station 359+23, 56’ RT to Station 359+29, 123’ LT. 

- Station 359+23, 56’ RT to Station 359+86, 50’ RT. 

- Station 359+86, 50’ RT to Station 363+16, 48’ RT. 

- Station 363+16, 48’ RT to Station 369+69, 42’ RT. 

- Station 369+69, 42’ RT to Station 374+40, 43’ RT. 

- Station 374+40, 43’ RT to Station 375+17, 44’ RT. 

- Station 375+17, 44’ RT to Station 381+31, 44’ RT. 

- Station 381+31, 44’ RT to Station 386+97, 44’ RT. 

- Station 386+97, 44’ RT to Station 387+09, 44’ RT. 

- Station 387+09, 44’ RT to Station 391+00, 43’ RT. 

- Station 391+00, 43’ RT to Station 391+00, 24’ RT. 

- Station 391+00, 24’ RT to Station 396+18, 24’ RT. 

- Station 396+18, 24’ RT to Station 397+38, 24’ RT. 

- Station 397+38, 24’ RT to Station 397+64, 24’ RT. 

- Station 397+64, 24’ RT to Station 397+64, 69’ RT. 

- Station 413+24, 78’ RT to Station 413+88, 73’ RT. 
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- Station 413+88, 73’ RT to Station 414+14, 47’ RT. 

- Station 423+68, 43’ LT to Station 423+68, 43’ RT. 

- Station 423+68, 43’ RT to Station 433+10, 48’ RT. 

- Station 433+10, 48’ RT to Station 437+50, 46’ RT. 

- Station 437+50, 46’ RT to Station 437+50, 26’ RT. 

- Station 437+50, 26’ RT to Station 439+43, 28’ RT. 

- Station 439+43, 28’ RT to Station 439+43, 41’ RT. 

- Station 439+43, 41’ RT to Station 444+40, 41’ RT. 

- Station 444+40, 41’ RT to Station 444+40, 35’ RT. 

- Station 512+68, 31’ RT to Station 512+68, 299’ LT. 

- Station 512+68, 31’ RT to Station 512+68, 117’ RT. 

4” PE Main 

- Station 363+16, 48’ RT to Station 363+16, 137’ RT. 

- Station 381+31, 44’ RT to Station 381+31, 116’ RT. 

- Station 386+97, 44’ RT to Station 386+97, 105’ RT. 

- Station 387+09, 44’ RT to Station 387+09, 186’ LT. 

- Station 396+18, 24’ RT to Station 396+18, 121’ RT. 

- Station 397+38, 24’ RT to Station 397+38, 170’ LT. 

- Installing new main along N 138th St 3 ft off of western ROW. 

2” PE Main 

- Station 374+40, 43’ RT to Station 374+77, 130’ LT. 

- Station 374+77, 130’ LT to Station 374+77, 157’ LT. 

- Station 375+17, 44’ RT to Station 375+17, 120’ RT. 

- Station 431+32, 89’ LT to Station 436+01, 87’ LT. 

- Station 436+01, 87’ LT to Station 437+28, 77’ LT. 

- Station 437+28, 77’ LT to Station 439+33, 72’ LT. 

- Station 439+33, 72’ LT to Station 439+38, 28’ RT. 

- Station 102+25, 63’ RT to Station 105+00, 63’ LT. 

- Station 104+25, 5’ RT to Station 104+25, 63’ RT. 

- Station 104+40, 120’ LT to Station 106+00, 85’ LT.  

Work planned prior to construction is estimated to take 130 working days to complete. 

The following work will be performed by We Energies during construction: 

New 8” ST Main 

- Station 104+30, 10’ RT to Station 110+15, 15’ RT. 

- Station 110+10, 15’ RT to Station 110+10, 3’ LT. 

1” PE Bypass 

- Station 110+15, 15’ RT to Station 110+15, 3’ LT.  

Gas Valves 

Adjust gas valves to finished grade at the following locations:  

- Station 356+33, 50’ RT; Station 363+16, 121’ RT; Station 374+77, 150’ LT; Station 375+17, 113’ 
RT; Station 375+17, 108’ RT; Station 387+09, 175’ LT; Station 386+97, 86’ RT; Station 396+18, 
107’ RT; and Station 397+38, 162’ LT. 
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Provide advance notice to We Energies when the site will be available to perform this work. 

Work planned during construction is estimated to take 15 working days to complete.  

We Energies will discontinue the following facilities prior to construction: 

8” ST Main 

- Station 500+53, 3’ RT to Station 501+94, 5’ LT. 

- Station 501+94, 5’ LT to Station 504+98, 6’ LT. 

- Station 504+98, 6’ LT to Station 505+81, 9’ LT. 

- Station 505+81, 9’ LT to Station 507+15, 21’ LT. 

- Station 507+15, 21’ LT to Station 508+49, 24’ LT. 

- Station 508+49, 24’ LT to Station 509+95, 22’ LT. 

- Station 509+95, 22’ LT to Station 510+80, 23’ LT. 

- Station 510+80, 23’ LT to Station 512+52, 29’ LT. 

- Station 512+52, 29’ LT to Station 00+85, 2’ LT. 

- Station 00+85, 2’ LT to Station 105+84, 2’ LT. 

6” ST Main 

- Station 359+49, 84’ RT to Station 362+77, 103’ RT. 

- Station 362+77, 103’ RT to Station 362+83, 4’ LT. 

- Station 362+83, 4’ LT to Station 363+08, 38’ LT. 

- Station 363+08, 38’ LT to Station 369+28, 21’ LT. 

- Station 369+28, 21’ LT to Station 374+30, 11’ LT. 

- Station 374+30, 11’ LT to Station 375+25, 13’ LT. 

- Station 375+25, 13’ LT to Station 379+57, 21’ LT. 

- Station 379+57, 21’ LT to Station 379+75, 19’ LT. 

- Station 379+75, 19’ LT to Station 381+26, 22’ LT. 

- Station 381+26, 22’ LT to Station 387+13, 11’ LT. 

- Station 387+13, 11’ LT to Station 388+12, 10’ LT. 

- Station 388+12, 10’ LT to Station 393+50, 43’ RT. 

- Station 393+50, 43’ RT to Station 393+70, 57’ RT. 

- Station 393+70, 57’ RT to Station 396+28, 64’ RT. 

- Station 396+28, 64’ RT to Station 397+65, 69’ RT. 

- Station 413+24, 45’ RT to Station 414+14, 47’ RT. 

- Station 423+68, 43’ LT to Station 424+53, 18’ RT. 

- Station 424+53, 18’ RT to Station 432+89, 3’ RT. 

- Station 432+89, 3’ RT to Station 436+79, 2’ RT. 

- Station 436+79, 2’ RT to Station 439+33, 3’ RT. 

- Station 439+33, 3’ RT to Station 444+34, 2’ RT. 

- Station 444+34, 2’ RT to Station 444+34, 16’ LT. 

- Station 512+63, 27’ LT to Station 512+63, 213’ LT. 

- Station 512+63, 27’ LT to Station 512+63, 145’ RT. 

6” PE Main 

- Station 413+24, 78’ RT to Station 413+24, 45’ RT. 
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- Station 444+34, 6’ LT to Station 444+40, 5’ LT. 

- Station 444+05, 41’ RT to Station 444+05, 35’ RT. 

- Station 444+05, 35’ RT to Station 444+40, 35’ RT. 

4” ST Main 

- Station 302+71, 122’ LT to Station 313+86, 120’ LT. 

- Sation 313+86, 120’ LT to Station 315+27, 117’ LT. 

- Station 357+04, 74’ RT to Station 358+40, 75’ RT. 

- Station 358+40, 75’ RT to Station 359+49, 84’ RT. 

- Station 359+49, 84’ RT to Station 359+50, 121’ LT. 

4” PE Main 

- Station 315+27, 117’ LT to Station 315+27, 96’ LT. 

- Station 355+56, 128’ RT to Station 355+70, 87’ RT. 

- Station 355+70, 87’ RT to Station 357+04, 74’ RT. 

- Station 359+29, 123’ LT to Station 359+50, 121’ LT. 

3” ST Main 

- Station 363+31, 37’ LT to Station 363+31, 137’ RT. 

- Station 381+26, 22’ LT to Station 381+26, 116’ RT. 

- Station 387+13, 11’ LT to Station 387+13, 186’ LT. 

- Station 387+13, 11’ LT to Station 387+13, 105’ RT. 

- Station 396+28, 64’ RT to Station 396+28, 120’ RT. 

- Station 397+52, 69’ RT to Station 397+52, 170’ LT. 

- Retiring existing main along N 138th St 10 ft off of western ROW. 

- Station 501+94, 5’ LT to Station 501+94, 46’ RT. 

2” ST Main 

- Station 374+30, 11’ LT to Station 374+30, 133’ LT. 

- Station 374+30, 133’ LT to Station 374+74, 134’ LT. 

- Station 375+25, 13’ LT to Station 375+25, 120’ RT. 

- Station 501+94, 46’ RT to Station 504+08, 45’ RT. 

2” PE Main 

- Station 374+74, 134’ LT to Station 374+74, 159’ LT. 

- Station 439+33, 3’ RT to Station 439+33, 72’ LT. 

- Station 504+08, 45’ RT to Station 504+08, 57’ RT. 

- Station 504+08, 57’ RT to Station 505+82, 56’ RT. 

1 1/4” ST Main 

- Station 432+89, 3’ RT to Station 432+89, 110’ LT. 

1 1/4” PE Main 

- Station 432+89, 99’ LT to Station 434+33, 101’ LT. 

- Station 436+79, 2’ RT, to Station 436+79, 84’ RT. 

Discontinued Valves 

- Station 357+16, 74’ RT; Station 363+31, 120’ RT; Station 374+74, 139’ LT; Station 375+25, 14’ 
RT; Station 378+63, 18’ LT; Station 381+26, 73’ RT; Station 387+13, 159’ LT; Station 387+13, 81’ 
RT; Station 396+28, 90’ RT; and Station 397+52, 158’ LT. 
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We Energies will discontinue the following facilities during construction: 

8” ST Main 

- Station 105+84, 2’ LT to Station 110+12, 2’ LT. 

4” PE Main 

- Station 110+12, 13’ LT to Station 110+19, 13’ LT. 

- Station 110+19, 13’ LT to Station 110+19, 14’ RT. 

1 1/4” ST Main 

- Station 105+84, 2’ LT to Station 105+84, 55’ LT. 

Other Previously Discontinued Gas Main within the project limits: 

30” ST Main 

- Discontinued main at Station 100+00, 7’ RT to Station 106+96, 3’ RT. 

- Discontinued main at Station 106+96, 3’ RT to Station 107+14, 28’ RT. 

- Discontinued main at Station 107+14, 28’ RT to Station 109+74, 18’ RT. 

20” ST Main 

- Discontinued main at Station 352+00, 38’ LT to Station 363+00, 28’ LT. 

- Discontinued main at Station 363+00, 28’ LT to Station 374+82, 3’ LT. 

- Discontinued main at Station 374+82, 3’ LT to Station 379+41, 4’ LT. 

- Discontinued main at Station 379+41, 4’ LT to Station 383+85, 10’ LT. 

- Discontinued main at Station 383+85, 10’ LT to Station 396+06, 31’ RT. 

- Discontinued main at Station 409+00, 72’ RT to Station 413+94, 58’ RT. 

- Discontinued main at Station 413+94, 58’ RT to Station 414+78, 37’ LT. 

- Discontinued main at Station 414+78, 37’ LT to Station 418+00, 35’ LT. 

- Discontinued main at Station 409+24, 76’ RT to Station 413+24, 66’ RT. 

- Discontinued main at Station 413+24, 66’ RT to Station 413+32, 59’ RT. 

- Discontinued main at Station 418+00, 35’ LT to Station 423+65, 37’ LT. 

- Discontinued main at Station 423+65, 37’ LT to Station 424+34, 26’ RT. 

- Discontinued main at Station 424+34, 26’ RT to Station 439+30, 8’ RT. 

- Discontinued main at Station 439+30, 8’ RT to Station 447+00, 11’ RT. 

- Discontinued main at Station 468+14, 8’ RT to Station 468+84, 11’ RT. 

- Discontinued main at Station 499+40, 8’ RT to Station 503+12, 6’ LT. 

- Discontinued main at Station 503+12, 6’ LT to Station 509+93, 31’ LT. 

- Discontinued main at Station 509+93, 31’ LT to Station 512+07, 20’ LT. 

- Discontinued main at Station 512+07, 20’ LT to Station 512+13, 14’ LT. 

- Discontinued main at Station 512+13, 14’ LT to Station 512+60, 7’ LT. 

- Discontinued main at Station 512+60, 7’ LT to Station 100+00, 7’ RT. 

- Discontinued main at Station 109+74, 18’ RT to Station 109+74, 90’ LT. 

8” ST Main 

- Discontinued main at Station 467+65, 41’ LT to Station 468+18, 40’ LT.  

- Discontinued main at Station 468+18, 40’ LT to Station 468+29, 29’ LT. 

- Discontinued main at Station 468+29, 29’ LT to Station 473+00, 31’ LT. 

- Discontinued main at Station 499+40, 7’ RT to Station 500+34, 4’ RT. 
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- Discontinued main at Station 500+34, 4’ RT to Station 500+00, 0’ RT. 

6” ST Main 

- Discontinued main at Station 411+40, 90’ RT to Station 411+82, 61’ RT. 

- Discontinued main at Station 411+82, 61’ RT to Station 413+43, 56’ RT. 

- Discontinued main at Station 443+57, 65’ LT to Station 447+00, 63’ LT. 

- Discontinued main at Station 463+00, 46’ RT to Station 467+65, 43’ RT. 

- Discontinued main at Station 467+65, 43’ RT to Station 467+65, 41’ LT. 

4” ST Main 

- Discontinued main at Station 443+56, 40’ RT to Station 447+00, 41’ RT. 

3” ST Main 

- Discontinued main at Station 442+47, 67’ LT to Station 443+57, 65’ LT. 

- Discontinued main at Station 443+57, 65’ LT to Station 443+57, 116’ RT. 

- Discontinued main at Station 466+58, 75’ LT to Station 466+58, 44’ RT. 

2” ST Main 

- Discontinued main at Station 464+93, 69’ LT to Station 464+93, 44’ RT. 

It is imperative that the highway contractor contact We Energies before cutting or removing any gas 
facilities, to verify that they have been discontinued and carry no natural gas. The contractor must not 
assume that unmarked facilities have been discontinued. At no time is it acceptable to push, pull, cut, or 
drill an unmarked facility without explicit consent from We Energies. Contractor must call the We Energies 
24-hour Dispatch line to arrange for this verification. 

We Energies Gas Dispatch #1-800-261-5325 
Westshore Pipeline – Gas/Petroleum 
Westshore Pipeline has underground gas facilities within the project limits. No conflicts are anticipated 
with the proposed project improvements. When conducting construction activities within 25 feet of 
Westshore Pipeline facilities or rights-of-way, contact Westshore Pipeline to request a representative be 
onsite. Provide advanced notice of construction activities to schedule Westshore Pipeline oversight. 

The following utilities have facilities within the project area. However, no adjustments are anticipated: 

AT&T Local Network – Communication line 
City of Wauwatosa – Sanitary Sewer  
City of Wauwatosa - Water 
Everstream - Communication Line 
Midwest Fiber Network – Communication Line 
Milwaukee Metropolitan Sewerage District – Sanitary Sewer 
Spectrum - Communication Line 
Verizon – Communication Line 
We Energies – Electricity 
WisDOT Communications – Communication Line 
 

8. Railroad Insurance and Coordination - Union Pacific Railroad Company 
A.  Description 

Comply with standard spec 107.17 for all work affecting Union Pacific Railroad Company property and 
any existing tracks. 
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A.1  Railroad Insurance Requirements 

In addition to standard spec 107.26, provide railroad protective liability insurance coverage as specified in 
standard spec 107.17.3 Insurance is filed in the name of Union Pacific Railroad Company. 

Notify evidence of the required coverage, and duration to David C. LaPlante, Director -Real Estate-
Special and Public Projects, 1400 Douglas St. STOP 1690, Omaha, NE  68179; Telephone: (402) 544-
8563; E-mail: dclaplante@up.com.  

Also send a copy to the following: Jason Kazmierski, SE Region Railroad Coordinator, 141 N. Barstow 
Street, Waukesha, WI 53188; Telephone (262)548-6700; E-mail jason.kazmierski@dot.wi.gov   

Include the following information on the insurance document: 
- Project ID: 2025-03-73 
- Project Location: Wauwatosa, Wisconsin 
- Route Name: STH 190 / Capitol Drive, Milwaukee County 
- Crossing ID: 177270P 
- Railroad Subdivision: Milwaukee Sub 
- Railroad Milepost: 94.32 
- Work Performed on or within 50’ of RR ROW: Traffic Control 

A.2  Train Operation 

Approximately 7 through freight trains operate daily at up to 40 mph. There are switching movements at 
this location in addition to through freight trains. 

A.3  Names and Addresses of Railroad Representatives for Consultation and Coordination 

Construction Contact 
Chris T. Keckeisen, Manager Special Projects - Industry & Public Projects Engineering Department; 1400 
Douglas, MS 0910, Omaha, NE, 68179; Telephone (402) 5445131; E-mail ctkeckei@up.com for 
consultation on railroad requirements during construction. 

Amend standard spec 108.4 to include the railroad in the distribution of the initial bar chart, and monthly 
schedule updates. The bar chart shall specifically show work involving coordination with the railroad. 

Flagging Contact 
See Construction Contact. If more than 30 days of flagging is required contact UP 40 days prior to 
needing a flagger on site. Reference the Wisconsin Milepost and Subdivision located in A.1. 

Cable Locate Contact 
In addition to contacting Diggers Hotline, contact the UP Call Before You Dig line at (800) 336-9193 at 
least five working days before the locate is needed. Normal business hours are 6:30 AM to 6:30 PM, 
Central Time, Monday through Friday, except holidays and are subject to change. Calls will be routed at 
all times in case of an emergency. Reference the Wisconsin Milepost and Subdivision located in A.1. 

UP will only locate railroad owned cable buried in the railroad right-of-way. The railroad does not locate 
any other utilities. 

A.4  Work by Railroad 

The railroad will perform the work described in this section, except for work described in other special 
provisions, and will be accomplished without cost to the contractor. None. 

A.5  Temporary Grade Crossing 
If a temporary grade crossing is desired, submit a written request to the railroad representative named in A.3 at least 
40 days prior to the time needed. Approval is subject to the discretion of the railroad. The department has made no 
arrangements for a temporary grade crossing. 
stp-107-026 (20250108) 
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9. Hauling Restrictions. 
At all times, conduct operations in a manner that will cause a minimum inconvenience to the free flow of 
vehicles on roadways carrying STH 190 and other side road traffic. No construction equipment shall travel 
on intersecting minor side roads outside of the project limits without approval from the engineer. 

When hauling across any public roads, provide the necessary flagging and signing to control the 
construction equipment movements. The flagging operations shall not impede traffic flow on the public 
roads. 

 

10. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit. 
The department has assumed coverage under the U.S. Army Corps of Engineers Section 404 
Transportation Regional General Permit (TRGP). The department has determined that a pre-construction 
notification (permit application) to U.S. Army Corps of Engineers and their written verification of TRGP 
coverage is not necessary for this project. 

A copy of the Section 404 Transportation Regional General Permit can be obtained on USACE’s website: 

https://www.mvp.usace.army.mil/Portals/57/docs/regulatory/RGP/Transportation.pdf 

If the contractor requires work outside the proposed slope intercepts, based on their method of operation 
to construct the project, it is the contractor’s responsibility to determine whether a pre-construction 
notification (permit application) and written verification from U.S. Army Corps of Engineers under the 
Section 404 Transportation Regional General permit is required. If written verification under the TRGP is 
necessary, submit a pre-construction notification to U.S. Army Corps of Engineers and obtain written 
verification of permit coverage prior to beginning construction operations requiring the permit. No time 
extensions as discussed in standard spec 108.10 will be granted for the time required to apply for and 
obtain the written verification of permit coverage. The contractor must be aware that the U.S. Army Corps 
of Engineers may not grant the permit request. 
stp-107-054 (20230629) 

 

11. Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for 
Storm Water Discharges. 
The calculated land disturbance for the project site is 1.78 acres.   

The department has obtained permit coverage through the Wisconsin Department of Natural Resources 
to discharge storm water associated with land disturbing construction activities under this contract. 
Conform to all permit requirements for the project.  

This permit is the Wisconsin Pollutant Discharge Elimination System, Transportation Construction 
General Permit, (WPDES Permit No. WI-S066796-2). The permit can be found at: 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp 

A “Certificate of Permit Coverage” is available from the regional office by contacting Martin Villaca at 
(262) 548-6456. Post the “Certificate of Permit Coverage” in a conspicuous place at the construction site. 

Permit coverage for additional land disturbing construction activities related to contractor means and 
methods will be considered as part of the ECIP review and approval process.  Coverage under the TCGP 
for additional land disturbance areas will be considered if the areas meet all of the following:  

· Must meet the permit’s applicability criteria.    

· Must be for the exclusive use of a WisDOT project. 

· Land disturbance first commences after the ECIP approval, and the areas are fully restored to 
meet the final stabilization criteria of the permit upon completion of the work.   

The contractor is responsible for obtaining any permits for areas that are not approved by the department 
for coverage under the TCGP.     
stp-107-056 (20250108) 

 

https://www.mvp.usace.army.mil/Portals/57/docs/regulatory/RGP/Transportation.pdf?ver=5-1zbQT8_g_a1pSEGBP2Dg%3d%3d
https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp
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12. Construction Over or Adjacent to Navigable Waters. 
The unnamed tributary that crosses STH 190 at Station 468+56 is classified as a state navigable 
waterway under standard spec 107.19. 
stp-107-060 (20171130) 

 

13. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species; 
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped; 
3. Inspect boat hulls, propellers, trailers, and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment, and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

 

14. Erosion Control Structures. 
Within three calendar days after completing the excavation for a substructure unit, place riprap or other 
permanent erosion control items required by the contract or deemed necessary by the engineer around 
the unit at a minimum to a height equivalent to the calculated water elevation resulting from a storm that 
occurs on the average of once every two years (Q2) as shown on the plan, or as the engineer directs.  

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the 
above timing requirements for permanent erosion control shall be waived. 
stp-107-070 (20191121)  

 

http://dnr.wi.gov/topic/invasives/disinfection.html


2025-03-73 22 of 65 

15. Erosion Control. 
Supplement standard spec 107.20 with the following: 

Erosion control best management practices (BMP’s) shown on the plans are at suggested locations. The 
actual locations will be determined by the contractor’s ECIP and by the engineer. Include dust control and 
each dewatering or by-pass (mechanical pumping) operation in the ECIP submittal. The ECIP will 
supplement information shown on the plans and not reproduce it. The ECIP will identify how to implement 
the project’s erosion control plan. ECIP will demonstrate timely and diligently staged operations, 
continuing all construction operations methodically from the initial removals and topsoil stripping 
operations through the subsequent grading, paving, re-application of topsoil, and restoration of 
permanent vegetation to minimize the period of exposure to possible erosion. 

Provide the ECIP 14 days prior to the pre-construction meeting. Provide 1 copy of the ECIP to the 
department and 1 copy of the ECIP to the WDNR Liaison Craig Webster, (262) 574-2141, 
craig.webster@wisconsin.gov. Do not implement the ECIP without department approval and perform all 
work conforming to the approved ECIP. 

Maintain Erosion Control BMPs until permanent vegetation is established or until the engineer determines 
that the BMP is no longer required. 

Stockpile excess materials or spoils on upland areas away from wetlands, floodplains, and waterways. 
Install perimeter silt fence protection around stockpiles within a timeframe acceptable to the engineer. If 
stockpiled materials will be left for more than 14 days, install temporary seed and mulch or other 
temporary erosion control measures the engineer orders within 3 days of the initial stockpile placement. 
Show the proposed stockpile locations in the ECIP. 

Re-apply topsoil on graded areas, as designated by the engineer, within a timeframe acceptable to the 
engineer after grading is completed within those areas. Seed, fertilize, and mulch/erosion mat top-soiled 
areas, as designated by the engineer, within 14 days after placement of topsoil.  

If graded areas are left not completed and exposed for more than 14 days, seed those areas with 
temporary seed and mulch within 4 days of the initial disturbance. Permanently or temporarily restore 
disturbed wetland areas or stream bank areas adjacent to in-water work within 48-hours of initial 
disturbance. 

Dewatering (Mechanical Pumping) for Bypass Water (sediment-free) Operations 
If dewatering bypass operations are required from one pipe structure to another downstream pipe 
structure or from the upstream to downstream end of a culvert and the bypass flow is not transporting 
sediments (sand, silt, and clay particles) from a tributary work site area, bypass pumping operations will 
be allowed provided that the department has been made aware of and approves operation. When 
pumping bypass flows, the discharge location will need to be stable and not produce any erosion from the 
discharge velocity that would cause release of sediment downstream. Dewatering is considered incidental 
to the contract. 

Dewatering (Mechanical Pumping) for Treatment Water (sediment-laden) Operations 
If dewatering operations require pumping of water containing sediments (sand, silt, and clay particles), 
the discharge will not be allowed to leave the work site or discharge to a storm water conveyance system 
without sediment removal treatment. Do not allow any excavation for; structures, utilities, grading, 
maintaining drainage that requires dewatering (mechanical pumping) of water containing sediments 
(sand, silt, and clay particles) to leave the work site or discharge to a storm water conveyance system 
without sediment removal treatment.  

Prior to each dewatering operation, submit to the department a separate ECIP amendment describing in 
words and pictorial format an appropriate BMP for sediment removal, conforming to the Wisconsin DNR 
Storm Water Construction Technical Standards, Dewatering Code #1061, located at the following 
website: 

http://dnr.wi.gov/topic/stormwater/standards/const_standards.html. 

Include reasoning, location, and schedule duration proposed for each operation. Per Code #1061, include 
all selection criteria: site assessment, dewatering practice selection, calculations, plans, specifications, 
operations, maintenance, and location of proposed treated water discharge. Provide a stabilized 
discharge area. If directing discharge towards or into an inlet structure, provide additional inlet protection 
for back-up protection. All dewatering, including treatment to remove suspended solids, not covered 
under bid items is considered incidental to the contract.  

http://dnr.wi.gov/topic/stormwater/standards/const_standards.html
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Maintaining Drainage 
Maintain drainage at and through worksite during construction conforming to standard spec 107.20, 
204.3.2.1(3), 205.3.3 and 520.3.1(2). Use existing storm sewers, existing culvert pipes, existing drainage 
channels, temporary culvert pipes, or temporary drainage channels to maintain existing surface and pipe 
drainage. Pumps may be required to drain the surface, pipe, and structure discharges during 
construction. Costs for furnishing, operating, and maintaining the pumps is considered incidental to the 
contract. 

Saw Cut Slurry 
Saw cut slurry that may be generated as part of this contract shall be collected and actively managed. 
Prevent deposition of saw cut slurry into wetlands, drainage courses and onto private property. Squeegee 
slurry to gutter pan, collect, and remove from the project. Do not allow slurry to flow down gutter pan and 
drain into storm sewer structures. Remove slurry from each sawcut operation before mobilizing to another 
sawing operation. Remove slurry prior to the end of the workday. Management of saw cut slurry is 
incidental to construction and no separate payment will be made. 

Concrete Washout Containment 
All concrete trucks shall wash out into a containment system located sufficiently away from the work area 
to prevent runoff into wetlands and drainage courses. The contractor shall provide a construction detail 
and location of the containment system with the ECIP and reviewed by the engineer prior to use. 
Concrete washout containment is incidental to construction and no separate payment will be made. 

 

16. Notice to Contractor – Contamination Beyond Construction Limits. 

The department completed testing for soil and groundwater contamination for locations within this project 
where excavation is required. Testing indicated that petroleum volatile organic compound (PVOC) or 
chlorinated volatile organic compound (CVOC) contaminated soil is present at the following sites: 

1. STH 190 STA 298+75 to 299+85, from 30’ left of reference line to project limits left, from 6’ below ground 
surface (bgs) to maximum excavation depth. Soil contains PVOCs.  

2. STH 190 STA 448+00 to 449+00, from 15’ left of reference line to project limits right, from 1’ bgs to 
maximum excavation depth. Soil contains PVOCs.  

3. STH 190 STA 458+75 to 459+75, from 15’ left of reference line to project limits right, from 4’ bgs to 8’ bgs. 
Soil contains PVOCs. Oil and grease-impacted groundwater was encountered surrounding the contaminated 
soil. 

4. STH 190 STA 468+50 to 471+50, from 15’ left of reference line to project limits left, from 1’ bgs to maximum 
excavation depth. Soil contains PVOCs.  

5. STH 190 STA 460+50 to 461+50, from 15 feet left of reference line to project limits right, from 1’ bgs to 
maximum excavation depth. Soil contains CVOCs and PVOCs.  

6. STH 190 STA 465+00 to 467+50, from 15 feet left of reference line to project limits right, from 1’ bgs to 
maximum excavation depth. Soil contains CVOCs and PVOCs and must be managed.  

The contaminated soils at the above sites are expected to be beyond the excavation limits necessary to 
complete the work under this project. Control construction operations at these locations to ensure that 
they do not extend beyond the excavation limits indicated in the plans. If contaminated soils are 
encountered at these sites or elsewhere on the project during excavation, terminate excavation in the 
area and notify the engineer. 

The Hazardous Materials Report is available by contacting: Andrew Malsom, Wisconsin Department of 
Transportation, 141 NW Barstow, Waukesha, WI 53187, 262-548-6705, Andrew.Malsom@dot.wi.gov. 

 

17. Notice to Contractor – In-Stream Work Restrictions. 
In-stream work restrictions, as noted above in Prosecution and Progress apply to all work on structure 
C-67-35 and connected pipes and structures along 138th Street. In-stream work restrictions also apply to 
all work within wetlands, including ditching and shaping and replacement of culverts and storm sewer 
pipe and structures.   

 

 

mailto:Andrew.Malsom@dot.wi.gov
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18. Notice to Contractor, Electronic Load Tickets. 
Replace standard spec 109.1.4.3 (1) with the following: 

(1) Submit an electronic ticket for each load of material for the following bid items: 

· 460.6223 HMA Pavement 3 MT 58-28 S 
· 460.6224 HMA Pavement 4 MT 58-28 S 

Include the information as specified in 109.1.4.2 on each electronic ticket. If there is a failure in the 
electronic ticket system, provide a printed ticket for each load of material as a substitute for electronic 
tickets. 
stp-107-230 (20250108) 

 

19. Municipality Acceptance of Sanitary Sewer and Water Main Construction. 
Both the department and City of Brookfield Engineering Department personnel will inspect construction of 
sanitary sewer and water main adjustment work under this contract. However, acceptance of the sanitary 
sewer and water valve box adjustments will be by the City of Brookfield. 
stp-105-001 (20140630) 

 

20. Milwaukee County Transit System Coordination. 
The Milwaukee County Transit System (MCTS) operates bus routes within the eastern construction limits. 
The HF Redline route runs along STH 190 from the east project limit to 128th Street; and Route 28 runs 
through the project limits along 124th Street. 

Impacts to MCTS Routing 
Invite MCTS to all coordination meetings between the contractor, the department, local officials and 
business stakeholders to discuss the project schedule of operations including vehicular and pedestrian 
access during construction operations. Notify MCTS at least ten (10) business days prior to beginning 
project work to provide advance notice of potential service impacts. 
 

Impacts to MCTS Signs and Posts 
Notify MCTS of work impacting MCTS signs and posts in advance five (5) or more business days. MCTS 
signs include “Bus Stop” and turn disc signs. MCTS signs are mounted on MCTS posts; and on assets 
owned by others including streetlights, traffic regulators, crosswalk and street signposts. MCTS shall be 
responsible for MCTS sign and post removal and installation, with the contractor granting access to MCTS 
personnel to perform such work. 
 

Impacts to Bus Shelters 
Contractor work may require bus shelter(s) to be temporarily removed. MCTS will be responsible for the 
removal and reinstallation of bus shelters, with the contractor granting access to MCTS personnel for the 
purposes of reinstallation before new pavement opens to vehicular traffic. Notify MCTS in advance ten (10) 
business days for each site-specific bus shelter location.  
 

Non-detour Service Suspension at MCTS Bus Stops and Temporary Bus Stops 
Occasions may arise when work requires neither a detour nor the physical alteration of MCTS bus stop 
assets, but (for passenger safety) those occasions involved require MCTS to temporarily suspend service 
at a bus stop location. Notify MCTS in advance five (5) business days of the site-specific occasion, and 
MCTS will sign appropriately to instruct passengers to board at a temporary bus stop. Notify MCTS upon 
completion of work. MCTS will resume service to any suspended bus stop locations when it is safe to do 
so. 
 
Temporary Bus Stops 
MCTS will designate temporary bus stop boarding locations using MCTS temporary signs. Temporary bus 
stops will be in existing right-of-way at ADA-accessible locations outside the project’s construction zone. 
MCTS is not requesting this project to provide temporary boarding pads. 
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MCTS contacts: 

Dan Adams (primarily construction planning & design) 
Milwaukee County Transit System 
1942 N. 17th St. 
(414) 937-3273 
dadams@mcts.org  
 
Armond Sensabaugh (primarily staging & detours) 
Milwaukee County Transit System 
1942 N. 17th St. 
Milwaukee, WI 53205 
Phone: (414) 343-1728 
asensabaugh@mcts.org 
 
David Locher 
Milwaukee County Transit System 
1942 N. 17th St. 
Milwaukee, WI 53205 
Phone: (414) 343-1727 
dlocher@mcts.org 
 

21. Weekly Coordination Meeting. 
The contractor shall arrange and conduct weekly meetings between the department, local officials, 
utilities, and subcontractors to discuss the project schedule of operations, traffic control, erosion control 
and any unresolved conflicts. The first meeting shall be held prior to the start of work under this contract. 

 

22. Coordination with Businesses and Residents. 
The contractor shall arrange and conduct a meeting between the contractor, the department, affected 
residents, local officials and business people to discuss the project schedule of operations including 
vehicular and pedestrian access during construction operations. Hold the first meeting at least one week 
before the start of work under this contract and no further meetings will be required unless directed by the 
engineer. The contractor shall arrange for a suitable location for meetings that provides reasonable 
accommodation for public involvement. The department will prepare and coordinate publication of the 
meeting notices and mailings for meetings. The contractor shall schedule meetings with at least 2 weeks’ 
prior notice to the engineer to allow for these notifications. 
stp-108-060 (20141107) 

 

23. Public Convenience and Safety. 
Revise standard spec 107.8(6) as follows: 

Check for and comply with local ordinances governing the hours of operation of construction equipment. 
Do not operate motorized construction equipment from 7:00 PM until the following 7:00 AM, unless prior 
written approval is obtained from the engineer. 
stp-107-001 (20060512) 
 
 
 
 
 
 
 
 

mailto:dadams@mcts.org
mailto:asensabaugh@mcts.org
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24. Removing Traffic Signals STH 190 & Brookfield Rd, Item 204.9060.S.01; 
Removing Traffic Signals STH 190 & Imperial Dr, Item 204.9060.S.02; 
Removing Traffic Signals STH 190 & Calhoun Rd, Item 204.9060.S.03; 
Removing Traffic Signals STH 190 & Lilly Rd, Item 204.9060.S.04; 
Removing Traffic Signals STH 190 & 128th St, Item 204.9060.S.05; 
Removing Traffic Signals STH 190 & 124th St, Item 204.9060.S.06. 
A  Description 

This special provision describes removing existing traffic signals at the intersection of STH 190 & 
Brookfield Rd, STH 190 & Imperial Dr, STH 190 & Calhoun Rd, STH 190 & Lilly Rd, STH 190 & 128th St, 
STH 190 & 124th St in accordance with the pertinent provisions of section 204 of the standard 
specifications and as hereinafter provided. Specific removal items are noted in the plans. 

B  (Vacant) 
C  Construction 
Arrange for the de-energizing of the traffic signals with the local electrical utility after receiving approval 
from the engineer that the existing traffic signals can be removed. 

Notify the department’s Electrical Field Unit at (414) 266-1170 at least five working days prior to the 
removal of the traffic signals. Complete the removal work as soon as possible following shut down of this 
equipment. 

The Department assumes that all equipment is in good condition and in working order prior to the 
contractor’s removal operation. Prior to removal, inspect and provide a list of any damaged or non-
working traffic signal equipment to the engineer. Any equipment not identified as damaged or not working, 
prior to removal, will be replaced by the contractor at no cost to the department. 

Remove all standards and poles per plan from their concrete footings and disassemble out of traffic. 
Remove the transformer bases from each pole. Remove the signal heads, emergency vehicle preemption 
heads (evp), mast arms, luminaires, wiring/cabling, and traffic signal mounting devices from each signal 
standard, arm, or pole. Ensure that all access hand hole doors and all associated hardware remain intact. 
Dispose of the underground signal cable, internal wires, and street lighting cable off the state right of way. 
Deliver the remaining materials, except for traffic signal LED and luminaire lamp, switch, and ballasts to 
the West Allis Electrical Service Facility at 935 South 60th Street, West Allis, Milwaukee County. Contact 
the department’s Electrical Field Unit at (414) 266-1170 at least five working days prior to delivery to 
make arrangements.  

Traffic signal LED and luminaire lamp, switch, and ballast disposal shall be paid for as a separate item. 

DOT forces shall remove the signal cabinet from the footing. The signal cabinet and associated signal 
cabinet equipment will be removed from the site by DOT forces and will remain the property of the 
department. 

D  Measurement 
The department will measure Removing Traffic Signals as each individual unit, acceptably completed. 

E  Payment 
The department will pay for the measured quantity at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
204.9060.S.01 Removing Traffic Signals, STH 190 & Brookfield Rd EACH 
204.9060.S.02 Removing Traffic Signals, STH 190 & Imperial Dr EACH 
204.9060.S.03 Removing Traffic Signals, STH 190 & Calhoun Rd EACH 
204.9060.S.04 Removing Traffic Signals, STH 190 & Lilly Rd EACH 
204.9060.S.05 Removing Traffic Signals, STH 190 & 128th St EACH 
204.9060.S.06 Removing Traffic Signals, STH 190 & 124th St EACH 

Payment is full compensation for removing, disassembling traffic signals, scrapping of some materials, 
disposing of scrap material, for delivering the requested materials to the department, and incidentals 
necessary to complete the contract work. 
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25. Removing Apron Endwalls, Item 204.9060.S.10. 
A  Description 

This special provision describes removing existing storm sewer apron endwalls conforming to standard 
spec 204. 

B  (Vacant) 
C  (Vacant) 
D  Measurement 
The department will measure Removing Apron Endwalls as each endwall removal, acceptably completed. 

E  Payment 
Add the following to standard spec 204.5: 

ITEM NUMBER DESCRIPTION UNIT 
204.9060.S.10 Removing Apron Endwall EACH 

stp-204-025 (20230113) 

 

26. HMA Percent Within Limits (PWL) Test Strip Volumetrics, Item 460.0105.S; 
HMA Percent Within Limits (PWL) Test Strip Density, Item 460.0110.S. 
A  Description 
This special provision describes the Hot Mix Asphalt (HMA) density and volumetric testing tolerances 
required for an HMA test strip. An HMA test strip is required for contracts constructed under HMA Percent 
Within Limits (PWL) QMP. A density test strip is required for each pavement layer placed over a specific, 
uniform underlying material, unless specified otherwise in the plans. Each contract is restricted to a single 
mix design per mix type per layer (e.g., upper layer and lower layer may have different mix type specified 
or may have the same mix type with different mix designs). Each mix design requires a separate test 
strip. Density and volumetrics testing will be conducted on the same test strip whenever possible.  

Perform work according to standard spec 460 and as follows. 

B  Materials 
Use materials conforming to HMA Pavement Percent Within Limits (PWL) QMP special provision. 

C  Construction 
C.1 Test Strip  
Submit the test strip start time and date to the department in writing at least 5 calendar days in advance 
of construction of the test strip. If the contractor fails to begin paving within 2 hours of the submitted start 
time, the test strip is delayed, and the department will assess the contractor $2,000 for each instance 
according to Section E of this document. Alterations to the start time and date must be submitted to the 
department in writing a minimum of 24 hours prior to the start time. The contractor will not be liable for 
changes in start time related to adverse weather days as defined by standard spec 101.3 or equipment 
breakdown verified by the department. 

On the first day of production for a test strip, produce approximately 750 tons of HMA. (Note: adjust 
tonnage to accommodate natural break points in the project.) Locate test strips in a section of the 
roadway to allow a representative rolling pattern (i.e. not a ramp or shoulder, etc.). 

C.1.1 Sampling and Testing Intervals  
C.1.1.1 Volumetrics 
Laboratory testing will be conducted from a split sample yielding three components, with portions 
designated for QC (quality control), QV (quality verification), and retained. 

During production for the test strip, obtain sufficient HMA mixture for three-part split samples from trucks 
prior to departure from the plant. Collect three split samples during the production of test strip material. 
Perform sampling from the truck box and three-part splitting of HMA according to WTM R47.  
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These three samples will be randomly selected by the engineer from each third of the test strip tonnage 
(T), excluding the first 50 tons: 

Sample Number Production Interval (tons) 

1 50 to 1/3 T 

2 1/3 T to 2/3 T  

3 2/3 T to T 

C.1.1.2 Density 
Required field tests include contractor QC and department QV nuclear density gauge tests and pavement 
coring at ten individual locations (five in each half of the test strip length) according to Appendix A: Test 
Methods and Sampling for HMA PWL QMP Projects. Both QV and QC teams shall have two nuclear 
density gauges present for correlation at the time the test strip is constructed. QC and QV teams may 
wish to scan with additional gauges at the locations detailed in Appendix A, as only gauges used during 
the test strip correlation phase will be allowed. 

C.1.2 Field Tests 
C.1.2.1 Density 
For contracts that include STSP 460-020 QMP Density in addition to PWL, a gauge comparison 
according to WTM T355 shall be completed prior to the day of test strip construction. Daily 
standardization of gauges on reference blocks and a project reference site shall be performed according 
to WTM T355. A standard count shall be performed for each gauge on the material placed for the test 
strip, prior to any additional data collection. Nuclear gauge readings and pavement cores shall be used to 
determine nuclear gauge correlation according to Appendix A. The two to three readings for the five 
locations across the mat for each of two zones shall be provided to the engineer. The engineer will 
analyze the readings of each gauge relative to the densities of the cores taken at each location. The 
engineer will determine the average difference between the nuclear gauge density readings and the 
measured core densities to be used as a constant offset value. This offset will be used to adjust raw 
density readings of the specific gauge and shall appear on the density data sheet along with gauge and 
project identification. An offset is specific to the mix and layer; therefore, a separate value shall be 
determined for each layer of each mix placed over a differing underlying material for the contract. This 
constitutes correlation of that individual gauge for the given layer. Two gauges per team are not required 
to be onsite daily after completion of the test strip. Any data collected without a correlated gauge will not 
be accepted. 

The contractor is responsible for coring the pavement from the footprint of the density tests and filling 
core holes according to Appendix A. Coring and filling of pavement core holes must be approved by the 
engineer. The QV team is responsible for the labeling and safe transport of the cores from the field to the 
QC laboratory. Testing of cores shall be conducted by the contractor and witnessed by department 
personnel. The contractor is responsible for drying the cores following testing. The department will take 
possession of cores following laboratory testing and will be responsible for any verification testing at the 
discretion of the engineer. 

The target maximum density to be used in determining core density is the average of the three 
volumetric/mix Gmm values from the test strip multiplied by 62.24 lb/ft3. In the event mix and density 
portions of the test strip procedure are separated, or if an additional density test strip is required, the mix 
portion must be conducted prior to density determination. The target maximum density to determine 
core densities shall then be the Gmm four-test running average (or three-test average from a PWL 
volumetric-only test strip) from the end of the previous day’s production multiplied by 62.24 lb/ft3. If no 
PWL production QV volumetric test is to be taken in a density-only test strip, a non-random QV test will be 
taken according to 460.2.8.3.1.4 as modified in HMA Pavement Percent Within Limits (PWL) QMP and if 
non-conforming to C.2.1 herein, follow corrective action outlined in 460.2.8.2.1.7(4) as modified in HMA 
Pavement Percent Within Limits (PWL) QMP. 

Exclusions such as shoulders and appurtenances shall be tested and reported according to CMM 815. 
However, all acceptance testing of shoulders and appurtenances will be conducted by the department, 
and average lot (daily) densities must conform to standard spec Table 460-3. No density incentive or 
disincentive will be applied to shoulders or appurtenances. However, unacceptable shoulder material will 
be handled according to standard spec 460.3.3.1 and CMM 815.11. 

C.1.3 Laboratory Tests 
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C.1.3.1 Volumetrics 
Obtain random samples according to C.1.1.1 and Appendix A. Perform tests the same day as taking the 
sample. 

Theoretical maximum specific gravities of each mixture sample will be obtained. Bulk specific gravities of 
both gyratory compacted samples and field cores shall be determined. The bulk specific gravity values 
determined from field cores shall be used to calculate a correction factor (i.e., offset) for each QC and QV 
nuclear density gauge. The correction factor will be used throughout the remainder of the layer. 

C.2 Acceptance 
C.2.1 Volumetrics 

Produce mix conforming to the following limits based on individual QC and QV test results (tolerances 
based on most recent JMF): 

 ITEM ACCEPTANCE LIMITS 
 Percent passing given sieve:  
 37.5-mm +/- 8.0 
 25.0-mm +/- 8.0 
 19.0-mm +/- 7.5 
 12.5-mm +/- 7.5 
 9.5-mm +/- 7.5 
 2.36-mm +/- 7.0 
 75-µm +/- 3.0 
 Asphaltic content in percent[1] - 0.5 
 Air Voids -1.5 & +2.0 
 VMA in percent[2] - 1.0 
 Maximum specific gravity +/- 0.024 

[1] Asphalt content more than -0.5% below the JMF will be referee tested by the department’s AASHTO 
accredited laboratory and HTCP certified personnel using automated extraction. 
[2] VMA limits based on minimum requirement for mix design nominal maximum aggregate size in table 460-1. 

QV samples will be tested for Gmm, Gmb, and AC. Air voids and VMA will then be calculated using these 
test results. 

Calculation of air voids shall use either the QC, QV, or retained split sample test results, as identified by 
conducting the paired t-test with the WisDOT PWL Test Strip Spreadsheet. 

If QC and QV test results do not correlate as determined by the split sample comparison, the retained 
split sample will be tested by the department’s AASHTO accredited laboratory and HTCP certified 
personnel as a referee test. Additional investigation shall be conducted to identify the source of the 
difference between QC and QV data. Referee data will be used to determine material conformance and 
pay. 

C.2.2 Density 
Compact all layers of test strip HMA mixture according to Table 460-3. 

Nuclear density gauges are acceptable for use on the project only if correlation is completed for that 
gauge during the time of the test strip and the department issues documentation of acceptance stating 
the correlation offset value specific to the gauge and mix design. The offset is not to be entered into any 
nuclear density gauge as it will be applied by the department-furnished Field Density Worksheet. 

C.2.3 Test Strip Approval and Material Conformance 
All applicable laboratory and field testing associated with a test strip shall be completed prior to any 
additional mainline placement of the mix. All test reports shall be submitted to the department upon 
completion and approved before paving resumes. The department will notify the contractor within 
24 hours from start of test strip regarding approval to proceed with paving unless an alternate time frame 
is agreed upon in writing with the department. The 24-hour approval time includes only working days as 
defined in standard spec 101.3. 
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The department will evaluate material conformance and make pay adjustments based on the PWL value 
of air voids and density for the test strip. The QC core densities and QC and QV mix results will be used 
to determine the PWL values as calculated according to Appendix A. 

The PWL values for air voids and density shall be calculated after determining core densities. An 
approved test strip is defined as the individual PWL values for air voids and density both being equal to or 
greater than 75, mixture volumetric properties conforming to the limits specified in C.2.1, and an 
acceptable gauge-to-core correlation. Further clarification on PWL test strip approval and appropriate 
post-test strip actions are shown in the following table: 

PWL TEST STRIP APPROVAL AND MATERIAL CONFORMANCE CRITERIA 

PWL VALUE FOR AIR 
VOIDS AND DENSITY 

TEST STRIP 
APPROVAL MATERIAL CONFORMANCE POST-TEST STRIP 

ACTION 

Both PWL > 75 Approved1 Material paid for according to Section E Proceed with Production 

50 < Either PWL < 75 Not Approved Material paid for according to Section E Consult BTS to determine 
need for additional test strip 

Either PWL < 50 Not Approved 
Unacceptable material removed and 

replaced or paid for at 50% of the 
contract unit price according to Section E 

Construct additional 
Volumetrics or Density test 

strip as necessary 

1 In addition to these PWL criteria, mixture volumetric properties must conform to the limits specified 
in C.2.1, split sample comparison must have a passing result and an acceptable gauge-to-core 
correlation must be completed. 

A maximum of two test strips will be allowed to remain in place per pavement layer per contract. If 
material is removed, a new test strip shall replace the previous one at no additional cost to the 
department. If the contractor changes the mix design for a given mix type during a contract, no additional 
compensation will be paid by the department for the required additional test strip and the department will 
assess the contractor $2,000 for the additional test strip according to Section E of this special provision. 
For simultaneously conducted density and volumetric test strip components, the following must be 
achieved: 

i. Passing/Resolution of Split Sample Comparison 
ii. Volumetrics/mix PWL value > 75 
iii. Density PWL value > 75 
iv. Acceptable correlation  

If not conducted simultaneously, the mix portion of a test strip must accomplish (i) & (ii), while density 
must accomplish (iii) & (iv). If any applicable criteria are not achieved for a given test strip, the engineer, 
with authorization from the department’s Bureau of Technical Services, will direct an additional test strip 
(or alternate plan approved by the department) be conducted to prove the criteria can be met prior to 
additional paving of that mix. For a density-only test strip, determination of mix conformance will be 
according to main production, i.e., HMA Pavement Percent Within Limits (PWL) QMP special provision. 

D  Measurement 
The department will measure HMA Percent Within Limits (PWL) Test Strip as each unit of work, 
acceptably completed as passing the required air void, VMA, asphalt content, gradation, and density 
correlation for a Test Strip. Material quantities shall be determined according to standard spec 450.4 and 
detailed here within. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
460.0105.S HMA Percent Within Limits (PWL) Test Strip Volumetrics   EACH 
460.0110.S HMA Percent Within Limits (PWL) Test Strip Density    EACH 

These items are intended to compensate the contractor for the construction of the test strip for contracts 
paved under the HMA Pavement Percent Within Limits QMP article.  

Payment for HMA Percent Within Limits (PWL) Test Strip Volumetrics is full compensation for volumetric 
sampling, splitting, and testing, and for the proper labeling, handling, and retention of the split samples.  
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Payment for HMA Percent Within Limits (PWL) Test Strip Density is full compensation for collecting and 
measuring of pavement cores, acceptably filling core holes, providing of nuclear gauges and operator(s), 
and all other work associated with completion of a core-to-gauge correlation, as directed by the engineer.  

Acceptable HMA mixture placed on the project as part of a volumetric or density test strip will be 
compensated by the appropriate HMA Pavement bid item with any applicable pay adjustments. If a test 
strip is delayed as defined in C.1 of this document, the department will assess the contractor $2,000 for 
each instance, under the HMA Delayed Test Strip administrative item. If an additional test strip is required 
because the initial test strip is not approved by the department or the mix design is changed by the 
contractor, the department will assess the contractor $2,000 for each additional test strip (i.e., $2,000 for 
each individual volumetrics or density test strip) under the HMA Additional Test Strip administrative item. 

Pay adjustment will be calculated using 65 dollars per ton of HMA pavement. The department will pay for 
measured quantities of mix based on $65/ton multiplied by the following pay adjustment: 

PAY ADJUSTMENT FOR HMA PAVEMENT AIR VOIDS & DENSITY 
 PERCENT WITHIN LIMITS PAYMENT FACTOR, PF 
 (PWL) (percent of $65/ton) 
 > 90 to 100 PF = ((PWL – 90) * 0.4) + 100 
 > 50 to < 90 (PWL * 0.5) + 55 
 <50 50%[1] 

where, PF is calculated per air voids and density, denoted PFair voids & PFdensity 
[1] Material resulting in PWL value less than 50 shall be removed and replaced, unless 
the engineer allows for such material to remain in place. In the event the material 
remains in place, it will be paid at 50% of the contract unit price of HMA pavement. 

For air voids, PWL values will be calculated using lower and upper specification limits of 2.0 and 4.3 
percent, respectively. Lower specification limits for density will be according to Table 460-3. Pay 
adjustment will be determined for an acceptably completed test strip and will be computed as shown in 
the following equation: 

Pay Adjustment = (PF-100)/100 x (WP) x (tonnage) x ($65/ton)* 
*Note: If Pay Factor = 50, the contract unit price will be used in lieu of $65/ton and the weighted percentage (WP) will 
equal 1.0. 

The following weighted percentage (WP) values will be used for the corresponding parameter: 
    Parameter  WP 
    Air Voids  0.5 
    Density   0.5 

Individual Pay Factors for each air voids (PFair voids) and density (PFdensity) will be determined. PFair voids will 
be multiplied by the total tonnage produced (i.e., from truck tickets), and PFdensity will be multiplied by the 
calculated tonnage used to pave the mainline only (i.e., traffic lane excluding shoulder) as determined 
according to Appendix A. 

The department will pay incentive for air voids under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
460.2005 Incentive Density PWL HMA Pavement     DOL 
460.2010 Incentive Air Voids HMA Pavement      DOL 

The department will administer disincentives under the Disincentive Density HMA Pavement and the 
Disincentive Air Voids HMA Pavement administrative items. 
stp-460-040 (20230629) 

 

27. HMA Pavement Percent Within Limits (PWL) QMP. 
A  Description 
This special provision describes percent within limits (PWL) pay determination, providing and maintaining 
a contractor Quality Control (QC) Program, department Quality Verification (QV) Program, required 
sampling and testing, dispute resolution, corrective action, pavement density, and payment for HMA 
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pavements. Pay is determined by statistical analysis performed on contractor and department test results 
conducted according to the Quality Management Program (QMP) as specified in standard spec 460, 
except as modified below.  
B  Materials 
Conform to the requirements of standard spec 450, 455, and 460 except where superseded by this 
special provision. The department will allow only one mix design for each HMA mixture type per layer 
required for the contract, unless approved by the engineer. The use of more than one mix design for each 
HMA pavement layer will require the contractor to construct a new test strip according to HMA Pavement 
Percent Within Limits (PWL) QMP Test Strip Volumetrics and HMA Pavement Percent Within Limits 
(PWL) QMP Test Strip Density articles at no additional cost to the department. 

Replace standard spec 460.2.8.2.1.3.1 Contracts with 5000 Tons of Mixture or Greater with the following:  

460.2.8.2.1.3.1  Contracts under Percent within Limits 
(1) Furnish and maintain a laboratory at the plant site fully equipped for performing contractor QC testing. 

Have the laboratory on-site and operational before beginning mixture production. 

(2) Obtain random samples and perform tests according to this special provision and further defined in 
Appendix A: Test Methods & Sampling for HMA PWL QMP Projects. Obtain HMA mixture samples 
from trucks at the plant. For the sublot in which a QV sample is collected, discard the QC sample and 
test a split of the QV sample.  

(3) Perform sampling from the truck box according to WTM R97 and four-part splitting of HMA samples 
according to WTM R47. Sample size must be adequate to run the appropriate required tests in 
addition to one set of duplicate tests that may be required for dispute resolution (i.e., retained). This 
requires sample sizes which yield four splits for all random sampling per sublot. All QC samples shall 
provide the following: QC, QV, Retained, and Extra. Take possession of the QC and Extra split 
samples intended for QC testing. The department will observe the splitting and take possession of the 
QV and Retained split samples intended for QV testing. Additional sampling details are found in 
Appendix A. Label samples according to WTM R97. 

(4) Test the QC split sample using the test methods identified below at a frequency greater than or equal 
to that indicated. The Extra split sample shall be tested only when the Gmm and/or Gmb replicate 
tolerances are exceeded according to WTM T166 section 13.1.4 and WTM T209 section 14.1.1. When 
testing the Extra split sample, only the results from the test from which the tolerances were exceeded 
may replace the results from the QC split sample. The Rule of Retained according to CMM 836.1.2 
applies. 

· Blended aggregate gradations according to WTM T30. 

· Asphalt content (AC) in percent. 

Determine AC using one of the following methods: 

- AC by ignition oven according to WTM T308. If the department is using an ignition oven 
to determine AC, conform to WTP H-003. If the department is not using an ignition oven 
to determine AC, IOCFs must still be reverified for any of the reasons listed in WTP 
H-003 Table 2 and conform to WTP H-003 section 3. 

- AC by chemical extraction according to AASHTO T 164 Method A or B. 

- AC by automated extraction according to WTM D8159. 

· Bulk specific gravity (Gmb) of the compacted mixture according to WTM T166. 

· Maximum specific gravity (Gmm) according to WTM T209. 

· Air voids (Va) by calculation according to WTM T269. 

· Voids in Mineral Aggregate (VMA) by calculation according to WTM R35 section 9.2. 

(5)  Lot size shall consist of 3,750 tons with sublots of 750 tons. Test each design mixture at a frequency of 
1 test per 750 tons of mixture type produced and placed as part of the contract. Add a random sample 
for any fraction of 750 tons at the end of production for a specific mixture design. Partial lots with less 
than three sublot tests will be included into the previous lot for data analysis and pay adjustment. 
Volumetric lots will include all tonnage of mixture type under specified bid item unless otherwise 
specified in the plan.  
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(6) Conduct field tensile strength ratio tests according to WTM T283 on each qualifying mixture according 
to CMM 836.6.14. Test each full 50,000-ton production increment, or fraction of an increment, after the 
first 5,000 tons of production. Perform required increment testing in the first week of production of that 
increment. If field tensile strength ratio values are below the spec limit, notify the engineer. The 
engineer and contractor will jointly determine a corrective action. 

Delete standard spec 460.2.8.2.1.5 and 460.2.8.2.1.6. 

Replace standard spec 460.2.8.2.1.7 Corrective Action with the following: 

460.2.8.2.1.7  Corrective Action 
(1) Material must conform to the following action and acceptance limits based on individual QC and QV 

test results (tolerances relative to the JMF used on the PWL Test Strip): 

 ITEM ACTION LIMITS ACCEPTANCE LIMITS 

 Percent passing given sieve:  

 37.5-mm +/- 8.0  

 25.0-mm +/- 8.0   

 19.0-mm +/- 7.5  

 12.5-mm +/- 7.5   

 9.5-mm +/- 7.5  

 2.36-mm +/- 7.0  

 75-µm +/- 3.0  

 AC in percent -0.3 -0.5 

 Va  - 1.5 & +2.0 

 VMA in percent[1] - 0.5 -1.0 

[1] VMA limits based on minimum requirement for mix design nominal maximum aggregate size in table 
460-1. 

(2) QV samples will be tested for Gmm, Gmb, and AC. Air voids and VMA will then be calculated using 
these test results. 

(3) Notify the engineer if any individual test result falls outside the action limits, investigate the cause and 
take corrective action to return to within action limits. If two consecutive test results fall outside the 
action limits, stop production. Production may not resume until approved by the engineer. Additional 
QV samples may be collected upon resuming production, at the discretion of the engineer.  

(4) For any additional non-random tests outside the random number testing conducted for volumetrics, the 
data collected will not be entered into PWL calculations. Additional QV tests must meet acceptance 
limits or be subject to production stop. If the department’s non-random test does not conform to the 
acceptance limits, the retained sample will be tested by the BTS lab. If the BTS results also do not 
meet the acceptance limits, the material will be considered unacceptable as described in (5) below.  

(5) Remove and replace unacceptable material at no additional expense to the department. Unacceptable 
material is defined as any individual QC or QV tests results outside the acceptance limits or a PWL 
value < 50. For AC in percent, unacceptable material is defined as any individual QV test result outside 
of the acceptance limit. The engineer may allow such material to remain in place with a price 
reduction. The department will pay for such HMA Pavement allowed to remain in place at 50 percent 
of the contract unit price. 

Replace standard spec 460.2.8.3.1.2 Personnel Requirements with the following: 

460.2.8.3.1.2 Personnel Requirements 
(1) The department will provide at least one HTCP-certified Transportation Materials Sampling (TMS) 

Technician, to observe QV sampling of HMA mixtures. 

(2)  Under departmental observation, a contractor TMS technician shall collect and split samples.  
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(3)  A department HTCP-certified Hot Mix Asphalt, Technician I, Production Tester (HMA-IPT) technician 
will ensure that all sampling is performed correctly and conduct testing, analyze test results, and report 
resulting data. 

(4) The department will make an organizational chart available to the contractor before mixture production 
begins. The organizational chart will include names, telephone numbers, and current certifications of 
all QV testing personnel. The department will update the chart with appropriate changes, as they 
become effective. 

Replace standard spec 460.2.8.3.1.4 Department Verification Testing Requirements with the following:  

460.2.8.3.1.4 Department Verification Testing Requirements 
(1) HTCP-certified department personnel will obtain QV random samples by directly supervising 

HTCP-certified contractor personnel sampling from trucks at the plant. Sample size must be adequate 
to run the appropriate required tests in addition to one set of duplicate tests that may be required for 
dispute resolution (i.e., retained). This requires sample sizes which yield four splits for all random 
sampling per sublot. All QV samples shall furnish the following: QC, QV, Retained, and Extra. The 
department will observe the splitting and take possession of the QV, Retained, and Extra split samples 
intended for QV testing. The department will take possession of retained samples accumulated to date 
each day QV samples are collected. The department will retain samples until surpassing the analysis 
window of up to 5 lots, as defined in standard spec 460.2.8.3.1.7(2) of this special provision. Additional 
sampling details are found in Appendix A. 

(2) The department will verify product quality using the test methods specified here in standard spec 
460.2.8.3.1.4(3). The department will identify test methods before construction starts and use only 
those methods during production of that material unless the engineer and contractor mutually agree 
otherwise. 

(3) The department will test the QV split sample using the test methods identified below at the frequency 
indicated. The Extra split sample will be tested only when the Gmm and/or Gmb replicate tolerances 
are exceeded according to WTM T166 section 13.1.4 and WTM T209 section 14.1.1. When testing the 
Extra split sample, only the results from the test from which the tolerances were exceeded may 
replace the results from the QV split sample. The Rule of Retained according to CMM 836.1.2 applies. 
In the event that both the department and contractor’s replicate tolerances are exceeded, perform 
dispute resolution according to 460.2.8.3.1.7(2). 

· Bulk specific gravity (Gmb) of the compacted mixture according to WTM T166. 
· Maximum specific gravity (Gmm) according to WTM T209. 
· Air voids (Va) by calculation according to WTM T269. 
· Voids in Mineral Aggregate (VMA) by calculation according to WTM R35 section 9.2. 
· Asphalt Content (AC) in percent determined by ignition oven method according to WTM T308 

and conforming to WTP H-003, chemical extraction according to AASHTO T 164 Method A or 
B, or automated extraction according to WTM D8159. 

(4) The department will randomly test each design mixture at the minimum frequency of one test for each 
lot. 

Delete standard spec 460.2.8.3.1.6. 

Replace standard spec 460.2.8.3.1.7 Dispute Resolution with the following:  

460.2.8.3.1.7  Data Analysis for Volumetrics 
(1) Analysis of test data for pay determination will be contingent upon QC and QV test results. Statistical 

analysis will be conducted on Gmm and Gmb test results for calculation of Va. If either Gmm or Gmb 
analysis results in non-comparable data as described in 460.2.8.3.1.7(2), subsequent testing will be 
performed for both parameters as detailed in the following paragraph. 

(2) The engineer, upon completion of the first 3 lots, will compare the variances (F-test) and the means 
(t-test) of the QV test results with the QC test results. Additional comparisons incorporating the first 
3 lots of data will be performed following completion of the 4th and 5th lots (i.e., lots 1-3, 1-4, and 1-5). 
A rolling window of 5 lots will be used to conduct F & t comparison for the remainder of the contract 
(i.e., lots 2-6, then lots 3-7, etc.), reporting comparison results for each individual lot. Analysis will use 
a set alpha value of 0.025. If the F- and t-tests report comparable data, the QC and QV data sets are 
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determined to be statistically similar and QC data will be used to calculate the Va used in PWL and 
pay adjustment calculations. If the F- and t-tests result in non-comparable data, proceed to the dispute 
resolution steps found below. Note: if both QC and QV Va PWL result in a pay adjustment of 102% or 
greater, dispute resolution testing will not be conducted. Dispute resolution via further investigation is 
as follows: 

[1] The Retained portion of the split from the lot in the analysis window with a QV test result furthest 
from the QV mean (not necessarily the sublot identifying that variances or means do not compare) 
will be referee tested for Gmm, Gmb, and Asphalt Content by the bureau's AASHTO accredited 
laboratory and certified personnel. All previous lots within the analysis window are subject to 
referee testing and regional lab testing as deemed necessary. Referee test results will replace the 
QV data of the sublot(s).  

[2] Statistical analysis will be conducted with referee test results replacing QV results.  

i. If the F- and t-tests indicate variances and means compare, no further testing is 
required for the lot and QC data will be used for PWL and pay factor/adjustment 
calculations. 

ii. If the F- and t-tests indicate non-comparable variances or means, the Retained portion 
of the random QC sample will be tested for Gmm, Gmb, and Asphalt Content by the 
department’s regional lab for the remaining 4 sublots of the lot which the F- and t- 
tests indicate non-comparable datasets. The department’s regional lab and the 
referee test results will be used for PWL and pay factor/adjustment calculations. Upon 
the second instance of non-comparable variance or means and for every instance 
thereafter, the department will assess a pay reduction for the additional testing of the 
remaining 4 sublots at $2,000/lot under the HMA Regional Lab Testing administrative 
item. 

[3] The contractor may choose to dispute the regional test results on a lot basis within 7 days after 
receiving the results from the region. In this event, the retained portion of each sublot will be 
referee tested by the department's AASHTO accredited laboratory and certified personnel. The 
referee Gmm and Gmb test results will supersede the regional lab results for the disputed lot.  

i. If referee testing results in an increased calculated pay factor, the department will pay 
for the cost of the additional referee testing.  

ii. If referee testing of a disputed lot results in an equal or lower calculated pay factor, the 
department will assess a pay reduction for the additional referee testing at $2,000/lot 
under the Referee Testing administrative item. 

(3)  The department will notify the contractor of the referee test results within 3 working days after receipt 
of the samples by the department's AASHTO accredited laboratory. The intent is to provide referee 
test results within 7 calendar days from completion of the lot. 

(4) The department will determine mixture conformance and acceptability by analyzing referee test 
results, reviewing mixture data, and inspecting the completed pavement according to the standard 
spec, this special provision, and accompanying Appendix A. 

(5) Unacceptable material (i.e., resulting in a PWL value less than 50 or individual QC or QV test results 
not meeting the Acceptance Requirements of 460.2.8.2.1.7 as modified herein) will be referee tested 
by the bureau's AASHTO accredited laboratory and certified personnel and those test results used for 
analysis. Such material may be subject to remove and replace, at the discretion of the engineer. If the 
engineer allows the material to remain in place, it will be paid at 50% of the HMA Pavement contract 
unit price. Replacement or pay adjustment will be conducted on a sublot basis. If an entire PWL sublot 
is removed and replaced, the test results of the newly placed material will replace the original data for 
the sublot. Any remove and replace shall be performed at no additional cost to the department. Testing 
of replaced material must include a minimum of one QV result. [Note: If the removed and replaced 
material does not result in replacement of original QV data, an additional QV test will be conducted 
and under such circumstances will be entered into the HMA PWL Production spreadsheet for data 
analysis and pay determination.] The quantity of material paid at 50% the contract unit price will be 
deducted from PWL pay adjustments, along with accompanying data of this material. 

Delete standard spec 460.2.8.3.1.8 Corrective Action.  

 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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C  Construction 
Replace standard spec 460.3.3.2 Pavement Density Determination with the following: 

460.3.3.2  Pavement Density Determination 
(1) The engineer will determine the target maximum density using department procedures described in 

WTM T355 and CMM 815. The engineer will determine density as soon as practicable after 
compaction and before placement of subsequent layers or before opening to traffic. 

(2) Do not re-roll compacted mixtures with deficient density test results. Do not operate continuously 
below the specified minimum density. Stop production, identify the source of the problem, and make 
corrections to produce work meeting the specification requirements. 

(3) A lot is defined as 7,500 lane feet with sublots of 1,500 lane feet (excluding shoulder, even if paved 
integrally) and placed within a single layer for each location and target maximum density category 
indicated in table 460-3. Complete three tests randomly per sublot and the department will randomly 
conduct one QV test per sublot. A partial quantity less than 750 lane feet will be included with the 
previous sublot. Partial lots with less than three sublots will be included in the previous lot for data 
analysis/acceptance and pay, by the engineer. If density lots/sublots are determined prior to 
construction of the test strip, any random locations within the test strip shall be omitted. Exclusions 
such as shoulders and appurtenances shall be tested and recorded according to WTM T355 and CMM 
815. However, all acceptance testing of shoulders and appurtenances will be conducted by the 
department, and average lot (daily) densities must conform to standard spec Table 460-3 or else be 
subject to disincentives according to 460.5.2.2(5) herein. No density incentive will be applied to 
shoulders or appurtenances. Offsets will not be applied to nuclear density gauge readings for 
shoulders or appurtenances. Unacceptable shoulder material will be handled according to standard 
spec 460.3.3.1 and CMM 815.11. 

(4)  The three QC locations per sublot represent the outside, middle, and inside of the paving lane. The 
QC density testing procedures are detailed in Appendix A. 

(5)  QV nuclear testing will consist of one randomly selected location per sublot. The QV density testing 
procedures will be the same as the QC procedure at each testing location and are also detailed in 
Appendix A. 

(6)  An HTCP-certified nuclear density technician (NUCDENSITYTEC-I) shall identify random locations 
and perform the testing for both the contractor and department. The responsible certified technician 
shall ensure that sample location and testing is performed correctly, analyze test results, and provide 
density results to the contractor weekly, or at the completion of each lot. 

(7) For any additional tests outside the random number testing conducted for density, the data collected 
will not be entered into PWL calculations. However, additional QV testing must meet the tolerances for 
material conformance as specified in the standard specification and this special provision. If additional 
density data identifies unacceptable material, proceed as specified in CMM 815.11. 

Replace standard spec 460.3.3.3 Waiving Density Testing with Acceptance of Density Data with the 
following:  

460.3.3.3  Analysis of Density Data 
(1) Analysis of test data for pay determination will be contingent upon test results from both the contractor 

(QC) and the department (QV). 

(2) As random density locations are paved, the data will be recorded in the HMA PWL Production 
Spreadsheet for analysis in chronological order. The engineer, upon completion of the first 3 lots, will 
compare the variances (F-test) and the means (t-test) of the QV test results with the QC test results. 
A rolling window of 3 lots will be used to conduct F & t comparison for the remainder of the contract 
(i.e., lots 2-4, then lots 3-5, etc.), reporting comparison results for each individual lot. Analysis will use 
a set alpha value of 0.025. 

i. If the F- and t-tests indicate variances and means compare, the QC and QV data sets are 
determined to be statistically similar and QC data will be used for PWL and pay adjustment 
calculations.  

ii. If the F- and t-tests indicate variances or means do not compare, the QV data will be used for 
subsequent calculations.  
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(3) The department will determine mixture density conformance and acceptability by analyzing test 
results, reviewing mixture data, and inspecting the completed pavement according to standard spec, 
this special provision, and accompanying Appendix A. 

(4) Density resulting in a PWL value less than 50 or not meeting the requirements of 460.3.3.1 (any 
individual density test result falling more than 3.0 percent below the minimum required target 
maximum density as specified in standard spec Table 460-3) is unacceptable and may be subject to 
remove and replace at no additional cost to the department, at the discretion of the engineer.  

i. Replacement may be conducted on a sublot basis. If an entire PWL sublot is removed and 
replaced, the test results of the newly placed material will replace the original data for the 
sublot.  

ii. Testing of replaced material must include a minimum of one QV result. [Note: If the removed 
and replaced material does not result in replacement of original QV data, an additional QV test 
must be conducted and under such circumstances will be entered into the data analysis and 
pay determination.]  

iii. If the engineer allows such material to remain in place, it will be paid for at 50% of the HMA 
Pavement contract unit price. The extent of unacceptable material will be addressed as 
specified in CMM 815.11. The quantity of material paid at 50% the contract unit price will be 
deducted from PWL pay adjustments, along with accompanying data of this material. 

D  Measurement 
The department will measure the HMA Pavement bid items acceptably completed by the ton, as specified 
in standard spec 450.4 and as follows in standard spec 460.5, as modified in this special provision. 

E  Payment 
Replace standard spec 460.5.2 HMA Pavement with the following: 

460.5.2  HMA Pavement 
460.5.2.1  General 
(1) Payment for HMA Pavement Type LT, MT, and HT mixes is full compensation for providing HMA 

mixture designs; for preparing foundation; for furnishing, preparing, hauling, mixing, placing, and 
compacting mixture; for HMA PWL QMP testing and aggregate source testing; for warm mix asphalt 
additives or processes; for stabilizer, hydrated lime and liquid antistripping agent, if required; and for all 
materials including asphaltic materials. 

(2)  If provided for in the plan quantities, the department will pay for a leveling layer, placed to correct 
irregularities in an existing paved surface before overlaying, under the pertinent paving bid item. 
Absent a plan quantity, the department will pay for a leveling layer as extra work. 

460.5.2.2  Calculation of Pay Adjustment for HMA Pavement using PWL 
(1) Pay adjustments will be calculated using 65 dollars per ton of HMA pavement. The HMA PWL 

Production Spreadsheet, including data, will be made available to the contractor by the department as 
soon as practicable upon completion of each lot. The department will pay for measured quantities of 
mix based on this price multiplied by the following pay adjustment calculated according to the HMA 
PWL Production Spreadsheet: 

PAY FACTOR FOR HMA PAVEMENT AIR VOIDS & DENSITY 
 PERCENT WITHIN LIMITS PAYMENT FACTOR, PF 

 (PWL) (percent of $65/ton) 

 > 90 to 100 PF = ((PWL – 90) * 0.4) + 100 

 > 50 to < 90 (PWL * 0.5) + 55 

 <50 50%[1] 

where PF is calculated per air voids and density, denoted PFair voids & PFdensity. 

[1]  Any material resulting in PWL value less than 50 shall be removed and replaced 
unless the engineer allows such material to remain in place. In the event the material 
remains in place, it will be paid at 50% of the contract unit price of HMA pavement. 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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(2) For air voids, PWL values will be calculated using lower and upper specification limits of 2.0 and 4.3 
percent, respectively. Lower specification limits for density shall be according to standard spec Table 
460-3.  

(3) Pay adjustment will be determined on a lot basis and will be computed as shown in the following 
equation:  

Pay Adjustment = (PF-100)/100 x (WP) x (tonnage) x ($65/ton)* 

 *Note: If Pay Factor = 50%, the contract unit price will be used in lieu of $65/ton and the weighted 
percentage (WP) will equal 1.0. 

The following weighted percentage (WP) values will be used for the corresponding parameter: 

 

Parameter WP 

Air Voids 0.5 

Density 0.5 

(4) Individual Pay Factors for each air voids (PFair voids) and density (PFdensity) will be determined. PFair voids 
will be multiplied by the total tonnage placed (i.e., from truck tickets), and PFdensity will be multiplied by 
the calculated tonnage used to pave the mainline only (i.e., travel lane excluding shoulder) as 
determined according to Appendix A. 

(5) Pay adjustment for shoulders and appurtenances accepted by department testing will be determined 
on a lot basis. If the lot density is less than the specified minimum in table 460-3, the department will 
reduce pay based on the contract unit price for the HMA pavement bid item for that lot as follows: 

DISINCENTIVE PAY REDUCTION FOR HMA PAVEMENT DENSITY 

 PERCENT LOT DENSITY PAYMENT FACTOR 

 BELOW SPECIFIED MINIMUM (percent of contract price) 

 From 0.5 to 1.0 inclusive 98 

 From 1.1 to 1.5 inclusive 95 

 From 1.6 to 2.0 inclusive 91 

 From 2.1 to 2.5 inclusive 85 

 From 2.6 to 3.0 inclusive 70 

 More than 3.0[1] ___ 

[1] Remove and replace the lot with a mixture at the specified density. When acceptably replaced, the 
department will pay for the replaced work at the contract unit price. Alternatively, the engineer may 
allow the nonconforming material to remain in place with a 50 percent payment factor. 

(6) The department will pay incentive for air voids and density under the following bid items: 
ITEM NUMBER  DESCRIPTION         UNIT 
460.2005  Incentive Density PWL HMA Pavement      DOL 
460.2010   Incentive Air Voids HMA Pavement       DOL 

The department will administer disincentives under the Disincentive Density HMA Pavement and the 
Disincentive Air Voids HMA Pavement administrative items. 

The department will administer a disincentive under the Disincentive HMA Binder Content administrative 
item for each individual QV test result indicating asphalt binder content below the Action Limit in 
460.2.8.2.1.7 presented herein. The department will adjust pay per sublot of mix at 65 dollars per ton of 
HMA pavement multiplied by the following pay adjustment calculated according to the HMA PWL 
Production Spreadsheet: 

AC Binder Relative to JMF Pay Adjustment / Sublot 

-0.4% to -0.5% 75%[1] 

More than -0.5% 50%[1] [2] 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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[1] Any material resulting in an asphalt binder content more than 0.3% below the JMF AC content will be referee tested 
by the department’s AASHTO accredited laboratory and HTCP certified personnel using automated extraction 
according to automated extraction according to WTM D8159. 

[2] Any material resulting in an asphalt binder content more than 0.5% below the JMF AC content shall be removed and 
replaced unless the engineer allows such material to remain in place. In the event the material remains in place, it will 
be paid at 50% of the contract unit price of HMA pavement.  

Note: PWL value determination is further detailed in the PWL Production Spreadsheet Instructions 
located in the Project Info & Instructions tab of the HMA PWL Production spreadsheet. 
stp-460-050 (20240105) 

 

28. Appendix A. 
Test Methods & Sampling for HMA PWL QMP Projects 

The following procedures are included with the HMA Pavement Percent Within Limits (PWL) Quality 
Management Program (QMP) special provision: 

- WisDOT Procedure for Nuclear Gauge/Core Correlation – Test Strip 
- WisDOT Test Method for HMA PWL QMP Density Measurements for Main Production 
- Sampling for WisDOT HMA PWL QMP 
- Calculation of PWL Mainline Tonnage Example 

WisDOT Procedure for Nuclear Gauge/Core Correlation – Test Strip  

 
Figure 1: Nuclear/Core Correlation Location Layout 

 
The engineer will identify two zones in which gauge/core correlation is to be performed. These two zones 
will be randomly selected within each half of the test strip length. (Note: Density zones shall not overlap 
and must have a minimum of 100 feet between the two zones; therefore, random numbers may be shifted 
(evenly) in order to meet these criteria.) Each zone shall consist of five locations across the mat as 
identified in Figure 1. The following shall be determined at each of the five locations within both zones: 

- two one-minute nuclear density gauge readings for QC team* 

- two one-minute nuclear density gauge readings for QV team* 

- pavement core sample 

*If the two readings exceed 1.0 pcf of one another, a third reading is conducted in the same orientation as the 
first reading. In this event, all three readings are averaged, the individual test reading of the three which falls 
farthest from the average value is discarded, and the average of the remaining two values is used to represent 
the location for the gauge. 

The zones are supposed to be undisclosed to the contractor/roller operators. The engineer will not lay out 
density/core test sites until rolling is completed and the cold/finish roller is beyond the entirety of the zone. 
Sites are staggered across the 12-foot travel lane, and do not include shoulders. The outermost locations 

http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/tools/qmp/hma-pwl-production-4-26-2018.xlsm
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shall be 1.5-feet from the center of the gauge to the edge of the lane. [NOTE: This staggered layout is 
only applicable to the test strip. All mainline density locations after test strip shall have a longitudinal and 
transverse random number to determine the location as detailed in the WisDOT Test Method for HMA 
PWL QMP Density Measurements for Main Production section of this document.] 

The nuclear site is the same for QC and QV readings for the test strip, i.e., the QC and QV teams are to 
take nuclear density gauge readings in the same footprint. Each of the QC and QV teams are to take a 
minimum of two one-minute readings per nuclear site, with the gauge rotated 180 degrees between 
readings, as seen here: 

 

   
   (a)          (b) 

Figure 2: Nuclear Gauge Orientation for (a) 1st One-Minute Reading and (b) 2nd One-Minute 
Reading 
Take photos of each of the 10 core/gauge locations of the test strip. Include gauge readings (pcf) and a 
labelled core within the gauge footprint. If a third reading is needed, record and document all three 
readings. Only raw readings in pcf shall be written on the pavement during the test strip, with a 
corresponding gauge ID/SN (generalized as QC-1 through QV-2 in the following Figure) in the following 
format: 

 
Figure 3: Layout of Raw Gauge Readings as Recorded on the Pavement 

Take each core from the center of the gauge footprint and correlate each gauge with the laboratory-
measured bulk specific gravities of the pavement cores. One core in good condition must be obtained 
from each of the 10 locations. If a core is damaged at the time of extracting from the pavement, a 
replacement core should be taken immediately adjacent to the damaged core, i.e., from the same 
footprint. If a core is damaged during transport, it shall be recorded as damaged and excluded from the 
correlation. Coring after traffic is on the pavement shall be avoided. The contractor shall be responsible 
for coring of the pavement. Coring and filling of core holes must be approved by the engineer. The QV 
team is responsible for the labeling and safe transport of the cores from the field to the QC laboratory. 
Conduct core density testing with a witness by department personnel. Dry the cores following testing. The 
department will take possession of cores following initial testing and is responsible for any verification 
testing. 

Each core 100 or 150 mm (4 or 6 inches) in diameter will be taken at locations as identified in Figure 1. 
Each random core will be full thickness of the layer being placed. Thoroughly dry cores obtained from the 
mat according to WTM R79 prior to using specimens for in-place density determination according to WTM 
T166. 

Cut cores by the next day after completion of the test strip, except if the next day is not a working day, 
then cut within 48 hours of placement. Cores are cut under department/project staff observation. Relabel 
each core immediately after extruding or ensure that labels applied to pavement prior to cutting remain 
legible. The layer interface should also be marked immediately following extrusion. Cores should be cut at 
this interface, using a wet saw, to allow for density measurement of only the most recently placed layer. 
Cores should be protected from excessive temperatures such as direct sunlight. Also, there should be 
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department custody (both in transport and storage) for the cores until they are tested whether that be 
immediately after the test strip or the subsequent day if agreed upon between department and contractor. 
Use of concrete cylinder molds works well to transport cores. Cores should be placed upside down (flat 
surface to bottom of cylinder mold) in the molds, one core per mold, cylinder molds stored upright, and 
ideally transported in a cooler. Avoid any stacking of pavement cores. 

Fill all core holes with non-shrink rapid-hardening grout, mortar, or concrete, or with HMA. When using 
grout, mortar, or concrete, remove all water from the core holes prior to filling. Mix the mortar or concrete 
in a separate container prior to placement in the hole. If HMA is used, fill all core holes with hot-mix 
matching the same day’s production mix type at same day compaction temperature +/- 20 F. Dry the 
core holes and coat with tack before filling, filled with a top layer no thicker than 2.25 inches, lower layers 
not to exceed 4 inches, and compacted with a Marshall hammer or similar tamping device using 
approximately 50 blows per layer. The finished surface shall be flush with the pavement surface. Any 
deviation in the surface of the filled core holes greater than ¼ inch at the time of final inspection will 
require removal of the fill material to the depth of the layer thickness and replacement. 

WisDOT Test Method for HMA PWL QMP Density Measurements for Main Production 
For nuclear density testing of the pavement beyond the test strip, QC tests shall be completed at three 
locations per sublot, with a sublot defined as 1,500 lane feet. The three locations shall represent the 
outside, middle, and inside of the paving lane (i.e., the lane width will be divided into thirds as shown by 
the dashed longitudinal lines in Figure 3 and random numbers shall be used to identify the specific 
transverse location within each third determined by WTM D3665). Longitudinal locations within each 
sublot shall be determined with 3 independent random numbers determined by WTM D3665. The PWL 
Density measurements do not include the shoulder and other appurtenances. Such areas are tested by 
the department and are not eligible for density incentive but are subject to disincentive according to 
460.5.2.2(5) of the HMA PWL QMP article. Measure each location with two one-minute gauge readings 
oriented 180 degrees from one another, in the same footprint as detailed in Figure 2 above. Each location 
requires a minimum of two readings per gauge. The density gauge orientation for the first test shall be 
with the source rod towards the direction of paving. QV nuclear testing will consist of one randomly 
selected location per sublot. The QV is also comprised of two one-minute readings oriented 180 degrees 
from one another. For both QC and QV test locations, if the two readings exceed 1.0 pcf of one another, 
a third reading shall be conducted in the same orientation as the first reading. In this event, all three 
readings are averaged, the individual test reading of the three which falls farthest from the average value 
is discarded, and the average of the remaining two values is used to represent the location for the gauge. 
The sublot density testing layout is depicted in Figure 4, with QC test locations shown as solid black 
boxes and QV test locations shown as dashed red boxes. 

 
Figure 4: Example Layout of Mainline HMA Nuclear Density Tests 

Raw nuclear density data must be shared by both parties at the end of each shift. Paving may be delayed 
if the raw data is not shared in a timely manner. QC and QV nuclear density gauge readings will be 
statistically analyzed according to Section 460.3.3.3 of the HMA PWL QMP article. (Note: For density 
data, if F- and t-tests compare, QC data will be used for the subsequent calculations of PWL value and 
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pay determination. However, if an F- or t-test does not compare, the QV data will be used in subsequent 
calculations.) 

Investigative cores will be allowed on the approaching side of traffic outside of the footprint locations. 
Results shall be shared with the department. 
The QV density technician is expected to be onsite within 1 hour of the start of paving operations and 
should remain on-site until all paving is completed. Perform footprint testing as soon as both the QC and 
QV nuclear density technician are onsite and a minimum of once per day to ensure the gauges are not 
drifting apart during a project. Footprint testing compares the density readings of two gauges at the same 
testing location and can be done at any randomly selected location on the project. Both teams are 
encouraged to conduct footprint testing as often as they feel necessary. Footprint testing does not need 
to be performed at the same time. At project start-up, the QV should footprint the first 10 QC locations. 
Individual density tests less than 0.5% above the lower limit should be communicated to the other party 
and be footprint tested. Each gauge conducts 2 to 3 1-minute tests according to WTM T355 and the final 
results from each gauge are compared for the location. If the difference between the QC and QV gauges 
exceeds 1.0 pcf (0.7 percent) for an average of 10 locations, investigate the cause, check gauge moisture 
and density standards and perform additional footprint testing. If the cause of the difference between 
gauge readings cannot be identified, the regional HMA Coordinator will consult the RSO, the regional 
PWL representative and the BTS HMA unit to determine necessary actions. If it is agreed that there is a 
gauge comparison issue, perform one of the following two options: 

 New Gauge Combination 
- All 4 gauges used on the test strip must footprint 10 locations on the pavement. Pavement placed 

on a previous day may be used. 
- The results of the footprint testing will be analyzed to see if a better combination of acceptable 

gauges is available.  
- If a better combination is found, those gauges should be used moving forward.  
- If a better combination cannot be found, a new gauge correlation must be performed. (see below) 

Re-correlation of Gauges 
- Follow all test strip procedures regarding correlating gauges except the following: 
- The 10 locations can be QC or QV random locations. 
- The locations used may have been paved on a previous day. 
- Retesting with gauges must be done immediately prior to coring. 
- New gauge offsets will be used for that day’s paving and subsequent paving days. New gauge 

offsets will not be used to recalculate density results from prior days. 

Density Dispute Resolution Procedure 
Density results may be disputed by the contractor on a lot-by-lot basis if one of the following criteria is 
met: 

- The lot average for either QC or QV is below the lower specification limit. 
- The lot average for QC is different from the lot average for QV by more than 0.5%. 
- The lot is in disincentive. 

In lieu of using density gauges for acceptance of the lot, the lot will be cored in the QV locations. The 
results of the cores from the entire lot will be entered in the spreadsheet and used for payment. If the pay 
factor increases, the contractor will only receive the additional difference in payment for the disputed lot. If 
the pay factor does not increase, the department will assess the contractor $2,000 for the costs of 
additional testing. 

Notify the engineer in writing before dispute resolution coring. Immediately prior to coring, QC and QV will 
test the locations with nuclear density gauges.  

Under the direct observation of the engineer, cut 100 or 150 mm (4 or 6 inch) diameter cores. Cut cores 
by the next day after completion of the lot, except if the next day is not a working day, then cut within 
48 hours of placement. Prepare cores and determine density according to WTM T166. Dry cores after 
testing. Fill core holes according to Appendix A and obtain engineer approval before opening to traffic. 
The department will maintain custody of cores throughout the entire sampling and testing process. The 
department will label cores, transport cores to testing facilities, witness testing, store dried cores, and 
provide subsequent verification testing. If a core is damaged at the time of coring, immediately take a 
replacement core 1 ft ahead of the existing testing location in the direction of traffic at the same offset as 
the damaged core. If a core is damaged during transport, record it as damaged and notify the engineer 
immediately.  
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Sampling for WisDOT HMA PWL QMP Production  
Sampling of HMA mix for QC, QV, Retained, and Extra split samples shall conform to WTM R97 and 
WTM R47. 

Sampling Hot Mix Asphalt 
At the beginning of the contract, determine the anticipated tonnage to be produced. The frequency of 
sampling is 1 per 750 tons (sublot) for QC and Retained Samples and 1 per 3,750 tons (lot or 5 sublots) 
for QV as defined by the HMA PWL QMP article. A test sample is obtained randomly from each sublot. 
Each random sample shall be collected at the plant according to WTM R97. Submit the random numbers 
for all mix sampling to the department before production begins. 

Example 1 

 
The approximate location of each sample within the prescribed sublots is determined by selecting random 
numbers using WTM D3665. The random numbers selected are used in determining when a sample is to 
be taken and will be multiplied by the sublot tonnage. This number will then be added to the final tonnage 
of the previous sublot to yield the approximate cumulative tonnage of when each sample is to be taken. 

To allow for plant start-up variability, the procedure calls for the first random sample to be taken at 
50 tons or greater per production day (not intended to be taken in the first two truckloads). Random 
samples calculated for 0-50 ton shall be taken in the next truck (51-75 ton). 

This procedure is to be used for any number of samples per contract. 

If the production is less than the final randomly generated sample tonnage, then the random sample is to 
be collected from the remaining portion of that sublot of production. If the randomly generated sample is 
calculated to be within the first 0-50 tons of the subsequent day of production, it shall be taken in the next 
truck. Add a random sample for any fraction of 750 tons at the end of the contract. Lot size will consist of 
3750 tons with sublots of 750 tons. Partial lots with less than three sublot tests will be included into the 
previous lot, by the engineer. 

It is intended that the plant operator is not advised ahead of time when samples are to be taken.  

If belt samples are used during troubleshooting, the blended aggregate will be obtained when the mixture 
production tonnage reaches approximately the sample tonnage. For plants with storage silos, this could 
be up to 60 minutes in advance of the mixture sample that’s taken when the required tonnage is shipped 
from the plant. 

Collect QC, QV, Retained, and Extra split samples for all test strip and production mixture testing using a 
four-part splitting procedure according to WTM R47. 

Calculation of PWL Mainline Tonnage Example 
A mill and overlay project in being constructed with a 12-foot travel lane and an integrally paved 3-foot 
shoulder. The layer thickness is 2 inches for the full width of paving. Calculate the tonnage in each sublot 
eligible for density incentive or disincentive. 
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Solution: 
1500 𝑓𝑓𝑓𝑓 ×  12 𝑓𝑓𝑓𝑓

9 𝑠𝑠𝑠𝑠/𝑠𝑠𝑠𝑠  ×  
2 𝑖𝑖𝑖𝑖 × 112 𝑙𝑙𝑙𝑙/𝑠𝑠𝑠𝑠/𝑖𝑖𝑖𝑖

2000 𝑙𝑙𝑙𝑙/𝑡𝑡𝑡𝑡𝑡𝑡  = 224 𝑡𝑡𝑡𝑡𝑡𝑡𝑡𝑡 
stp-460-055 (20240105) 

 

29. Cover Plates Temporary, Item 611.8120.S. 
A  Description 

This special provision describes providing and removing steel plates to cover and support asphaltic 
pavement and traffic loading at manholes, inlets and similar structures during milling and paving 
operations. 

B  Materials 

Provide a 0.25 inch minimum thickness steel plate that extends to the outside edge of the existing 
masonry. 

C  (Vacant) 
D  Measurement 
The department will measure Cover Plates Temporary as each individual unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
611.8120.S Cover Plates Temporary       EACH 

Payment is full compensation for furnishing, installing, and removing the cover plates. 

The steel plates shall become the property of the contractor when no longer needed in the contract work. 
stp-611-006 (20151210) 

 

30. Fence Safety, Item 616.0700.S. 
A  Description 

This special provision describes providing plastic fence at locations the plans show. 

B  Materials 

Furnish notched conventional metal "T" or "U" shaped fence posts. 

Furnish fence fabric meeting the following requirements. 

Color: International orange (UV stabilized) 

Roll Height: 4 feet 

Mesh Opening: 1 inch min to 3 inch max 

Resin/Construction: High density polyethylene mesh 

Tensile Yield: Avg. 2000 lb per 4 ft. width (ASTM D638) 

Ultimate Tensile Strength: Avg. 3000 lb per 4 ft. width (ASTM D638) 

Elongation at Break (%): Greater than 100% (ASTM D638) 

Chemical Resistance: Inert to most chemicals and acids 

C  Construction 

Drive posts into the ground 12 to 18 inches. Space posts at 7 feet. 

Use a minimum of three wire ties to secure the fence at each post. Weave tension wire through the top 
row of strands to provide a top stringer that prevents sagging. 
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Overlap two rolls at a post and secure with wire ties. 

D  Measurement 
The department will measure Fence Safety by the linear foot along the base of the fence, center-to-center 
of posts, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
616.0700.S Fence Safety        LF 

Payment is full compensation for furnishing and installing fence and posts; maintaining the fence and 
posts in satisfactory condition; and for removing and disposing of fence and posts at project completion. 
stp-616-030 (20160607) 

 

31. Silt Fence Heavy Duty, Item 628.1530.S; 
Silt Fence Heavy Duty Maintenance, Item 628.1535.S. 
A  Description 

This special provision describes furnishing, installing, maintaining, repairing, and removing heavy duty silt 
fence as the plans show, as directed by the engineer, and as hereinafter described.  

B  Materials 

Provide Silt Fence Heavy Duty consisting of a composite of fence posts, fence fabric, geotextile fabric, 
sand bags or rock bags, and fasteners to be assembled by the contractor. 

Furnish new or salvaged notched conventional metal “T” or “U” shaped fence posts with a length of 8 feet 
and minimum weight of 1.25 lb/ft.  

Furnish new fence fabric, or salvaged fence fabric that is free of rust or other structural defects, 
conforming to standard spec 616.2.2.1 or 616.2.3.2, or one of the following alternatives:   

· Woven wire fence - Standard field fence type, minimum 14-½ gauge wire, maximum mesh 
spacing of 6 inches, and a height of 4 feet. 

· Chain link fence – minimum 12-½ gauge, maximum 2.5-inch diamond pattern, and a height of 
4 feet.  

· Welded wire fence – minimum 14 gauge, maximum mesh spacing of 4 inches, and a height of 
4 feet. 

Furnish Geotextile Fabric Type HR according to standard spec 645.2.2.7. 

Furnish sand bags according to standard spec 628.2.8 or rock bags according to standard spec 628.2.13.  

Furnish wire ties, nylon zip ties, or other engineer approved materials. 

C  Construction 

Complete the installation prior to any ground disturbing activities within the drainage area adjacent to the 
required location. Construct according to the plan details and as described below.  

Install posts with a minimum embedment of two feet and as necessary to provide a stable fence system. 

Attach fence fabric to posts with at least three ties on each post (top, middle, bottom).  

Attach geotextile fabric to fence fabric and/or posts at a maximum spacing of every 2 feet along the top 
and additionally as necessary to prevent displacement or damage by wind and wave actions. Overlap 
joints in the geotextile fabric by a minimum of 12 inches. Excess geotextile fabric may be cut or draped 
over the backside of the fence system.  

Secure the bottom of the geotextile fabric by either of the following methods: 

·  For installation in wet conditions, anchor the lower flap of the geotextile fabric to the ground using 
a continuous line of sand bags or rock bags. The lower flap shall be a minimum width of 1 foot. 
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· For installation in dry conditions, bury the bottom edge in a trench that is a minimum of 4 inches 
wide and 6 inches deep. Fold material to fit trench and backfill and compact trench with 
excavated soil.  

Maintain the fence throughout construction and until removal. Repair or replace fence materials as 
necessary. Remove sediment whenever it accumulates to approximately one-half the original fence 
height and as directed by the engineer. Remove all sediment prior to final stabilization.  

Keep system in place until the site is permanently vegetated and is ordered for removal by the engineer. 
Clean up and restore the surface after removal.  

D  Measurement 
The department will measure Silt Fence Heavy Duty by the linear foot, acceptably completed, measured 
along the base of the fence, center-to-center of end post, for each section of fence.  

The department will measure Silt Fence Heavy Duty Maintenance by the linear foot, acceptably 
completed, measured along the base of the fence, end-to-end of the section maintained, for each time a 
section of fence is cleaned and repaired.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
628.1530.S Silt Fence Heavy Duty       LF 
628.1535.S Silt Fence Heavy Duty Maintenance      LF 

Payment for Silt Fence Heavy Duty is full compensation for erecting fence, including excavating or 
trenching, posts, geotextile fabric, sand bags or rock bags, backfilling, removal, restoration, and disposal. 

Payment for Silt Fence Heavy Duty Maintenance is full compensation for required cleaning and repairing; 
for removing and disposing sediment or spreading accumulated sediment to form a surface suitable for 
seeding; and for replacing fence and damages caused by overloading sediment material or ponding water 
adjacent to fence.  
stp-628-005 (20220628) 

 

32. Nighttime Work Lighting-Stationary. 
A  Description 

This special provision describes furnishing portable lighting as necessary to complete nighttime work. 
Nighttime operations consist of work specifically scheduled to occur after sunset and before sunrise. 

B  (Vacant) 
C  Construction 

C.1  General 
This provision shall apply when providing, maintaining, moving, and removing portable light towers and 
equipment-mounted lighting fixtures for nighttime stationary work operations, for the duration of nighttime 
work on the contract. 

At least 14 days before the nighttime work, furnish a lighting plan to the engineer for review and 
acceptance. Address the following in the plan: 

1. Layout, including location of portable lighting – lateral placement, height, and spacing. Clearly show on the 
layout the location of all lights necessary for every aspect of work to be done at night. 

2. Specifications, brochures, and technical data of all lighting equipment to be used. 
3. The details on how the luminaires will be attached. 
4. Electrical power source information. 
5. Details on the louvers, shields, or methods to be employed to reduce glare. 
6. Lighting calculations. Provide illumination with average to minimum uniformity ratio of 5:1 or less throughout 

the work area. 
7. Detail information on any other auxiliary equipment. 
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C.2  Portable Lighting 

Provide portable lighting that is sturdy and free standing and does not require any guy wires, braces, or 
any other attachments. Furnish portable lighting capable of being moved as necessary to keep up with 
the construction project. Position the portable lighting and trailers to minimize the risk of being impacted 
by traffic on the roadway or by construction traffic or equipment. Provide lightning protection for the 
portable lighting. Portable lighting shall withstand up to 60 mph wind velocity. 

If portable generators are used as a power source, furnish adequate power to operate all required lighting 
equipment without any interruption during the nighttime work. Provide wiring that is weatherproof and 
installed according to local, state, federal (NECA and OSHA) requirements. Equip all power sources with 
a ground-fault circuit interrupter to prevent electrical shock. 

C.3  Light Level and Uniformity 

Position (spacing and mounting height) the luminaires to provide illumination with an average to minimum 
uniformity ratio of 5:1 or less throughout the work area. 

Illuminate the area as necessary to incorporate construction vehicles, equipment, and personnel 
activities. 

C.4  Glare Control 
Design, install, and operate all lighting supplied under these specifications to minimize or avoid glare that 
interferes with all traffic on the roadway or that causes annoyance or discomfort for properties adjoining 
the roadway. Locate, aim, and adjust the luminaires to provide the adequate level of illumination and the 
specified uniformity in the work area without the creation of objectionable glare. 

Provide louvers, shields, or visors, as needed, to reduce any objectionable levels of glare. As a minimum, 
ensure the following requirements are met to avoid objectionable glare on the roadways open to traffic in 
either direction or for adjoining properties: 

1. Aim tower-mounted luminaires, either parallel or perpendicular to the roadway, so as to minimize light aimed 
toward approaching traffic. 

2. Aim all luminaires such that the center of beam axis is no greater than 60 degrees above vertical (straight 
down). 

If lighting does not meet above-mentioned criteria, adjust the lighting within 24 hours. 

C.5  Continuous Operation 

Provide and have available sufficient fuel, spare lamps, generators, and qualified personnel to ensure that 
the lights will operate continuously during nighttime operation. In the event of any failure of the lighting 
system, discontinue the operation until the adequate level of illumination is restored. Move and remove 
lighting as necessary. 

D  (Vacant) 
E  Payment 
Costs for furnishing a lighting plan, and for providing, maintaining, moving, and removing portable lighting, 
tower mounted lighting, and equipment-mounted lighting required under this special provision are 
incidental to the contract. 
stp-643-010 (20100709) 

 

33. Traffic Signals, General. 
All work shall be according to the plans and the State of Wisconsin Department of Transportation 
Standard Specifications for Highway and Structure Construction, 2026 Edition, and these special 
provisions. 

Failure to comply with the state standards and specifications may result in the cost of the corrections to 
be made at the contractors’ expense. Any additional disruption of department-owned facilities shall be 
repaired or relocated as needed at the contractors’ expense. 

Notify the department’s Electrical Field Unit at (414) 266-1170 at least three weeks prior to the beginning 
of the traffic signal work. 
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Furnish the engineer with material lists and specifications of all traffic control equipment for approval prior 
to installation.  

Special instructions for signalized intersections without temporary traffic signals installed during project: 

· Traffic signal head and traffic signal pole replacements will take place under live traffic conditions 
without the need for temporary signals. Traffic signal heads and poles installed on new concrete 
bases in close proximity to the existing poles/bases should be assembled as much as possible 
prior to the switchover to operation of the new signal equipment. 

· No more than one traffic signal pole assembly shall be replaced at a time. Once an existing traffic 
signal head and pole is removed, it must be replaced and back in operation within the same 
working day to maintain MUTCD minimum signal indication requirements. 

· If pole replacements cannot be completed safely outside of live traffic, night work shall be 
required. 

 

34. General Requirements for Electrical Work. 
Replace section 651.3.3 (3) of the standard specifications with the following: 

(3)   Request a signal inspection of the completed signal installation to the project engineer at least five 
working days prior to the time of the requested inspection. Notify the department’s Electrical Field 
Unit at (414) 266-1170 to coordinate the inspection. The department’s Region Electrical personnel will 
perform the inspection. In the event of deficiencies, request a re-inspection when the work is 
corrected. The engineer will not authorize turn-on until the contractor corrects all deficiencies. 

 

35. Signal Housings. 
Replace 658.2(4) of the standard specifications with the following: 

(4)  For pedestrian signal faces: furnish polycarbonate resin housings, doors, and visors. Use yellow, 
Federal Standard 595 - FS13538, housings and dull black door faces and visors. For 16-inch heads, 
mount a z-crate visor and gasket to the door with stainless steel tabs. Drill the housing for top and 
bottom pipe mounting with the ability to rotate 270 degrees on the poly mounting brackets.  

 

36. Pedestrian Push Buttons.  
Replace 658.2(5) of the standard specifications with the following: 

(5)  For pedestrian push buttons: furnish freeze-proof ADA compliant pedestrian push buttons made by a 
department-approved manufacturer. The contractor shall place a Size 1, Type H reflective (R10-3EL, 
R, D) sign sticker (per state sign plate), message series – B directly above each push button. Include 
a directional arrow or arrows on the sign as the plans show. 

 

37. Traffic Signal Faces & Pedestrian Signal Face 16-Inch. 
Append 658.3(5) of the standard specifications with the following: 

(5)  Connect all ungrounded conductors with wire nuts in the appropriate sections of the signal heads. 
Be certain to twist wires prior to installing the wire nuts. All wire nuts must be installed facing up to 
prevent the entrance of water. 

 

38. Grading and Shaping Curb Ramps, Item SPV.0060.01. 
A  Description 
This special provision describes excavating, grading, backfilling, shaping, and compacting as necessary 
to construct curb ramps conforming to standard specs 205 and 211, as the plans show, and as follows. 
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B  (Vacant) 
C  Construction 
Construct the final subgrade for curb ramps at the locations shown on the plans and as the engineer 
directs. Dispose of all surplus and unsuitable material as specified in standard spec 205.3.12. 

D  Measurement 
The department will measure Grading and Shaping Curb Ramps as each individual plan location, 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.01 Grading and Shaping Curb Ramps EACH 

Payment is full compensation for excavating, grading, shaping, and compacting. 

The department will pay separately for removing curb & gutter, removing concrete sidewalk, base 
aggregate dense, concrete curb & gutter, concrete sidewalk, curb ramp detectable warning fields, 
restoration, and construction staking under the respective contract bid items. 

 

39. Cleaning Storm Sewer Structures, Item SPV.0060.02. 
A  Description 
This special provision describes the removal and disposal of accumulated sand, gravel, dirt, vegetation, 
and other debris in existing storm sewer structures. 

B  (Vacant) 
C  Construction 
Remove structure grate or cover, clean existing structure of all sand, gravel, vegetation, and other debris 
trapped in the structure. Remove all debris trapped in adjoining storm sewer pipes to restore unimpeded 
storm water flow at the direction of the engineer. Replace structure grate or cover and orient inlet vanes 
to match surface flow directions. Mechanized vacuum/excavation equipment is permissible. Dispose of 
materials as specified in standard spec 205.3.12. 

D  Measurement 
The department will measure Cleaning Storm Sewer Structures by each individual storm sewer manhole, 
inlet, or catch basin, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.02 Cleaning Storm Sewer Structures EACH 

Payment is full compensation for removal and replacement of the grate or cover, and removal and 
disposal of all debris from the structure and adjoining pipes. 

 

40. Utility Line Opening (ULO), Item SPV.0060.03. 
A  Description 
This special provision describes excavating to uncover utilities for the purpose of determining elevation 
and potential conflicts as shown on the plans or as directed by the engineer. 

B  (Vacant) 
C  Construction 
Perform the excavation in such a manner that the utility in question is not damaged and the safety of the 
workers is not compromised. 
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Perform the utility line openings as soon as possible and at least 10 days in advance of proposed 
construction to allow any conflicts to be resolved with minimal disruption. Give the engineer a minimum of 
three working days once utility line opening information is received to review all relevant design 
information prior to proposed construction. Where utilities are within 6 feet of each other at a potential 
conflict location, only one utility line opening will be called for. In these cases, a single utility line opening 
will be considered full payment to location multiple utilities. Utility line openings include a trench up to 10 
feet long as measured at the trench bottom, and of any depth required to locate the intended utility. 

Approve and coordinate all utility line openings with the engineer. Notify the utility engineers or their 
agents of this work a minimum of 3 days prior to the work so they may be present when the work is 
completed. 

Restore area over utility line opening trenches as directed by the engineer. 

D  Measurement 
The department will measure Utility Line Opening (ULO) by the individual unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION        UNIT 

SPV.0060.03  Utility Line Opening (ULO)       EACH 

Payment is full compensation for the excavation required to expose the utility line; backfilling with existing 
material removed from the excavation; compacting the backfill material; restoring the site; and cleanup. 

 

41. Field Facilities Office Space, Item SPV.0060.04. 
A  Description 
This special provision describes furnishing, equipping, and maintaining a field office as required in the 
contract at engineer-approved locations conforming to standard spec 642 and as follows. 

B  Materials 
Provide Field Facilities Office Space conforming to standard spec 642.2.1, except delete paragraphs (1), 
(7), and (9). 

Replace standard spec 642.2.1(4) with the following: 

Provide and maintain suitable interior sanitary facilities conforming to State and local health requirements, 
in clean and good working condition, and stock with sanitary supplies for the duration of the contract. 
Furnish office space in an existing office building or existing building converted to office space with a 
minimum of 1200 square feet. The facility shall have no fee parking with a minimum parking for 15 cars. 
The space shall include a meeting room with a minimum of 350 square feet. The exterior door(s) shall 
have locks in good working order and keys provided for all field staff. The office space shall be located 
within 2 miles of the construction project. 

Equip the office as specified in standard spec 642.2.2.1 except delete paragraph (1) and (5) and add the 
following: 

1. Five suitable office desks with drawers and locks. 
2. Five ergonomically correct office chairs in working condition with at a minimum: 5-legged base with 

casters, seat adjustable from 15 to 22 inches from the floor with a seamless waterfall, rounded, front edge, 
and high backrest with no arms or adjustable arms. 

3. Four 6-foot folding tables. 
4. One 10-foot folding table. 
5. Five 2-drawer file cabinets. 
6. Three 4-shelf bookcases. 
7. Twenty folding chairs. 

Provide for the professional cleaning of the field office during regular business hours twice monthly. 
Provide clearly marked recycling and waste receptacles within the field office, and separate recycling and 
waste dumpsters near the field office. Cover outdoor containers to keep out rain, snow, and wind-driven 
debris. Provide regularly scheduled recycling and waste pick-up. 
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C  Construction 
Conform to standard spec 642.3 except delete paragraph (2). 

D  Measurement 
The department will measure Field Facilities Office Space as each office, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.04 Field Facilities Office Space EACH 

Payment is full compensation for providing, equipping, securing, and maintaining the facility; for parking, 
for telecommunications equipment, installation, and service fees; and for providing bottled water, utilities, 
fuel, ventilation, and toilet facilities as required, either independently or jointly with the field laboratory, for 
the time specified in standard spec 642.3. 

The department will pay for the cost of telecommunications usage fees incurred by department staff. 
SER-642-002 (20160808) 

 

42. Tuckpointing Storm Sewer Structures, Item SPV.0060.05. 
A  Description 
This special provision describes repairing and tuckpointing existing storm sewer structures. 

B  Materials 
Furnish a curing compound conforming to standard spec 501.2.8. 

Furnish mortar materials according to standard spec 519.2.3. 

C  Construction 
Inspect the structure, remove loose or failing mortar, and clean the area prior to repairing.  

Remove any wedges and shim existing blocks or rings as necessary along the entire depth and width or 
circumference of the structure. 

Mix and prepare mortar according to standard spec 519.2.3.3. 

Fill joints to be repaired with mortar. Fill large voids with sound pieces from bricks or blocks. 

Place mortar between bottom of casting and adjustment rings and between all blocks and in all cracks as 
directed by the engineer. 

Apply a plaster coat of mortar to the area of repair and make this plaster coat not less than 1/2-inch thick. 
Before applying a plaster coat, wet the surface with water and let the surface dry enough to prevent 
slipping. 

As soon after applying the plaster coat as possible, apply a uniform coating of curing compound to the 
surface. 

D  Measurement 
The department will measure Tuckpointing Storm Sewer Structures by each individual structure 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.05 Tuckpointing Storm Sewer Structures EACH 

Payment is full compensation for furnishing curing compound and mortar materials; for mixing and 
preparing the mortar; for inspecting, cleaning, repairing and tuckpointing; and for disposal of surplus 
materials. 
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43. Section Corner Monuments, Item SPV.0060.06. 
A  Description 
Coordinate with Southeastern Wisconsin Regional Planning Commission (SEWRPC) for the perpetuation 
and replacement of a section corner (Public Land Survey System - PLSS) monument. 

B  Materials 
SEWRPC will provide a pre-cast concrete monument or brass disk to be used to mark the PLSS corner. 

Furnish base aggregate dense materials that conform to standard spec 305. Furnish concrete, asphalt, 
topsoil or other materials depending on the surface surrounding the corner. 

C  Construction 
SEWRPC will perpetuate existing section corner monument. The contractor is responsible for 
coordinating with SEWRPC and the engineer throughout the perpetuation and replacement process. The 
contractor will contact the engineer and SEWRPC at (920) 912-1036 at least two weeks before starting 
construction operations or the preconstruction meeting to allow for section corner monument 
perpetuation. 

Contractor must excavate and completely remove the existing monument. Contractor is responsible for 
providing a backfilled 3 to 4 foot deep hole where existing monument was removed. Contractor is 
responsible for coordinating the materials and methodology to complete the construction of the surface 
surrounding the monument. This may include but is not limited to a 2-foot x 2-foot “box out” or 24-inch 
diameter core hole in concrete, asphalt pavement/paving rings, coring to facilitate poured in place 
monuments, topsoil, seed and mulching or other materials or methodologies as agreed to by the 
contractor and SEWPRC. 

Contact Information: 
Attn:  Rob Merry 
Southeastern Wisconsin Regional Planning Commission 
W239 N1812 Rockwood Drive 
P.O. Box 1607 
Waukesha, WI 53187-1607 
Phone (262) 953-4289 
Cell (920) 912-1036 
Fax (262) 547-1103 
rmerry@sewrpc.org 

D  Measurement 
The department will measure Section Corner Monuments by the individual unit acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.06 Section Corner Monuments EACH 

Payment is full compensation for all excavating; removal of existing monument; for placing and 
compacting backfill material; for disposing of surplus materials; for concrete or asphalt material; for 
finishing of roadway or other surfaces; and for all coordination with SEWRPC. 
SER-621-001 (20210924) 
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44. Remove & Salvage Video Detection Equipment STH 190 & Brookfield Rd, Item 
SPV.0060.20; 
Remove & Salvage Video Detection Equipment STH 190 & Brookfield Rd, STH 190 & 
Imperial Dr, Item SPV.0060.21; 
Remove & Salvage Video Detection Equipment STH 190 & Calhoun Rd, Item SPV.0060.22; 
Remove & Salvage Video Detection Equipment STH190 & Lilly Rd, Item SPV.0060.23; 
Remove & Salvage Video Detection Equipment STH 190 & 128th St, Item SPV.0060.24; 
Remove & Salvage Video Detection Equipment STH 190 & 124th St, Item SPV.0060.25. 
A  Description 
This special provision describes removing and salvaging existing video traffic signal detection equipment 
according to the pertinent provisions of standard spec 655 and 658 and as hereinafter provided. 

B  (Vacant) 
C  Construction 
The department assumes that all equipment is in good condition and in working order prior to the 
contractor’s removal operation. Prior to removal, inspect and provide a list of any damaged or non-
working video detection equipment to the engineer. 

The contractor shall maintain existing video detection until new video detection or loop detection is 
operational and traffic is back to the normal lane configuration. 

Notify the department at least five working days prior to the removal of the equipment. Complete the 
removal work as soon as possible following de-energizing of the traffic signal. Deliver equipment to the 
SE Region Electrical Field Unit. 

D  Measurement 
The department will measure Remove & Salvage Video Detection Equipment (Location) as each 
individual unit, acceptably completed. 

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION         UNIT 
SPV.0060.20 Remove & Salvage Video Detection Equipment STH 190 & Brookfield Rd  EACH 
SPV.0060.21 Remove & Salvage Video Detection Equipment STH 190 & Imperial Dr  EACH 
SPV.0060.22 Remove & Salvage Video Detection Equipment STH 190 & Calhoun Rd  EACH 
SPV.0060.23 Remove & Salvage Video Detection Equipment STH 190 & Lilly Rd   EACH 
SPV.0060.24 Remove & Salvage Video Detection Equipment STH 190 & 128th St   EACH 
SPV.0060.25 Remove & Salvage Video Detection Equipment STH 190 & 124th St   EACH 

Payment is full compensation for removing, salvaging, and returning control units, cameras, cabling, 
mounting brackets to the SE Region Electrical Field Unit. 

 

45. Removing, Salvaging, & Reinstalling Traffic Signal Equipment STH 190 & Brookfield Rd, 
Item SPV.0060.26; 
Removing, Salvaging, & Reinstalling Traffic Signal Equipment STH 190 & Imperial Dr, 
Item SPV.0060.27; 
Removing, Salvaging, & Reinstalling Traffic Signal Equipment STH 190 & 128th St, Item 
SPV.0060.28; 
Removing, Salvaging, & Reinstalling Traffic Signal Equipment STH 190 & 124th St, Item 
SPV.0060.29. 
A  Description 
The work under this item shall consist of removing, salvaging, and reinstalling above-ground traffic signal 
equipment (poles, arms, signal heads, traffic signal cable, mounting hardware) owned by the department, 
according to the applicable provisions of standard spec 204, 655 and 659.  
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Specific removal and salvage items are described in the plans and miscellaneous quantities.  

B  (Vacant) 
C  Construction 
Inspect the pole prior to removing from the existing base. Inform the engineer of any items of concern or 
potential problems that may interfere with the reuse of the pole, arm, or luminaire. Arrange for the 
removal of the traffic signal equipment after receiving approval from the engineer that the existing 
equipment can be removed. New bases and base removal will be paid as separate items and are not 
included herein. Store the salvaged traffic signal equipment in a secure location as directed by the 
engineer. Reinstall the traffic signal equipment on the newly constructed concrete bases as shown on the 
plans. Furnish and install additional traffic signal cable as necessary to connect to the traffic signal 
cabinet and restore functionality. All work shall be according to the latest Standard Specifications and the 
plans. 

D  Measurement 
The department will measure Removing, Salvaging, & Reinstalling Traffic Signal Equipment (Location) by 
each intersection, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION         UNIT 
SPV.0060.26 Removing, Salvaging, & Reinstalling Traffic Signal Equipment    EACH 
 STH 190 & Brookfield Rd   
SPV.0060.27 Removing, Salvaging, & Reinstalling Traffic Signal Equipment    EACH 
 STH 190 & Imperial Dr   
SPV.0060.28 Removing, Salvaging, & Reinstalling Traffic Signal Equipment STH 190 & 128th St EACH 
SPV.0060.29 Removing, Salvaging, & Reinstalling Traffic Signal Equipment STH 190 & 124th St EACH 

Payment is full compensation for removing traffic signal equipment, storing salvaged items on site, and 
reinstalling the equipment to original functionality. 

 

46. Modify Existing Traffic Signal During Construction, STH 190 & Brookfield Rd, Item 
SPV.0060.30; 
Modify Existing Traffic Signal During Construction STH 190 & Imperial Dr, Item 
SPV.0060.31; 
Modify Existing Traffic Signal During Construction STH 190 & Calhoun Rd, Item 
SPV.0060.32; 
Modify Existing Traffic Signal During Construction STH190 & Lilly Rd, Item SPV.0060.33; 
Modify Existing Traffic Signal During Construction STH 190 & 128th St, Item SPV.0060.34; 
Modify Existing Traffic Signal During Construction STH 190 & 124th St, Item SPV.0060.35. 
A  Description 
This special provision describes modifying the existing traffic signal during construction.  

B  Materials 
Utilize the existing traffic signal equipment to maintain the existing signal during construction as shown in 
the plans. Installation of new temporary signal heads may need to be furnished and installed. Some 
existing heads may need to be de-energized and covered. No wood poles or span wire will be required 
for this item.  

Provide traffic signal components including temporary heads, wire and cable materials as specified in 
standard spec 661.2.  

The existing cabinet and controller shall remain operational at all times. WisDOT Electrical Field Unit will 
make all changes in the signal cabinet including controller programing, timing revisions, and adjustments 
to detection and EVP systems. Notify Electrical Field Unit at (414) 266-1170 at least three days prior to 
needing revisions to the cabinet. 



2025-03-73 55 of 65 

C  Construction 
Prior to modifying the existing traffic signal, inspect and provide a list of any damaged or non-working 
signal equipment to the engineer. 

Upon completion of the roadway and signal work, remove all modified signal equipment including heads, 
cable and wires, and other materials. 

The department will be responsible to the maintenance of the existing signal during construction. Notify 
the Electrical Field Unit of knockdowns, signal cable problems, and controller equipment failures.  

D  Measurement 
The department will measure Modify Existing Traffic Signal as each intersection acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.30 Modify Existing Traffic Signal During Construction, STH 190 & Brookfield Rd EACH 
SPV.0060.31 Modify Existing Traffic Signal During Construction, STH 190 & Imperial Dr EACH 
SPV.0060.32 Modify Existing Traffic Signal During Construction, STH 190 & Calhoun Rd EACH 
SPV.0060.33 Modify Existing Traffic Signal During Construction, STH 190 & Lilly Rd EACH 
SPV.0060.34 Modify Existing Traffic Signal During Construction, STH 190 & 128th St EACH 
SPV.0060.35 Modify Existing Traffic Signal During Construction, STH 190 & 124th St EACH 

Payment for the Modify Existing Traffic Signal is full compensation for modifying the existing traffic signal, 
and for removal of any temporary equipment.  

 

47. Debris Rack Galvanized, SPV.0060.40. 
A  Description 

This special provision describes fabricating, furnishing, delivering, and installing a debris rack for a 
concrete junction chamber opening as detailed in the plans and as hereinafter provided. 

B  Materials 

Furnish ASTM A36 steel smooth rods, plates, angles, and brackets conforming to the requirements of 
standard spec 506.2.2. Galvanize according to ASTM A123. Smooth steel rods shall have a minimum 
diameter of 5/8-inch. 

Furnish required hardware galvanized according to ASTM A153. Mounting hardware/inserts for debris 
rack attachment to the concrete junction chamber opening shall be a minimum diameter of 3/4-inch. 

C  Construction 

Prior to fabrication, field measure the concrete junction chamber opening after construction of the new 
culvert pipe headwall. The rack shall consist of vertical and horizontal smooth steel rods with a maximum 
4-inch clear spacing of the vertical rods, and 12-inch clear spacing of the horizontal rods. Provide holes 
for mounting hardware at a maximum spacing of 24-inches. Assembly shall be welded in accordance with 
standard spec 506.3.19. Weld all intersections of the vertical and horizontal steel rods. 

Debris rack assembly shall be galvanized after fabrication. Blast clean steel per SSPC-SP6 and galvanize 
according to ASTM A123. Do not use water quenching; and do not use chromate or other passivating 
treatments. Repair areas of damaged galvanization according to ASTM A780. Deliver and mount the 
debris rack as shown in the plans. 

Submit shop drawings. Drawing approval is not required but will be used to document the item as 
constructed. 

Repair rods, plates, angles, and brackets on which the galvanized coating has been damaged according 
to AASHTO M36. 

D  Measurement 
The department will measure Debris Rack Galvanized by each unit, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0060.40 Debris Rack Galvanized       EACH 

Payment is full compensation for furnishing rods, plates, angles, brackets, and hardware; preparing shop 
drawings; fabricating, galvanizing, and delivering the debris rack; for drilling connection holes; and for 
connecting the debris rack to the concrete junction chamber. 

 

48. Dewatering/Bypass Pumping Unnamed Tributary, Item SPV.0060.41. 
A  Description 
This special provision describes maintaining temporary drainage during construction as shown in the 
plans, or as directed by the engineer, through structure C-67-35, adjoining pipes, and junction chambers. 
Alternative methods may be used with approval of the engineer. 

B  Materials 
Furnish pumps, including hoses/pipes for intake and outlet and all associated fittings and attachments, for 
temporary channel bypass pumping to sufficiently handle expected flows. 

Furnish material to dam the water. Use sandbags and polyethylene sheeting, or other engineer approved 
material. Sandbags shall be a minimum of 40 lbs and conform to standard spec 628.2.8. Polyethylene 
sheeting shall conform to standard spec 628.2.9.  

Furnish AASHTO No. 4 coarse aggregate in accordance with standard spec 604.2(3).  

C  Construction 

Provide detailed plans and descriptions in the Erosion Control Implementation Plan (ECIP) as to the 
number, size, and performance of pumps to be used. Include the following details in the plan: 

1. Staging area for pumps 
2. Number, size, material, and location of suction pipe 
3. Number, size, material, and location of discharge pipe 
4. Type, location, size, and material of sump(s) 
5. Bypass pump size, capacity, number of pumps, and power requirements 
6. Downstream discharge plan 

Alterations to the suggested methodology of water diversion may be acceptable. Such alterations shall be 
clearly shown in the ECIP for approval by WisDOT and WDNR prior to construction. 

Notify the engineer three working days prior to installation and implementation of the pump(s). Do not 
commence bypass pumping without engineer approval. 

Install temporary pump(s) outside of delineated wetland boundaries or within permitted wetland impact 
areas. Place pumps on firm ground on top of a drip pan or pollution prevention material to avoid soil 
contamination. 

Wash coarse aggregate prior to installation to remove fines. 

Excavate a shallow sump in the stream bed to facilitate bypass pumping. Backfill the sump with washed 
coarse aggregate to minimize plugging of pump or sediment transport. The intake of the pump shall be 
submerged in the shallow excavated sump. The outlet end of the pipe shall be submerged in water 
downstream of the construction zone.  

Dam the water upstream of the work zone with sandbags and polyethylene sheeting, or other approved 
material. Maintain temporary bypass pumping until it is no longer needed, or as directed by the engineer.  

Remove pump, hoses, attachments, and all surplus material upon completion of its use under this 
contract.  

D  Measurement 
The department will measure Dewatering/Bypass Pumping Unnamed Tributary by each location, 
acceptably completed. 



2025-03-73 57 of 65 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.41 Dewatering/Bypass Pumping Unnamed Tributary EACH 

Payment is full compensation for furnishing, installing, monitoring, and maintaining pumps, hoses, and 
attachments; for any temporary pads or landings necessary for supporting temporary pumps; for 
excavating, stockpiling and disposal of surplus material; for furnishing coarse aggregate, sand bags, 
polyethylene sheeting, or other approved damming material; for periodic sediment removal; for removing 
pumps, hoses, attachments, temporary pads or landings, sand bags, polyethylene sheeting or other 
damming material; and for disposing of eroded material. Payment also includes alternative temporary 
drainage methods approved by the engineer.  

 

49. Sealing Concrete Pipe Joints, Item SPV.0060.42. 
A  Description 
This special provision describes sealing concrete culvert joints with a sealant comprised of water reactive 
hydrophilic polyurethane resin and dry oil free oakum.  

B  Materials 
Provide hydrophilic polyurethane grout meeting the requirements below: 

Test Method Limits 

Tensile Strength ASTM D3574 350 - 450 psi 

Tensile Elongation ASTM D3574 350 – 400 % 

Viscosity ASTM D2196 250 – 800 cps 

Solids Content ASTM D2369 > 80% 

Shrinkage ASTM D1042 < 10% 

Toxicity ANSI / NSF 61 Non-toxic 

Note: Materials manufactured by Prime Resins, Inc. (Prime Flex 900 XL V), Sika Corporation 
(SikaFix HH) and DeNeef Construction Chemicals, Inc (HydroActive® Seal foam NF) are known to 
meet these requirements. The engineer may approve an equivalent. 

Provide documentation from the manufacturer that the polyurethane foam resin meets the specified 
requirements, along with submitting the manufacturer’s current product specifications and installation 
instructions. The materials shall be non-flammable and non-toxic when cured. 

Provide a statement from the manufacturer that the specified product conforms to NSF/ANSI 61 potable 
drinking water standard for the grouting product used. 

The contractor shall be an approved contractor of the manufacturer of the specified product and shall 
provide written certification from the manufacturer attesting to their approved contractor status. 

All product documentations and submittals must be submitted to the engineer prior to beginning work. 
Obtain the engineer’s approval prior to commencing work. 

C  Construction 
Provide safe storage and handling of materials prior to delivery and at the project site. All material 
installation, handling and storage shall be in accordance with the manufacturers and OSHA 
recommendations. All materials used shall arrive on the project site in the original manufacturer’s labeled 
containers and inspected by the engineer before use. Materials not in the original manufacturer’s labeled 
containers will not be accepted. 

Provide for worker and inspector safety in accordance with manufacturer and OSHA regulations, 
including but not limited to providing protective gear such as chemical goggles, face shields, eye wash 
system, NBR gloves, and three 4-gas analyzers. At least two 4-gas analyzers will be used on the project 
site during project work, and at least one 4-gas analyzer will be available as a backup. 
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Submit to the engineer for approval a detailed procedure for the installation of the polyurethane grout. 
Follow the manufacturer’s installation instructions throughout the repair process and install components in 
accordance with the manufacturer’s specifications. Instructions regarding material temperature before 
and during the installation process shall be followed. 

The entire dewatered culvert and specified joints shall be thoroughly cleaned to the satisfaction of the 
engineer using a power washer. The culvert must be in a clean condition so that no deleterious material is 
trapped between the joints that are being repaired. The engineer will inspect the culvert after cleanout to 
determine if additional cleaning is necessary. The contractor shall make any repairs necessary to the 
culvert as directed by the engineer. The contractor shall dispose of all debris removed from the culverts 
during the cleaning operation. 

Wide joints require filling with the hydrophilic polyurethane grout and soaked loosened oakum fibers in 
hydrophilic polyurethane grout. Place saturated oakum into the joint and allow it to fully expand and cure 
before installing more grout.  

D  Measurement 
The department will measure Sealing Concrete Pipe Joints by each individual joint, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.42 Sealing Concrete Pipe Joints EACH 

Payment is full compensation for furnishing oakum and urethane grout; cleaning and sealing joints; 
disposal of excess material; and restoring the site. 

 

50. Tuckpointing Junction Chamber, Item SPV.0060.43. 
A  Description 
This special provision describes repairing and tuckpointing the existing junction chamber on 138th Street. 

B  Materials 
Furnish a curing compound conforming to standard spec 501.2.8. 

Furnish cement and sand according to standard spec 519.2.3. 

C  Construction 
Inspect the structure, remove loose or failing mortar, and clean the area prior to repairing.  

Mix and prepare mortar according to standard spec 519.2.3.3.  

Fill joints to be repaired with mortar. Fill large voids with sound pieces from bricks or blocks. 

Apply a plaster coat of mortar to the area of repair and make this plaster coat not less than ½-inch thick. 
Before applying a plaster coat, wet the surface with water and let the surface dry enough to prevent 
slipping.  

As soon after applying the plaster coat as possible, apply a uniform coating of curing compound to the 
surface. 

D  Measurement 
The department will measure Tuckpointing Junction Chamber by each individual junction chamber 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.43 Tuckpointing Junction Chamber EACH 
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Payment is full compensation for furnishing curing compound, cement, sand, and water; mixing and 
preparing the mortar; inspecting, cleaning, repairing and tuckpointing the junction chamber; and disposal 
of surplus materials. 

 

51. Adjust Sanitary Sewer Manhole, Item SPV.0060.50. 
A  Description 
This special provision describes the adjustment of City of Brookfield sanitary sewer manholes from the 
top of cone to the top of manhole frame and cover. Perform this work in accordance with the pertinent 
provisions of the Standard Specifications for Sewer and Water Construction in Wisconsin, 6th Edition and 
all amendments, except as herein modified.  

B  Materials 
Make adjustments using concrete adjusting rings and mortar.  

C  Construction 
Perform work in accordance with the Standard Specifications for Sewer and Water Construction in 
Wisconsin, 6th Edition and all amendments. Set manhole frames to finished grade. All work shall be per 
City of Brookfield Standard Detail Plate No. SAN-1 and Plate No. SAN-2. 

A sanitary manhole seal shall be installed upon completion of the work performed. 

Contact the Brookfield Engineering Department to schedule inspection, at (262) 787-3575, three days 
prior to work being performed. 

D  Measurement 
Each adjust sanitary sewer manhole shall be measured on a unit basis for each manhole adjustment 
designated in the plans and acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION        UNIT 

SPV.0060.50  Adjust Sanitary Sewer Manhole      EACH 

Payment is full compensation for adjusting existing manhole frame and casting to finished grade from the 
top of existing cone to the top of manhole frame and casting. This shall include but not be limited to 
construction, necessary removals, excavation, backfilling, and for all incidentals necessary to complete 
the work. 

Multiple adjustments required to perform this work or additional adjustments as directed by the engineer 
shall be considered incidental.  

Sanitary manhole seals will be paid separately under their respective bid item.  

 

52. Sanitary Manhole Seal, Item SPV.0060.51. 
A  Description 
This special provision describes the installation of sanitary manhole seals. 

B  Materials 
Sanitary manhole seals shall meet the material requirements of section 8.42.3 and the performance 
requirement of section 8.42.4 of the Standard Specifications for Sewer and Water Construction, 6th 
Edition and all amendments, except as herein modified.  

Sanitary Manhole Seals shall be Adaptor Internal/External seal ring or approved equal in accordance with 
City of Brookfield Standard Detail Plate No. SAN-1 and Plate No SAN-2. 

C  Construction 
Use methods that conform with Section 3 of the Standard Specifications for Sewer and Water 
Construction in Wisconsin, 6th Edition and all amendments. Install seals in accordance with the 
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manufacturer’s recommended installation procedures and per the City of Brookfield Standard Detail Plate 
No. SAN-1 and Plate No. SAN-2.  

Install all sanitary manhole seals after the manholes have been adjusted to proper grade, during 
placement of base aggregate dense, and prior to the completion of the pavement. 

Contact the Brookfield Engineering Department to schedule inspection, Frank Giordano at (262) 787-
3575, three days prior to work being performed. 

The City of Brookfield will provide acceptance prior to backfilling and payment. 

D  Measurement 
Sanitary manhole seals shall be measured by each individual unit, acceptably completed. 
E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION        UNIT 

SPV.0060.51  Sanitary Manhole Seal       EACH 

Payment is full compensation for furnishing and installing a manhole seal for a sanitary manhole; and all 
incidentals necessary to complete the work. 

 

53. Adjust Water Valve Box, Item SPV.0060.52. 
A  Description 
This special provision describes adjusting, protecting, and maintaining accessibility for the duration of this 
project, to all water valve boxes located within the project limits. 

B  Materials 
Existing City of Brookfield water valve boxes.  

C  Construction 
All water valve boxes within the project limits shall be adjusted to proposed finished grade elevations.  

Throughout the duration of the project, ensure that all water valve boxes are adequately located and 
identified by blue paint, and that at all times, all water appurtenances remain accessible for operation by 
City of Brookfield forces. Exercise caution working adjacent to water facilities to avoid damage and 
ensure accessibility.  

Water valve boxes damaged by the contractor’s operations shall be replaced according to City of 
Brookfield specifications and standard detail plates.  

Upon completion of the contract, the City of Brookfield will inspect all water facilities to ensure the water 
valve boxes are clean, properly aligned, and accessible. Correct nonconforming water valve box 
adjustments as required by the City Inspector for acceptance. 

Contact the Brookfield Engineering Department to schedule inspection, Frank Giordano at 
(262) 787-3575, three days prior to work being performed. 

D  Measurement 
Adjusting Water Valve Boxes shall be measured as each individual unit acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.52 Adjust Water Valve Box EACH 

Payment is full compensation for all excavation, backfilling, disposal of surplus materials, and restoration 
of the work site; and incidentals necessary to complete the work. 

The department will not pay for correcting nonconforming water valve box adjustments or replacing water 
valve boxes damaged by the contractor. 
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54. Concrete Joint and Crack Cleaning and Repair, Item SPV.0090.01. 
A  Description 
This special provision describes removing loose or spalled concrete and asphalt patching, cleaning joints 
and cracks, and filling with asphaltic surface, prior to installing an asphaltic overlay. 

B  Materials 
Furnish HMA pavement meeting the requirements for mixture LT or MT as specified in standard spec 
465.2; except the engineer will not require the contractor to conform to the quality management program 
in standard spec 460.2.8. Furnish tack coat conforming to standard spec 455.2.5. 

C  Construction 
Prepare the existing concrete per standard spec 211.3.5.4 and as indicated in the plans. Blow out repair 
areas with 80 psi minimum compressed air immediately prior to applying tack coat. Compact the asphalt 
mixture per standard spec 450.3.2.6.1. 

D  Measurement 
The department will measure Concrete Joint and Crack Cleaning and Repair by the linear foot, per lane, 
acceptably completed. Lane includes adjacent gutters and concrete shoulders less than or equal to 5-feet 
in width. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION        UNIT 

SPV.0090.01  Concrete Joint and Crack Cleaning and Repair    LF 

Payment is full compensation for removing and disposing of all loose or spalled concrete and asphalt 
patching; for cleaning joints and cracks; for furnishing asphaltic materials for filling joints and cracks 
including asphaltic surface and tack coat; and for compacting HMA pavement. 

 

55. Ditching and Shaping, Item SPV.0090.02. 
A  Description 
This special provision describes the excavation, filling, grading, and shaping as necessary to construct 
drainage ditches with a minimum slope of 0.005 foot per foot, at the locations shown on the plans in areas 
where grading is not otherwise being done, in accordance with the pertinent requirements of the standard 
specifications and as hereinafter provides. 

B  (Vacant) 
C  Construction 
Perform all excavating, backfilling, grading, and shaping necessary to construct drainage ditches from the 
roadway shoulder. Wheeled or tracked equipment is not allowed within the wetland areas. 

Properly dispose of all surplus and unsuitable material in accordance with standard spec 205.3.12. 

Reset existing riprap and geotextile fabric that gets disturbed during ditching and shaping operations as 
directed by engineer. 

D  Measurement 
The department will measure the length parallel to the ditch line for Ditching and Shaping by linear feet, 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION        UNIT 

SPV.0090.02  Ditching and Shaping       LF 
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Payment is full compensation for providing all labor, tools, materials, equipment, and incidentals 
necessary to complete the contract work, including resetting of existing riprap and geotextile fabric. 

The department will pay for topsoil, erosion mat, fertilizer, seeding, and temporary seeding separately 
under standard specs 625, 628, 629, and 630. 

 

56. Concrete Curb & Gutter 24-Inch Type D, Item SPV.0090.03. 
A  Description 
This special provision describes constructing 24-inch concrete curb & gutter. 

B  Materials 
Furnish materials according to standard spec 601.2. 

C  Construction 
Construct 24-inch concrete curb & gutter according to City of Brookfield Standard Detail Plat No. RDY-5 
and standard spec 601.3. 

D  Measurement 
The department will measure Concrete Curb & Gutter 24-Inch by the linear foot acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.03 Concrete Curb & Gutter 24-Inch Type D LF 

Payment is full compensation for foundation excavation, preparation, and backfill if there is no adjacent 
roadway excavation taking place; for granular subbase or aggregate base if there is no adjacent roadway 
subbase or aggregate being placed; for providing materials, including concrete, expansion joints; for 
placing, finishing, protecting, and curing; for sawing joints; and for restoring the site. Payment also 
includes providing tie bars in unhardened concrete. For tie bars provided in concrete not placed under the 
contract, the department will pay separately under the Drilled Tie Bars bid item as specified in standard 
spec 416.5. 
 

57. Excavation, Hauling, and Disposal of PAH and Arsenic Contaminated Soil, Item 
SPV.0195.01. 
A  Description 
A.1  General 
This special provision describes excavating, loading, hauling, and disposing of PAH and Arsenic-
contaminated soil at a DNR approved landfill facility. The closest DNR approved landfill facilities are:  

 
Waste Management Metro Landfill 
10712 South 124th Street 
Franklin, WI 53132 
(414) 529-6180 
 
GFL Environmental Emerald Park Landfill 
W124 S10629 124th Street 
Muskego, WI 53150 
(414) 529-1360 
 
Republic Services Kestrel Hawk Landfill 
1989 Oakes Road 
Racine, WI 53406 
(262) 884-7081 
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Perform this work conforming to standard spec 205 and with pertinent parts of Chapters NR 700-754 of 
the Wisconsin Administrative Code, as supplemented herein. Per NR 718.07, a solid waste collection and 
transportation service-operating license is required under NR 502.06 for each vehicle used to transport 
contaminated soil. 

A.2  Notice to the Contractor – Contaminated Soil Locations 
The department completed testing for soil contamination for locations within this project where excavation 
is required. Testing indicated that PAH and arsenic-contaminated soil is present at the following locations 
where excavation is required, as shown on the plans: 

1. STH 190 STA 298+75 to 299+85, from 30 feet left of reference line to project limits right, from 1’ 
below ground surface (bgs) to 6’ bgs. Soil contains PAHs and must be managed. Approximately 13 
cubic yards (approximately 22 tons at an estimated 1.7 tons per cubic yard) of soil will be excavated 
from this location. Oil and grease impacted groundwater was encountered surrounding the 
contaminated soil. 
 

2. STH 190 STA 299+85 to 301+00, from 30 feet left of reference line to project limits right, from 1’ bgs 
to maximum excavation depth. Soil contains PAHs and arsenic and must be managed. Approximately 
31 cubic yards (approximately 52 tons at an estimated 1.7 tons per cubic yard) of soil will be 
excavated from this location. Oil and grease impacted groundwater was encountered surrounding the 
contaminated soil. 

 
Directly load soil excavated by the project at the above locations into trucks that will transport the soil to a 
WDNR-licensed landfill facility for treatment and disposal. 

If contaminated soils are encountered elsewhere on the project, terminate excavation activities in the area 
and notify the engineer. If dewatering is required at the above locations, conduct the dewatering in 
accordance with Section C below.  

The excavation management plan for this project has been designed to minimize the offsite treatment or 
disposal of contaminated material. The excavation management plan, including these special provisions, 
has been developed in cooperation with the WDNR. The WDNR concurrence letter is on file at the 
Wisconsin Department of Transportation. For further information regarding previous investigation and 
remediation activities near this project, contact: 

 Name: Mr. Andrew Malsom 
 Address: 141 NW Barstow Street, PO Box 798, Waukesha, WI 53187-0798 
 Phone: 262-548-6705 
 Fax: 262-548-6891  
 E-mail: Andrew.Malsom@dot.wi.gov  

A.3  Coordination 

Coordinate work under this contract with the environment consultant: 
Consultant: Ramboll 
 Address: 234 W. Florida Street, Fifth Floor, Milwaukee, WI 53204 
 Contact: Mr. Mark Walter, PE 
 Phone: 414-837-3563 
 Fax: 414-837-3608 
 E-mail: Mark.Walter@ramboll.com  

The role of the environmental consultant will be limited to: 
1. Determining the location and limits of contaminated soil to be excavated based on soil analytical results from 

previous investigations, visual observations, and field screening of soil that is excavated; 
2. Identifying contaminated soils to be hauled to the landfill facility; 
3. Documenting that activities associated with management of contaminated soil are in conformance with the 

contaminated soil management methods for this project as specified herein; and 
4. Obtaining the necessary approvals for disposal of contaminated soil from the bioremediation/landfill facility. 

Provide at least a 14-calendar day notice of the preconstruction conference date to the environmental 
consultant. At the preconstruction conference, provide a schedule for all excavation activities in the areas 
of contamination to the environmental consultant. Also notify the environmental consultant at least three 
calendar days before beginning excavation activities in each of the contaminated areas. 

mailto:Andrew.Malsom@dot.wi.gov
mailto:Mark.Walter@ramboll.com
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Coordinate with the environmental consultant to ensure that the environmental consultant is present 
during excavation activities in the contaminated areas. Perform excavation work in each of the 
contaminated areas on a continuous basis until excavation work is completed. 

Identify the DNR approved landfill facility that will be used for disposal of contaminated soils and provide 
this information to the environmental consultant no later than 30 calendar days before beginning 
excavation activities in the contaminated areas or at the preconstruction conference, whichever comes 
first. The environmental consultant will be responsible for obtaining the necessary approvals for disposal 
of contaminated soils from the landfill facility. Do not transport contaminated soil offsite without prior 
approval from the environmental consultant. 

A.4  Health and Safety Requirements 

Add the following to standard spec 107.1: 

During excavation activities, expect to encounter soil contaminated with PAHs and/or arsenic. Site 
workers taking part in activities that will result in the reasonable probability of exposure to safety and 
health hazards associated with hazardous materials shall have completed health and safety training that 
meets the Occupational Safety and Health Administration (OSHA) requirements for Hazardous Waste 
Operations and Emergency Response (HAZWOPER), as provided in 29 CFR 1910.120. 

Prepare a site-specific Health and Safety Plan, and develop, delineate, and enforce the health and safety 
exclusion zones for each contaminated site location as required by 29 CFR 1910.120. Submit the site-
specific health and safety plan and written documentation of up-to-date OSHA training to the engineer 
before the start of work. 

B  (Vacant) 
C  Construction 

Add the following to standard spec 205.3: 

Control operations in the contaminated areas to minimize the quantity of contaminated soil excavated. 

The environmental consultant will periodically evaluate soil excavated from the contaminated areas to 
determine if the soil will require offsite landfill disposal. The environmental consultant will evaluate 
excavated soil based on field screening results, visual observations, and soil analytical results from 
previous environmental investigations. Assist the environmental consultant in collecting soil samples for 
evaluation using excavation equipment. The sampling frequency shall be a maximum of one sample for 
every 15 cubic yards excavated. 

Directly load and haul soils designated by the environmental consultant for offsite landfill disposal to the 
DNR approved landfill facility. Use loading and hauling practices that are appropriate to prevent any spills 
or releases of contaminated soils or residues. Before transport, sufficiently dewater soils designated for 
off-site landfill disposal so as not to contain free liquids. 

If dewatering is required in areas of known contamination, water generated from dewatering activities will 
likely arsenic, PAHs, and/or oil and grease. Such water may be discharged to the storm sewer or surface 
water with WDNR approval under a Wisconsin Pollution Discharge Elimination System (WPDES) General 
Permit, or to the sanitary sewer or at the treatment facility with approval of the local wastewater treatment 
utility. Pretreatment may be required prior to discharge. 

Contractor shall meet all applicable requirements, including the control of suspended solids. Perform all 
necessary monitoring to document compliance with requirements. Furnish, install, operate, maintain, 
disassemble, and remove treatment equipment necessary to comply with requirements. 

Ensure continuous dewatering and excavation safety at all times. Provide, operate, and maintain 
adequate pumping equipment and drainage and disposal facilities. 

Notify the engineer of any dewatering activities and obtain any permits necessary to discharge water. 
Provide copies of such permits to the engineer. Meet any requirements and pay any costs for obtaining 
and complying with such permit use. Follow all applicable legislative statutes, judiciary decisions, and 
regulations of the State of Wisconsin. 

Costs associated with excavation dewatering in the contaminated areas are considered incidental to this 
pay item. The Wisconsin Department of Transportation will be the generator of regulated solid waste from 
this construction project.  
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D  Measurement 
The department will measure Excavation, Hauling, and Disposal of PAH and arsenic-Contaminated Soil 
in tons of contaminated soil, accepted by the landfill facility as documented by weight tickets generated by 
the landfill facility. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION         UNIT 
SPV.0195.01 Excavation, Hauling, and Disposal of PAH and arsenic Contaminated Soil  TON 

Payment is full compensation for excavating, segregating, loading, hauling, and disposal of contaminated 
soil; obtaining solid waste collection and transportation service operating licenses; assisting in the 
collection soil samples for field evaluation; and dewatering of soils before transport, if necessary. 
Management and disposal of contaminated water is considered incidental to other bid items in the 
contract. The department will not pay directly for management and disposal/treatment of contaminated 
water. 
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1) 
HIGHWAY CONSTRUCTION SKILLS TRAINING (HCST) 

PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS 

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU), 
Section 5204(e) – Surface Transportation Workforce Development Training and Education, provides for 
100 percent Federal funding if the core program funds are used for training, education, or workforce 
development purposes, including “pipeline” activities. The core programs include: Congestion Mitigation 
and Air Quality Improvement (CMAQ) Program, Highway Bridge Program (HBP), Interstate Maintenance 
(IM), National Highway System (NHS), and Surface Transportation Program (STP). These workforce 
development activities cover surface transportation workers, including OJT/SS programs for women and 
minorities as authorized in 23 U.S.C. §140(b). 

The Wisconsin Department of Transportation OJT program was originally established in 1995. Highway 
Construction Skills Training (HCST) was previously known as Transportation Alliance for New Solutions 
(TrANS) and underwent a name change in early 2023. HCST is an industry driven plan of services to 
address the outreach, preparation, placement and retention of women, minorities, and disadvantaged 
persons as laborers and apprentices in the highway skilled trades. Candidate preparation and contractor 
coordination services (OJT Supportive Services) are provided by contracted community-based 
organizations. 

I. BASIC CONCEPTS
Training reimbursements to employing contractors for new placements, rehires or advancement to 
apprenticeship of Highway Construction Skills Training (HCST) graduates and employing eligible trainees 
in qualifying trades will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 HCST Graduate. At the rate of $5.00 per hour on 
Federal-aid projects when HCST graduates are initially hired, or seasonally rehired, as unskilled 
laborers or equivalent.
Eligibility and Duration: To the employing contractor, for up to 2,000 hours or two years, whichever 
comes first from the point of initial hire as a HCST placement.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal 
that __15____ HCST Graduate(s) be utilized for ___11400____ hours on this contract.

2) On-the-Job Training, Item ASP.1T0A, ASP 1 Apprentice. At the rate of $5.00 per hour on 
Federal-aid projects at the point when an employee who came out of the HCST Program is 
subsequently entered into an apprenticeship contract in a qualifying trade.
Eligibility and Duration: To the employing contractor, for the length of time that the HCST graduate 
is in apprenticeship status.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal 
that ___6___ HCST Apprentice(s) be utilized for ___4800____ hours on this contract.

3) The maximum duration of reimbursement is two years as a HCST graduate plus time in apprentice 
status.

4) If a HCST program is not available in the contractor’s area and another training program is 
utilized, payment of On-the-Job Training hours may be approved by the Wisconsin Department of 
Transportation (WisDOT) if the training program meets the established acceptance criteria. Only 
On-the-Job Training Hours accumulated after WisDOT approval will be reimbursed as specified
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under Items ASP.1T0G and ASP.1T0A. For more information, contact the Department of 
Transportation Labor Development Specialist at the phone number listed below.  

5) WisDOT reserves the right to deny payments under items ASP.1T0G and ASP.1T0A if the 
contractor either fails to provide training or there is evidence of a lack of good faith in meeting the 
requirements of this training special provision.   

II. RATIONALE AND SPECIAL NOTE 
The $5.00 per hour now being paid for HCST placements is intended to cover the duration of two years to 
allow for reaching entry-level laborer status. An additional incentive, the $5.00 rate, would promote 
movement into the underutilized skilled trades' apprenticeships and applies until the individual completes 
their apprenticeship. These incentives benefit HCST candidates by giving them a better opportunity to 
enter a skilled trade; benefits contractors who will be assisted in meeting their EEO profiles and goals; 
and benefits the public who will see the program reinforce larger public-private employment reform in 
Wisconsin. The pool of HCST graduates was created for the purpose of addressing underutilization in the 
skilled trades, an objective that is further reinforced by a parallel retention pilot program, known as the 
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures contractors 
who are in the Companywide Program that HCST placements still contribute toward fulfilling the new hire 
goal of 50% women and minorities. Based on data administered by United States Department of Labor 
(US DOL), the highway skilled trades remain underutilized for women statewide (less than 6.9%); and for 
minorities in all counties (% varies by county). 

NOTE: Unless using other advancement strategies, contractors are encouraged to use some or all of this monetary 
incentive to offset the cut in hourly wages an individual may incur when entering an apprenticeship if the full general 
laborer hourly rate has been previously paid. No special accounting measures are required. 

III. IMPLEMENTATION 
The implementation of ASP 1 is intended to cover only the amount of time it takes for underutilization to 
be resolved across the trades. This will be measured annually at the county and/or state levels using data 
administered by WisDWD in relation to goals set by the USDOL page 2 Dated January 2012 OFCCP. 
With appropriate state and federal approvals, we may also do some measurement at the company level. 
It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a HCST graduate 
or a HCST apprentice. The compliance specialists utilize the information on the Certified Payrolls to track 
the hours accumulated by HCST Graduates and HCST apprentices on WisDOT contracts. Payment 
under this ASP 1 is made based on the hours recorded off of the Certified Payrolls. Tracking may 
eventually include improved linkages with the WisDWD apprentice database, information from company 
and committee level sources. HCST is nondiscriminatory by regulation and is a tool for optional use by 
contractors to address the underutilization of women and minorities as laborers and apprentices in our 
industry’s skilled trades. 

IV. HCST TRAINING 
As part of the contractor's equal employment opportunity affirmative action program, training shall be 
provided to employees enrolled in apprenticeship and on-the-job training programs as follows: The 
contractor shall provide on-the-job training aimed at developing full journey workers in the type of trade or 
job classifications involved. In the event the contractor subcontracts a portion of the contract work, the 
contractor shall determine how many, if any, of the trainees are to be trained by the subcontractor 
provided, however, that the contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The contractor shall also ensure that this training special 
provision is made applicable to such subcontract. Training and upgrading of minorities and women toward 
journey workers status is a primary objective of this training special provision. Accordingly, the contractor 
shall make every effort to enroll minority trainees and women (e.g., by conducting systematic and direct 
recruitment through public and private sources likely to yield minority trainees and women trainees); to 
the extent such persons are available within a reasonable area of recruitment. The contractor will be 
given an opportunity and will be responsible for demonstrating the steps that they have taken in 
pursuance thereof, prior to determination as to whether the contractor is in compliance with this training 
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special provision. This training commitment is not intended, and shall not be used, to discriminate against 
any applicant for training, whether a member of a minority group or not. No employee shall be employed 
as a trainee in any classification in which they have successfully completed a training course leading to 
journey workers status or in which they have been employed as a journey worker. The contractor should 
satisfy this requirement by including appropriate questions in the employee application or by other 
suitable means. Regardless of the method used, the contractor's records should document the findings in 
each case. 

V. APPRENTICESHIP TRAINING 
The Federal Highway Administration’s (FHWA) policy is to require full use of all available training and skill 
improvement opportunities to assure increased participation of minority groups, disadvantaged persons, 
and women in all phases of the highway construction industry. The FHWA On-the-Job Training (OJT) 
Program requires the State transportation agencies (STAs) to establish apprenticeships and training 
programs targeted to move women, minorities, and disadvantaged individuals into journey-level positions 
to ensure that a competent workforce is available to meet highway construction hiring needs, and to 
address the historical underrepresentation of members of these groups in highway construction skilled 
crafts. 

The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal Regulations 
(CFR), Part 230) to supplement the OJT program and support STA training programs by providing 
services to highway construction contractors and assistance to highway construction apprentices and 
trainees. The primary objectives of OJT/SS are:  

(1) To increase the overall effectiveness of the State highway agencies’ approved training programs. 
(2) To seek other ways to increase the training opportunities for women, minorities, and 

disadvantaged individuals. 
The STAs are responsible for establishing procedures, subject to the availability of Surface 
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision of 
supportive services with respect to training programs approved under 23 CFR, Part 230(a) (Equal 
Employment Opportunity on Federal and Federal-aid Construction Contracts – including Supportive 
Services). 

The contractor and subcontractor shall maintain records to demonstrate compliance with these 
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of these 
requirements will be determined by the Wisconsin Department of Transportation-Office of Business 
Opportunity & Equity Compliance (OBOEC). A request for an exemption or modification, with justification, 
shall be made in writing, addressed to WisDOT OBOEC - Labor Development, 141 NW Barstow Street, 
Suite 411, PO Box 798, Waukesha, WI 53187. 

VI. PROGRAM CONTACTS 
Marguerite (Maggie) Givings, Labor Development Specialist  
Margueritel.Givings@dot.wi.gov | 608-789-7876  

Deborah Seip, Labor Development Specialist  
Deborah.Seip@dot.wi.gov | 262-548-8702 

mailto:Margueritel.Givings@dot.wi.gov
mailto:Deborah.Seip@dot.wi.gov
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ADDITIONAL SPECIAL PROVISION 3 
  

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION  
  
  

Authority 

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of Transportation’s 
Federal Highway Administration. The DBE program is a federal program applicable on all contracts administered by 
WisDOT that include federal-aid highway funds. The authority for the DBE program is the Transportation Bill as approved 
by Congress periodically. DBE program guidance and requirements are outlined in the Code of Federal Regulations at 49 
CFR Part 26. This contract is subject to DBE provisions because it is financed with federal-aid-highway funds. 
Additionally, this contract is subject to the State of Wisconsin Standard Specifications for Highway and Structure 
Construction and all applicable contract documents. 

 

Requirements 

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any provision of 
the DBE program regulatory provisions will be considered a material breach of contract. This is nonnegotiable.  

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal Aid 
Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts, reasoning, 
severity, and remedial efforts of the contractor that may include: termination of contract, withholding payment, assessment 
of monetary sanctions, and/or suspension/debarment proceedings that could result in the disqualification of the contractor 
from bidding for a designated period of time.   

(1) The Commitment to Subcontract to DBE (Form DT1506 or digital submittal), Attachments A, and Good Faith 
Effort Documentation (Form DT1202) will be submitted as described in Section 2.  

(2) Any change to DBE Commitments thereafter must follow modification of DBE subcontracting commitment as 
described in Section 9. 

(3) The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest 
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid shopping is prohibited. 

(4) The contractor must utilize the specific DBE firms listed in the approved DBE Commitment to perform the work 
and/or supply the materials for which the DBE firm is listed unless the contractor obtains written consent in 
advance from WisDOT. The contractor will not be entitled to payment for any work or materials on the approved 
DBE Commitment that is not performed or supplied by the listed DBE without WisDOT’s written consent.  

 

Description  

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The DBE 
provisions work in tandem with FHWA 1273 and WisDOT’s Standard Specifications for Highway and Structure 
Construction and Construction and Materials Manual. The WisDOT Secretary is signatory to assurances of department-
wide compliance. 

The Department assigns the contract DBE goal as a percentage of work items that could be performed by certified DBE 
firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to the total 
contract bid amount.  

(1) WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on the 
cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by subcontracting work to 
a DBE firm or by procuring services or materials from a DBE firm.  
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(2) Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be more 
knowledgeable contractors who are prepared to successfully complete their contractual agreement through the 
proactive provision of assistance in the following areas:  

 Produce accurate and complete quotes 

 Understand highway plans applicable to their work 

 Understand specifications and contract requirements applicable to their work 

 Understand contracting reporting requirements 

(3) The Department encourages contractors to assist DBE subcontractors more formally by participating in WisDOT’s 
Business Development program as a mentor, coach, or resource.  For comprehensive information on the 
Disadvantaged Business Enterprise Program, visit the Department's Civil Rights and Compliance Section website 
at:  http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx  

 

1. Definitions  

 Interpret these terms, used throughout this additional special provision, as follows:  

a. Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that 
represents the feasible level of DBE participation for each contract. The goal is calculated using the Engineer’s 
Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes bid items for 
subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors considered 
include proximity, proportion, and regulations. 

b. Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another 
prospective contractor(s) before or after the award of a contract to secure a lower bid. 

c. DBE: Disadvantaged Business Enterprise – A for-profit small business concern where socially and economically 
disadvantaged individuals own at least a 51% interest and control management and daily business operations. 

d. DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form DT1506) 
and is expressed as the amount of DBE participation the prime contractor has secured. The DT1506, a contract 
document completed by the bidder, is required to be considered a responsive bidder on an FHWA-funded 
contract that has an assigned DBE goal. The prime contractor will have the option to submit the DT1506 digitally, 
as an entry with the bid in Bid Express, or as an attachment to the bid. 

e. DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE utilization 
through review of the DBE Commitment, payments to subcontractors, and contract documentation. The Prime 
Contractor receives DBE credit for payments made to the DBE firms performing the work listed on the approved 
DBE Commitment, and those submitted after approved commitment with Attachment A.  

f. Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under the 
same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all necessary and 
reasonable steps to achieve the assigned DBE goal by the scope, intensity, and appropriateness of effort that 
could reasonably be expected for a contractor to obtain sufficient DBE participation. 

g. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises, the 
materials, supplies, articles, or equipment required under the contract. 

h. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope for 
DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes for the 
same work.  Per federal regulation, reasonable price is not necessarily the lowest price. 

i. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the 
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and regularly sold 
or leased to the public.  

j. Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a notation 
that the items within the quote will not be separated. 

http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx
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2. WisDOT DBE Program Compliance 

a.   Documentation Submittal  

• The Commitment to Subcontract to DBE (Form DT1506 or digital submittal) must be submitted at the time 
of bid (Tuesday) by all prime contractors. 

• Attachments A OR quotes from all DBEs included in the Commitment must be submitted at bid (Tuesday) 
OR  

• Within one-hour following bid submittal by ALL prime contractors via eSubmit (Tuesday).  

• If only DBE quotes were submitted, all remaining signed Attachments A must be submitted within 24-
hours of bid closing via eSubmit (Wednesday).  

• If the assigned DBE contract goal is not met, Documentation of Good Faith Effort (Form DT1202) and 
supporting documentation must be submitted within 24-hours of bid closing (Wednesday) via eSubmit. 
Instructions for eSubmit. 

**Bidders have the option of submitting the DBE Commitment at the time of bid via direct entry through Bid 
Express OR with attachment of Form DT1506 (Commitment to Subcontract to DBE). The DBE Commitment 
entered with bid is the digital form of the DT1506. Separate submission of Form DT1506 is not required if the DBE 
Commitment is entered in Bid Express. Form DT1202, if applicable, is no longer required to be submitted at time 
of bid; submit DT1202 within the 24-hour supplemental time frame following bid closing. 

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid 
nonresponsive if the contractor fails to furnish the DBE Commitment (digitally entered into the bid OR Form 
DT1506 as an attachment), Attachments A, and Form DT1202 if applicable, as required. See sample forms in the 
Appendix. 

 

b.   Verification of DBE Commitment 

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated as 
follows: 

  (1) DBE Goal Met 

If the bidder indicates that the contract DBE goal is met, the Department will evaluate the DBE 
Commitment submitted with bid OR Form DT1506, and Attachments A to verify the actual DBE percentage 
calculation. If the DBE Commitment is verified, the contract is eligible for award with respect to the DBE 
Commitment.  

  (2) DBE Goal Not Met  

a) If the bidder indicates a bid percentage on the DBE Commitment that does not meet the assigned DBE 
contract goal, the bidder must request alternative evaluation of good faith effort through submission of 
Form DT1202 (Documentation of Good Faith Effort) within 24-hours of bid including narrative 
description. Supplementary documentation of good faith effort that supports the DT1202 submission is 
also due within 24-hours of bid submission and prior to bid posting. The Department will review the 
bidder's DBE Commitment and evaluate the bidder's good faith efforts submission.  

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that the 
Department intends to:  

1. Approve the request (adequate documentation of GFE has been submitted) - no conditions placed 
on the contract with respect to the DBE Commitment; 

2. Deny the request (inadequate documentation of GFE has been submitted) - the contract is viewed 
as non-responsive per Wisconsin Standard Specifications for Highway and Structure Construction 
and will not be executed. 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/esubmit-notice.pdf
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c) If the Department denies the bidder’s request, the contract is ineligible for award. The Department will 
provide a written explanation for denying the request to the bidder. The bidder may appeal the 
Department's denial (see Section 4). 

Supplemental good faith effort documentation must be submitted through eSubmit.  

 

3. Department's Criteria for Good Faith Effort Documentation  

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime contractor 
shall be responsible for all work performed on the contract by piecework, station work, or subcontract.   

The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of the 
contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative action. 
Compliance encompasses responsible and responsive action, documentation, and good faith effort.   

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273 and 
DBE program provisions.  Prime contractors should encourage subcontractors to utilize DBE firms whenever 
possible to contribute to the assigned DBE contract goal. 

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in one of 
two ways. The bidder: 

  (1) Documents that it has obtained enough DBE participation to meet the goal; OR 

(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed  

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith effort 
on a contract basis just as each contract award is evaluated individually.   

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to actively 
and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The Department will only approve 
demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the variety of activities 
undertaken that are commensurate with expected efforts to meet the stated goal.  

The Department, in conjunction with industry stakeholders, has developed the following guidance for contractor good 
faith effort activity. The guidance and the attached appendices provide a framework for the actions required by all 
parties in the processing and evaluation of bidder’s total efforts to achieve the project specific DBE goal prior to the 
bid letting date. 

a. Solicitation Guidance for Prime Contractors:  

(1) Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder should 
use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid Express Small 
Business Network to foster DBE participation on all applicable contracts. 

(2) As needed, request assistance with DBE outreach and follow-up by contacting the Department's DBE 
Support Services Office by phone or email request at least 14 days prior to the bid letting date.  Phone 
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail: DBE_Alert@dot.wi.gov 

(3) Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss 
questions, concerns, and any other contract related matters that may be applicable to the DBE firm. 
Guidelines for this conversation are provided in Appendix A of ASP-3. 

(4) Request quotes by identifying potential items to subcontract and solicit. In their initial contacts, contractors 
are strongly encouraged to include a single page, detailed list of items for which they are accepting quotes, 
by project, within a letting. See attached sample entitled “Sample Contractor Solicitation Letter” in Appendix 
B. Prime contractors should also indicate a willingness to accept quotes in areas they are planning to perform 
themselves, as required by federal rules. In some cases, it might be appropriate to use DBE firms to do work 
in a prime contractor’s area of specialization.  

mailto:DBE_Alert@dot.wi.gov
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i. Solicit quotes from certified DBE firms who match possible items to subcontract using all reasonable 
and available means. Additionally, forward copies of solicitations highlighting the work areas for which 
quotes are being sought to DBE_Alert@dot.wi.gov 

ii. Acceptable outreach tools include SBN (Small Business Network, see Appendix C): 
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.  

a. Contractors must ask DBE firms for a response in their solicitations. See Sample Contractor 
Solicitation Letter, Appendix B. This letter may be included as an attachment to the sub-quote 
request.  

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms sufficient 
time to respond. Prime contractors should contact DBE firms early, asking if they need help 
organizing their quote, assistance confirming equipment needs, or other assistance 
supporting their submission of a competitive quote for their services.   

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email 
and/or SBN are the preferred method for the solicitation.  

iii. Upon request, provide interested DBE firms with adequate information about plans, specifications, 
and the requirements of the contract by letter, information session, email, phone call, and/or referral.  

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain bonding, 
line of credit, or insurance if requested.  

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial solicitation 
with:  

a. Email to all prospective DBE firms in relevant work areas  

b. Phone call log to DBE firms who express interest via written response or call 

c. Fax/letter confirmation  

d. Signed copy of record of subcontractor outreach effort 

b. Guidance for Evaluating DBE quotes  

(1) Quote evaluation practices required to evaluate DBE quotes:  

i. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract 
scope for DBE subcontract feasibility and comparing common line items in DBE and non-DBE 
subcontract quotes for the same work.  Per federal regulation, reasonable price is not necessarily the 
lowest price. See 49 CFR Part 26, Appendix A. IV.D(2). 

(2) Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by 
contractors: 

i. Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate reasons, 
including but not limited to, a discussion between the prime and DBE firm regarding its capabilities 
prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s quote, the prime 
is required to contact the DBE by phone and email regarding their ability to perform the work 
indicated in the UCP directory listed as their work area by NAICS code. Only the work area indicated 
by the NAICS code(s) listed in the UCP directory can be counted toward DBE credit. Documentation 
of the conversation is required.  

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE quotes that 
are responsive and reasonable. This includes DBE quotes that are not the low quote.  

b Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type of quoting 
represents a cost saving but is not clearly stated as a discount. Tied quotes are usually presented as 
an ‘all or none’ quote. When non-DBE subcontractors submit tied bid items in their quotes, the DBE 
firm’s quote may not appear competitive. In such a case, the following steps are taken in comparing 
the relevant quotes. These are qualitative examples:  

mailto:DBE_Alert@dot.wi.gov
https://www.bidx.com/wi/main
https://www.bidx.com/wi/main
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i Compare bid items common to both quotes, noting the reasonableness in the price 
comparison.  

ii Review quotes from other firms for the bid items not quoted by the DBE firm to see if 
combining both can provide the same competitive advantage that the tied bid items offered. 

See Appendix D – Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best Practices.  

c. Requesting Good Faith Effort Evaluation At the time of bid- if the DBE goal is not met in full, the prime 
contractor must indicate they will file form DT1202- Documentation of Good Faith Effort within 24-hours of bid 
submission. Supplementary documentation of good faith effort that supports the DT1202 submission is also due 
within 24-hours of bid submission and prior to bid posting. Supporting documentation for the DT1202 is to include 
the following: 

(1) Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE firms 
contacted along with the dates of both initial and follow-up contact; electronic copies of all written solicitations 
to DBE firms. A printed copy of SBN solicitation is acceptable. 

(2) Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs to 
include activities such as: list of work items to be performed; breaking up of large work items into smaller 
tasks or quantities; flexible time frames for performance and delivery schedules. 

(3) Documentation of Project Information provided to interested DBEs: A description of information provided to 
the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to be 
performed by that DBE firm.  

(4) Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that good 
faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not constitute 
sufficient good faith efforts. 

(5) Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE firm 
and, if rejected, copies of quotes from non-DBEs for same items.  

(6) Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment, Supplies/Materials 

(7) Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business 
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and 
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before bid 
opening. Participate in or host activities such as networking events, mentor-protégé programs, small business 
development workshops, and others consistent with DBE support. 

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will 
promptly notify the Prime Contractor and Bureau of Project Development. 

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the reasons. 
The Department encourages the Prime Contractor to communicate with DBE staff to clarify any questions related to 
meeting goals and/or contractor demonstration of good faith efforts.  

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or replace 
any DBE firm listed on the approved DBE Commitment. No contractor, prime or subsequent tier, shall be paid for 
completing work assigned to a DBE subcontractor on an approved DBE Commitment unless WisDOT has granted 
permission for the reduction, replacement, or termination of the assigned DBE in writing. If a prime contractor or a 
subcontractor on any tier uses its own forces to perform work assigned to a DBE on an approved DBE Commitment, 
they will not be paid for the work. Any changes to DBE Commitment after the approval of the DBE Commitment 
must be reviewed and approved by the DBE Office prior to the change (see Section 9).  

Additional resources for demonstrating and tracking good faith effort can be found on the “Contracting with a DBE” 
webpage in the ASP-3 and Good Faith Effort Guidance section. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/asp-3-and-good-faith-effort.aspx
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4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process  

 A bidder can appeal the Department's decision to deny the bidder’s demonstration of Good Faith Effort through 
Administrative Reconsideration. The bidder must provide a written justification refuting the specific reasons for denial 
as stated in the Department's denial notice. The bidder may meet in person with the Department if so requested. 
Failure to appeal within 5 business days after receiving the Department's written notice denying the request constitutes 
a forfeiture of the bidder's right of appeal. Receipt of appeal is confirmed by email date stamp or certified mail signed 
by WisDOT staff. A contract will not be executed without documentation that the DBE provisions have been fulfilled. 

The Department will appoint a representative who did not participate in the original good faith effort determination, to 
assess the bidder's appeal. The Department will issue a written decision within 5 business days after the bidder 
presents all written and oral information. In that written decision, the Department will explain the basis for finding that 
the bidder did or did not demonstrate an adequate good faith effort to meet the contract DBE goal. The Department's 
decision is final.  

 

5.  Determining DBE Eligibility  

Directory of DBE firms  

a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification Program 
(UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:  
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx   

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849. 

c. DBE firms are certified based on various factors including the federal standards from the Small Business 
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only eligible 
for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs work that is 
not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire about 
compatibility with the Business Development Program. 

 

6. Counting DBE Participation  

Assessing DBE Work  

The Department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a DBE by 
one of the UCP agencies. The Department only counts the value of the work a DBE actually performs towards the DBE 
goal. The Department assesses the DBE work as follows:   

a. The Department counts work performed by the DBE firm’s own resources. The Department includes the cost of 
materials and supplies the DBE firm obtains for the work. The Department also includes the cost of equipment the 
DBE firm leases for the work. The Department will not include the cost of materials, supplies, or equipment the 
DBE firm purchases or leases from the prime contractor or its affiliate, with the exception of non-project specific 
leases the DBE has in place before the work is advertised.  

b. The Department counts fees and commissions the DBE subcontractor charges for providing bona fide 
professional, technical, consultant, or managerial services. The Department also counts fees and commissions 
the DBE charges for providing bonds or insurance. The Department will only count costs the program engineer 
deems reasonable based on experience or prevailing market rates.  

c. If a DBE firm subcontracts work, the Department counts the value of the work subcontracted to a DBE 
subcontractor.  

d. The contractor will maintain records and may be required to furnish periodic reports documenting its performance 
under this item.  

e. It is the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted to a 
DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE firm on 
the Wisconsin UCP DBE Directory. 

http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx
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f. It is the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is 
committing/contracting the DBE to do. Note that the Department encourages the Prime Contractor to assist and 
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.  

g. The Prime Contractor will inform the DBE office via email of all DBE subcontractors added to the project following 
execution of the contract. The Prime Contractor may omit submission of another form DT1506, but must submit 
signed Attachment A forms for additional DBE firms.  

h. See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for Manufacturers, 
Suppliers, and Brokers 

 

Naming conventions: When emailing files, please use the following language to identify your submission- “Project 
#, Proposal #, Let date, Business Name, Attachment A”  Email: DBE_Alert@dot.wi.gov 

 

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials or 
supplies furnished by a DBE. 

• Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs 

• For all 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in CRCS 

 

7. Credit Evaluation for Trucking  

All bidders are expected to adhere to the Department’s current trucking policy posted on the HCCI website at: 
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf   

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form 
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf 

See Section 8 for Broker credit. 

 

8. Credit Evaluation for Manufacturers, Suppliers, Brokers  

The Department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions of 
materials and supplies on a contract-by-contract basis. The Department will count the material and supplies that a DBE 
firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer, supplier, or broker. 
Generally, DBE credit is determined through evaluation of the DBE owner’s role, responsibility, and contribution to the 
transaction. Maximum DBE credit is awarded when the DBE firm manufactures materials or supplies. DBE credit 
decreases when the DBE firm solely supplies materials, and minimal credit is allotted when the DBE firm’s role is 
administrative or transactional. It is the bidder’s responsibility to confirm that the DBE firm is considered a supplier or a 
manufacturer before listing them on Commitment to Subcontract to DBE form DT1506 or DBE Commitment submitted 
with the bid.   

a. Manufacturers  

(1) A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, 
the materials, supplies, articles, or equipment required under the contract and of the general character 
described by the specifications.   

(2) If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the materials 
or supplies counts toward DBE goals.  

b. Regular Dealers of Material and/or Supplies  

(1) A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials, supplies, articles or equipment of the general character described by the specifications 

mailto:DBE_Alert@dot.wi.gov
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
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and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the 
usual course of business.  

(2) If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of the 
materials or supplies toward DBE goals.  

(3) At a minimum, a regular dealer must meet the following criteria to be counted for DBE credit:   

i. The DBE firm must be an established, regular business that engages, as its principal business and 
under its own name, in the purchase and sale or lease of the products in question.  

ii. The DBE firm must both own and operate distribution equipment for the product--bulk items such as 
petroleum products, steel, cement, gravel, stone, or asphalt.  If some of the distribution equipment is 
leased, the lease agreement must accompany the DBE Commitment form for evaluation of the dealer’s 
control before the DBE office approves the DBE credit.  

(4) When DBE suppliers are contracted, additional documentation must accompany the DBE Commitment and 
Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE supplier, along 
with documentation of the calculations used as the basis for the purchase agreement, subcontract, or invoice. 
WisDOT recognizes that the amount on the Attachment A form may be more or less than the amount on the 
invoice per b.(1) above. 

i. The bidder should respond to the following questions and include with submission of form DT1506 or 
the DBE Commitment entered with bid:  

a. What is the product or material?  

b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?  

c. Which contract line items were referenced to develop this quote?  

d. What is the amount of material or product used on the project? 

(5) Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current 
contracts if submitted with appropriate documentation to the DBE office. 

i. To ensure that the appropriate credit is assigned, follow the procedure below: 

a. When DBE suppliers are contracted for bulk supply or commodity purchases, an invoice or bill-
of-sale that includes names of the contractor and the DBE supplier should be submitted to the 
DBE Office via eSubmit (preferred during letting) or the DBE_Alert email box. The 
supply/commodity credit may be applied during the federal fiscal year (October- September) in 
which the purchase was made. 

b. When the contractor intends to apply the credit to a particular project, submit a copy of the 
original invoice, documentation of the calculations for supplies/commodities to be used on the 
project, and an Attachment A. Indicate on the Attachment A: 

c. This supply/commodity is in the prime’s inventory or pre-paid in case of commodities 

d. The full value of the original invoice submitted to the DBE Office, above in (1) 

e. The amount of material or product used on this project 

f. Fuel estimate listed on Attachment A will be recorded as a deduction from the full fuel purchase 
amount shown on the invoice 

ii. DBE Office Process (Applies only to bulk purchases) 

a. Supply/Commodity commitment is received  

b. Engineer verifies amount listed on invoice and enters the full amount into spreadsheet 

c. The amount of credit applied for each project is updated on the spreadsheet until the bulk 
purchase is exhausted 

d. Engineer informs contractor when full amount of bulk purchase has been applied 
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c. Brokers, Transaction Expediters, Packagers, Manufacturers’ Representatives  

(1) No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However, 
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or 
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers, 
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.   

(2) Brokerage fees are calculated as 10% of the purchase amount.    

(3) WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the 
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required on a 
job site.   

(4) Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or invoice 
for the item/service, and a comparison of the fees customarily allowed for similar services to determine 
whether they are reasonable. 

 

9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)  

a. Issuing a Contract Change Order 

Any changes or modifications to the contract once executed are considered contract modifications and as such 
require a change order. In addition, the DBE office must provide consent for reduction, termination, or replacement of 
subcontractors approved on the DBE Commitment in advance of the modification for the prime contractor to receive 
payment for work or supplies. Additions to the DBE Commitment do not require advance notification of the DBE office. 
(see below e. DBE Utilization beyond the approved DBE Commitment) 

b. Contractor Considerations  

(1) A prime contractor cannot modify the DBE Commitment through reduction in participation, termination, or 
replacement of a DBE subcontractor listed on the approved DBE Commitment without prior written consent 
from the DBE Office. This includes, but is not limited to, instances in which a prime contractor seeks to 
perform work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. 

(2) If a prime contractor reduces participation, replaces, or terminates a DBE subcontractor who has been 
approved for DBE credit toward its contract, the prime is required to provide documentation supporting its 
inability to fulfill the contractual commitment made to the Department regarding the DBE utilization. 

(3) The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at least 
the same amount of work under the contract as the DBE subcontractor that was terminated, to the extent 
needed to meet the assigned DBE contract goal. When additional opportunity is available by contract 
modifications, the Prime Contractor must utilize DBE subcontractors that were committed to equal work items, 
in the original contract. 

(4) In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or is 
terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to the 
assigned DBE goal.  

(5) The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and capacity in 
the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they will advise the 
Prime Contractor and suggest a DBE subcontractor that may replace their services and provide written 
consent to be released from its subcontract.   

i. Before the Prime Contractor can request modification to the approved DBE Commitment, the Prime 
Contractor must:   

a. Make every effort to fulfill the DBE Commitment by working with the listed DBE subcontractor to 
ensure that the firm is fully knowledgeable of the Prime Contractor’s expectations for successful 
performance on the contract. Document these efforts in writing. 
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b. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s 
intent to request to modify the Commitment through reduction in participation, termination, 
and/or replacement of the subcontractor including the reason(s) for pursuing this action.  

c. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who has 
been approved for DBE credit on a contract, including preparation and coordination efforts.  

d. Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of 
intent to replace/terminate. The DBE must be allowed five days from the date notice was 
received as indicated by email time stamp or signed certified mail, to respond, in writing. 
EXCEPTION: The Prime Contractor must provide a verifiable reason for a response period 
shorter than five days. For example, a WisDOT project engineer or project manager confirms 
that WisDOT has eliminated an item the DBE subcontractor was contracted for. 

e. The DBE subcontractor must acknowledge the contract modification with written response to the 
Prime Contractor and the DBE Office. If objecting to the subcontract modification, the DBE 
subcontractor must outline the basis for objection to the proposed modification, providing sound 
reasoning for WisDOT to reject the prime’s request. 

c. Request to Modify DBE Subcontracting Commitment  

The written request referenced above may be delivered by email or fax. The request must contain the following:  

(1) Project ID number 

(2) WisDOT Contract Project Engineer’s name and contact information 

(3) DBE subcontractor name and work type and/or NAICS code 

(4) Contract’s progress schedule 

(5) Reason(s) for requesting that the DBE subcontractor be replaced or terminated 

(6) Attach/include all communication with the DBE subcontractor to deploy/address/resolve work completion  

Naming conventions: When emailing files, please use the following language to identify your submission- “Project 
#, Proposal #, Let date, Business Name, MODIFICATION”  Email: DBE_Alert@dot.wi.gov  + Project Engineer 

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance and 
the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.   

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part 
26.53}  

• The listed DBE subcontractor fails or refuses to execute a written contract 

• The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with 
normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the 
DBE subcontractor to perform its work on the subcontract results from the bad faith or discriminatory action of 
the prime contractor 

• The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable, nondiscriminatory 
bond requirements 

• The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness 

• The listed DBE subcontractor is ineligible to work on public works projects because of suspension and 
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law 

• The prime has determined that the listed DBE subcontractor is not a responsible contractor 

• The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its 
withdrawal 

• The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required 

mailto:DBE_Alert@dot.wi.gov
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• A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to 
complete its work on the contract. 

d. Evaluation and Response to the Request  

WisDOT’s timely response to the Prime Contractor’s request for modification of the approved DBE Commitment 
will be provided to the prime and the WisDOT project engineer via email. 

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or termination 
of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will provide a response 
via email within 48-hours of receipt of request from the Prime Contractor as indicated by email time stamp. The 
communication will include: the requirement to utilize the committed DBE, actions to support the completion of the 
contractual commitment, a list of available WisDOT support services, and administrative remedies, including 
withholding payment to the prime, that may be invoked for failure to comply with federal DBE guidelines for DBE 
replacement.   

The WisDOT contact for all actions related to modification of the approved DBE Commitment is the DBE Program 
Engineer who can be reached at DBE_Alert@dot.wi.gov or (414) 335-0413. 

e. DBE Utilization beyond the approved DBE Commitment   

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a 
DBE subcontractor who was not on the approved form DT1506 or DBE Commitment submitted with bid at any 
time after contract execution, this is referred to as voluntary DBE contract goal achievement. The contractor must 
follow these steps to ensure that the participation is accurately credited toward the DBE goal:  

(1) Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes DBE 
subcontractor contact information, signatures, subcontract value, and description of the work areas to be 
performed by the DBE. The DBE Office will verify the DBE participation and revise the DBE Commitment 
based on the email/discussion and the new Attachment A. 

(2) When adding to an existing DBE Commitment, submit a new Attachment A to the DBE Alert mailbox 

(3) OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives notice of 
“Substantially Complete”  

Naming conventions: When emailing files, please use the following language to identify your submission- 
“Project #, Proposal #, Let date, Business Name, New Attachment A” Email: DBE_Alert@dot.wi.gov 

Special note on trucking  

• DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS 
instead of “Y”) 

• Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of 
trucking is unknown for sublet purposes only  

• The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor must 
sign the Attachment A before submitting 

• DBE truckers need to be added to the DBE commitment once. If the DBE trucker is on the initial commitment 
(DT1506/E1506) there is no requirement to submit another Attachment A for that trucker for that contract. 

 

10. Commercially Useful Function   

a. Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE certified 
firm is performing contracted work items. 

b. The Department uses Form DT1011, DBE Commercially Useful Function Review and Certification to evaluate if 
the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE toward the DBE 
goal only if the DBE is performing a commercially useful function on that contract.  

 

mailto:DBE_Alert@dot.wi.gov
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c. A DBE firm is performing a commercially useful function if the following conditions are met:  

(1) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out its 
responsibilities by actually performing, managing, and supervising that work.  

(2) For materials and supplies, the DBE is responsible for negotiating price, determining quality and quantity, 
ordering, and paying for those materials and supplies.  

d. Offsite Hauling – when DBE truck will haul between a pit and plant or location other than the construction site 
associated with the commitment  

(1) Indicate Offsite Hauling on Attachment A  

(2) Discuss offsite hauling at weekly progress meetings with Project Engineer (PE) 

(3) PE conducts spot checks of pits/plants to verify DBE truck is hauling and/or verifying hauling log 

(4) Prime should be prepared to submit haul tickets, plant/pit tickets, timecards, and other pertinent 
documentation if requested by PE or DBE Office 

 

11. Credit Evaluation for DBE Primes  

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for work 
submitted with required documentation. If the prime contractor is a DBE certified firm, the Department will only count 
the work that the DBE prime performs with its own forces for DBE neutral credit. The Department will also calculate 
DBE credit for work performed by any other DBE certified subcontractor, DBE certified supplier, and DBE certified 
manufacturer on the contract in each firm’s approved NAICS code/work areas that are submitted with required 
documentation. Crediting for manufacturers and suppliers is calculated consistent with Section 8 of this document and 
49 CFR Part 26. 

 

12. Joint Venture  

 A joint venture is an association of a DBE firm and one or more other firms to carry out a single, for-profit business 
enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and in which the DBE is 
responsible for a distinct, clearly defined portion of the work of the contract and whose share in the capital 
contribution, control, management, risks, and profits of the joint venture are commensurate with its ownership interest. 
If a DBE performs as a participant in a joint venture, the Department will only credit the portion of the total dollar value 
of the contract equal to the portion of the work that the DBE performs with its own forces.  

 

13. Mentor-Protégé   

a. If a DBE performs as a participant in a mentor-protégé agreement, the Department will credit the portion of the 
work performed by the DBE protégé firm.   

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé team 
identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.  

(1) DBE credit may only be awarded to a non-DBE mentor firm for using its own protégé firm for less than one 
half of its goal on any contract; and  

(2) Not award DBE credit to a non-DBE mentor firm for using its own protégé firm for more than every other 
contract performed by the protégé firm. 

c. A DBE protégé firm may be eligible for conditional NAICS code extension for training with the mentor. Request 
permission from the DBE Office- Certification area. 

d. Refer to WisDOT’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE credit 
allowed on WisDOT projects.  
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14. Use of Joint Checks   

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A joint 
check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular dealer or 
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues one 
check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier) as payment 
for the material/supplies used by the DBE firm in cases where the DBE subcontractor and materials have been 
approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting relationship 
with the supplier to potentially facilitate a business rapport that results in a line of credit or increased partnering 
opportunities.  

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE to be 
counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price, determining quality 
and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself." See 49 CFR 
26.55(c)(1). 

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon request by 
staff. WisDOT will allow the use of joint checks when the following conditions are met:   

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the 
Application to Use Joint Checks.   

(1) Request should be made when the DBE Commitment or the Request to Sublet is submitted; the request will 
not be considered if submitted after the DBE Subcontractor starts its work.   

(2) Approval/Permission must be granted prior to the issuance of any joint checks.  

(3) The payment schedule for the supplier must be presented to the DBE office before the first check is issued.  

(4) The joint check for supplies must be strictly for the cost of approved supplies.  

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an ‘extra 
participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing the 
check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks should include 
the following:  

(1) The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.  

(2) The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to Use 
Joint Checks after establishing the conditions and documentation of payment within the subcontract terms or 
in a separate written document. 

c. The Prime contractor/payor acts solely as a guarantor.  

(1) The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the 
contract.   

(2) The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime 
contractor’s negotiated unit price.  

 

15. Payment  

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are incidental 
to the contract.     

 
 

 
 
 

https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
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Appendix A  
Substantive Conversation Guidelines 

 
The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to 
bid opening.  Relationship building between primes and subcontractors is crucial to DBE goal attainment. Responsible 
bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of expertise, and 
assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors responding to a 
growing and changing contract environment. Just as these specialists are responsible for care of the roads, they are 
likewise responsible for contributing to the health of the industry. The substantive conversation drives collaboration 
that will build industry health and capacity.  The following is intended to provide guidance for such discussions but is 
not an exhaustive list. Contractors are encouraged to incorporate their existing strategies for cultivating business 
relationships as well.   
 
Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released 
weeks prior to each Let) 

1. Determine DBE subcontractor’s interest in quoting 

2. If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry 
including fundamentals a subcontractor needs to know, required reading and/or resources. 

3. Assess their interest and experience in the road construction industry by asking questions such as:  

• Have you competed for other WisDOT contracts? Ratio of competed/to wins 
• Have you performed on any transportation industry contracts (locally or with other states)? 
• What the largest contract you’ve completed? 
• Have you worked in the industry: apprentice, journeyman, safety, inspection etc.? 
• Does this project fit into your schedule? Are you working on any contracts now? 
• Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity considerations of 

this contract?   
• What region do you work in? Home base? 
• Which line items are you considering?  
• Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual? 
• Do you understand where your work fits in the project schedule, project phases? 

 

Following Bid Opening- this discussion can happen at any time 

1.  After reviewing their quote, note the following in your discussion: 

• Does the quote look complete? Irregular?  
• Are there errors in the quote? Are items very high or very low? 
• In general, does the quote look competitive? 

2.  Questions and Advice for the bidder to share with the potential DBE subcontractor: 

• What line items would typically be in a competitive quote for a subcontractor of their specialty? 
• How many employees and what is their role/experience/expertise in your firm? 
• Do you have resources for labor (union member, family-based, community-resourced) and capital (banking relationship, 

bond agent, CPA)? 
• Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain similarities or 

differences.  
• Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources, 

education/certification resources, more appropriate contract opportunities. 
• Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks, and 

potential profit/loss (for upcoming known projects or in general). 
• Discussion of bonding, insurance, and overall business risk considerations. 
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Appendix B 
 

Sample Contractor Solicitation Letter Page 1  
(This sample is provided as a guide, not a formatting requirement) 

DBE Solicitation - [Month] [Day], [Year] WisDOT Bid Letting 

Attention all DBEs. [Prime Contractor] is actively seeking your quote for the [Month][Day], [Year] Bid Letting. [Prime 
Contractor] is considering bidding on the projects listed on page 2 as a prime contractor. Please see page 2 for 
instructions and the sub-contractable opportunities for each proposal.  

 
Does [Prime Contractor] accept quotes in areas we might self-perform?  Yes, we do! We support this federal rule 

and (if needed) we consider areas we might self-perform an opportunity to provide in the field assistance and 
training if we award your quote. 

Where can DBEs find the plans, specifications & addenda?  Please visit [Prime Contractor’s] plan room [LINK] or 
on WisDOT’s Highway Construction Contract Information HCCI website: Wisconsin Department of Transportation 
Highway Construction Contract Information (wisconsindot.gov). This same website can be checked for the 
contract status. 

What should your quote include? All the costs required to complete the items you propose to perform including 
labor, equipment, material, and related bonding or insurance. The quote should also note items that you are DBE 
certified to perform, tied items, and any special terms. Please use page 2 as your cover sheet for your quote. 

Do you have a question regarding bonding, credit, insurance, equipment, or supplies/materials?  We welcome 
all DBE questions! Please call [Prime Contractor] and ask to speak with [Contact]. [Prime Contractor] can provide 
basic information as well as a referral to a trusted industry partner for insurance and bonding needs.  

 
When are quotes due? 

[Month] [Day], [Year] at [Time]. We accept quotes via SBN, email, or fax. Please make every effort to have your 
quotes in by this time or earlier. Quality check your quote so it includes the correct letting date, project ID, 

proposal number, unit price and extension.  
 

Who can DBEs contact for questions, information, clarification or for a quote evaluation?  [Project Manager 
Name] [Phone] [Email]. If you are quoting [Prime Contractor] for the first time, we encourage you to come meet 
with us in person to discuss the project. Our office hours are 7:30 a.m. – 5:00 p.m. On bid day, we are in the office 
by 6:30 a.m. 

 
Why partner with [Prime Contractor]?   

DBE partnership is a core part of [Prime Contractor’s] mission. Including DBEs at the beginning of each project is 
essential in the success of each project. We consider DBEs to be important industry partners who bring 
dedication and knowledge at various stages during construction. We are proud to be an industry leader with our 
DBE partnership. Your success as a DBE is our success. 
 
 
 
 
 
 
 
 
 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
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Sample Contractor Solicitation Letter Page 2 
(This sample is provided as a guide, not a formatting requirement) 

 REQUEST FOR QUOTE 
 

[Prime Contractor] 
Letting Date: [Month] [Day], [Year] 

Project IDs: 1234-56-00 (Proposal #1) & 1234-01-78 (Proposal #6) 
 
Please check all that apply: 
____Yes, we will be quoting the projects & items listed below 
____ No, we are not interested in quoting on the letting or its items referenced below 
____ Please take our name off your monthly DBE contact list 
____ We have questions about quoting this letting. Please have someone contact me at this number: 
 
Prime Contractor Contact:_________________________________            DBE:________________________ 
Phone:______________________________________                               Fax:________________________________________ 
Email:______________________________________ 
 

Please circle the proposals and items you will be quoting below and contact us with any questions 
 

Proposal 
 

County 
 

1 
 

Dane County 

6 
 

Crawford County 

Clearing & Grubbing 
 

X X 

Dump Truck Hauling 
 

X X 

Curb/Gutter/Sidewalk X 
 

 

Erosion Control Items 
 

 X 

Excavation 
 

X X 

Pavement Marking 
 

 X 

Traffic Control  
 

X  

Sawing 
 

X X 

QMP, Base 
 

 X 

Pipe Underdrain 
 

X  

Landscape  X 

Beam Guard 
 

X  

Electrical  
 

X  

Signs/Posts/Markers 
 

 X 

Survey/Staking 
 

 X 

 
 

Again, please make every effort to have your quotes into our office by time deadline prior to the letting date. 
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Sample Contractor Solicitation Email - Simplified 
(This sample is provided as a guide, not a formatting requirement) 

 
 

ATTENTION DBEs 
 

• [Prime Contractor] specializes in municipal projects in the XX Region(s) 
• We have successfully competed for and completed XX WisDOT projects over the past XX years 
• Consider [Prime Contractor] your partner on WisDOT Projects 
 

[Prime Contractor] is seeking your subcontractor quote for the XX/XX/20XX WisDOT bid letting on the 
below projects: 

 
Project 

 
Proposal County Region 

1234-56-00 
 

2 Dane SW 

1234-01-78 
 

6 Crawford SW 

 
   

o Please review the attachments [attach Solicitation Letter] and respond with your intent to quote (or not) 
along with the work items you are interested in performing and respond via fax or email by date. The quote 
should note items that you are DBE certified to perform, tied items, and any special terms. Please include 
labor, equipment, material, and related bonding or insurance. 

  
o If you have any questions regarding bonding, credit, insurance, equipment and/or materials/supplies, please 

feel free to call [Prime Contractor] and ask for [Contact]. (Include if your company is willing to answer 
these types of DBE questions) 

  
o Plans and Specifications can be found: WisDOT HCCI Website: List webpage where plans are located 
  
o If you do choose to quote, please make every effort to have your quote into our office by time and date.  

Make sure the correct letting date, project number, unit price and extension are included in your quote. 
  
o Should you have questions regarding the mentioned project, please call our office at (414) 555-5555 and we 

will direct you to the correct estimator/project manager.  
Our office hours are 7:30 a.m. - 5:00 p.m. 

  
Thank you – we look forward to working with your company on this project! 
 
Prime Contractor 
Project Manager 
Direct: 414-555-5555 
Cell: 414-555-5556 
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Sample Contractor Solicitation Email to non-DBE WisDOT Subcontractors - 
Simplified 

(This sample is provided as a guide, not a formatting requirement) 
 

ATTENTION WisDOT SUBCONTRACTORS 
  
[Prime Contractor] is considering bidding on the below projects for the XX/XX/20XX WisDOT Bid Letting: 
  
Project Proposal County  Region DBE Goal 

1234-56-00 2 Dodge SW 6.00% 

1234-01-78 11 Adams NC 3.00% 

1234-00-99 20 Buffalo NW 5.00% 

1234-00-98 33 Portage NC 6.00% 

   
The above projects have DBE goals and [Prime Contractor] is committed to DBE inclusion with every project. As such, we 
are requesting: 

• All WisDOT Subcontractors to solicit and utilize DBEs in your quotes. 
• DBE participation can be achieved through purchasing materials from DBE suppliers, using DBE 

subcontractors and/or DBE trucking firms or any combination of these.  
• If there is an opportunity to untie an item in your quote so a DBE can be utilized, please look for those 

opportunities as well.  
• Your quote will be evaluated based on the amount of DBE participation your company is able to provide 

when compared to other quotes for the same work. 
  
If you do choose to quote, please make every effort to have your quote into our office by time and date. Please submit all 
quotes to [Email]. Make sure the correct letting date, project number, unit price and extension are included in your quote. 

  
Should you have questions regarding the mentioned project, the Project Manager contact is: [Name] [Phone Number] 
[Email] 
  
Thank you for utilizing DBEs who are trusted industry partners with WisDOT projects. 
  
Prime Contractor 
Project Manager 
Direct: 414-555-5555 
Cell: 414-555-5556 
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Appendix C 
Small Business Network (SBN) Overview  

  
The Small Business Network is a part of the Bid Express® service that was created to ensure that prime bidders have a 
centralized online location to find subs - including small and disadvantaged business enterprises (DBEs). It is available 
for prime bidders to use as part of their Basic Service subscription. Within the Small Business Network, Prime 
Contractors can:  
  
1. Easily select proposals, work types and items:  

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and 
add comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can 
save the sub-quote for later completion. 

2. Create sub-quotes for the subcontracting community:  
a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly 

create a custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include: 
provide contact information and sub-quote expiration date, select letting and proposal, add work types and 
items, specify terms and conditions, upload attachments, and select vendors.  

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want 
quoted  

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE 
preferred request.  

d. Add attachments to sub-quotes.  
3. View sub-quote requests & responses:  

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all 
unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen, 
sub-quote requests can be hidden with one click if they are not applicable.  

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and 
pricing.  

4. View Record of Subcontractor Outreach Effort:  
a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the 

response statistics for a particular sub-quote. If accepted by the letting agency, this report may serve as proof 
of a “Good Faith” effort in reaching out to the DBE community.  

b. Easily locate pre-qualified and certified small and disadvantaged businesses.  
c. Advertise to small and disadvantaged businesses more efficiently and cost effectively.  
d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of 

DBE outreach at the discretion of each agency).  
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The Small Business Network help small businesses learn more about opportunities, compete more effectively, network 
with other contractors and subcontractors, and win more jobs. The DBE will provide free SBN accounts to DBEs when 
requested. Use DBE_Alert@dot.wi.gov to request an account. DBE firms can: 

 
1. View and reply to sub-quote requests from primes:  

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all 
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on 
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your 
interests or hidden with one click if they are not applicable.  

2. Select items when responding to sub-quote requests from primes:  
a. You have the freedom to choose and price any number of items when responding to a sub-quote request. 

Quantities can be modified, and per-item comments are also available.  
b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your pricing, 

terms, and conditions, and submit completed sub-quotes to the requesting primes. c. Add attachments to a 
sub-quote.  

3. Create and send unsolicited sub-quotes to specific contractors:  
a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can 

rapidly create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include: 
provide contact information and sub-quote expiration date, select letting and proposal, add work types and 
items, specify terms and conditions, upload attachments, and select vendors.  

4. Easily select and price items for unsolicited sub-quotes:  
a. After adding applicable work types, select items that you wish to quote. The extended price calculates 

automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.  
b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing, 

terms and conditions, and send it to selected prime/plan holder.  
c. Add attachments to a sub-quote.  
d. Add unsolicited work items to sub-quotes that you are responding to.  

5. Easy Access to Valuable Information  
a. Receive a confirmation that your sub-quote was opened by a prime.  
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.   
c. View important notices and publications from DOT targeted to small and disadvantaged businesses.  

6. Accessing Small Business Network for WisDOT contracting opportunities  
a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select “Order 

Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.   
 
 
 
 
 
 
 
 
 
 
 

 

mailto:DBE_Alert@dot.wi.gov
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Good Faith Effort Evaluation Measures by categories referenced in DBE regulations 

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each 
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal, 
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202. 
 
DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal. 
Sufficiency is measured contract-by-contract.  WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and 
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional 
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE 
subcontractors, and business development initiatives undertaken to support DBE firm growth. 
 
The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are 
encouraged to identify additional activities that align with their business type(s). 

• Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting 
• Follow up to initial solicitation via email or phone 
• Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential 

profit/loss 
• SBN utilization including posting quotes 
• Review and response to DBE quotes including provision of information about plans, specifications, and requirements as applicable 
• Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes 
• Responsive and timely submission of organized documentation 
• Analysis of number of DBE firms who do work types that you typically subcontract 
• Analysis of number of DBE firms who reside in geographical areas where prime seeks work 
• Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation  
• Reference check of DBE subcontractor work or training (documentation of questions and response required) 
• Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202 
• Submission of all DBE quotes received matched with a variety of work to be performed by DBEs 
• Number and names of DBE firms provided written advice, or referral to industry-specific business development resources    
• Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities 
• Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken) 
• Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30% 
• Risk analysis of work items that are typically in tied quotes that could be unbundled 
• List of contract work items in smallest economically feasible units, identifying schedule impact 
• Submission of a Gap Analysis identifying DBE skillset and/or industry needs  
• Staff training in EEO and Civil Rights laws as documented in training logs 
• Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted 
• DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition 

process as possible (points added for each day prior to letting)  
• Outreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening 
• Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops 
• Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually 
• Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm  
• Prime utilization of a DBE subcontractor the prime has not contracted with previously 
• Written referral/recommendation to bond/insurance agents, manufacturer, supplier 
• Documented efforts fostering DBE participation through administrative and/or technical assistance  
• Evidence of negotiation with the DBE firm about current and future Let opportunities 
• Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc. 
• Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requirements 

Appendix D 
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GFE Evaluation Rubric – Phase 1 – Initial Review 
 

DT1202 
 

Examples Rating OBOEC Feedback 

Solicitation Documentation 
 
 
 

Identify all reasonable and available activities performed 
to solicit the interest of all certified DBEs who have 
capacity and ability to perform work on the project.  
 
Such as: Updated solicitation letter and email, timely 
solicitation, and follow-up, and/or utilized various 
methods to communicate solicitation  (ex: letter, email, 
publication, posting and/or website) 

  

Selected Work Items 
Documentation 
 
 

All work items are broken out into economically feasible 
units to facilitate DBE participation. 
 
Such as: Selected work items are specific to each 
proposal and clearly identified in all solicitation(s) 

  

Documentation of Project 
Information provided to 
Interested DBEs 
 

Provide interested DBEs with adequate information 
about the plans, specifications, and any other 
contractual requirements in a timely manner to assist 
DBEs in response to solicitation. 
 
Such as: Project information is clearly identified in all 
solicitation(s) 

  

Documentation of Negotiation 
with Interested DBEs 
 
 

Provide sufficient evidence demonstrating that good 
faith negotiations took place during the bid letting. 
 
Such as: Documented attempts with DBEs or on behalf 
of DBEs to increase DBE participation 

  

Documentation of Sound 
Reason for Rejecting DBEs 
 
 

Provide sufficient evidence demonstrating that DBEs are 
rejected for sound reasons. 
 
Such as: Detailed and thoughtful analysis that considers 
both the percentage and dollar difference when rejecting 
a DBE including past performance, relevant business 
experience and stability, safety record, business ethic 
and integrity, technical capacity, and other tangible 
factors. 
 

  

Documentation of Assistance 
to Interested DBEs- bonding, 
credit, insurance, equipment, 
supplies/materials 
 

Documented assistance in both solicitation(s) and 
outreach to DBEs.  

  

Documentation of Outreach to 
Minority, Women, and 
Community organizations and 
other DBE Business 
Development Support 
 

Effectively use the services of minority, women, and 
community organizations as well as contractors’ groups, 
local, state, and federal business assistance offices and 
organization that provide assistance in recruiting and 
supporting DBEs, as well participation in activities that 
support DBE business development. 
 
Such as: Variety of activities that translate into 
meaningful DBE participation 

  

Documentation of other GFE 
activities 
 
 
 

Such as: Used DT1202 Excel Workbook, Diversity & 
Inclusion company policy, Mentor-Protégé participant, 
awarded neutral DBE after bid submission, included 
company GFE overview/strategy information and/or 
company website highlights DBE opportunities and 
participation 

  

Overall Demonstration of GFE 
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GFE EVALUATION RATING LEGEND – PHASE 1 – Initial Review 
 
Documentation provided by bidder is evaluated and rated on the rubric. Bidders should include activities characterized by the following types of 
effort: 
 
ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity 
QUALITY: Demonstrated through essential character of conscientious and serious activity 
QUANTITY: Demonstrated through a measurable number of activities 
SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities 
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process 
 
GFE EVALUATION – PHASE 2 – Team Review 

 
GFE Team completes: 

 
• Review of activities included on the rubric 
• Review of the intent to award and sound reasoning submitted by Prime 
• Bid analysis to confirm if any bid submitted met the DBE goal 
• Review average of other bidders DBE goal achievement 
• Team review of combined efforts documented in Phase 1 and 2 constitute final GFE determination 

 
Rating Scale: 
 

• GFE Approval: 
Bona Fide = 6 or more categories color coded green. 
Genuine effort characterized by sincere and earnest activities – “Solicitation” and “Sound Reasoning” must be green  
 

• GFE Approval: 
Sufficient = 5 or more categories color coded green or yellow  
Adequate effort documented with a variety of quality activities – “Solicitation” and “Sound Reasoning” must be green or yellow 

 
• GFE Denial:  

Pro Forma efforts = 4 or less categories color coded green or yellow. Perfunctory effort characterized by routine or superficial 
activities 

 
Green = Exceeds expectations 

Yellow = Meets expectations 

Red = Areas in need of attention and/or 
absence of documentation 
 
See OBOEC Rubric Analysis_Feedback 

 
Excerpt from Appendix A to 49 CFR Part 26: 
V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented efforts. At a minimum, you must review the 
performance of other bidders in meeting the contract goal. For example, when the apparent successful bidder fails to meet the contract goal, but 
others meet it, you may reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have met the goal. If 
the apparent successful bidder fails to meet the goal but meets or exceeds the average DBE participation obtained by other bidders, you may view 
this, in conjunction with other factors, as evidence of the apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), 
you must also require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract to review whether DBE prices were substantially higher; and contact the DBEs listed 
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GFE RUBRIC ANALYSIS 

OBOEC DECISION APPROVAL OR DENIAL 
  

Prime Contractor   

Proposal    

Project   

Bid Letting   

DBE Goal Amount   

DBE Goal Amount Achieved   
  

Bid Analysis  
 

Goal % Achieved % 

Apparent Low Bidder % 

Bidder B   

Bidder C   

Average of OTHER Bidders 
(Not including Apparent 
Low Bidder) 

  

DBE Quotes Received   

DBE Quotes Awarded   

    
 
DBE Quote(s) Rejected 

 
Rejected Quote Analysis 

    

  
 

 
 
DBE Quote(s) Awarded 

 
 
Awarded DBE Amount 
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Appendix E  
Good Faith Effort Best Practices 

 
This list is not a set of requirements; it is a list of potential strategies 

  
Primes  

 Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.  
 Participate in speed networking and mosaic exercises as arranged by DBE office.  
 Host information sessions not directly associated with a bid letting.  
 Participate in a formal mentor protégé or joint venture with a DBE firm.  
 Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings. 
 Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting, evaluates 

subcontractors, preferred qualifications, and communication methods.  
 Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.  
 Quality of communication, not quantity creates the best results. Contractors should be thorough in 

communicating with DBE firms before the bid and provide any assistance requested to assure best possible 
bid.  

  
  
DBE   

 DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days 
prior is optimal.   

 Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay 
abreast of changes.   

 Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid tabs at a 
minimum.  

 Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation 
related projects of similar size and scope, firm expertise and staffing.   

 Participate in DBE office assessment programs.  
 Participate on advisory and mega-project committees.  
 Sign up to receive the DBE Contracting Update.  
 Consider membership in relevant industry or contractor organizations.  
 Active participation is a must.  Quote as many projects as you can reasonably work on; quoting the primes and 

bidding as a prime with the Department are the only ways to get work.     
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Appendix F 
Good Faith Effort Evaluation Guidance  

Appendix A of 49 CFR Part 26 
  

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction, 
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make 
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First, 
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this 
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This 
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or 
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could 
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful. 
 
II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith 
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable 
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you 
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based 
on the regulations and the guidance in this Appendix. 
 
The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the 
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract 
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize, 
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call. 
Determinations should not be made using quantitative formulas. 
 
III. The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain 
a specified amount of DBE participation) in order to be awarded a contract, even though the bidder makes an 
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith 
efforts. 
 
IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts 
to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or 
exhaustive. Other factors or types of efforts may be relevant in appropriate cases. 
 
A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all 
reasonable and available means the interest of all certified DBEs that have the capability to perform the work 
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events, 
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written 
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of 
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the 
project. 
 
(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBEs to 
respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with 
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations. 
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B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE 
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically 
feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime 
contractor might otherwise prefer to perform these work items with its own forces. This may include, where 
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages 
and facilitates DBE participation. 
 
C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of 
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract. 
 
D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the 
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs 
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence 
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a 
description of the information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the 
work. 
 
(2) A bidder using good business judgment would consider a number of factors in negotiating with 
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract 
goals into consideration. However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such 
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its 
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors 
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or 
unreasonable. 
 
E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of 
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or 
associations and political or social affiliations (for example union vs. non-union status) are not legitimate 
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another 
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the 
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder 
or prime contractor to accept unreasonable quotes in order to satisfy contract goals. 
 
(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support 
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has 
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the 
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a 
prospective replacement DBE's reasonable quote. 
 
F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the 
recipient or contractor. 
 
G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related 
assistance or services. 
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H. Effectively using the services of available minority/women community organizations; minority/women 
contractors' groups; local, State, and Federal minority/women business assistance offices; and other 
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of 
DBEs. 
 
V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented 
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For 
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may 
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have 
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE 
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), you must also 
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder 
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE 
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to 
whether they were contacted by the prime. Pro forma mailings to DBEs requesting bids are not alone sufficient 
to satisfy good faith efforts under the rule. 
 
VI. A promise to use DBEs after contract award is not considered to be responsive to the contract solicitation 
or to constitute good faith efforts. 
 
[79 FR 59600, Oct. 2, 2014]  
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Appendix G 
 

(SAMPLE) Forms DT1506 and DT1202 
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf 
 
 

 
 
 
 

https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf  

https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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Official Form DT1202 can be found here: https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx  

 

https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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Additional Special Provision 6 (ASP-6) 
Modifications to the standard specifications 

 

Make the following revisions to the standard specifications. 

107  Legal Relations and Responsibility to the Public 
Add subsection 107.27 effective with the November 2024 letting. 
107.27  Drones or Unmanned Aircraft Systems (UAS) 
107.27.1  Licensing and Compliance 
 (1) Obtain and possess the necessary Federal Aviation Administration (FAA) licenses and certifications to 

operate drones commercially (https://www.faa.gov/uas). 
 (2) Comply with all FAA regulations, airspace restrictions, and local laws. Operators of small drones that are less 

than 55 pounds for work or business must follow all requirements as listed in Title 14, Chapter 1, Subchapter 
F, Part 107 of the Code of Federal Regulations (14 CFR) and obtain a remote pilot certificate 
(https://www.faa.gov/uas/commercial_operators). 

 (3) Comply with Wisconsin State Statute 942.10. Limit operations to the specific approved purpose and employ 
reasonable precautions to avoid capturing images of the public except those that are incidental to the project. 

 (4) Provide copies of waivers required for specific project conditions to the engineer prior to any flight. 
107.27.2  Flight Approval, Safety, and Incident Reporting 
 (1) Submit information in 107.27.2(2) to obtain written drone flight approval from the engineer at least 3 business 

days prior to operating a drone within the right-of-way. Do not operate a drone within the right-of-way unless 
approved by the engineer. 

 (2) Drone flight application for review and approval must include: 
- UAS pilot information and qualifications, images of certification 
- UAS drone information and FAA tail numbers 
- Max/ Min allowable flight parameters (weather) 
- Specifics of flight mission: capture scope 
- Estimated flight duration 
- Pre-flight checklist 
- Site-specific parameters 
- Notification protocols - Federal/Local/Agency/Owner/Responsible in Charge 
- Confirmation and verification of approved operators and hardware 
- Flight plan map diagram (including launch and landing location) 
- FAA-Airspace flight map classification and confirmation with graphics 
- UAS incident management protocol 

 (3) If contractor is requesting multiple types of the same flight, a simplified request can be submitted listing 
weekly flight plan. 

 (4) Safety measures must include but are not limited to: 
- Regular training and updates on drone regulations are required and must be provided upon request. 
- Drones must be operated in accordance with safety guidelines, including maintaining a safe distance from people, 

structures, vehicles, etc. 
- Conduct a pre-flight safety assessment, considering weather conditions, airspace restrictions, and potential 

hazards. 
- Emergency procedures (e.g., drone malfunction, loss of control) must be documented and followed. 
- All incidents must be reported to the engineer. 

 (5) If the drone has an incident during flight, report the following to the engineer: 
- Incident background and details. 
- FAA (14 CFR 107.9) and NTSB (49 CFR 870) notification protocol. 
- Contractor internal notification protocol. 

107.27.3  Insurance Requirements 
 (1) Maintain drone liability insurance with the following limits. 
 1. For drones weighing 10 pounds or less, a liability policy with a minimum limit of $1,000,000.00 is required. 
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 2. For drones weighing more than 10 pounds and less than or equal to 20 pounds, a liability policy with a minimum 
limit of $2,000,000.00 is required. 

 3. For drones weighing more than 20 pounds, notify engineer and department will determine appropriate liability 
policy coverage levels based on size, use, location, and other risk factors. 

646  Pavement Markings 
646.3.2.4  Black Epoxy 
Replace paragraph (1) with the following effective with the November 2024 letting. 
 (1) Apply black epoxy in a grooved slot directly after the white marking. Apply epoxy at a wet mil thickness of 20. 

Apply black aggregate at or exceeding 25 pounds per gallon of epoxy. Do not apply glass beads to black 
epoxy. 

 

ERRATA 
204.3.1.3  Salvaging or Disposal of Materials 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Dispose of concrete, stone, brick, and other material not designated for salvage as specified for disposing of 

materials under 203.3.5. 
204.3.2.3  Removing Buildings 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Buildings removed and materials resulting from building removal become the contractor’s property unless the 

contract specifies otherwise. Dispose of unclaimed and removed material as specified for disposing of 
materials in 203.3.5. 

335.3.2  Rubblizing 
Replace paragraph (6) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (6) Remove reinforcing steel exposed at the surface by cutting below the surface and disposing of the steel as 

specified in 203.3.5. Do not remove unexposed reinforcing steel. 
335.3.3  Compacting 
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (2) Remove loose asphaltic patching material, joint fillers, expansion material, or other similar materials from the 

compacted surface. Also remove pavement or patches that have a maximum dimension greater than or 
equal to 6 inches that are either not well seated or projecting more than one inch. Dispose of removed 
material as specified in 203.3.5. 

526.3.4  Construction, Backfilling, Inspection and Maintenance 
Replace paragraph (3) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (3) Maintain temporary structures and approaches in place until no longer needed. Unless the engineer directs 

otherwise, completely remove and dispose of as specified in 203.3.5. Contractor-furnished materials remain 
the contractor's property upon removal. 

602.3.6  Concrete Rumble Strips 
Replace paragraph (5) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting. 
 (5) At the end of each workday, move equipment and material out of the clear zone and sweep or vacuum the 

traveled way pavement and shoulder areas. Sweep away or vacuum up milling debris before opening 
adjacent lanes to traffic. Dispose of waste material as specified in 203.3.5; do not place on the finished 
shoulder surface. 

604.2  Materials 
Replace paragraph (1) with the following information to remove line and link for crushed aggregate effective with 
the November 2024 letting. The crushed aggregate gradation information for slope paving is now found in 
604.2(3).  
 (1) Furnish materials conforming to the following: 

Water ................................................................................................................................................................. 501.2 
Select crushed material ..................................................................................................................................... 312.2 
Concrete ............................................................................................................................................................... 501 
Reinforcement ...................................................................................................................................................... 505 
Expansion joint filler ....................................................................................................................................... 415.2.3 
Asphaltic materials ............................................................................................................................................ 455.2 
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or 
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects 
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for 
contracts with federal funds and labor data for contracts with state funds only. Details are 
available online through the department’s Highway Construction Contractor Information (HCCI) 
site on the Labor, Wages, and EEO Information page at:  
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified 
payroll reports (contracts with federal funds) or labor data (contracts with state funds only) 
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards completing 
the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to 
begin their submittals. The department will provide training either in a classroom setting at one of our 
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific 
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/ 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) For firms wishing to export payroll/labor data from their computer system, have their payroll 
coordinator contact: 

· For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data. 
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR 
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

· For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be 
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
https://awpkb.dot.wi.gov/
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
mailto:awpsupport@dot.wi.gov
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 

and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 

necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 

inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 

any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b)  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b)  

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
1. The Offeror's or Bidder's attention is called to the "Employment Practices" and "Equal Opportunity 

Clause" set forth in the Required Contract Provisions, FHWA 1273. 

2. The goals and timetables for minority and female participation expressed in percentage terms for the 
contractor's aggregate work force in each trade, on all construction work in the covered area, are as 
follows: 

 
Goals for Minority Participation for Each Trade: 

 

 County  %  County   %   County   %  

Adams 1.7 Iowa 1.7 Polk 2.2 

Ashland 1.2 Iron 1.2 Portage 0.6 

Barron 0.6 Jackson 0.6 Price 0.6 

Bayfield 1.2 Jefferson 7.0 Racine 8.4 

Brown 1.3 Juneau 0.6 Richland 1.7 

Buffalo 0.6 Kenosha 3.0 Rock 3.1 

Burnett 2.2 Kewaunee 1.0 Rusk 0.6 

Calumet 0.9 La Crosse 0.9 St. Croix 2.9 

Chippewa 0.5 Lafayette 0.5 Sauk 1.7 

Clark 0.6 Langlade 0.6 Sawyer 0.6 

Columbia 1.7 Lincoln 0.6 Shawano 1.0 

Crawford 0.5 Manitowoc 1.0 Sheboygan 7.0 

Dane 2.2 Marathon 0.6 Taylor 0.6 

Dodge 7.0 Marinette 1.0 Trempealeau 0.6 

Door 1.0 Marquette 1.7 Vernon 0.6 

Douglas 1.0 Menominee 1.0 Vilas 0.6 

Dunn 0.6 Milwaukee 8.0 Walworth 7.0 

Eau Claire 0.5 Monroe 0.6 Washburn 0.6 

Florence 1.0 Oconto 1.0 Washington 8.0 

Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0 

Forest 1.0 Outagamie 0.9 Waupaca 1.0 

Grant 0.5 Ozaukee 8.0 Waushara 1.0 

Green 1.7 Pepin 0.6 Winnebago 0.9 

Green Lake 1.0 Pierce 2.2 Wood 0.6 
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Goals for female participation for each trade: 6.9% 

These goals are applicable to all the contractor's construction work, (whether or not it is federal or 
federally assisted), performed in the covered area. If the contractor performs construction work in the 
geographical area located outside of the covered area, it shall apply the goals established for such 
geographical area where the work is actually performed. With regard to this second area, the 
contractor also is subject to the goals for both its federally involved and nonfederally involved 
construction. 

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part 60-4 shall be 
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations 
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours 
of minority and female employment and training must be substantially uniform throughout the length of 
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities 
and women evenly on each of its projects. The transfer of minority or female employees or trainees 
from contractor to contractor or from project to project for the sole purpose of meeting the contractor's 
goals shall be a violation of the contract, the Executive Order and the Regulations in 41 CFR Part 60-4. 
Compliance with the goals will be measured against the total work hours performed. 

 

3. The contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within ten (10) working days of award of any construction subcontract in excess 
of $10,000.00 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the name, address and telephone number of the subcontractor, employer 
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in which the subcontract is 
to be performed. 

As referred to in this section, the Director means:  
 
Director 
Office of Federal Contract Compliance Programs 
Ruess Federal Plaza 
310 W. Wisconsin Ave., Suite 1115 
Milwaukee, WI 53202 

 

The "Employer Identification Number" means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 

4. As used in this notice, and in the contract resulting from solicitation, the "covered area" is the 
county(ies) in Wisconsin to which this proposal applies. 
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ADDITIONAL FEDERAL-AID PROVISIONS 

NOTICE TO ALL BIDDERS 
To report bid rigging activities call: 

1-800-424-9071 

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through 
Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of possible bid rigging, bidding 
collusion, or other fraudulent activities should use the "hotline" to report such activities. 

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the DOT Inspector General. All 
information will be treated confidentially and caller anonymity will be respected. 
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DOMESTIC MATERIALS PREFERENCE PROVISION 
Domestic Materials Preference (in accordance with the Buy America Act per 23 CFR 635.410, and the 
Build America-Buy America Act (BABA) per 2 CFR Part 184, and 2 CFR Part 200) shall be articles, 
materials, or supplies permanently incorporated in this project as classified in the following four 
categories, and as described in the Construction and Materials Manual (CMM): 

1. Iron and Steel 

To be considered domestic, all steel and iron products used, and all products predominantly manufactured 
from steel or iron must be produced in the United States in accordance with the steel and iron product 
standards in 23 CFR 635.410. 

This includes smelting, coating, bending, shaping, and all other manufacturing processes performed on the 
product. Coating includes all processes which protect or enhance the value of the material to which the 
coating is applied. 

Products that are predominantly iron or steel or a combination of both as defined in 23 CFR 635.410 are 
considered Steel and Iron products and must comply with this section. 

2. Construction Materials 

To be considered domestic, all construction materials used must be produced in the United States in 
accordance with the construction material standards in 2 CFR 184.6: 

· Non-ferrous metals: All manufacturing processes, from initial smelting or melting through final 
shaping, coating, and assembly, occurred in the United States. 

· Plastic and polymer-based products: All manufacturing processes, from initial combination of 
constituent plastic or polymer-based inputs, or, where applicable, constituent composite materials, 
until the item is in its final form, occurred in the United States. 

· Glass. All manufacturing processes, from initial batching and melting of raw materials through 
annealing, cooling, and cutting, occurred in the United States. 

· Fiber optic cable (including drop cable): All manufacturing processes, from the initial ribboning (if 
applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All 
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others. 

· Optical fiber: All manufacturing processes, from the initial preform fabrication stage through the 
completion of the draw, occurred in the United States. 

· Lumber: All manufacturing processes, from initial debarking through treatment and planning, 
occurred in the United States. 

· Drywall: All manufacturing processes, from initial blending of mined or synthetic gypsum plaster 
and additives through cutting and drying of sandwiched panels, occurred in the United States. 

· Engineered wood: All manufacturing processes from the initial combination of constituent materials 
until the wood product is in its final form, occurred in the United States. 

3. Manufactured Products 

To be considered domestic, all manufactured products used must be produced in the United States as 
defined in 23 CFR 635.410(c)(1)(vii): 

· For projects with let dates on or after October 1, 2025, the final step in the manufacturing process 
must occur in the United States.  

· For projects with let dates on or after October 1, 2026, the final step in the manufacturing process 
must occur in the United States and the cost of the components of the manufactured product that 
are mined, produced, or manufactured in the United States must be greater than 55 percent of the 
total cost of all components of the manufactured product. 

Manufactured products means articles, materials, or supplies that have been processed into a specific 
form and shape, or combined with other articles, materials, or supplies to create a product with different 
properties than the individual articles, materials, or supplies. If an item is classified as an iron or steel 
product, an excluded material, or construction material, then it is not a manufactured product. An article, 
material, or supply classified as a manufactured product may include components that are iron or steel 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.410
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.ecfr.gov/current/title-2/section-184.6
https://www.ecfr.gov/current/title-23/part-635/section-635.410#p-635.410(c)(1)(vii)
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products, excluded materials, or construction materials.  Mixtures of excluded materials delivered to a 
work site without final form for incorporation into a project are not a manufactured product. 

Items that consist of two or more construction materials that have been combined together through a 
manufacturing process, and items that include at least one construction material combined with a material 
that is not a construction material (including steel/iron) through a manufacturing process are treated as 
manufactured products, rather than as construction materials. 

Products that are classified as predominantly iron or steel do not meet the definition of a manufactured 
product and must comply with section 1.  

With respect to precast concrete products that are classified as manufactured products, components 
of precast concrete products that consist wholly or predominantly of iron or steel or a combination of both 
shall meet the requirements of section 1. The cost of such components shall be included in the applicable 
calculation for purposes of determining whether the precast concrete product is produced in the United 
States.  

With respect to intelligent transportation systems and other electronic hardware systems that are installed 
in the highway right of way or other real property and classified as manufactured products, the 
cabinets or other enclosures of such systems that consist wholly or predominantly of iron or steel or a 
combination of both shall meet the requirements of section 1. The cost of cabinets or other enclosures 
shall be included in the applicable calculation for purposes of determining whether systems referred to in 
the preceding sentence are produced in the United States. 

4. Temporary and Excluded Materials 
Temporary materials, and excluded materials meeting the definition of Section 70917(c) Materials as defined 
in 2 CFR 184, do not have any domestic materials requirements. Section 70917(c) Materials means cement 
and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or 
additives. Mixtures of excluded materials delivered to a work site without final form for incorporation into a 
project are not a manufactured product. 

The classification of an article, material, or supply as falling into one of the categories listed in this section 
will be made based on its status at the time it is brought to the work site for incorporation into the project. 
Except as otherwise provided, an article, material, or supply incorporated into an infrastructure project 
must meet the Domestic Material Preference for only the single category in which it is classified. 

Requirements do not preclude a minimal use of foreign steel and iron provided the cost of such materials 
do not exceed 0.1 percent (0.1%) of the total contract cost or $2500 whichever is greater. The total 
contract cost is the contract amount at award.   

For each iron or steel product subject to meeting domestic materials requirements, that doesn’t fully meet 
Buy America Act requirements, the following documentation must be provided by the Contractor to verify 
the foreign steel value.  Ensure the threshold is not exceeded and place the documentation in the project 
files. 

• Pay Item, 
• Description of associated foreign iron or steel product, or component, 
• Invoiced cost of associated foreign iron or steel product, or component, and 
• Current cumulative list of all foreign iron or steel products with the total dollar amount of 

foreign products in relation to the total contract amount. 
 
The minimal use of foreign iron or steel under the minimal usage threshold must be approved by the 
Engineer prior to incorporation into the project and any associated payment under the contract.  The use 
of foreign iron or steel under the minimal usage threshold does not need to be approved by FHWA.  This 
amount is not considered a waiver to the domestic materials requirements.  The Contractor must ensure 
that the minimal usage amount is not exceeded. 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Domestic Material provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
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Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, construction materials, and manufactured products conform to this domestic material 
provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of foreign iron or steel and their associated costs to the certification form using the Domestic 
Material Exemption Tracking Tool, available at: 

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx 

https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
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CARGO PREFERENCE ACT REQUIREMENT 
 
 

All Federal-aid projects shall comply with 46 CFR 381.7 (a) – (b) as follows: 
 

(a) Agreement Clauses. “Use of United States-flag vessels:“ 

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or 
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or 
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel, 
shall be transported on privately owned United States-flag commercial vessels, if available. 

(2) Within 20 days following the date of loading for shipments originating within the United States or within 
30 working days following the date of loading for shipments originating outside the United States, a legible 
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described 
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime 
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590.” 
 

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—“ 

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross 
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever 
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are 
available at fair and reasonable rates for United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States 
or within 30 working days following the date of loading for shipments originating outside the United States, 
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo 
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor 
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this 
contract. 
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WISCONSIN DEPARTMENT OF TRANSPORTATION 
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT 

 
SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS 

FOR PROJECTS WITH FEDERAL AID 
 
 

I. PREVAILING WAGE RATES 
The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates) furnishes the minimum 
prevailing wage rates pursuant to the Davis-Bacon and Related Acts. The wage rates shown are the 
minimum rates required by the contract to be paid during its life, however this is not a representation 
that labor can be obtained at these rates. It is the responsibility of bidders to inform themselves as to 
the local labor conditions and prospective changes or adjustments of wage rates. No increase in the 
contract price will be allowed or authorized on account of the payment of wage rates in excess of 
those listed herein. 

 

II. COVERAGE OF TRUCK DRIVERS 
Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following circumstances:  

• Drivers of a contractor or subcontractor for time spent working on the site of the work. 

• Drivers of a contractor or subcontractor for time spent loading and/or unloading materials 
and supplies on the site of the work, if such time is not de minimis. 
https://www.dol.gov/whd/FOH/FOH_Ch15.pdf 

• Truck drivers transporting materials or supplies between a facility that is deemed part of 
the site of the work and the actual construction site. 

• Truck drivers transporting portions of the building or work between a site established 
specifically for the performance of the contract where a significant portion of such 
building or work is constructed and the physical place where the building or work called 
for in the contract will remain.  

 

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the following circumstances: 

• Material delivery truck drivers while off the site of the work. 

• Drivers of a contractor or subcontractor traveling between a Davis-Bacon job and a 
commercial supply facility while they are off the site of the work.” 

• Truck drivers whose time spent on the site of the work is de minimis, such as only a few 
minutes at a time merely to pick up or drop off materials or supplies.  

Details are available online at: 

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx 

 

 

 

 

 

https://www.dol.gov/whd/FOH/FOH_Ch15.pdf
https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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III. POSTINGS AT THE SITE OF THE WORK 
In addition to the required postings furnished by the department, the contractor shall post the following 
in at least one conspicuous and accessible place at the site of work: 

a. A copy of the contractor's Equal Employment Opportunity Policy. 

All required documents shall be posted by the first day of work and be accurate and complete. 
Postings must be readable, in an area where they will be noticed, and maintained until the last day 
of work. 

 

IV. RESOURCES 
Required information regarding compliance with federal provisions is found in the following 
resources: 

• FHWA-1273  included in this contract  

• U.S. Department of Labor Prevailing Wage Resource Book  

• U.S. Department of Labor Field Operations Handbook  

• U.S. Code of Federal Regulations 

• Any applicable law, Act, or Executive Order enacted by the federal government at the time 
of the letting of this contract  
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Effective with August 2018 Letting 

Page 1 of 1 
 

NOTICE TO BIDDERS 
WAGE RATE DECISION 

 
The wage rate decision of the Department of Labor which has been incorporated in these 
advertised specifications is incomplete in that the classifications may be omitted from the 
Department of Labor's decision. 

Since the bidder is responsible, independently, for ascertaining area practice with respect to the 
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work 
contemplated by this project, no inference may be drawn from the omission of these classifications 
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be 
construed as establishing any governmental liability for increased labor cost if it is subsequently 
determined that such classifications are required. 

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for 
evaluating and determining the correct applicable rate. 

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary 
sewer and water main, building) and there is not a separate wage determination for this type of 
work included in the proposal, use the wage determination that is in the proposal. 

If a project includes multiple types of construction, different wage rate determinations may be 
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy = bridge 
over navigable water per USDOL and US Coast Guard designation, WI8/Heavy (Sewer & Water 
Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract 
and/or at least $1,000,000, and Building).  If multiple wage rate determinations are inserted into 
the contract, use the classification in the wage determination for the work being done.  Use WI15 
wage rates when working on the bridge and/or structure from bank to bank.  Use WI8 wage rates 
when working on any sanitary sewer or water main work.  Use Building wage rates for all work 
done within the footprint of the building.  Use WI10 wage rates for all other highway work in the 
contract and approaches to structures.  For example, if a laborer is working within the footprint of a 
building, use the Laborer rate in the Building wage determination inserted in the contract.  If a 
laborer is working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy 
wage determination if inserted in the contract. If the laborer is working on the highway, use the 
Laborer rate in the WI10/Highway wage determination. 

 



Wisconsin Department of Transportation 09/05/2025 14:01:25

Proposal ID: 20251014029 Project(s): 2025-03-73

Federal ID(s): WISC  2025600

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 201.0120

Clearing ID

45.000

_________._____ _________._____

0004 201.0220

Grubbing ID

45.000

_________._____ _________._____

0006 203.0100

Removing Small Pipe Culverts EACH

4.000

_________._____ _________._____

0008 203.0220

Removing Structure (structure) 01. C-67-
0035

EACH

1.000

_________._____ _________._____

0010 204.0100

Removing Concrete Pavement SY

241.000

_________._____ _________._____

0012 204.0110

Removing Asphaltic Surface SY

816.000

_________._____ _________._____

0014 204.0115

Removing Asphaltic Surface Butt Joints SY

151.000

_________._____ _________._____

0016 204.0120

Removing Asphaltic Surface Milling SY

274,109.000

_________._____ _________._____

0018 204.0150

Removing Curb & Gutter LF

7,828.000

_________._____ _________._____

0020 204.0155

Removing Concrete Sidewalk SY

3,368.000

_________._____ _________._____

0022 204.0165

Removing Guardrail LF

370.000

_________._____ _________._____

0024 204.0185

Removing Masonry CY

2.000

_________._____ _________._____

0026 204.0195

Removing Concrete Bases EACH

13.000

_________._____ _________._____

0028 204.0210

Removing Manholes EACH

1.000

_________._____ _________._____

0030 204.0215

Removing Catch Basins EACH

2.000

_________._____ _________._____

0032 204.0220

Removing Inlets EACH

32.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 20
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Proposal ID: 20251014029 Project(s): 2025-03-73

Federal ID(s): WISC  2025600

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0034 204.0245

Removing Storm Sewer (size) 01. 60-
Inch

LF

56.000

_________._____ _________._____

0036 204.0245

Removing Storm Sewer (size) 02. 12-
Inch

LF

105.000

_________._____ _________._____

0038 204.0245

Removing Storm Sewer (size) 03. 15-
Inch

LF

16.000

_________._____ _________._____

0040 204.0245

Removing Storm Sewer (size) 04. 18-
Inch

LF

104.000

_________._____ _________._____

0042 204.0245

Removing Storm Sewer (size) 05. 24-
Inch

LF

16.000

_________._____ _________._____

0044 204.0245

Removing Storm Sewer (size) 06. 30-
Inch

LF

8.000

_________._____ _________._____

0046 204.0245

Removing Storm Sewer (size) 07. 54-
Inch

LF

8.000

_________._____ _________._____

0048 204.9060.S

Removing (item description) 01. Traffic
Signals, STH 190 & Brookfield Rd

EACH

1.000

_________._____ _________._____

0050 204.9060.S

Removing (item description) 02. Traffic
Signals, STH 190 & Imperial Dr

EACH

1.000

_________._____ _________._____

0052 204.9060.S

Removing (item description) 03. Traffic
Signals, STH 190 & Calhoun Rd

EACH

1.000

_________._____ _________._____

0054 204.9060.S

Removing (item description) 04. Traffic
Signals, STH 190 & Lilly Rd

EACH

1.000

_________._____ _________._____

0056 204.9060.S

Removing (item description) 05. Traffic
Signals, STH 190 & 128th St

EACH

1.000

_________._____ _________._____

0058 204.9060.S

Removing (item description) 06. Traffic
Signals, STH 190 & 124th St

EACH

1.000

_________._____ _________._____

Proposal Schedule of Items Page 2 of 20
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Proposal ID: 20251014029 Project(s): 2025-03-73

Federal ID(s): WISC  2025600

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0060 204.9060.S

Removing (item description) 10. Apron
Endwalls

EACH

11.000

_________._____ _________._____

0062 206.2001

Excavation for Structures Culverts
(structure) 01. C-67-0035

EACH

1.000

_________._____ _________._____

0064 209.2500

Backfill Granular Grade 2 TON

10.000

_________._____ _________._____

0066 210.2500

Backfill Structure Type B TON

15.000

_________._____ _________._____

0068 213.0100

Finishing Roadway (project) 01. ID 2025-
03-73

EACH

1.000

_________._____ _________._____

0070 305.0110

Base Aggregate Dense 3/4-Inch TON

533.000

_________._____ _________._____

0072 305.0120

Base Aggregate Dense 1 1/4-Inch TON

2,851.000

_________._____ _________._____

0074 305.0500

Shaping Shoulders STA

131.000

_________._____ _________._____

0076 390.0100

Removing Pavement for Base Patching CY

3,386.000

_________._____ _________._____

0078 390.0201

Base Patching Asphaltic TON

743.000

_________._____ _________._____

0080 390.0405

Base Patching Concrete SHES CY

2,132.000

_________._____ _________._____

0082 416.0610

Drilled Tie Bars EACH

3,397.000

_________._____ _________._____

0084 416.0620

Drilled Dowel Bars EACH

6,836.000

_________._____ _________._____

0086 450.4000

HMA Cold Weather Paving TON

1,000.000

_________._____ _________._____

0088 455.0605

Tack Coat GAL

32,954.000

_________._____ _________._____

Proposal Schedule of Items Page 3 of 20
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Proposal ID: 20251014029 Project(s): 2025-03-73

Federal ID(s): WISC  2025600

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0090 460.0105.S

HMA Percent Within Limits (PWL) Test
Strip Volumetrics

EACH

2.000

_________._____ _________._____

0092 460.0110.S

HMA Percent Within Limits (PWL) Test
Strip Density

EACH

4.000

_________._____ _________._____

1.00000

0094 460.2005

Incentive Density PWL HMA Pavement DOL

41,162.000

41,162.00

1.00000

0096 460.2010

Incentive Air Voids HMA Pavement DOL

67,049.000

67,049.00

0098 460.6223

HMA Pavement 3 MT 58-28 S TON

39,461.000

_________._____ _________._____

0100 460.6224

HMA Pavement 4 MT 58-28 S TON

27,620.000

_________._____ _________._____

0102 465.0105

Asphaltic Surface TON

30.000

_________._____ _________._____

0104 465.0110

Asphaltic Surface Patching TON

1,000.000

_________._____ _________._____

0106 465.0120

Asphaltic Surface Driveways and Field
Entrances

TON

89.000

_________._____ _________._____

0108 465.0125

Asphaltic Surface Temporary TON

50.000

_________._____ _________._____

0110 465.0305

Asphaltic Surface Safety Islands TON

25.000

_________._____ _________._____

0112 465.0310

Asphaltic Curb LF

45.000

_________._____ _________._____

0114 465.0315

Asphaltic Flumes SY

64.000

_________._____ _________._____

0116 502.4205

Adhesive Anchors No. 5 Bar EACH

46.000

_________._____ _________._____

0118 504.0100

Concrete Masonry Culverts CY

2.000

_________._____ _________._____

Proposal Schedule of Items Page 4 of 20
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Proposal ID: 20251014029 Project(s): 2025-03-73

Federal ID(s): WISC  2025600

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0120 504.0900

Concrete Masonry Endwalls CY

6.000

_________._____ _________._____

0122 505.0400

Bar Steel Reinforcement HS Structures LB

500.000

_________._____ _________._____

0124 509.1500

Concrete Surface Repair SF

30.000

_________._____ _________._____

0126 516.0610.S

Sheet Membrane Waterproofing for
Buried Structures

SY

10.000

_________._____ _________._____

0128 520.2012

Culvert Pipe Temporary 12-Inch LF

54.000

_________._____ _________._____

0130 520.8000

Concrete Collars for Pipe EACH

65.000

_________._____ _________._____

0132 520.8700

Cleaning Culvert Pipes EACH

96.000

_________._____ _________._____

0134 521.1012

Apron Endwalls for Culvert Pipe Steel
12-Inch

EACH

3.000

_________._____ _________._____

0136 521.1018

Apron Endwalls for Culvert Pipe Steel
18-Inch

EACH

2.000

_________._____ _________._____

0138 521.1030

Apron Endwalls for Culvert Pipe Steel
30-Inch

EACH

1.000

_________._____ _________._____

0140 521.1036

Apron Endwalls for Culvert Pipe Steel
36-Inch

EACH

1.000

_________._____ _________._____

0142 521.3115

Culvert Pipe Corrugated Steel 15-Inch LF

36.000

_________._____ _________._____

0144 522.1012

Apron Endwalls for Culvert Pipe
Reinforced Concrete 12-Inch

EACH

1.000

_________._____ _________._____

0146 522.1015

Apron Endwalls for Culvert Pipe
Reinforced Concrete 15-Inch

EACH

1.000

_________._____ _________._____
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0148 522.1018

Apron Endwalls for Culvert Pipe
Reinforced Concrete 18-Inch

EACH

1.000

_________._____ _________._____

0150 522.1024

Apron Endwalls for Culvert Pipe
Reinforced Concrete 24-Inch

EACH

1.000

_________._____ _________._____

0152 522.1027

Apron Endwalls for Culvert Pipe
Reinforced Concrete 27-Inch

EACH

1.000

_________._____ _________._____

0154 524.0612

Apron Endwalls for Culvert Pipe
Salvaged 12-Inch

EACH

1.000

_________._____ _________._____

0156 524.0618

Apron Endwalls for Culvert Pipe
Salvaged 18-Inch

EACH

2.000

_________._____ _________._____

0158 524.0624

Apron Endwalls for Culvert Pipe
Salvaged 24-Inch

EACH

1.000

_________._____ _________._____

0160 524.0630

Apron Endwalls for Culvert Pipe
Salvaged 30-Inch

EACH

1.000

_________._____ _________._____

0162 601.0331

Concrete Curb & Gutter 31-Inch LF

179.000

_________._____ _________._____

0164 601.0405

Concrete Curb & Gutter 18-Inch Type A LF

114.000

_________._____ _________._____

0166 601.0407

Concrete Curb & Gutter 18-Inch Type D LF

107.000

_________._____ _________._____

0168 601.0409

Concrete Curb & Gutter 30-Inch Type A LF

1,941.000

_________._____ _________._____

0170 601.0411

Concrete Curb & Gutter 30-Inch Type D LF

2,985.000

_________._____ _________._____

0172 601.0555

Concrete Curb & Gutter 6-Inch Sloped
36-Inch Type A

LF

1,116.000

_________._____ _________._____

0174 601.0557

Concrete Curb & Gutter 6-Inch Sloped
36-Inch Type D

LF

1,272.000

_________._____ _________._____
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0176 601.0600

Concrete Curb Pedestrian LF

237.000

_________._____ _________._____

0178 602.0410

Concrete Sidewalk 5-Inch SF

27,783.000

_________._____ _________._____

0180 602.0505

Curb Ramp Detectable Warning Field
Yellow

SF

1,558.000

_________._____ _________._____

0182 602.0605

Curb Ramp Detectable Warning Field
Radial Yellow

SF

523.000

_________._____ _________._____

0184 602.0815

Concrete Driveway 7-Inch SY

191.000

_________._____ _________._____

0186 602.0865

Concrete Driveway HES 7-Inch SY

149.000

_________._____ _________._____

0188 603.8000

Concrete Barrier Temporary Precast
Delivered

LF

100.000

_________._____ _________._____

0190 603.8125

Concrete Barrier Temporary Precast
Installed

LF

100.000

_________._____ _________._____

0192 606.0200

Riprap Medium CY

8.000

_________._____ _________._____

0194 608.0312

Storm Sewer Pipe Reinforced Concrete
Class III 12-Inch

LF

105.000

_________._____ _________._____

0196 608.0315

Storm Sewer Pipe Reinforced Concrete
Class III 15-Inch

LF

63.000

_________._____ _________._____

0198 608.0318

Storm Sewer Pipe Reinforced Concrete
Class III 18-Inch

LF

104.000

_________._____ _________._____

0200 608.0324

Storm Sewer Pipe Reinforced Concrete
Class III 24-Inch

LF

16.000

_________._____ _________._____

0202 608.0330

Storm Sewer Pipe Reinforced Concrete
Class III 30-Inch

LF

8.000

_________._____ _________._____
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0204 608.0354

Storm Sewer Pipe Reinforced Concrete
Class III 54-Inch

LF

8.000

_________._____ _________._____

0206 608.0436

Storm Sewer Pipe Reinforced Concrete
Class IV 36-Inch

LF

194.000

_________._____ _________._____

0208 608.0460

Storm Sewer Pipe Reinforced Concrete
Class IV 60-Inch

LF

56.000

_________._____ _________._____

0210 611.0430

Reconstructing Inlets EACH

7.000

_________._____ _________._____

0212 611.0530

Manhole Covers Type J EACH

1.000

_________._____ _________._____

0214 611.0600

Inlet Covers Type A EACH

3.000

_________._____ _________._____

0216 611.0603

Inlet Covers Type A-S EACH

1.000

_________._____ _________._____

0218 611.0624

Inlet Covers Type H EACH

18.000

_________._____ _________._____

0220 611.0627

Inlet Covers Type HM EACH

2.000

_________._____ _________._____

0222 611.0642

Inlet Covers Type MS EACH

4.000

_________._____ _________._____

0224 611.0651

Inlet Covers Type S EACH

2.000

_________._____ _________._____

0226 611.0657

Inlet Covers Type W EACH

3.000

_________._____ _________._____

0228 611.0660

Inlet Covers Type WM EACH

8.000

_________._____ _________._____

0230 611.2004

Manholes 4-FT Diameter EACH

1.000

_________._____ _________._____

0232 611.2005

Manholes 5-FT Diameter EACH

1.000

_________._____ _________._____
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0234 611.2008

Manholes 8-FT Diameter EACH

1.000

_________._____ _________._____

0236 611.3004

Inlets 4-FT Diameter EACH

10.000

_________._____ _________._____

0238 611.3225

Inlets 2x2.5-FT EACH

10.000

_________._____ _________._____

0240 611.3230

Inlets 2x3-FT EACH

10.000

_________._____ _________._____

0242 611.3901

Inlets Median 1 Grate EACH

3.000

_________._____ _________._____

0244 611.8115

Adjusting Inlet Covers EACH

40.000

_________._____ _________._____

0246 611.8120.S

Cover Plates Temporary EACH

10.000

_________._____ _________._____

0248 612.0206

Pipe Underdrain Unperforated 6-Inch LF

100.000

_________._____ _________._____

0250 614.0010

Barrier System Grading Shaping
Finishing

EACH

1.000

_________._____ _________._____

0252 614.0220

Steel Thrie Beam Bullnose Terminal EACH

2.000

_________._____ _________._____

0254 614.0230

Steel Thrie Beam LF

150.000

_________._____ _________._____

0256 616.0700.S

Fence Safety LF

247.000

_________._____ _________._____

0258 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0260 620.0100

Concrete Corrugated Median SF

72.000

_________._____ _________._____

0262 620.0300

Concrete Median Sloped Nose SF

410.000

_________._____ _________._____

0264 625.0100

Topsoil SY

8,049.000

_________._____ _________._____
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0266 627.0200

Mulching SY

643.000

_________._____ _________._____

0268 628.1104

Erosion Bales EACH

440.000

_________._____ _________._____

0270 628.1504

Silt Fence LF

100.000

_________._____ _________._____

0272 628.1520

Silt Fence Maintenance LF

100.000

_________._____ _________._____

0274 628.1530.S

Silt Fence Heavy Duty LF

1,548.000

_________._____ _________._____

0276 628.1535.S

Silt Fence Heavy Duty Maintenance LF

1,548.000

_________._____ _________._____

0278 628.1905

Mobilizations Erosion Control EACH

4.000

_________._____ _________._____

0280 628.1910

Mobilizations Emergency Erosion Control EACH

6.000

_________._____ _________._____

0282 628.2008

Erosion Mat Urban Class I Type B SY

7,860.000

_________._____ _________._____

0284 628.7005

Inlet Protection Type A EACH

110.000

_________._____ _________._____

0286 628.7010

Inlet Protection Type B EACH

146.000

_________._____ _________._____

0288 628.7015

Inlet Protection Type C EACH

116.000

_________._____ _________._____

0290 628.7020

Inlet Protection Type D EACH

12.000

_________._____ _________._____

0292 628.7504

Temporary Ditch Checks LF

380.000

_________._____ _________._____

0294 628.7555

Culvert Pipe Checks EACH

118.000

_________._____ _________._____

0296 628.7570

Rock Bags EACH

22.000

_________._____ _________._____
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0298 629.0210

Fertilizer Type B CWT

4.000

_________._____ _________._____

0300 630.0130

Seeding Mixture No. 30 LB

1,521.000

_________._____ _________._____

0302 630.0140

Seeding Mixture No. 40 LB

1,662.000

_________._____ _________._____

0304 630.0160

Seeding Mixture No. 60 LB

262.000

_________._____ _________._____

0306 630.0200

Seeding Temporary LB

17.000

_________._____ _________._____

0308 630.0500

Seed Water MGAL

224.000

_________._____ _________._____

0310 631.0300

Sod Water MGAL

2.100

_________._____ _________._____

0312 631.1000

Sod Lawn SY

189.000

_________._____ _________._____

0314 633.5350

Markers Permanent Flexible EACH

7.000

_________._____ _________._____

0316 634.0618

Posts Wood 4x6-Inch X 18-FT EACH

110.000

_________._____ _________._____

0318 637.2210

Signs Type II Reflective H SF

779.920

_________._____ _________._____

0320 637.2230

Signs Type II Reflective F SF

25.000

_________._____ _________._____

0322 638.2102

Moving Signs Type II EACH

96.000

_________._____ _________._____

0324 638.2602

Removing Signs Type II EACH

48.000

_________._____ _________._____

0326 638.3000

Removing Small Sign Supports EACH

89.000

_________._____ _________._____

0328 638.4000

Moving Small Sign Supports EACH

10.000

_________._____ _________._____

Proposal Schedule of Items Page 11 of 20



Wisconsin Department of Transportation 09/05/2025 14:01:25

Proposal ID: 20251014029 Project(s): 2025-03-73

Federal ID(s): WISC  2025600

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0330 643.0300

Traffic Control Drums DAY

107,728.000

_________._____ _________._____

0332 643.0420

Traffic Control Barricades Type III DAY

16,813.000

_________._____ _________._____

0334 643.0705

Traffic Control Warning Lights Type A DAY

33,626.000

_________._____ _________._____

0336 643.0715

Traffic Control Warning Lights Type C DAY

6,685.000

_________._____ _________._____

0338 643.0800

Traffic Control Arrow Boards DAY

276.000

_________._____ _________._____

0340 643.0900

Traffic Control Signs DAY

37,487.000

_________._____ _________._____

0342 643.0910

Traffic Control Covering Signs Type I EACH

2.000

_________._____ _________._____

0344 643.0920

Traffic Control Covering Signs Type II EACH

25.000

_________._____ _________._____

0346 643.1050

Traffic Control Signs PCMS DAY

48.000

_________._____ _________._____

0348 643.1070

Traffic Control Cones 42-Inch DAY

195,648.000

_________._____ _________._____

0350 643.3165

Temporary Marking Line Paint 6-Inch LF

52,954.000

_________._____ _________._____

0352 643.3180

Temporary Marking Line Removable
Tape 6-Inch

LF

98,073.000

_________._____ _________._____

0354 643.3265

Temporary Marking Line Paint 10-Inch LF

201.000

_________._____ _________._____

0356 643.3280

Temporary Marking Line Removable
Tape 10-Inch

LF

16,435.000

_________._____ _________._____

0358 643.4100

Traffic Control Interim Lane Closure EACH

70.000

_________._____ _________._____
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0360 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0362 644.1410

Temporary Pedestrian Surface Asphalt SF

1,620.000

_________._____ _________._____

0364 644.1430

Temporary Pedestrian Surface Plate SF

9,200.000

_________._____ _________._____

0366 644.1601

Temporary Pedestrian Curb Ramp DAY

2,110.000

_________._____ _________._____

0368 644.1605

Temporary Pedestrian Detectable
Warning Field

SF

1,360.000

_________._____ _________._____

0370 644.1810

Temporary Pedestrian Barricade LF

15,488.000

_________._____ _________._____

0372 645.0120

Geotextile Type HR SY

1,004.000

_________._____ _________._____

0374 646.1020

Marking Line Epoxy 4-Inch LF

543.000

_________._____ _________._____

0376 646.1040

Marking Line Grooved Wet Ref Epoxy 4-
Inch

LF

1,267.000

_________._____ _________._____

0378 646.2020

Marking Line Epoxy 6-Inch LF

47,564.000

_________._____ _________._____

0380 646.2025

Marking Line Grooved Black Epoxy 6-
Inch

LF

23,757.000

_________._____ _________._____

0382 646.2040

Marking Line Grooved Wet Ref Epoxy 6-
Inch

LF

70,527.000

_________._____ _________._____

0384 646.3040

Marking Line Grooved Wet Ref Epoxy 8-
Inch

LF

1,032.000

_________._____ _________._____

0386 646.4040

Marking Line Grooved Wet Ref Epoxy
10-Inch

LF

33,372.000

_________._____ _________._____
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0388 646.5020

Marking Arrow Epoxy EACH

119.000

_________._____ _________._____

0390 646.5120

Marking Word Epoxy EACH

63.000

_________._____ _________._____

0392 646.6120

Marking Stop Line Epoxy 18-Inch LF

1,440.000

_________._____ _________._____

0394 646.6220

Marking Yield Line Epoxy 18-Inch EACH

65.000

_________._____ _________._____

0396 646.6464

Cold Weather Marking Epoxy 4-Inch LF

500.000

_________._____ _________._____

0398 646.6466

Cold Weather Marking Epoxy 6-Inch LF

35,600.000

_________._____ _________._____

0400 646.6468

Cold Weather Marking Epoxy 8-Inch LF

300.000

_________._____ _________._____

0402 646.6470

Cold Weather Marking Epoxy 10-Inch LF

8,300.000

_________._____ _________._____

0404 646.7120

Marking Diagonal Epoxy 12-Inch LF

473.000

_________._____ _________._____

0406 646.7420

Marking Crosswalk Epoxy Transverse
Line 6-Inch

LF

4,942.000

_________._____ _________._____

0408 646.8120

Marking Curb Epoxy LF

3,403.000

_________._____ _________._____

0410 646.8220

Marking Island Nose Epoxy EACH

56.000

_________._____ _________._____

0412 646.9000

Marking Removal Line 4-Inch LF

11,396.000

_________._____ _________._____

0414 646.9100

Marking Removal Line 8-Inch LF

408.000

_________._____ _________._____

0416 646.9200

Marking Removal Line Wide LF

159.000

_________._____ _________._____

0418 650.4000

Construction Staking Storm Sewer EACH

41.000

_________._____ _________._____
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0420 650.4500

Construction Staking Subgrade LF

100.000

_________._____ _________._____

0422 650.5000

Construction Staking Base LF

100.000

_________._____ _________._____

0424 650.5500

Construction Staking Curb Gutter and
Curb & Gutter

LF

7,075.000

_________._____ _________._____

0426 650.6000

Construction Staking Pipe Culverts EACH

3.000

_________._____ _________._____

0428 650.8000

Construction Staking Resurfacing
Reference

LF

46,010.000

_________._____ _________._____

0430 650.8501

Construction Staking Electrical
Installations (project) 01. ID 2025-03-73

EACH

1.000

_________._____ _________._____

0432 650.9000

Construction Staking Curb Ramps EACH

128.000

_________._____ _________._____

0434 650.9911

Construction Staking Supplemental
Control (project) 01. ID 2025-03-73

EACH

1.000

_________._____ _________._____

0436 652.0225

Conduit Rigid Nonmetallic Schedule 40
2-Inch

LF

3,405.000

_________._____ _________._____

0438 652.0605

Conduit Special 2-Inch LF

1,563.000

_________._____ _________._____

0440 652.0800

Conduit Loop Detector LF

16,134.000

_________._____ _________._____

0442 653.0135

Pull Boxes Steel 24x36-Inch EACH

17.000

_________._____ _________._____

0444 653.0140

Pull Boxes Steel 24x42-Inch EACH

11.000

_________._____ _________._____

0446 653.0900

Adjusting Pull Boxes EACH

3.000

_________._____ _________._____

0448 653.0905

Removing Pull Boxes EACH

5.000

_________._____ _________._____
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0450 654.0101

Concrete Bases Type 1 EACH

17.000

_________._____ _________._____

0452 654.0102

Concrete Bases Type 2 EACH

3.000

_________._____ _________._____

0454 655.0230

Cable Traffic Signal 5-14 AWG LF

611.000

_________._____ _________._____

0456 655.0240

Cable Traffic Signal 7-14 AWG LF

1,347.000

_________._____ _________._____

0458 655.0260

Cable Traffic Signal 12-14 AWG LF

399.000

_________._____ _________._____

0460 655.0270

Cable Traffic Signal 15-14 AWG LF

1,037.000

_________._____ _________._____

0462 655.0515

Electrical Wire Traffic Signals 10 AWG LF

1,336.000

_________._____ _________._____

0464 655.0700

Loop Detector Lead In Cable LF

63,947.000

_________._____ _________._____

0466 655.0800

Loop Detector Wire LF

65,368.000

_________._____ _________._____

0468 657.0100

Pedestal Bases EACH

4.000

_________._____ _________._____

0470 657.0255

Transformer Bases Breakaway 11 1/2-
Inch Bolt Circle

EACH

3.000

_________._____ _________._____

0472 657.0310

Poles Type 3 EACH

3.000

_________._____ _________._____

0474 657.0405

Traffic Signal Standards Aluminum 3.5-
FT

EACH

2.000

_________._____ _________._____

0476 657.0430

Traffic Signal Standards Aluminum 10-FT EACH

2.000

_________._____ _________._____

0478 658.0500

Pedestrian Push Buttons EACH

3.000

_________._____ _________._____
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0480 658.5070

Signal Mounting Hardware (location) 01.
STH 190 & Brookfield Rd

EACH

1.000

_________._____ _________._____

0482 658.5070

Signal Mounting Hardware (location) 02.
STH 190 & Imperial Dr

EACH

1.000

_________._____ _________._____

0484 658.5070

Signal Mounting Hardware (location) 03.
STH 190 & 128th St

EACH

1.000

_________._____ _________._____

0486 658.5070

Signal Mounting Hardware (location) 04.
STH 190 & 124th St

EACH

1.000

_________._____ _________._____

0488 677.0200

Install Camera Assembly EACH

4.000

_________._____ _________._____

0490 690.0150

Sawing Asphalt LF

3,207.000

_________._____ _________._____

0492 690.0250

Sawing Concrete LF

31,062.000

_________._____ _________._____

1.00000

0494 740.0440

Incentive IRI Ride DOL

51,978.000

51,978.00

5.00000

0496 ASP.1T0A

On-the-Job Training Apprentice at
$5.00/HR

HRS

4,800.000

24,000.00

5.00000

0498 ASP.1T0G

On-the-Job Training Graduate at
$5.00/HR

HRS

11,400.000

57,000.00

0500 SPV.0060

Special 01. Grading and Shaping Curb
Ramps

EACH

128.000

_________._____ _________._____

0502 SPV.0060

Special 02. Cleaning Storm Sewer
Structures

EACH

228.000

_________._____ _________._____

0504 SPV.0060

Special 03. Utility Line Opening (ULO) EACH

10.000

_________._____ _________._____

0506 SPV.0060

Special 04. Field Facilities Office Space EACH

1.000

_________._____ _________._____
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0508 SPV.0060

Special 05. Tuckpointing Storm Sewer
Structures

EACH

15.000

_________._____ _________._____

0510 SPV.0060

Special 06. Section Corner Monuments EACH

6.000

_________._____ _________._____

0512 SPV.0060

Special 20. Remove & Salvage Video
Detection Equipment, STH 190 &
Brookfield Rd

EACH

1.000

_________._____ _________._____

0514 SPV.0060

Special 21. Remove & Salvage Video
Detection Equipment, STH 190 &
Imperial Dr

EACH

1.000

_________._____ _________._____

0516 SPV.0060

Special 22. Remove & Salvage Video
Detection Equipment, STH 190 &
Calhoun Rd

EACH

1.000

_________._____ _________._____

0518 SPV.0060

Special 23. Remove & Salvage Video
Detection Equipment, STH 190 & Lilly Rd

EACH

1.000

_________._____ _________._____

0520 SPV.0060

Special 24. Remove & Salvage Video
Detection Equipment, STH 190 & 128th
St

EACH

1.000

_________._____ _________._____

0522 SPV.0060

Special 25. Remove & Salvage Video
Detection Equipment, STH 190 & 124th
St

EACH

1.000

_________._____ _________._____

0524 SPV.0060

Special 26. Removing, Salvaging, &
Reinstalling Traffic Signal Equip, STH
190 & Brookfie

EACH

1.000

_________._____ _________._____

0526 SPV.0060

Special 27. Removing, Salvaging, &
Reinstalling Traffic Signal Equip, STH
190 & Imperial

EACH

1.000

_________._____ _________._____

0528 SPV.0060

Special 28. Removing, Salvaging, &
Reinstalling Traffic Signal Equip, STH
190 & 128th St

EACH

1.000

_________._____ _________._____
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0530 SPV.0060

Special 29. Removing, Salvaging, &
Reinstalling Traffic Signal Equip, STH
190 & 124th St

EACH

1.000

_________._____ _________._____

0532 SPV.0060

Special 30. Modify Existing Traffic Signal
During Construction, STH 190 &
Brookfield Rd

EACH

1.000

_________._____ _________._____

0534 SPV.0060

Special 31. Modify Existing Traffic Signal
During Construction, STH 190 & Imperial
Dr

EACH

1.000

_________._____ _________._____

0536 SPV.0060

Special 32. Modify Existing Traffic Signal
During Construction, STH 190 & Calhoun
Rd

EACH

1.000

_________._____ _________._____

0538 SPV.0060

Special 33. Modify Existing Traffic Signal
During Construction, STH 190 & Lilly Rd

EACH

1.000

_________._____ _________._____

0540 SPV.0060

Special 34. Modify Existing Traffic Signal
During Construction, STH 190 & 128th St

EACH

1.000

_________._____ _________._____

0542 SPV.0060

Special 35. Modify Existing Traffic Signal
During Construction, STH 190 & 124th St

EACH

1.000

_________._____ _________._____

0544 SPV.0060

Special 40. Debris Rack Galvanized EACH

1.000

_________._____ _________._____

0546 SPV.0060

Special 41. Dewatering/Bypass Pumping
Unnamed Tributary

EACH

1.000

_________._____ _________._____

0548 SPV.0060

Special 42. Sealing Concrete Pipe Joints EACH

5.000

_________._____ _________._____

0550 SPV.0060

Special 43. Tuckpointing Junction
Chamber

EACH

1.000

_________._____ _________._____

0552 SPV.0060

Special 50. Adjust Sanitary Sewer
Manhole

EACH

12.000

_________._____ _________._____
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0554 SPV.0060

Special 51. Sanitary Manhole Seal EACH

12.000

_________._____ _________._____

0556 SPV.0060

Special 52. Adjust Water Valve Box EACH

30.000

_________._____ _________._____

0558 SPV.0090

Special 01. Concrete Joint and Crack
Cleaning and Repair

LF

1,002.000

_________._____ _________._____

0560 SPV.0090

Special 02. Ditching and Shaping LF

1,323.000

_________._____ _________._____

0562 SPV.0090

Special 03. Concrete Curb & Gutter 24-
Inch Type D

LF

18.000

_________._____ _________._____

0564 SPV.0195

Special 01. Excavation, Hauling, and
Disposal of PAH and Arsenic
Contaminated Soil

TON

74.000

_________._____ _________._____

Section: 0001 Total: _________._____
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