
Proposal Number: 015
HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

DT1502 01/2020  s.66.0901(7) Wis. Stats

STATE ID FEDERAL ID PROJECT DESCRIPTION HIGHWAY COUNTY

2415-02-71 WISC  2026180 C Milwaukee, N 60th St,
Intersections With Keefe & Burleigh

LOC STR Milwaukee

2984-01-79 WISC  2026182 C Milwaukee, N 51st St,
at Burleigh and Center

LOC STR Milwaukee

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:

Payable to:  Wisconsin Department of Transportation

$75,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal

Date:

Time (Local Time):

February 10, 2026

11:00 am

Contract Completion Time

October 30, 2026

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Removals, Grading, Aggregate, Concrete Pavement, Asphalt Pavement, Curb and Gutter, Concrete Sidewalk, Storm Sewer, Erosion
Control, Traffic Control, Pavement Marking, Lighting, Traffic Signals, Restoration.



 
 
 

PLEASE ATTACH 
PROPOSAL GUARANTY HERE 
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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 



Effective with August 2015 Letting Bid Preparation 

Page 1 of 3 
 

BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised July 1, 2025 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 2415-02-71, C Milwaukee, N 60th St, 
Intersections with Keefe & Burleigh, Loc Str, Milwaukee County, Wisconsin and Project 2984-01-79, C 
Milwaukee, N 51st St, At Burleigh and Center, Loc Str, Milwaukee County, Wisconsin as the plans show 
and execute the work as specified in the State of Wisconsin, Department of Transportation, Standard 
Specifications for Highway and Structure Construction, 2025 Edition, as published by the department, and 
these special provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20250701) 

 

2. Scope of Work. 
The work under this contract shall consist of: 

Replacing existing signals with monotube mast arms, constructing curb extensions, replacing all curb 
ramps to meet ADA/PROWAG requirements to the maximum extent feasible, replacing signage and all 
incidental items necessary to complete the work as shown on the plans and included in the proposal and 
contract. 
104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to 
proceed within ten calendar days before the approved start date. 

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources. 

Protection of Endangered Bats (Tree Clearing) 
Federally protected bats have the potential to inhabit the project limits because they roost in trees, 
bridges and culverts. Roosts may not have been observed on this project, but conditions to support the 
species exist. The species and all active roosts are protected by the federal Endangered Species Act. If 
an individual bat or active roost is encountered during construction operations, stop work, and notify the 
engineer and the WisDOT Regional Environmental Coordinator (REC). 

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat.  

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to 
October 31, both dates inclusive. 

Contractor means and methods to remove trees will not be allowed. If it is determined that trees with a 
3-inch or greater diameter at breast height (dbh) need to be removed beyond contractor means and 
methods, notify the engineer to coordinate with the WisDOT REC to determine if consultation with United 
States Fish and Wildlife Service (USFWS) is required. The contractor must be aware that the WisDOT 
REC and/or USFWS may not permit modifications. 
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4. Traffic. 
General 
Notify local businesses, residents, community services, and emergency services a minimum of 1 week 
prior to the start of the detour. 

Do not park or store equipment, vehicles, or construction materials within the clear zone (2 feet from the 
face of curb) or in sight distance of turning vehicles on any roadway carrying traffic during non-working 
hours, except at locations and periods of time approved by the engineer. 

Vehicle Access 
Maintain emergency vehicular access at all times to roadways located within the project limits.  

Provide access for mail service, utility meter reading and garbage pick-up. 

Provide minimum of 24 hours notice to occupants of residential and commercial properties prior closing 
driveway approaches. 

Traffic Control Description 

Place Traffic Control Signs PCMS 5 days prior to construction. 

Construct project ID 2415-02-71 (North 60th Street) in three stages, and project ID 2984-01-79 (North 51st 
Street) in two stages, as shown in the traffic control plans and as detailed below. Complete one stage 
before beginning the next stage. 

 

Stage 1 
N 60th & W Keefe Ave: 
Work to be completed during this stage includes the northeast and southeast quadrants of the 
intersection. 

Northbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the northbound 
lanes of the existing pavement through the intersection. 

Southbound left turn lane is closed at the intersection. 

The east leg of W. Keefe Ave is fully closed.  

Sidewalk along the east side of N 60th St is closed at the intersection. Implement the pedestrian detour as 
shown in the traffic control plans. 

N 60th & W Burleigh St: 
Work to be completed during this stage includes the southwest and southeast quadrants of the 
intersection. 

Northbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the northbound 
lanes of the existing pavement through the intersection. 

Southbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the southbound 
lanes of the existing pavement through the intersection. 

Eastbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the eastbound 
lanes of the existing pavement through the intersection. 

Sidewalk along the south side of W Burleigh St is closed at the intersection. Implement the pedestrian 
detour as shown in the traffic control plans. 

N 51st & W Center St: 
Work to be completed during this stage includes the southwest and southeast quadrants of the 
intersection. 

Eastbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the eastbound 
lanes of the existing pavement through the intersection. 

The south leg of N 51st St is fully closed.  

Sidewalk along the south side of W Center St is closed at the intersection. Implement the pedestrian 
detour as shown in the traffic control plans. 
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N 51st & W Burleigh St: 
Work to be completed during this stage includes the northeast and southeast quadrants of the 
intersection. 

Northbound traffic is reduced to one travel lane and is shifted to the inside turn lane through the 
intersection.  

Eastbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the eastbound 
lanes of the existing pavement through the intersection. 

Westbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the westbound 
lanes of the existing pavement through the intersection. 

Sidewalk along the east side of N 51st St is closed at the intersection. Implement the pedestrian detour as 
shown in the traffic control plans. 

Stage 2 
N 60th & W Keefe Ave: 
Work to be completed during this stage includes the northwest and southwest quadrants of the 
intersection. 

Southbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the southbound 
lanes of the existing pavement through the intersection. 

Northbound left turn lane is closed at the intersection. 

The west leg of W. Keefe Ave is fully closed.  

Sidewalk along the west side of N 60th St is closed at the intersection. Implement the pedestrian detour as 
shown in the traffic control plans. 

N 60th & W Burleigh St: 
Work to be completed during this stage includes the northwest and northeast quadrants of the 
intersection and the median in the east leg of Burleigh. 

Southbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the southbound 
lanes of the existing pavement through the intersection. 

Eastbound traffic is reduced to one travel lane and is shifted to the outside travel lane of the eastbound 
lanes of the existing pavement through the intersection. 

Westbound traffic is reduced to one travel lane and is shifted to the outside travel lane of the westbound 
lanes of the existing pavement through the intersection. 

Southbound traffic on Roosevelt is reduced to one travel lane and is shifted to the inside travel lane of the 
existing pavement through the intersection 

Sidewalk along the north side of W Burleigh St closed at the intersection. Implement the pedestrian 
detour as shown in the traffic control plans. 

N 51st & W Center St: 
Work to be completed during this stage includes the northwest and northeast quadrants of the 
intersection. 

Westbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the westbound 
lanes of the existing pavement through the intersection. 

The north leg of N 51st St is fully closed.  

Sidewalk along the north side of W Center St is closed at the intersection. Implement the pedestrian 
detour as shown in the traffic control plans. 

N 51st & W Burleigh St: 
Work to be completed during this stage includes the northwest and southwest quadrants of the 
intersection. 

Southbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the southbound 
lanes of the existing pavement through the intersection. 

Northbound left turn lane is used for southbound traffic. 
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Eastbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the eastbound 
lanes of the existing pavement through the intersection. 

Westbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the westbound 
lanes of the existing pavement through the intersection. 

Sidewalk along the west side of N 51st St is closed at the intersection. Implement the pedestrian detour as 
shown in the traffic control plans. 

Stage 3 
N 60th & W Burleigh St: 
Work to be completed during this stage includes the northeast quadrant of the intersection. 

Eastbound left turn lane to Roosevelt Dr is closed. 

Westbound traffic is reduced to one travel lane and is shifted to the inside travel lane of the westbound 
lanes of the existing pavement through the intersection. 

Sidewalk in the northeast quadrant of the intersection is closed. Implement the pedestrian detour as 
shown in the traffic control plans. 

Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION 

Shoulder Closures 3 calendar days 

Lane closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

 

5. Holiday and Special Event Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying N 60th St Intersections with Keefe & Burleigh; N 51st St at Burleigh and Center traffic, and 
entirely clear the traveled way and shoulders of such portions of the highway of equipment, barricades, 
signs, lights, and any other material that might impede the free flow of traffic during the following holiday 
and special event periods: 

· From noon Friday, May 22, 2026 to 6:00 AM Tuesday, May 26, 2026, Memorial Day; 

· From noon Friday, July 3, 2026 to 6:00 AM Monday, July 6, 2026, Independence Day; 

· From noon Friday, September 4, 2026 to 6:00 AM Tuesday, September 8, 2026, Labor Day 

stp-107-005 (20210113) 
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6. Utilities. 
This contract does not come under the provision of Administrative Rule Trans 220. 

The utility work plan includes additional detailed information regarding the location of known discontinued, 
relocated, or removed utility facilities. These can be requested from the department during the bid 
preparation process or from the project engineer after the contract has been awarded and executed. 

Some of the utility work described below is dependent on prior work being performed by the contractor at 
a specific site. In such situations, provide the engineer and the affected utility a good faith notice of when 
the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the 
prior work will be completed and the site will be available to the utility. Follow-up with a confirmation 
notice to the engineer and the utility not less than 3 working days before the site will be ready for the 
utility to begin its work. 

Any utility facility locations (stations, offsets, elevations, depths) listed in this article are approximate. 

Project ID 2415-02-71 
AT&T Wisconsin 
AT&T Wisconsin has underground communications facilities within the limits of the project.  

During paving of the intersections AT&T will replace and adjust the manhole frame and covers as follows: 

- Station 10+14.3, 27.2' RT MH4012 

- Station 36+74.5, 32' RT, MH5A09 

- Sawcut 5’ x 5' around frame and cover 

- Remove concrete and asphalt 

- Remove & replace frame and cover and adjust collars to final road grade. 

- Tuckpoint and underpin frames 

Notify AT&T Wisconsin when the site is ready for manhole cover adjustments,10 days notice requested. 
AT&T Wisconsin anticipates that each adjustment will take 1 working day. 

City of Milwaukee - Sewers  
City of Milwaukee – Sewers has underground sewer facilities within the project limits.  

There are no conflicts anticipated on sewer facilities. 

City of Milwaukee- Water Works 
City of Milwaukee, Water Works has underground facilities within the proposed work area. MWW has 
water valve boxes that may need to be adjusted after paving. 

Adjust 3 water valve boxes after paving. Perform this work in accordance with the requirements of 
Adjusting Water Valve Boxes, Item SPV.0060.003. 

Milwaukee Metropolitan Sewerage District (MMSD) 
MMSD has underground sewers facilities within the project limits. There are no conflicts anticipated. 

WE Energies – Electric  
WE Energies - Electric has underground facilities within the project limits. 

WE Energies - Electric has no relocations and adjustments for this project. 

WE Energies – Gas  
WE Energies – Gas has underground facilities within the limits of the project.  

We Energies – Gas has no relocations and adjustments for this project. 

 

Project ID 2984-01-79 
AT&T Wisconsin 
AT&T Wisconsin has underground communications facilities within the limits of the project.  
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AT&T manhole MH4007 located at Station 36+78, 14’ RT frame & cover to be adjusted as needed during 
construction operations. 

Notify AT&T Wisconsin at least 7 days prior to when the site is ready for manhole cover adjustments, 
AT&T Wisconsin anticipates that manhole adjustment will take 1 working day. 

Charter / Spectrum 

Charter / Spectrum has overhead and underground communications facilities within the project limits. 
Charter will guard and protect their fiber. 

Notify Charter 30 days prior to the start of construction. 

City of Milwaukee- Communications 
The City of Milwaukee Communications utility has facilities within the project limits. There are no conflicts 
anticipated.  

City of Milwaukee - Sewers  

City of Milwaukee – Sewers has underground sewer facilities within the project limits.  

There are no conflicts anticipated on sewer facilities. 

City of Milwaukee- Water Works 

City of Milwaukee, Water Works has underground facilities within the proposed work area.  

Adjust 3 water valve boxes after paving. Perform this work in accordance with the requirements of 
Adjusting Water Valve Boxes, Item SPV.0060.003. 

Lumen Technologies 
Lumen Technologies has underground communication facilities within the project limits. There are no 
conflicts anticipated. 

Teleport Communications America (TCA) 
Teleport Communications America has underground communication facilities within the project limits.  

TCA HAS a 24-count underground lateral within the project limits at 51st Street and Burleigh Street. 
There are no conflicts anticipated.  

Verizon Business MCI 
Verizon Business MCI operates underground communication facilities within the limits of the project. No 
conflicts are anticipated.  

WE Energies – Electric  
WE Energies - Electric has underground facilities within the project limits 

We Energies shall discontinue conduit package in place from MH6065 (Station 11+65, 12.5’RT) to MH 
7158 (Station 10+10, 1.5’RT).  

Anticipated Start Date 

No later than December 1, 2025. This work will take 1 working day to complete prior to construction. 

WE Energies – Gas  
WE Energies – Gas has underground facilities within the limits of the project.  

There are no conflicts anticipated. 

 

7. Work by Others. 
Street Lighting 
Project ID 2415-02-71 
The City of Milwaukee – Street Lighting has facilities located within the project limits. Some work locations 
have traffic signals attached to street lighting facilities that will be impacted by the proposed work. Due to 
pedestrian ramp replacements and the new curb, these poles will be co-located with traffic signals. 
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This project will have temporary overhead installed by contractor per plan in order to keep the street 
lighting working. Notify the City of Milwaukee at 414-286-3015 where there is any damage occur during 
construction. 

City of Milwaukee, Street Lighting anticipates to start work 35 business days prior construction. This work 
will take 5 days to be completed prior to construction, 4 to 8 working days during construction, and 5 to 7 
days after construction. 

Contact field operation manage Neal Karweik at 414-286-5943 (office) 414-708-4245 (cell) to coordinate 
street lighting work. Prior to saw cutting and removals, City of Milwaukee personnel will energize the 
temporary lighting configuration. After permanent lighting is placed, City of Milwaukee personnel will 
energize all new facilities and permanently disconnect any temporary street lighting spans within project 
limits. 

Project ID 2984-01-79 
The City of Milwaukee – Street Lighting has facilities located within the project limits. Some work locations 
have traffic signals attached to street lighting facilities that will be impacted by the proposed work. Due to 
pedestrian ramp replacements and the new curb, these poles will be co-located with traffic signals. 

This project will have temporary overhead installed by contractor per plan in order to keep the street 
lighting working. Notify the City of Milwaukee at 414-286-3015 where there is any damage occur during 
construction. 

City of Milwaukee, Street Lighting anticipates to start work 35 business days prior construction. This work 
will take 5 days to be completed prior to construction, 4 to 8 working days during construction, and 5 to 7 
days after construction. 

Contact field operation manage Neal Karweik at 414-286-5943 (office) 414-708-4245 (cell) to coordinate 
street lighting work. Prior to saw cutting and removals, City of Milwaukee personnel will energize the 
temporary lighting configuration. After permanent lighting is placed, City of Milwaukee personnel will 
energize all new facilities and permanently disconnect any temporary street lighting spans within project 
limits. 

Traffic Signals 
Project ID 2415-02-71 

There are two existing signalized intersection within the limits of the project at the following intersections 
with North 60th Street: 

• West Burleigh Street 

• West Keefe Avenue 

The City of Milwaukee will provide temporary electrical service for the traffic signals. 

All existing traffic signal facilities will be discontinued by the city for removal by contractor. The contractor 
shall furnish and install concrete bases, PVC conduit, cabling, and polymer concrete pull boxes. All above 
ground signal work including installing traffic signal standards, monotube poles, monotube arms, traffic 
signal heads, permanent signal cabinets, and any additional permanent traffic control equipment shall be 
furnished and installed by the paving contractor. Permanent electrical service for the signals will be 
provided by the City of Milwaukee. 

The signal cabinet bases will be provided by the City of Milwaukee and installed by the contractor at West 
Burleigh Street and West Keefe Avenue. Perform this work in accordance with the requirements of ATC 
Controller and Cabinet Installed, Item SPV.0060.205. 

Traffic signal materials shall be installed on street lighting poles. The main contractor shall coordinate 
construction to ensure street lighting installation does not impede traffic signal installation. 

Project ID 2984-01-79 
There are two existing signalized intersection within the limits of the project at the following intersections 
with North 51st Street: 

• West Center Street 

• West Burleigh Street 

The City of Milwaukee will provide temporary electrical service for the traffic signals. 



2415-02-71, 2984-01-79 11 of 85 

All existing traffic signal facilities will be discontinued by the city for removal by contractor. The contractor 
shall furnish and install concrete bases, PVC conduit, cabling, and polymer concrete pull boxes. All above 
ground signal work including installing traffic signal standards, monotube poles, monotube arms, traffic 
signal heads, permanent signal cabinets, and any additional permanent traffic control equipment shall be 
furnished and installed by the paving contractor. Permanent electrical service for the signals will be 
provided by the City of Milwaukee. 

The signal cabinet bases will be provided by the City of Milwaukee and installed by the contractor at West 
Center Street and West Burleigh Street. Perform this work in accordance with the requirements of ATC 
Controller and Cabinet Installed, Item SPV.0060.205. 

Traffic signal materials shall be installed on street lighting poles. The main contractor shall coordinate 
construction to ensure street lighting installation does not impede traffic signal installation. 

Provide a 30-working day advance notice to Mr. Rudy Gutierrez of the City of Milwaukee’s Traffic Signal 
Field Operations at (414) 286-5941 (office) or (414) 708-5148 (mobile) to coordinate the removal of 
existing meter pedestal and traffic cabinet, and the installation of temporary traffic signal materials by the 
contractor as well as any City traffic signal concerns. 

Contact Scott Reinbacher at (414) 286-3232 or sreinb@milwaukee.gov with any questions or concerns 
regarding City of Milwaukee, Traffic Signals facilities. 

 

8. Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for 
Storm Water Discharges. 
The calculated land disturbance for the project site is 0.24 acres for Construction ID 2415-02-71 and 0.19 
acre for Construction ID 2984-01-79.  

The expected land disturbance for the project site is less than one acre in size and does not require 
permit coverage. Therefore, the department has not requested or obtained coverage under the TCGP.  

If additional land disturbance is necessitated for the project due to proposed contractor means and 
methods, including temporary support activity sites, and the additional land disturbance results in a total 
cumulative land disturbance for the project of one acre or greater, permit coverage will need to be 
obtained. The department will be responsible for obtaining permit coverage following department approval 
of the associated ECIP. Contractor necessitated changes resulting in the need for permit coverage will 
not be cause for schedule delays or other damages. 

Permit coverage for additional land disturbing construction activities related to contractor means and 
methods will be considered as part of the ECIP review and approval process. Coverage under the TCGP 
for additional land disturbance areas will be considered if the areas meet all the following:  

· Must meet the permit’s applicability criteria. 

· Must be for the exclusive use of a WisDOT project. 

· Ground disturbance first commences after the ECIP approval, and the areas are fully restored to meet the 
final stabilization criteria of the permit upon completion of the work.  

If permit coverage is deemed necessary and obtained for the project, conform to all permit requirements 
and post the “Certificate of Permit Coverage” in a conspicuous place at the construction site.  

Permit coverage, if necessary, will be under the Wisconsin Pollutant Discharge Elimination System, 
Transportation Construction General Permit, (WPDES Permit No. WI-S066796-2). The permit can be 
found at: 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp 

The contractor is responsible for obtaining any permits for areas that are not approved by the department 
for coverage under the TCGP. 
stp-107-056 (20250108) 

 

9. Erosion Control. 
The contractor shall prepare and submit an erosion control implementation plan (ECIP) for the project 
including borrow sites, material disposal sites, dust control, and dewatering according to Chapter TRANS 

mailto:sreinb@milwaukee.gov
https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp
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401 requirements. The erosion control implementation plan shall supplement information shown on the 
plans and shall not reproduce it. The erosion control implementation plan will identify how the contractor 
intends to implement the project’s erosion control plan.  

Provide the ECIP 14 calendar days prior to the pre-construction conference. Provide 1 copy of the ECIP 
to WisDOT and 1 copy of the ECIP to the WDNR Liaison (Mr. Ryan Pappas; WDNR Southeast Region 
Headquarter; 1027 W. St. Paul Avenue; Milwaukee, WI 53233, Ryan.Pappas@Wisconsin.gov). Pursue 
operations in a timely and diligent manner, continuing all construction operations methodically from the 
initial removals and topsoil stripping operations through the subsequent grading, paving, and re-top 
soiling to minimize the period of exposure to possible erosion. Do not implement the ECIP until it has 
been approved by the department. 

Re-apply topsoil on graded areas, as designated by the engineer, within a timeframe acceptable to the 
engineer after grading is completed within those areas. Place sod on the top-soiled areas, as designated 
by the engineer, within 5 days after placement of topsoil. If graded areas are left not completed and 
exposed for more than 14 days, seed those areas with temporary seed and mulch. 

When performing roadway cleaning operations, the contractor shall use equipment having vacuum or 
water spray mechanism to eliminate the dispersion of dust. If vacuum equipment is employed, it shall 
have suitable self-contained particulate collectors to prevent discharge from the collection bin into the 
atmosphere.  

Stockpile excess material or spoils on upland areas away from wetlands, floodplains and waterways. 
Stockpiled materials/and/or spoils shall be protected against erosion. Piles of stockpiled soil shall be 
protected against erosion and shall not create nuisance dust emissions. Said materials and/or spoils shall 
not be stockpiled for more than 14 calendar days. 

All concrete trucks shall washout into a containment system located sufficiently away from the work area 
to prevent runoff into wetlands, waterways, inlets, and drainage courses. Provide a construction detail 
and location of the containment system with the ECIP and reviewed by the engineer prior to use. 

Maintaining Drainage 
Maintain drainage at and through worksite during construction conforming to standard spec 107.20, 
204.3.2.1(3), 205.3.3 and 520.3.1(2). Use existing storm sewers, existing culvert pipes, existing drainage 
channels, temporary culvert pipes, or temporary drainage channels to maintain existing surface and pipe 
drainage. Pumps may be required to drain the surface, pipe, and structure discharges during 
construction. Costs for furnishing, operating, and maintaining the pumps is considered incidental to the 
contract. 

 

10. Notice to Contractor – Saw Cut Slurry. 
Saw cut slurry that may be generated as part of this contract shall be collected and actively managed. 
Take appropriate measures to prevent saw cut slurry from entering inlets, wetlands, waterways, and other 
natural areas. 

 

11. Notice to Contractor – Contamination Beyond Construction Limits. 
The department completed testing for soil and ground water contamination for locations within this project 
where excavation is required. Testing indicated that petroleum-contaminated soil is present at the 
following sites: 

Project ID 2415-02-71 
1. Station 36+75 to 37+30, from 40 feet right of reference line to 75 feet right of reference line. 

Project ID 2984-01-79 
1. Station 36+00 to 36+30, from 15 feet left of reference line to 50 feet left of reference line. 

2. Station 36+83 to 37+11, from 15 feet left of reference line to 50 feet left of reference line. 

The contaminated soils at the above sites are expected to be beyond the excavation limits necessary to 
complete the work under this project. Control construction operations at these locations to ensure that 
they do not extend beyond the excavation limits indicated in the plans. If contaminated soils are 

mailto:Ryan.Pappas@Wisconsin.gov
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encountered at these sites or elsewhere on the project during excavation, terminate excavation in the 
area and notify the engineer. 

The Hazardous Materials Report is available by contacting: Andrew Malsom, Wisconsin Department of 
Transportation, 141 NW Barstow, Waukesha, WI 53187, (262) 548-6705. 

stp-107-100 (20230113) 

 

12. Notice to Contractor – Monotube Stickers. 
Do not place monotube number stickers on poles as shown in the SDD 09E08-k General Notes and 
Hardware Details for Type 9, 10, 9/10 Special, 12 and 13 Poles with Monotube Arms. 

 

13. Notice to Contractor – Milwaukee County Transit System. 
Project ID 2415-02-71 
The Milwaukee County Transit System (MCTS) operates the following bus routes within and/or directly 
adjacent to the construction limits: route 57 (Walnut-Appleton), route 60 (N. 60th Street) and route 66 (W. 
Burleigh Street).  
Project ID 2984-01-79 
The Milwaukee County Transit System (MCTS) operates the following bus routes within and/or directly 
adjacent to the construction limits: route 22 (Center Street) and route 66 (Burleigh Street).  

Impacts to MCTS Routing 

Invite MCTS to all coordination meetings between the contractor, the department, local officials and 
business stakeholders to discuss the project schedule of operations including vehicular and pedestrian 
access during construction operations. Notify MCTS at least ten (10) business days prior to beginning 
project work to provide advance notice of potential service impacts. 

Impacts to MCTS Signs and Posts 

Notify MCTS of work impacting MCTS signs and posts in advance five (5) or more business days. MCTS 
signs include “Bus Stop” and turn disc signs. MCTS signs are mounted on MCTS posts; and on assets 
owned by others including streetlights, traffic regulators, crosswalk and street signposts. MCTS shall be 
responsible for MCTS sign and post removal and installation, with the contractor granting access to 
MCTS personnel to perform such work. Signs stating “No Parking Bus Stop” are the under the ownership 
and responsibility of City of Milwaukee. 

Impacts to Bus Shelters 

Contractor work may require bus shelter(s) to be temporarily removed. MCTS will be responsible for the 
removal and reinstallation of bus shelters, with the contractor granting access to MCTS personnel for the 
purposes of reinstallation before new pavement opens to vehicular traffic. Notify MCTS in advance ten 
(10) business days for each site-specific bus shelter location.  

Non-detour Service Suspension at MCTS Bus Stops and Temporary Bus Stops 

Occasions may arise when work requires neither a detour nor the physical alteration of MCTS bus stop 
assets, but (for passenger safety) those occasions involved require MCTS to temporarily suspend service 
at a bus stop location. Notify MCTS in advance five (5) business days of the site-specific occasion, and 
MCTS will sign appropriately to instruct passengers to board at a temporary bus stop. Notify MCTS upon 
completion of work. MCTS will resume service to any suspended bus stop locations when it is safe to do 
so. 

Temporary Bus Stops 

MCTS will designate temporary bus stop boarding locations using MCTS temporary signs. Temporary bus 
stops will be in existing right-of-way at ADA-accessible locations outside the project’s construction zone. 
MCTS is not requesting this project to provide temporary boarding pads. 
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MCTS contacts: 
David Locher 
Milwaukee County Transit System 
1942 N. 17th St. 
Milwaukee, WI 53205 
Phone: (414) 343-1727 
dlocher@mcts.org 
 
Dan Adams 
Milwaukee County Transit System 
1942 N. 17th St. 
Milwaukee, WI 53205 
Phone: (414) 343-1727 
dadams@mcts.org 
 
Armond Sensabaugh 
Milwaukee County Transit System 
1942 N. 17th St. 
Milwaukee, WI 53205 
Phone: (414) 343-1728 
asensabaugh@mcts.org 

 

14. Notice to Contractor – Environmental Protection. 
Store drums, buckets and other containers related to construction operations in a secure area to prevent 
vandalism, spills, and unwanted dumping. If an abandoned container is discovered on the project site, 
notify WDNR at (800) 943-0003. 

 

15. Coordination with Businesses and Residents. 
The department will arrange and conduct a meeting between the contractor, the department, affected 
residents, local officials and business people to discuss the project schedule of operations including 
vehicular and pedestrian access during construction operations. Hold the first meeting at least one week 
before the start of work under this contract and hold one meeting per month thereafter. The contractor 
shall arrange for a suitable location for meetings that provides reasonable accommodation for public 
involvement. The department will prepare and coordinate publication of the meeting notices and mailings 
for meetings. The contractor shall schedule meetings with at least 2 weeks’ prior notice to the engineer to 
allow for these notifications. 
stp-108-060 (20141107) 

 

16. Public Convenience and Safety. 
Revise standard spec 107.8(6) as follows: 

Check for and comply with all local ordinances governing the hours of operation, of construction 
equipment. Do not operate any motorized construction equipment from 9:00 PM until 7:00 AM, unless 
prior written approval is obtained from the engineer. 

Motorized equipment shall be operated in compliance with all applicable local, state, and federals laws 
and regulations relating to noise levels. All motorized construction equipment will be required to have 
mufflers constructed according to manufacturer’s specifications, and it will be required that mufflers and 
exhaust systems be maintained in good working order, free from leaks or holes. 

Upon request the City of Milwaukee’s Department of Neighborhood Services (DNS), may issue a 
construction noise variance, to work outside of the hours listed above. 
Department of Neighborhood Services 

 4001 South 6th Street 

 (414) 286-2268 

stp-107-001 (20060512) 

mailto:asensabaugh@mcts.org
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17. Referenced Construction Specifications. 
Construct the work enumerated below conforming to the City of Milwaukee standards. If there is a 
discrepancy or conflict between the referenced specification and the standard specifications regarding 
contract administration, part 1 of the standard specifications governs. 

Conform to the referenced construction specifications for the following: 

Some traffic signal and street lighting work are required to be executed according to City of Milwaukee 
Standards. The contact person for acquiring said standards is provided in the articles where the reference 
to City of Milwaukee Standards is made.  

 

18. Health and Safety Requirements for Workers Remediating Petroleum Contamination. 
Add the following to standard spec 107.1(2): 

Soil contamination with gasoline, diesel fuel, fuel oil, or other petroleum related products may be 
encountered during excavation activities. Prepare a site-specific Health and Safety Plan complying with 
the Occupational Safety and Health Administration (OSHA) standard for Hazardous Waste Operation and 
Emergency Response (HAZWOPER), 29 CFR 1910.120. 

All site workers taking part in remediation activities or who will have the reasonable probability of 
exposure of safety or health hazards associated with the hazardous material shall have completed Health 
and Safety training that meets OSHA requirements. Before the start of remediation work, submit to the 
engineer a site-specific Health and Safety Plan, and written verification that workers will have completed 
up-to-date OSHA training. 

Develop, delineate, and enforce the health and safety exclusions zones for each contaminated site 
location pursuant to 29 CFR 1910.120. 
stp-107-115 (20150630) 

 

19. Protection of Concrete. 
Add to standard spec 415.3.14: 

Provide for a minimum of one concrete finisher to remain on the project site after final finishing of all 
concrete surfaces until such time as the concrete has hardened sufficiently to resist surface scarring 
caused by footprints, handprints, or any other type of imprint, malicious or otherwise. Finisher must 
actively and continuously patrol on foot the newly placed concrete and repair any damage to the surface 
that might be sustained as described above.  

Include the cost for providing the finisher(s), the necessary equipment, and materials in the contract unit 
price for each concrete item. 

 

20. Concrete Identification Stamping. 
Stamp ends of all monolithic Portland cement concrete surface with a stamp bearing the contractor’s 
name and the year of construction. Make all letters 2 inches height. 

Include the cost of this work in the contract unit price for Portland cement concrete items and no 
additional payment will be made. 

 

21. Topsoil. 
Replace standard spec 625.2 (1) with the following: 

(1) Topsoil consists of loam, sandy loam, silt loam, silty clay loam, or clay loam humus-bearing soils 
adapted to sustain plant life, and ensure the topsoil consists of the following: 
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*Organic matter determined by loss on ignition test of samples oven dried to constant 
weight at 212 F (100 C). 

Add the following to standard spec 625.2: 

(3)  Furnish material that is free from large roots, sticks, weeds, brush, stones, litter, and waste products. 

(4)  Do not furnish surface soils from ditch bottoms, drained ponds, and eroded areas, or soils which are 
supporting growth of NR 40 listed plants and noxious weeds or other undesirable vegetation. 

Replace standard spec 625.3.3 (3) with the following:  

(3)  Ensure that for the upper 2 inches, 100 percent of the material passes a one-inch sieve and at least 
90 percent passes the No. 10 sieve.  
SER-625-001 (20221007) 
 

22. Removing Poles, Item 204.9060.S. 
A  Description 

This special provision describes removing an existing concrete, wood, steel, and aluminum pole and 
delivering them to the City of Milwaukee street lighting yard. All work shall be in accordance with section 
651 of the WisDot Standard Specs.  

B  Materials 
Existing poles, including bracket arm(s), clamp(s), conduit, cabling, and any other equipment mounted to 
the poles.  

C  Construction 
Disconnect and strip all cables and wiring that are mounted on or inside the pole and carefully remove the 
bracket arm(s), and other non-street lighting materials from the pole. Then remove pole and backfill 
resulting hole according to standard spec 206.2. of the WisDot Standard Specs. 

Disposing of Materials  
Materials for Disposing of safely:  

· Concrete, Aluminum, Steel, and Wood pole(s)  

· Bracket arm(s), Bracket Arm Clamp(s) and hardware. 

· LED luminaires, and decorative luminaires. 

· All ballasts (High Pressure Sodium & LED “OV20”) 

· Breakaway transformer Pedestal(s) 

· Side Pole Mounted Wiring Pedestal(s) (Green in Color) 

· Stone and brick 

· Conduit and Cabling 

· High- and Low-Pressure Sodium Luminaires 

· And other material not designated for salvage. 

Contractor is responsible to follow the Wisconsin State Law when disposing of HID luminaires 
appropriately away from the project area. Contractor is responsible for filling out all necessary paperwork 
for disposing of materials. 

Topsoil Requirements Minimum Range Maximum Range 

pH 6.0 8.0 

Organic Matter* 5% 20% 

Clay 5% 30% 

Silt 10% 70% 

Sand 10% 70% 
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Wisconsin State law, as well as laws in many other states, prohibits the disposal of lamps and bulbs that 
contain heavy metals, such as mercury, in sanitary landfills. This ban includes fluorescent (linear and U-
tube), compact fluorescent (CFL), mercury vapor, metal halide, highpressure sodium and low-pressure 
sodium lamps. They must be recycled or disposed of as hazardous waste. The lamps should not be 
broken to prevent the release of mercury and are best stored in the packaging the replacement bulbs 
come in until being recycled.  

HID lamp ballasts contain PCB or polychlorinated biphenyls which are regulated as a hazardous waste 
and cannot be disposed of in landfills per Wisconsin State law. Ballasts that do not contain PCB are 
marked “NO PCB” and can be recycled (preferable) or disposed of in a landfill. If ballasts are not marked, 
it must be treated as if it contains PCB. If ballasts are leaking, they require special handing. Contact your 
local hazardous waste response coordinator for assistance. 

D  Measurement 
The Department will measure Removing Poles as each individual pole, or stub removed that includes the 
removal of mounted equipment on the pole, the backfilling of the hole, plus the delivery of salvaged pole 
with attached salvaged materials to the City of Milwaukee Yard, and the proper disposal of pole and 
miscellaneous materials..  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
204.9060.S. Removing Poles EACH 

Payment is full compensation for disconnecting any necessary wiring, and removing the poles and 
equipment mounted on the poles, as well as disposal of materials. 

 

23. Removing Aerial Cable, Item 204.9090.S. 
A  Description 

The work under this item consists of removing temporary overhead service lines as shown on the plans; 
including all associated guy wires, anchors, and electrical wire; and removing materials from the site.  

B  (Vacant) 
C  Construction 
Contractor shall properly dispose of materials off site.  

D  Measurement 
The department will measure Removing Aerial Cable by linear foot from pole to pole. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
204.9090.S.  Removing Aerial Cable LF 

Payment is full compensation for all work and disposal of materials.  

 

 

24. Excavation, Hauling, and Disposal of Petroleum Contaminated Soil, Item 205.0501.S. 
A  Description 
A.1 General 
This special provision describes excavating, loading, hauling, and disposing of petroleum contaminated 
soil at a DNR approved bioremediation facility or landfill. The closest DNR approved bioremediation 
facilities or landfills are:  
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Waste Management Orchard Ridge Landfill 
N96 W13073 County Line Rd 
Menomonee Falls, WI 53051 
(262) 253-8620 

Green For Life (GFL) Emerald Park Landfill 
W124 S10629 S. 124th St  
Muskego, WI 53150  
(414) 529-1360  

Perform this work conforming to standard spec 205 and Chapters NR 700-754 of the Wisconsin 
Administrative Code, as supplemented herein. Per NR 718.07, a solid waste collection and transportation 
service-operating license is required under NR 502.06 for each vehicle used to transport contaminated 
soil.  

A.2  Notice to the Contractor – Contaminated Soil Locations 
The department completed testing for soil and groundwater contamination for locations within this project 
where excavation is required. Testing indicated that petroleum-contaminated soil is present at the 
following location: 

1. Station 36+75 to 37+30, from 40 feet right of reference line to 75 feet right of reference line, from 
approximately 7 to 15+ feet below grade. The estimated volume of contaminated soil to be excavated at 
this location is 2 CY (approximately 4 tons using a conversion factor of 1.7 tons per cubic yard) 

2. Soil excavated from Station 36+00 to 36+30, from 15 feet left of reference line to 50 feet left of reference 
line, from approximately 1 to 12+ feet below grade. The estimated volume of contaminated soil to be 
excavated at this location is 7.8 CY (approximately 14 tons using a conversion factor of 1.7 tons per cubic 
yard) 

3. Soil excavated from Station 36+83 to 37+11, from 15 feet left of reference line to 50 feet left of reference 
line, from approximately 4 to 12+ feet below grade. The estimated volume of contaminated soil to be 
excavated at this location is 3.7 CY (approximately 7 tons using a conversion factor of 1.7 tons per cubic 
yard) 

If contaminated soils and/or contaminated groundwater are encountered elsewhere on the project, 
terminate excavation activities in the area and notify the engineer.  

For further information regarding previous investigation and remediation activities at these sites contact: 
Name: Andrew Malsom 
Address: 141 NW Barstow Street, P.O. Box 798, Waukesha, WI 53187-0798 
Phone: 262-548-6705 
Fax: 262-548-6891 
E-mail: andrew.malsom@dot.wi.gov 

A.3  Coordination 
Coordinate work under this contract with the environmental consultant: 

Consultant: TRC Environmental Corporation 
Address: 6737 W. Washington St., Suite 3460, West Allis, WI 53214 
Contact:  Bryan Bergmann 
Phone: 262-901-2126 (office), 262-227-9210 (cell) 
Fax: 262-879-1220 
E-mail: bbergmann@trccompanies.com  

The role of the environmental consultant will be limited to: 
1. Determining the location and limits of contaminated soil to be excavated based on soil 

analytical results from previous investigations, visual observations, and field screening of soil 
that is excavated; 

2. Identifying contaminated soils to be hauled to the bioremediation facility or landfill; 

3. Documenting that activities associated with management of contaminated soil are in 
conformance with the contaminated soil management methods for this project as specified 
herein; and 

4. Obtaining the necessary approvals for disposal of contaminated soil from the bioremediation 
facility or landfill. 

Provide at least a 14-calendar day notice of the preconstruction conference date to the environmental 
consultant. At the preconstruction conference, provide a schedule for all excavation activities in the areas 

mailto:andrew.malsom@dot.wi.gov
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of contamination to the environmental consultant. Also notify the environmental consultant at least three 
calendar days before beginning excavation activities in each of the contaminated areas.  

Coordinate with the environmental consultant to ensure that the environmental consultant is present 
during excavation activities in the contaminated areas. Perform excavation work in each of the 
contaminated areas on a continuous basis until excavation work is completed.  

Identify the DNR approved bioremediation facility or landfill that will be used for disposal of contaminated 
soils and provide this information to the environmental consultant no later than 30 calendar days before 
beginning excavation activities in the contaminated areas or at the preconstruction conference, whichever 
comes first. The environmental consultant will be responsible for obtaining the necessary approvals for 
disposal of contaminated soils from the bioremediation facility or landfill. Do not transport contaminated 
soil offsite without prior approval from the environmental consultant.  

A.4  Health and Safety Requirements 
Add the following to standard spec 107.1: 

During excavation activities, expect to encounter soil contaminated with gasoline, diesel fuel, fuel oil, or 
other petroleum related products. Site workers taking part in activities that will result in the reasonable 
probability of exposure to safety and health hazards associated with hazardous materials shall have 
completed health and safety training that meets the Occupational Safety and Health Administration 
(OSHA) requirements for Hazardous Waste Operations and Emergency Response (HAZWOPER), as 
provided in 29 CFR 1910.120.  

Prepare a site-specific Health and Safety Plan, and develop, delineate and enforce the health and safety 
exclusion zones for each contaminated site location as required by 29 CFR 1910.120. Submit the site-
specific health and safety plan and written documentation of up-to-date OSHA training to the engineer 
before the start of work.  
B  (Vacant) 
C  Construction 
Add the following to standard spec 205.3:  

Control operations in the contaminated areas to minimize the quantity of contaminated soil excavated.  

The environmental consultant will periodically evaluate soil excavated from the contaminated areas to 
determine if the soil will require offsite bioremediation. The environmental consultant will evaluate 
excavated soil based on field screening results, visual observations, and soil analytical results from 
previous environmental investigations. Assist the environmental consultant in collecting soil samples for 
evaluation using excavation equipment. The sampling frequency shall be a maximum of one sample for 
every 20 cubic yards excavated.  

On the basis of the results of such field-screening, the material will be designated for disposal as follows: 

- Excavation Common consisting of clean soil and/or clean construction and demolition fill (such as clean 
soil, boulders, concrete, reinforced concrete, bituminous pavement, bricks, building stone, and 
unpainted or untreated wood), which under NR 500.08 are exempt materials, or 

- Low-level contaminated material (PID readings less than 10 ppm and no observation of staining or 
petroleum odor, or based on existing analytical data) for reuse as fill within the construction limits as 
allowed, or 

- Petroleum contaminated soil (significant petroleum odor, staining, and/or PID readings greater than 10 
ppm) for off-site treatment and disposal at the WDNR-licensed bioremediation facility, or 

- Contaminated soil (based on the presence of industrial fill or existing analytical data) for off-site disposal 
at the WDNR-licensed disposal facility, or 

- Potentially contaminated for temporary stockpiling and additional characterization prior to disposal. 

Directly load and haul soil designated by the environmental consultant for offsite bioremediation or 
landfilling to the DNR approved bioremediation facility or landfill. Use loading and hauling practices that 
are appropriate to prevent any spills or releases of petroleum-contaminated soils or residues. Before 
transport, sufficiently dewater soils designated for off-site bioremediation or landfilling so as not to contain 
free liquids. 

If dewatering is required in areas of known contamination, water generated from dewatering activities 
may contain petroleum compounds, chlorinated volatile organic compounds, and/or metals. Such water 
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may require analytical testing, and with approval from the City of Milwaukee and the Milwaukee 
Metropolitan Sewerage District be discharged to the sanitary sewer as follows: 

1. Meet all applicable requirements of the City of Milwaukee and the Milwaukee Metropolitan 
Sewerage District including the control of suspended solids. Perform all necessary monitoring 
to document compliance with the City of Milwaukee and the Milwaukee Metropolitan Sewerage 
District requirements. Furnish, install, operate, maintain, disassemble, and remove treatment 
equipment necessary to comply with the City of Milwaukee and the Milwaukee Metropolitan 
Sewerage District requirements. 

2. Ensure continuous dewatering and excavation safety at all times. Provide, operate, and 
maintain adequate pumping equipment and drainage and disposal facilities. 

Groundwater with a petroleum sheen cannot be discharged to the sanitary sewer per the Milwaukee 
Metropolitan Sewerage District guidelines. If dewatering is necessary where the groundwater has a sheen 
on the surface, the water shall be pumped into a holding tank or tanker truck for off-site testing and 
disposal. 

Notify the engineer of any dewatering activities. Contractor shall obtain any permits necessary to 
discharge water. Provide copies of such permits to the engineer. Meet any requirements and pay any 
costs for obtaining and complying with such permit use. Follow all applicable legislative statutes, judiciary 
decisions, and regulations of the State of Wisconsin. 

Costs associated with excavation dewatering in contaminated areas are considered incidental to this pay 
item. The Wisconsin Department of Transportation will be the generator of regulated solid waste from this 
construction project. 

Limit excavation in the location described in A.2 to minimize the potential handling of groundwater. Notify 
the engineer of any dewatering activities and obtain any permits necessary to discharge or dispose of 
contaminated water. Provide copies of such Permit to the engineer. Meet any requirements and pay any 
costs for obtaining and complying with such permit use. Follow all applicable legislative statutes, judiciary 
decisions, and regulations of the State of Wisconsin. 

When material is encountered outside the above-identified limits of known contamination that appears to 
have been impacted with petroleum or chemical products, or when other obvious potentially contaminated 
materials are encountered or material exhibits characteristics of industrial-type wastes, such as fly ash, 
foundry sand, and cinders, or when underground storage tanks are encountered, suspend excavation in 
that area and notify the engineer. 

D  Measurement  
The department will measure Excavation, Hauling, and Disposal of Petroleum Contaminated Soil in tons 
of contaminated soil, accepted by the bioremediation facility or landfill as documented by weight tickets 
generated by the bioremediation facility or landfill. 

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
205.0501.S Excavation, Hauling, and Disposal of Petroleum Contaminated Soil TON 

Payment is full compensation for excavating, segregating, loading, hauling, and treatment via 
bioremediation, or landfilling of contaminated soil; obtaining solid waste collection and transportation 
service operating licenses; assisting in the collection of soil samples for field evaluation; and dewatering 
of soils before transport, if necessary.  

 

25. Signs Type II Reflective SH, Item 637.2220. 
A Description 
Furnish and install signs in accordance to the plans and WisDOT Standard Specifications for Highway 
and Structure Construction 2025 Edition section 637, except as follows: 

B Materials 
In accordance to the plans and WisDOT Standard Specifications for Highway and Structure Construction 
2025 Edition section 637, except as follows: The contractor shall provide all necessary sign mounting 
hardware as shown in the detail drawings which includes but is not limited to 5/16” x 1 ¼” Stainless Steel 
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Fender Washers, 5/16”-18 x 3/4” Stainless Steel Hex Head Bolt, 201 Stainless Steel Banding ¾” x 0.20., 
Stainless Steel Flared Leg Sign Mount Bracket for ¾” banding, 201 Stainless Steel Wing Seal (buckle) for 
¾” banding and one- or two-sided sign mounting Z-brackets that fit 2 3/8 inch post or approved equal. 

The contractor shall affix the installation date sticker on back of sign in lower right corner. Stickers will be 
provided at pre-construction meeting or by the Inspector. 

C Construction 
In accordance to the plans and WisDOT Standard Specifications for Highway and Structure Construction 
2025 Edition section 637, except as follows: The contractor shall be responsible for recording the 
location, type, and installation date of the signage using the provided Sign Installation Log (L-101). 

D Measurement 
The Department will measure Signs Type II Reflective SH by the square foot unit of measure. 

E Payment 
Payment includes furnishing Signs Type II Reflective SH. The Department will pay for measured 
quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
637.2220 Signs Type II Reflective SH SF 

Payment is full compensation for installing Signs Type II Reflective SH.  The Sign Installation Log (L-101) 
shall be complete and submitted for all signing locations prior to finalization of sign item payments. 

 

26. Field Office, Item 642.5201. 
Add the following to standard spec 642.2.1: 

The field office shall be located within one half mile of the project limits. 

 

27. Traffic Control, Item 643.5000. 
Perform the work under this item according to the requirements of standard spec 643, as shown on the 
plans or as approved by the engineer, except as herein modified. 

Have available at all times sufficient experienced personnel to promptly install, remove and reinstall the 
required traffic control devices to route traffic in order to perform the operations. 

Provide the City of Milwaukee Police Department and the engineer a 24-hour emergency contact number 
with which the contractor or his representative can be contacted during non-working hours in the event a 
safety hazard develops. 

Mask out all traffic control signs and have flags removed when not in use. 

The traffic requirements are subject to change at the direction of the engineer in the event of an 
emergency. 

Receive prior approval from the engineer for the location of egress or ingress for construction vehicles to 
prosecute the work. 

Park or store equipment and materials only at work sites approved by the engineer. 

Do not disturb, remove, or obliterate any traffic control signs, advisory signs, shoulder delineators, or 
beam guard in place along the traveled roadways without the approval of the engineer. 

Install appropriate advance and intermediate warning signs of standard design. Install the signs at 
locations indicated on the plan and at locations as directed by the engineer according to Part VI of the 
Manual of Uniform Traffic Control Devices. Sign shape, message and color must be according to Part VI 
of the Manual of Uniform Traffic Control Devices. 

Upon completion of the normal workday and when work is not in progress, plate all trenches resulting 
from construction activities, which are not fully backfilled, with steel plates suitable for carrying a vehicle 
as directed by the engineer. Plating is in addition to the barricades and traffic control devices required for 
lane closure or traffic control. Cost of steel plates shall be included in the bid prices for the related bid 
items that are under construction. 
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28. Temporary Audible Message Devices, Item 644.1900.S. 
A  Description 
This special provision describes providing, maintaining, and removing temporary audible message 
devices. These devices are used on temporary pedestrian facilities to guide individuals with sight 
disabilities.   

B  Materials 
Furnish temporary audible message devices from the approved products lists. 

C  Construction 

Provide and maintain temporary audible message device. Maintain and repair devices within two hours of 
being notified by the project engineer of an issue.  

Contractors record messages as approved by the engineer. 

Mount temporary audible message devices on drums, temporary sign supports, or other locations 
approved by the engineer. Locate motion detection areas that will be effective in activating the device to 
operate properly. Avoid locating motion detection areas that will cause activation by trees, traffic, or other 
known regular activity. 

Move and adjust devices after disruptions by the work or the public.  

Maintain devices in a working condition and replace batteries as needed. Replace any devices that are 
not working properly within 2 hours of being notified of an issue. 

Use tamper-proof hardware for mounting.  

D  Measurement 
The department will measure temporary audible message devices by the day, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
644.1900.S Temporary Audible Message Device DAY 

Payment is full compensation for providing, maintaining, and removing temporary audible message 
device. 

The department will not pay for devices that are inoperable. 
stp-644-190 (20250108) 

 

29. Lamp, Ballast, LED, Switch Disposal by Contractor, Item 659.5000.S. 
A  Description 
This special provision describes the detachment and packaging of lamps, ballasts, LEDs, and mercury 
containing switches (e.g., overhead roadway lighting, underdeck bridge, wall packs, pedestrian signals, 
traffic control stop lights and warning flashers, fluorescent bulbs, and thermostats) removed under this 
contract for disposal as hazardous materials. 

For Lamp, Ballast, LED, Switch Disposal by Contractor, coordinate removal from the work site by the  
department’s hazardous waste disposal vendor. Disposal will be billed to the department by the 
hazardous waste disposal vendor. 

B  Material 
B.1 Disposal by Contractor 
Items removed under this contract will be considered the property of the department for waste generator 
identification. The contractor is responsible for coordinating with the department’s hazardous waste 
vendor for disposal: 
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-
contacts.pdf 

C  Construction 

https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-contacts.pdf
https://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/environment/hazwaste-contacts.pdf
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C.1 Removal 
Arrange for the de-energizing of luminaires after receiving approval from the engineer that the existing 
luminaires can be removed. Do not remove luminaires that cannot be replaced with proposed LED units 
and operational within the same workday. The new LED units need to be operational prior to sunset of the 
same workday. 

Detach and remove luminaires and lamps from the existing traffic signal poles or respective structure. 

Avoid breaking fixtures whenever possible.  

Lamps, ballasts, LED, and switches will become property of the department, and will be disposed of in an 
environmentally sound manner. 

C.2 Packaging of Hazardous Materials 
Provide a secure, level location removed from the travelled way for storage of the material for disposal. 
Pack intact fixtures in the packaging of the new lamps used to replace them, or packaging affording the 
equivalent protection. Place in full, closed stackable cartons. 

Pile cartons no more than four high if palletized and secure cartons with shrink wrap to prevent shifting or 
falling of the loads. Clearly mark each pallet with the words “Universal Waste Lamps” or “Universal Waste 
Ballasts”, the date, and the number of fixtures on each pallet. 

Pack broken fixtures into (min.) 6 mil thick plastic bags and place inside sturdy cardboard boxes or the 
equivalent. Mark the outer packaging with the term “Broken Fixtures/Lamps”, the date and the number of 
broken fixtures clearly marked on the box. 

The hazardous waste vendor will not accept fixtures improperly packaged. The vendor will reject any 
fixtures not removed as part of a contract pay item or otherwise required under this contract. 

Pack ballasts and mercury containing switches in appropriate containers. 

C.3 Disposal by Contractor 
Complete the lamp and ballast inventory (https://wisconsindot.gov/Documents/doing-
bus/engconsultants/cnslt-rsrces/environment/dotlampballastinventory.dotx) and contact the hazardous 
waste vendor to coordinate pickup and disposal at a location specified by the contractor. Consolidate all 
pallets and boxes from one project at a single location. Contact the hazardous waste vendor to set up an 
appointment for pickup. The hazardous waste vendor requires a minimum of one week advance notice to 
schedule pickup. 

D  Measurement 
The department will measure Lamp, Ballast, LED, Switch Disposal by Contractor as each individual unit 
removed and received by the hazardous waste vendor, properly packaged and acceptably completed, 
matching the total number of units provided on the inventory form. The department will not measure 
broken fixtures that exceed a total of 10 percent of all fixtures to be disposed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
659.5000.S Lamp, Ballast, LED, Switch Disposal by Contractor EACH 

Payment is full compensation for detachment, handling, packaging, labeling and scheduling disposal with 
the hazardous waste vendor; and scrapping and disposal of all other materials. 

30. Temporary Traffic Signals for Intersections (Location), Item 661.0201. 
Replace standard spec 661.2.1: 

661.2.1 General 
The City of Milwaukee will provide the temporary electrical service for temporary traffic signals. 

The City of Milwaukee – Traffic Signals is the applicable electrical utility. 

 
 
 
 

https://wisconsindot.gov/Documents/doing-bus/engconsultants/cnslt-rsrces/environment/dotlampballastinventory.dotx
https://wisconsindot.gov/Documents/doing-bus/engconsultants/cnslt-rsrces/environment/dotlampballastinventory.dotx
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31. Utility Line Opening, Item SPV.0060.001. 
A Description 
This special provision describes providing excavation to uncover utilities for the purpose of determining 
elevation and potential conflicts on the plans or as directed by the engineer. 

B  (Vacant) 
C  Construction 
Perform the excavation in such a manner that the utility in question is not damaged. 

Perform the utility line openings as soon as possible and at least 10 calendar days in advance of 
proposed utility construction to allow any conflicts to be resolved with minimal disruption. Where utilities 
are within 6 feet of each other at a potential conflict location, only one utility line opening will be called for. 
In these cases, a single utility line opening will be considered full payment to locate multiple utilities. 
Provide utility line openings with a trench up to 10 feet long as measured at the trench bottom, and of any 
depth required to locate the intended utility. 

Notify the utility engineers or their agents of this work a minimum of three working days prior to the work 
so they may be present when the work is completed. Do not perform utility line openings without the 
approval of the engineer. 

D  Measurement 
The department will measure Utility Line Opening by each opening, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.001 Utility Line Opening EACH 

Payment is full compensation for the excavation required to expose the utility line, backfilling with existing 
material removed from the excavation, compacting the backfill material, restoring the site, and for 
cleanup. 

Existing pavement removal necessary to facilitate utility line openings will be considered part of or paid for 
under Utility Line Openings. Replacement pavement, concrete curb, gutter, and sidewalk items will be 
considered separate from Utility Line Openings and will be measured and paid for separately. 

 

32. Section Corner Monuments, Item SPV.0060.002. 
A  Description 
Coordinate with Southeastern Wisconsin Regional Planning Commission (SEWRPC) for the perpetuation 
and replacement of a section corner (Public Land Survey System- PLSS) monument. 

B  Materials 
SEWRPC will provide a pre-cast concrete monument or brass disk to be used to mark the PLSS corner. 

Furnish base aggregate dense materials that conform to standard spec 305. Furnish concrete, asphalt, 
topsoil or other materials depending on the surface surrounding the corner. 

C  Construction 
SEWRPC will perpetuate existing section corner monument. Coordinate with SEWRPC and the WisDOT 
Project Manager throughout the perpetuation and replacement process. Contact the engineer and 
SEWRPC at (262) 853-8463 at least two (2) weeks before starting construction operations or the 
preconstruction meeting to allow for section corner monument perpetuation. 

Excavate and completely remove the existing monument. The contractor is responsible for providing a 
backfilled 3 to 4 foot deep hole where existing monument was removed. The contractor is responsible to 
coordinate the materials and methodology to complete the construction of the surface surrounding the 
monument. This may include but is not limited to a 2’ x 2’ “box out” or 24” diameter core hole in concrete, 
asphalt pavement/paving rings, coring to facilitate poured in place monuments, topsoil, seed and 
mulching or other materials or methodologies as agreed to by the contractor and SEWPRC. 
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Contact Information: 
Attn: Andy Traeger (Construction Coordinator)  
Southeastern Wisconsin Regional Planning Commission 
W239 N1812 Rockwood Drive 
P.O. Box 1607 
Waukesha, WI 53187-1607 
Phone (262) 953-4296 
Cell (262) 853-8463 
Fax (262) 547-1103 
atraeger@sewrpc.org 

D  Measurement 
The department will measure Section Corner Monuments Special by the individual unit acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.002 Section Corner Monuments EACH 

Payment is full compensation for all excavating; removal of existing monument, for placing and 
compacting backfill material; for disposing of surplus materials; for concrete or asphalt material, finishing 
of roadway or other surfaces, for all coordination with SEWRPC. 
SER-621-001 (20210924) 
 

33. Adjusting Water Valve Boxes, Item SPV.0060.003. 
A  Description 
This special provision describes adjusting, protecting, and maintaining accessibility, for the duration of the 
project, to all city water service boxes and water gate valve boxes located within the project limits. 

B  Materials 
All material for the adjustment of these facilities will be provided by the City of Milwaukee by contacting 
Gil Taylor, Milwaukee Water Works, at (414) 708-9005. If there is contractor damage the replacement 
materials will be provided by the City of Milwaukee; however, the contractor will be charged for all 
replacement materials. Deliver any unused materials furnished by the City of Milwaukee back to the 
Department of Public Works Field Headquarters – Infrastructure, Operations, Water Works at 3850 North 
35th Street. Materials being returned shall be accompanied with a “surplus material” form completed by 
the engineer. 

C  Construction 
Adjust all water service boxes and water gate valve boxes within the project limits to proposed elevations. 

The city will locate, mark, inspect and repair all water service boxes and water gate valve boxes within the 
limits of the project prior to commencement of work on the project. 

Throughout the duration of the project, ensure that all water service boxes, and water gate valve boxes 
are adequately located and that all water appurtenances remain accessible for operation by city forces. 
Exercise caution working adjacent to water facilities to avoid damage and ensure accessibility. 

Upon completion of the contract, the city will inspect all water facilities to ensure the water boxes and 
manholes are clean, properly aligned, and accessible. The contractor shall be responsible for making 
identified repairs and adjustments, and if any repairs or adjustments are made by the city, the cost will be 
charged to the contractor. 

D  Measurement 
The department will measure Adjusting Water Valve Boxes by each valve box, acceptably completed. 

 
 

mailto:atraeger@sewrpc.org
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.003 Adjusting Water Valve Boxes EACH 

Payment is full compensation for furnishing all excavation, backfilling, disposal of surplus materials, water 
box clean-out, and restoration of the work site. 
 

34. Inlet Covers Type MS 57, Item SPV.0060.102. 
A  Description 
This special provision describes providing work under these items according to the requirements of 
standard spec 611 and the details as shown on the plans. 

B  Materials 
Furnish materials under these items according to the requirements of standard spec 611 and the details 
as shown on the plans. 

C  Construction (Vacant) 
D  Measurement 
The department will measure Inlet Covers Type MS 57 by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.102 Inlet Covers Type MS 57 EACH 

Payment is full compensation for furnishing and installing the inlet covers including the frame and grate. 
 

35. Manhole Covers Type MS 58-A, Item SPV.0060.103. 
A  Description 
This special provision describes providing work under these items according to the requirements of 
standard spec 611 and the details as shown on the plans. 

B  Materials 
Furnish materials under these items according to the requirements of standard spec 611 and the details 
as shown on the plans. 

C  Construction (Vacant) 
D  Measurement 
The department will measure Manhole Covers Type MS-58A by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.103 Manhole Covers Type MS 58-A EACH 

Payment is full compensation for removing the existing covers; providing new covers, including frames, 
lids, and adjusting each cover. Old covers that are removed shall be disposed of by the contractor. 
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36. Catch Basin Type 44A, Item SPV.0060.110.  
A Description 
This special provision describes furnishing and installing catch basins Type 44A. Perform work under this 
item according to the requirements of standard spec 611 and the details as shown on the plans. 

B Materials 
Furnish materials under these items according to the requirements of standard spec 611 and the details 
as shown on the plans. 

C Construction 
Construct according to the requirements of standard spec 611.3 and the details as shown in the plans. 

D Measurement 
The department will measure Catch Basin Type 44A by each unit, acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.110 Catch Basin Type 44A EACH 

Payment will be made according to the standard spec 611.5.2 and the details as shown in the plans. 
 

37. Storm Inlet Type 45A, Item SPV.0060.112. 
A  Description 
This special provision describes providing work under these items according to the requirements of 
standard spec 611 and the details as shown on the plans. 

B  Materials 
Furnish materials under these items according to the requirements of standard spec 611 and the details 
as shown on the plans. 

C  (Vacant) 
D  Measurement 
The department will measure Storm Inlet Type 45A by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.112 Storm Inlet Type 45A EACH 

Payment is full compensation for providing materials, including masonry, making sewer connections to 
new or existing facilities, and other fittings; for excavating, backfilling, disposing of surplus material, and 
for cleaning out and restoring the work site; except that the department will pay for covers, including 
frames, grates and lids separately. 

 

38. Pipe Connection to Existing Structure, Item SPV.0060.115. 
A  Description 
This special provision describes connecting new storm sewer pipe to a new opening in an existing 
drainage structure, manhole, or pipe. 

B  Materials 
Conform to standard spec 608.2 and standard spec 611.2 

C  Construction 
Conform to standard spec 607.3 and standard spec 611.3 



2415-02-71, 2984-01-79 28 of 85 

Special Conditions for Riser Connections  
If the new storm sewer pipe connection to a new opening in an existing drainage structure is a riser 
connection, conform to File 10A of the Standard Specifications for Sewer and Water Construction in 
Wisconsin, Sixth Edition, dated December 22, 2003, including Addendum Number 1, dated December 22, 
2004, and Addendum Number 2, dated April 22, 2008.  

D  Measurement 
The department will measure Pipe Connection to Existing Structure by each pipe connected, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER   DESCRIPTION         UNIT 
SPV.0060.115  Pipe Connection to Existing Structure     EACH 

Payment is full compensation for performing all work; excavation, backfilling, furnishing, masonry and 
fittings; disposing of surplus material, coring holes in existing structure, manhole, or pipe to connect new 
pipe; and installing all materials, couplings, concrete collars, and pipe. 

 

39. Install City Precast Controller Base, Item SPV.0060.201. 
A  Description 
This special provision describes the installation of precast controller bases furnished by the City of 
Milwaukee, for traffic signal control cabinets as shown on the plans. 

B  Materials 
The 36”x21.25”x20” pre-cast concrete foundation for traffic signal cabinets P1 and P2 will be furnished by 
the City of Milwaukee. The contractor shall contact Mr. Rudy Gutierrez, Electrical Services Manager 
(414) 286-5941-office, (414) 708-5148-mobile; or the Electrical Services Dispatcher at (414) 286-3687 to 
coordinate pickup of the concrete foundation at the City of Milwaukee Electrical Services headquarters 
located at 1540 W Canal Street Milwaukee, WI 53233. 

C  Construction 
Install concrete traffic cabinet bases according to the plans. Plan changes must be approved by a City of 
Milwaukee Electric Services Manager or Traffic Engineer. The primary contacts are Mr. Rudy Gutierrez, 
Electrical Services Manager (414) 286-5941-office, (414) 708-5148-mobile. 

D  Measurement 
The department will measure Install City Precast Controller Base as each individual unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.201 Install City Precast Controller Base EACH 

Payment is full compensation for installing city furnished controller base; for excavation, backfilling and 
disposal of surplus material. 

 

40. ATC Controller and Cabinet Installed, Item SPV.0060.205.  
A  Description 
This special provision describes furnishing and installing an ATC Traffic Signal Controller and NEMA TS2 
Type 1 Traffic Signal Control Cabinet. 
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B  Materials 
Furnish equipment and assemble the cabinet conforming to the latest revision of NEMA Standards 
Publication TS 2-2003, Traffic Controller Assemblies with NTCIP requirements, National Electrical 
Manufacturers Association, hereinafter called NEMA TS2 Standard.  

The cabinet shall be designed for TS2 Type 1 operation. 

All equipment, materials, and cabinet features shall be the same type, make, and model on all cabinets 
delivered under any one order. 

Furnish a shelf mount ATC controller with a linux 3.12 or later kernel based OS and have an engine board 
conforming to the ATC 5201 standard. The engine board shall have 128MB of DDRS DRAM 64MB of 
FLASH, and 2MB of SRAM. The shelf mount controller shall be natively compatible with CENTRACS 
ATMS, and it should be possible to upgrade the software via USB, SD, or ethernet. The controller shall 
also have a built in speaker for audio feedback and an integral carrying handle. Though the controller 
should not have a touch screen.  

Furnish any equipment and materials not specifically described but required in order to perform the 
intended functions in the cabinet. 

C  Construction 
Conform all work to the Wisconsin State Electrical Code (WSEC). Conform all work to section 651 of the 
Wisconsin Standard Specifications for Highway and Structure Construction, 2025 Edition, as 
supplemented or modified in this specification. 

C.1 Definitions  
Vendor – the firm under contract with the City of Milwaukee for furnishing the fully equipped and operational 
traffic signal cabinet 

Construction contractor – the firm under contract with the City of Milwaukee or another agency to construct 
a roadway facility. The construction contractor will install the traffic signal cabinet or may designate a 
subcontractor, such as an electrical subcontractor, to represent them with regards to the signal cabinet 
installation 

Owner – City of Milwaukee 

Manufacturer – the firm that builds or produces the traffic signal equipment other than the cabinet. For 
example, the “controller manufacturer” 

C.2 Terminal Facility 
Fully wire the terminal facility with sixteen load switch sockets; eight flash transfer relay sockets; one 
flasher socket; and two terminal facility Bus Interface Unit (BIU) rack slots. The use of printed circuit 
boards is not acceptable on the terminal facility, except for the BIU interface with the load bay. Position 
the 16 load switch sockets in two horizontal rows of eight sockets each. Support the load switches and 
flasher by a bracket or shelf extending at least three inches from the terminal facility. 

Label all terminals, load switches, and flash transfer relay sockets. Label reference designators by silk-
screening on the front and rear of the terminal facility to match drawing designations. 

Provide rack mounted BIU’s. Provide a dual-row, 64-pin female DIN 41612 Type B connector for each 
BIU rack position. Provide card guides for both edges of the BIU. Terminal and facilities BIU mounting 
shall be an integral part of the terminal facility. 

Provide a 16-channel, 8-position, TS2 detector rack, with an integrally mounted BIU mounting. Racks 
shall be addressable. Power a detector rack by the cabinet power supply. Fasten the loop detector rack 
towards the left side of the lower shelf. 

For BIU rack connectors, provide pre-wired address pins or jumper plugs corresponding to the 
requirements of the NEMA TS2 Standard. The address pins or jumper plugs shall control the BIU mode of 
operation. BIUs shall be capable of being interchanged with no additional programming. 

For the terminal facility, contain all field wires within one or two rows of horizontally-mounted heavy duty 
terminal blocks. Terminate all field output circuits on an unfused terminal block with a minimum rating of 
10 amps. Use mechanical connector lugs rated for copper wire. 

Angle the lower section of the terminal block out from the back of the cabinet at approximately a 45 
degree angle. 
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Identify all field input/output (I/O) terminals by permanent alphanumeric labels. All labels shall use 
standard nomenclature per the NEMA TS2 Standard. 

All field flash sequence programming at the field terminals shall be able to be accomplished with the use 
of only a screwdriver. 

Wire field terminal blocks to use three positions per vehicle or overlap phase (green, yellow, red). 

Wire one RC network in parallel with each flash transfer relay coil. 

Permanently label all logic-level, NEMA-controller and MMU input and output terminations on the terminal 
facility. Identity the function of each terminal position on the cabinet drawings. 

Terminal blocks for DC signal interfacing shall have a number 6-32 x 7/32-Inch screw as minimum. 

Functions to be terminated shall be as specified in the listing of Input/Output Terminals in Section 5 of the 
NEMA TS2 Standard. 

Conform all terminal facility and cabinet wiring to the WSEC. The green/walk, yellow, and red/don't walk 
load switch outputs shall be minimum 16 gauge wire. The MMU (other than AC power), controller I/O, and 
logic ground shall be minimum 22 gauge wire. All wire colors shall be consistent. 

C.3 Vehicle Detection Interface Panel 
Provide a 16-position interface panel. Interface panel shall allow for the connection of 16 independent 
field loops. The panels shall have barrier strip type terminals using 8-32 screws and be rated for 20 inch 
pounds of torque. Provide a ground bus terminal between each loop pair terminal to provide a termination 
for the loop lead-in cable ground wire. Secure the interface panels to a mounting plate attached to the left 
interior side wall of the cabinet. The panel shall also include inputs for up to 4 preempts.  

Provide a cable consisting of 20 AWG twisted pair wires to enable connection to and from the interface 
panel to a detector rack. The twisted pair wires shall be color-coded wires. Provide a cable of sufficient 
length to allow the detector rack to be placed on either shelf. 

Identify all termination points by a unique number silk screened on the panel. 

C.4 Conductors and Cabling 
All conductors in the cabinet shall be copper 22 AWG or larger. All 14 AWG and smaller wire shall 
conform to MIL-W-16878/1, Type B, 600V, 19-strand tinned copper. The wire shall have a minimum of 
0.010 inches thick PVC insulation without clear nylon jacket and rated to 105 degrees Celsius. All 12 
AWG and larger wire shall be UL or NRTL listed THHN/THWN 90 degrees Celsius, 600V, 0.020 inches 
thick PVC insulation, and clear nylon jacketed. 

Provide controller and MMU cables of sufficient length to allow the units to be placed on either cabinet 
shelf in the operating mode. Connecting cables shall be sleeved in a braided nylon mesh. Exposed tie-
wraps and interwoven cables are unacceptable. 

Provide the cabinet configuration with up to 6 SDLC RS-485 Port 1 communication cables to allow full 
capabilities of that cabinet. Each communication cable connector shall be a 15-pin metal shell D 
subminiature type. The cable shall be a shielded cable suitable for RS-485 communications. Secure all 
connecting cables and wire runs by mechanical clamps. Stick-on type clamps are not acceptable. 

Pre-wire the terminal facility for a Type 16 MMU. 

All wiring shall be neat in appearance. Stow excess cable behind the terminal facility or below the shelves 
in order to allow easy access to the terminal facility and cabinet components. All cabinet wiring shall be 
continuous from its point of origin to its termination point. Butt type connections/splices are not 
acceptable. 

Wire the grounding system in the cabinet into three separate circuits: AC Neutral, Earth Ground, and 
Logic Ground. 

Optoisolate all pedestrian pushbutton inputs from the field to the controller through the BIU and operate at 
12 VAC. 

Hook or loop all wire, size 16 AWG or smaller, at solder joints around the eyelet or terminal block post 
prior to soldering to ensure circuit integrity. Lap joint soldering is not acceptable. 
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C.5 Cabinet Switches 
The above switches shall function as follows: 

Off: Signals Dark 

Signal: Signals On and operating as follows: 

Auto     Hand 

Flash: Signals Flash   Signals Flash 

Normal: Signals Normal  Signals Advance by use of hand control 

Provide manual detector switches. Provide four pedestrian detector switches. The switches shall be 
spring loaded and automatically return to the center position. Wire the pedestrian switches to the T&F BIU 
slot 1. The switches shall operate as follows: 

Position   Function 

Up    Detector Disabled 

Center    Detector Enabled 

Down    Detector Called 

C.6 Bus Bar 
Provide a minimum 20-position neutral bus bar capable of connecting three #12 AWG wires per position. 

C.7 Circuit Breakers 
House in the power panel the following vertically mounted, single pole, 120 volts AC, 60 Hertz circuit 
breakers, with the ON position being up: 

· One 30-amp signal breaker. This breaker shall supply power for all cabinet functions not powered through 
one of the other breakers or fuses listed below. Streetlights will be powered from outside the cabinet in the 
meter breaker pedestal. This breaker shall feed a signal bus supplied through a solid state bus relay and a 
radio interference line filter. The bus relay, in all cases, shall be a solid state contactor and shall not be jack 
mounted. Breakers shall be thermal magnetic type, UL or NRTL listed, with a minimum of 22,000 amp 
interrupting capacity. 

· One 15-amp auxiliary breaker. This breaker shall supply power to the fan and heater. 

· One 10-amp breaker. This breaker shall supply power for control equipment: controller, MMU, and cabinet 
power supply. 

· One 20-amp circuit breaker for future use. 

Power the cabinet light through the GFI fuse, not a circuit breaker. 

C.8 Radio Interference Suppressor 
Equip each control cabinet with a single radio interference suppressor (RIS) of sufficient ampere rating to 
handle the load requirements. Install the RIS at the input power point. The RIS shall minimize interference 
in both the broadcast and the aircraft frequencies, and shall provide a maximum attenuation of 50 DB 
over a frequency range from 200 KHZ to 75 MHZ, when used in connection with normal installations. The 
RIS shall be hermetically sealed in a substantial metal case filled with a suitable insulating compound. 
The terminals shall be nickel-plated brass studs of sufficient external length to provide space to connect 
two #8 AWG wires and shall be so mounted that they cannot be turned in the case. Ungrounded 
terminals shall be properly insulated from each other, and shall maintain a surface leakage distance of 
not less than 6.35 mm between any exposed current conductor and any other metallic parts. The 
terminals shall have an insulation factor of 100-200 megaohms dependent upon external conditions. The 
RIS shall be rated at minimum 50 amperes. Design the RIS for operation on 115 VAC +/- 10%, 60HZ, 
single-phase circuits, and to meet the standards of UL or a NRTL and Radio Manufacturer's Association. 

C.9 Bus Relay 
Provide a normally-open, 60 amp, solid state relay. 

C.10 Surge Protector 
Install a plug-in type EDCO SHA-1250, Atlantic/Pacific or approved equal, surge protector across the load 
terminal of the 10-amp circuit breaker. Install a base mounted metal oxide varistor rated for 130VAC and 
a peak current of 100A , at the load terminals of the circuit breaker from the hot line to the grounded 
current carrying neutral conductor. 



2415-02-71, 2984-01-79 32 of 85 

C.11 Power receptacles 
Mount a 120 VAC 20 amp, NEMA 5-20R GFCl convenience outlet at each of these two locations: 

· On the interior right side wall above the power panel. The outlet shall be fully operational and fuse protected. 

· Near the power panel where it will not interfere with power panel maintenance. This outlet is to be wired by 
field installation personnel. 

C.12 Suppressors and RC Network 
Provide a suppressor for each 120 VAC circuit that serves an inductive device, such as a fan motor or a 
mechanical relay, to protect the controller's solid state devices from excessive voltage surges. Such 
suppressors shall be in addition to the surge protector at the input power point. Wire one RC network in 
parallel with each inductive device. 

C.13 Auxiliary Devices 
C.13.1 Load Switches 
Provide 16 solid state load switches conforming to the requirements of section 6.2 of the NEMA TS2 
Standard. 

C.13.2 Flashers 
Provide one solid state flasher conforming to the requirements of section 6.3 of the NEMA TS2 Standard. 

C.13.3 Flash Transfer Relays 
Provide 4 flash transfer relays conforming to the requirements of section 6.4 of the NEMA TS2 Standard. 

C.13.4 Inductive Loop Detector Units 
Provide 8 inductive loop detector units conforming to the requirements of section 6.5 of the NEMA TS2 
Standard for 2-channel, rack mount detector units, type C.  

C.13.5 Cabinet Power Supply 
Provide one cabinet power supply with each cabinet conforming to the requirements of section 5.3.5 of 
the NEMA TS2 Standard. Provide LED indicators for the 12 VDC, 12 VAC, and 24 VDC outputs. Provide 
jack plugs on the front panel for access to the +24 VDC for test purposes. 

C.14 Bus Interface Units (BIU) 
Provide three BIUs conforming to the requirements of section 8 of the NEMA TS2 Standard. 

Provide two BIUs with the main panel and one BIU with one of the detector racks. 

C.15 Malfunction Management Unit (MMU) 
Provide one shelf-mountable, 16 channel, solid-state MMU with Ethernet capability. The MMU shall meet 
the requirements of Section 4 of the NEMA TS2 Standard. The MMU shall be an Eberle Design Inc. 
Model MMU2-16LE or preapproved equal. 
The MMU shall be capable of the following: 

· Detecting simultaneously active inputs of Green (Walk), Yellow, or Red (Don’t Walk) on the same channel. 

· Determining if the field signal input states detected as active or inactive by the MMU correspond with the 
data provided by the Controller Unit. 

· Monitoring an optional external watchdog output from a Controller Unit or other external cabinet device. 

· Monitoring an intersection with up to four approaches using the Flashing Yellow Arrow (for 
protected/permissive left and right turn movements). 

· Event logging for the following; AC Line log, Prior/Previous Faults log, and Monitor Reset Log. All log entries 
shall include a date and time stamp. 

· All monitor functions shall be capable of being programmed through the front panel, without the need for 
computers or special programs cards. 

· A built-in Diagnostic Wizard shall be provided that displays detailed diagnostic information regarding the 
fault being analyzed. This mode shall provide a concise view of the signal states involved in the fault, 
pinpoint faulty signal inputs, and provide guidance on how the technician should isolate the cause of the 
malfunction. 
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The MMU shall have an LCD display that allows for viewing of log files and field indications, as well as the 
viewing and setting of date and time and configuration parameters. 

C.16 Documentation  
C.16.1 Cabinet Intersection Wiring Diagrams  
For each individual cabinet ordered, within 10 calendar days after receipt of the procurement order, 
furnish to the City of Milwaukee’s electrical lead electrician two sets of 22X34-inch detailed printed 
cabinet intersection wiring diagrams for information only.  

At the time of the cabinet delivery, furnish to the City of Milwaukee’s electrical lead electrician two sets of 
printed 22X34-inch cabinet intersection wiring diagrams and one set of .dgn CAD files per cabinet. 
Printing the 22X34-inch sheet in smaller sizes is not acceptable. Leave a third drawing in the signal 
cabinet. After cabinet acceptance is complete, if any cabinet wiring changes were made, revise the 
cabinet wiring diagrams, leave one drawing in the signal cabinet, and furnish to the City of Milwaukee’s 
electrical lead electrician two sets of as-built printed cabinet wiring diagrams and one set of as-built dgn 
CAD files per cabinet. If no changes were made from time of cabinet delivery, notify the City of 
Milwaukee’s lead electrical technician in writing.  

C.16.2 Manuals  
At the time of the cabinet delivery, furnish to the City of Milwaukee’s electrical lead electrician one set of 
installation, operations, and maintenance manuals per cabinet including each type of equipment in the 
cabinet. The manuals shall as a minimum include the following information: a) table of contents, b) 
operating procedure, c) step-by-step maintenance and trouble-shooting information for the entire 
assembly, d) schematic diagrams, e) pictorial diagrams of parts locations, f) itemized parts lists with parts 
numbers, g) theory of operation, and h) maintenance checklists.  
The itemized parts lists shall include the manufacturer’s name and parts number for all components (such 
as IC, diodes, switches, relays, etc.) used. The list shall include cross-references to parts numbers of 
other manufacturers who make the same replacement parts.  

For each of the traffic signal controller and MMU, in addition to the above manual requirements, furnish 
one reference manual for the processor and components proposed to perform the controller and MMU 
functions. Include a complete set of schematics for the controller, MMU, and any auxiliary circuit boards 
either in the reference manual or in a separate volume. In addition, furnish a written narrative describing 
the controller and MMU operation and front panel configuration, and a conceptual flow chart illustrating 
the control logic for comparison with these specifications. The narrative shall include a discussion of any 
limitation or exceptions to the performance described in these specifications, and a discussion of any 
control capabilities provided in addition to that required in these specifications.  

C.17 Cabinet Delivery  
The construction contractor will provide the traffic signal specifications and plans, including the sequence 
of operation, to the vendor. The vendor shall determine the required cabinet equipment and assembly 
requirements from the plans and specifications and provide the owner a list of procurement items. The 
contractor will order the procurement items. The City of Milwaukee will provide the signal timing to the 
vendor a minimum of two weeks before the scheduled cabinet delivery date.  

For cabinets to be installed in the field by the construction contractor, provide the list of procurement 
items to the City of Milwaukee a minimum of 60 days before the cabinet is scheduled to be installed in the 
field. The vendor is responsible for coordinating with the project construction contractor to determine the 
scheduled cabinet installation date. Cabinets shall be completed, delivered, and accepted within 50 
calendar days after the initiation of the procurement request. The City of Milwaukee reserves the right to 
require up to five cabinets per month to be completed, delivered, and accepted.  

If the City of Milwaukee makes a modification to any cabinet order before the entire cabinet is completely 
built in the vendor’s shop, the delivery time does not change. If the owner accepts a vendor requested 
cabinet order or other modification at any time, the delivery time does not change. All cabinet 
modifications will be made without additional cost to the owner, except if an additional equipment item is 
added that is under procurement contract, the established price in the procurement contract will be paid 
the vendor.  

Deliver cabinets to City of Milwaukee Electrical Services headquarters located at 1540 West Canal Street 
Milwaukee, WI 53233. Final wiring/terminations in all cabinets that are to be city owned will be performed 
by city forces. Coordinate final cabinet wiring with the City of Milwaukee’s Traffic Signal Field Operations 
unit. 
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Delivery will be received by the owner. Schedule the delivery directly with the construction contractor. The 
vendor is responsible for arranging the unloading of the cabinet. Notify the electrical shop of the intent to 
deliver a minimum of two business days ahead of the desired delivery time. The owner will provide the 
vendor a list of names, phone numbers, and email addresses for contact information. 

The vendor is notified that delivery times and schedules may be changed or delayed at any time for any 
reason. The vendor may be required to store completed cabinets at their facility for extended periods of 
time. 

C.18 Acceptance Testing 
will occur after the signal cabinet is fully installed at the project intersection by the construction contractor 
and before the traffic signal is turned on. The construction contractor and the owner will determine the 
time for the acceptance testing. In addition to the cabinet as specified in this specification, add-on 
accessory items, traffic signal interconnect, system communication, and closed loop system operation are 
included in the acceptance testing.  

Provide an IMSA certified Traffic Signal Bench Technician, Level II, or an IMSA certified Traffic Signal 
Field Technician, Level II, with a minimum of three years experience in construction and operation of 
traffic signal cabinets similar to the cabinets specified in this specification. Alternatively, provide a 
technician or electrician with a minimum of three years experience in construction and operation of traffic 
signal cabinets similar to the cabinets specified in this specification. The technician shall be on-site during 
the entire acceptance testing, and shall be capable and equipped to make in-field revisions / repairs to 
the signal cabinet to conform to this specification. 

Upon successful completion of the acceptance testing as determined by the Owner, a 30-day conditional 
acceptance of the signal cabinet will be provided to the vendor. Should the cabinet within the 30-day 
conditional acceptance period fail to perform in any way as determined by the Owner, the vendor shall 
repair the cabinet to bring it into conformance with this specification and the acceptance testing shall be 
repeated. Repair times shall conform to the warranty service response times in this specification. The 
acceptance testing shall be repeated. Upon successful completion of the retesting, a new 30-day 
conditional acceptance period shall begin. After the signal cabinet runs 30 days without failure, the 
cabinet will be fully accepted by the Owner. 

The vendor will be allowed up to two 30-day conditional acceptance periods. If the cabinet fails during the 
second 30-day period, an entirely new cabinet shall be furnished and made operational in the field by the 
vendor at no cost to the owner and a new acceptance testing procedure shall begin. Cabinet replacement 
times shall conform to the warranty service response times in this specification. The original cabinet 
becomes the property of the vendor. 

The owner reserves the right to perform its own tests on the traffic signal cabinet at any time using the 
owner’s control equipment. Should an individual traffic signal cabinet be found to not meet the 
requirements of these specifications, the vendor shall pick up the traffic signal cabinet from the owner or 
from the field, perform at their shop repairs / revisions as necessary to bring the traffic signal cabinet into 
conformance with these specifications, and deliver the repaired / revised traffic signal cabinet back to the 
designated location, all at no additional cost to the City of Milwaukee. 

C.19 Certification  
Provide a written certification with the cabinet delivery that the equipment meets the requirements of the 
plans and specifications and will fully run the sequence of operation and the signal timing, including 
closed loop system operation if applicable. The certification shall be on the vendor’s company letterhead, 
shall be addressed to both the City of Milwaukee and the construction contractor, and shall be signed by 
a company officer authorized to legally obligate the company. 

C.20 Warranty 
The warranty shall start upon delivery of the cabinet and all supplied equipment to the owner designated 
location. Provide a warranty and guarantee statement which stipulates that the cabinet and all supplied 
equipment, including add-on accessory items, to be, individually and as a cabinet system, free from 
defects in materials and workmanship for a period of at least one year from the date of final cabinet 
acceptance in the field, or in the case of a cabinet that is to be delivered to the owner for use by the 
owner, from the date of delivery of an accepted cabinet to the owner. All warranty beyond the one year 
construction bond needs to be from the manufacturer or vendor. Final cabinet acceptance in the field is 
after a successful 30-day conditional acceptance period is completed. Delivery of a cabinet for testing 
does not constitute acceptance of the cabinet. Turn over to the City of Milwaukee warranties and 
guarantees that are offered by the manufacturer as a customary trade practice. Name the City of 
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Milwaukee as the obligee on all manufacturers’ warranties and guarantees. Shipping costs, both to the 
factory or an Authorized Repair Depot, and return, shall be paid by the vendor. 

The warranty shall provide for full repair or replacement, as determined by the owner, of the failed item or 
cabinet system, including removal and making the item or system fully operational in the cabinet, at no 
cost to the owner. Vendor warranty service response times after notification by the owner: 

· 4 hours to have qualified service personnel on site at the intersection. 

· 12 hours to have the signal safely operational, including all phases and enough detection to run the 
intersection phasing (minimum 8 detectors). 

· 48 hours on business days to restore the signal to full original operations. 

If a malfunction in the controller unit, MMU, module, or any auxiliary equipment occurs during the 
warranty period, the vendor shall, within 24 hours after notification (excluding Saturday and Sunday), 
furnish and make fully operational in the cabinet, an identical, programmed, controller unit, MMU, module, 
or auxiliary equipment, for use while the warranted unit is being repaired or replaced. The isolation of any 
malfunction during the warranty period shall be the responsibility of the vendor. 

The City of Milwaukee reserves the right to make repairs to malfunctioning cabinets and equipment that 
are under warranty, up to and including complete replacement of the cabinet, when in the owner’s 
determination the safety of the traveling public is best served. Such repair work will not in any way void or 
limit the vendor’s warranty and guarantee specified above. The owner will notify the vendor in writing of 
the repair. 

The vendor shall within five business days after notification replace, at the electrical shop, all cabinets, 
equipment, and supplies used by the owner in making repairs, with new parts meeting the requirements 
of this specification. 

If any cabinet has three or more equipment or cabinet system failures, resulting from poor workmanship, 
within the first six months of operation after owner acceptance, an entirely new cabinet exactly matching 
the existing cabinet shall be furnished and made fully operational by the vendor at no additional cost to 
the owner. Any traffic control, including but not limited to signing, channelizing devices, temporary signals, 
police control, and flaggers, that becomes necessary as determined by the owner in order to safely 
replace the cabinet is the full responsibility of the vendor. The original cabinet becomes the property of 
the vendor. 

Provide, at no additional cost, firmware/software maintenance, problem resolution phone technical 
support, problem resolution technical support in the supplier’s facility, firmware/software patches, and 
firmware/software upgrades for a minimum of three years. The lead for technical support and primary 
owner contact for support shall be a qualified person employed by the vendor’s local office who is 
personally familiar with the owner’s software and signal operations. Help desks and manufacturer’s 
representatives may be utilized by the lead technical support person as resources but are not acceptable 
for lead technical support. 

Maintain an inventory of the firmware/software version on each controller provided. Notify the City of 
Milwaukee’s electrical shop supervisor or lead electrician in writing when a firmware/software patch or 
upgrade is available. The owner will direct the vendor when to load the patch or upgrade for each 
controller. Load the patch or upgrade and provide a usable copy of the patch or upgrade to the owner. 
Alternatively, when requested by the owner, provide the patch or upgrade to the owner for installation by 
the owner. 

D  Measurement 
The department will measure ATC Controller and Cabinet Installed (Location) as each unit of work in place 
and accepted. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.205 ATC Controller and Cabinet Installed EACH 

Payment is full compensation for furnishing and installing the traffic signal controller and control cabinet; 
for furnishing and installing all other items necessary (such as, wire nuts, splice kits and/or connectors, 
tape, insulating varnish, ground lug fasteners, etc.) to make the proposed system complete from the 
source of supply to the most remote unit and for clean-up and waste disposal. 
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41. Fiber Optic Patch Panel, Item SPV.0060.212.  
A  Description 
This special provision describes furnishing and installing a fiber optic patch panel according to the 
following standards. 

B  Materials 
Furnish a Fiber Optic Patch Panel with cable lengths as specified in the plans. The patch panel shall have 
6 steps, 12 count single-mode OS2 fiber, ST connectors, and a pigtail end. The cable shall be for indoor 
or outdoor use and shall be riser cable. The body of the patch panel shall be black in color. No pull kit 
should be pre-installed. 

C  Construction 
Have a certified fiber optic technician perform work for fiber optic terminations, splicing and testing. Have 
a certified fiber optic technician supervise all fiber optic cable installation. Test the panel and demonstrate 
that all equipment is operational to the inspector. Ensure termination does not exceed attenuation limits 
specified in standard spec 678.3.4.  

D  Measurement 
The department will measure Fiber Optic Patch Panel by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.212 Fiber Optic Patch Panel EACH 

Payment is full compensation for furnishing and installing fiber optic patch panel and for testing the 
equipment. 

 

42. Ethernet Switch, Item SPV.0060.213.  
A  Description 
This special provision describes furnishing and installing an Ethernet switch according to the following 
standards. 

B  Materials 
Furnish an Ethernet Switch with a compatible power supply. 

Environmental: This equipment shall meet the NEMA environmental, power and surge ratings as set forth 
in NEMA TS2 specifications. 

Mounting: This equipment must be DIN Rail mountable. 

Interfaces: This equipment must support a minimum of 12 Ethernet interfaces, with a minimum of three 
being shared or dedicated SFP interfaces for pluggable optical connections and support for PoE+ on four 
or more interfaces. 

Management: This equipment must be a managed switch with the ability to support 802.1Q VLAN 
Tagging, 802.1D Spanning Tree Protocol, and 802.1p Quality of Service. Multicast, broadcast, and 
flooding storm control should be features.  

LEDs: This equipment must have a power input status LED, a ring status LED, and LEDs showing the 
port link and speed status per port.  

Memory: This equipment must have a minimum of 128MB of DRAM, and a minimum of16MB of flash 
memory 

C  Construction 
Install Ethernet switch into field cabinet. Connect switch to the devices as directed by the engineer. 
Contact Scott Reinbacher at (414) 286-3232 for more information. 
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D  Measurement 
The department will measure Ethernet Switch by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.213 Ethernet Switch EACH 

Payment is full compensation for furnishing and installing Ethernet switch and making necessary 
connections. 

 

43. Electrical Service Pedestal, Item SPV.0060.215. 
A  Description  
This special provision describes furnishing and installing meter breaker pedestal.  

B  Materials  
Furnish 240/480V meter breaker pedestal conforming to state standard Spec 656.2.3., except do not 
supply service.  

C  Construction  
Install service pedestal at location shown in plans. Install grounding electrodes as required by local utility, 
and install appropriate grounding conductors. Contact Mr. Rudy Gutierrez, Electrical Services Manager 
(414) 286-5941-office, (414) 708-5148-mobile when pedestal will be ready for service with two working 
days notice.  

D  Measurement  
The department will measure Electrical Service Pedestal by each unit, acceptably completed.  

E  Payment  
The department will pay for measured quantities at the contract unit price under the following bid item:  
ITEM NUMBER DESCRIPTION UNIT  
SPV.0060.215  Electrical Service Pedestal EACH  

Payment is full compensation for furnishing and installing meter breaker pedestal. 

 

44. EVP 1 Direction Detector, Item SPV.0060.218. 
A  Description 
This special provision describes furnishing a 1 Direction Single Channel Opticom Infrared Detector with a 
reception range adjustable up to 2500 ft. The enclosure of the Detector must be of lightweight, durable, 
and high impact polycarbonate material. Infrared Detector unit must include all necessary mounting 
hardware and be compatible with the appropriate EVP phase selector card and EVP detector cable 
conforming to standard spec 655.2.9. 

B  Materials 
Furnish a 1 Channel 1 Direction Infrared Detector. 

C  Construction 
Install detector as shown in the plans and according to manufacturer’s recommendations. 

D  Measurement 
The department will measure EVP 1 Direction Detector by each unit, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.218 EVP 1 Direction Detector EACH 

Payment is full compensation for furnishing EVP 1 Direction Detector. 

 

45. EVP Phase Selector Card 4 Channel, Item SPV.0060.221. 
A  Description 
This special provision describes furnishing and installing an Emergency Vehicle Preemption (EVP) Phase 
Selector Card 4 Channel. 

B  Materials 
Furnish a NEMA TS-2 compliant four-channel, dual priority, multimode phase selector card. The selector 
card shall include its own power supply and be capable of use in IR and GPS applications both 
individually and simultaneously. It shall be capable of discriminating between high, low and probe 
priorities based on IR emitter frequency rate and by GPS equipment transmission. It shall further be able 
to differentiate 10,000 or more total frequency rate codes. The phase selector shall also internally record 
each system activation including the date, time, the ID number of the activating vehicle, the channel 
called, priority, and duration of activation. 

C  Construction 
Install phase selector card into the appropriate slot in the controller cabinet and make all necessary wiring 
connections to EVP detectors.  

D  Measurement 
The department will measure EVP Phase Selector Card 4 Channel by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.221 EVP Phase Selector Card 4 Channel EACH  

Payment is full compensation for furnishing and installing the phase selector card; making necessary 
connections. 

 

46. EVP Confirmation Light, Item SPV.0060.223. 
A  Description 
This special provision describes furnishing and installing an Emergency Vehicle Preemption (EVP) 
Confirmation Light Assembly. 

B  Materials 
Furnish a typical confirmation light assembly and LED flood light.  

C  Construction 
Install confirmation lights as described in the plans. 

D  Measurement 
The department will measure EVP Confirmation Light by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.223 EVP Confirmation Light EACH 

Payment is full compensation for furnishing and installing the EVP confirmation light assembly. 
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47. Vehicular Video Detection System-2 Cameras, Item SPV.0060.225. 
A  Description 
This special provision describes furnishing and installing a system that detects vehicles on a roadway 
using only video images of vehicle traffic. This item includes all materials and labor necessary to install a 
completely functional vehicle detection system as shown in the plans, including but not limited to 
cameras, processors, video monitor, mounting hardware, and power cable. 

B  Materials 
This specification sets forth the requirements for a system that detects vehicles on a roadway and 
provides detection outputs to a traffic signal controller. The materials shall also include all brackets, risers, 
mounting hardware, cable, terminations, interface panels, and all other incidentals for the installation of 
the equipment. This equipment shall meet the NEMA environmental, power and surge ratings as set forth 
in NEMA TS2 specifications. 

The video detection system shall include two video detectors with a high definition camera of at least 
720p resolution with a 10x optical zoom with real time iris and shutter speed control by the integrated 
processor. The faceplate shall be glass with a hydrophilic coating on the exterior and with an indium tin 
oxide heater applied to the inner surface.  

All communications to the video sensor shall be broadband-over-power via three conductor cable. No 
coaxial cable shall be used. 

The video detection system shall include an interface panel that manages communication between 
sensors, remote access to the sensors, and the cabinet itself. The interface panel shall provide 
connection points for four video sensors. Each sensor connection shall have a power switch and a 
resettable fuse. All communications to the detection system shall be to a single IP address. The interface 
panel shall weigh less than 3 pounds. 

All incidental mountings required for pole or mast arm mounted units to install the detector are included in 
this item.  

C  Construction 
The video detection system shall be installed by supplier factory-certified installers and as recommended 
by the supplier and documented in installation materials provided by the supplier. 

In the event, at installation or turn on date, a noticeable obstruction is present in line with the detection 
zone(s), the contractor shall be obligated to advise the engineer before setting the zone.  

All cables associated with the video detection system shall be routed to the controller. Each lead shall be 
appropriately marked as to which street or avenue it is associated. Provide 6 feet of cable slack.  

The video detection system, as shown in the traffic signal plans, shall be complete, in place, tested, and 
in full operation. 

D  Measurement 
The Department will measure Vehicular Video Detection System-2 Cameras by each unit, acceptably 
completed. 

E  Payment 
The Department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.225 Vehicular Video Detection System-2 Cameras EACH 

Payment is full compensation for furnishing and installing video detection system; making necessary 
connections; and testing video detection. 

 

48. Electrical Riser, Item SPV.0060.228. 
A  Description 
This special provision describes fabricating and installing an electrical riser. 
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B  Materials 
Furnish appropriate weatherproof electrical box, banding, and ½” aluminum conduit as shown in electrical 
riser detail. 

C  Construction 
Install materials as shown in electrical riser detail. 

D  Measurement 
The department will measure Electrical Riser by each riser, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.228 Electrical Riser EACH 

Payment is full compensation for providing electrical risers, including all appurtenances. 

 

49. Remove Traffic Signals (W Burleigh St), Item SPV.0060.243; 
Remove Traffic Signals (W Keefe Ave), Item SPV.0060.244; 
Remove Traffic Signals (W Center St), Item SPV.0060.245; 
Remove Traffic Signals (W Burleigh St), Item SPV.0060.246. 
A  Description 
This special provision describes removing existing the Traffic Signals in accordance to the pertinent 
provisions of standard spec 204 and as hereinafter provided. 

B  Materials 
Existing Traffic Signal bases and any other equipment mounted to the poles. 

C  Construction 
Arrange for the de-energizing of the traffic signals with the local electrical utility after receiving approval 
from the engineer that the existing traffic signals can be removed. 

Notify the City of Milwaukee at least five working days prior to the removal of the traffic signals. Complete 
the removal work as soon as possible following shut down of this equipment. 

Remove all standards from their concrete footings. Remove the transformer bases from each pole. 
Remove the cabinet, signal heads, emergency vehicle preemption heads (EVP), mast arms, 
wiring/cabling, and traffic signal mounting devices from each signal standard, arm or pole. Dispose of all 
equipment and cable off the right-of-way.  

Lamps, ballasts, LEDs, and switches to be removed and disposed of under item 659.5000.S 

D  Measurement 
The Department will measure Remove Traffic Signals by each intersection, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.243 Remove Traffic Signals (W Burleigh St) EACH 
SPV.0060.244 Remove Traffic Signals (W Keefe Ave) EACH 
SPV.0060.245 Remove Traffic Signals (W Center St) EACH 
SPV.0060.246 Remove Traffic Signals (W Burleigh St) EACH 

Payment is full compensation for removal and disposal of existing Traffic Signals. 
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50. Pedestrian Countdown Signal Face 12-Inch, Item SPV.0060.267. 
A  Description 
This special provision describes furnishing and installing Pedestrian Countdown Signal Face 12-Inch in 
accordance with the following standards. 

B  Materials 
Furnish a 12-Inch Light Emitting Diode (LED) Pedestrian Countdown Module that meets ITE PTCSI-STD 
Part 2 from March 2004 or current Institute of Transportation Engineer (ITE) standards. The countdown 
digits shall be displayed with an LED color/type of Portland Orange. The unit shall be able to operate 
when exposed to temperatures between -40 to 165 degrees Fahrenheit. The operating voltage shall be 
between 80 to 135VAC, and the wattage drawn shall be 7W. 

C  Construction 
Install Pedestrian Countdown Signal Face 12-Inch as shown in the plans. Install following 658.3 from the 
standard specifications. The Pedestrian Countdown Signal Face 12-Inch shall be installed in the same 
housing and immediately below the Pedestrian Signal Face 12-Inch. 

D  Measurement 
The department will measure Pedestrian Countdown Signal Face 12-Inch by each unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.267 Pedestrian Countdown Signal Face 12-Inch EACH 

Payment is full compensation for installing Pedestrian Countdown Signal Face 12-Inch. 

 

51. Voice Instruction Audible Pushbutton, Item SPV.0060.268. 
A  Description 
This special provision describes furnishing and installing a Voice Instruction Audible Pushbutton. 

B  Materials 
The Voice Instruction Audible Pushbutton shall be a 2-wire pushbutton that meets ADA requirements. 
The pushbutton shall be capable of providing audio cues with sound emanating from both the front and 
back of the unit. Sound shall be synchronized between units and automatically adjust to ambient sound 
levels. Changing settings and firmware updates shall be done wirelessly over Bluetooth. The switch 
operating life shall be greater than 20 million operations. The pushbutton station shall have an MUTCD 
compliant sign on its faceplate. 

C  Construction 
Install a Voice Instruction Audible Pushbutton as shown on plans. Follow requirements outlined in 
MUTCD Section 4E.9 through 4E.12. Pushbutton plates and related signage should provide the direction 
of travel with a single or double arrow as required and shall be properly focused upon installation. 

D  Measurement 
The department will measure Voice Instruction Audible Pushbutton by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.268 Voice Instruction Audible Pushbutton EACH 

Payment is full compensation for furnishing and installing voice instruction audible pushbutton; focusing 
arrows.  
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52. Voice Instruction Audible Control Unit, Item SPV.0060.269. 
A  Description 
This special provision describes furnishing and installing a Voice Instruction Audible Control Unit. 

B  Materials 
The Voice Instruction Audible Control Unit shall be a rack mount card able to be used in a 300 series 
cabinet. An interconnect panel shall provide enough connection for 16 or more pushbuttons. The panel 
shall have a separate power supply connection. No polarity requirement shall be needed for the 
pushbuttons. The control unit shall have LCD display showing status information. Setup shall be 
performable via Ethernet or Wi-Fi using a PC or by using an app. Any connection option should allow 
access to setup and configuration of the control unit and any attached voice instruction audible 
pushbutton. 

C  Construction 
Install a Voice Instruction Audible Control Unit into the controller cabinet’s detector rack. Mount the panel 
to the side of the cabinet in the side panel access. Terminate all pushbutton connections to the panel. 
Complete setup of the system and demonstrate the pushbuttons are correctly wired and configured. 

D  Measurement 
The department will measure Voice Instruction Audible Control Unit by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.269 Voice Instruction Audible Control Unit EACH 

Payment is full compensation for furnishing and installing voice instruction audible control unit; making 
necessary connections; and configuring the system.  

 

53. Round Aluminum Sign Post System in Soft Surface 10-Ft., Item SPV.0060.281. 
A Description 
This special provision describes furnishing and installing sign post, post anchor and sign mounting 
hardware at the locations shown on the plans. All sign posts shall be round tubular aluminum and 
installed as shown in the plans. 

B Materials 
Furnish a round aluminum 2” Schedule 40 6061-T6 Extruded Aluminum post with a length of 10 feet, a 
Vloc Soft-Soil 30” with cleanout bar post anchor for 2 3/8” round post (TAPCO SKU 034-00085, Traffic 
Safety Supply Company SKU DP00239, Custom Products Corporation Item RPORZVRB23VR2B or 
approved equal), 5/16” x 1 ¼” Stainless Steel Fender Washers and one- or two-sided sign mounting 
Zbrackets that fit 2 3/8 inch post or approved equal, as shown in plans. 

C Construction 
Install Round Aluminum Sign Post System in Soft Surface as shown in plans. 

D Measurement 
The department will measure Round Aluminum Sign Post System in Soft Surface 10-Ft by each unit, 
acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.281 Round Aluminum Sign Post System in Soft Surface 10-Ft. EACH 

Payment is full compensation for furnishing and placing the Round Aluminum Sign Post System in Soft 
Surface 10-Ft. 
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54. Round Aluminum Sign Post System in Concrete Surface 7-Ft., Item SPV.0060.284. 
A  Description 
This special provision describes furnishing and installing sign post, post anchor, anchoring cement and 
sign mounting hardware at the locations shown on the plans. All sign posts shall be round tubular 
aluminum and installed as shown in the plans. 

B  Materials 
Furnish a round aluminum 2-inch Schedule 40 6061-T6 Extruded Aluminum post with a length of 7 feet, a 
V-loc Concrete 8-inch post anchor for 2 3/8-inch round post (TAPCO SKU 037-00012B, Traffic Safety 
Supply Company SKU DP00241, Custom Products Corporation Item RPORZVR12382OR or approved 
equal), 5/16-inch x 1 ¼-inch Stainless Steel Fender Washers, one- or two-sided sign mounting Z-brackets 
that fit 2 3/8-inch post and pourable hydraulic cement for setting of concrete post anchor, as shown in 
plans. 

C  Construction 
Install Round Aluminum Sign Post System in Concrete Surface as shown in plans. 

D  Measurement 
The department will measure Round Aluminum Sign Post System in Concrete Surface 7-Ft. by each unit, 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.284 Round Aluminum Sign Post System in Concrete Surface 7-Ft. EACH 

Payment is full compensation for furnishing and placing the Round Aluminum Sign Post System in 
Concrete Surface 7-Ft. 

 

55. Round Aluminum Sign Post System in Concrete Surface 10-Ft., Item SPV.0060.285. 
A  Description 
This special provision describes furnishing and installing sign post, post anchor, anchoring cement and 
sign mounting hardware at the locations shown on the plans. All sign posts shall be round tubular 
aluminum and installed as shown in the plans. 

B  Materials 
Furnish a round aluminum 2-inch Schedule 40 6061-T6 Extruded Aluminum post with a length of 10 feet, 
a V-loc Concrete 8-inch post anchor for 2 3/8-inch round post (TAPCO SKU 037-00012B, Traffic Safety 
Supply Company SKU DP00241, Custom Products Corporation Item RPORZVR12382OR or approved 
equal), 5/16-inch x 1 ¼-inch Stainless Steel Fender Washers, one- or two-sided sign mounting Z-brackets 
that fit 2 3/8-inch post and pourable hydraulic cement for setting of concrete post anchor, as shown in 
plans. 

C  Construction 
Install Round Aluminum Sign Post System in Concrete Surface as shown in plans. 

D  Measurement 
The department will measure Round Aluminum Sign Post System in Concrete Surface 10-Ft. by each 
unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.285 Round Aluminum Sign Post System in Concrete Surface 10-Ft. EACH 

Payment is full compensation for furnishing and placing the Round Aluminum Sign Post System in 
Concrete Surface 10-Ft. 
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56. Sign Mounting Hardware on Existing Pole, Item SPV.0060.288. 
A Description 
This special provision describes furnishing and installing Mounting Hardware on Existing Pole (concrete, 
aluminum or steel pole) with current City of Milwaukee practices. 

B Materials 
201 Stainless Steel Banding ¾” x 0.20., Stainless Steel Flared Leg Sign Mount Bracket for ¾” banding, 
201 Stainless Steel Wing Seal (buckle) for ¾” banding, 5/16” x 1-¼” Stainless Steel Fender Washers, 
5/16”-18 x 3/4” Stainless Steel Hex Head Bolt. 

C Construction 
Install and orient Mounting Hardware on Existing Pole (Concrete, aluminum or steel) as shown on the 
plans. 

D Measurement 
The department will measure the Sign Mounting Hardware on Existing Pole by each pole location, 
acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.288 Sign Mounting Hardware on Existing Pole EACH 

Payment is full compensation for furnishing and installing Sign Mounting Hardware on Existing Pole. 

 

57. Sign Mounting Hardware on Existing Pole Wood Pole, Item SPV.0060.289. 
A Description  
This special provision describes furnishing and installing Mounting Hardware on Existing Wood Pole with 
current City of Milwaukee practices. 

B Materials 
5/16” x 1-¼” Stainless Steel Fender Washers and ¼” x 2” Stainless Steel Hex Head Lag Screws. 

C Construction 

Install and orient Mounting Hardware on Existing Wood Pole as shown on the plans. 

D Measurement 
The department will measure Sign Mounting Hardware on Wood Pole by the each pole location, 
acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.289 Sign Mounting Hardware on Wood Pole EACH 

Payment is full compensation for furnishing and installing Sign Mounting Hardware on Wood Pole. 

 

58. Street Name Sign Mounting Hardware on Existing Pole, Item SPV.0060.290. 
A Description 
This special provision describes furnishing and installing Street Name Mounting Hardware on Existing 
Pole (concrete, aluminum, steel or wood pole) with current City of Milwaukee practices. 

B Materials 
Street Name Sign 24” Wing L-Bracket, 201 Stainless Steel Banding ¾” x 0.20., 201 Stainless Steel Wing 
Seal (buckle) for ¾” banding. 
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C Construction 
Install and orient Mounting Hardware on Existing Pole (Concrete, aluminum, steel or wood) as shown on 
the plans. 

D Measurement 
The department will measure Street Name Sign Mounting Hardware on Existing Pole by each pole 
location, acceptably completed. 

E Basis of Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.290 Street Name Sign Mounting Hardware on Existing Pole EACH 

Payment is full compensation for furnishing and installing Street Name Mounting Hardware. 

 

59. Street Name Sign Mounting Hardware on Mast Arm, Item SPV.0060.291. 
A Description 
This special provision describes furnishing and installing Mounting Hardware on Mast Arm with current 
City of Milwaukee practices. 

B Materials 
201 Stainless Steel Banding ¾” x 0.20., Stainless Steel Flared Leg Sign Mount Bracket for ¾” banding, 
201 Stainless Steel Wing Seal (buckle) for ¾” banding, 5/16” x 1-¼” Stainless Steel Fender Washers, 
5/16”-18 x 3/4” Stainless Steel Hex Head Bolt. 

C Construction 
Install and orient Mounting Hardware on Mast Arm as shown on the plans. 

D Measurement 
The department will measure Street Name Sign Mounting Hardware on Mast Arm by mast arm, 
acceptably completed. 

E Basis of Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.291 Street Name Sign Mounting Hardware on Mast Arm EACH 

Payment is full compensation for furnishing and installing the hardware.  
 

60. Sign Mounting Hardware on Round Aluminum Sign Post, Item SPV.0060.292. 
A Description 
This special provision describes furnishing and installing Sign Mounting Hardware on Round Aluminum 
Sign Post at the locations shown on the plans. 

B Materials 
Furnish 5/16” x 1 ¼” Stainless Steel Fender Washers and one- or two-sided sign mounting Z-brackets 
that fit 2 3/8 inch post or approved equal, as shown in plans. 

C Construction 
Install Sign Mounting Hardware on Round Aluminum Sign Post as shown in plans. 

D Measurement 
The department will measure the Sign Mounting Hardware on Round Aluminum Sign Post by each post 
location, acceptably completed. 
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E Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.292 Sign Mounting Hardware on Round Aluminum Sign Post EACH 

Payment is full compensation for furnishing and placing the Sign Mounting Hardware on Round Aluminum 
Sign Post.  

 

61. Removing Sign Post Assembly and Type II Signage, Item SPV.0060.293. 
A Description 
This special provision describes removing of 2 3/8” round post, sign post anchor and Type II signage in 
accordance to the plans. 

B Materials 
Vacant 

C Construction 
Remove 2 3/8” sign post, sign post anchor and signage as shown on the plans. Signage should remain 
fixed to poles and delivered to City of Milwaukee Sign Shop at 1540 West Canal Street Milwaukee, Wi. 

D Measurement 
The department will measure Removing Sign Post Assembly and Type II Signage as each individual sign 
post assembly, acceptably completed. 

E Payment 
The department will pay for measured quantities at the contract unit price under the following bid items: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.293 Removing Sign Post Assembly and Type II Signage EACH 

Payment is full compensation for Removing Sign Post Assembly and Type II Signage. 

 

62. Pull Boxes 13x24x24-Inch; Item SPV.0060.302. 
A  Description 
This special provision describes providing and installing Pull Boxes which are a fiberglass/polymer 
concrete at the locations shown on the plans according to current Wisconsin Department of 
Transportation Standard Specification Section 653. 

B  Materials 
Pull Box (Fiberglass/polymer concrete) of rectangular composite enclosure with Tier 15 Rating (15,000 lb. 
Design Load) & (22,500 lb. Test Load), and nominal 13” wide x 24” long and 24” total depth, flared wall. 
Cover shall be Tier 15 Rating (15,000 lb. Design Load) & (22,500 lb. Test Load), bolted cover with logo 
“Street Lighting” and use Penta bolts to secure cover. The pull box listed and labeled by (UL) or other 
Nationally Recognized Testing Laboratory. 

C  Construction 
Conform to current Wisconsin Department of Transportation Standard Specification Section 653.3 and 
City of Milwaukee standards. The pull box installation covers the excavation, 12-inches of crushed stone, 
end bell connectors for conduit connection, backfilling and for disposing of surplus material. Rigid 
nonmetallic PVC bell end connectors are to be use when connecting conduit to the pull box. 

D  Measurement 
The department will measure Pull Boxes 13x24x24-Inch as each individual pull box, acceptably 
completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.302 Pull Boxes 13x24x24-Inch EACH 

Payment is full compensation for providing and installing the Pull Boxes 13x24x24-Inch.  

 

63. Pull Boxes 17x30x24-Inch, Item SPV.0060.303. 
A  Description 
This special provision describes furnishing and installing Fiberglass/Polymer Concrete Pull Box at the 
locations shown on the plans according to standard spec 653. 

B  Materials 
Furnish fiberglass/polymer concrete pull box of rectangular composite enclosure with Tier 15 Rating 
(15,000 lb Design Load) & (22,500 lb Test Load), and nominal 17” wide x 30” long and 24” total depth, 
flared wall style #CHB173024 as by Highline Products or #B12173024A as by Hubbell Power Systems, or 
approved equal. Cover shall be Tier 15 Rating (15,000 lb Design Load) & (22,500 lb Test Load), bolted 
cover with logo “Traffic Signals” #CHC1730HL1 as by Highline Products or #C12173002A41 as by 
Hubbell Power Systems, or approved equal. The pull box shall be listed and labeled by (UL) or other 
Nationally Recognized Testing Laboratory. 

C  Construction 
Conform to standard spec. 653.3 and City of Milwaukee standards. The pull box shall be installed on 12-
inches of crushed stone, set flush with grade and backfilled. 

D  Measurement 
The department will measure Fiberglass/Polymer Concrete Pull Box 17x30x24-Inch by each unit, 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION UNIT 
SPV.0060.303 Pull Boxes 17x30x24-Inch EACH 

Payment is full compensation for providing and installing the Pull Boxes 17x30x24-Inch. 

 

64. Poles Type 30-AL-BD, Item SPV.0060.321.  
A  Description 
This special provision describes furnishing and installing 30’-0” aluminum bolt down street lighting poles 
as shown on plans and according to requirements of the plans, specifications and contract. All necessary 
miscellaneous hardware and materials needed to complete the installation of the 30’-0” aluminum bolt 
down street lighting poles are considered incidental, and shall conform in strength, quality of material and 
workmanship to that usually provided by the engineering practice indicated in this specification. All work 
shall be according to standard spec 651. 

B  Materials 
B.1 Pole 
The 30’-0” aluminum pole shaft shall be tapered from the top of the pole to the mounting plate. 
Dimensions from the pole top to the bracket mounting plate and from the base plate to the top of the pole, 
as shown on the drawing, shall be rigidly adhered to. 

The base plate shall be cast from either type 319 or 356T6 aluminum. The four elongated mounting holes 
shall be on 90-degree centers on an 11” bolt circle. The mounting slots shall be sized for 1-inch mounting 
bolts. The base shall be welded to the shaft so the arms bisect the angle between mounting holes at 
45 degrees. 
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The poles shall be built as a double bracket unit and supplied with one cover plate per pole. 

The pole cap is to be cast aluminum and be secured to the pole by three equally spaced ¼”-20 hex head 
stainless steel screws. 

B.2 Hand Hole & Grounding 
The hand hole shall be 4" x 6" nominal. A ¼”-20 NC taped hole and bolt shall be provided in the shaft 
opposite the hand hole for grounding purposes. The hand hole cover shall be secured to the pole using 
¼"-20 NC by ¾" long 18-8 stainless steel button head Torx T27H tamper proof screws. The hand hole is 
to be 90 degrees from the arms. The center line of the hand hole shall be 14 inches above the mounting 
plate. 

B.3 Loading and Stability 
The 30’-0” assembly furnished under this specification shall support a fifty-pound fixture of an EPA of 3 on 
each arm when equipped with a pair of 6' upsweep arms. All pole designs shall meet the latest revision of 
the AASHTO specifications for these poles as defined in their STANDARD SPECIFICATIONS FOR 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND TRAFFIC SIGNALS. The 
manufacturer shall submit engineering calculations for lighting poles to show that maximum stress and 
deflections do not exceed specified performance requirements under full design loading, as well as other 
certified reports and data which indicate that the poles meet all load requirements, within 30 days of the 
bid award. Engineering calculations shall be prepared and sealed by an engineer licensed in the State of 
Wisconsin. 

The entire horizontal and vertical “wind sail” area of the pole assembly subject to wind load including arm 
and luminaire shall be designed to withstand the AASHTO standard specifications, from above, for wind 
load requirements for a 90 MPH wind load with gust factor computed per section 3.8.5.and height and 
exposure factors from table 3-5. 

All Welding shall be according to the latest applicable A.S.M.E. Standards.  

The manufacturer warrants that the pole supplied will be of merchantable quality will conform to applicable 
specifications, drawings, designs, samples, or descriptions, will be free from defects in materials and 
workmanship and will be fit for the particular purpose intended.  

A plaque with the pole number as shown on the plans shall be affixed onto the pole shaft using high 
intensity reflective 2" silver numerals on black background. 

B.4 Riser Cable 
Pole is to be wired as shown on the plans. A separate riser cable will be required to be installed inside of 
pole for each lighting fixture on the pole. The riser cable(s) shall be 35 feet in length and cut from copper 
2#12 UF with ground cable. One wire shall be black, the other shall be white, and the ground to be green. 
All splicing is to be done inside the metal housing. The ground wires shall be spliced inside the metal 
housing and grounded to the housing and each fixture. The cable shall conform to NEC Article 340. The 
riser cable shall be continuous without splices. The electrical system in use utilizes a full system ground. 
The neutral is not to be grounded at any point. 

C  Construction 
Install the bolt down pole as specified in the plan and details. After razing the pole use normal pole shaft 
raking techniques to ensure the centerline of shaft appears vertical to the horizon.  

The bolt down 30’-0” aluminum street lighting pole assembly shall be according to this specification and City 
of Milwaukee (DPW-Infrastructure Services Division) Drawing #B-14-14.  

Minor deviations on the rest of the pole assembly that will not affect the strength, appearance, vertical and 
horizontal stability of the pole will be permitted, but all such deviations shall be approved by the City of 
Milwaukee Street Lighting Engineering.  

The aluminum street lighting pole assembly to be furnished under this specification is to be round and 
tapered. The pole assembly shall be complete with shaft, pole cap, hardware, and base coating. All screws 
and fasteners shall be stainless steel or other approved materials.  

D  Measurement 
The department will measure Poles Type 30-AL-BD by each unit, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION UNIT 
SPV.0060.321 Poles Type 30-AL-BD EACH 

Payment is full compensation for the pole, riser cable(s), and all connections. 

 

65. 40-Ft. Wood Pole, Item SPV.0060.324. 
A  Description 
This special provision describes furnishing and installing wood poles for temporary lighting as shown on 
plans and according to requirements of the plans, specifications and contract. All necessary 
miscellaneous hardware and materials needed to complete the installation of the wood poles are 
considered incidental. After the projects are completed some wood poles will remain in place that have 
only the series circuitry overhead cables attached. These wood poles will become the property of the City 
of Milwaukee Street Lighting.  

B  Materials 
Furnish a Class 4 wood poles conforming to the American Standard Specifications and Dimensions for 
Wood Poles (ANSI O5.1.) unless the engineer specifies otherwise. 

Shaving  
All poles shall be machine shaved the entire length.  

Gaining and Drilling  
Poles shall be slab gained from the top of the pole to a point 48” below the top of the pole. 1st and 2nd 
gains are to be drilled with a 11/16 “diameter drill. 1st gain 8” from the top of the pole and 2nd gain 24” 
below 1st gain.  

Incising  
All poles shall be incised throughout that portion of the pole surface terminating one foot above and two 
feet below the standard ground line per A.W.P.A. Specifications #C8-73.  

Treatment  
According to the requirements and recommendations of AWPA Standard C1 and the applicable AWPA 
Commodity Standards. Do not use Creosote for treatment.  

Inspection and Acceptance  
An independent inspection agency to check the poles shall be inspected per A.W.P.A. Specifications 
#M2-83. A certified copy of the test report must be delivered with each load shipped.  

A.W.P.A. Designations  
Reference to A.W.P.A. designation shall mean the latest revision of the particular A.W.P.A. specification 
and/or test procedure in effect at time this bid is let for the item/product described herein.  

Pea Gravel  
The pea gravel must consist of particles from natural gravel deposits and shall be composed of clean, 
hard, tough, durable pebbles free from adherent coatings, soft, flat, or elongated particles, and organic or 
other deteriorative matter. 
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The following limits apply to deteriorative substances in the pea gravel. 

Chert not over 4% by weight 

Coal not over ½% by weight 

Clay lump and friable particles not over ½% by weight 

Soft fragments not over 1% by weight 

Any combination of the above not over 4% by weight 

Flat, elongated or laminated pcs. Not over 10% by weight 

(Flat and elongated particles are those having a 
length more than five times the average 
thickness) 

 

Grading requirements of the pea gravel are as follows: 

Passing 3/8-inch sieve 95% to 100% 

Passing No.4 sieve 25% to 50% 

Passing No.8 sieve 0% to 5% 

Each unit will require approximately 0.25 cubic 
yard of pea gravel. 

 

Grounding Electrode and Conductor  
Furnish and install an approved 5/8-Inch diameter x 8-foot-long copper clad grounding electrode per 
NEC, WSEC, and local utility codes. Run a single unbroken length of stranded bare #6 copper wire from 
the grounding electrode to the top of wood pole leaving a 2-foot coil. Make the electrical connection 
between the grounding electrode conductor and grounding electrode by the exothermic weld method. 

C  Construction 
Wood Poles shall be installed to an embedment depth of 6 foot for a 40 ft. pole, and according to plan 
details. The holes can be bored, hydro-vac, or hand dug but all shall be cylindrical. If any part of the hole 
is within three feet of a buried utility, the holes must be hand dug or hydro-vac. No other method of setting 
poles is acceptable. The poles should be blocked and or raked as noted on the construction drawings.  

In some cases, the poles are to be installed in areas of concrete walk. Prior to concrete removal, the 
concrete is to be saw cut to such size to allow for adequate room for pole and cable installation. Saw 
cutting for removal should be rectangular in shape. The contractor will be responsible for disposing all 
debris from excavation and sidewalk removal. The spoils are not to be used as backfill.  

There is to be a minimum of a 6-inch bed of tamped pea gravel as a base for the pole. The area around 
the pole is to be backfilled with pea gravel and be tamped every 12 inches and filled to finished grade.  

There will be no extras for these materials, which include such items as hardware, clevises, yokes, and all 
other materials and devices needed to fully complete the job in a neat and orderly fashion.  

All fasteners used to attach items to wood poles will be of the appropriate strength steel which has been 
hot dipped galvanized.  

No cable will be directly attached to any pole. Clevises, yokes and other overhead hardware must be 
used. 

D  Measurement 
The department will measure 40-FT Wood Pole by each pole, acceptably completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.324 40-Ft. Wood Pole EACH 

Payment is full compensation for furnishing, shipping to the site, excavating, and placement of the pole. 
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66. Inline 5A Fast Acting Fuse with Holder, Item SPV.0060.334. 
A  Description 
This section describes materials, general requirements, personnel qualifications, construction methods, 
and testing requirements used to perform electrical connections/splices required.  

All work shall be according to standard spec 651. 

B  Materials 
Furnish materials conforming to the WSEC, consisting of chapter comm. 16 of the WEC combined with 
the NEC.  

All materials furnished under this contract for street lighting installation are subject to approval by the City 
of Milwaukee street lighting engineer. A prototype maybe requested for submittal by the engineer with a 
cable sample installed and spliced for approval prior to field installation.  

The contractor shall furnish a complete list of materials to be furnished and used for street lighting. Such 
list shall include names and addresses of manufactures, together with catalog numbers, certificates of 
compliance, specifications, and other product information requests by the engineer. The list shall be 
submitted within 10 calendar days of execution of contract. No material shall be incorporated into the 
lighting system prior to the written approval of the engineer. Approval does not change the intent of the 
specifications. The contractor shall not substitute or make changes in material without resubmitting for 
approval 

Use either the KLM-5 Bussmann Limitron Fast Acting Fuse housed in 1-Pole Midget Fuse Holder 
HEB-AA Bussmann 10A 600V with 2A0600 Bussmann insulator fuse boot or else an equal fuse assembly 
compatible with internal raceway of light unit. 

C  Construction 
C.1 General Requirements 
Work under items related to the street lighting system shall conform to the National Electrical Code 
(NEC), 2020 Edition, or the latest edition adopted by the State of Wisconsin, Wisconsin Department of 
Commerce Chapter Comm 16 (Electrical) State of Wisconsin electrical code, City of Milwaukee code, and 
these special provisions and good electrical practices. The contractor shall not take advantage of lack of 
details in plans or these specifications where to do so would conflict with the applicable code and 
standards. 

C.2 Personnel Qualifications  
An electrician holding all appropriate licenses (including City of Milwaukee Licenses) shall supervise all 
work done referring to the street lighting system. All splices shall be made by an electrician. For the 
purposes of this contract, an electrician is a person who served a four year apprenticeship and passed 
state exams. 

C.3 Splices 
The contractor shall perform water tight connections at pole’s handhole with materials listed or equal on 
Street Lighting Standard Details 142. Conductor runs shall be continuous between pole locations, and no 
splicing of conductors outside the pull box will be allowed. The water tight splices shall reside in the pull 
box and above the wiring coils called for in Street Lighting Standard Details 145. The 2#12UF with ground 
cable (per luminaire) shall be brought to the pole hand hole where it will be spliced with the riser cable to 
the light fixture. See luminaire specification for information on the installation of an in-line watertight fuse 
holder installed in-line with the hot conductor that leads to the luminaire and accessible in pole at the 
hand hole.  

C.4 In Service Distribution Systems 
The contractor shall not make splices to any underground connections or to any existing distribution 
system. As indicated on plans, underground splices and connections to existing underground circuitry will 
be completed by city electricians. 

C.5 Testing 
After the city makes preliminary acceptance of the street lighting system, it shall  be monitored by the 
City of Milwaukee, Street Lighting Electrical Services during a 60-calendar day operational “burn in”. Final 
acceptance of the lighting system will be based on its meeting standard operational criteria as stated in 
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these specifications. The contractor shall be responsible for all necessary repairs and adjustments to the 
lighting system to meet standard operational criteria. 

D  Measurement 
The department will measure this item Inline 5A Fast Acting Fuse with Holder by the each unit, 
acceptably completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.334 Inline 5A Fast Acting Fuse with Holder EACH 

Payment is full compensation for furnishing and installing inline fuse holder assemblies, fuse, holder, and 
insulated boot in the hand hole of the light pole, incidental waterproof connections and for disposing of 
surplus material. 

 

67. Primary or Secondary Riser, Item SPV.0060.339. 
A  Description 
This special provision describes furnishing and installing City of Milwaukee secondary riser as the plans 
show. 

B  Materials 
Furnish rigid, 1-inch inner diameter aluminum pipe, C type condulet fitting, and all other needed materials 
in conformance with sections 651.2, 652.2, 655.2, 656.2, and 657.2 of the standard specifications. 

C  Construction 
Install secondary riser according to plan and in conformance with sections 651.3, 652.3, 655.3, 656.3, 
and 657.3 of the standard specifications. 

D  Measurement 
The department will measure Install Secondary Riser bid item as each unit acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.339 Primary or Secondary Riser EACH 

Payment is full compensation for furnishing and installing Secondary Riser; for furnishing and installing all 
other items necessary (such as wire nuts, splice kits and/or connectors, tape, insulating varnish, ground 
lug fasteners, and banding) to make the proposed system complete from the source of supply to the most 
remote unit and for clean-up and waste disposal. 

 

68. Luminaire Arms Single Member 6-FT., Item SPV.0060.345. 
A  Description 
This special provision describes providing and installation of the following material as shown in plans and 
according to the following. All work shall be according to standard spec 651. 

B  Materials 
City of Milwaukee per City Spec. and drawing C-87-76. Bracket arm material is Aluminum Alloy, with a 
satin finish. 

· Bracket arm is 2” schedule 80 (2.375” O.D. x .218” wall) Aluminum pipe arm (6061-T6 Alloy). 

· Bracket arm has a 7’-3” radius bend, with a 9-inch straight piece at the end of the arm for mounting the 
luminaire. 

· Mounting plate is ½” thick Aluminum (6061-T6 Alloy). 

· ¾” I.D. rubber grommet inserted in 1 1/16” Diameter hole located 8 inches from mounting plate.  
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· 1-inch I.D. rubber grommet for use in pole shaft. 

C  Construction 
The bracket shall be attached to the pole with two ½” x 13 NC x 1 ½” long stainless-steel hex bolts, two 
1 ¼” O.D. stainless steel flat washers and two ½” stainless steel lock washers. Anti-seize needs to be 
applied to the threads of the bolts before assembly. 

D  Measurement 
The department will measure Luminaire Arms Single Member 6-FT. (Special), by each unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION UNIT 
SPV.0060.345 Luminaire Arms Single Member 6-Ft. EACH 

Payment is full compensation for the bracket arm, and all connections.  

 

69. Luminaire Arms Single Member 6-FT. WP Mount, Item SPV.0060.346. 
A  Description 
This special provision describes providing and installation of the following material as shown in plans and 
according to the following.  

B  Materials 
Furnish 6 ft. Aluminum Mounting Bracket – The aluminum bracket shall be fabricated from 2” aluminum 
pipe schedule 80. It shall have a 27” rise, and a 9” straight end section that is suited for use with a slip fit 
luminaire. Wire-The wire shall be copper 2#12 UF with ground wire. One wire shall be black, the other 
shall be white. The ground wire shall be grounded to fixture. The cable shall conform to NEC Article 339.  

Fabricated per City of Milwaukee City Spec. and drawing C-81-27.  

C  Construction 
Mounting height - The height to light center shall be 26’ unless otherwise specified on the drawing or 
indicated in the field by the engineer. The bracket shall be attached to the wood pole with two 3/8”x 3” 
long) galvanized wood lag bolts, and one 5/8”x (10” to 12” long) galvanized through bolt with galvanized 
washers and nut. 

D  Measurement 
The department will measure Luminaire Arms Single Member 6 FT. WP Mount by each unit, acceptably 
completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.346 Luminaire Arms Single Member 6 FT. WP Mount EACH 

Payment is full compensation for the bracket arm, and all connections.  

 

70. Equipment Grounding Electrode, Item SPV.0060.353. 
A  Description 
This special provision describes providing and installing grounding protection to provide personnel and 
equipment protection against faults, surge currents and lightning transients. 

This installation is only for locations with direct buried poles, or bolt down poles on old existing concrete 
light bases. 
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Note, that this item is not to be installed in pull boxes directly connected to WisDot Type 1, 2, 5 and 6 
Bases that have been installed with the project. These WisDOT bases have their own ground rods 
installed with them. 

B  Materials 
Ground Rod – Use ground rods meeting the requirement of UL-467. Ground rods must be made of 
copper-clad steel with a nominal diameter of 5/8 inches. Ground rod sections must be a minimum of 
8 feet in length and manufactured for the sole purpose of providing electrical grounding. 

Grounding Conductors – Use 7 strand #6 AWG copper insulated (green) conductor for electrical 
protection ground. The grounding conductor shall be continuous without splices from the grounding 
electrode through the handhole grounding clip of the pole and of minimum length to make connection.  

Mechanical bonding – Provide connection to the grounding electrode using G5 acorn ground clamp. 
Apply an anti-oxidant compound to all mechanical connections. 

C  Construction 
Provide a ground rod assembly driven into the earth at a single point (single point ground). Licensed 
electrician to install the primary ground rod assembly in an electrical pull box so that the top four inches 
are accessible for inspection, resistance testing, and maintenance. 

D  Measurement 
The department will measure Equipment Grounding Electrode item by the each (EACH) unit of measure. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.353 Equipment Grounding Electrode EACH 

Payment is full compensation for the grounding electrode and all connections. 

 

71. Luminaire Arms Mounting Clamps Poles Type -3 Single Bracket, Item SPV.0060.357. 
A  Description 
This special provision describes installing Luminaire Arms Mounting Clamps Poles Type-3 Single Bracket. 
Two (2) piece mounting clamp is furnished by the City of Milwaukee, and installed as hereinafter 
specified. All work shall be in accordance with section 651. 

B  Materials 
The two-piece mounting clamp assembly is cast aluminum alloy #319 or 356 T6 and is fabricated per City 
Specification with black finish. 

Drawings: C-14-4 (Front and back plates). 

Contact Storeroom Inventory Manager at (414) 286-5947 

C  Construction 
The clamp shall be attached to the pole by aligning both cable slots on the pole with the cable slots on 
brackets and securing bracket to pole using four (4) stainless steel 1/2” bolts, washers, lock washers and 
nuts. 
D  Measurement 
The department will measure the front plate, back plate, and associated hardware of the Luminaire Arms 
Mounting Clamps Poles Type-3 Single Bracket by each unit, acceptably completed. One unit includes the 
front plate, back plate, and associated hardware. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.357 Luminaire Arms Mounting Clamps Poles Type -3 Single Bracket EACH 
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Payment is full compensation for furnishing and installing Luminaire Arms Mounting Clamps Poles Type -
3 Single Bracket. 

 

72. Water Tight Splices and Connections; Item SPV.0060.360. 
A  Description 
This special provision describes providing and installing water tight splices according to current City of 
Milwaukee specifications. Electrical methods and National Electrical Code standards. All work shall be 
according to standard spec 651.  

B  Materials 
Furnish materials conforming to the WSEC, consisting of chapter comm. 16 of the WEC combined with 
the NEC.  

All materials furnished under this contract for street lighting installation are subject to approval by the City 
of Milwaukee street lighting engineer. A prototype maybe requested for submittal by the engineer with a 
cable sample installed and spliced for approval prior to field installation.  

The contractor shall furnish a complete list of materials to be furnished and used for street lighting. Such 
list shall include names and addresses of manufactures, together with catalog numbers, certificates of 
compliance, specifications, and other product information requests by the engineer. The list shall be 
submitted within 10 calendar days of execution of contract. No material shall be incorporated into the 
lighting system prior to the written approval of the engineer. Approval does not change the intent of the 
specifications. The contractor shall not substitute or make changes in material without resubmitting for 
approval 

Use either the Polaris Edge (ISPB2) or Morris Product submersible insulated connector or else an equal 
connector that is 3, 4, or 6 Port Pre-Insulated, that is designed for use in below grade boxes, direct burial, 
and submersible. The Conductors Range from #2/0 - #14 Rated for 600 Volts Dual Rated for CU. or AL. 

Use an In-Line Fuse Holder assembly that needs to be 600 Volt Rated, and up to 30 Amps, 1-Pole 
Breakaway, with copper set screw terminals for LOAD, and Wire Size Range #12 to #8 AWG. 

Provide a Fast Acting 5 Amp – 250 Volt fuses, from the recommended fuse list from the In-Line Fuse 
holder manufacturer. 

Waterproof and Tear Resistant cable tags/labels that need to be attached for identifying the circuit. A 
tag/label per street lighting conductor, and or cable for each branch circuit leg. 

C  Construction 
C.1 General Requirements 
Work under items related to the street lighting system shall conform to the National Electrical Code 
(NEC), 2020 Edition, or the latest edition adopted by the State of Wisconsin, Wisconsin Department of 
Commerce Chapter Comm 16 (Electrical) State of Wisconsin electrical code, City of Milwaukee code, and 
these special provisions and good electrical practices. The contractor shall not take advantage of lack of 
details in plans or these specifications where to do so would conflict with the applicable code and 
standards. 

C.2 Personnel Qualifications  
An electrician holding all appropriate licenses (including City of Milwaukee Licenses) shall supervise all 
work done referring to the street lighting system. All splices shall be made by an electrician. For the 
purposes of this contract, an electrician is a person who served a four year apprenticeship and passed 
state exams. 

C.3 Splices 
The contractor shall perform water tight splicing in a pull box. Conductor runs shall be continuous 
between pole locations, and no splicing of conductors outside the pull box will be allowed. The water tight 
splices shall reside in the pull box and above the 3 foot wiring coils. The 2#12UF with ground cable (per 
luminaire) shall be brought to the pole hand hole where it will be spliced with the riser cable to the light 
fixture. An in-line watertight fuse holder needs to be installed in-line with the hot conductor that leads to 
the luminaire and should be accessible in pole at the hand hole. Oxide inhibitor (OX4) or equivalent shall 
be applied on all splice’s points. 
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Contractor is to bundle circuit conductors together and identify circuit at every split point. 

Hand hole splices if needed should be completed using a multi-tap connector. The connector should be 
rated for 600 volts, conductor range #1/0 through #14 AL-CU, have a insulating cover rated at 105 
degrees Celsius, and meet or exceed ANSI 119.4 Class A specifications for reliability.  

C.4 In Service Distribution Systems 
The contractor shall not make splices to any underground connections or to any existing distribution 
system. As indicated on plans, underground splices and connections to existing underground circuitry will 
be completed by city electricians. 

C.5 Testing 
After the city makes preliminary acceptance of the street lighting system, it shall  be monitored by the 
City of Milwaukee, Street Lighting Electrical Services during a 60-calendar day operational “burn in”. Final 
acceptance of the lighting system will be based on its meeting standard operational criteria as stated in 
these specifications. The contractor shall be responsible for all necessary repairs and adjustments to the 
lighting system to meet standard operational criteria. 

D  Measurement 
The department will measure Water Tight Splices and Connections by each unit acceptably completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.360 Water Tight Splices and Connections EACH 

Payment is full compensation all materials such as the multi-port submersible insulated connectors, in-line 
fuse holder assemblies, waterproof and Tear Resistant cable tags/labels, anti-oxidant for wire 
connections. 

 

73. Luminaire Utility 3LED2, Item SPV.0060.376. 
A  Description 
This special provision describes providing and installing street lighting fixture according to current City of 
Milwaukee Electrical methods as shown in Typical Installation section and National Electrical Code 
standards. All work shall be according to standard spec 651 and latest City of Milwaukee specifications.  

B  Materials 
TABLE 1A Luminaire Utility Specification 

 Luminaire 90W LED  
(Type II distribution) 

Factory set input power (Watt) 135 ± 1% 

# of LED ≥ 40 

NEMA Label 3LED2 (for Type II)   
3LED3 (for Type III) 

Max. Dimension 23.25” (D) * 4.38” (H) 
*11”(D) 

EPA (sq. ft.) ≤ 0.53  

Weight ≤ 12.2 lbs 

BUG Rating B3-U0-G3 

Min. Efficacy (lumen/Watt) 112 

Min. Delivered Lumens  14,250 

Technical Specifications: All features below shall be incorporated into the equipment and all items shall 
be furnished and installed into a complete unit ready for operation.  
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· Type: The luminaires shall be designed so it can efficiently produce uniform illumination according to I.E.S. 
Type II, III and V light distribution according to the lighting plan and Table 1A.  

· Housing: The housing and door shall be rugged, high quality, cast aluminum for maximum strength, 
durability and lasting beauty. All castings shall be free from pits, blowholes, or other irregularities. All edges 
are to be free from burrs. The housing shall have an integral leveling pad or other suitable means for quick, 
easy and proper positioning of the luminaire.  

· Door: The door shall be hinged and easily opened for routine maintenance. All component parts shall be 
easily accessible with the lower housing opened. Tool-less entry is required.  

· Leveling: A Bubble level is to be located inside the electrical compartment for easy leveling at installation.  

· Hinges: Hinges shall be so constructed and designed to accurately position the door and assure a positive 
locking with the housing. The hinges shall be provided with a safety catch to prevent the accidental 
disengagement of the door during servicing.  

· Finish: The entire housing shall be polyester powder-coated for durability and corrosion resistance. Rigorous 
five-stage pre-treating and painting process shall yield a finish that achieves a scribe creepage rating of 8 
(per ASTM D1654) after over 5000 hours exposure to salt fog chamber (operated per ASTM B117). 

· Color: The luminaire shall be grey in color unless otherwise specified.  

· Label: There shall be a NEMA label (see Table 1A) clearly visible at 30 feet height attached to the door of 
the luminaire. In addition, the luminaire complete model number and manufacturing date shall be indicated 
inside the housing.  

· Smart Inventory and Maintenance: Each luminaire should be uniquely identifiable by having a QR Code on 
each luminaire for app scanning to access the luminaire specification and configuration, in addition to the 
geographical location at point of installation. The app should be free of charge to purchaser for the lifetime of 
the luminaire.  

· Sensor Ready: The luminaire is to be equipped with D4i driver and Zhaga socket in protective cap for future 
sensor installation.  

B.1  LED/Optical Assembly  
The LED module is to be enclosed and sealed with a borosilicate Prismatic Glass optical assembly. The 
combination shall be NEMA IP66 rated for dust and water resistant. The L70, per IES TM-21, must be 
greater or equal to 60,000 hours of operation time at 25°C. The color temperature is to be 3,000K CCT. 

B.2  Power Supply  
· The Electronic driver must have an expected life of 60,000 hours at a 25°C ambient. It is to be rated at 240 

volts, 60Hz. A driver with multiple input voltages can be supplied as long as it can operate at 240 volts.  

· The luminaire is to be equipped with a field adjustable output wattage selector and dimmable driver for 
output dimming. The field adjustable wattage chart shall be attached on the inside of the door opening  

· Energy Efficiency: The luminaire is to be DLC certified for energy efficiency. 

B.3  Surge Protection 
A surge protector which provides a minimum of 20kV/10 kA protection as per IEEE/ANSI C62.41 
Category C is to be included. There shall be a visual indicator showing the surge protector is operational.  

B.4  Terminal Block 
A heavy duty terminal block shall be provided which will accept wire sizes up to #6 A.W.G. The terminal 
block shall be compatible with either aluminum or copper wire.  

B.5  Mounting 
Mast arm mount is adjustable for arms from 1-1/4” to 2” (1-5/8” to 2-3/8” O.D.) diameter. Provide 2 bolts 
clamping mechanism with 3G vibration rating per ANSI C136.  

B.6  Hardware 
All nuts, bolts, latches, etc. furnished with the luminaire shall be fabricated from stainless steel or non-
ferrous materials.  

B.7  Photocontrol 
Luminaire shall be supplied with 7-pin NEMA socket and shorting cap. 

WARRANTY: The contractor and/or the manufacturer warrants that goods sold hereunder will be 
merchantable quality, will conform to applicable specifications, drawings designs, samples or 
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descriptions, will be free from defects in material and workmanship and will be fit for the particular 
purpose intended by City of Milwaukee.  

· This warranty will remain in effect for 10 years from date of acceptance.  

· Under this provision, the manufacturer agrees to repair or replace within a reasonable time, any part, feature 
or product found to be defective during the warranty period at no cost to the city. 

C  Construction 
Install lighting fixture on the six-foot or eight-foot mounting bracket on the pole according to current City of 
Milwaukee standards. The lighting fixture is to be installed at 0 degree to the horizon. Contractor is 
responsible to scan the QR code of each fixture with mobile cellphone with the Signify app at point of 
installation. Details will be provided by Street Lighting field office.  

D  Measurement 
The department will measure Luminaire Utility 3LED2 by each unit acceptably completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.376 Luminaire Utility 3LED2 EACH  
Payment is full compensation for furnishing and installing Luminaire Utility 3LED2. 

 

74. Milwaukee Light Base Type 1, Item SPV.0060.390. 
A  Description 
This special provision describes construct and pour concrete base in accordance with current City of 
Milwaukee design standards and Detail 136 of the design set, with the Wisconsin Standard Specifications 
for Highway and Structure Construction (WSSHSC). 

B  Materials 
Use schedule 40 PVC electrical conduit conforming to the electrical conduit specified in section 652 
(WSSHSC). 

Furnish 1” anchor rods, nuts, and washers conforming to ASTM F1554, grade 105. Hot-dip galvanized 
the entire length of the anchor rods, and the nuts and washers conforming to ASTM A153. Thread at least 
12 inches of the anchor rod. Use zinc coated nuts manufactured with sufficient allowance to allow nuts to 
run freely on the threads. Refer to corresponding detail drawing in plan set for additional material info and 
sizes. 

Furnish bar steel reinforcement conforming to 505.2 (WSSHSC) 

Furnish grade A, A-FA, A-S, A-T, A-IS, or A-IP concrete conforming to 501.2 (WSSHSC) as modified in 
section 716 (WSSHSC). Provide QMP for class III ancillary concrete as specified in section 716 

C  Construction 
Construct concrete base including necessary hardware, of specified type according to current City of 
Milwaukee design methods and standards. 

Construct concrete bases as specified in section 501 (WSSHSC), and provide the surface finished 
specified in 502.3.7.2 (WSSHSC) and plan Detail 136. Inspect the forming and applicable reinforcement 
for concrete bases before pouring the concrete. Cure exposed portions of concrete bases as specified in 
415.3.12 (WSSHSC) except the contractor may use curing compound conforming to 501.2.9. (WSSHSC). 

Wait at least 7 days before installing poles. 

D  Measurement 
The department will measure Milwaukee Light Base Type 1 by each unit, acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.390 Milwaukee Light Base Type 1 EACH 

Payment is full compensation for furnishing and installing Milwaukee Light Base Type 1. 

 

75. Adjusting CUC Manhole Cover, Item SPV.0060.400. 
A  Description 
This special provision describes adjusting the existing chimney of the block, precast, or brick round 
manholes; furnishing, installing and removing protection of the cables in the manhole during adjustment 
operations. Perform work according to the standard specifications, the provisions of the article Adjusting 
Manhole Covers, as shown on the plans, and as hereinafter specified. 

B  Materials 
Furnish and install materials that conform to the requirements of standard spec 519. Salvage and reinstall 
existing covers on the manholes. The city will supply covers designated for replacement. Contractor shall 
contact Karen Rogney at (414) 286-3242 to obtain the “Castings Requisitions Form” required to obtain 
the covers. Contractor shall contact Ricardo Lopez, Inventory Clerk at (414) 286-6123 prior to obtaining 
the frames and lids from the DPW Field Headquarters at 3850 N. 35th St. Contractor must have the 
“Castings Requisitions Form” in hand in order to obtain the castings. 

C  Construction 
Report any pre-existing problems to Mr. Curt Campagna, CUC Manhole Maintenance Manager at 
(414) 286-5967 three working days in advance of any construction on manholes. 

Before removing the pavement around the manhole, the contractor shall place a ¾-inch plywood cover or 
equal over existing active Street Lighting, Traffic Control, Communications or private vendor electrical 
cables. This cover shall be properly supported to/at the manhole floor. 

Break out and remove pavement around manhole. Remove existing covers and store and secure them 
properly. Any damaged, lost, or stolen covers shall be the responsibility of the contractor and shall be 
replaced at contractor’s expense. 

Remove existing chimney to surface of concrete roof slab. If manhole does not have an existing concrete 
roof slab, remove sufficient chimney as to provide adequate corbel to fit new cast iron frame and cover. 

Adjust manhole cover to proposed grade using bricks or concrete rings as necessary. Completely 
underpin entire flange area of manhole frame with mortar, bricks and/or concrete rings. Remove 
wedges/shims. Fill voids with grout. Do not back plaster inside walls. 

After completion of paving, remove the temporary ¾-inch plywood cover or equal which is over the 
existing electrical cables in the manhole as mentioned above. 

Notify Mr. Campagna three working days in advance of completion of each manhole adjustment, for 
inspection and acceptance of work performed. The contractor will receive no payment until the above 
work is approved by City Underground Conduits. 

D  Measurement 
The department will measure Adjusting CUC Manhole Cover by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0060.400 Adjusting CUC Manhole Cover EACH  

Payment is full compensation for furnishing all required materials, exclusive of frames, grates, or lids 
available and designated for adjusting; for removing, reinstalling, and adjusting the covers. Covers to be 
adjusted and which are rendered unfit for use by the contractor through the contractor’s operations will be 
replaced by the contractor in kind at the contractor’s own cost and expense. 
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76. Installing Conduit Into Existing Manhole, Item SPV.0060.425. 
A  Description 
This special provision describes providing locating existing conduit system manholes and installing new 
conduit into those manholes at the locations shown on the plans. The contractor shall verify existing 
conduit manhole locations with the City of Milwaukee, and shall maintain any existing conductors, fibers, 
and conduit paths without interruption or damage. Repair and restoration of all disturbed areas resulting 
from the work shall be in accordance with the pertinent provisions of the standard specifications, and as 
hereinafter provided. 

B  Materials 
Furnish conduit, as provided and paid for under other items in this contract. All materials shall conform to 
the pertinent provisions of the standard specifications unless otherwise noted. 

C  Construction 
Carefully expose the outside of the existing structure without disturbing any existing conduits or cabling. 
Drill the appropriate sized hole in a concrete structure or saw and remove full sections of block or bricks 
from the existing structure for the entering of conduit at a location within the structure that will not disturb 
the existing cabling and will not hinder the installation of new cabling within the installed conduit. This 
work may include the removal of the existing abandoned conduit from the structure to allow for the 
installation of the new conduits as indicated on the plans. 

Fill any void area between the drilled hole and conduit with an engineer-approved filling material to 
protect against conduit movement and entry of fill material into the structure. 

Carefully tamp backfill into place. 

All disturbed areas shall be repaired and restored in kind. 

D  Measurement 
The department will measure Installing Conduit Into Existing Item by the unit, acceptably installed. Up to 
six conduits entering a structure per entry point into the existing structure will be considered a single unit. 
Conduits in excess of six, or conduits entering at significantly different entry points into the existing 
manhole will constitute multiple units. 

Notify Mr. Lamar Jones at (414) 708-3009 or lamjones@milwaukee.gov a minimum of 3 business days 
for inspection and acceptance of the work performed. The contractor will receive no payment until the 
above work is approved by City Underground Conduit. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0060.425 Installing Conduit Into Existing Manhole EACH  

Payment is full compensation for drilling holes; sawing; removing blocks: removing bricks; removing 
abandoned conduit; furnishing and installing all materials, including bricks, and coarse aggregate; for 
excavation, bedding and backfilling, including any sand or other required materials; furnishing and placing 
topsoil, fertilizer, seed, and mulch in disturbed areas; for disposal of surplus materials; for making 
inspections. 

 

77. Marking Speed Table Chevron White, Item SPV.0060.706. 
A  Description  
This special provision describes furnishing and installing Marking Speed Table Chevron White as directed 
by the engineer, as shown on the drawings and as hereinafter provided.  

Perform work under these items according to the requirements of standard spec 646 and the details as 
shown on the plans, with the exception of the differences noted here within.  

B  Materials  
Furnish epoxy pavement marking and glass bead material according to the standard spec 646.  
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C  Construction  
Construction of pavement markings shall be according to manufacturer application and installation 
procedures, standard spec 646, and engineer.  

All pavement marking areas shall be laid out by the contractor and then reviewed by the engineer. 
Approval of the marking layout shall be approved by the engineer prior to placement of material.  

The contractor shall protect the pavement markings from damage and allow them to fully cure prior to 
allowing traffic to drive over markings. Any damage shall be corrected by the contractor at the contractor’s 
expense.  

D  Measurement  
The department will measure Marking Speed Table Chevron White as each full chevron, acceptably 
completed. 

E  Payment  
The department will pay for the measured quantities at the contract unit price under the following bid item:  
ITEM NUMBER DESCRIPTION UNIT  
SPV.0060.706 Marking Speed Table Chevron White EACH  

Payment is full compensation for preparing the surface, furnishing, and installing all materials. 
 

78. Poles Type 15-OCT, Item SPV.0060.804. 
A  Description  
This special provision describes furnishing 15’-6” Octa fluted Aluminum Pole with Decorative Shroud in 
finish color specified in plan, in accordance with the City of Milwaukee Specifications, and all necessary 
miscellaneous hardware to complete the installation of the pole. All work shall be in accordance with 
section 651.  

B  Materials  
The octafluted aluminum pole assembly shall be in accordance with Drawing B-18-13A.  

See 15’-6” Octafluted Aluminum Pole detail in the plan set.  

B.1  Light Pole  
The assembly shall be complete with pole, base castings, four (4) anchor bolt sets, and 2-inch hexagonal 
nut, with a minimum thickness of 5/8". All screws and fasteners shall be stainless steel unless otherwise 
noted in these specifications or on the attached drawings   

Pole should be designed to support a one hundred (100) pound tenon mounted fixture with an EPA of 5. 
The pole shall meet the latest revision of the AASHTO specifications for these poles as defined in their 
STANDARD SPECIFICATIONS FOR STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS,LUMINAIRES 
AND TRAFFIC SIGNALS.  

The maximum stress and deflections do not exceed specified performance requirements under full design 
loading, as well as other certified reports and data which indicate that the poles meet all load 
requirements.  

The entire horizontal and vertical “wind sail” area of the pole assembly subject to wind load including 
luminaire shall be designed to withstand the AASHTO standard specifications, from above, for wind load 
requirements for a 90 MPH wind load with gust factor computed per section 3.8.5 and height and 
exposure factors from table 3-5.  

Aluminum used to manufacture the pole shall comply with Buy America and Built in America (baba) 
requirements as stated in Federal Highway Administration Section 635.410 (b) (1) (ii). A signed and dated 
letter attesting to the Federal BABA requirement shall be provided.  

The pole shaft is either spun or extruded from 6000 series alloy aluminum, it shall be continuous tapered 
15’-6” octafluted pole with eight (8) flutes uniformly spaced. The shaft shall have a 2" x 7.5" heat treated 
to T-6 pipe tenon at the top with the top four (4) inches threaded. A 1 ½ -inch stainless steel nut is to be 
supplied. The nut is to be a minimum of 5/8” thick. The tenon is to be an integral part of the pole and non-
removable.  
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A nominal 4" x 8" handhole with cover shall be provided (hand hole shall be located min.12" from base 
plate). An easily accessible grounding lug shall be provided on the back side of the pole opposite of the 
hand hole. Grounding lug shall be ¼” X20 NC, with non-ferrous nuts and washers.  

Each shaft shall be identified with name of the manufacturer and year manufactured. The identification 
shall be located on the pole, below the hand hole and on the same side as the hand hole. This 
information shall be permanently attached or stamped into the pole.  

The cast aluminum base plate shall be cast from ASTM #356 alloy aluminum; it is to be a minimum of ¾” 
thick and be 12” by 12”. It is to be centered on the pole and welded to it after machining. It is to be 
machined with slots so that it fits 11" to 12" bolt circles. The slots are to be open on the outside ends of 
the plate.  

The complete assembly is to be heat treated to T-6 after structural welding is completed. The crown cap 
on top of the pole is a separate piece which slips over the tenon on top of the pole and matches the flute 
pattern on the pole. It is held in place by the luminaire. The top is to be 7” diameter and flat to allow the 
harp fixture to set on it and be locked in place.  

B.2  Decorative Shroud Base Casting  
The standard shall have a detailed decorative cast aluminum base. The casting shall be cast from ASTM 
#356 Alloy Aluminum, free from pits, blowholes or other irregularities and shall have a smooth surface 
after heat treated to T6 temper. The base casting shall have long flutes evenly spaced around the body of 
the casting. The base casting shall be a split assembly for ease of installation and shall be securely held 
after it is assembled. The decorative base shall have a tapered access door as shown on drawing, which 
shall be secured to the base using 1/4"-20 NC by 3/4" long 18-8 stainless button head torx T27H tamper-
proof screws. The decorative base shall be 60" + 1".  

The decorative base assembly shall include a separate two-piece closing ring to effectively provide a fit 
and finished appearance and closure of gaps between the pole and base.  

B.3  Pole Finish  
Pole surface is to be prepared to accept a finish powder coat of Tiger dry lacquer or equivalent as follows:  
Black Gloss, Polyester powder coat, RAL 9005, Jet Black.  

or  

Green Gloss, Polyester powder coat, RAL 6009, Fir Green 

(one (1) coat applied electrostatically 8 mils dry film)  

B.4  Decorative Shroud Base Finish  
The finish shall consist of one (1) primer coat (2 to 3 mils) using City Specification Number 29-A-4, white 
lacquer resistant, Esser S-4196 or equal. The base castings shall have two (2) finish coats applied 
electrostatically, both interior and exterior, and the color shall be specified upon order and as follows:  
Black Gloss, powder coat, RAL 9005, Jet Black.  

or  

Green Gloss, Polyester powder coat, RAL 6009, Fir Green  (2 coats applied electrostatically 2 to 2.5 mils dry film) . 

B.5  Riser Cable  
Pole is to be wired as shown on the plans. A separate riser cable will be required to be installed inside of 
pole for lighting fixture on the pole. The riser cable shall be 30 feet in length and cut from copper 2#12 UF 
with ground cable. One wire shall be black, the other shall be white, and the ground can be either bare or 
green.  

C  Construction  
Install the bolt down Black Aluminum Harp Pole as specified in the plan and details. After razing the pole 
use normal pole shaft raking techniques to ensure the centerline of shaft appears vertical. After pole is 
secured to the concrete base install the Decorative Shroud Base around base of pole. 

D  Measurement  
The department will measure 15’-6” Aluminum Pole with Decorative shroud Base on existing concrete 
base Includes Riser Cable for each pole acceptably installed at the locations the plans show.  

E  Payment  
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The department will pay for measured quantities at the contract unit price under the following bid item:  
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.804 Poles Type 15’-6” Aluminum Harp Pole and Shroud EACH  

Payment is full compensation for the complete pole, decorative shroud base, riser cables, and all 
connections and hardware. 

 

79. Poles Type A31-BD, Item SPV.0060.819. 
A  Description 
This special provision describes furnishing and installing the material as shown in plans and in 
accordance with the following: 

B  Materials 
B.1  General 
The concrete poles to be furnished are shown on the print of drawing that form a part of this specification 
and are attached hereto. The dimensions given are not intended to be exact or precision 
measurements. Slight variations in dimensions and design that are immaterial to strength and 
appearance will be permitted, but all such variations shall be approved by the Street Lighting Division.   

Manufacturer    Catalog Number  

StressCrete    E-370-BPD-G-S35-AG  

Traditional Concrete   City of Milwaukee A-31, drawing E-54-56  
or approved equal 

B.2  Description 
The pole shall be concrete, one-piece with dimensions, taper and cross section as shown in the drawings. 
The butt section shall be square in shape or as indicated in the drawings. The pole shall be manufactured 
as a prestressed and reinforced centrifugally spun pole as set forth in A.S.T.M. C1089-88 unless 
otherwise directed.  

B.3  Materials  
Concrete Aggregates: Concrete aggregates shall meet all the requirements of A.S.T.M. C33. All 
aggregate employed in the manufacture of the concrete poles shall be white crystalline stone. The texture 
and color of the aggregates shall be approved by Street Lighting Division.  

The aggregates shall be of adequate strength in resisting crushing stresses and impervious to moisture; 
of such character as not to deteriorate or change as a result of continued exposure for years to the 
weather; and of such character that it crushes into masses approximately cubical in form, not in 
flakes. Aggregates shall all pass a three-eight-inch sieve, with a minimum size passing a #100 sieve.  

Cement: The cement shall be fresh and free from lumps and shall conform to specifications of the 
American Society of Testing Materials, serial designation C-150, Type IL.  

Water: The water employed shall be free from acids, alkalis, oil, or organic matter.  

Materials Proportion: The materials combined to produce the concrete shall be proportioned by weight.  

Steel: The surface of all steel shall be free from dirt, oil, or grease. The steel used as either reinforcing or 
prestressing shall be adequately sized to meet the strength requirements of the finished poles, as herein 
specified. Longitudinal reinforcement, prestressing and spiral wrap shall comply with the latest version of 
the applicable ASTM standards. All prestressed wire shall be stressed to not less than 60% or more than 
70% of its tensile strength.  

Test of Materials: Any and all of the above materials shall be subject to test at any time before use, as 
may be directed, and samples for this purpose shall be furnished by the contractor upon request.  

Pole Strength: All poles furnished shall withstand a 90 mph wind load plus 3S gust factor and a 400 lbs 
working load.  

· The pole design shall allow for a maximum load of not less than twice the working load. 

· The elastic limit at which any pole will actually fail to withstand any additional stress without permanent injury 
shall not be less than two and one-half (2-1/2) times the working load.  
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B.4  Loading And Stability 
All the square poles furnished under this specification shall support two brackets mounted 36 inch, 40 
pound arms each with an one hundred pound fixture of an EPA of 5. All pole designs shall meet the latest 
revision of the AASHTO specifications for these poles as defined in their STANDARD SPECIFICATIONS 
FOR STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND TRAFFIC SIGNALS 
handbook. 

Within 30 days of the bid award, submit the manufacturer’s engineering calculations for lighting poles to 
show that maximum stress and deflections do not exceed specified performance requirements under full 
design loading, as well as other certified reports and data which indicate that the poles meet all load 
requirements, within 30 days of the bid award. Engineering calculations shall be prepared and sealed by 
an engineer licensed in the State of Wisconsin.  

The entire horizontal and vertical “wind sail” area of the pole assembly subject to wind load including arm 
and luminaire shall be designed to withstand the AASHTO standard specifications, from above, for wind 
load requirements for a 90 MPH wind load with gust factor computed per section 3.8.5.and height and 
exposure factors from table   

B.5  Cable Raceway 
Each concrete pole shall have a hollow raceway at least one and one-half inches in diameter and 
continuous in a straight line, without appreciable offset, throughout its entire length.  

The raceway shall be free from sharp projections or edges that might injure the insulated wire or cable 
sheath.  

Dimensions and locations for lateral opening in the raceway are shown on the drawings.  

All poles shall be furnished with hand hole. The hand hole shall be located on the face 90 degrees from 
the lateral opening in the butt of pole and shall have the minimum dimensions of 3-1/2" x 10-1/2". The 
cover shall be heat-treated cast aluminum, or other material as approved by the City, fastened to non-
ferrous insert in the pole. The cover shall be secured to the pole using 1/4"-20 NC by 3/4" long 18-8 
stainless button head Torx T27H tamper proof screws. 

Two lateral openings into the raceway, of dimensions and locations as shown on the drawings, shall be 
provided in the butt of the pole.  

B.6  Concrete 
Strength: The concrete strength shall meet the following requirements when tested in accordance with 
A.S.T.M. C39.  

a. Release of Prestressing Steel: Concrete cylinders made in accordance with A.S.T.M. C31 shall attain a 
minimum strength of 3,500 p.s.i. at the time that prestressing is released.  

b. Twenty-Eight Days: Concrete cylinders made in accordance with A.S.T.M. C31 shall attain a minimum 
strength of 8,000 p.s.i. at twenty-eight days.  

Admixture: All poles shall be manufactured with quality HSF (high silica fume) cement to reduce porosity 
in the concrete and increase compressive strength.  

The City may sample and test the concrete at any time. Concrete samples made in accordance with 
A.S.T.M. C31 shall be furnished by the contractor upon request of the City.  

Process and Surface Finish: The finished concrete used in the manufacture of poles shall be a very 
dense product, free from undesirable air pockets or voids.  

a. The concrete shall be compacted by the centrifugal process so that the surface is dense, with the coarse 
and fine aggregate evenly distributed. If requested to do so by the Purchasing Division - DOA, a sample 
shall be produced that is representative of the pole cross-section and at least three inches in length. The 
sample shall be submitted to the City for approval with respect to color, texture and finish. The concrete mix 
from which the sample was made shall be noted and submitted with the sample. A representative sample of 
all aggregates used also shall be submitted.  

b. The mixture of aggregates shall be essentially uniform over the entire exterior surface of concrete poles 
furnished.  

c. Size of the duct shall be controlled so that the prestressed and/or reinforcing rods are not embedded in 
"slurry" (i.e., water-cement-sand mix that collects in the pole core during the spinning process).  

d. Following the casting operation, the pole shall be cured with low-pressure steam for as long as needed to 
reach the necessary strength to allow handling and release of prestressing wires. Poles shall remain in 
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storage for as long as needed for the concrete to reach the required compressive strength. Poles shall meet 
the design strength before shipment is allowed.  

e. To assure that poles are not prematurely exposed to freeze-thaw action and deicer, adequate curing of the 
concrete for development of sufficient strength to resist scaling and for reduction of water content of the 
concrete shall be the responsibility of the manufacturer.  

f. The finished surface must be polished so that the color and surface smoothness are uniform over the entire 
surface. The face surface shall be sealed with a siloxane penetrating sealer and a high molecular weight 
acrylic copolymer or other sealing compounds that will yield equivalent degree of protection from water, salt, 
and/or other chemical infiltration and does not discolor or fade.  

g. The entire lot of concrete poles to be furnished under this specification shall be uniformly consistent in color 
and finish.  

h. Treatment with diluted acid to obtain the desired finish is not permitted.  

i. The finished surface of all poles shall be free from visible pits, fins, grooves, patches, or other surface 
markings not specifically enumerated herein.  

j. The top of the pole shall be flat and perpendicular to the longitudinal axis of the pole so that the pole cap will 
have a positive seat.  

k. Chloride accelerators shall not be used in the manufacturing process.  

B.7  Reinforcement 
The reinforcing cage, spiral reinforcement and prestressing steel shall be placed in position and 
maintained in place during the centrifugal manufacturing process. The longitudinal reinforcement, 
prestressing and spiral reinforcement shall continue throughout the entire length of the pole.  

Cover: All steel shall be covered at all points by at least one-half inch (1/2") of concrete, except where it 
may be necessary in the process of manufacture to have the rods and/or wire extend beyond the ends of 
the poles. In such case, the rods and/or wires shall be cut off afterward, even with the face of the molded 
product, unless otherwise noted on the drawings included herein.  

Where the above minimum coverage cannot be maintained next to cable entrance, wire outlet, etc., the 
reinforcing shall be protected with a suitable sleeve.  

Drawings of the reinforcing cage, spiral reinforcement and prestress steel that the manufacturer proposes 
to use in the manufacture of concrete poles, showing the size, shape and arrangement of reinforcing 
prestressing spiral reinforcement, ties, method of holding cage in place, etc. SHALL BE SUBMITTED TO 
Street Lighting Dept.  

B.8  Waterproofing  
The top and bottom of the poles shall be properly coated with bitumastic waterproofing material.  

Waterproofing material shall be of such quality and consistency that it will not crack or chip when 
subjected to extremely cold weather, and that it will not flow when subjected to extremely hot weather.  

B.9  Accessories  
Pole cap: Each pole, when the design calls for a pole cap, shall have a removable aluminum pole cap, 
firmly and securely fastened in proper position by the contractor.  

Miscellaneous: All pipes, bolts, nut wire, washers, pole caps, casting, fittings, and appurtenances of any 
sort are to be furnished by the contractor and made of approved rust-proof metal of such design, 
composition, and dimensions as may be approved by the City before the contractor begins manufacture.  

B.10  Marking  
Every pole shall bear an impressed marking, or other type of marking acceptable to the City, of the type 
of pole, contractor's insignia, and casting date (month and year). Type of pole and contractor's insignia 
shall have letters at least on inch (1") tall. The casting date shall have digits not less than one-half inch 
(1/2") tall. All markings shall be located in line with the cable entrance in the butt of the pole and shall be 
placed fifteen inches (15") to twenty inches (20") above the ground line.  

B.11  Color Pigments 
Poles with a colored finish shall be furnished where specified. The coloring is to be done by mixing a 
pigment into the concrete before casting. The color of the pole shall be uniform throughout the body of the 
pole, shall not fade and shall be maintenance free. The type of coloring pigment shall be indicated with 
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the bid and a sample which represents the finished colored pole shall be furnished for approval of the 
Street Lighting Dept. at 841 N. Broadway, Room 920, Milwaukee WI 53202.  

B.12  Inspection 
General inspection for acceptance of the concrete poles shall be made upon delivery at job-site in 
Milwaukee. Decision as to the compliance with the specification and the quality of the poles shall be 
made by the City.  

Tests and inspections for compliance of any of the specified characteristics of the poles also may be 
made upon the finished product after delivery, at any time before installation.  

B.13  Rejection 
Poles failing to meet the requirements of this specification will be rejected by the City, and the contractor 
shall immediately remove the same, and furnish at their own expense, poles in conformity with this 
specification. The contractor shall pay all freight charges for all material furnished under this contract and 
all unloading and handling charges for any material that may be rejected by the City, including freight 
charges for return or disposal of such rejected material.  

The cost of testing poles that are subsequently rejected for non-compliance with the specification shall be 
charged to the contractor.  

B.14  Pea Gravel  
The pea gravel must consist of particles from natural gravel deposits and shall be composed of clean, 
hard, tough, durable pebbles free from adherent coatings, soft, flat, or elongated particles, and organic or 
other deteriorative matter. The following limits apply to deteriorative substances in the pea gravel.  

Chert    not over 4% by weight  
Coal    not over ½% by weight  
Clay lump and friable particles  not over ½% by weight  
Soft fragments   not over 1% by weight  
Any combination of the above  not over 4% by weight  
Flat, elongated or laminated pcs.  not over 10% by weight  

(Flat and elongated particles are those having a length more than five (5) times the average thickness).   
Grading requirements of the pea gravel are as follows:  
Passing 3/8 inch sieve 95% to 100%  
Passing No.4 sieve  25% to 50%  
Passing No.8 sieve  0% to 5%  
Each unit will require approximately 0.25 cubic yard of pea gravel.  

C  Construction 
The direct bury pole is to be set as illustrated in the plans. The excavated holes are to be 14 or 16 inches 
in diameter and to a depth of 6 feet 6 inches depending on manufacturers’ pole butt length. The holes can 
be bored, hydrovaced, or hand dug but all shall be cylindrical. If any part of the hole is within three feet of 
a buried utility, the holes must be hand dug or hydrovaced. No other method of setting poles is 
acceptable. The poles should be parallel and perpendicular to the horizon once set.  

In some cases, the poles are to be installed in areas of concrete walk. Prior to concrete removal, the 
concrete should be saw cut to allow adequate room for pole and cable installation. Saw cutting for 
removal should be square or rectangular in shape. The contractor shall be responsible for disposing all 
debris from excavation and removed from site.  

There is to be a minimum 6 inch bed of tamped pea gravel for the pole to set on. Then pea gravel is to be 
backfill around the pole and be tamped every 12 inches and filled to within 3 inches of finished grade.  

In areas where concrete walk was removed, felt paper is to be installed around the base of pole and 3 
inches of concrete installed. Concrete shall be the standard 5 bag mix, and the finished surface should 
match adjacent grades.  

Grass areas that were disturbed during construction shall be filled with 4 inches of topsoil and sod to 
match the adjacent finished grade. Addresses are to be stenciled to the pole as shown on the plan.  

Pole is to be wired as shown on the plans. A riser cables in pole shall be 50 feet in length and cut from 
copper 2#12 UF with ground cable. One wire shall be black, the other shall be white, and the ground can 
be either bare or green. All splicing is to be done inside the hand hole. The ground wires shall be spliced 
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inside the hand hole and grounded to the housing of each fixture. The cable shall conform to NEC Article 
340. The riser cable shall be continuous without splices. The electrical system in use utilizes a full system 
ground. The neutral is not to be grounded at any point. 

D  Measurement 
The department will measure Poles Type A31-BD by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.819 Poles Type A31-BD EACH 

Payment is full compensation for the pole, riser cable or cables, pea gravel, and all connections.  

 

80. Concrete Base Type 5 Modified; Item SPV.0060.820. 
A  Description 
This special provision describes constructing and installing of street lighting pole concrete bases 
according to the current City of Milwaukee design standards and WisDOT section 654 Bases. This base 
is to be identical to WisDOT Type 5 base with elimination of the buried grounding electrode and 
associated conduit and wire as shown in detail 151 of plan set. Ground rods will be installed in pull boxes 
per standard detail 142. 

B  Materials 
Use Schedule 40 PVC electrical conduit conforming to the electrical conduit specified in standard spec 
652. 

Furnish bar steel reinforcement conforming to WisDOT 505.2.4. 

Furnish concrete conforming to WisDOT 531.2.1. 

Furnish anchor rods conforming to ASTM F1554 grade 105 and Supplementary Specification S4, ASTM 
A563 nuts, and ASTM F436 washers. Hot-dip galvanized according to ASTM F2329 or mechanically 
galvanized according to ASTM B695 Class 55; ensure that the same galvanization process is used for all 
parts of the assembly. 

Concrete pole base fabricated by contractor per standard detail 151. 

C  Construction 
Construct drilled shaft concrete bases conforming to 531.3 

Base construction, materials, and installation shall conform to WISDOT Specification 654 Bases. Bar 
steel reinforcement shall be coated with powdered epoxy resin in accordance with Section 505 of the 
WISDOT Standard Specifications (latest edition). 

D  Measurement 
The department will measure Concrete Base Type 5 Modified by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.820 Concrete Base Type 5 Modified EACH 

Payment is full compensation for the construction of base with all needed connections.  

 

81. Concrete Base Type 2 Modified; Item SPV.0060.821. 
A  Description 
This special provision describes constructing and installing of street lighting pole concrete bases 
according to the current City of Milwaukee design standards and WisDOT section 654 Bases. This base 
is to be identical to WisDOT Type 2 base with a 6” +/- ¼” extension of the threaded rod anchors, 
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elimination of the buried grounding electrode and associated conduit and wire, and installation of 360 
degree rodent screen as shown in detail 152 of plan set. Ground rods will be installed in pull boxes per 
standard detail 142. 

B  Materials 
Use Schedule 40 PVC electrical conduit conforming to the electrical conduit specified in standard spec 
652. 

Furnish bar steel reinforcement conforming to WisDOT 505.2.4. 

Furnish concrete conforming to WisDOT 531.2.1. 

Furnish anchor rods conforming to ASTM F1554 grade 105 and Supplementary Specification S4, ASTM 
A563 nuts, and ASTM F436 washers. Hot-dip galvanized according to ASTM F2329 or mechanically 
galvanized according to ASTM B695 Class 55; ensure that the same galvanization process is used for all 
parts of the assembly. Type 2 Modified base anchor rod to have an extension of 6” +/- ¼” as shown in 
standard detail 152. 

C  Construction 
Construct drilled shaft concrete bases conforming to 531.3. 

Base construction, materials, and installation shall conform to WISDOT Specification 654 Bases. Bar 
steel reinforcement shall be coated with powdered epoxy resin in accordance with Section 505 of the 
WISDOT Standard Specifications (latest edition). Cure exposed portions of concrete footings as specified 
in 502.3.8.1. Wait until the concrete has attained 3500 psi compressive strength or 7 equivalent days as 
specified in 502.3.10 before erecting any portion of the structure on the footing. 

D  Measurement 
The department will measure Concrete Base Type 2 Modified by each unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.821 Concrete Base Type 2 Modified EACH 

Payment is full compensation for the construction of base with all needed connections. 

 

82. Luminaire Historic Milwaukee Harp LED 1, Item SPV.0060.865. 
A  Description 
This special provision describes furnishing and installing of the following material as shown in plans and 
in accordance with the following. 

B  Materials  
The Historic Milwaukee Harp in Fir Green shall replicate and conform to the shape and size as shown in 
the plans. The Harp fixture to be equipped with Keystone KT-LED45HUD-EX39-830D LED, or Halco 
HID45-CS-EX39-LED, or approved equal screw in bulb. 

Technical Requirements: All features listed below shall be incorporated in the design of the Milwaukee 
Harp. All listed items shall be furnished and installed into a complete unit ready for installation and 
operation and satisfying all electrical codes and industrial standards for outdoor luminaires. All parts shall 
be interchangeable between luminaires of different manufactures. 

Housing: The Milwaukee Harp’s housing and components shall be cast from ASTM #356T6 or 319 
aluminum. All castings shall be free from pits, blowholes, or other irregularities. All surfaces shall be 
smooth with edges free of flashing burrs and imperfections. Manufacturer's identification or logo will not 
be permitted on the exterior of the housing. 
Reflector: The reflector shall be aluminum not less than 0.046" in thickness, and of such uniform 
thickness and strength to protect against dents or deformations. The entire surface of the reflector shall 
have a minimum of an Alzak finish to provide a permanent and efficient reflecting surface, which may be 
easily cleaned and maintained. The reflector is to be mounted in such a manner to allow its removal 
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without removal of mounting hardware. The reflector shall not extend beyond the frame of the luminaire in 
such a manner that it interferes with the proper operation of the refractor hinge assembly. 

Refractor: The refractor is to be manufactured from thermal resistant borosilicate glass in a teardrop 
shape and size which is similar to original Milwaukee Harp refractors. It shall not extend beyond the frame 
of the luminaire in such a manner that it interferes with the proper operation of the refractor hinge 
assembly. 

Lighting Distribution: The reflector/refractor combination shall be available in A.S.A.- IES Type IV 
distribution patterns. Light patterns shall be with the street side optics perpendicular to the harp frame. 
Manufacturer shall provide the City with a printed photometric report based on IES Testing Procedures 
showing footcandles, lumens, coefficient of utilization and isocandela from an independent test facility. 
Manufacturer shall also provide the City the photometric report in I.E.S. recommended standard file 
format for electronic transfer of photometric data (IES Publication LM-63-1986 or later). 

Mounting: The Harp Luminaire shall accommodate a tenon with 1½” standard pipe thread with a hex 
locking nut for mounting to pole. The hex nut and washer are to be supplied for each unit as part of the 
bid price. 

Gasketing: A durable gasket, made from non-deteriorating, sunlight resistant 1/8 inch thick rubber or 
neoprene, shall be installed where the lantern housing and the harp arms mate. 

Ballast: There will be no ballast or ignitor in the harp fixture. 

Surge Protector: The luminaire is to be wired with a surge protector module to provide transient 
overvoltage protection for outdoor LED lighting fixtures. Maximum lighting surge current is 20kA wired in 
series on the hot and neutral between the input power and the mogul socket in order to protect the LED 
lamp. The surge protector shall be secured inside the harp fixture, easily accessible without causing any 
interference with the wiring. 

Hardware: All clips, springs, blots, etc. which are required to assemble the Harp luminaire shall be made 
of stainless steel, brass or aluminum. This requirement includes the hinge pin. There shall be no ferrous 
materials used. 

Socket: The Mogul socket shall be constructed from rugged, high grade porcelain, rated 0at not less than 
600 volts and be able to withstand the voltage stresses generated by the starting device. It shall have 
lamp grips to hold the lamp securely. The center contact shall be spring loaded for positive electrical 
contact. The socket shall be located so the lamp’s light center is at the focal point of the reflector/refractor 
combination. 

Hinge And Latch Assembly: The hinge assembly shall not be an integral part of the main housing casting. 
It shall be a replaceable part attached to the main housing casting with hardware. The hinge assembly 
shall be consistent from unit to unit. The latch assembly must allow release without tools. All materials 
shall be aluminum. 

Finish: The finish shall consist of one primer coat (2 to 3 mils) X-I-M Flash Bond 400 White or equal and 
two prime finish coats, applied electrostatically with the color specified on the order and as follows: 

· Green enamel: Gloss, oil, quick dry enamel, RAL 6009 Fir Green.  

  (2 coats applied electrostatically 2 to 2.5 mils dry film) 

· Accent panels: Gloss, oil, quick dry enamel, RAL 1000 Green Beige  

    (2 coats applied electrostatically 2 to 2.5 mils dry film). 

The accent panels may also be highlighted with tape colored to the RAL 1000, (Green Beige) 
specification. The tape must be able to withstand all environmental conditions that could be reasonably 
be encountered in the typical use of the Harp. The tape must be fade resistant. 

LAMP: The luminaire shall be equipped with Keystone KT-LED45HID-EX39-830D LED, or Halco HID45-
CS-EX39-LED, or approved equal screw-in bulb. 

C  Construction 
The Milwaukee Harp fixture is set on the pipe tenon that is attached to the top of the pole and is secured 
to the pole using standard 1-1/2” stainless steel hex head nut. Perform all splices and connections for the 
operation of fixture. This manufactured product must comply with Build America Buy America (BABA) Act 
requirements.  
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D  Measurement 
The department will measure Luminaire Historic Milwaukee Harp LED 1 by each unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.865 Luminaire Historic Milwaukee Harp LED 1 EACH  

Payment is full compensation for the Luminaire Historic Milwaukee Harp, surge protector, LED lamp and 
all connections needed to complete installation. 

 

83. Luminaire Historic Milwaukee Lantern LED 3, Item SPV.0060.867. 
A  Description 
This special provision describes furnishing and installation of the following material as Milwaukee Lantern 
shown in plans and according to the following. 

B  Materials 
General Appearance: The Historic Milwaukee Lantern shall replicate and conform to the shape and size 
as shown on plan set. 

Housing: The Lantern Housing shall be cast from ASTM #319 or #356T6 aluminum alloy. The casting 
shall be free from pits, blowholes, or other irregularities and shall have smooth surfaces. Manufacturer’s 
Logo or identification shall not be visible on the exterior of the casting. 

Reflector: The reflector shall be aluminum not less than 0.046" in thickness, and of such uniform 
thickness and strength to protect against dents or deformations. The entire surface of the reflector shall 
have a minimum of an Alzak finish to provide a permanent and efficient reflecting surface, which may be 
easily cleaned and maintained. The reflector is to be mounted in such a manner to allow its removal 
without removal of mounting hardware. The reflector shall not extend beyond the frame of the luminaire in 
such a manner that it interferes with the proper operation of the refractor hinge assembly. 

Refractor: The refractor is to be manufactured from thermal resistant borosilicate glass in a teardrop 
shape and size similar to original Milwaukee Lantern refractors. It shall not extend beyond the frame of 
the luminaire in such a manner that it interferes with the proper operation of the refractor hinge assembly. 
Refractor gasket(s) are not to be installed. 

Surge Protector: The Luminaire is to be wired with a surge protector, rated 20kVA in series on the hot and 
neutral between the input power and the mogul socket in the arm, in order to protect the LED bulb. The 
surge protector shall be easily accessible without causing wiring interference. 

Mounting: The Milwaukee Lantern is to be pendant mounted using the ball coupling and canopy lock nut. 
The lock nut used to secure the lantern to the arm is to be provided with the lantern. It is to be made from 
stainless steel. 

Electrical Connections: All electrical connections shall be accessible by removing the reflector only. 
Electrical components are to be listed by Underwriters Laboratory or other nationally recognized testing 
organizations. 

Leads: The power leads are to be routed through the top of the luminaire, (through the ball socket) and 
have a pigtail length of 12 inches minimum. They are to be #16 AWG stranded copper wire with insulation 
able to withstand the pulses from the starters and all environmental conditions that could be reasonably 
encountered in the typical use of the Lantern. They will consist of a black wire (line) white wire (neutral) 
and green wire (ground, connected to the casting). All paths of the leads are to be protected by insulating 
bushings or other suitable protection per standard or code.  

Hardware: All clips, springs, bolts, etc. which are required to assemble the luminaire shall be made of 
stainless steel, brass or aluminum. This requirement includes the hinge pin. There shall be no ferrous 
materials used. 

Socket: The Mogul socket shall be constructed from rugged, high grade porcelain, rated at not less than 
600 volts and be able to withstand the voltage stresses generated by the starting device. It shall have 
lamp grips to hold the lamp securely. The center contact shall be spring loaded for positive electrical 
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contact. The socket shall be located so the lamp’s light center is at the focal point of the reflector/refractor 
combination. 

Hinge and Latch Assembly: The hinge assembly shall not be an integral part of the main housing casting. 
It shall be a replaceable part attached to the main housing casting with hardware. The hinge assembly 
shall be consistent from unit to unit. The latch assembly must allow release without tools. All materials 
shall be aluminum.  

Finish: The finish shall consist of one primer coat (2 to 3 mils) X-I-M Flash Bond 400 White or equal and 
two prime finish coats, applied electrostatically with the color specified on the order and as follows: 

· Black enamel: Gloss, oil, quick dry enamel, RAL 9005, Jet Black. 

  (2 coats applied electrostatically 2 to 2.5 mils dry film) 

· Accent panels: Gloss, oil, quick dry enamel, RAL 1000 Green Beige 

  (2 coats applied electrostatically 2 to 2.5 mils dry film). 

The accent panels may also be highlighted with tape colored to the RAL 1000 (Green Beige) 
specification. The tape must be able to withstand all environmental conditions that could be reasonably 
be encountered in the typical use of the Harp. The tape must be fade resistant. 

Note: Supplier to submit color sample and specification data for approval and supply one gallon of finish 
paint and one quart of accent panel paint per 25 luminaires. 

Lamp: The luminaire shall be equipped with Keystone KT-LED80HID-EX39-830-D, or Halco HID80-CS-
EX39-LED, or approved equal screw in bulb. 

C  Construction 
The Lantern 1-1/4” tenon is to be threaded into the bracket and 1-1/4” stainless steel hex head nut 
installed on pipe tenon, lock nutting the fixture to the bracket. Perform all splices and connections needed 
for the operation of fixture.  

Manufactured products must comply with Build America Buy America (BABA) Act requirements. 

D  Measurement 
The department will measure Luminaire Historic Milwaukee Lantern LED 3 by each unit, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.867 Luminaire Historic Milwaukee Lantern LED 3 EACH 

Payment is full compensation Luminaire Historic Milwaukee Lantern LED fixture, surge protector, screw in 
bulb, and all connections.  

 

84. Electrical Cable 3#4/1#8 XLP, Item SPV.0090.240. 
A  Description 
This special provision describes furnishing and installing XLP electrical service cable. 

B  Materials 
The furnished cable shall comply with manufacture and test requirements for ICEA Specification N. S-61-
402, NEMA WC5, latest revision. The conductors shall be of soft round annealed uncoated stranded 
copper per ASTM B-3, ASTM B-8 Class B, and UL Standard UL-44.  

The insulation shall be XLPE thermosetting crosslinked polyethylene insulation in accordance with 
industry standard ICEA Pub. No S-95-658/Nema WC-70 (2009), with a nominal thickness of 60mils; at no 
point should the thickness be less than 90% of the thickness specified in the schedule. The insulation 
shall be rated for 600 volts. The insulation compound shall be color coded, the individual cables shall be 
black, white and red for the #4 conductors, and green for the #8 conductor.  

Identification for each conductor must be provided with colors in accordance to IMSA standards. The 
outer insulation shall be marked with the following at minimum: conductor size (AWG), 600V, XLPE, USE-
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2, manufacturer name, date of manufacture. All markings must be a minimum of 1/8” in height. Marking 
shall be at two foot intervals. A sequential footage marking must be located on the opposite side of the 
jacket. All markings must be legible and in permanent ink.  

Each length of the individual conductors shall comply with all requirements of ICEA Standards S-61-402, 
with sampling and testing in accordance with Part 6. A certified report of the tests made on the cable to 
show compliance with this specification may be required prior to shipment. If requested, a sample of the 
cable shall also be submitted.  

C  Construction 
The cable shall be installed in conduit as indicated on plans. Splices are not allowed in conduit or directly 
underground. Do not leave wire or cable ends uncovered or submerged in water. The cable length can be 
rejected by an engineer if it is observed to have exposed or submerged ends. Cover tape with a liberal 
coating of varnish or sealant providing protection from oil, moisture, and corrosion. Identify cable in each 
pullbox at the line side with a fade resistant tag.  

D  Measurement 
The department will measure Electrical Cable 3#4/1#8 XLP by the linear foot, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0090.240 Electrical Cable 3#4/1#8 XLP LF 

Payment is full compensation for furnishing and installing Electrical Cable 3#4/1#8 XLP. 

 

85. Electrical Cable Type 1#8 AWG 5kV Concentric, Item SPV.0090.300. 
A  Description 
The work under this item is for installation of the following material as shown in plans and in accordance 
with the following. All work shall be in accordance with section 651. 

B  Materials 
Supplied by the City of Milwaukee per City Spec. 

Contractor responsible to contact Street Lighting Shop Yard Contact Person Shop four (4) working days 
before with the exact number or lineal footage of materials needed. The advance notice will allow the 
shop to gather the requested items for the contractor to pick up and sign for taking possession of the 
materials. 

The contractor will be responsible for the materials that they take possession of and for the returning any 
unused materials back to the shop in good condition. If any materials come back damaged or broken the 
contractor will be responsible for replacing the broken or damaged item. 

Street Lighting Shop Yard Contact Person: 

Neal Karweik – 414-286-5943 (office) 414-708-4245 (Cell) 

All the materials must be picked up all at one time. 

The Street Lighting Shop Yard hours for picking up materials is from 8am to 2pm Monday through Friday. 

Contractor must be out of the shop yard by 2pm NO LATER. 

C  Construction 
Installation of 1#8 Concentric cable for 2200V constant current circuit in buried conduit. Termination of 
cable by City of Milwaukee Street Lighting. 

D  Measurement 
The department will measure Electrical Cable Type 1#8 AWG 5kV Concentric by the linear foot, 
acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0090.300 Electrical Cable Type 1#8 AWG 5kV Concentric LF 

Payment is full compensation for furnishing and installing Electrical Cable Type 1#8 AWG 5kV Concentric. 

 

86. Electrical Cable Type 1#6 AWG 5kV; Item SPV.0090.301. 
A  Description 
This special provision describes furnishing, installing and connecting electrical cable type 1#6 AWG 5kV 
(1#6 Primary Line Wire) overhead series primary cable complete with all splicing, identifications, and 
terminations, and conforming to current Wisconsin Department of Transportation Standard Specification 
Section 651. 

B  Materials 
Electrical Cable Type 1#6 AWG 5kV – overhead series primary cable shall conform to the City of 
Milwaukee specifications. The cable provided will be a 5kV voltage rated #6 solid, WP, Copper and Cross 
Linked Poly, Black overhead cable. Furnish electrical cable type 1#6 AWG 5kV non-shielded overhead 
series primary cable for continuous conductor temperature of 90 degrees Celsius, rated for wet or dry 
conditions, and aerial spanning of non-shielded cable at voltages of 2001 volts and above. 

C  Construction 
Install electrical cable 1#6 AWG 5kV overhead series primary cable as shown on street lighting temporary 
design plan. The overhead installation shall conform to the current Wisconsin Department of 
Transportation Standard Specification Section 661.2.1.4 when attaching to wood poles. 

Contractor to provide all necessary cable connector hardware, clevis, insulators, and splicing materials 
required to make water tight connections. Temporary overhead cable and facilities as shown on 
temporary lighting plans will remain in place until after the permanent underground conduit, pull boxes, 
and cable have been installed and all circuitry has been inspected and energized and finally accepted by 
the City of Milwaukee Street Lighting Construction Supervisor. 

D  Measurement 
The department will measure Installing Electrical Cable Type 1#6 AWG 5kV in length by the linear foot in 
place. Measurement will be made in a straight line between changes in direction and to the centers of 
poles. Sag of the aerial cable or vertical cable will not be measured for payment. The rewiring to facilitate 
relocation of the cable due to staging or other construction requirements will not be measured for 
payment. 

E  Payment 
The department will pay for the measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.301 Electrical Cable Type 1#6 AWG 5kV LF 

Payment is full compensation for furnishing and installing Electrical Cable Type 1#6 AWG 5kV. 

 

87. Electrical Cable Type 3#6 AL, Item SPV.0090.302. 
A  Description 
This special provision describes furnishing and installing the service cable according to current City of 
Milwaukee Electrical methods and National Electrical Code standards. All work shall be according to 
standard spec 651, 655, and 659. 

B  Materials  
#6 Triplex ASCR (Aluminum conductor steel reinforced)  

#6 stranded aluminum wires with 3/64 polyethylene insulation 7 strands  
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1 #6 bare neutral, 6 strands of Aluminum conductors around a steel messenger, ASCR 6/1 

Voltage of 600 volts phase-to-phase or less and at conductor temperatures not to exceed 75°C for 
polyethylene insulated conductors or 90°C for crosslinked polyethylene (XLP) insulated conductors. 

Service drop cable meets or exceeds the following ASTM specifications: 

· B-230 Aluminum Wire, 1350-H19 for Electrical Purposes. 

· B-231 Aluminum Conductors, Concentric-Lay-Stranded. 

· B-232 Aluminum Conductors, Concentric-Lay-Stranded, Coated Steel Reinforced (ACSR). 

· B-399 Stranded 6201-T81 Aluminum Alloy Conductors. 

· B-901 Compressed Round Stranded Aluminum Conductors Using Single Input Wire. 

Conductors are concentrically stranded, compressed 1350-H19 aluminum. Insulated with either 
polyethylene or crosslinked polyethylene (XLP). Neutral messengers are concentrically stranded 6201, 
AAC, or ACSR. Cable meets or exceeds all applicable requirements of ANSI/ICEA S-76-474. 

C  Construction 
The cable shall be installed to supply power, usually from a pole, to the user's service head where 
connection to the service entrance cable is made. All splices must be completed by the contractor unless 
otherwise designated on plans. 

D  Measurement 
The department will measure Electrical Cable Type 3#6 AL by the linear foot, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION UNIT 
SPV.0090.302 Electrical Cable Type 3#6 AL LF 

Payment is full compensation for furnishing and installing Electrical Cable Type 3#6 AL.  

 

88. Electrical Cable Type 2#2/1#4 AL., Item SPV.0090.304. 
A  Description 
This special provision describes furnishing and installing the cable according to current City of Milwaukee 
specifications. Electrical methods and National Electrical Code standards. All work shall be according to 
standard spec 651.  

B  Materials 
2#2/1#4 Triplex ASCR (Aluminum conductor steel reinforced)  

Unless otherwise specified, the cable to be furnished shall comply with the manufacture and test 
requirements of the Insulated Cable Engineers Association (ICEA) specifications No S-61-402, NEMA 
WC5, and No S-66-524 NEMA WC7, latest revisions. 

2 #2 stranded aluminum wires with 3/64 polyethylene insulation 7 strands  

1 #4 bare neutral, 6 strands of Aluminum conductors around a steel messenger, ASCR 6/1  

B.2  Voltage 
Voltage of 600 volts phase-to-phase or less and at conductor temperatures not to exceed 75°C for 
polyethylene insulated conductors or 90°C for crosslinked polyethylene (XLP) insulated conductors. 

B.3  Specifications 
Service drop cable meets or exceeds the following ASTM specifications:  

· B-230 Aluminum Wire, 1350-H19 for Electrical Purposes.  

· B-231 Aluminum Conductors, Concentric-Lay-Stranded. 

· B-232 Aluminum Conductors, Concentric-Lay-Stranded, Coated Steel Reinforced (ACSR).  

· B-399 Stranded 6201-T81 Aluminum Alloy Conductors.  
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· B-901 Compressed Round Stranded Aluminum Conductors Using Single Input Wire. 

B.4 Insulated Conductors  
All Aluminum conductors are concentrically stranded and shall be Class A or Class B 3% compressed 
1350-H19 aluminum. Solid conductors shall be H16 temper. 

B.5 Insulation  
Shall be 600V either black extruded high molecular weight polyethylene (PE) or black extruded 
crosslinked polyethylene (XLP). Insulation shall be a nominal 45 mils thickness. 

B.6 Bare Neutral Messenger  
Neutral messengers are concentrically stranded 6201, AAC, or ACSR. Cable meets or exceeds all 
applicable requirements of ANSI/ICEA S-76-474. The direction of lay of the outer layer is right hand. 

B.7 Protection of Ends  
Before shipment, the ends of all wire and cable shall be carefully sealed to protect the insulation from 
moisture. Both ends of the wire and cable shall be accessible for testing, but shall be covered and 
protected from injury. 

B.8 Lengths  
Ten percent of the reels of any one item may be shipped in random length of not less 50% of the 
specified nominal length. This tolerance is permitted so that the cable manufacturers may avoid brazing 
together lengths of copper conductor. All conductors shall be free from brazes or splices. 

B.9 Service Drop Cable Schedule  
Triplex Service Drop 600 Volt PE or XLP ASCR reduced size neutral messenger. 

CITY OF 
MILWAUKEE 

P/N 
CODE 
WORD 

SIZE 
AWG 

NO# 
WIRE 

INSUL 
(INS) 

BARE 
NTRL 
SIZE 
AWG 

BARE 
NTRL 
NO# 

WIRE 

REEL 
LNG 
(FT) 

WGHT 
LBS/ 
1000’ 
ALUM 

WEIGHT 
LBS/ 
1000’ 

CABLE 

3400-032 Cockle 2 7 0.045 4 6/1 1800’ 163 227  

3400-034 Strombus 4 7 0.045 6 6/1 1500’ 103 154 

3400-036 Voluta 6* 7 0.045 6 6/1 2200’ 73 116  

 * ACSR Full Size Neutral Messenger 

C  Construction 
The cable shall be installed to supply power, usually from a pole-mounted transformer, to the user's 
service head where connection to the service entrance cable is made. All splices must be completed by 
the contractor unless otherwise designated on plans. 

D  Measurement 
The department will measure Electrical Cable Type 2#2/1#4 AL. by the linear foot, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.304 Electrical Cable Type 2#2/1#4 AL. LF 

Payment is full compensation for furnishing and installing Electrical Cable Type 2#2/1#4 AL. 

 

89. Liquidtight Flexible Nonmetallic Conduit 1 ½ - Inch, Item SPV.0090.319. 
A  Description 
This special provision describes furnishing and installing Liquidtight flexible nonmetallic conduit for street 
lighting according to standard spec 652, and as shown in the plan details. All work shall be according to 
standard spec 651. 
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B  Materials 
The Liquidtight flexible nonmetallic conduit shall be Type LFNC-B. The conduit shall be nonconductive, 
noncorrosive to oil, acid, ozone, and alkaline. The conduit shall have a smooth inner surface with integral 
reinforcement within the conduit wall.  

The flexible nonmetallic conduit shall be UL listed for use as indicated in Article 356 of the latest NEC, 
and for outdoor use and sunlight resistant.  

The fittings and adapters shall be of the same manufacturer as the conduit. 

C  Construction 
Install the fittings, adapters, and conduit in conjunction with street lighting. Install per the manufacturer’s 
instructions and as shown on the plans. 

D  Measurement 
The department will measure Liquidtight Flexible Nonmetallic Conduit 1-1/2-Inch per size by the linear 
foot of conduit installed, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION UNIT 
SPV.0090.319 Liquidtight Flexible Nonmetallic Conduit 1 ½ - Inch LF 

Payment is full compensation for furnishing and installing the conduit, including the connectors. 

 

90. Electrical Cable Type 4#2/1#8 XLP, Item SPV.0090.324. 
A  Description 
This special provision describes furnishing and installing service cable in accordance with current City of 
Milwaukee Electrical methods and National Electrical Code standards. The service cable shall consist of 
five (5) cross-linked polyethylene covered, stranded, copper conductors. All work shall be in accordance 
with Wisconsin DOT Standard Specifications section 651.  

B  Materials 
Unless otherwise specified, the cable to be furnished shall comply with the manufacture and test 
requirements of the Insulated Cable Engineers Association (ICEA) Specification No. S-61-402, NEMA 
WC5, latest revision.  

B.1.2  Conductors 
The conductors shall be of soft round annealed uncoated stranded copper conductor per ASTM B-3, 
ASTM B-8, and UL Standard UL-44. Conductors No. 8 A.W.G. or larger shall be stranded. Conductors 
smaller than No. 8 A.W.G. shall be solid unless otherwise specified. Stranding must meet the 
requirements of ASTM B8, Class B.  

B.2. Insulation 
B.2.1  600V 
The insulation for cable rated 600V shall be cross XLPE thermosetting chemically crosslinked 
polyethylene insulation in accordance with industry standard ICEA Pub. No. S-95-658/Nema WC-70  
(2009), latest revision, and shall be a nominal 45 mils. thickness. Insulation shall meet the ANSI/ASTM 
D2220-74 (latest revision) accelerated water absorption requirements and -30°C (-22°F) cold bend test 
with a separator applied between the stranded conductor and insulation to facilitate cable stripping. The 
outside diameter of the insulating covering must be circular and extruded concentrically over the 
conductor.  

B.2.2  Nominal Thickness 
The nominal insulation thickness around each individual conductor shall be not less than 90% of the 
thickness specified in the schedule.  
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B.2.3  Color Code 
The insulation compound which covers each conductor making up a cable shall be color coded in 
conformance with the N.E.M.A. Color Code Standard, unless otherwise specified; however, printed color 
designations as in I.3.2 or I.3.3. will not be acceptable under this specification (see schedule). Individual 
cable will be black, white, red, gray and green. 

B.3  Marking 
2. Identification for each conductor must be provided by colors in accordance with I.M.S.A.  

Standards. The outer insulation must be marked with the following information at a minimum: conductor 
size (AWG), 600V, XLPE, USE-2, manufacturer’s name, date of manufacture. All markings must be a 
minimum of one-eighth inch (1/8”) in height. Marking shall be at approximately two (2) foot intervals. A 
sequential footage marking must be located on the opposite side of the jacket. All marking must be 
perfectly legible with permanent white ink. 

B.4  Round Cable 
This cable shall consist of stranded, uncoated, conductors each concentrically encased with a cross 
linked polyethylene USE-2 rubber insulation.  

B.4.1  Inspection and Tests 
Each length of the individual insulated conductor and completed cable shall comply with all requirements 
of I.C.E.A. Standards S-61-402. Sampling and Test Methods shall be in accordance with Part 6. A 
certified report of the tests made on the cable to show compliance with this specification may be required 
prior to shipment. If requested, a sample of the cable covered by the report shall also be submitted.  

POWER, CABLE SCHEDULE FOR SPECIFICATION 

 4#2/1#8 4#4/1#8 

Size of Conductor #2 #8 #4 #8 

Number of Conductors 4 1 4 1 

Number of Wires in 
Conductor 7  7 7 7 

Type of Insulation 
4 

Cross-Linked 
Polyethylene (XLPE) 

1 
Cross-Linked 

Polyethylene (XLPE) 

4 
Cross-Linked 

Polyethylene (XLPE) 

1 
Cross-Linked 

Polyethylene (XLPE) 

Insulation Thickness 60 mils 60 mils 60 mils 60 mils 

Insulation Voltage 
Rating 600 volt 600 volt 600 volt 600 volt 

Insulation Color Code 

1-black (hot) 
1-white (neutral) 

1-red (hot) 
1-gray (neutral) 

1-green (ground) 

1-black (hot) 
1-white (neutral) 

1-red (hot) 
1-gray (neutral) 

1-green (ground) 

Non-Hydroscopic Fill None None 

Moisture Resisting 
Sheath 

  

Jacket Thickness None None 
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 4#6/1#8 4#8/1#8 

Size of Conductor #6 #8 #8 #8 

Number of Conductors 4 1 4 1 

Number of Wires in 
Conductor 7  7 7 7 

Type of Insulation 
4 

Cross-Linked 
Polyethylene (XLPE) 

1 
Cross-Linked 
Polyethylene 

(XLPE) 

4 
Cross-Linked 

Polyethylene (XLPE) 

1 
Cross-Linked 

Polyethylene (XLPE) 

Insulation Thickness 60 mils 60 mils 60 mils 60 mils 

Insulation Voltage 
Rating 600 volt 600 volt 600 volt 600 volt 

Insulation Color Code 

1-black (hot) 
1-white (neutral) 

1-red (hot) 
1-gray (neutral) 

1-green (ground) 

1-black (hot) 
1-white (neutral) 

1-red (hot) 
1-gray (neutral) 

1-green (ground) 

Non-hydroscopic Fill None None 

Moisture Resisting 
Sheath 

  

Jacket Thickness None None 

All conductors shall be uncoated annealed soft copper. 

C  Construction 
The cable shall be installed in HDPE, PVC, and Liquidtight Flexible Non-Metallic conduit when indicated 
on plans. Any turf damage during installation of cable shall be restored (grass, asphalt or concrete) by the 
contractor, all splices in luminaires, pull boxes, and transformer bases / hand holes, must be completed 
by the contractor unless otherwise designated on plans. Do not splice directly in underground or conduit.  

Do not leave wire or cable ends uncovered or submerged in water. If the engineer observes this 
condition, the engineer may reject the entire length of cable or wire. Make all electrical connections and 
splices in the luminaire, pole or transformer base with approved pressure or compression type fittings.  

Cover tape with a liberal coating of an electrical varnish or sealant providing flexible protection from oil, 
moisture, and corrosion. Obtain the engineer’s approval of this electrical coating before using. Extend 
wire for termination 15 inches beyond the pole hand hole. Make all electrical splices in the pull box with 
pre-approved insulated direct burial and submersible multi-port splice and tap connectors with wire range 
2/0 - #14 AWG.  

For all cables entering each pull box/vault, provide an extra loop, approximately 3 feet in length, to remain 
in each pull box/vault. This loop of cable is in addition to the amount needed to reach from the entrance 
conduit raceway end to the opening in the exiting conduit raceway. When there is more than one circuit, 
bundle the circuit conductors with nylon cable ties or engineer approved electrical tape at access points. 

At each pull box, identify the line side of each circuit with an attached tag using a fade-resistant 
waterproof black marker pen and provide the following Info:  
Circuit ID: (Cir.WD-E)  

Line Side coming from unit street light unit is on: (Street Name)  

Side of street light unit is on: (N,S,E,or W)  

Number of street lighting units from nearest crossing street: (1,2,3,4,5)  

Direction from the nearest crossing street: (N,S,E,or W)  

Name of the nearest crossing street: (Street Name) 

Example of Tag Info:  

Cir.WD-E,  

Line Side from: W. Canal St. / N. / 1 / W. /of Potawatomi Cir.  
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Install conductors in continuous lengths without splices from termination to termination. The contractor 
may only splice at pull boxes that connect to light poles by using pre-approved insulated direct burial and 
submersible multi-port splice and tap connectors with wire range 2/0 - #14 AWG. At locations where no 
pull box or transformer bases exist, splice at the hand-holes in poles. 

D  Measurement 
The department will measure Electrical Cable Type 4#8/1#8 XLP, 4#6/1#8 XLP, 4#4/1#8 XLP, and 
4#2/1#8 XLP by the Linear Foot (LF) acceptably completed.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0090.324 Electrical Cable Type 4#2/1#8 XLP LF 

Payment is full compensation for furnishing and installing Electrical Cable Type 4#2/1#8 XLP. 

 

91. Conduit 3-Inch HDPE Schedule 40; Item SPV.0090.325. 
A  Description 
This special provision describes providing conduit 3-inch-high density polyethylene HDPE schedule 40 for 
lighting, and/or other electrical work.  
B  Materials 
General 
Furnish electrical conduit and fittings with a UL or NRTL label on each piece installed. 
High-Density Polyethylene HDPE Conduit 
Furnish red, smooth, high-density polyethylene (HDPE), solid-wall conduit rated for outdoor and 
underground use conforming to ASTM F2160, schedule 40.  

The construction and testing of the conduit must comply with applicable EIA/TIA, ANSI, and ASTM 
standards.  

Furnish bends, adapters, couplings, fittings, and other materials used to install conduits. They are to meet 
duct manufacturer’s installation recommendations.  

Pull Tape 
Provide pull tape for empty ducts in the run. The pull tape must have documentation as duct cutting 
resistant, tensile strength of greater than 1,500 pounds, nominal width of 5/16 inch, and marked every 
foot. Dry silk or equal. 

Contractor must submit a certificate of compliance certifying that the conduit rigid nonmetallic as furnished 
conform to the above requirements. Send a copy of the certificate of the conduit rigid nonmetallic to: 
Eng Kie Lee 

City of Milwaukee 

Infrastructure Services Division 

Transportation Section  

Street Lighting & City Underground Conduit  

841 N. Broadway (Room 920) 

Milwaukee WI. 53202 

C  Construction 
General 
Use conduit of the nominal inside diameter the plans show. Make each run of conduit the distance the 
plans show or as the engineer directs. Install each run of conduit between adjacent access points using 
one size for its entire length. A run is the conduit from pull box to pull box, junction box to junction box, or 
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pull box to junction box. If the engineer approves, the contractor may substitute a larger size of conduit 
than the contract shows for that run.  

Install pull tape in each conduit run that will receive future conductors as the conduit is laid.  

Cap or plug rigid nonmetallic conduit immediately after installation, unless the conduit terminates in a pull 
box, and keep capped or plugged until installing the wire or cable. Install end bells on rigid nonmetallic 
conduit raceway access points before installing pull tape or cable. Ream non-metallic conduits to 
eliminate internal sharp edges before installing end bells.  

Excavate trenches true to line and grade to provide the conduit uniform bearing throughout its length. Do 
not backfill the trench before inspecting the conduit. Carefully tamp the backfill in place as specified for 
placing backfill in layers in 651.3. Place at least 0.7 cubic feet of size No. 2 coarse aggregate conforming 
to 501.2.7.4.2 directly under each drainage hole.  

Installing HDPE Conduit  
Install conduit by directional boring, or trenching.  

Do not exceed the minimum bending radius of the cable installed in the conduit. Do not pull cable over 
edges or corners, over or around obstructions, or through unnecessary curves or bends.  

Use directional bore installations if the contract specifies.  

Repairs are not allowed. Remove broken, chipped, cracked, or impaired lengths of fittings or conduit and 
replace with new materials. Do not install conduit above ground or on structures.  

Marking and Inspecting 
Mark the location of each conduit as the plans show. 

After the conduit installation is complete, inspect each installed conduit before any wire is pulled. During 
this inspection, ensure that the conduit raceway is fully open for its entire length. Replace any conduit that 
the engineer determines is crushed, damaged, or unsatisfactory.  

If the engineer directs, expose the conduit at a randomly selected conduit arrow mark. If the distance from 
that conduit's centerline to a plumb line projected down from the tip of the arrow mark is more than six 
inches, expose all arrow marked conduits. Destroy arrow marks not meeting the six-inch limit and remark 
the conduit. 

D  Measurement 
The department will measure Conduit 3-Inch HDPE Schedule 40, by the linear foot of conduit installed 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0090.325 Conduit 3-Inch HDPE Schedule 40 LF 

Payment is full compensation for furnishing and installing the conduit, including any necessary 
connectors. 

 

92. 1-Duct Conduit, Cement Encased, 4-Inch Rigid Nonmetallic Conduit DB-60, Item 
SPV.0090.401. 
A  Description 
This special provision describes furnishing and installing cement encased multiple duct conduit packages 
below grade as shown on the plans and as hereinafter described. 

B  Materials 
B.1  Conduit 
Furnish and install DB-60 polyvinyl chloride (PVC) conduit. Conduit will be accepted on the basis of a 
Manufacturer’s Certificate of Compliance and WISDOT field inspection upon delivery to a project. 
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PVC conduit and fittings shall conform to the requirements of Standard Specifications for Smooth-Wall 
Poly (Vinyl Chloride) (PVC) Conduit and Fittings for Underground Installation, ASTM Designation: F512 
(latest edition). 

B.2  Conduit Spacers 
Furnish and install nonmetallic interlocking base spacers and intermediate spacers that provide a 1-1/2” 
vertical and 1-1/2” horizontal separation between PVC pipes. The base spacers shall provide a 3” vertical 
separation from the trench bed to the bottom of the PVC pipes. 

B.3  Conduit Bed  
Furnish and install a minimum 2” conduit bed of stone chips or crushed stone screenings conforming to 
the following: 
 3/8 Inch Crushed Stone Chips 

 Sieve Sizes % Passing by Weight 

 ½”   100 

 3/8”   90-100 

 No. 8   0-15 

 No. 30   0-3 

 Crushed Stone Screenings 

 Sieve Sizes % Passing by Weight 

 ½”   100 

 No. 4   75-100 

 No. 100   10-25 

B.4  Concrete 
The type of concrete mix to be used to encase the ducts will be:     
 Type IL Cement    280 lbs 

 Fly Ash    100 lbs 

 Sharp Torpedo Sand  3100 lbs 

 Water     35 gals 

 Chryso Air 260 or approved equal  2.0 ozs 

 Chryso Plast 209 or approved equal  7.0 ozs 

 Air     5%  

Mix the materials to provide an approximate 3-inch slump 

B.5  Slurry Backfill 
Aggregate slurry backfill consists of No. 1 concrete aggregate Class ‘C’ concrete mix with the cement 
deleted. 
 Fly Ash (Class C)  75 lbs. 

 Concrete Sand (Damp) 1830 lbs. 

 No. 1 Concrete Aggregate 1830 lbs. 

Mix the materials with water to inundate the aggregate sufficiently to provide an approximate 3 inch 
slump.  Deposit the mix in the trench directly from a concrete transit mix truck. 

B.6  Pull Rope 
Pull rope specifications will be: 

· Flat construction (7/16” to 5/8” wide) 

· 100% woven aramid fiber (may include tracer wire) 

· 1500 lbs. Minimum pull strength prelubricated 

· sequential footage markings for location 
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For any questions on materials, contact Ms. Karen Rogney at (414) 286-3243. 

C  Construction 
C.1  Excavation 
The excavation shall have the minimum or maximum dimensions shown on the plans and as follows: 

Number of  Minimum Maximum 

Ducts Wide (Inches) (Inches) 

1 8 1/2 11 

2 14 5/8 17 1/8 

3 20 3/4 23 1/4. 

4 26 7/8 29 3/8 

5 33 35 1/2 

6 39 1/8 41 5/8 

7 45 1/4 47 3/4 

8 51 3/8 53 7/8 

These minimum and maximum trench widths apply to standard 4 inch PVC electrical duct only. When 
required, the excavation may be widened for the handling and placing of materials. 

Sheath and brace open-cut trenches as required by code and as necessary to maintain safety. The cost 
of furnishing, placing and removing of sheathing and bracing shall be included in the unit bid for the work. 

The dimensions of the excavation will be governed by the number, configuration and the grade (cover) to 
which the conduit is to be installed as shown on the plan. The walls of the excavation shall be clean and 
true. 

Prior to excavating trenches, expose the existing manhole and conduit lines. The object of this is to permit 
adjustments in line and grade to avoid special construction methods. Protect the exposed manhole and 
conduit from damage. 

Lay the conduit at a depth so that sufficient protection from damage is provided. Allowable covers shall be 
as follows: 

The standard cover for mainline conduit is 39 inches and the minimum cover acceptable is 28 inches. 

Maintain the standard cover wherever possible and any deviation less than the minimum cover requires 
the approval of the engineer. 

Grade the trench to have a minimum pitch of three inches per 100 feet. When an obstruction is 
encountered in the trench and it is necessary to excavate a deeper trench than would otherwise be 
required, in order to obtain drainage, refer the matter to the engineer to determine whether the extra 
excavation should be made. 

In grading a trench for mainline conduit, there are three general practices for direction of pitch. 

(a) When grading a trench in a street with a level grade, the high point of the trench bottom should 
ordinarily be centered between manholes and pitched downward equally toward each manhole. 

(b) Where the street slopes in one direction, locate the high point of the trench bottom approximately 30 
feet from the end wall of the higher manhole and grade toward both manholes. 

(c) Where a steep grade is encountered, grade the trench at the minimum pitch from the end wall of the 
higher manhole to a point 20 feet plus or minus toward the lower manhole. From this point, follow the 
street grade at the standard cover to a point 20 feet plus or minimum away from the end wall of the lower 
manhole. From this point, the remainder of the section shall be laid at the normal pitch. 

After the rough excavation is completed, prepare the bottom of the trench to receive the conduit. Bring the 
duct bed to the final grade by grading uniformly from the high point to the low or drainage points. Use 
stone chips or crushed stone screenings to grade the trench. The duct bed shall be a minimum of 2” in 
depth. 
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C.2  Placing Duct 
Proceed with placing the ducts as soon as the duct bed has been completed. Inspect all ducts before 
placing to see that the bores are clean and free from mud, sand, etc. Use only ducts with a smooth bore, 
free from burrs, rough projections etc. Smooth off burrs or other rough areas likely to damage cable are 
found in the duct by rasping or scraping. 

Place the duct on base spacers with the ends staggered so no two couplings are adjacent. This may be 
accomplished by the use of the short lengths in stock or cutting back full length sections to the desired 
lengths. If cut pieces are used, place the cut end at the manhole. Locate the base spacers within 2 feet of 
the end of each duct and one base spacer located in the middle of the duct. 

Use full length pieces for the balance of the conduit line. 

Formations of two ducts or more in height are to be carried forward in full formation, that is, as each tier of 
twenty foot lengths is laid, the next higher tier of ducts shall then be placed on the intermediate spacers. 
Place these intermediate spacers on top of the base spacers located within two feet from each duct end 
and one in the middle of each duct. Place the intermediate spacers and ducts for the remaining tiers.  
Glue each length into the adjoining coupling. A twist and push on the duct being placed will suffice for a 
water tight joint. Exercise caution in the driving operation, so that neither the coupling nor the duct will be 
split or damaged in any way. After the full formation has been completed, place wood trench and duct 
bracing on the ducts to prevent shifting or floating while the concrete envelope is being placed and during 
driving operation. 

This procedure shall be followed with succeeding lengths, providing spacers at the proper intervals, until 
sufficient trench footage of completed formation has been placed and is ready to receive concrete 
encasement. 

The terminating point for mainline conduit will be the inside manhole wall. Install a standard end bell fitting 
flush with the wall on all duct access points. 

Install a #10 copper tracer wire along and above the centerline of the duct for encasement in the 
concrete. The wire shall be 4 feet longer than the run of conduit and be at least 2 feet long at each access 
point. 

Install a pull rope in each run of conduit, as laid. The rope shall be 4 feet longer than the run of conduit 
and shall be doubled back at least 2 feet at each raceway access point. Anchor the pull rope at each 
access point in a manner acceptable to the engineer. 

C.3  Concreting 
Begin concreting after sufficient conduit has been laid and the trench and duct have been inspected. The 
minimum concrete encasement of the ducts is three (3) inches on the top, two (2) inches on the sides, 
and three (3) inches on the bottom. After placing, puddle the concrete with a splicing bar or similar tool so 
that complete duct encasement is accomplished. Remove wood braces used to keep the conduit from 
floating before the concrete sets completely and the resultant encasement voids filled with concrete. 

Allow the concrete encasement to set for a minimum of 6 hours before backfilling is commenced. 

C.4  Slurry Backfill 
Commence backfilling of the conduit immediately after the duct has been inspected, approved and has 
set to withstand the load. 

An aggregate slurry as specified shall be used to backfill the concrete encased conduit. The trench shall 
be backfilled to the proposed or existing subgrade. The mix shall be deposited in the trench directly from 
a concrete transit mix truck. 

D  Measurement 
The department will measure 1-Duct Cement Encased, 4-Inch Rigid Non-Metallic Conduit DB-60, 
furnished and installed at the locations on the plans, will be measured by the linear foot acceptably 
installed. The measured quantity will equal the linear feet of encased duct, based on the distance along 
the centerline of duct between ends of conduit. City of Milwaukee shall have final acceptance by the LF 
acceptably completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT  
SPV.0090.401 1-Duct Conduit Cement Encased, 4-Inch Rigid Nonmetallic Conduit DB-60 LF 

Payment is full compensation for furnishing the conduit, conduit bodies, conduit fittings, conduit spacers, 
end caps and trace wire; for excavating, bedding, encasement and backfilling including any concrete, 
stone, aggregate slurry, bracing, or other related materials; for disposing of surplus materials; and for 
making inspections, and for installing the conduit. 

 

93. Marking Line Epoxy Block Style 12-inch, Item SPV.0090.705.  
A  Description  
This special provision describes furnishing and installing Marking Crosswalk Epoxy Block Style 12-inch 
White as directed by the engineer, as shown on the drawings and as hereinafter provided.  

Perform work under these items according to the requirements of standard spec 646 and the details as 
shown on the plans, with the exception of the differences noted here within.  

B  Materials  
Furnish epoxy pavement marking and glass bead material according to the standard spec 646.  

C  Construction  
Construction of pavement markings shall be according to manufacturer application and installation 
procedures, standard spec 646, and engineer.  

All pavement marking areas shall be laid out by the contractor and then reviewed by the engineer. 
Approval of the marking layout shall be approved by the engineer prior to placement of material.  

The contractor shall protect the pavement markings from damage and allow them to fully cure prior to 
allowing traffic to drive over markings. Any damage shall be corrected by the contractor at the contractor’s 
expense.  

D  Measurement  
The department will measure Marking Line Epoxy Block Style 12-inch White by the linear foot, acceptably 
completed.  

E  Payment  
The department will pay for the measured quantities at the contract unit price under the following bid item:  
ITEM NUMBER DESCRIPTION UNIT  
SPV.0090.705  Marking Line Epoxy Block Style 12-inch LF  

Payment shall be according to standard spec 646.5. 

 

94. Marking Stop Line Epoxy 24-Inch, Item SPV.0090.706. 
A  Description 
This special provision describes furnishing and installing Marking Stop Line Epoxy 24-Inch as directed by 
the engineer, as shown on the drawings and as hereinafter provided. 

Perform work under these items according to the requirements of standard spec 646 and the details as 
shown on the plans, with the exception of the differences noted here within. 

B  Materials 
Furnish epoxy pavement marking and glass bead material according to the standard spec 646. 

C  Construction 
Construction of pavement markings shall be according to manufacturer application and installation 
procedures, standard spec 646, and the engineer. 
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All pavement marking areas shall be laid out by the contractor and then reviewed by the engineer. 
Approval of the marking layout shall be approved by the engineer prior to placement of material. 

The contractor shall protect the pavement markings from damage and allow them to fully cure prior to 
allowing traffic to drive over markings. Any damage shall be corrected by the contractor at the contractor’s 
expense. 

D  Measurement 
The department will measure Marking Stop Line Epoxy 24-Inch by the linear foot, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER  DESCRIPTION        UNIT  
SPV.0090.706  Marking Stop Line Epoxy 24-Inch      LF 

Payment is full compensation for preparing the surface, furnishing, and installing all materials. 
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1) 
HIGHWAY CONSTRUCTION SKILLS TRAINING (HCST) 

PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS 

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU), 
Section 5204(e) – Surface Transportation Workforce Development Training and Education, provides for 
100 percent Federal funding if the core program funds are used for training, education, or workforce 
development purposes, including “pipeline” activities. The core programs include: Congestion Mitigation 
and Air Quality Improvement (CMAQ) Program, Highway Bridge Program (HBP), Interstate Maintenance 
(IM), National Highway System (NHS), and Surface Transportation Program (STP). These workforce 
development activities cover surface transportation workers, including OJT/SS programs for women and 
minorities as authorized in 23 U.S.C. §140(b). 

The Wisconsin Department of Transportation OJT program was originally established in 1995. Highway 
Construction Skills Training (HCST) was previously known as Transportation Alliance for New Solutions 
(TrANS) and underwent a name change in early 2023. HCST is an industry driven plan of services to 
address the outreach, preparation, placement and retention of women, minorities, and disadvantaged 
persons as laborers and apprentices in the highway skilled trades. Candidate preparation and contractor 
coordination services (OJT Supportive Services) are provided by contracted community-based 
organizations. 

I. BASIC CONCEPTS
Training reimbursements to employing contractors for new placements, rehires or advancement to 
apprenticeship of Highway Construction Skills Training (HCST) graduates and employing eligible trainees 
in qualifying trades will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 HCST Graduate. At the rate of $5.00 per hour on 
Federal-aid projects when HCST graduates are initially hired, or seasonally rehired, as unskilled 
laborers or equivalent.
Eligibility and Duration: To the employing contractor, for up to 2,000 hours or two years, whichever 
comes first from the point of initial hire as a HCST placement.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal 
that __6____ HCST Graduate(s) be utilized for __3000_____ hours on this contract.

2) On-the-Job Training, Item ASP.1T0A, ASP 1 Apprentice. At the rate of $5.00 per hour on 
Federal-aid projects at the point when an employee who came out of the HCST Program is 
subsequently entered into an apprenticeship contract in a qualifying trade.
Eligibility and Duration: To the employing contractor, for the length of time that the HCST graduate 
is in apprenticeship status.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal 
that __2____ HCST Apprentice(s) be utilized for __900_____ hours on this contract.

3) The maximum duration of reimbursement is two years as a HCST graduate plus time in apprentice 
status.

4) If a HCST program is not available in the contractor’s area and another training program is 
utilized, payment of On-the-Job Training hours may be approved by the Wisconsin Department of 
Transportation (WisDOT) if the training program meets the established acceptance criteria. Only 
On-the-Job Training Hours accumulated after WisDOT approval will be reimbursed as specified
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under Items ASP.1T0G and ASP.1T0A. For more information, contact the Department of 
Transportation Labor Development Specialist at the phone number listed below.  

5) WisDOT reserves the right to deny payments under items ASP.1T0G and ASP.1T0A if the 
contractor either fails to provide training or there is evidence of a lack of good faith in meeting the 
requirements of this training special provision.   

II. RATIONALE AND SPECIAL NOTE 
The $5.00 per hour now being paid for HCST placements is intended to cover the duration of two years to 
allow for reaching entry-level laborer status. An additional incentive, the $5.00 rate, would promote 
movement into the underutilized skilled trades' apprenticeships and applies until the individual completes 
their apprenticeship. These incentives benefit HCST candidates by giving them a better opportunity to 
enter a skilled trade; benefits contractors who will be assisted in meeting their EEO profiles and goals; 
and benefits the public who will see the program reinforce larger public-private employment reform in 
Wisconsin. The pool of HCST graduates was created for the purpose of addressing underutilization in the 
skilled trades, an objective that is further reinforced by a parallel retention pilot program, known as the 
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures contractors 
who are in the Companywide Program that HCST placements still contribute toward fulfilling the new hire 
goal of 50% women and minorities. Based on data administered by United States Department of Labor 
(US DOL), the highway skilled trades remain underutilized for women statewide (less than 6.9%); and for 
minorities in all counties (% varies by county). 

NOTE: Unless using other advancement strategies, contractors are encouraged to use some or all of this monetary 
incentive to offset the cut in hourly wages an individual may incur when entering an apprenticeship if the full general 
laborer hourly rate has been previously paid. No special accounting measures are required. 

III. IMPLEMENTATION 
The implementation of ASP 1 is intended to cover only the amount of time it takes for underutilization to 
be resolved across the trades. This will be measured annually at the county and/or state levels using data 
administered by WisDWD in relation to goals set by the USDOL page 2 Dated January 2012 OFCCP. 
With appropriate state and federal approvals, we may also do some measurement at the company level. 
It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a HCST graduate 
or a HCST apprentice. The compliance specialists utilize the information on the Certified Payrolls to track 
the hours accumulated by HCST Graduates and HCST apprentices on WisDOT contracts. Payment 
under this ASP 1 is made based on the hours recorded off of the Certified Payrolls. Tracking may 
eventually include improved linkages with the WisDWD apprentice database, information from company 
and committee level sources. HCST is nondiscriminatory by regulation and is a tool for optional use by 
contractors to address the underutilization of women and minorities as laborers and apprentices in our 
industry’s skilled trades. 

IV. HCST TRAINING 
As part of the contractor's equal employment opportunity affirmative action program, training shall be 
provided to employees enrolled in apprenticeship and on-the-job training programs as follows: The 
contractor shall provide on-the-job training aimed at developing full journey workers in the type of trade or 
job classifications involved. In the event the contractor subcontracts a portion of the contract work, the 
contractor shall determine how many, if any, of the trainees are to be trained by the subcontractor 
provided, however, that the contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The contractor shall also ensure that this training special 
provision is made applicable to such subcontract. Training and upgrading of minorities and women toward 
journey workers status is a primary objective of this training special provision. Accordingly, the contractor 
shall make every effort to enroll minority trainees and women (e.g., by conducting systematic and direct 
recruitment through public and private sources likely to yield minority trainees and women trainees); to 
the extent such persons are available within a reasonable area of recruitment. The contractor will be 
given an opportunity and will be responsible for demonstrating the steps that they have taken in 
pursuance thereof, prior to determination as to whether the contractor is in compliance with this training 
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special provision. This training commitment is not intended, and shall not be used, to discriminate against 
any applicant for training, whether a member of a minority group or not. No employee shall be employed 
as a trainee in any classification in which they have successfully completed a training course leading to 
journey workers status or in which they have been employed as a journey worker. The contractor should 
satisfy this requirement by including appropriate questions in the employee application or by other 
suitable means. Regardless of the method used, the contractor's records should document the findings in 
each case. 

V. APPRENTICESHIP TRAINING 
The Federal Highway Administration’s (FHWA) policy is to require full use of all available training and skill 
improvement opportunities to assure increased participation of minority groups, disadvantaged persons, 
and women in all phases of the highway construction industry. The FHWA On-the-Job Training (OJT) 
Program requires the State transportation agencies (STAs) to establish apprenticeships and training 
programs targeted to move women, minorities, and disadvantaged individuals into journey-level positions 
to ensure that a competent workforce is available to meet highway construction hiring needs, and to 
address the historical underrepresentation of members of these groups in highway construction skilled 
crafts. 

The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal Regulations 
(CFR), Part 230) to supplement the OJT program and support STA training programs by providing 
services to highway construction contractors and assistance to highway construction apprentices and 
trainees. The primary objectives of OJT/SS are:  

(1) To increase the overall effectiveness of the State highway agencies’ approved training programs. 
(2) To seek other ways to increase the training opportunities for women, minorities, and 

disadvantaged individuals. 
The STAs are responsible for establishing procedures, subject to the availability of Surface 
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision of 
supportive services with respect to training programs approved under 23 CFR, Part 230(a) (Equal 
Employment Opportunity on Federal and Federal-aid Construction Contracts – including Supportive 
Services). 

The contractor and subcontractor shall maintain records to demonstrate compliance with these 
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of these 
requirements will be determined by the Wisconsin Department of Transportation-Office of Business 
Opportunity & Equity Compliance (OBOEC). A request for an exemption or modification, with justification, 
shall be made in writing, addressed to WisDOT OBOEC - Labor Development, 141 NW Barstow Street, 
Suite 411, PO Box 798, Waukesha, WI 53187. 

VI. PROGRAM CONTACTS 
Marguerite (Maggie) Givings, Labor Development Specialist  
Margueritel.Givings@dot.wi.gov | 608-789-7876  

Deborah Seip, Labor Development Specialist  
Deborah.Seip@dot.wi.gov | 262-548-8702 

mailto:Margueritel.Givings@dot.wi.gov
mailto:Deborah.Seip@dot.wi.gov
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ADDITIONAL SPECIAL PROVISION 3 
  

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION  
  
  

Authority 

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of Transportation’s 
Federal Highway Administration. The DBE program is a federal program applicable on all contracts administered by 
WisDOT that include federal-aid highway funds. The authority for the DBE program is the Transportation Bill as approved 
by Congress periodically. DBE program guidance and requirements are outlined in the Code of Federal Regulations at 49 
CFR Part 26. This contract is subject to DBE provisions because it is financed with federal-aid-highway funds. 
Additionally, this contract is subject to the State of Wisconsin Standard Specifications for Highway and Structure 
Construction and all applicable contract documents. 

 

Requirements 

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any provision of 
the DBE program regulatory provisions will be considered a material breach of contract. This is nonnegotiable.  

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal Aid 
Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts, reasoning, 
severity, and remedial efforts of the contractor that may include: termination of contract, withholding payment, assessment 
of monetary sanctions, and/or suspension/debarment proceedings that could result in the disqualification of the contractor 
from bidding for a designated period of time.   

(1) The Commitment to Subcontract to DBE (Form DT1506 or digital submittal), Attachments A, and Good Faith 
Effort Documentation (Form DT1202) will be submitted as described in Section 2.  

(2) Any change to DBE Commitments thereafter must follow modification of DBE subcontracting commitment as 
described in Section 9. 

(3) The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest 
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid shopping is prohibited. 

(4) The contractor must utilize the specific DBE firms listed in the approved DBE Commitment to perform the work 
and/or supply the materials for which the DBE firm is listed unless the contractor obtains written consent in 
advance from WisDOT. The contractor will not be entitled to payment for any work or materials on the approved 
DBE Commitment that is not performed or supplied by the listed DBE without WisDOT’s written consent.  

 

Description  

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The DBE 
provisions work in tandem with FHWA 1273 and WisDOT’s Standard Specifications for Highway and Structure 
Construction and Construction and Materials Manual. The WisDOT Secretary is signatory to assurances of department-
wide compliance. 

The Department assigns the contract DBE goal as a percentage of work items that could be performed by certified DBE 
firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to the total 
contract bid amount.  

(1) WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on the 
cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by subcontracting work to 
a DBE firm or by procuring services or materials from a DBE firm.  
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(2) Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be more 
knowledgeable contractors who are prepared to successfully complete their contractual agreement through the 
proactive provision of assistance in the following areas:  

 Produce accurate and complete quotes 

 Understand highway plans applicable to their work 

 Understand specifications and contract requirements applicable to their work 

 Understand contracting reporting requirements 

(3) The Department encourages contractors to assist DBE subcontractors more formally by participating in WisDOT’s 
Business Development program as a mentor, coach, or resource.  For comprehensive information on the 
Disadvantaged Business Enterprise Program, visit the Department's Civil Rights and Compliance Section website 
at:  http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx  

 

1. Definitions  

 Interpret these terms, used throughout this additional special provision, as follows:  

a. Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that 
represents the feasible level of DBE participation for each contract. The goal is calculated using the Engineer’s 
Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes bid items for 
subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors considered 
include proximity, proportion, and regulations. 

b. Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another 
prospective contractor(s) before or after the award of a contract to secure a lower bid. 

c. DBE: Disadvantaged Business Enterprise – A for-profit small business concern where socially and economically 
disadvantaged individuals own at least a 51% interest and control management and daily business operations. 

d. DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form DT1506) 
and is expressed as the amount of DBE participation the prime contractor has secured. The DT1506, a contract 
document completed by the bidder, is required to be considered a responsive bidder on an FHWA-funded 
contract that has an assigned DBE goal. The prime contractor will have the option to submit the DT1506 digitally, 
as an entry with the bid in Bid Express, or as an attachment to the bid. 

e. DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE utilization 
through review of the DBE Commitment, payments to subcontractors, and contract documentation. The Prime 
Contractor receives DBE credit for payments made to the DBE firms performing the work listed on the approved 
DBE Commitment, and those submitted after approved commitment with Attachment A.  

f. Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under the 
same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all necessary and 
reasonable steps to achieve the assigned DBE goal by the scope, intensity, and appropriateness of effort that 
could reasonably be expected for a contractor to obtain sufficient DBE participation. 

g. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises, the 
materials, supplies, articles, or equipment required under the contract. 

h. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope for 
DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes for the 
same work.  Per federal regulation, reasonable price is not necessarily the lowest price. 

i. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the 
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and regularly sold 
or leased to the public.  

j. Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a notation 
that the items within the quote will not be separated. 

http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx
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2. WisDOT DBE Program Compliance 

a.   Documentation Submittal  

• The Commitment to Subcontract to DBE (Form DT1506 or digital submittal) must be submitted at the time 
of bid (Tuesday) by all prime contractors. 

• Attachments A OR quotes from all DBEs included in the Commitment must be submitted at bid (Tuesday) 
OR  

• Within one-hour following bid submittal by ALL prime contractors via eSubmit (Tuesday).  

• If only DBE quotes were submitted, all remaining signed Attachments A must be submitted within 24-
hours of bid closing via eSubmit (Wednesday).  

• If the assigned DBE contract goal is not met, Documentation of Good Faith Effort (Form DT1202) and 
supporting documentation must be submitted within 24-hours of bid closing (Wednesday) via eSubmit. 
Instructions for eSubmit. 

**Bidders have the option of submitting the DBE Commitment at the time of bid via direct entry through Bid 
Express OR with attachment of Form DT1506 (Commitment to Subcontract to DBE). The DBE Commitment 
entered with bid is the digital form of the DT1506. Separate submission of Form DT1506 is not required if the DBE 
Commitment is entered in Bid Express. Form DT1202, if applicable, is no longer required to be submitted at time 
of bid; submit DT1202 within the 24-hour supplemental time frame following bid closing. 

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid 
nonresponsive if the contractor fails to furnish the DBE Commitment (digitally entered into the bid OR Form 
DT1506 as an attachment), Attachments A, and Form DT1202 if applicable, as required. See sample forms in the 
Appendix. 

 

b.   Verification of DBE Commitment 

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated as 
follows: 

  (1) DBE Goal Met 

If the bidder indicates that the contract DBE goal is met, the Department will evaluate the DBE 
Commitment submitted with bid OR Form DT1506, and Attachments A to verify the actual DBE percentage 
calculation. If the DBE Commitment is verified, the contract is eligible for award with respect to the DBE 
Commitment.  

  (2) DBE Goal Not Met  

a) If the bidder indicates a bid percentage on the DBE Commitment that does not meet the assigned DBE 
contract goal, the bidder must request alternative evaluation of good faith effort through submission of 
Form DT1202 (Documentation of Good Faith Effort) within 24-hours of bid including narrative 
description. Supplementary documentation of good faith effort that supports the DT1202 submission is 
also due within 24-hours of bid submission and prior to bid posting. The Department will review the 
bidder's DBE Commitment and evaluate the bidder's good faith efforts submission.  

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that the 
Department intends to:  

1. Approve the request (adequate documentation of GFE has been submitted) - no conditions placed 
on the contract with respect to the DBE Commitment; 

2. Deny the request (inadequate documentation of GFE has been submitted) - the contract is viewed 
as non-responsive per Wisconsin Standard Specifications for Highway and Structure Construction 
and will not be executed. 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/esubmit-notice.pdf
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c) If the Department denies the bidder’s request, the contract is ineligible for award. The Department will 
provide a written explanation for denying the request to the bidder. The bidder may appeal the 
Department's denial (see Section 4). 

Supplemental good faith effort documentation must be submitted through eSubmit.  

 

3. Department's Criteria for Good Faith Effort Documentation  

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime contractor 
shall be responsible for all work performed on the contract by piecework, station work, or subcontract.   

The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of the 
contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative action. 
Compliance encompasses responsible and responsive action, documentation, and good faith effort.   

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273 and 
DBE program provisions.  Prime contractors should encourage subcontractors to utilize DBE firms whenever 
possible to contribute to the assigned DBE contract goal. 

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in one of 
two ways. The bidder: 

  (1) Documents that it has obtained enough DBE participation to meet the goal; OR 

(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed  

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith effort 
on a contract basis just as each contract award is evaluated individually.   

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to actively 
and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The Department will only approve 
demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the variety of activities 
undertaken that are commensurate with expected efforts to meet the stated goal.  

The Department, in conjunction with industry stakeholders, has developed the following guidance for contractor good 
faith effort activity. The guidance and the attached appendices provide a framework for the actions required by all 
parties in the processing and evaluation of bidder’s total efforts to achieve the project specific DBE goal prior to the 
bid letting date. 

a. Solicitation Guidance for Prime Contractors:  

(1) Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder should 
use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid Express Small 
Business Network to foster DBE participation on all applicable contracts. 

(2) As needed, request assistance with DBE outreach and follow-up by contacting the Department's DBE 
Support Services Office by phone or email request at least 14 days prior to the bid letting date.  Phone 
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail: DBE_Alert@dot.wi.gov 

(3) Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss 
questions, concerns, and any other contract related matters that may be applicable to the DBE firm. 
Guidelines for this conversation are provided in Appendix A of ASP-3. 

(4) Request quotes by identifying potential items to subcontract and solicit. In their initial contacts, contractors 
are strongly encouraged to include a single page, detailed list of items for which they are accepting quotes, 
by project, within a letting. See attached sample entitled “Sample Contractor Solicitation Letter” in Appendix 
B. Prime contractors should also indicate a willingness to accept quotes in areas they are planning to perform 
themselves, as required by federal rules. In some cases, it might be appropriate to use DBE firms to do work 
in a prime contractor’s area of specialization.  

mailto:DBE_Alert@dot.wi.gov
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i. Solicit quotes from certified DBE firms who match possible items to subcontract using all reasonable 
and available means. Additionally, forward copies of solicitations highlighting the work areas for which 
quotes are being sought to DBE_Alert@dot.wi.gov 

ii. Acceptable outreach tools include SBN (Small Business Network, see Appendix C): 
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.  

a. Contractors must ask DBE firms for a response in their solicitations. See Sample Contractor 
Solicitation Letter, Appendix B. This letter may be included as an attachment to the sub-quote 
request.  

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms sufficient 
time to respond. Prime contractors should contact DBE firms early, asking if they need help 
organizing their quote, assistance confirming equipment needs, or other assistance 
supporting their submission of a competitive quote for their services.   

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email 
and/or SBN are the preferred method for the solicitation.  

iii. Upon request, provide interested DBE firms with adequate information about plans, specifications, 
and the requirements of the contract by letter, information session, email, phone call, and/or referral.  

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain bonding, 
line of credit, or insurance if requested.  

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial solicitation 
with:  

a. Email to all prospective DBE firms in relevant work areas  

b. Phone call log to DBE firms who express interest via written response or call 

c. Fax/letter confirmation  

d. Signed copy of record of subcontractor outreach effort 

b. Guidance for Evaluating DBE quotes  

(1) Quote evaluation practices required to evaluate DBE quotes:  

i. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract 
scope for DBE subcontract feasibility and comparing common line items in DBE and non-DBE 
subcontract quotes for the same work.  Per federal regulation, reasonable price is not necessarily the 
lowest price. See 49 CFR Part 26, Appendix A. IV.D(2). 

(2) Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by 
contractors: 

i. Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate reasons, 
including but not limited to, a discussion between the prime and DBE firm regarding its capabilities 
prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s quote, the prime 
is required to contact the DBE by phone and email regarding their ability to perform the work 
indicated in the UCP directory listed as their work area by NAICS code. Only the work area indicated 
by the NAICS code(s) listed in the UCP directory can be counted toward DBE credit. Documentation 
of the conversation is required.  

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE quotes that 
are responsive and reasonable. This includes DBE quotes that are not the low quote.  

b Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type of quoting 
represents a cost saving but is not clearly stated as a discount. Tied quotes are usually presented as 
an ‘all or none’ quote. When non-DBE subcontractors submit tied bid items in their quotes, the DBE 
firm’s quote may not appear competitive. In such a case, the following steps are taken in comparing 
the relevant quotes. These are qualitative examples:  

mailto:DBE_Alert@dot.wi.gov
https://www.bidx.com/wi/main
https://www.bidx.com/wi/main
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i Compare bid items common to both quotes, noting the reasonableness in the price 
comparison.  

ii Review quotes from other firms for the bid items not quoted by the DBE firm to see if 
combining both can provide the same competitive advantage that the tied bid items offered. 

See Appendix D – Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best Practices.  

c. Requesting Good Faith Effort Evaluation At the time of bid- if the DBE goal is not met in full, the prime 
contractor must indicate they will file form DT1202- Documentation of Good Faith Effort within 24-hours of bid 
submission. Supplementary documentation of good faith effort that supports the DT1202 submission is also due 
within 24-hours of bid submission and prior to bid posting. Supporting documentation for the DT1202 is to include 
the following: 

(1) Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE firms 
contacted along with the dates of both initial and follow-up contact; electronic copies of all written solicitations 
to DBE firms. A printed copy of SBN solicitation is acceptable. 

(2) Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs to 
include activities such as: list of work items to be performed; breaking up of large work items into smaller 
tasks or quantities; flexible time frames for performance and delivery schedules. 

(3) Documentation of Project Information provided to interested DBEs: A description of information provided to 
the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to be 
performed by that DBE firm.  

(4) Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that good 
faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not constitute 
sufficient good faith efforts. 

(5) Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE firm 
and, if rejected, copies of quotes from non-DBEs for same items.  

(6) Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment, Supplies/Materials 

(7) Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business 
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and 
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before bid 
opening. Participate in or host activities such as networking events, mentor-protégé programs, small business 
development workshops, and others consistent with DBE support. 

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will 
promptly notify the Prime Contractor and Bureau of Project Development. 

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the reasons. 
The Department encourages the Prime Contractor to communicate with DBE staff to clarify any questions related to 
meeting goals and/or contractor demonstration of good faith efforts.  

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or replace 
any DBE firm listed on the approved DBE Commitment. No contractor, prime or subsequent tier, shall be paid for 
completing work assigned to a DBE subcontractor on an approved DBE Commitment unless WisDOT has granted 
permission for the reduction, replacement, or termination of the assigned DBE in writing. If a prime contractor or a 
subcontractor on any tier uses its own forces to perform work assigned to a DBE on an approved DBE Commitment, 
they will not be paid for the work. Any changes to DBE Commitment after the approval of the DBE Commitment 
must be reviewed and approved by the DBE Office prior to the change (see Section 9).  

Additional resources for demonstrating and tracking good faith effort can be found on the “Contracting with a DBE” 
webpage in the ASP-3 and Good Faith Effort Guidance section. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/asp-3-and-good-faith-effort.aspx
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4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process  

 A bidder can appeal the Department's decision to deny the bidder’s demonstration of Good Faith Effort through 
Administrative Reconsideration. The bidder must provide a written justification refuting the specific reasons for denial 
as stated in the Department's denial notice. The bidder may meet in person with the Department if so requested. 
Failure to appeal within 5 business days after receiving the Department's written notice denying the request constitutes 
a forfeiture of the bidder's right of appeal. Receipt of appeal is confirmed by email date stamp or certified mail signed 
by WisDOT staff. A contract will not be executed without documentation that the DBE provisions have been fulfilled. 

The Department will appoint a representative who did not participate in the original good faith effort determination, to 
assess the bidder's appeal. The Department will issue a written decision within 5 business days after the bidder 
presents all written and oral information. In that written decision, the Department will explain the basis for finding that 
the bidder did or did not demonstrate an adequate good faith effort to meet the contract DBE goal. The Department's 
decision is final.  

 

5.  Determining DBE Eligibility  

Directory of DBE firms  

a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification Program 
(UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:  
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx   

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849. 

c. DBE firms are certified based on various factors including the federal standards from the Small Business 
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only eligible 
for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs work that is 
not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire about 
compatibility with the Business Development Program. 

 

6. Counting DBE Participation  

Assessing DBE Work  

The Department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a DBE by 
one of the UCP agencies. The Department only counts the value of the work a DBE actually performs towards the DBE 
goal. The Department assesses the DBE work as follows:   

a. The Department counts work performed by the DBE firm’s own resources. The Department includes the cost of 
materials and supplies the DBE firm obtains for the work. The Department also includes the cost of equipment the 
DBE firm leases for the work. The Department will not include the cost of materials, supplies, or equipment the 
DBE firm purchases or leases from the prime contractor or its affiliate, with the exception of non-project specific 
leases the DBE has in place before the work is advertised.  

b. The Department counts fees and commissions the DBE subcontractor charges for providing bona fide 
professional, technical, consultant, or managerial services. The Department also counts fees and commissions 
the DBE charges for providing bonds or insurance. The Department will only count costs the program engineer 
deems reasonable based on experience or prevailing market rates.  

c. If a DBE firm subcontracts work, the Department counts the value of the work subcontracted to a DBE 
subcontractor.  

d. The contractor will maintain records and may be required to furnish periodic reports documenting its performance 
under this item.  

e. It is the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted to a 
DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE firm on 
the Wisconsin UCP DBE Directory. 

http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx
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f. It is the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is 
committing/contracting the DBE to do. Note that the Department encourages the Prime Contractor to assist and 
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.  

g. The Prime Contractor will inform the DBE office via email of all DBE subcontractors added to the project following 
execution of the contract. The Prime Contractor may omit submission of another form DT1506, but must submit 
signed Attachment A forms for additional DBE firms.  

h. See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for Manufacturers, 
Suppliers, and Brokers 

 

Naming conventions: When emailing files, please use the following language to identify your submission- “Project 
#, Proposal #, Let date, Business Name, Attachment A”  Email: DBE_Alert@dot.wi.gov 

 

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials or 
supplies furnished by a DBE. 

• Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs 

• For all 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in CRCS 

 

7. Credit Evaluation for Trucking  

All bidders are expected to adhere to the Department’s current trucking policy posted on the HCCI website at: 
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf   

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form 
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf 

See Section 8 for Broker credit. 

 

8. Credit Evaluation for Manufacturers, Suppliers, Brokers  

The Department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions of 
materials and supplies on a contract-by-contract basis. The Department will count the material and supplies that a DBE 
firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer, supplier, or broker. 
Generally, DBE credit is determined through evaluation of the DBE owner’s role, responsibility, and contribution to the 
transaction. Maximum DBE credit is awarded when the DBE firm manufactures materials or supplies. DBE credit 
decreases when the DBE firm solely supplies materials, and minimal credit is allotted when the DBE firm’s role is 
administrative or transactional. It is the bidder’s responsibility to confirm that the DBE firm is considered a supplier or a 
manufacturer before listing them on Commitment to Subcontract to DBE form DT1506 or DBE Commitment submitted 
with the bid.   

a. Manufacturers  

(1) A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, 
the materials, supplies, articles, or equipment required under the contract and of the general character 
described by the specifications.   

(2) If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the materials 
or supplies counts toward DBE goals.  

b. Regular Dealers of Material and/or Supplies  

(1) A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials, supplies, articles or equipment of the general character described by the specifications 

mailto:DBE_Alert@dot.wi.gov
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
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and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the 
usual course of business.  

(2) If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of the 
materials or supplies toward DBE goals.  

(3) At a minimum, a regular dealer must meet the following criteria to be counted for DBE credit:   

i. The DBE firm must be an established, regular business that engages, as its principal business and 
under its own name, in the purchase and sale or lease of the products in question.  

ii. The DBE firm must both own and operate distribution equipment for the product--bulk items such as 
petroleum products, steel, cement, gravel, stone, or asphalt.  If some of the distribution equipment is 
leased, the lease agreement must accompany the DBE Commitment form for evaluation of the dealer’s 
control before the DBE office approves the DBE credit.  

(4) When DBE suppliers are contracted, additional documentation must accompany the DBE Commitment and 
Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE supplier, along 
with documentation of the calculations used as the basis for the purchase agreement, subcontract, or invoice. 
WisDOT recognizes that the amount on the Attachment A form may be more or less than the amount on the 
invoice per b.(1) above. 

i. The bidder should respond to the following questions and include with submission of form DT1506 or 
the DBE Commitment entered with bid:  

a. What is the product or material?  

b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?  

c. Which contract line items were referenced to develop this quote?  

d. What is the amount of material or product used on the project? 

(5) Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current 
contracts if submitted with appropriate documentation to the DBE office. 

i. To ensure that the appropriate credit is assigned, follow the procedure below: 

a. When DBE suppliers are contracted for bulk supply or commodity purchases, an invoice or bill-
of-sale that includes names of the contractor and the DBE supplier should be submitted to the 
DBE Office via eSubmit (preferred during letting) or the DBE_Alert email box. The 
supply/commodity credit may be applied during the federal fiscal year (October- September) in 
which the purchase was made. 

b. When the contractor intends to apply the credit to a particular project, submit a copy of the 
original invoice, documentation of the calculations for supplies/commodities to be used on the 
project, and an Attachment A. Indicate on the Attachment A: 

c. This supply/commodity is in the prime’s inventory or pre-paid in case of commodities 

d. The full value of the original invoice submitted to the DBE Office, above in (1) 

e. The amount of material or product used on this project 

f. Fuel estimate listed on Attachment A will be recorded as a deduction from the full fuel purchase 
amount shown on the invoice 

ii. DBE Office Process (Applies only to bulk purchases) 

a. Supply/Commodity commitment is received  

b. Engineer verifies amount listed on invoice and enters the full amount into spreadsheet 

c. The amount of credit applied for each project is updated on the spreadsheet until the bulk 
purchase is exhausted 

d. Engineer informs contractor when full amount of bulk purchase has been applied 
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c. Brokers, Transaction Expediters, Packagers, Manufacturers’ Representatives  

(1) No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However, 
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or 
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers, 
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.   

(2) Brokerage fees are calculated as 10% of the purchase amount.    

(3) WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the 
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required on a 
job site.   

(4) Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or invoice 
for the item/service, and a comparison of the fees customarily allowed for similar services to determine 
whether they are reasonable. 

 

9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)  

a. Issuing a Contract Change Order 

Any changes or modifications to the contract once executed are considered contract modifications and as such 
require a change order. In addition, the DBE office must provide consent for reduction, termination, or replacement of 
subcontractors approved on the DBE Commitment in advance of the modification for the prime contractor to receive 
payment for work or supplies. Additions to the DBE Commitment do not require advance notification of the DBE office. 
(see below e. DBE Utilization beyond the approved DBE Commitment) 

b. Contractor Considerations  

(1) A prime contractor cannot modify the DBE Commitment through reduction in participation, termination, or 
replacement of a DBE subcontractor listed on the approved DBE Commitment without prior written consent 
from the DBE Office. This includes, but is not limited to, instances in which a prime contractor seeks to 
perform work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. 

(2) If a prime contractor reduces participation, replaces, or terminates a DBE subcontractor who has been 
approved for DBE credit toward its contract, the prime is required to provide documentation supporting its 
inability to fulfill the contractual commitment made to the Department regarding the DBE utilization. 

(3) The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at least 
the same amount of work under the contract as the DBE subcontractor that was terminated, to the extent 
needed to meet the assigned DBE contract goal. When additional opportunity is available by contract 
modifications, the Prime Contractor must utilize DBE subcontractors that were committed to equal work items, 
in the original contract. 

(4) In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or is 
terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to the 
assigned DBE goal.  

(5) The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and capacity in 
the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they will advise the 
Prime Contractor and suggest a DBE subcontractor that may replace their services and provide written 
consent to be released from its subcontract.   

i. Before the Prime Contractor can request modification to the approved DBE Commitment, the Prime 
Contractor must:   

a. Make every effort to fulfill the DBE Commitment by working with the listed DBE subcontractor to 
ensure that the firm is fully knowledgeable of the Prime Contractor’s expectations for successful 
performance on the contract. Document these efforts in writing. 
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b. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s 
intent to request to modify the Commitment through reduction in participation, termination, 
and/or replacement of the subcontractor including the reason(s) for pursuing this action.  

c. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who has 
been approved for DBE credit on a contract, including preparation and coordination efforts.  

d. Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of 
intent to replace/terminate. The DBE must be allowed five days from the date notice was 
received as indicated by email time stamp or signed certified mail, to respond, in writing. 
EXCEPTION: The Prime Contractor must provide a verifiable reason for a response period 
shorter than five days. For example, a WisDOT project engineer or project manager confirms 
that WisDOT has eliminated an item the DBE subcontractor was contracted for. 

e. The DBE subcontractor must acknowledge the contract modification with written response to the 
Prime Contractor and the DBE Office. If objecting to the subcontract modification, the DBE 
subcontractor must outline the basis for objection to the proposed modification, providing sound 
reasoning for WisDOT to reject the prime’s request. 

c. Request to Modify DBE Subcontracting Commitment  

The written request referenced above may be delivered by email or fax. The request must contain the following:  

(1) Project ID number 

(2) WisDOT Contract Project Engineer’s name and contact information 

(3) DBE subcontractor name and work type and/or NAICS code 

(4) Contract’s progress schedule 

(5) Reason(s) for requesting that the DBE subcontractor be replaced or terminated 

(6) Attach/include all communication with the DBE subcontractor to deploy/address/resolve work completion  

Naming conventions: When emailing files, please use the following language to identify your submission- “Project 
#, Proposal #, Let date, Business Name, MODIFICATION”  Email: DBE_Alert@dot.wi.gov  + Project Engineer 

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance and 
the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.   

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part 
26.53}  

• The listed DBE subcontractor fails or refuses to execute a written contract 

• The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with 
normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the 
DBE subcontractor to perform its work on the subcontract results from the bad faith or discriminatory action of 
the prime contractor 

• The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable, nondiscriminatory 
bond requirements 

• The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness 

• The listed DBE subcontractor is ineligible to work on public works projects because of suspension and 
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law 

• The prime has determined that the listed DBE subcontractor is not a responsible contractor 

• The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its 
withdrawal 

• The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required 

mailto:DBE_Alert@dot.wi.gov
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• A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to 
complete its work on the contract. 

d. Evaluation and Response to the Request  

WisDOT’s timely response to the Prime Contractor’s request for modification of the approved DBE Commitment 
will be provided to the prime and the WisDOT project engineer via email. 

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or termination 
of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will provide a response 
via email within 48-hours of receipt of request from the Prime Contractor as indicated by email time stamp. The 
communication will include: the requirement to utilize the committed DBE, actions to support the completion of the 
contractual commitment, a list of available WisDOT support services, and administrative remedies, including 
withholding payment to the prime, that may be invoked for failure to comply with federal DBE guidelines for DBE 
replacement.   

The WisDOT contact for all actions related to modification of the approved DBE Commitment is the DBE Program 
Engineer who can be reached at DBE_Alert@dot.wi.gov or (414) 335-0413. 

e. DBE Utilization beyond the approved DBE Commitment   

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a 
DBE subcontractor who was not on the approved form DT1506 or DBE Commitment submitted with bid at any 
time after contract execution, this is referred to as voluntary DBE contract goal achievement. The contractor must 
follow these steps to ensure that the participation is accurately credited toward the DBE goal:  

(1) Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes DBE 
subcontractor contact information, signatures, subcontract value, and description of the work areas to be 
performed by the DBE. The DBE Office will verify the DBE participation and revise the DBE Commitment 
based on the email/discussion and the new Attachment A. 

(2) When adding to an existing DBE Commitment, submit a new Attachment A to the DBE Alert mailbox 

(3) OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives notice of 
“Substantially Complete”  

Naming conventions: When emailing files, please use the following language to identify your submission- 
“Project #, Proposal #, Let date, Business Name, New Attachment A” Email: DBE_Alert@dot.wi.gov 

Special note on trucking  

• DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS 
instead of “Y”) 

• Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of 
trucking is unknown for sublet purposes only  

• The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor must 
sign the Attachment A before submitting 

• DBE truckers need to be added to the DBE commitment once. If the DBE trucker is on the initial commitment 
(DT1506/E1506) there is no requirement to submit another Attachment A for that trucker for that contract. 

 

10. Commercially Useful Function   

a. Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE certified 
firm is performing contracted work items. 

b. The Department uses Form DT1011, DBE Commercially Useful Function Review and Certification to evaluate if 
the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE toward the DBE 
goal only if the DBE is performing a commercially useful function on that contract.  
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c. A DBE firm is performing a commercially useful function if the following conditions are met:  

(1) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out its 
responsibilities by actually performing, managing, and supervising that work.  

(2) For materials and supplies, the DBE is responsible for negotiating price, determining quality and quantity, 
ordering, and paying for those materials and supplies.  

d. Offsite Hauling – when DBE truck will haul between a pit and plant or location other than the construction site 
associated with the commitment  

(1) Indicate Offsite Hauling on Attachment A  

(2) Discuss offsite hauling at weekly progress meetings with Project Engineer (PE) 

(3) PE conducts spot checks of pits/plants to verify DBE truck is hauling and/or verifying hauling log 

(4) Prime should be prepared to submit haul tickets, plant/pit tickets, timecards, and other pertinent 
documentation if requested by PE or DBE Office 

 

11. Credit Evaluation for DBE Primes  

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for work 
submitted with required documentation. If the prime contractor is a DBE certified firm, the Department will only count 
the work that the DBE prime performs with its own forces for DBE neutral credit. The Department will also calculate 
DBE credit for work performed by any other DBE certified subcontractor, DBE certified supplier, and DBE certified 
manufacturer on the contract in each firm’s approved NAICS code/work areas that are submitted with required 
documentation. Crediting for manufacturers and suppliers is calculated consistent with Section 8 of this document and 
49 CFR Part 26. 

 

12. Joint Venture  

 A joint venture is an association of a DBE firm and one or more other firms to carry out a single, for-profit business 
enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and in which the DBE is 
responsible for a distinct, clearly defined portion of the work of the contract and whose share in the capital 
contribution, control, management, risks, and profits of the joint venture are commensurate with its ownership interest. 
If a DBE performs as a participant in a joint venture, the Department will only credit the portion of the total dollar value 
of the contract equal to the portion of the work that the DBE performs with its own forces.  

 

13. Mentor-Protégé   

a. If a DBE performs as a participant in a mentor-protégé agreement, the Department will credit the portion of the 
work performed by the DBE protégé firm.   

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé team 
identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.  

(1) DBE credit may only be awarded to a non-DBE mentor firm for using its own protégé firm for less than one 
half of its goal on any contract; and  

(2) Not award DBE credit to a non-DBE mentor firm for using its own protégé firm for more than every other 
contract performed by the protégé firm. 

c. A DBE protégé firm may be eligible for conditional NAICS code extension for training with the mentor. Request 
permission from the DBE Office- Certification area. 

d. Refer to WisDOT’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE credit 
allowed on WisDOT projects.  

 



Effective with October 2022 Letting         ASP-3 
 
 

Page 14 of 36 
 

14. Use of Joint Checks   

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A joint 
check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular dealer or 
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues one 
check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier) as payment 
for the material/supplies used by the DBE firm in cases where the DBE subcontractor and materials have been 
approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting relationship 
with the supplier to potentially facilitate a business rapport that results in a line of credit or increased partnering 
opportunities.  

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE to be 
counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price, determining quality 
and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself." See 49 CFR 
26.55(c)(1). 

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon request by 
staff. WisDOT will allow the use of joint checks when the following conditions are met:   

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the 
Application to Use Joint Checks.   

(1) Request should be made when the DBE Commitment or the Request to Sublet is submitted; the request will 
not be considered if submitted after the DBE Subcontractor starts its work.   

(2) Approval/Permission must be granted prior to the issuance of any joint checks.  

(3) The payment schedule for the supplier must be presented to the DBE office before the first check is issued.  

(4) The joint check for supplies must be strictly for the cost of approved supplies.  

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an ‘extra 
participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing the 
check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks should include 
the following:  

(1) The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.  

(2) The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to Use 
Joint Checks after establishing the conditions and documentation of payment within the subcontract terms or 
in a separate written document. 

c. The Prime contractor/payor acts solely as a guarantor.  

(1) The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the 
contract.   

(2) The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime 
contractor’s negotiated unit price.  

 

15. Payment  

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are incidental 
to the contract.     

 
 

 
 
 

https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
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Appendix A  
Substantive Conversation Guidelines 

 
The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to 
bid opening.  Relationship building between primes and subcontractors is crucial to DBE goal attainment. Responsible 
bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of expertise, and 
assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors responding to a 
growing and changing contract environment. Just as these specialists are responsible for care of the roads, they are 
likewise responsible for contributing to the health of the industry. The substantive conversation drives collaboration 
that will build industry health and capacity.  The following is intended to provide guidance for such discussions but is 
not an exhaustive list. Contractors are encouraged to incorporate their existing strategies for cultivating business 
relationships as well.   
 
Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released 
weeks prior to each Let) 

1. Determine DBE subcontractor’s interest in quoting 

2. If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry 
including fundamentals a subcontractor needs to know, required reading and/or resources. 

3. Assess their interest and experience in the road construction industry by asking questions such as:  

• Have you competed for other WisDOT contracts? Ratio of competed/to wins 
• Have you performed on any transportation industry contracts (locally or with other states)? 
• What the largest contract you’ve completed? 
• Have you worked in the industry: apprentice, journeyman, safety, inspection etc.? 
• Does this project fit into your schedule? Are you working on any contracts now? 
• Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity considerations of 

this contract?   
• What region do you work in? Home base? 
• Which line items are you considering?  
• Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual? 
• Do you understand where your work fits in the project schedule, project phases? 

 

Following Bid Opening- this discussion can happen at any time 

1.  After reviewing their quote, note the following in your discussion: 

• Does the quote look complete? Irregular?  
• Are there errors in the quote? Are items very high or very low? 
• In general, does the quote look competitive? 

2.  Questions and Advice for the bidder to share with the potential DBE subcontractor: 

• What line items would typically be in a competitive quote for a subcontractor of their specialty? 
• How many employees and what is their role/experience/expertise in your firm? 
• Do you have resources for labor (union member, family-based, community-resourced) and capital (banking relationship, 

bond agent, CPA)? 
• Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain similarities or 

differences.  
• Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources, 

education/certification resources, more appropriate contract opportunities. 
• Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks, and 

potential profit/loss (for upcoming known projects or in general). 
• Discussion of bonding, insurance, and overall business risk considerations. 
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Appendix B 
 

Sample Contractor Solicitation Letter Page 1  
(This sample is provided as a guide, not a formatting requirement) 

DBE Solicitation - [Month] [Day], [Year] WisDOT Bid Letting 

Attention all DBEs. [Prime Contractor] is actively seeking your quote for the [Month][Day], [Year] Bid Letting. [Prime 
Contractor] is considering bidding on the projects listed on page 2 as a prime contractor. Please see page 2 for 
instructions and the sub-contractable opportunities for each proposal.  

 
Does [Prime Contractor] accept quotes in areas we might self-perform?  Yes, we do! We support this federal rule 

and (if needed) we consider areas we might self-perform an opportunity to provide in the field assistance and 
training if we award your quote. 

Where can DBEs find the plans, specifications & addenda?  Please visit [Prime Contractor’s] plan room [LINK] or 
on WisDOT’s Highway Construction Contract Information HCCI website: Wisconsin Department of Transportation 
Highway Construction Contract Information (wisconsindot.gov). This same website can be checked for the 
contract status. 

What should your quote include? All the costs required to complete the items you propose to perform including 
labor, equipment, material, and related bonding or insurance. The quote should also note items that you are DBE 
certified to perform, tied items, and any special terms. Please use page 2 as your cover sheet for your quote. 

Do you have a question regarding bonding, credit, insurance, equipment, or supplies/materials?  We welcome 
all DBE questions! Please call [Prime Contractor] and ask to speak with [Contact]. [Prime Contractor] can provide 
basic information as well as a referral to a trusted industry partner for insurance and bonding needs.  

 
When are quotes due? 

[Month] [Day], [Year] at [Time]. We accept quotes via SBN, email, or fax. Please make every effort to have your 
quotes in by this time or earlier. Quality check your quote so it includes the correct letting date, project ID, 

proposal number, unit price and extension.  
 

Who can DBEs contact for questions, information, clarification or for a quote evaluation?  [Project Manager 
Name] [Phone] [Email]. If you are quoting [Prime Contractor] for the first time, we encourage you to come meet 
with us in person to discuss the project. Our office hours are 7:30 a.m. – 5:00 p.m. On bid day, we are in the office 
by 6:30 a.m. 

 
Why partner with [Prime Contractor]?   

DBE partnership is a core part of [Prime Contractor’s] mission. Including DBEs at the beginning of each project is 
essential in the success of each project. We consider DBEs to be important industry partners who bring 
dedication and knowledge at various stages during construction. We are proud to be an industry leader with our 
DBE partnership. Your success as a DBE is our success. 
 
 
 
 
 
 
 
 
 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
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Sample Contractor Solicitation Letter Page 2 
(This sample is provided as a guide, not a formatting requirement) 

 REQUEST FOR QUOTE 
 

[Prime Contractor] 
Letting Date: [Month] [Day], [Year] 

Project IDs: 1234-56-00 (Proposal #1) & 1234-01-78 (Proposal #6) 
 
Please check all that apply: 
____Yes, we will be quoting the projects & items listed below 
____ No, we are not interested in quoting on the letting or its items referenced below 
____ Please take our name off your monthly DBE contact list 
____ We have questions about quoting this letting. Please have someone contact me at this number: 
 
Prime Contractor Contact:_________________________________            DBE:________________________ 
Phone:______________________________________                               Fax:________________________________________ 
Email:______________________________________ 
 

Please circle the proposals and items you will be quoting below and contact us with any questions 
 

Proposal 
 

County 
 

1 
 

Dane County 

6 
 

Crawford County 

Clearing & Grubbing 
 

X X 

Dump Truck Hauling 
 

X X 

Curb/Gutter/Sidewalk X 
 

 

Erosion Control Items 
 

 X 

Excavation 
 

X X 

Pavement Marking 
 

 X 

Traffic Control  
 

X  

Sawing 
 

X X 

QMP, Base 
 

 X 

Pipe Underdrain 
 

X  

Landscape  X 

Beam Guard 
 

X  

Electrical  
 

X  

Signs/Posts/Markers 
 

 X 

Survey/Staking 
 

 X 

 
 

Again, please make every effort to have your quotes into our office by time deadline prior to the letting date. 
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Sample Contractor Solicitation Email - Simplified 
(This sample is provided as a guide, not a formatting requirement) 

 
 

ATTENTION DBEs 
 

• [Prime Contractor] specializes in municipal projects in the XX Region(s) 
• We have successfully competed for and completed XX WisDOT projects over the past XX years 
• Consider [Prime Contractor] your partner on WisDOT Projects 
 

[Prime Contractor] is seeking your subcontractor quote for the XX/XX/20XX WisDOT bid letting on the 
below projects: 

 
Project 

 
Proposal County Region 

1234-56-00 
 

2 Dane SW 

1234-01-78 
 

6 Crawford SW 

 
   

o Please review the attachments [attach Solicitation Letter] and respond with your intent to quote (or not) 
along with the work items you are interested in performing and respond via fax or email by date. The quote 
should note items that you are DBE certified to perform, tied items, and any special terms. Please include 
labor, equipment, material, and related bonding or insurance. 

  
o If you have any questions regarding bonding, credit, insurance, equipment and/or materials/supplies, please 

feel free to call [Prime Contractor] and ask for [Contact]. (Include if your company is willing to answer 
these types of DBE questions) 

  
o Plans and Specifications can be found: WisDOT HCCI Website: List webpage where plans are located 
  
o If you do choose to quote, please make every effort to have your quote into our office by time and date.  

Make sure the correct letting date, project number, unit price and extension are included in your quote. 
  
o Should you have questions regarding the mentioned project, please call our office at (414) 555-5555 and we 

will direct you to the correct estimator/project manager.  
Our office hours are 7:30 a.m. - 5:00 p.m. 

  
Thank you – we look forward to working with your company on this project! 
 
Prime Contractor 
Project Manager 
Direct: 414-555-5555 
Cell: 414-555-5556 
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Sample Contractor Solicitation Email to non-DBE WisDOT Subcontractors - 
Simplified 

(This sample is provided as a guide, not a formatting requirement) 
 

ATTENTION WisDOT SUBCONTRACTORS 
  
[Prime Contractor] is considering bidding on the below projects for the XX/XX/20XX WisDOT Bid Letting: 
  
Project Proposal County  Region DBE Goal 

1234-56-00 2 Dodge SW 6.00% 

1234-01-78 11 Adams NC 3.00% 

1234-00-99 20 Buffalo NW 5.00% 

1234-00-98 33 Portage NC 6.00% 

   
The above projects have DBE goals and [Prime Contractor] is committed to DBE inclusion with every project. As such, we 
are requesting: 

• All WisDOT Subcontractors to solicit and utilize DBEs in your quotes. 
• DBE participation can be achieved through purchasing materials from DBE suppliers, using DBE 

subcontractors and/or DBE trucking firms or any combination of these.  
• If there is an opportunity to untie an item in your quote so a DBE can be utilized, please look for those 

opportunities as well.  
• Your quote will be evaluated based on the amount of DBE participation your company is able to provide 

when compared to other quotes for the same work. 
  
If you do choose to quote, please make every effort to have your quote into our office by time and date. Please submit all 
quotes to [Email]. Make sure the correct letting date, project number, unit price and extension are included in your quote. 

  
Should you have questions regarding the mentioned project, the Project Manager contact is: [Name] [Phone Number] 
[Email] 
  
Thank you for utilizing DBEs who are trusted industry partners with WisDOT projects. 
  
Prime Contractor 
Project Manager 
Direct: 414-555-5555 
Cell: 414-555-5556 
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Appendix C 
Small Business Network (SBN) Overview  

  
The Small Business Network is a part of the Bid Express® service that was created to ensure that prime bidders have a 
centralized online location to find subs - including small and disadvantaged business enterprises (DBEs). It is available 
for prime bidders to use as part of their Basic Service subscription. Within the Small Business Network, Prime 
Contractors can:  
  
1. Easily select proposals, work types and items:  

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and 
add comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can 
save the sub-quote for later completion. 

2. Create sub-quotes for the subcontracting community:  
a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly 

create a custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include: 
provide contact information and sub-quote expiration date, select letting and proposal, add work types and 
items, specify terms and conditions, upload attachments, and select vendors.  

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want 
quoted  

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE 
preferred request.  

d. Add attachments to sub-quotes.  
3. View sub-quote requests & responses:  

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all 
unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen, 
sub-quote requests can be hidden with one click if they are not applicable.  

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and 
pricing.  

4. View Record of Subcontractor Outreach Effort:  
a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the 

response statistics for a particular sub-quote. If accepted by the letting agency, this report may serve as proof 
of a “Good Faith” effort in reaching out to the DBE community.  

b. Easily locate pre-qualified and certified small and disadvantaged businesses.  
c. Advertise to small and disadvantaged businesses more efficiently and cost effectively.  
d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of 

DBE outreach at the discretion of each agency).  
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The Small Business Network help small businesses learn more about opportunities, compete more effectively, network 
with other contractors and subcontractors, and win more jobs. The DBE will provide free SBN accounts to DBEs when 
requested. Use DBE_Alert@dot.wi.gov to request an account. DBE firms can: 

 
1. View and reply to sub-quote requests from primes:  

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all 
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on 
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your 
interests or hidden with one click if they are not applicable.  

2. Select items when responding to sub-quote requests from primes:  
a. You have the freedom to choose and price any number of items when responding to a sub-quote request. 

Quantities can be modified, and per-item comments are also available.  
b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your pricing, 

terms, and conditions, and submit completed sub-quotes to the requesting primes. c. Add attachments to a 
sub-quote.  

3. Create and send unsolicited sub-quotes to specific contractors:  
a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can 

rapidly create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include: 
provide contact information and sub-quote expiration date, select letting and proposal, add work types and 
items, specify terms and conditions, upload attachments, and select vendors.  

4. Easily select and price items for unsolicited sub-quotes:  
a. After adding applicable work types, select items that you wish to quote. The extended price calculates 

automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.  
b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing, 

terms and conditions, and send it to selected prime/plan holder.  
c. Add attachments to a sub-quote.  
d. Add unsolicited work items to sub-quotes that you are responding to.  

5. Easy Access to Valuable Information  
a. Receive a confirmation that your sub-quote was opened by a prime.  
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.   
c. View important notices and publications from DOT targeted to small and disadvantaged businesses.  

6. Accessing Small Business Network for WisDOT contracting opportunities  
a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select “Order 

Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.   
 
 
 
 
 
 
 
 
 
 
 

 

mailto:DBE_Alert@dot.wi.gov
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Good Faith Effort Evaluation Measures by categories referenced in DBE regulations 

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each 
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal, 
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202. 
 
DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal. 
Sufficiency is measured contract-by-contract.  WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and 
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional 
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE 
subcontractors, and business development initiatives undertaken to support DBE firm growth. 
 
The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are 
encouraged to identify additional activities that align with their business type(s). 

• Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting 
• Follow up to initial solicitation via email or phone 
• Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential 

profit/loss 
• SBN utilization including posting quotes 
• Review and response to DBE quotes including provision of information about plans, specifications, and requirements as applicable 
• Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes 
• Responsive and timely submission of organized documentation 
• Analysis of number of DBE firms who do work types that you typically subcontract 
• Analysis of number of DBE firms who reside in geographical areas where prime seeks work 
• Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation  
• Reference check of DBE subcontractor work or training (documentation of questions and response required) 
• Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202 
• Submission of all DBE quotes received matched with a variety of work to be performed by DBEs 
• Number and names of DBE firms provided written advice, or referral to industry-specific business development resources    
• Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities 
• Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken) 
• Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30% 
• Risk analysis of work items that are typically in tied quotes that could be unbundled 
• List of contract work items in smallest economically feasible units, identifying schedule impact 
• Submission of a Gap Analysis identifying DBE skillset and/or industry needs  
• Staff training in EEO and Civil Rights laws as documented in training logs 
• Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted 
• DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition 

process as possible (points added for each day prior to letting)  
• Outreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening 
• Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops 
• Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually 
• Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm  
• Prime utilization of a DBE subcontractor the prime has not contracted with previously 
• Written referral/recommendation to bond/insurance agents, manufacturer, supplier 
• Documented efforts fostering DBE participation through administrative and/or technical assistance  
• Evidence of negotiation with the DBE firm about current and future Let opportunities 
• Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc. 
• Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requirements 

Appendix D 
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GFE Evaluation Rubric – Phase 1 – Initial Review 
 

DT1202 
 

Examples Rating OBOEC Feedback 

Solicitation Documentation 
 
 
 

Identify all reasonable and available activities performed 
to solicit the interest of all certified DBEs who have 
capacity and ability to perform work on the project.  
 
Such as: Updated solicitation letter and email, timely 
solicitation, and follow-up, and/or utilized various 
methods to communicate solicitation  (ex: letter, email, 
publication, posting and/or website) 

  

Selected Work Items 
Documentation 
 
 

All work items are broken out into economically feasible 
units to facilitate DBE participation. 
 
Such as: Selected work items are specific to each 
proposal and clearly identified in all solicitation(s) 

  

Documentation of Project 
Information provided to 
Interested DBEs 
 

Provide interested DBEs with adequate information 
about the plans, specifications, and any other 
contractual requirements in a timely manner to assist 
DBEs in response to solicitation. 
 
Such as: Project information is clearly identified in all 
solicitation(s) 

  

Documentation of Negotiation 
with Interested DBEs 
 
 

Provide sufficient evidence demonstrating that good 
faith negotiations took place during the bid letting. 
 
Such as: Documented attempts with DBEs or on behalf 
of DBEs to increase DBE participation 

  

Documentation of Sound 
Reason for Rejecting DBEs 
 
 

Provide sufficient evidence demonstrating that DBEs are 
rejected for sound reasons. 
 
Such as: Detailed and thoughtful analysis that considers 
both the percentage and dollar difference when rejecting 
a DBE including past performance, relevant business 
experience and stability, safety record, business ethic 
and integrity, technical capacity, and other tangible 
factors. 
 

  

Documentation of Assistance 
to Interested DBEs- bonding, 
credit, insurance, equipment, 
supplies/materials 
 

Documented assistance in both solicitation(s) and 
outreach to DBEs.  

  

Documentation of Outreach to 
Minority, Women, and 
Community organizations and 
other DBE Business 
Development Support 
 

Effectively use the services of minority, women, and 
community organizations as well as contractors’ groups, 
local, state, and federal business assistance offices and 
organization that provide assistance in recruiting and 
supporting DBEs, as well participation in activities that 
support DBE business development. 
 
Such as: Variety of activities that translate into 
meaningful DBE participation 

  

Documentation of other GFE 
activities 
 
 
 

Such as: Used DT1202 Excel Workbook, Diversity & 
Inclusion company policy, Mentor-Protégé participant, 
awarded neutral DBE after bid submission, included 
company GFE overview/strategy information and/or 
company website highlights DBE opportunities and 
participation 

  

Overall Demonstration of GFE 
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GFE EVALUATION RATING LEGEND – PHASE 1 – Initial Review 
 
Documentation provided by bidder is evaluated and rated on the rubric. Bidders should include activities characterized by the following types of 
effort: 
 
ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity 
QUALITY: Demonstrated through essential character of conscientious and serious activity 
QUANTITY: Demonstrated through a measurable number of activities 
SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities 
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process 
 
GFE EVALUATION – PHASE 2 – Team Review 

 
GFE Team completes: 

 
• Review of activities included on the rubric 
• Review of the intent to award and sound reasoning submitted by Prime 
• Bid analysis to confirm if any bid submitted met the DBE goal 
• Review average of other bidders DBE goal achievement 
• Team review of combined efforts documented in Phase 1 and 2 constitute final GFE determination 

 
Rating Scale: 
 

• GFE Approval: 
Bona Fide = 6 or more categories color coded green. 
Genuine effort characterized by sincere and earnest activities – “Solicitation” and “Sound Reasoning” must be green  
 

• GFE Approval: 
Sufficient = 5 or more categories color coded green or yellow  
Adequate effort documented with a variety of quality activities – “Solicitation” and “Sound Reasoning” must be green or yellow 

 
• GFE Denial:  

Pro Forma efforts = 4 or less categories color coded green or yellow. Perfunctory effort characterized by routine or superficial 
activities 

 
Green = Exceeds expectations 

Yellow = Meets expectations 

Red = Areas in need of attention and/or 
absence of documentation 
 
See OBOEC Rubric Analysis_Feedback 

 
Excerpt from Appendix A to 49 CFR Part 26: 
V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented efforts. At a minimum, you must review the 
performance of other bidders in meeting the contract goal. For example, when the apparent successful bidder fails to meet the contract goal, but 
others meet it, you may reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have met the goal. If 
the apparent successful bidder fails to meet the goal but meets or exceeds the average DBE participation obtained by other bidders, you may view 
this, in conjunction with other factors, as evidence of the apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), 
you must also require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract to review whether DBE prices were substantially higher; and contact the DBEs listed 
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GFE RUBRIC ANALYSIS 

OBOEC DECISION APPROVAL OR DENIAL 
  

Prime Contractor   

Proposal    

Project   

Bid Letting   

DBE Goal Amount   

DBE Goal Amount Achieved   
  

Bid Analysis  
 

Goal % Achieved % 

Apparent Low Bidder % 

Bidder B   

Bidder C   

Average of OTHER Bidders 
(Not including Apparent 
Low Bidder) 

  

DBE Quotes Received   

DBE Quotes Awarded   

    
 
DBE Quote(s) Rejected 

 
Rejected Quote Analysis 

    

  
 

 
 
DBE Quote(s) Awarded 

 
 
Awarded DBE Amount 
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Appendix E  
Good Faith Effort Best Practices 

 
This list is not a set of requirements; it is a list of potential strategies 

  
Primes  

 Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.  
 Participate in speed networking and mosaic exercises as arranged by DBE office.  
 Host information sessions not directly associated with a bid letting.  
 Participate in a formal mentor protégé or joint venture with a DBE firm.  
 Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings. 
 Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting, evaluates 

subcontractors, preferred qualifications, and communication methods.  
 Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.  
 Quality of communication, not quantity creates the best results. Contractors should be thorough in 

communicating with DBE firms before the bid and provide any assistance requested to assure best possible 
bid.  

  
  
DBE   

 DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days 
prior is optimal.   

 Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay 
abreast of changes.   

 Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid tabs at a 
minimum.  

 Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation 
related projects of similar size and scope, firm expertise and staffing.   

 Participate in DBE office assessment programs.  
 Participate on advisory and mega-project committees.  
 Sign up to receive the DBE Contracting Update.  
 Consider membership in relevant industry or contractor organizations.  
 Active participation is a must.  Quote as many projects as you can reasonably work on; quoting the primes and 

bidding as a prime with the Department are the only ways to get work.     
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Appendix F 
Good Faith Effort Evaluation Guidance  

Appendix A of 49 CFR Part 26 
  

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction, 
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make 
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First, 
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this 
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This 
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or 
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could 
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful. 
 
II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith 
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable 
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you 
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based 
on the regulations and the guidance in this Appendix. 
 
The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the 
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract 
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize, 
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call. 
Determinations should not be made using quantitative formulas. 
 
III. The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain 
a specified amount of DBE participation) in order to be awarded a contract, even though the bidder makes an 
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith 
efforts. 
 
IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts 
to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or 
exhaustive. Other factors or types of efforts may be relevant in appropriate cases. 
 
A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all 
reasonable and available means the interest of all certified DBEs that have the capability to perform the work 
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events, 
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written 
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of 
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the 
project. 
 
(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBEs to 
respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with 
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations. 
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B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE 
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically 
feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime 
contractor might otherwise prefer to perform these work items with its own forces. This may include, where 
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages 
and facilitates DBE participation. 
 
C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of 
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract. 
 
D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the 
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs 
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence 
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a 
description of the information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the 
work. 
 
(2) A bidder using good business judgment would consider a number of factors in negotiating with 
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract 
goals into consideration. However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such 
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its 
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors 
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or 
unreasonable. 
 
E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of 
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or 
associations and political or social affiliations (for example union vs. non-union status) are not legitimate 
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another 
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the 
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder 
or prime contractor to accept unreasonable quotes in order to satisfy contract goals. 
 
(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support 
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has 
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the 
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a 
prospective replacement DBE's reasonable quote. 
 
F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the 
recipient or contractor. 
 
G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related 
assistance or services. 
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H. Effectively using the services of available minority/women community organizations; minority/women 
contractors' groups; local, State, and Federal minority/women business assistance offices; and other 
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of 
DBEs. 
 
V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented 
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For 
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may 
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have 
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE 
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), you must also 
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder 
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE 
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to 
whether they were contacted by the prime. Pro forma mailings to DBEs requesting bids are not alone sufficient 
to satisfy good faith efforts under the rule. 
 
VI. A promise to use DBEs after contract award is not considered to be responsive to the contract solicitation 
or to constitute good faith efforts. 
 
[79 FR 59600, Oct. 2, 2014]  
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Appendix G 
 

(SAMPLE) Forms DT1506 and DT1202 
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf 
 
 

 
 
 
 

https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf  

https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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Official Form DT1202 can be found here: https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx  

 

https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx


Effective with November 2022 Letting 

Page 1 of 1 
 

 
ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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�����%�-$-%�-�-%-���.)���������/,����*�������0123451���E�15>=@A�<=>8�>81�?@33@<=A7�1??15>=B1�<=>8�>81�C@B1DE16�:F:G�31>>=A7H��IZJ�KL��X���POQ�NO��VWW�Q��STP��OLVM�N�SS��VOLVN�Z#�UTSVN�SS�X�RS� !���\VN�]��� N�M Q�W�OV N� !�OL���P ��MO�OLVM�N�SS�O�SOVN���OL��X���POQ�NO��VWW��P \VX��OL��O�SO�P�STWOS�O �OL��M NOP�MO P��VOLVN�_�UTSVN�SS�X�RS]��I"J�KL��X���POQ�NO��VWW��SO�UWVSL����P ��MO�P�!�P�NM���W�O���O�OL��SO�PO� !���ML���\VN��SO���]�KL��X���POQ�NO��VWW�N OV!R�OL��M NOP�MO P� !��P ��MO�P�!�P�NM���W�O��W M�OV NS�U�! P��O�SOVN�]�KL��X���POQ�NO��VWW�Q��STP��OL���P ��MO�P�!�P�NM���W�O��U�! P����ML�X�R� !�O�SOVN�]��I�J�l!�OL��P�NX Q��W�O��O�SO�P�STWO�!�WWS��VOLVN�}#�O �_#���PM�NO���R�P�N���S��MV!V�X�VN�̂Z_]_]"��OL��X���POQ�NO��VWW�Q��STP��OL��S�M NX��W�O��VN�OL�O�TNVO]�KL��X���POQ�NO��VWW�N OV!R�OL��M NOP�MO P�VQQ�XV�O�WR�V!�OL���\�P���� !�OL��y�P��XVN�S�!�WW��VOLVN�OL��}#�O �_#���PM�NO���R�P�N��]��ÎJ�l!��N�VNXV\VXT�W�P�NX Q��W�O��O�SO�P�STWO�VS�Q P��OL�N�Z�VNML�OLVNN�P�OL�N�M NOP�MO��W�N�OLVM�N�SS��OL����\�Q�NO�VS�TN�MM��O�UW�]�����POQ�NO��VWW�X�O�PQVN��WVQVOS� !�TN�MM��O�UW����\�Q�NO�UR���P! PQVN��OL��! WW �VN���[�KL���N�VN��P��VWW�O�SO���ML�M NS�MTOV\���W�O��SO�OV N�X��L��X��NX�U�LVNX�TNOVW�OL��OLVM�N�SS�O�SO�P�STWO�VS��W�N�OLVM�N�SS� P��P��O�P]�[�KL���N�VN��P��VWW�XVP�MO�OL��M NOP�MO P�O �M P��OL��L�PX�N�X�M NMP�O��O �X�O�PQVN��OL����O�NO� !�OL��TN�MM��O�UW���P��]�lN���ML�XVP�MOV N��OL��M NOP�MO P�SL�WW�O����M P�S��O�� VNOS����P �VQ�O�WR�"#�!��O�!P Q�OL��!TPOL�SO� TO� !�S��MV!VM�OV N��W�O��O ��PXS�OL���W�O��OL�O�VS��W�N�OLVM�N�SS� !��P��O�P]�pNM����M P��VS��VOLVN�}#�O �Z##���PM�NO���R�P�N����OL��M PVN��VS�M Q�W�O���NX�OL��WVQVOS� !�TN�MM��O�UW����\�Q�NO���O�NX�!P Q�OL��SO�OV NVN��U�O���N�OL��M P��O�SO�P�STWOS� !�}#�O �Z##���PM�NO���RQ�NO��VNMWTSV\�� !��WW�TN�MM��O�UW��M P���NX��W�O��O�SO�P�STWOS]�[�u�P! PQ�M PVN���MM PXVN��O �wK��K"̂]�KL��X���POQ�NO��VWW��\�WT�O��OL��P�STWOS��MM PXVN��O �qqkxKp�KẐ}�[��VWW�M P��L W�S��VOL�M NMP�O�� P�Q PO�P]�
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or 
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects 
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for 
contracts with federal funds and labor data for contracts with state funds only. Details are 
available online through the department’s Highway Construction Contractor Information (HCCI) 
site on the Labor, Wages, and EEO Information page at:  
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified 
payroll reports (contracts with federal funds) or labor data (contracts with state funds only) 
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards completing 
the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to 
begin their submittals. The department will provide training either in a classroom setting at one of our 
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific 
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/ 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) For firms wishing to export payroll/labor data from their computer system, have their payroll 
coordinator contact: 

· For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data. 
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR 
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

· For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be 
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
https://awpkb.dot.wi.gov/
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
mailto:awpsupport@dot.wi.gov
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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FHWA-1273 – Revised October 23, 2023 
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 

and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 

necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 

inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 

any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b)  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b)  

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
1. The Offeror's or Bidder's attention is called to the "Employment Practices" and "Equal Opportunity 

Clause" set forth in the Required Contract Provisions, FHWA 1273. 

2. The goals and timetables for minority and female participation expressed in percentage terms for the 
contractor's aggregate work force in each trade, on all construction work in the covered area, are as 
follows: 

 
Goals for Minority Participation for Each Trade: 

 

 County  %  County   %   County   %  

Adams 1.7 Iowa 1.7 Polk 2.2 

Ashland 1.2 Iron 1.2 Portage 0.6 

Barron 0.6 Jackson 0.6 Price 0.6 

Bayfield 1.2 Jefferson 7.0 Racine 8.4 

Brown 1.3 Juneau 0.6 Richland 1.7 

Buffalo 0.6 Kenosha 3.0 Rock 3.1 

Burnett 2.2 Kewaunee 1.0 Rusk 0.6 

Calumet 0.9 La Crosse 0.9 St. Croix 2.9 

Chippewa 0.5 Lafayette 0.5 Sauk 1.7 

Clark 0.6 Langlade 0.6 Sawyer 0.6 

Columbia 1.7 Lincoln 0.6 Shawano 1.0 

Crawford 0.5 Manitowoc 1.0 Sheboygan 7.0 

Dane 2.2 Marathon 0.6 Taylor 0.6 

Dodge 7.0 Marinette 1.0 Trempealeau 0.6 

Door 1.0 Marquette 1.7 Vernon 0.6 

Douglas 1.0 Menominee 1.0 Vilas 0.6 

Dunn 0.6 Milwaukee 8.0 Walworth 7.0 

Eau Claire 0.5 Monroe 0.6 Washburn 0.6 

Florence 1.0 Oconto 1.0 Washington 8.0 

Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0 

Forest 1.0 Outagamie 0.9 Waupaca 1.0 

Grant 0.5 Ozaukee 8.0 Waushara 1.0 

Green 1.7 Pepin 0.6 Winnebago 0.9 

Green Lake 1.0 Pierce 2.2 Wood 0.6 
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Goals for female participation for each trade: 6.9% 

These goals are applicable to all the contractor's construction work, (whether or not it is federal or 
federally assisted), performed in the covered area. If the contractor performs construction work in the 
geographical area located outside of the covered area, it shall apply the goals established for such 
geographical area where the work is actually performed. With regard to this second area, the 
contractor also is subject to the goals for both its federally involved and nonfederally involved 
construction. 

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part 60-4 shall be 
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations 
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours 
of minority and female employment and training must be substantially uniform throughout the length of 
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities 
and women evenly on each of its projects. The transfer of minority or female employees or trainees 
from contractor to contractor or from project to project for the sole purpose of meeting the contractor's 
goals shall be a violation of the contract, the Executive Order and the Regulations in 41 CFR Part 60-4. 
Compliance with the goals will be measured against the total work hours performed. 

 

3. The contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within ten (10) working days of award of any construction subcontract in excess 
of $10,000.00 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the name, address and telephone number of the subcontractor, employer 
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in which the subcontract is 
to be performed. 

As referred to in this section, the Director means:  
 
Director 
Office of Federal Contract Compliance Programs 
Ruess Federal Plaza 
310 W. Wisconsin Ave., Suite 1115 
Milwaukee, WI 53202 

 

The "Employer Identification Number" means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 

4. As used in this notice, and in the contract resulting from solicitation, the "covered area" is the 
county(ies) in Wisconsin to which this proposal applies. 
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ADDITIONAL FEDERAL-AID PROVISIONS 

NOTICE TO ALL BIDDERS 
To report bid rigging activities call: 

1-800-424-9071 

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through 
Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of possible bid rigging, bidding 
collusion, or other fraudulent activities should use the "hotline" to report such activities. 

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the DOT Inspector General. All 
information will be treated confidentially and caller anonymity will be respected. 
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DOMESTIC MATERIALS PREFERENCE PROVISION 
Domestic Materials Preference (in accordance with the Buy America Act per 23 CFR 635.410, and the 
Build America-Buy America Act (BABA) per 2 CFR Part 184, and 2 CFR Part 200) shall be articles, 
materials, or supplies permanently incorporated in this project as classified in the following four 
categories, and as described in the Construction and Materials Manual (CMM): 

1. Iron and Steel 

To be considered domestic, all steel and iron products used, and all products predominantly manufactured 
from steel or iron must be produced in the United States in accordance with the steel and iron product 
standards in 23 CFR 635.410. 

This includes smelting, coating, bending, shaping, and all other manufacturing processes performed on the 
product. Coating includes all processes which protect or enhance the value of the material to which the 
coating is applied. 

Products that are predominantly iron or steel or a combination of both as defined in 23 CFR 635.410 are 
considered Steel and Iron products and must comply with this section. 

2. Construction Materials 

To be considered domestic, all construction materials used must be produced in the United States in 
accordance with the construction material standards in 2 CFR 184.6: 

· Non-ferrous metals: All manufacturing processes, from initial smelting or melting through final 
shaping, coating, and assembly, occurred in the United States. 

· Plastic and polymer-based products: All manufacturing processes, from initial combination of 
constituent plastic or polymer-based inputs, or, where applicable, constituent composite materials, 
until the item is in its final form, occurred in the United States. 

· Glass. All manufacturing processes, from initial batching and melting of raw materials through 
annealing, cooling, and cutting, occurred in the United States. 

· Fiber optic cable (including drop cable): All manufacturing processes, from the initial ribboning (if 
applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All 
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others. 

· Optical fiber: All manufacturing processes, from the initial preform fabrication stage through the 
completion of the draw, occurred in the United States. 

· Lumber: All manufacturing processes, from initial debarking through treatment and planning, 
occurred in the United States. 

· Drywall: All manufacturing processes, from initial blending of mined or synthetic gypsum plaster 
and additives through cutting and drying of sandwiched panels, occurred in the United States. 

· Engineered wood: All manufacturing processes from the initial combination of constituent materials 
until the wood product is in its final form, occurred in the United States. 

3. Manufactured Products 

To be considered domestic, all manufactured products used must be produced in the United States as 
defined in 23 CFR 635.410(c)(1)(vii): 

· For projects with let dates on or after October 1, 2025, the final step in the manufacturing process 
must occur in the United States.  

· For projects with let dates on or after October 1, 2026, the final step in the manufacturing process 
must occur in the United States and the cost of the components of the manufactured product that 
are mined, produced, or manufactured in the United States must be greater than 55 percent of the 
total cost of all components of the manufactured product. 

Manufactured products means articles, materials, or supplies that have been processed into a specific 
form and shape, or combined with other articles, materials, or supplies to create a product with different 
properties than the individual articles, materials, or supplies. If an item is classified as an iron or steel 
product, an excluded material, or construction material, then it is not a manufactured product. An article, 
material, or supply classified as a manufactured product may include components that are iron or steel 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.410
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.ecfr.gov/current/title-2/section-184.6
https://www.ecfr.gov/current/title-23/part-635/section-635.410#p-635.410(c)(1)(vii)
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products, excluded materials, or construction materials.  Mixtures of excluded materials delivered to a 
work site without final form for incorporation into a project are not a manufactured product. 

Items that consist of two or more construction materials that have been combined together through a 
manufacturing process, and items that include at least one construction material combined with a material 
that is not a construction material (including steel/iron) through a manufacturing process are treated as 
manufactured products, rather than as construction materials. 

Products that are classified as predominantly iron or steel do not meet the definition of a manufactured 
product and must comply with section 1.  

With respect to precast concrete products that are classified as manufactured products, components 
of precast concrete products that consist wholly or predominantly of iron or steel or a combination of both 
shall meet the requirements of section 1. The cost of such components shall be included in the applicable 
calculation for purposes of determining whether the precast concrete product is produced in the United 
States.  

With respect to intelligent transportation systems and other electronic hardware systems that are installed 
in the highway right of way or other real property and classified as manufactured products, the 
cabinets or other enclosures of such systems that consist wholly or predominantly of iron or steel or a 
combination of both shall meet the requirements of section 1. The cost of cabinets or other enclosures 
shall be included in the applicable calculation for purposes of determining whether systems referred to in 
the preceding sentence are produced in the United States. 

4. Temporary and Excluded Materials 
Temporary materials, and excluded materials meeting the definition of Section 70917(c) Materials as defined 
in 2 CFR 184, do not have any domestic materials requirements. Section 70917(c) Materials means cement 
and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or 
additives. Mixtures of excluded materials delivered to a work site without final form for incorporation into a 
project are not a manufactured product. 

The classification of an article, material, or supply as falling into one of the categories listed in this section 
will be made based on its status at the time it is brought to the work site for incorporation into the project. 
Except as otherwise provided, an article, material, or supply incorporated into an infrastructure project 
must meet the Domestic Material Preference for only the single category in which it is classified. 

Requirements do not preclude a minimal use of foreign steel and iron provided the cost of such materials 
do not exceed 0.1 percent (0.1%) of the total contract cost or $2500 whichever is greater. The total 
contract cost is the contract amount at award.   

For each iron or steel product subject to meeting domestic materials requirements, that doesn’t fully meet 
Buy America Act requirements, the following documentation must be provided by the Contractor to verify 
the foreign steel value.  Ensure the threshold is not exceeded and place the documentation in the project 
files. 

• Pay Item, 
• Description of associated foreign iron or steel product, or component, 
• Invoiced cost of associated foreign iron or steel product, or component, and 
• Current cumulative list of all foreign iron or steel products with the total dollar amount of 

foreign products in relation to the total contract amount. 
 
The minimal use of foreign iron or steel under the minimal usage threshold must be approved by the 
Engineer prior to incorporation into the project and any associated payment under the contract.  The use 
of foreign iron or steel under the minimal usage threshold does not need to be approved by FHWA.  This 
amount is not considered a waiver to the domestic materials requirements.  The Contractor must ensure 
that the minimal usage amount is not exceeded. 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Domestic Material provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
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Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, construction materials, and manufactured products conform to this domestic material 
provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of foreign iron or steel and their associated costs to the certification form using the Domestic 
Material Exemption Tracking Tool, available at: 

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx 

https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
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CARGO PREFERENCE ACT REQUIREMENT 
 
 

All Federal-aid projects shall comply with 46 CFR 381.7 (a) – (b) as follows: 
 

(a) Agreement Clauses. “Use of United States-flag vessels:“ 

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or 
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or 
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel, 
shall be transported on privately owned United States-flag commercial vessels, if available. 

(2) Within 20 days following the date of loading for shipments originating within the United States or within 
30 working days following the date of loading for shipments originating outside the United States, a legible 
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described 
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime 
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590.” 
 

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—“ 

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross 
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever 
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are 
available at fair and reasonable rates for United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States 
or within 30 working days following the date of loading for shipments originating outside the United States, 
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo 
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor 
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this 
contract. 
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WISCONSIN DEPARTMENT OF TRANSPORTATION 
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT 

 
SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS 

FOR PROJECTS WITH FEDERAL AID 
 
 

I. PREVAILING WAGE RATES 
The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates) furnishes the minimum 
prevailing wage rates pursuant to the Davis-Bacon and Related Acts. The wage rates shown are the 
minimum rates required by the contract to be paid during its life, however this is not a representation 
that labor can be obtained at these rates. It is the responsibility of bidders to inform themselves as to 
the local labor conditions and prospective changes or adjustments of wage rates. No increase in the 
contract price will be allowed or authorized on account of the payment of wage rates in excess of 
those listed herein. 

 

II. COVERAGE OF TRUCK DRIVERS 
Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following circumstances:  

• Drivers of a contractor or subcontractor for time spent working on the site of the work. 

• Drivers of a contractor or subcontractor for time spent loading and/or unloading materials 
and supplies on the site of the work, if such time is not de minimis. 
https://www.dol.gov/whd/FOH/FOH_Ch15.pdf 

• Truck drivers transporting materials or supplies between a facility that is deemed part of 
the site of the work and the actual construction site. 

• Truck drivers transporting portions of the building or work between a site established 
specifically for the performance of the contract where a significant portion of such 
building or work is constructed and the physical place where the building or work called 
for in the contract will remain.  

 

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the following circumstances: 

• Material delivery truck drivers while off the site of the work. 

• Drivers of a contractor or subcontractor traveling between a Davis-Bacon job and a 
commercial supply facility while they are off the site of the work.” 

• Truck drivers whose time spent on the site of the work is de minimis, such as only a few 
minutes at a time merely to pick up or drop off materials or supplies.  

Details are available online at: 

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx 

 

 

 

 

 

https://www.dol.gov/whd/FOH/FOH_Ch15.pdf
https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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III. POSTINGS AT THE SITE OF THE WORK 
In addition to the required postings furnished by the department, the contractor shall post the following 
in at least one conspicuous and accessible place at the site of work: 

a. A copy of the contractor's Equal Employment Opportunity Policy. 

All required documents shall be posted by the first day of work and be accurate and complete. 
Postings must be readable, in an area where they will be noticed, and maintained until the last day 
of work. 

 

IV. RESOURCES 
Required information regarding compliance with federal provisions is found in the following 
resources: 

• FHWA-1273  included in this contract  

• U.S. Department of Labor Prevailing Wage Resource Book  

• U.S. Department of Labor Field Operations Handbook  

• U.S. Code of Federal Regulations 

• Any applicable law, Act, or Executive Order enacted by the federal government at the time 
of the letting of this contract  

 



          "General Decision Number: WI20260010 01/02/2026

Superseded General Decision Number: WI20250010

State: Wisconsin

Construction Type: Highway

Counties: Wisconsin Statewide.

HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings
in highway rest areas; and railroad construction)

Modification Number     Publication Date
          0             01/02/2026

 BRWI0001-002 06/01/2025

CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 40.09            28.10
----------------------------------------------------------------
 BRWI0002-002 06/01/2025

ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 48.60            29.31
----------------------------------------------------------------
 BRWI0002-005 06/01/2025

ADAMS, BARRON, BROWN, CALUMET, CHIPPEWA, CLARK, COLUMBIA,
DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC, FOREST, GREEN LAKE,
JEFFERSON, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC, MARATHON,
MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE,
POLK, PORTAGE, RUSK, SAUK, SHAWANO, SHEBOYGAN, ST. CROIX,
TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 46.01            29.31
----------------------------------------------------------------
 BRWI0003-002 06/01/2024

BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 38.45            27.41
----------------------------------------------------------------
 BRWI0004-002 06/01/2025

KENOSHA, RACINE, AND WALWORTH COUNTIES

                                  Rates          Fringes



BRICKLAYER.......................$ 44.71            28.90
----------------------------------------------------------------
 BRWI0006-002 06/01/2025

ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 39.36            28.83
----------------------------------------------------------------
 BRWI0007-002 06/01/2025

GREEN, LAFAYETTE, AND ROCK COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 40.34            29.49
----------------------------------------------------------------
 BRWI0008-002 06/01/2025

MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 45.72            27.42
----------------------------------------------------------------
 BRWI0011-002 06/01/2024

CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 38.45            27.41
----------------------------------------------------------------
 BRWI0019-002 06/01/2025

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 39.50            28.69
----------------------------------------------------------------
 BRWI0034-002 06/01/2025

COLUMBIA AND SAUK COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 41.17            28.66
----------------------------------------------------------------
 CARP0068-011 05/05/2025

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 47.57            31.17
PILEDRIVERMAN....................$ 47.71            30.98



----------------------------------------------------------------
 CARP0231-002 06/01/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 45.46            31.52
----------------------------------------------------------------
 CARP0310-002 06/01/2025

ADAMS, ASHLAND, BAYFIELD (Eastern 2/3), FOREST, IRON, JUNEAU,
LANGLADE, LINCOLN, MARATHON, ONEIDA, PORTAGE, PRICE, SHAWANO
(Western Portion of the County), TAYLOR, VILAS, AND WOOD
COUNTIES

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP0314-001 06/02/2025

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, JEFFERSON,
LAFAYETTE, RICHLAND, ROCK, SAUK, AND WALWORTH COUNTIES

                                  Rates          Fringes

Carpenter........................$ 42.45            28.78
     Piledrivermen...............$ 44.45            28.78
----------------------------------------------------------------
 CARP0361-004 05/05/2025

BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 46.82            31.92
----------------------------------------------------------------
 CARP0731-002 06/03/2024

CALUMET (Eastern Portion of the County), FOND DU LAC (Eastern
Portion of the County), MANITOWOC, AND SHEBOYGAN COUNTIES

                                  Rates          Fringes

Carpenter........................$ 42.44            28.44
     Piledriver..................$ 42.44            28.44
----------------------------------------------------------------
 CARP0955-002 06/02/2025

CALUMET (Western Portion of the County), FOND DU LAC (Western
Portion of the County), GREEN LAKE, MARQUETTE, OUTAGAMIE,
WAUPACA, WAUSHARA, AND WINNEBAGO

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95



----------------------------------------------------------------
 CARP1056-002 06/01/2024

ADAMS, ASHLAND, BARRON, BAYFIELD , BROWN, BUFFALO, BURNETT
,CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DUNN, EAU CLAIRE, FLORENCE, FOND DU  LAC, FOREST, GRANT,
GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON, JUNEAU,
KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE, OCONTO,
ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E. of Hwy. 29 & 65), POLK (E.
of Hwy. 35, 48 & 65), PORTAGE, PRICE, RICHLAND, ROCK, RUSK,
SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST. CROIX (E. of Hwy. 65),
TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

                                  Rates          Fringes

MILLWRIGHT.......................$ 42.00            28.85
----------------------------------------------------------------
 CARP1074-002 06/02/2025

BARRON, BURNETT, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, PEPIN,
PIERCE (E. of Hwy. 29 & 65), POLK (E. of Hwy. 35, 48 & 65),
RUSK, SAWYER, ST. CROIX (E. of Hwy. 65), AND WASHBURN

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP1143-002 06/02/2025

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU AND
VERNON COUNTIES

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP1146-002 06/02/2025

BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, MENOMINEE, OCONTO,
AND SHAWANO (Western Portion of the County) COUNTIES

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP2337-009 06/02/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA

                                  Rates          Fringes

PILEDRIVERMAN....................$ 44.39            34.79
----------------------------------------------------------------
 ELEC0014-002 05/25/2025

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK



(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

                                  Rates          Fringes

Electricians:....................$ 44.29            25.21
----------------------------------------------------------------
 ELEC0014-007 05/25/2025

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KENOSHA, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE,
LINCOLN, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RACINE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX, TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH,
WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO AND WOOD COUNTIES

                                  Rates          Fringes

Teledata System Installer  
     Installer/Technician........$ 31.17            20.08

  Low voltage construction, installation, maintenance and
  removal of teledata facilities (voice, data, and video)
  including outside plant, telephone and data inside wire,
  interconnect, terminal equipment, central offices, PABX,
  fiber optic cable and equipment, micro waves, V-SAT,
  bypass, CATV, WAN (wide area networks), LAN (local area
  networks), and ISDN (integrated systems digital network).

----------------------------------------------------------------
 ELEC0127-002 06/01/2025

KENOSHA COUNTY

                                  Rates          Fringes

Electricians:....................$ 50.01             28.4
----------------------------------------------------------------
 ELEC0158-002 05/25/2025

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 42.00            23.93
----------------------------------------------------------------
 ELEC0159-003 05/26/2024

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of



Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 48.55            25.91
----------------------------------------------------------------
 ELEC0219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

                                  Rates          Fringes

Electricians:  
     Electrical contracts over 
     $180,000....................$ 33.94            21.80
     Electrical contracts under 
     $180,000....................$ 31.75            21.73
----------------------------------------------------------------
 ELEC0242-005 06/01/2025

DOUGLAS COUNTY

                                  Rates          Fringes

Electricians:....................$ 47.46            33.34
----------------------------------------------------------------
 ELEC0388-002 06/01/2024

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity),  FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

                                  Rates          Fringes

Electricians:....................$ 40.19        26%+12.45
----------------------------------------------------------------
 ELEC0430-002 06/01/2024

RACINE COUNTY (Except Burlington Township)

                                  Rates          Fringes

Electricians:....................$ 48.50            26.25
----------------------------------------------------------------
 ELEC0494-005 06/01/2025

MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

Electricians:....................$ 50.86            28.26
----------------------------------------------------------------
 ELEC0494-006 06/01/2025

CALUMET (Township of New Holstein), DODGE (East of Hwy 26
including Chester Township), FOND DU LAC, MANITOWOC



(Schleswig), and SHEBOYGAN COUNTIES

                                  Rates          Fringes

Electricians:....................$ 45.20            25.27
----------------------------------------------------------------
 ELEC0494-013 06/01/2025

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

Sound & Communications  
     Installer...................$ 37.13            21.58
     Technician..................$ 37.13            21.58

  Installation, testing, maintenance, operation and servicing
  of all sound, intercom, telephone interconnect, closed
  circuit TV systems, radio systems, background music
  systems, language laboratories, electronic carillion,
  antenna distribution systems, clock and program systems and
  low-voltage systems such as visual nurse call, audio/visual
  nurse call systems, doctors entrance register systems.
  Includes all wire and cable carrying audio, visual, data,
  light and radio frequency signals. Includes the
  installation of conduit, wiremold, or raceways in existing
  structures that have been occupied for six months or more
  where required for the protection of the wire or cable, but
  does not mean a complete conduit or raceway system.  work
  covered does not include the installation of conduit,
  wiremold or any raceways in any new construction, or the
  installation of power supply outlets by means of which
  external electric power is supplied to any of the foregoing
  equipment or products

----------------------------------------------------------------
 ELEC0577-003 06/01/2025

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

                                  Rates          Fringes

Electricians:....................$ 41.76            23.65
----------------------------------------------------------------
 ELEC0890-003 06/01/2024

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

                                  Rates          Fringes

Electricians:....................$ 43.65     25.95%+12.26
----------------------------------------------------------------
 ELEC0953-001 06/02/2019



                                  Rates          Fringes

Line Construction:  
     (1) Lineman.................$ 47.53            21.43
     (2) Heavy Equipment 
     Operator....................$ 42.78            19.80
     (3) Equipment Operator......$ 38.02            18.40
     (4) Heavy Groundman Driver..$ 33.27            16.88
     (5) Light Groundman Driver..$ 30.89            16.11
     (6) Groundsman..............$ 26.14            14.60
----------------------------------------------------------------
 ENGI0139-005 06/01/2025

                                  Rates          Fringes

Power Equipment Operator  
     Group 1.....................$ 48.37            30.30
     Group 2.....................$ 47.87            30.30
     Group 3.....................$ 46.77            30.30
     Group 4.....................$ 46.51            30.30
     Group 5.....................$ 46.22            30.30
     Group 6.....................$ 40.32            30.30

HAZARDOUS WASTE PREMIUMS:
EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection  - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS  

  GROUP 1: Cranes, tower cranes, and derricks with or without
  attachments with a lifting capacity of over 100 tons; or
  cranes, tower cranes, and derricks with boom, leads and/or
  jib lengths measuring 176 feet or longer.

  GROUP 2: Cranes, tower cranes and derricks with or  without
  attachments with a lifting capacity of 100 tons or less; or
  cranes, tower cranes, and derricks with boom, leads, and/or
  jibs lengths measuring 175 feet or under and Backhoes
  (excavators) weighing 130,000 lbs and over; caisson rigs;
  pile driver; dredge operator; dredge engineer; Boat Pilot.

  GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
  with a lifting capacity of 25 tons or under; concrete
  breaker (manual or remote); vibratory/sonic concrete
  breaker; concrete laser screed; concrete slipform paver;
  concrete batch plant operator; concrete pvt. spreader -
  heavy duty (rubber tired); concrete spreader & distributor;
  automatic subgrader (concrete); concrete grinder & planing
  machine; concrete slipform curb & gutter machine; slipform
  concrete placer; tube finisher; hydro blaster (10,000 psi &
  over); bridge paver; concrete conveyor system; concrete
  pump; Rotec type Conveyor; stabilizing mixer
  (self-propelled); shoulder widener; asphalt plant engineer;
  bituminious paver; bump cutter & grooving machine; milling
  machine; screed (bituminous paver); asphalt heater, planer
  & scarifier; Backhoes (excavators) weighing under 130,000
  lbs; grader or motor patrol; tractor (scraper, dozer,
  pusher, loader); scraper - rubber tired (single or twin
  engine); endloader; hydraulic backhoe (tractor type);
  trenching machine; skid rigs; tractor, side boom (heavy);
  drilling or boring machine (mechanical heavy); roller over
  5 tons; percussion or rotary drilling machine; air track;
  blaster; loading machine (conveyor); tugger; boatmen;
  winches & A-frames; post driver; material hoist.



  GROUP 4: Greaser, roller steel (5 tons or less); roller
  (pneumatic tired) - self propelled; tractor (mounted or
  towed compactors & light equipment); shouldering machine;
  self- propelled chip spreader; concrete spreader; finishing
  machine; mechanical float; curing machine; power subgrader;
  joint sawer (multiple blade) belting machine; burlap
  machine; texturing machine; tractor endloader (rubber
  tired) - light; jeep digger; forklift; mulcher; launch
  operator; fireman, environmental burner

  GROUP 5: Air compressor; power pack; vibrator hammer and
  extractor; heavy equipment, leadman; tank car heaters;
  stump chipper; curb machine operator; Concrete
  proportioning plants; generators; mudjack operator; rock
  breaker; crusher or screening plant; screed (milling
  machine); automatic belt conveyor and surge bin; pug mill
  operator; Oiler, pump (over 3 inches); Drilling Machine
  Tender, day light machine

GROUP 6: Off-road material hauler with or without ejector.

----------------------------------------------------------------
 IRON0008-002 06/01/2025

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN,  AND WINNEBAGO
COUNTIES:

                                  Rates          Fringes

IRONWORKER.......................$ 44.66            33.67

  Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
  Day, Thanksgiving Day & Christmas Day.

----------------------------------------------------------------
 IRON0008-003 06/01/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 47.52            33.67

  Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
  Day, Thanksgiving Day & Christmas Day.

----------------------------------------------------------------
 IRON0383-001 06/01/2025

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 44.00            32.66



----------------------------------------------------------------
 IRON0498-005 06/01/2025

GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and
WALWORTH (S.W. 1/3) COUNTIES:

                                  Rates          Fringes

IRONWORKER.......................$ 48.74            49.65
----------------------------------------------------------------
 IRON0512-008 05/01/2025

BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,
PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 46.35            36.86
----------------------------------------------------------------
 IRON0512-021 05/01/2025

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE,  SAWYER, VILAS AND WASHBURN COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 42.89            36.86
----------------------------------------------------------------
 LABO0113-002 06/02/2025

MILWAUKEE AND WAUKESHA COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 38.81            25.53
     Group 2.....................$ 38.96            25.53
     Group 3.....................$ 39.16            25.53
     Group 4.....................$ 39.31            25.53
     Group 5.....................$ 39.46            25.53
     Group 6.....................$ 35.30            25.53

LABORERS CLASSIFICATIONS  

  GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator; Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  



GROUP 5:  Blaster and Powderman  

GROUP 6:  Flagperson; traffic control person

----------------------------------------------------------------
 LABO0113-003 06/02/2025

OZAUKEE AND WASHINGTON COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 38.06            25.53
     Group 2.....................$ 38.16            25.53
     Group 3.....................$ 38.21            25.53
     Group 4.....................$ 38.41            25.53
     Group 5.....................$ 38.26            25.53
     Group 6.....................$ 35.15            25.53

LABORERS CLASSIFICATIONS  

  GROUP 1:  General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated);

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  

GROUP 5:  Blaster; powderman  

GROUP 6:  Flagperson and Traffic Control Person

----------------------------------------------------------------
 LABO0113-011 06/02/2025

KENOSHA AND RACINE COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 37.87            25.53
     Group 2.....................$ 38.02            25.53
     Group 3.....................$ 38.22            25.53
     Group 4.....................$ 38.19            25.53
     Group 5.....................$ 38.52            25.53
     Group 6.....................$ 35.02            25.53

LABORERS CLASSIFICATIONS:  

  GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;



  Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator; Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  

GROUP 5:  Blaster and Powderman  

GROUP 6:  Flagman; traffic control person

----------------------------------------------------------------
 LABO0140-002 06/02/2025

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 43.77            19.97
     Group 2.....................$ 43.87            19.97
     Group 3.....................$ 43.92            19.97
     Group 4.....................$ 44.12            19.97
     Group 5.....................$ 43.97            19.97
     Group 6.....................$ 40.40            19.97

LABORER CLASSIFICATIONS  

  GROUP 1:  General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper;  Multiplate Culvert Assembler;
  Stone Handler; Bitminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator, Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4:  Line and Grade Secialist  

GROUP 5:  Blaster; powderman  

GROUP 6:  Flagperson; Traffic Control



----------------------------------------------------------------
 LABO0464-003 06/02/2025

DANE COUNTY

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 44.05            19.97
     Group 2.....................$ 44.15            19.97
     Group 3.....................$ 44.20            19.97
     Group 4.....................$ 44.40            19.97
     Group 5.....................$ 44.25            19.97
     Group 6.....................$ 40.40            19.97

LABORERS CLASSIFICATIONS:  

  GROUP 1:  General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator; Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  

GROUP 5:  Blaster; Powderman  

GROUP 6:  Flagperson and Traffic Control Person

----------------------------------------------------------------
 PAIN0106-008 05/05/2025

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

                                  Rates          Fringes

Painters:  
     New:
      Brush, Roller..............$ 38.17            27.26
      Spray, Sandblast, Steel....$ 38.77            27.26
     Repaint:
      Brush, Roller..............$ 36.67            27.26
      Spray, Sandblast, Steel....$ 37.27            27.26
----------------------------------------------------------------
 PAIN0108-002 06/01/2025

RACINE COUNTY

                                  Rates          Fringes

Painters:  
     Brush, Roller...............$ 43.64            23.35
     Spray & Sandblast...........$ 44.64            23.35
----------------------------------------------------------------



 PAIN0259-002 05/01/2008

BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

                                  Rates          Fringes

PAINTER..........................$ 24.11            12.15
----------------------------------------------------------------
 PAIN0259-004 05/01/2015

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

                                  Rates          Fringes

PAINTER..........................$ 22.03            12.45
----------------------------------------------------------------
 PAIN0781-002 06/01/2025

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

Painters:  
     Bridge......................$ 43.19            24.87
     Brush.......................$ 42.44            24.87
     Spray & Sandblast...........$ 43.19            24.87
----------------------------------------------------------------
 PAIN0802-002 06/01/2025

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

                                  Rates          Fringes

PAINTER  
     Brush.......................$ 37.65            21.17

PREMIUM PAY:
  Structural Steel, Spray, Bridges =   $1.00 additional per
  hour.

----------------------------------------------------------------
 PAIN0802-003 06/01/2025

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE,  OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO,  SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

                                  Rates          Fringes

PAINTER..........................$ 37.65            21.17
----------------------------------------------------------------
 PAIN0934-001 06/01/2025

KENOSHA AND WALWORTH COUNTIES

                                  Rates          Fringes



Painters:  
     Brush.......................$ 40.62            26.37
     Spray.......................$ 41.62            26.37
     Structural Steel............$ 40.77            26.37
----------------------------------------------------------------
 PAIN1011-002 06/01/2025

FLORENCE COUNTY

                                  Rates          Fringes

Painters:........................$ 31.17            15.92
----------------------------------------------------------------
 PLAS0599-002 06/01/2025

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER  
     Area A......................$ 47.22            31.90
     Area C......................$ 40.06            28.65
     Area D......................$ 42.28            26.43
     Area E......................$ 41.16            27.54
     Area F......................$ 37.33            31.38

AREA DESCRIPTIONS:

  AREA A: ASHLAND, BURNETT, BAYFIELD, DOUGLAS, IRON, PRICE,
  SAWYER, AND WASHBURN COUNTIES
  
  AREA C: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
  CROSSE, MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
  VERNON COUNTIES

AREA D: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
  
AREA E: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK COUNTIES
  
AREA F: KENOSHA AND RACINE COUNTIES

----------------------------------------------------------------
 TEAM0039-001 06/01/2025

                                  Rates          Fringes

TRUCK DRIVER  
     1 & 2 Axles.................$ 39.57            28.70
     3 or more Axles; Euclids,  
     Dumptor & Articulated, 
     Truck Mechanic..............$ 39.72            28.70
  ------------------------------------------------------------
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.



Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts
subject to the Davis-Bacon Act that were awarded on or between
January 1, 2015 and January 29, 2022, and that have not been
renewed or extended on or after January 30, 2022. Executive
Order 13658 does not apply to contracts subject only to the
Davis-Bacon Related Acts regardless of when they were awarded.
If a contract is subject to Executive Order 13658, the
contractor must pay all covered workers at least $13.30 per
hour (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in 2025.  The applicable Executive Order
minimum wage rate will be adjusted annually.   Additional
information on contractor requirements and worker protections
under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

----------------------------------------------------------------

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.



Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

-----------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

           a) a survey underlying a wage determination
           b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification



and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.

================================================================

          END OF GENERAL DECISION
"
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NOTICE TO BIDDERS 
WAGE RATE DECISION 

 
The wage rate decision of the Department of Labor which has been incorporated in these 
advertised specifications is incomplete in that the classifications may be omitted from the 
Department of Labor's decision. 

Since the bidder is responsible, independently, for ascertaining area practice with respect to the 
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work 
contemplated by this project, no inference may be drawn from the omission of these classifications 
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be 
construed as establishing any governmental liability for increased labor cost if it is subsequently 
determined that such classifications are required. 

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for 
evaluating and determining the correct applicable rate. 

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary 
sewer and water main, building) and there is not a separate wage determination for this type of 
work included in the proposal, use the wage determination that is in the proposal. 

If a project includes multiple types of construction, different wage rate determinations may be 
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy = bridge 
over navigable water per USDOL and US Coast Guard designation, WI8/Heavy (Sewer & Water 
Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract 
and/or at least $1,000,000, and Building).  If multiple wage rate determinations are inserted into 
the contract, use the classification in the wage determination for the work being done.  Use WI15 
wage rates when working on the bridge and/or structure from bank to bank.  Use WI8 wage rates 
when working on any sanitary sewer or water main work.  Use Building wage rates for all work 
done within the footprint of the building.  Use WI10 wage rates for all other highway work in the 
contract and approaches to structures.  For example, if a laborer is working within the footprint of a 
building, use the Laborer rate in the Building wage determination inserted in the contract.  If a 
laborer is working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy 
wage determination if inserted in the contract. If the laborer is working on the highway, use the 
Laborer rate in the WI10/Highway wage determination. 

 



Wisconsin Department of Transportation 01/05/2026 09:46:16

Proposal ID: 20260210015 Project(s): 2415-02-71, 2984-01-79

Federal ID(s): WISC  2026180, WISC  2026182

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 204.0100

Removing Concrete Pavement SY

2,257.000

_________._____ _________._____

0004 204.0150

Removing Curb & Gutter LF

11.000

_________._____ _________._____

0006 204.0155

Removing Concrete Sidewalk SY

860.000

_________._____ _________._____

0008 204.0195

Removing Concrete Bases EACH

19.000

_________._____ _________._____

0010 204.0255

Abandoning Catch Basins EACH

8.000

_________._____ _________._____

0012 204.0270

Abandoning Culvert Pipes EACH

8.000

_________._____ _________._____

0014 204.9060.S

Removing (item description) 01. Poles EACH

24.000

_________._____ _________._____

0016 204.9090.S

Removing (item description) 02. Aerial
Cable

LF

4,225.000

_________._____ _________._____

0018 205.0100

Excavation Common CY

345.000

_________._____ _________._____

0020 205.0501.S

Excavation, Hauling, and Disposal of
Petroleum Contaminated Soil

TON

25.000

_________._____ _________._____

0022 213.0100

Finishing Roadway (project) 01. 2415-
02-71

EACH

1.000

_________._____ _________._____

0024 213.0100

Finishing Roadway (project) 02. 2984-
01-79

EACH

1.000

_________._____ _________._____

0026 305.0110

Base Aggregate Dense 3/4-Inch TON

593.000

_________._____ _________._____

0028 305.0120

Base Aggregate Dense 1 1/4-Inch TON

434.000

_________._____ _________._____

0030 320.0145

Concrete Base 8-Inch SY

745.000

_________._____ _________._____

Proposal Schedule of Items Page 1 of 14



Wisconsin Department of Transportation 01/05/2026 09:46:16

Proposal ID: 20260210015 Project(s): 2415-02-71, 2984-01-79

Federal ID(s): WISC  2026180, WISC  2026182

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0032 415.0080

Concrete Pavement 8-Inch SY

457.000

_________._____ _________._____

0034 415.0110

Concrete Pavement 11-Inch SY

159.000

_________._____ _________._____

0036 416.0610

Drilled Tie Bars EACH

1,540.000

_________._____ _________._____

0038 416.0620

Drilled Dowel Bars EACH

294.000

_________._____ _________._____

0040 455.0605

Tack Coat GAL

55.000

_________._____ _________._____

0042 465.0105

Asphaltic Surface TON

175.000

_________._____ _________._____

0044 601.0319

Concrete Curb & Gutter 19-Inch LF

188.000

_________._____ _________._____

0046 601.0331

Concrete Curb & Gutter 31-Inch LF

1,387.000

_________._____ _________._____

0048 601.0600

Concrete Curb Pedestrian LF

98.000

_________._____ _________._____

0050 602.0410

Concrete Sidewalk 5-Inch SF

9,690.000

_________._____ _________._____

0052 602.0420

Concrete Sidewalk 7-Inch SF

70.000

_________._____ _________._____

0054 602.0515

Curb Ramp Detectable Warning Field
Natural Patina

SF

385.000

_________._____ _________._____

0056 602.0615

Curb Ramp Detectable Warning Field
Radial Natural Patina

SF

29.000

_________._____ _________._____

0058 602.0815

Concrete Driveway 7-Inch SY

62.000

_________._____ _________._____

0060 608.0412

Storm Sewer Pipe Reinforced Concrete
Class IV 12-Inch

LF

214.000

_________._____ _________._____
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Proposal ID: 20260210015 Project(s): 2415-02-71, 2984-01-79

Federal ID(s): WISC  2026180, WISC  2026182

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0062 611.2004

Manholes 4-FT Diameter EACH

1.000

_________._____ _________._____

0064 611.9710

Salvaged Inlet Covers EACH

3.000

_________._____ _________._____

0066 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0068 620.0300

Concrete Median Sloped Nose SF

20.000

_________._____ _________._____

0070 624.0100

Water MGAL

16.000

_________._____ _________._____

0072 625.0100

Topsoil SY

660.000

_________._____ _________._____

0074 628.1905

Mobilizations Erosion Control EACH

4.000

_________._____ _________._____

0076 628.1910

Mobilizations Emergency Erosion Control EACH

4.000

_________._____ _________._____

0078 628.7015

Inlet Protection Type C EACH

37.000

_________._____ _________._____

0080 628.7020

Inlet Protection Type D EACH

9.000

_________._____ _________._____

0082 631.0300

Sod Water MGAL

17.000

_________._____ _________._____

0084 631.1000

Sod Lawn SY

660.000

_________._____ _________._____

0086 637.2220

Signs Type II Reflective SH SF

259.500

_________._____ _________._____

0088 638.2602

Removing Signs Type II EACH

45.000

_________._____ _________._____

0090 642.5201

Field Office Type C EACH

1.000

_________._____ _________._____

0092 643.0300

Traffic Control Drums DAY

35,066.000

_________._____ _________._____
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Proposal ID: 20260210015 Project(s): 2415-02-71, 2984-01-79

Federal ID(s): WISC  2026180, WISC  2026182

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0094 643.0420

Traffic Control Barricades Type III DAY

4,334.000

_________._____ _________._____

0096 643.0705

Traffic Control Warning Lights Type A DAY

4,898.000

_________._____ _________._____

0098 643.0715

Traffic Control Warning Lights Type C DAY

5,798.000

_________._____ _________._____

0100 643.0810

Traffic Control Connected Arrow Boards DAY

1,196.000

_________._____ _________._____

0102 643.0900

Traffic Control Signs DAY

17,496.000

_________._____ _________._____

0104 643.1050

Traffic Control Signs PCMS DAY

130.000

_________._____ _________._____

0106 643.3150

Temporary Marking Line Removable
Tape 4-Inch

LF

400.000

_________._____ _________._____

0108 643.3550

Temporary Marking Arrow Removable
Tape

EACH

16.000

_________._____ _________._____

0110 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0112 644.1900.S

Temporary Audible Message Devices DAY

5,763.000

_________._____ _________._____

0114 646.1020

Marking Line Epoxy 4-Inch LF

5,638.000

_________._____ _________._____

0116 646.3020

Marking Line Epoxy 8-Inch LF

1,157.000

_________._____ _________._____

0118 646.5020

Marking Arrow Epoxy EACH

24.000

_________._____ _________._____

0120 646.5220

Marking Symbol Epoxy EACH

3.000

_________._____ _________._____

0122 646.8120

Marking Curb Epoxy LF

27.000

_________._____ _________._____
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Approximate
Quantity and
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Item ID
Proposal

Line
Number

0124 646.8220

Marking Island Nose Epoxy EACH

2.000

_________._____ _________._____

0126 646.9000

Marking Removal Line 4-Inch LF

5,693.000

_________._____ _________._____

0128 646.9100

Marking Removal Line 8-Inch LF

432.000

_________._____ _________._____

0130 646.9200

Marking Removal Line Wide LF

2,046.000

_________._____ _________._____

0132 646.9300

Marking Removal Special Marking EACH

18.000

_________._____ _________._____

0134 650.4000

Construction Staking Storm Sewer EACH

10.000

_________._____ _________._____

0136 650.5500

Construction Staking Curb Gutter and
Curb & Gutter

LF

1,387.000

_________._____ _________._____

0138 650.8501

Construction Staking Electrical
Installations (project) 01. 2415-02-71

EACH

1.000

_________._____ _________._____

0140 650.8501

Construction Staking Electrical
Installations (project) 02. 2984-01-79

EACH

1.000

_________._____ _________._____

0142 650.9000

Construction Staking Curb Ramps EACH

36.000

_________._____ _________._____

0144 650.9500

Construction Staking Sidewalk (project)
01. 2415-02-71

EACH

1.000

_________._____ _________._____

0146 650.9500

Construction Staking Sidewalk (project)
02. 2984-01-79

EACH

1.000

_________._____ _________._____

0148 650.9911

Construction Staking Supplemental
Control (project) 01. 2415-02-71

EACH

1.000

_________._____ _________._____

0150 650.9911

Construction Staking Supplemental
Control (project) 02. 2984-01-79

EACH

1.000

_________._____ _________._____
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Approximate
Quantity and
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Item ID
Proposal

Line
Number

0152 652.0225

Conduit Rigid Nonmetallic Schedule 40
2-Inch

LF

80.000

_________._____ _________._____

0154 652.0235

Conduit Rigid Nonmetallic Schedule 40
3-Inch

LF

2,290.000

_________._____ _________._____

0156 652.0615

Conduit Special 3-Inch LF

2,440.000

_________._____ _________._____

0158 653.0905

Removing Pull Boxes EACH

11.000

_________._____ _________._____

0160 654.0101

Concrete Bases Type 1 EACH

14.000

_________._____ _________._____

0162 654.0110

Concrete Bases Type 10 EACH

9.000

_________._____ _________._____

0164 654.0113

Concrete Bases Type 13 EACH

2.000

_________._____ _________._____

0166 654.0120

Concrete Bases Type 10-Special EACH

5.000

_________._____ _________._____

0168 655.0230

Cable Traffic Signal 5-14 AWG LF

3,545.000

_________._____ _________._____

0170 655.0250

Cable Traffic Signal 9-14 AWG LF

585.000

_________._____ _________._____

0172 655.0260

Cable Traffic Signal 12-14 AWG LF

35.000

_________._____ _________._____

0174 655.0270

Cable Traffic Signal 15-14 AWG LF

625.000

_________._____ _________._____

0176 655.0280

Cable Traffic Signal 19-14 AWG LF

2,160.000

_________._____ _________._____

0178 655.0290

Cable Traffic Signal 21-14 AWG LF

1,535.000

_________._____ _________._____

0180 655.0305

Cable Type UF 2-12 AWG Grounded LF

5,160.000

_________._____ _________._____
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Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0182 655.0515

Electrical Wire Traffic Signals 10 AWG LF

2,785.000

_________._____ _________._____

0184 655.0900

Traffic Signal EVP Detector Cable LF

2,860.000

_________._____ _________._____

0186 657.0100

Pedestal Bases EACH

15.000

_________._____ _________._____

0188 657.0255

Transformer Bases Breakaway 11 1/2-
Inch Bolt Circle

EACH

23.000

_________._____ _________._____

0190 657.0350

Poles Type 10 EACH

9.000

_________._____ _________._____

0192 657.0352

Poles Type 10-Special EACH

5.000

_________._____ _________._____

0194 657.0360

Poles Type 13 EACH

2.000

_________._____ _________._____

0196 657.0405

Traffic Signal Standards Aluminum 3.5-
FT

EACH

7.000

_________._____ _________._____

0198 657.0420

Traffic Signal Standards Aluminum 13-FT EACH

8.000

_________._____ _________._____

0200 657.0520

Monotube Arms 20-FT EACH

4.000

_________._____ _________._____

0202 657.0525

Monotube Arms 25-FT EACH

2.000

_________._____ _________._____

0204 657.0530

Monotube Arms 30-FT EACH

3.000

_________._____ _________._____

0206 657.0536

Monotube Arms 35-FT-Special EACH

2.000

_________._____ _________._____

0208 657.0541

Monotube Arms 40-FT-Special EACH

1.000

_________._____ _________._____

0210 657.0546

Monotube Arms 45-FT-Special EACH

2.000

_________._____ _________._____
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Approximate
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UnitsDescription

Item ID
Proposal

Line
Number

0212 657.0550

Monotube Arms 50-FT EACH

1.000

_________._____ _________._____

0214 657.0555

Monotube Arms 55-FT EACH

1.000

_________._____ _________._____

0216 658.0173

Traffic Signal Face 3S 12-Inch EACH

73.000

_________._____ _________._____

0218 658.0412

Pedestrian Signal Face 12-Inch EACH

34.000

_________._____ _________._____

0220 658.1133

Programmable Traffic Signal Face 3S
12-Inch

EACH

2.000

_________._____ _________._____

0222 658.5070

Signal Mounting Hardware (location) 01.
W Burleigh St

EACH

1.000

_________._____ _________._____

0224 658.5070

Signal Mounting Hardware (location) 02.
W Keefe Ave

EACH

1.000

_________._____ _________._____

0226 658.5070

Signal Mounting Hardware (location) 03.
W Center St

EACH

1.000

_________._____ _________._____

0228 658.5070

Signal Mounting Hardware (location) 04.
W Burleigh St

EACH

1.000

_________._____ _________._____

0230 659.5000.S

Lamp, Ballast, LED, Switch Disposal by
Contractor

EACH

60.000

_________._____ _________._____

0232 661.0201

Temporary Traffic Signals for
Intersections (location) 01. W Burleigh St

EACH

1.000

_________._____ _________._____

0234 661.0201

Temporary Traffic Signals for
Intersections (location) 02. W Keefe Ave

EACH

1.000

_________._____ _________._____

0236 661.0201

Temporary Traffic Signals for
Intersections (location) 03. W Center St

EACH

1.000

_________._____ _________._____
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SECTION: 0001 Contract Items
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Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0238 661.0201

Temporary Traffic Signals for
Intersections (location) 04. W Burleigh St

EACH

1.000

_________._____ _________._____

0240 690.0150

Sawing Asphalt LF

159.000

_________._____ _________._____

0242 690.0250

Sawing Concrete LF

2,253.000

_________._____ _________._____

1.00000

0244 715.0720

Incentive Compressive Strength
Concrete Pavement

DOL

1,000.000

1,000.00

5.00000

0246 ASP.1T0A

On-the-Job Training Apprentice at
$5.00/HR

HRS

900.000

4,500.00

5.00000

0248 ASP.1T0G

On-the-Job Training Graduate at
$5.00/HR

HRS

3,000.000

15,000.00

0250 SPV.0060

Special 001. Utility Line Opening EACH

4.000

_________._____ _________._____

0252 SPV.0060

Special 002. Section Corner Monuments EACH

6.000

_________._____ _________._____

0254 SPV.0060

Special 003. Adjusting Water Valve
Boxes

EACH

6.000

_________._____ _________._____

0256 SPV.0060

Special 102. Inlet Covers Type MS 57 EACH

9.000

_________._____ _________._____

0258 SPV.0060

Special 103. Manhole Covers Type MS
58-A

EACH

3.000

_________._____ _________._____

0260 SPV.0060

Special 110. Catch Basin Type 44A EACH

3.000

_________._____ _________._____

0262 SPV.0060

Special 112. Storm Inlet Type 45A EACH

6.000

_________._____ _________._____

0264 SPV.0060

Special 115. Pipe Connection to Existing
Structure

EACH

6.000

_________._____ _________._____
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Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0266 SPV.0060

Special 201. Install City Precast
Controller Base

EACH

4.000

_________._____ _________._____

0268 SPV.0060

Special 205. ATC Controller and Cabinet
Installed

EACH

4.000

_________._____ _________._____

0270 SPV.0060

Special 212. Fiber Optic Patch Panel EACH

4.000

_________._____ _________._____

0272 SPV.0060

Special 213. Ethernet Switch EACH

4.000

_________._____ _________._____

0274 SPV.0060

Special 215. Electrical Service Pedestal EACH

4.000

_________._____ _________._____

0276 SPV.0060

Special 218. EVP 1 Direction Detector EACH

14.000

_________._____ _________._____

0278 SPV.0060

Special 221. EVP Phase Selector Card 4
Channel

EACH

4.000

_________._____ _________._____

0280 SPV.0060

Special 223. EVP Confirmation Light EACH

14.000

_________._____ _________._____

0282 SPV.0060

Special 225. Vehicular Video Detection
System-2 Cameras

EACH

2.000

_________._____ _________._____

0284 SPV.0060

Special 228. Electrical Riser EACH

2.000

_________._____ _________._____

0286 SPV.0060

Special 243. Remove Traffic Signals (W
Burleigh St)

EACH

1.000

_________._____ _________._____

0288 SPV.0060

Special 244. Remove Traffic Signals (W
Keefe Ave)

EACH

1.000

_________._____ _________._____

0290 SPV.0060

Special 245. Remove Traffic Signals (W
Center St)

EACH

1.000

_________._____ _________._____

0292 SPV.0060

Special 246. Remove Traffic Signals (W
Burleigh St)

EACH

1.000

_________._____ _________._____
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Approximate
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UnitsDescription

Item ID
Proposal

Line
Number

0294 SPV.0060

Special 267. Pedestrian Countdown
Signal Face 12-Inch

EACH

34.000

_________._____ _________._____

0296 SPV.0060

Special 268. Voice Instruction Audible
Pushbutton

EACH

35.000

_________._____ _________._____

0298 SPV.0060

Special 269. Voice Instruction Audible
Control Unit

EACH

4.000

_________._____ _________._____

0300 SPV.0060

Special 281. Round Aluminum Sign Post
System in Soft Surface 10-Ft.

EACH

3.000

_________._____ _________._____

0302 SPV.0060

Special 284. Round Aluminum Sign Post
System in Concrete Surface 7-Ft.

EACH

10.000

_________._____ _________._____

0304 SPV.0060

Special 285. Round Aluminum Sign Post
System in Concrete Surface 10-Ft.

EACH

6.000

_________._____ _________._____

0306 SPV.0060

Special 288. Sign Mounting Hardware on
Existing Pole

EACH

16.000

_________._____ _________._____

0308 SPV.0060

Special 290. Street Name Sign Mounting
Hardware on Existing Pole

EACH

4.000

_________._____ _________._____

0310 SPV.0060

Special 291. Street Name Sign Mounting
Hardware on Mast Arm

EACH

14.000

_________._____ _________._____

0312 SPV.0060

Special 292. Sign Mounting Hardware on
Round Aluminum Sign Post

EACH

23.000

_________._____ _________._____

0314 SPV.0060

Special 293. Removing Sign Post
Assembly and Type II Signage

EACH

5.000

_________._____ _________._____

0316 SPV.0060

Special 302. Pull Boxes 13x24x24-Inch EACH

40.000

_________._____ _________._____

0318 SPV.0060

Special 303. Pull Boxes 17x30x24-Inch EACH

34.000

_________._____ _________._____
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Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0320 SPV.0060

Special 321. Poles Type 30-AL-BD EACH

23.000

_________._____ _________._____

0322 SPV.0060

Special 324. 40-Ft. Wood Pole EACH

34.000

_________._____ _________._____

0324 SPV.0060

Special 334. Inline 5A Fast Acting Fuse
with Holder

EACH

48.000

_________._____ _________._____

0326 SPV.0060

Special 339. Primary or Secondary Riser EACH

28.000

_________._____ _________._____

0328 SPV.0060

Special 345. Luminaire Arms Single
Member 6-Ft.

EACH

35.000

_________._____ _________._____

0330 SPV.0060

Special 346. Luminaire Arms Single
Member 6-Ft. WP Mount

EACH

25.000

_________._____ _________._____

0332 SPV.0060

Special 353. Equipment Grounding
Electrode

EACH

46.000

_________._____ _________._____

0334 SPV.0060

Special 357. Luminaire Arms Mounting
Clamps Poles Type -3 Single Bracket

EACH

2.000

_________._____ _________._____

0336 SPV.0060

Special 360. Water Tight Splices and
Connections

EACH

214.000

_________._____ _________._____

0338 SPV.0060

Special 376. Luminaire Utility 3LED2 EACH

48.000

_________._____ _________._____

0340 SPV.0060

Special 390. Milwaukee Light Base Type
1

EACH

1.000

_________._____ _________._____

0342 SPV.0060

Special 400. Adjusting CUC Manhole
Cover

EACH

5.000

_________._____ _________._____

0344 SPV.0060

Special 425. Installing Conduit Into
Existing Manhole

EACH

2.000

_________._____ _________._____
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Approximate
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Proposal

Line
Number

0346 SPV.0060

Special 706. Marking Speed Table White
Chevron

EACH

1.000

_________._____ _________._____

0348 SPV.0060

Special 804. Poles Type 15-OCT EACH

1.000

_________._____ _________._____

0350 SPV.0060

Special 819. Poles Type A31-BD EACH

2.000

_________._____ _________._____

0352 SPV.0060

Special 820. Concrete Base Type 5
Modified

EACH

23.000

_________._____ _________._____

0354 SPV.0060

Special 821. Concrete Base Type 2
Modified

EACH

2.000

_________._____ _________._____

0356 SPV.0060

Special 865. Luminaire Historic
Milwaukee Harp LED 1

EACH

6.000

_________._____ _________._____

0358 SPV.0060

Special 867. Luminaire Historic
Milwaukee Lantern LED 3

EACH

7.000

_________._____ _________._____

0360 SPV.0090

Special 240. Electrical Cable 3#4/1#8
XLP

LF

415.000

_________._____ _________._____

0362 SPV.0090

Special 300. Electrical Cable Type 1#8
AWG 5kV Concentric

LF

345.000

_________._____ _________._____

0364 SPV.0090

Special 301. Electrical Cable Type 1#6
AWG 5kV

LF

575.000

_________._____ _________._____

0366 SPV.0090

Special 302. Electrical Cable Type 3#6
AL

LF

695.000

_________._____ _________._____

0368 SPV.0090

Special 304. Electrical Cable Type
2#2/1#4 AL

LF

5,450.000

_________._____ _________._____

0370 SPV.0090

Special 319. Liquidtight Flexible
Nonmetallic Conduit 1 ½ - Inch

LF

375.000

_________._____ _________._____
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Approximate
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UnitsDescription

Item ID
Proposal

Line
Number

0372 SPV.0090

Special 324. Electrical Cable Type
4#2/1#8 XLP

LF

6,700.000

_________._____ _________._____

0374 SPV.0090

Special 325. Conduit 3-Inch HDPE
Schedule 40

LF

5,385.000

_________._____ _________._____

0376 SPV.0090

Special 401. 1-Duct Conduit Cement
Encased 4-Inch Rigid Nonmetallic
Conduit DB-60

LF

70.000

_________._____ _________._____

0378 SPV.0090

Special 705. Marking Line Epoxy Block
Style 12-inch

LF

829.000

_________._____ _________._____

0380 SPV.0090

Special 706. Marking Stop Line Epoxy
24-Inch

LF

482.000

_________._____ _________._____

Section: 0001 Total: _________._____
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