
Proposal Number: 018
HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation

DT1502 01/2020  s.66.0901(7) Wis. Stats

STATE ID FEDERAL ID PROJECT DESCRIPTION HIGHWAY COUNTY

3751-03-70 WISC  2026246 Randall - Salem Lakes,
Ill State Line to CTH C East

CTH W Kenosha

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required:

Payable to:  Wisconsin Department of Transportation

$100,000.00
Attach Proposal Guaranty on back of this PAGE.

Bid Submittal

Date:

Time (Local Time):

February 10, 2026

11:00 am

Contract Completion Time

October 26, 2026

Assigned Disadvantaged Business Enterprise Goal 0%

Firm Name, Address, City, State, Zip Code

This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date _______________

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State Wisconsin)

(Date Commission Expires)

(Bidder Signature)

(Print or Type Bidder Name)

(Bidder Title)

For Department Use OnlyType of Work:

Notice of Award Dated Date Guaranty Returned

Notary Seal

SAMPLE
NOT FOR BIDDING PURPOSES

Removals, Milling, Grading, Aggregate, Asphalt Pavement, Culvert Pipe, Curb and Gutter, Concrete Sidewalk, Storm Sewer, Beam
Guard, Erosion Control, Permanent Signing, Traffic Control, Pavement Marking, Sanitary, Retaining Wall, Restoration.
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PROPOSAL REQUIREMENTS AND CONDITIONS 
 

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound 
by the following conditions and requirements. 

 

If the bidder has a corporate relationship with the proposal design engineering company, the bidder 
declares that it did not obtain any facts, data, or other information related to this proposal from the design 
engineering company that was not available to all bidders. 

 

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications 
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be 
performed and materials to be furnished, and as to the requirements of the specifications, special 
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive 
evidence that the bidder has made such examination. 

 

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as 
designated in the advertisement inviting proposals, to be retained by and become the property of the owner 
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the 
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so; 
otherwise to be returned. 

 

The bidder declares that they understand that the estimate of quantities in the attached schedule is 
approximate only and that the attached quantities may be greater or less in accordance with the 
specifications. 

 

The bidder agrees to perform the said work, for and in consideration of the payment of the amount 
becoming due on account of work performed, according to the unit prices bid in the following schedule, 
and to accept such amounts in full payment of said work. 

 

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they 
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in 
the manner provided in the applicable specifications and the approved plans for the work together with all 
standard and special designs that may be designed on such plans, and the special provisions in the 
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the 
applicable specifications and all plans and working drawings are made a part hereof, as fully and 
completely as if attached hereto. 

 

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of 
written notification from the engineer to do so, unless otherwise stipulated in the special provisions. 

 

The bidder declares that if they are awarded the contract, they will execute the contract agreement and 
begin and complete the work within the time named herein, and they will file a good and sufficient surety 
bond for the amount of the contract for performance and also for the full amount of the contract for payment. 
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The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of 
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the 
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to 
property or injury to persons occurring through their own negligence or that of their employees or agents, 
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road 
and Bridge Construction applicable to this contract. 

 

In connection with the performance of work under this contract, the contractor agrees to comply with all 
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified 
person shall be excluded from employment or otherwise be subject to discrimination in employment in 
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest 
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military 
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection 
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in 
employment to all applicants and employees and to take affirmative action to attain a representative 
workforce. 

 

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination 
clause, in a conspicuous and easily accessible place, available for employees and applicants for 
employment. 

 

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at 
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate 
disclosure is made to the State of Wisconsin Ethics Board. 
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BID    PREPARATION 
 

Preparing the Proposal Schedule of Items 
A. General 

(1) Obtain bidding proposals as specified in section 102 of the standard specifications prior to 
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of 
the following methods: 
1. Electronic bid on the internet. 

2. Electronic bid on a printout with accompanying diskette or CD ROM. 

3. Paper bid under a waiver of the electronic submittal requirements. 

(2) Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted 
under a waiver of the electronic submittal requirements govern over bids submitted on the 
internet. 

(3) The department will provide bidding information through the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

The contractor is responsible for reviewing this web site for general notices as well as 
information regarding proposals in each letting. The department will also post special notices 
of all addenda to each proposal through this web site no later than 4:00 PM local time on the 
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the 
Thursday before the letting to ensure all addenda have been accounted for before preparing 
the bid. When bidding using methods 1 and 2 above, check the Bid ExpressΤΜ on-line 
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before 
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to 
submit the final bid. 

(4) Interested parties can subscribe to the Bid ExpressΤΜ on-line bidding exchange by following 
the instructions provided at the www.bidx.com web site or by contacting: 

Info Tech Inc. 
5700 SW 34th Street, Suite 1235 
Gainesville, FL 32608-5371 
email: mailto:customer.support@bidx.com 

(5) The department will address equipment and process failures, if the bidder can demonstrate 
that those failures were beyond their control. 

(6) Contractors are responsible for checking on the issuance of addenda and for obtaining the 
addenda. Notice of issuance of addenda is posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the 
department’s web site listed above or by picking up the addenda at the Bureau of Highway 
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours. 

(7) Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible 
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda 
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize 
the awarding of the project. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
http://www.bidx.com/
http://www.bidx.com/
mailto:customer.support@bidx.com
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx


Effective with August 2015 Letting Bid Preparation 

Page 2 of 3 
 

B. Submitting Electronic Bids 
B.1 On the Internet 

(1) Do the following before submitting the bid: 
4. Have a properly executed annual bid bond on file with the department. 

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's 
signature for proper execution of the bidding proposal. 

(2) In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of 
the standard specifications, submit the proposal on the internet as follows: 

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressΤΜ web site. 

2. Use ExpediteΤΜ software to enter a unit price for every item in the schedule of items. 

3. Submit the bid according to the requirements of ExpediteΤΜ software and the Bid ExpressΤΜ web site. Do not 
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a 
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the 
department will disregard the internet bid 

4. Submit the bid before the hour and date the Notice to Contractors designates 

5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications. 

(3) The department will not consider the bid accepted until the hour and date the Notice to 
Contractors designates. 

B.2 On a Printout with Accompanying Diskette or CD ROM 
(1) Download the latest schedule of items from the Wisconsin pages of the Bid Express web site 

reflecting the latest addenda posted on the department’s web site at: 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx 

Use ExpediteΤΜ software to prepare and print the schedule of items. Provide a valid amount for all 
price fields. Follow instructions and review the help screens provided on the Bid ExpressΤΜ web site to 
assure that the schedule of items is prepared properly. 

(2) Staple an 8 1/2 by 11 inch printout of the Expedite generated schedule of items to the other 
proposal documents submitted to the department as a part of the bidder's sealed bid. As a 
separate submittal, not in the sealed bid envelop but due at the same time and place as the 
sealed bid, also provide the ExpediteΤΜ generated schedule of items on a 3 1/2 inch computer 
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character 
department-assigned bidder identification code from the top of the bidding proposal, and a list 
of the proposal numbers included on that diskette or CD ROM as indicated in the following 
example: 

Bidder Name  
BN00 
Proposals: 1, 12, 14, & 22 

(3) If bidding on more than one proposal in the letting, the bidder may include all proposals for that 
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or 
other files on the diskette or CD ROM. 

(4) The bidder-submitted printout of the Expedite generated schedule of items is the governing 
contract document and must conform to the requirements of section 102 of the standard 
specifications. If a printout needs to be altered, cross out the printed information with ink or 
typewriter and enter the new information and initial it in ink. If there is a discrepancy between 
the printout and the diskette or CD ROM, the department will analyze the bid using the printout 
information. 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx
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(5) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 

1. The check code printed on the bottom of the printout of the ExpediteΤΜ generated schedule of items is not 
the same on each page. 

2. The check code printed on the printout of the ExpediteΤΜ generated schedule of items is not the same as the 
check code for that proposal provided on the diskette or CD ROM. 

3. The diskette or CD ROM is not submitted at the time and place the department designates. 

B Waiver of Electronic Submittal 
(1) The bidder may request a waiver of the electronic submittal requirements. Submit a written 

request for a waiver in lieu of bids submitted on the internet or on a printout with 
accompanying diskette or CD ROM.  Use the waiver that was included with the paper bid 
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department 
will waive the electronic submittal requirements for a bidding entity (individual, partnership, 
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a 
calendar year. The department may allow additional waivers for equipment malfunctions. 

(2) Submit a schedule of items on paper conforming to section 102 of the standard specifications.  
The department charges the bidder a $75 administrative fee per proposal, payable at the time 
and place the department designates for receiving bids, to cover the costs of data entry. The 
department will accept a check or money order payable to: "Wisconsin, Dept. of 
Transportation." 

(3) In addition to the reasons specified in section 102 of the standard specifications, proposals are 
irregular and the department may reject them for one or more of the following: 
1. The bidder fails to provide the written request for waiver of the electronic submittal requirements. 

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening 
of bids unless the bidder requests on the waiver that they be billed for the $75. 

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year. 

(4) In addition to the reasons specified in section 102 of the standard specifications, the 
department may refuse to issue bidding proposals for future contracts to a bidding entity that 
owes the department administrative fees for a waiver of electronic submittal requirements. 

 
 
 
 
 



PROPOSAL BID BOND Wisconsin Department of Transportation
DT1303     1/2006 

Proposal Number Project Number Letting Date 

Name of Principal 

Name of Surety State in Which Surety is Organized 

 We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum 
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our 
heirs, executors, administrators, successors and assigns.  The condition of this obligation is that the Principal has submitted a bid 
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above. 
 If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented 
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to 
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall 
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect. 
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of 
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the 
Surety continues for the full amount of the obligation as stated until the obligation is paid in full. 
 The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of 
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension. 
 IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date:  (DATE MUST BE ENTERED)

PRINCIPAL 

(Company Name)     (Affix Corporate Seal)

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

(Company Name) 

(Signature and Title) 

NOTARY FOR PRINCIPAL 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

(Name of Surety)     (Affix Seal)

(Signature of Attorney-in-Fact) 

NOTARY FOR SURETY 

(Date) 

State of Wisconsin )
) ss.

 County ) 

On the above date, this instrument was acknowledged before me by the
named person(s). 

(Signature, Notary Public, State of Wisconsin) 

(Print or Type Name, Notary Public, State of Wisconsin) 

(Date Commission Expires) 

Notary Seal 

IMPORTANT:  A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation 
DT1305      8/2003 

Time Period Valid (From/To) 

Name of Surety 

Name of Contractor 

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the 
Wisconsin Department of Transportation. 

This certificate is issued as a matter of information and conveys no rights upon the certificate holder 
and does not amend, extend or alter the coverage of the annual bid bond. 

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will 
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting 

 

LIST OF SUBCONTRACTORS 
 

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall 
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be 
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a 
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may 
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not 
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted 
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work 
personally. 

 

No subcontract, whether listed herein or later proposed, may be entered into without the written consent 
of the Engineer as provided in Subsection 108.1 of the Standard Specifications. 

 
Name of Subcontractor Class of Work Estimated Value 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS 

 
Instructions for Certification 

 

1. By signing and submitting this proposal, the prospective contractor is providing the certification set 
out below. 

 

2. The inability of a person to provide the certification required below will not necessarily result in 
denial of participation in this covered transaction. The prospective contractor shall submit an 
explanation of why it cannot provide the certification set out below. The certification or explanation 
will be considered in connection with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective contractor to furnish a certification or an 
explanation shall disqualify such person from participation in this transaction. 

 

3. The certification in this clause is a material representation of fact upon which reliance was placed 
when the department determined to enter into this transaction. If it is later determined that the 
contractor knowingly rendered an erroneous certification in addition to other remedies available to 
the Federal Government the department may terminate this transaction for cause or default. 

 

4. The prospective contractor shall provide immediate written notice to the department to whom this 
proposal is submitted if at any time the prospective contractor learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 

5. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered 
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and 
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of the rules implementing Executive Order 12549. You may contact the 
department to which this proposal is being submitted for assistance in obtaining a copy of those 
regulations. 

 

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered 
into, it shall not knowingly enter into any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department entering into this transaction. 

 

7. The prospective contractor further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower 
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract 
Provisions Federal Aid Construction Contracts," without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered transactions. 

 

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it 
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless 
it knows that the certification is erroneous. A contractor may decide the method and frequency by 
which it determines the eligibility of its principals. Each contractor may, but is not required to, 
check the Disapproval List (telephone # 608/266/1631). 
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9. Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render in good faith the certification required by this clause. The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 

10. Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a 
covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department may terminate 
this transaction for cause or default. 

 

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered 
Transactions 

 

1. The prospective contractor certifies to the best of its knowledge and belief, that it and its 
principals: 

 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements or receiving stolen property; 

 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offense enumerated in 
paragraph (1)(b) of this certification; and 

 

(d) Have not within a three-year period preceding this proposal had one or more public 
transactions (Federal, State or local) terminated for cause or default. 

 

2. Where the prospective contractor is unable to certify to any of the statements in this certification, 
such prospective contractor shall attach an explanation to this proposal. 
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STSP’S Revised July 1, 2025 
SPECIAL PROVISIONS 

1. General. 
Perform the work under this construction contract for Project 3751-03-70, Randall – Salem Lakes, Ill. 
State Line to CTH C East, CTH W, Kenosha County, Wisconsin as the plans show and execute the work 
as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for 
Highway and Structure Construction, 2025 Edition, as published by the department, and these special 
provisions. 

If all or a portion of the plans and special provisions are developed in the SI metric system and the 
schedule of prices is developed in the US standard measure system, the department will pay for the work 
as bid in the US standard system. 
100-005 (20250108) 

 

2. Scope of Work. 
The work under this contract shall consist of common excavation, asphaltic surface milling, base 
aggregate dense, pulverize & relay, asphalt paving, concrete sidewalk, storm sewer, pavement marking, 
permanent signing, traffic control, erosion control, restoration, and all incidental items necessary to 
complete the work as shown on the plans and included in the proposal and contract. 
104-005 (20090901) 

 

3. Prosecution and Progress. 
Begin work within 10 calendar days after the engineer issues a written notice to do so. 

Provide the start date to the engineer in writing within a month after executing the contract but at least 14 
calendar days before the preconstruction conference. Upon approval, the engineer will issue the notice to 
proceed within ten calendar days before the approved start date. 

To revise the start date, submit a written request to the engineer at least two weeks before the intended 
start date. The engineer will approve or deny that request based on the conditions cited in the request 
and its effect on the department’s scheduled resources. 

Fish Spawning 
There shall be no instream disturbance of unnamed tributary to the Fox River at Station 90+76 as a result 
of construction activity under or for this contract, from March 1 to June 15 both dates inclusive, in order to 
avoid adverse impacts upon fish spawning. 

Any change to this limitation will require submitting a written request by the contractor to the engineer, 
subsequent review and concurrence by the Department of Natural Resources in the request, and final 
approval by the engineer. The approval will include all conditions to the request as mutually agreed upon 
by WisDOT and DNR. 

Interim Completion and Liquidated Damages – Begin Project to CTH C West (114th Street): August 
18, 2026  
Complete construction operations on CTH W from the beginning of the project to CTH C West (114th 
Street) to the stage necessary to reopen it to through traffic by August 18, 2026. Do not reopen until 
completing the following work: common excavation, asphaltic surface milling, base aggregate dense, 
pulverize & relay, asphalt paving, concrete sidewalk, storm sewer, pavement marking, permanent signing, 
traffic control, erosion control, restoration, and all incidental items necessary to complete the work. 
Remove all traffic control devices prior to August 18, 2026. 

If the contractor fails to complete the work necessary to reopen CTH W to traffic by August 18, 2026, the 
department will assess the contractor $8,895.00 in interim liquidated damages for each calendar day the 
contract work remains incomplete beyond 12:01 AM on August 19, 2026. An entire calendar day will be 
charged for any period of time within a calendar day that the road remains closed beyond 12:01 AM. 
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Do not begin Stage 2 prior to 6:00 AM on August 25, 2026. 

If contract time expires prior to completing all work specified in the contract, additional liquidated 
damages will be affixed according to standard spec 108.11. 

Protection of Endangered Bats (Tree Clearing) 
Federally protected bats have the potential to inhabit the project limits because they roost in trees, 
bridges and culverts. Roosts may not have been observed on this project, but conditions to support the 
species exist. The species and all active roosts are protected by the federal Endangered Species Act. If 
an individual bat or active roost is encountered during construction operations, stop work, and notify the 
engineer and the WisDOT Regional Environmental Coordinator (REC). 

Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat 
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect 
both bats and their habitat.  

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to 
October 31, both dates inclusive. 

The department has contracted with others and will perform the following operations after October 31 and 
prior to April 15: 

· Cutting trees.  

This contract includes removals of trees cut by others and grubbing under the grubbing item. 

Rusty Patched Bumblebee (Bombus affinis) 
The Rusty Patched Bumblebee (RPBB) is a federally listed endangered species. Ground disturbance 
activities that impact suitable habitat, such as closed canopy wooded areas, shall occur only during the 
bee’s active season, between April 15th and October 10th to avoid the overwintering period for nesting 
queens and accidental take of the species. Conservation measures shall be taken to re-vegetate 
disturbed areas outside of the wetlands with a native wildflower seed mix that would benefit the RPBB in 
the area and provide improved foraging opportunities relative to the existing condition. 

Tree clearing will be completed by others prior to work beginning. The contractor is responsible for 
removing the cut trees within the right-of-way. Tree removal is incidental to the grubbing item. 

 

4. Traffic. 
All variations from the traffic control plans shall be approved in writing at least 48 hours prior to any traffic 
control change. Notify the engineer at least 48 hours prior to any traffic control changes. 

Maintain emergency access at all times along CTH W throughout the project. Maintain vehicular and 
pedestrian access to all properties within the project limits at all times. 

Complete the project in the four general stages as shown in the plans. 

Close CTH W from CTH CK to CTH C West to through traffic and detour in the stages as shown in the 
plans. Maintain local traffic at all times. 

Maintain one northbound and one southbound lane of traffic at all times along CTH W from CTH C West 
to CTH C East and detour trucks in the stages as shown in the plans. 

Stage 1 
Prior to closing CTH W from CTH CK to CTH C West (114th Street), implement the detour route as shown 
in the plans. 

Close CTH W to traffic from Sta. 30+63.04 to Sta. 45+63.32, except for emergency vehicles.  

Maintain traffic via flagging from the Illinois State Line to Sta. 30+63.04 and from Sta. 45+63.32 to CTH C 
West. 

Construct the curb ramps on the south side of the CTH C West intersection. Do not close both curb ramps 
on either side of CTH W at the same time. Alternate construction so pedestrian access is maintained. 
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Stage 2A 
Construct the curb ramp at the northwest quadrant of CTH W/CTH C East (113th Street). Maintain proper 
drainage between the finished curb ramp and existing surface with the use of temporary asphaltic 
pavement. 

Stage 2B 
Close 113th Street west of CTH W to construct the 48x76 HE pipe carrying the unnamed tributary to the 
Fox River, from Sta. 303+15 to Sta. 303+75. Maintain flow of the unnamed tributary throughout 
construction.  

Close CTH W and CTH C from 8:00 PM to 7:00 AM for a maximum of one night to construct the 48x76 
HE culvert from Sta. 303+75 to Sta. 90+90. Restore CTH W and CTH C to traffic prior to 7:00 AM with 
temporary asphaltic surface. Maintain stream flow in the existing culvert system.  

Construct the upstream end of the 48x76 HE culvert with 113th Street closed to traffic. Remove the 
existing culvert system within the 113th Street right-of-way. Maintain stream flow with bypass pumping to 
the existing culvert system. 

Close CTH W and CTH C from 8:00 PM to 7:00 AM for a maximum of one night to construct the 
downstream end of the 48x76 HE culvert. Remove the existing culvert system within the CTH W right-of-
way. Restore CTH W and CTH C to traffic prior to 7:00 AM with temporary asphaltic surface. Maintain 
stream flow with bypass pumping. 

Full closure of CTH W from 8:00 PM to 7:00 AM for Stage 2B work is only allowed on a Monday, 
Tuesday, or Wednesday night. Replace impacted pavement with either asphaltic surface temporary or 
HMA pavement. See plans for more details. 

Stage 3 
Prior to placing traffic control devices, implement the truck detour route as shown in plans. 

Shift traffic to the west side of CTH W and the north side of CTH C East on existing pavement. Maintain a 
single 10-foot lane in each direction at all times. Construct the east half of the finished roadway, including 
HMA pavement surface, curb & gutter, storm sewer, and other incidental items.  

Stage 3A 

Construct the southeast quadrant of CTH W/CTH C East and the east half of the CTH W intersection with 
114th Street, including HMA pavement surface, curb & gutter, storm sewer, concrete sidewalk, and other 
incidental items. 

Stage 3B 

Open 114th Street to traffic through the CTH W intersection. Shift 113th Street/CTH C East traffic to the 
south side of the roadway. Construct the northeast quadrant of CTH W/CTH C East, including HMA 
pavement surface, curb & gutter, storm sewer, concrete sidewalk, and other incidental items. 

Stage 4 
Maintain the truck detour route as shown in plans. 

Shift traffic to the east side of CTH W and south side of CTH C East on finished pavement. Maintain a 
single 10-foot lane in each direction at all times. Construct the west half of the finished roadway, including 
HMA pavement surface, curb & gutter, storm sewer, and other incidental items. 

Stage 4A 

Construct the northwest quadrant of CTH W/CTH C West, and northwest quadrant of CTH W/113th St, 
including HMA pavement surface, curb & gutter, concrete sidewalk, and other incidental items.  

Stage 4B 

Shift CTH C West/114th Street and CTH C East/113th Street traffic to the north side of the roadway.  
Construct the southwest quadrant of CTH W/CTH C West, and southwest quadrant of CTH W/113th St, 
including HMA pavement surface, curb & gutter, concrete sidewalk, and other incidental items. 

Wisconsin Lane Closure System Advance Notification 
Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane 
Closure System (LCS). 
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TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION 

Closure type with height, weight, or width restrictions 
(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION 

Lane and shoulder closures 7 calendar days 

Full roadway closures 7 calendar days 

Ramp closures 7 calendar days 

Detours 7 calendar days 

Closure type without height, weight, or width restrictions 
(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION 

Shoulder Closures 3 calendar days 

Lane closures 3 business days 

Ramp closures 3 business days 

Modifying all closure types 3 business days 

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project 
meetings in order to manage closures nearing their completion date. 

 

5. Holiday and Special Event Work Restrictions. 
Do not perform work on, nor haul materials of any kind along or across any portion of the highway 
carrying CTH W traffic, and entirely clear the traveled way and shoulders of such portions of the highway 
of equipment, barricades, signs, lights, and any other material that might impede the free flow of traffic 
during the following holiday and special event periods: 

- From noon Friday, May 23, 2026 to 6:00 AM Tuesday, May 26, 2026 for Memorial Day; 
- From noon Friday, July 3, 2026 to 6:00 AM Monday, July 6, 2026 for Independence Day; 
- From noon Friday, September 4, 2026 to 6:00 AM Tuesday, September 8, 2026 for Labor Day; 
-    From 11:59 PM August 18, 2026 to 7:00 AM August 25, 2026 for Kenosha County Fair. 
 

stp-107-005 (20210113) 

 

6. Utilities. 
This contract does not come under the provision of Administrative Rule Trans 220. 

The utility work plan includes additional detailed information regarding the location of known discontinued, 
relocated, or removed utility facilities. These can be requested from the department during the bid 
preparation process or from the project engineer after the contract has been awarded and executed. 

Some of the utility work described below is dependent on prior work being performed by the contractor at 
a specific site. In such situations, provide the engineer and the affected utility a good faith notice of when 
the utility is to start work at the site. Provide this notice 14 to 16 calendar days in advance of when the 
prior work will be completed and the site will be available to the utility. Follow-up with a confirmation 
notice to the engineer and the utility not less than 3 working days before the site will be ready for the 
utility to begin its work. 
stp-107-066 (20240703) 

Any utility facility locations (stations, offsets, elevations, depths) listed in this article are approximate. 

Underground and overhead utility facilities are located within the project limits. Utility adjustments are 
required for this construction project as noted below. Use caution to ensure the integrity of underground 
facilities and maintain code clearances from overhead facilities at all times. Location of existing and new 
facilities are approximate. 

The following utility owners have facilities within the project area. Facilities will be relocated as mentioned 
below. 
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Spectrum/Charter – Communication has aerial facilities from CTH CK to the north project limits that are 
in conflict with construction. Aerial facilities will primarily be attached to We Energies poles throughout the 
project. Underground facilities crossing CTH W at approximately Station 59+00 will be discontinued and 
relocated to Station 59+50. All relocations are planned to be completed prior to July 1, 2026.  

Frontier – Communication has overhead and underground facilities from CTH CK to the north project 
limits that are in conflict with construction. Overhead facilities are on the east side of CTH W from 
approximately Station 34+00 to Station 61+00 and crossing to the west side of CTH W to the 114th Ave 
intersection. Some overhead facilities will be relocated to We Energies poles. Other Frontier owned poles 
will be relocated as necessary to avoid conflicts. Underground facilities on the west side of CTH W at 
Station 27+00, Station 30+00, Station 32+00, Station 34+00, Station 52+00, Station 54+00, and Station 
60+50 will primarily be relocating existing pedestals to avoid construction. Relocations are planned to be 
completed prior to July 1, 2026. 

Salem Lakes, Village of – Sanitary Sewer has sanitary sewer running along CTH W from just north of 
CTH CK to the north project limits. Sanitary sewer adjustments and reconstructs will be completed as part 
of this contract. 

We Energies – Electric has overhead facilities on the west side of CTH W from CTH CK to 
approximately Station 70+00 and on the east side of CTH W from approximately Station 70+00 to the 
north project limits. Power poles in conflict with road construction will primarily be moved, with overhead 
facilities being moved to new pole locations. All facilities are planned to be relocated prior to July 1, 2026. 

We Energies – Gas has underground gas facilities throughout the project. These facilities are in conflict 
with road construction and will be relocated. The gas main will be relocated along the west side of CTH W 
from CTH CK to approximately 400’ south of the CTH C West intersection, where it crosses to the east 
side of CTH W and continues to the CTH C East intersection. 

Due to the extreme grade cuts, We Energies gas will relocate the gas main from Station 36+00 to Station 
45+50 after grading has been completed. We Energies needs to coordinate 15 working days during 
construction and before final restoration to install the gas main. All other gas relocations are planned to 
be completed prior to May 1, 2026. 

 

7. Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for 
Storm Water Discharges. 
The calculated land disturbance for the project site is 16.41 acres.   

The department has obtained permit coverage (WI-S066796-2) through the Wisconsin Department of 
Natural Resources to discharge storm water associated with land disturbing construction activities under 
this contract. Conform to all permit requirements for the project.  

This permit is the Wisconsin Pollutant Discharge Elimination System, Transportation Construction 
General Permit, (WPDES Permit No. WI-S066796-2). The permit can be found at: 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp 

A “Certificate of Permit Coverage” is available from the regional office by contacting Greg Hafeman at 
(262) 548-8677. Post the “Certificate of Permit Coverage” in a conspicuous place at the construction site. 

Permit coverage for additional land disturbing construction activities related to contractor means and 
methods will be considered as part of the ECIP review and approval process.  Coverage under the TCGP 
for additional land disturbance areas will be considered if the areas meet all of the following:  

· Must meet the permit’s applicability criteria.    

· Must be for the exclusive use of a WisDOT project. 

· Land disturbance first commences after the ECIP approval, and the areas are fully restored to meet the final 
stabilization criteria of the permit upon completion of the work.   

The contractor is responsible for obtaining any permits for areas that are not approved by the department 
for coverage under the TCGP.     
stp-107-056 (20250108) 

 

 

https://widnr.widen.net/s/s5mwp2gd7s/finalsignedwisdotcsgp
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8. Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit. 
The department has assumed coverage under the U.S. Army Corps of Engineers Section 404 
Transportation Regional General Permit (TRGP). The department has determined that a pre-construction 
notification (permit application) to U.S. Army Corps of Engineers and their written verification of TRGP 
coverage is not necessary for this project. 

A copy of the Section 404 Transportation Regional General Permit can be obtained on USACE’s website: 

https://www.mvp.usace.army.mil/Portals/57/docs/regulatory/RGP/Transportation.pdf 

If the contractor requires work outside the proposed slope intercepts, based on their method of operation 
to construct the project, it is the contractor’s responsibility to determine whether a pre-construction 
notification (permit application) and written verification from U.S. Army Corps of Engineers under the 
Section 404 Transportation Regional General permit is required. If written verification under the TRGP is 
necessary, submit a pre-construction notification to U.S. Army Corps of Engineers and obtain written 
verification of permit coverage prior to beginning construction operations requiring the permit. No time 
extensions as discussed in standard spec 108.10 will be granted for the time required to apply for and 
obtain the written verification of permit coverage. The contractor must be aware that the U.S. Army Corps 
of Engineers may not grant the permit request. 
stp-107-054 (20230629) 

 

9. Environmental Protection, Aquatic Exotic Species Control. 
Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are 
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State 
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable 
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time 
equipment is put into state waters. 

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to 
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that 
comes in contact with waters of the state and/or infested water or potentially infested water in other 
states. 

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially 
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being 
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all 
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin 
Department of Natural Resources for disinfection are available at: 

http://dnr.wi.gov/topic/invasives/disinfection.html 

Use the following inspection and removal procedures: 
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and 

other substances that could possibly contain exotic invasive species; 
2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any 

other area where water may be trapped; 
3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any 

aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and 
plant materials in a garbage can before leaving the area or invested waters; and 

4. Disinfect your boat, equipment and gear by either: 
4.1. Washing with ~212 F water (steam clean), or 
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or 
4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for 

10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute 
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny 
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104º F) 
application. 

Complete the inspection and removal procedure before equipment is brought to the project site and 
before the equipment leaves the project site. 
stp-107-055 (20130615) 

https://www.mvp.usace.army.mil/Portals/57/docs/regulatory/RGP/Transportation.pdf?ver=5-1zbQT8_g_a1pSEGBP2Dg%3d%3d
http://dnr.wi.gov/topic/invasives/disinfection.html
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10. Erosion Control. 
Prepare and submit an erosion control implementation plan (ECIP) for the project including borrow sites, 
material disposal sites, and dust control according to Chapter TRANS 401 requirements. The ECIP shall 
supplement information shown on the plans and shall not reproduce it. The ECIP will identify how the 
contractor intends to implement the project’s erosion control plan. 

Add to standard spec 107.20: 

Provide the ECIP 14 calendar days prior to the pre-construction conference. Provide 1 copy of the ECIP 
to WisDOT and 1 copy of the ECIP to the WDNR Liaison (Craig Webster, 141 NW Barstow St, 
Waukesha, WI 53188-3789, Tel: (262) 574-2141, Email: Craig.Webster@wisconsin.gov). Pursue 
operations in a timely and diligent manner, continuing all construction operations methodically from the 
initial removals and topsoil stripping operations through the subsequent grading, paving, and re-topsoiling 
to minimize the period of exposure to possible erosion. Do not implement the ECIP until it has been 
approved by the department. 

Re-topsoil graded areas, as designated by the engineer, immediately after grading is completed within 
those areas. Place fertilizer and sod or seed and mulch or erosion mat, as designated by the engineer, 
within 7 calendar days after placement of topsoil. If graded areas are left exposed for more than 14 
calendar days, seed those areas with temporary seed and mulch within 4 calendar days of initial 
disturbance.  

Permanently protect and restore all disturbed areas within 50-feet of any wetland, waterway, or culvert 
outfall greater than 24-inches within 48-hours of any disturbance.  

Final restoration or temporary stabilization shall be in place and approved by the engineer prior to 
advancing construction operations to the next stage.  

When performing roadway cleaning operations, use equipment having vacuum or water spray 
mechanism to eliminate the dispersion of dust. If vacuum equipment is employed, it shall have suitable 
self-contained particulate collectors to prevent discharge from the collection bin into the atmosphere. 

Saw cut slurry, grinding, or chipping waste shall be collected during the process and not allowed to run, 
drip, or fall into the storm water conveyance system. Squeegee sawcut slurry to the curb line and remove 
promptly from the pavement before moving operations to the next sawcut.  

Stockpile excess material or spoils on upland areas away from wetlands, floodplains and waterways. 
Stockpiled soil shall be protected against erosion. If stockpiled material is left for more than 14 calendar 
days, seed the stockpile with temporary seed and mulch.  

Do not pump water from the construction site to a storm water conveyance or to off-site without the water 
first passing through a settling basin with filter bag. 

 

11. Notice to Contractor – Subsurface Exploration. 
Subsurface exploration boring logs completed along the project for the Geotechnical Engineer Services 
Report are available and can be obtained by contacting Gregory Boldt, Kenosha County, at (262) 653-
1870, GregoryBoldt@kenoshacountywi.gov. 

 

12. Coordination with Businesses and Residents. 
The contractor shall arrange and conduct a meeting between the contractor, the department, affected 
residents, local officials and business people to discuss the project schedule of operations including 
vehicular and pedestrian access during construction operations. Hold the first meeting at least one week 
before the start of work under this contract and no further meetings will be required unless directed by the 
engineer. The contractor shall arrange for a suitable location for meetings that provides reasonable 
accommodation for public involvement. The department will prepare and coordinate publication of the 
meeting notices and mailings for meetings. The contractor shall schedule meetings with at least 2 weeks’ 
prior notice to the engineer to allow for these notifications. 
stp-108-060 (20141107) 

 

mailto:Craig.Webster@wisconsin.gov
mailto:GregoryBoldt@kenoshacountywi.gov
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13. Municipality Acceptance of Sanitary Sewer and Water Main Construction. 
Both the department and the Village of Salem Lakes personnel will inspect materials placement of 
sanitary sewer and water main under this contract. However, construction staking, post-placement testing 
of the system, and final acceptance of the sanitary sewer and water main construction will be by the 
Village of Salem Lakes. 
stp-105-001 (20250701) 

 

14. Public Convenience and Safety. 
Revise standard spec 107.8(6) as follows: 

Check for and comply with local ordinances governing the hours of operation of construction equipment. 
Do not operate motorized construction equipment from 5:00 PM until the following 7:00 AM, unless prior 
written approval is obtained from the engineer. 
stp-107-001 (20060512) 

 

15. Referenced Construction Specifications. 
Construct the work enumerated below conforming to the Village of Salem Lakes Standard Specifications. 
If there is a discrepancy or conflict between the referenced specification and the standard specifications 
regarding contract administration, part 1 of the standard specifications governs. 

Conform to the referenced construction specifications for the following: 
SPV.0060.06  Adjust Sanitary Manhole 
SPV.0060.07  Reconstruct Sanitary Manhole 
SPV.0060.08  Reconstruct Sanitary Manhole With New Casting 

stp-105-002 (20130615) 

 

16. Maintaining Drainage 

Maintain drainage at and through worksite during construction conforming to standard spec 107.20, 
204.3.2.1(3), 205.3.3 and 520.3.1(2). Use existing storm sewers, existing culvert pipes, existing drainage 
channels, temporary culvert pipes, or temporary drainage channels to maintain existing surface and pipe 
drainage. Pumps may be required to drain the surface, pipe, and structure discharges during 
construction. Costs for furnishing, operating, and maintaining the pumps is considered incidental to the 
contract. 

Maintain stream flow along the unnamed tributary to the Fox River at Station 90+80 at all times during 
construction. Perform removal and construction of storm sewer structures along this tributary. Existing 
pipes that do not conflict with proposed pipe locations or other construction operations may be left in 
place to convey stormwater until finished pipes are complete, upon which time stormwater flow shall be 
directed to the finished pipes and the existing pipes removed or abandoned.  

Dewatering (Mechanical Pumping) for Bypass Water (sediment-free) Operations 
If dewatering bypass operations are required from one pipe structure to another downstream pipe 
structure or from the upstream to downstream end of a culvert and the bypass flow is not transporting 
sediments (sand, silt, and clay particles) from a tributary work site area, bypass pumping operations will 
be allowed provided that the department has been made aware of and approves operation. When 
pumping bypass flows, the discharge location will need to be stable and not produce erosion from the 
discharge velocity that would cause release of sediment downstream. 

Dewatering (Mechanical Pumping) for treatment Water (sediment-laden) Operations 
If dewatering operations require pumping of water containing sediments (sand, silt, and clay particles), 
the discharge will not be allowed to leave the work site or discharge to a storm water conveyance system 
without sediment removal treatment. Refer to articles Erosion Control and Environmental Protection, 
Dewatering in these special provisions for additional requirements. 
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17. Grubbing, Item 201.0205 and 201.0220. 
Add the following to standard spec 201.5 (2): 

Grubbing required under this section includes handling, hauling, trimming, and disposing of trees, brush, 
logs, and other vegetation cleared by others within the grubbing limits of this project or as directed by the 
engineer. 

 

18. QMP Base Aggregate Dense 1 1/4-Inch Compaction, Item 371.2000.S. 
A  Description 

 (1) This special provision describes modifying the compaction and density testing and documentation 
requirements of work done under the Base Aggregate Dense 1 1/4-Inch bid items. Conform to standard 
spec 305 as modified in this special provision and to the contract QMP Base Aggregate article. 

 (2) Provide and maintain a quality management program. A quality management program is defined as all 
activities, including process control, inspection, sampling and testing, and necessary adjustments in the 
process related to construction of dense graded base which meets all the requirements of this provision. 

 (3) Chapter 8 of the department’s construction and materials manual (CMM) provides additional detailed 
guidance for QMP work and describes sampling and testing procedures. 

http://wisconsindot.gov/rdwy/cmm/cm-08-00toc.pdf 

 (4) This special provision applies to Base Aggregate Dense 1 1/4-Inch material placed: above at least 16 
inches of subgrade improvement, 12 inches of subgrade improvement and geogrid or QMP subgrade 
provisions, between shoulder hinge points and lower than mainline pavement. Unless otherwise specified 
by the contract, all Base Aggregate Dense 1 1/4-Inch material placed on side roads, private and public 
entrances, individual ramps less than 1500 feet, passing lanes less than 1500 feet, tapers, turn lanes, 
and other undefined locations are exempt from the compaction and density requirement modifications 
and testing contained within this special provision. 

B  (Vacant) 
C  Construction 

C.1  General 
 (1) The engineer shall approve the grade before placement of the base. Approval of the grade shall be in 

accordance with applicable provisions of the standard specifications. 

Add the following to standard spec 305.3.2.2: 

 (3) For 1 1/4-Inch dense graded base composed of < or = 20% reclaimed asphaltic pavement (RAP) or 
crushed concrete (RCA), as determined by classification of material (aggregate or RAP and/or RCA) and 
percentage by weight of each material type retained on the No. 4 Sieve, the contractor must determine 
the material target density in accordance with: 

Method 1:  Maximum dry density in accordance with AASHTO T-180, Method D, with correction for coarse 
particles and modified to require determination of Bulk Specific Gravity (Gm) in accordance with 
AASHTO T 85. Bulk Specific Gravities determined in accordance with standard spec 106.3.4.2.2 for 
aggregate source approval may be utilized. 

(4) For 1 1/4-Inch dense graded base composed of >20% RAP or RCA, as determined by classification of 
material (aggregate or RAP and/or RCA) and percentage by weight of each material type retained on the 
No. 4 Sieve, the contractor may choose from the following options to determine the material target 
density: 

Method 2: Maximum dry density as determined by AASHTO T-180, Method D, with correction for coarse 
particles, and modified to require determination of Bulk Specific Gravity (Gm) in accordance with 
AASHTO T 85. 

Method 3: Maximum wet density as determined by AASHTO T-180, Method D, modified to define Maximum 
Density as the wet density in pounds per cubic foot of soil at optimum moisture content using Method 
D specified compaction, with correction for coarse particles, and modified to require determination of 
Bulk Specific Gravity (Gm) in accordance with AASHTO T 85. 

Method 4: Average of 10 random control strip wet density measurements as described in section C.2.5.1. 

(5)  Compact the 1 1/4-Inch dense graded base to a minimum of 93.0% of the material target density for 
methods 1, 2 and 3. Compact 1 ¼-inch dense graded base to a minimum of 96% of the material target 

http://wisconsindot.gov/rdwy/cmm/cm-08-00toc.pdf
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density for method 4. Ensure that adequate moisture is present during placement and compaction 
operations to prevent segregation and to help achieve compaction. 

 (6) Base Aggregate Dense 1 1/4-Inch will be accepted for compaction on a lot basis. 

 (7) Field density tests on materials using contractor elected target density methods 3 or 4 will not be 
considered for lot acceptance on the basis of compaction under the requirements of this provision until 
the moisture content of the in-place material is less than 2.0 percentage points above the maximum wet 
density optimum moisture or 2.0 percentage points of the average moisture content of the 10 density 
tests representing a control strip, respectively. Determine moisture content using AASHTO T255 as 
modified in CMM chapter 8 or a nuclear density gauge. If conducting AASHTO T255, sample materials 
after watering but before compaction. 

C.2  Quality Management Program 

C.2.1  Quality Control Plan 

 (1) Submit a comprehensive written quality control plan to the engineer no later than 10 business days before 
placement of material. Do not place any dense graded base before the engineer reviews and accepts the 
plan. Construct the project as the plan provides. 

 (2) Do not change the quality control plan without the engineer’s review and acceptance. Update the plan 
with changes as they become effective. Provide a current copy of the plan to the engineer and post in the 
contractor’s laboratory as changes are adopted. Ensure that the plan provides the following elements: 

1. An organizational chart with names, telephone numbers, current certifications and/or titles, and roles and 
responsibilities of QC personnel. 

2. The process used to disseminate QC information and corrective action efforts to the appropriate persons. 
Include a list of recipients, the communication process that will be used, and action time frames. 

3. A list of source locations, section and quarter descriptions, for all aggregate materials requiring QC testing. 
4. Descriptions of stockpiling and hauling methods. 
5. An outline for resolving a process control problem. Include responsible personnel, required documentation, 

and appropriate communication steps. 
6. Location of the QC laboratory, retained sample storage, and other documentation. 
7.  Lot layout and random test location plan. 
8. A description of placement methods and operations. Including, but not limited to: staging, construction of an 

initial working platform, lift thicknesses, and equipment. 

C.2.1  Pre-Placement Meeting 

A minimum of two weeks before placement of Base Aggregate Dense 1 1/4-Inch material, hold a pre-
placement meeting at a mutually agreed upon time and location. Present the Quality Control Plan at the 
meeting. Attendance at the pre-placement meeting is mandatory for the project superintendent, quality 
control manager, project inspection and testing staff, all appropriate contractor personnel involved in the 
sampling, testing, and quality control including subcontractors, and the engineer or designated 
representatives. 

C.2.2  Personnel 
 (1) Perform the quality control sampling, testing, and documentation required under this provision using 

technicians certified by the Department’s Highway Technician Certification Program (HTCP). Have a 
HTCP Nuclear Density Technician I, or ACT certified technician, perform field density and field 
moisture content testing. Adhere to the minimum required certifications for aggregate testing per part 7 
of the standard specification. AASHTO T180 proctor testing requires a minimum certification level of 
AGGTEC-1. 

 (2) If an ACT is performing sampling or testing, a certified technician must coordinate and take responsibility 
for the work an ACT performs. Have a certified technician ensure that all sampling and testing is 
performed correctly, analyze test results, and post resulting data. No more than one ACT can work under 
a single certified technician. 

C.2.3  Equipment 
 (1) Furnish the necessary equipment and supplies for performing quality control testing. Ensure that all 

testing equipment conforms to the equipment specifications applicable to the required testing methods. 
The engineer may inspect the measuring and testing devices to confirm both calibration and condition. 
Calibrate all testing equipment according to the CMM and maintain a calibration record at the laboratory. 
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 (2) Furnish nuclear gauges from the department’s approved product list at: 

http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx 

 (3) Ensure that the nuclear gauge manufacturer or an approved calibration service calibrates the gauge the 
same calendar year it is used on the project. Retain a copy of the calibration certificate with the gauge. 

 (4) For all target density methods, conform to AASHTO T310 and CMM 8-15 for wet density testing and 
gauge monitoring methods. 

 (5) For the specified target density determined using method 1 in section C.1, compute the dry densities for 
the compacted dense graded base, composed of < or = 20% RAP or RCA, according to AASHTO T310. 

 (6) For contractor elected target density method 2 in section C.1, compute dry densities of dense graded 
base composed of >20% RAP or RCA using a moisture correction factor and the nuclear wet density 
value. Determine the moisture correction value, for each Proctor produced under the requirements of 
C.2.5, using the moisture bias as shown in CMM 8.15.12.1 and 8.15.12.2, except the one-point Proctor 
tests of the 5 random tests is not required. Conduct a moisture bias test for every 7500 feet of Base 
Aggregate Dense 1 1/4-Inch placed. Determine natural moistures in the laboratory. 

 (7) Perform nuclear gauge measurements using gamma radiation in the backscatter or direct transmission 
position. Backscatter may be used only if the material being tested cannot reliably maintain an undistorted 
direct transmission test hole. Direct transmission tests must be performed at the greatest possible probe 
depth of 2 inches, 4 inches, or 6 inches, but not to exceed the depth of the compacted layer being tested. 
Perform each test for at least one minute of nuclear gauge count time. 

C.2.5  Contractor Testing 

 (1) Perform compaction testing on the mainline dense graded base material, as defined by A.(4). Perform the 
quality control sampling, testing, and documentation required under this provision using HTCP certified 
technicians as required in C.2.3. Conform to CMM 8-15 for testing and gauge monitoring methods. 

 (2) Select test sites randomly using ASTM Method D3665. Random numbers may be determined using an 
electronic random number generator. Guidance for determining test locations can be found in section 8-
30.9 of the Construction and Materials Manual (CMM). Test locations must be kept a minimum of 3 feet 
from the unsupported edge of dense graded base layers.  

(3)   When a density target is determined in accordance methods 3 or 4 in section C.1, conduct density testing 
on same date of final compaction. 

C.2.5.1  Contractor Required Quality Control (QC) Testing 

 (1) Conduct testing at a minimum frequency of one test per lot. A lot is 1500 feet for each layer with a 
maximum width of 18 feet, minimum width of 6 feet, and minimum lift thickness of 2" of Base Aggregate 
Dense 1 1/4-Inch material placed. Each lot of compacted Base Aggregate Dense 1 1/4-Inch material, as 
defined by A.(4), will be accepted when the lot field density meets the required minimum  density. Lots 
that don’t achieve density requirements must be addressed and approved in accordance with C.2.7. 

(2)   Add separate lots for passing lanes and individual ramps greater than 1500 feet. 

(3)   Combine partial lots less than 750 feet with the previous lot. Partial lots greater than or equal to 750 feet 
are standalone lots. 

 (4) Notify the engineer, if a lot field density test falls below the required minimum value. Document and 
perform corrective actions in accordance with C.2.7. Deliver documentation of all compaction testing 
results to the engineer at the time of testing. 

C.2.5.1.1  Target Density Determination 
C.2.4.1.1.1  Maximum Wet and/or Dry Density Methods 

 (1) For contractor elected target density methods 2 and 3 in section C.1, and contractually specified target 
density method 1 in section C.1; perform one gradation and 5-point Proctor test before placement of 
1 ¼-Inch dense graded base. Perform additional gradations every 3000 tons in accordance with standard 
spec 305 and 730. If sampling requirements are identical, samples/testing performed for the QMP Base 
Aggregate specification may be used to fulfill the gradation testing requirements of this specification. 

 (2) Perform additional 5-point Proctor tests, at a minimum, when: 
1. The four point moving average gradation on any one sieve differs from the original gradation test result for 

that sieve, by more than 10 percentage points. The original gradation test is defined as the gradation of the 

http://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx
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material used to create a 5-point Proctor. Each 5-point Proctor test will remain valid for any material with 
gradation for all sieves within 10.0 percentage points of that Proctor’s original gradation test. 

2. The source of base aggregate changes. 
3. Percent target density exceeds 103.0% on two consecutive density tests. 

 (3) Provide Proctor test results to the engineer within two business days of sampling. Provide gradation test 
results to the engineer within one business day of sampling. 

 (4) Split each contractor QC Proctor sample and identify it according to CMM 8-30. Deliver the split to the 
engineer within one business day for department QV Proctor testing. 

 (5) Split each non-Proctor contractor QC sample and identify it according to CMM 8-30. Retain the split for 
7 calendar days in a dry, protected location. If requested for department comparison testing, deliver the 
split to the engineer within one business day. 

C.2.5.1.1.2  Density Control Strip Method 

 (1) For contractor elected target density method 4 in section C.1, construct a control strip for each layer of 
placement to identify the target wet density for the base aggregate dense material. The control strip 
construction and density testing will occur under the direct observation and/or assistance of the 
department QV personnel. For blended material, reprocessed material and crushed concrete, perform 
additional gradations every 3000 tons in accordance with standard spec 305 and 730. If sampling 
frequencies are identical, samples/testing performed for the QMP Base Aggregate specification may be 
used to fulfill the gradation testing requirements of this specification. 

 (2) Unless the engineer approves otherwise, construct control strips to a minimum dimension of 300 feet long 
and one full lane width. 

 (3) Completed control strips may remain in-place to be incorporated into the final roadway cross-section. 

 (4) Construct additional control strips, at a minimum, when: 
1. The source of base aggregate changes. 
2. The four point moving average percentage of blended recycled materials, from classification of material 

retained on the No. 4 sieve in the original gradation test, differs by more than 10 percentage points. The 
original gradation test is defined as the gradation of the material used to construct the control strip.  

3. The layer thickness changes more than 2.0 inches. 
4. The percent target density exceeds 103.0% on two consecutive density measurements. 

 (5) Construct control strips using equipment and methods representative of the operations to be used to 
place and compact the remaining 1 1/4–Inch Base Aggregate Dense material. Wet the base, as mutually 
agreed upon by the contractor and engineer, to obtain and/or maintain adequate moisture content to 
ensure proper compaction. Discontinue water placement if the base begins to exhibit signs of saturation 
or instability. 

 (6) After compacting the control strip with a minimum of 2 passes, mark and take density measurements at 
3 random locations. Subsequent density measurements will be taken at the same 3 locations. Test 
locations must be kept a minimum of 3 feet from the unsupported edge of dense graded base layers. 

 (7) After each subsequent pass of compaction equipment over the entirety of the control strip, take wet 
density measurements at the 3 marked locations. Continue compacting and testing until the increase in 
wet density measurements are less than 2.0 lb/ft3, or the density measurements begin to decrease. 

 (8) Upon completion of control strip compaction, take 10 randomly located wet density measurements within 
the limits of the control strip. The final measurements recorded at the 3 locations under article C.2.4.1.1.2 
may be included as 3 of the 10 measurements. Average the ten measurements to obtain the control strip 
target density and target moisture for use in contractor elected method 4 in section C.1. Test locations 
must be kept a minimum of 3 feet from the unsupported edge of dense graded base layers. 

C.2.6  Department Testing 

C.2.6.1  General 
 (1) The department will conduct verification testing to validate the quality of the product and independent 

assurance testing to evaluate the sampling and testing. The department will provide the contractor with a 
listing of names and telephone numbers of all QV and IA personnel for the project and provide test results 
to the contractor within two business days after the department obtains the sample. 

(2)   When a density target is determined in accordance methods 3 and 4 in section C.1, conduct density 
testing on same date of final compaction. 
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C.2.6.2  Quality Verification (QV) Testing 

 (1) The department will have an HTCP technician, or ACT working under a certified technician, perform QV 
sampling and testing. Department verification testing personnel must meet the same certification level 
requirements specified in C.2.3 for contractor testing personnel for each test result being verified. The 
department will notify the contractor before sampling so the contractor can observe QV sampling. 

 (2) The department will conduct QV tests at the minimum frequency of 20% of the required gradation, density 
and Proctor contractor tests.  

 (3) The department will utilize contractor’s QC Proctor results for determination of the material target density. 
The department will verify QC Proctor values by testing QC Proctor split sample. The department will use 
QC Proctor value as a target density if the QC and QV Proctor test results meet the tolerance 
requirements specified in section C.2.6.2(7). 

 (4) The department will locate gradation and nuclear density test samples, at locations independent of the 
contractor’s QC work, collecting one sample at each QV location. Sampling for gradation may be done 
independently of nuclear density tests, before watering and before compacting. The department will split 
each QV sample, test half for QV, and retain the remaining half for 10 calendar days. 

 (5) The department will conduct QV tests in a separate laboratory and with separate equipment from the 
contractor’s QC tests. The department will use the same methods specified for QC testing. 

 (6) The department will utilize control strip target density testing results in lieu of QV Proctor sampling and 
testing when the contractor elected target density method 4 in section C.1 is used. 

 (7) The department will assess QV results by comparing to the appropriate specification limits. If QV test 
results conform to this special provision, the department will take no further action. If QV test results are 
nonconforming, take corrective actions in accordance with C.2.7 until the requirements of this special 
provision are met. Differing QC and QV nuclear density values of more than 2.0 pcf will be investigated 
and resolved. Differing QC and QV Proctor values of more than 3.0 pcf will be investigated and resolved. 

C.2.6.3  Independent Assurance (IA) 
 (1) Independent assurance is unbiased testing the department performs to evaluate the department’s QV 

and the contractor’s QC sampling and testing, including personnel qualifications, procedures, and 
equipment. The department will perform an IA review according to the department’s independent 
assurance program. That review may include one or more of the following: 

1. Split sample testing. 
2. Proficiency sample testing. 
3. Witnessing sampling and testing. 
4. Test equipment calibration checks. 
5. Requesting that testing personnel perform additional sampling and testing. 

 (2) If the department identifies a deficiency, and after further investigation confirms it, correct that deficiency. 
If the contractor does not correct or fails to cooperate in resolving identified deficiencies, the engineer 
may suspend placement until action is taken. Resolve disputes as specified in C.2.6.4. 

C.2.6.4  Dispute Resolution 

 (1) The engineer and contractor should make every effort to avoid conflict. If a dispute between some aspect 
of the contractor’s and the engineer’s testing program does occur, seek a solution mutually agreeable to 
the project personnel. The department and contractor shall review the data, examine data reduction and 
analysis methods, evaluate sampling and testing methods/procedures, and perform additional testing. 
Use ASTM E 178 to evaluate potential statistically outlying data. 

 (2) Production test results, and results from other process control testing, may be considered when resolving 
a dispute. 

 (3) If project personnel cannot resolve a dispute, and the dispute affects payment or could result in 
incorporating non-conforming product or work, the department will use third party testing to resolve the 
dispute. The department’s central office laboratory, or a mutually agreed on independent testing 
laboratory, will provide this testing. The engineer and contractor will abide by the results of the third party 
tests. The party in error will pay service charges incurred for testing by an independent laboratory. The 
department may use third party test results to evaluate the quality of questionable materials and 
determine the appropriate payment. The department may reject material or otherwise determine the final 
disposition of nonconforming material as specified in standard spec 106.5. 
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C.2.7  Corrective Action 

 (1) Lots not achieving the minimum density requirements may be addressed and accepted for compaction in 
accordance with the requirements of this section. Unless directed by the engineer, corrective actions 
taken to address an unacceptable lot must be applied to the entire lot corresponding to the non-
conforming test. 

 (2) Investigate the moisture content of material in an unacceptable lot. Moisture content testing/samples 
collected under the QC and/or QV testing articles of this specification may be used to complete this 
investigation. Obtain moisture content readings in accordance with ASTM D 6938. For material composed 
of >20% RAP or RCA, correct the moisture content with the moisture correction value using the moisture 
bias, as shown in CMM 8.15.12.1 and 8.15.12.2, except the one-point Proctor tests of the 5 random tests 
is not required. 

 (3) Lots with moisture contents within 2.0 percentage points of optimum moisture for target density methods 
1, 2 and 3 in section C.1, or within 2.0 percentage points of the target moisture content for target density 
method 4 in section C.1, and exhibiting no signs of deflection when subjected to loading by the heaviest 
roller used in the placement and compaction operations, shall be compacted a minimum of one more 
pass using equipment and methods representative of the operations used to place and compact the Base 
Aggregate Dense 1 1/4–Inch, and density tested at the same location (station and offset) as the failing 
QC and/or QV density tests. If the change in density exceeds 2.0 lb/ft3 continue subsequent compactive 
efforts and density testing on that lot, at no additional cost to the department. If the change in density is 
less than or equal to 2.0 lb/ft3, the lot is accepted as satisfying the compaction requirements of this 
provision. 

 (4) Lots with moisture contents within 2.0 percentage points of optimum moisture for target density methods 
1, 2, or 3 in section C.1, or within 2.0 percentage points of the target moisture content for target density 
method 4 in section C.1 and exhibiting signs of deflection when subjected to loading by the heaviest roller 
used in the placement and compaction operations, will be reviewed by the engineer. The engineer may 
request subgrade improvement methods, such as excavation below subgrade (EBS), installation of 
geotextile fabrics, installation of breaker run material, or others to be completed, or may request an 
additional pass of compactive effort using equipment and methods representative of the operations used 
to place and compact the base aggregate dense and density test. 

1. If, after an additional pass, the change in density at the same location (station and offset) as the failing QC 
and/or QV density tests exceeds 2.0 lb/ft3 in a lot continue subsequent compactive efforts and density 
testing on that lot. If the change in density at the same location (station and offset) as the failing QC and/or 
QV density tests is less than or equal to 2.0 lb/ft3, and subgrade improvement methods are not requested by 
the engineer, the lot is accepted as satisfying the compaction requirements of this provision. 

2. If subgrade improvement methods are requested by the engineer, upon completion, including compaction of 
the restored base material, conduct a density test within the improved subgrade limits. This density test 
result will replace the prior field density value. If the lot field density equals or exceeds the minimum density 
requirement defined in section C.1, the lot is accepted as satisfying the compaction requirements of this 
provision. If the lot field density fails to achieve the minimum density requirement defined in section C.1, 
compact the lot a minimum of one more pass using equipment and methods representative of the operations 
used to place and compact the base aggregate dense; and density test at the same location (station and 
offset) as the failing QC and/or QV density tests. If the change in density exceeds 2.0 lb/ft3 continue 
subsequent compactive efforts and density testing on that lot, at no additional cost to the department. If the 
change in density is less than or equal to 2.0 lb/ft3, the lot is accepted as satisfying the compaction 
requirements of this provision. 

 (5) Unacceptable lots, with moisture contents in excess of 2.0 percentage points above or below optimum 
moisture for target density methods 1, 2 or 3 in section C.1; or in excess of 2.0 percentage points above 
or below the target moisture content for target density method 4 in section C.1; shall receive contractor 
performed and documented corrective action; including additional density testing. 

 (6) Density tests completed subsequent to any corrective action will replace previous field density test results 
for that lot. Continue corrective actions until the minimum density requirement is achieved or an alternate 
compaction acceptance criteria is met in accordance with this section. 

 (7) Field moisture contents of materials tested using contractor elected target density methods 3 or 4 in 
section C.1 cannot exceed 2.0 percentage points of the optimum moisture content or 2.0 percentage 
points of the target moisture content, respectively. Density tests on materials using contractor elected 
target density methods 3 or 4 in section C.1 will not be considered for lot compaction acceptance until the 
moisture content of the corresponding density test of the in-place material is less than 2.0 percentage 
points above of the optimum moisture content or 2.0 percentage points of the target moisture content, 
respectively. 
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D  Measurement 
 (1) The department will measure the QMP Base Aggregate Dense 1 1/4-Inch Compaction bid item by each 

lot, acceptably completed per C.2.5.1.  

E  Payment 
 (1) The department will pay for the measured quantities at the contract unit price under the following bid item: 

ITEM NUMBER DESCRIPTION        UNIT 
371.2000.S QMP Base Aggregate Dense 1 1/4-Inch Compaction    EACH 

 (2) Payment is full compensation for performing compaction testing; for sampling and laboratory testing; 
and for developing, completing, and documenting the compaction quality management program. The 
department will pay separately for providing aggregate under the Base Aggregate Dense 1 1/4-Inch bid 
item. 

 (3) The department will pay for additional tests directed by the engineer. One engineer directed test is equal 
to one acceptably completed lot of the QMP Base Aggregate Dense 1 1/4 -Inch Compaction bid item. The 
department will not pay for additional corrective action tests required due to unacceptable material. 
stp-370-010 (20210113) 

 

19. QMP HMA Pavement Nuclear Density. 
A  Description 

Replace standard spec 460.3.3.2 (1) and standard spec 460.3.3.2 (4) with the following: 

 (1) This special provision describes density testing of in-place HMA pavement with the use of nuclear density 
gauges. Conform to standard spec 460 except as modified in this special provision. 

 (2) Provide and maintain a quality control program defined as all activities and documentation of the 
following: 

1. Selection of test sites. 
2. Testing. 
3. Necessary adjustments in the process. 
4. Process control inspection. 

 (3) Chapter 8 of the department’s construction and materials manual (CMM) provides additional detailed 
guidance for QMP work and describes required procedures. 

https://wisconsindot.gov/rdwy/cmm/cm-08-00.pdf 

 (4) The department’s Materials Reporting System (MRS) software allows contractors to submit data to the 
department electronically, estimate pay adjustments, and print selected reports. Qualified personnel may 
obtain MRS software from the department’s web site at: 

http://www.atwoodsystems.com/ 

B  Materials 

B.1  Personnel 
 (1) Nuclear gauge owners and personnel using nuclear gauges shall comply with WisDOT requirements 

according to 460.3.3 and CMM 815. 

B.2  Testing 

 (1) Conform to WTM T355 and CMM 815 for density testing and gauge monitoring methods. Conform to 
CMM 815.10.4 for test duration and gauge placement. 

B.3  Equipment 
B.3.1  General 

 (1) Furnish nuclear gauges according to CMM 815.2. 

 (2) Furnish nuclear gauges from the department’s approved product list at 

https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx 

https://wisconsindot.gov/rdwy/cmm/cm-08-00.pdf
http://www.atwoodsystems.com/
https://wisconsindot.gov/Pages/doing-bus/eng-consultants/cnslt-rsrces/tools/appr-prod/default.aspx
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B.3.2  Comparison of Nuclear Gauges 

B.3.2.1  Comparison of QC and QV Nuclear Gauges 

 (1) Compare QC and QV nuclear gauges according to WTM T355. 

B.3.2.2  Reference Site Monitoring 

 (1) Conduct reference site monitoring for both QC and QV gauges according to WTM T355. 

B.4  Quality Control Testing and Documentation 

B.4.1  Lot and Sublot Requirements 

B.4.1.1  Mainline Traffic Lanes, Shoulders, and Appurtenances 

 (1) Divide the pavement into lots and sublots for nuclear density testing according to CMM 815.10.2. 

 (2) Determine required number of tests according to CMM 815.10.2.1. 

 (3) Determine random testing locations according to CMM 815.10.3. 

B.4.1.2  Side Roads, Crossovers, Turn Lanes, Ramps, and Roundabouts 

 (1) Divide the pavement into lots and sublots for nuclear density testing according to CMM 815.10.2. 

 (2) Determine required number of tests according to CMM 815.10.2.2. 

 (3) Determine random testing locations according to CMM 815.10.3. 

B.4.2  Pavement Density Determination 

B.4.2.1  Mainline Traffic Lanes and Appurtenances 

 (1) Calculate the average sublot densities using the individual test results in each sublot. 

 (2) If all sublot averages are no more than one percent below the target density, calculate the daily lot density 
by averaging the results of each random QC test taken on that day’s material. 

 (3) If any sublot average is more than one percent below the target density, do not include the individual test 
results from that sublot when computing the lot average density and remove that sublot’s tonnage from 
the daily quantity for incentive. The tonnage from any such sublot is subject to disincentive pay as 
specified in standard spec 460.5.2.2. 

B.4.2.2  Mainline Shoulders 

B.4.2.2.1  Width Greater Than 5 Feet 
 (1) Determine the pavement density as specified in B.4.2.1. 

B.4.2.2.2  Width of 5 Feet or Less 

 (1) If all sublot test results are no more than 3.0 percent below the minimum target density, calculate the daily 
lot density by averaging all individual test results for the day. 

 (2) If a sublot test result is more than 3.0 percent below the target density, the engineer may require the 
unacceptable material to be removed and replaced with acceptable material or allow the nonconforming 
material to remain in place with a 50 percent pay reduction. Determine the limits of the unacceptable 
material according to B.4.3. 

B.4.2.3  Side Roads, Crossovers, Turn Lanes, Ramps, and Roundabouts 

 (1) Determine the pavement density as specified in B.4.2.1. 

B.4.2.4  Documentation 

 (1) Document QC density test data as specified in CMM 815. Provide the engineer with the data for each lot 
within 24 hours of completing the QC testing for the lot. 

B.4.3  Corrective Action 

 (1) Notify the engineer immediately when an individual test is more than 3.0 percent below the specified 
minimum in standard spec 460.3.3.1. Investigate and determine the cause of the unacceptable test result. 

 (2) The engineer may require unacceptable material specified in B.4.3(1) to be removed and replaced with 
acceptable material or allow the nonconforming material to remain in place with a 50 percent pay 
reduction. Determine limits of the unacceptable area by measuring density of the layer at 50-foot 
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increments both ahead and behind the point of unacceptable density and at the same offset as the 
original test site. Continue testing at 50-foot increments until a point of acceptable density is found as 
specified in standard spec 460.5.2.2(1). Removal and replacement of material may be required if 
extended testing is in a previously accepted sublot. Testing in a previously accepted sublot will not be 
used to recalculate a new lot density. 

 (3) Compute unacceptable pavement area using the product of the longitudinal limits of the unacceptable 
density and the full sublot width within the traffic lanes or shoulders. 

 (4) Retesting and acceptance of replaced pavement will be as specified in standard spec 105.3. 

 (5) Tests indicating density more than 3.0 percent below the specified minimum, and further tests taken to 
determine the limits of unacceptable area, are excluded from the computations of the sublot and lot 
densities. 

 (6) If two consecutive sublot averages within the same paving pass and same target density are more than 
one percent below the specified target density, notify the engineer and take necessary corrective action. 
Document the locations of such sublots and the corrective action that was taken. 

B.5  Department Testing 

B.5.1  Verification Testing 

 (1) The department will have a HTCP certified technician, or ACT working under a certified technician, 
perform verification testing. The department will test randomly at locations independent of the contractor’s 
QC work. The department will perform verification testing at a minimum frequency of 10 percent of the 
sublots and a minimum of one sublot per mix design. The sublots selected will be within the active work 
zone. The contractor will supply the necessary traffic control for the department’s testing activities. 

 (2) The QV tester will test each selected sublot using the same testing requirements and frequencies as the 
QC tester. 

 (3) If the verification sublot average is not more than one percent below the specified minimum target 
density, use the QC tests for acceptance. 

 (4) If the verification sublot average is more than one percent below the specified target density, compare the 
QC and QV sublot averages. If the QV sublot average is within 1.0 lb/ft3 of the QC sublot average, use 
the QC tests for acceptance. 

 (5) If the first QV/QC sublot average comparison shows a difference of more than 1.0 lb/ft3 each tester will 
perform an additional set of tests within that sublot. Combine the additional tests with the original set of 
tests to compute a new sublot average for each tester. If the new QV and QC sublot averages compare to 
within 1.0 lb/ft3, use the original QC tests for acceptance. 

 (6) If the QV and QC sublot averages differ by more than 1.0 lb/ft3 after a second set of tests, resolve the 
difference with dispute resolution specified in B.6. The engineer will notify the contractor immediately 
when density deficiencies or testing precision exceeding the allowable differences are observed. 

B.5.2  Independent Assurance Testing 

 (1) Independent assurance is unbiased testing the department performs to evaluate the department’s 
verification and the contractor’s QC sampling and testing including personnel qualifications, procedures, 
and equipment. The department will perform the independent assurance review according to the 
department’s independent assurance program. 

B.6  Dispute Resolution 

 (1) The testers may perform investigation in the work zone by analyzing the testing, calculation, and 
documentation procedures. The testers may perform gauge comparison according to B.3.2.1. 

 (2) The testers may use comparison monitoring according to B.3.2.2 to determine if one of the gauges is out 
of tolerance. If a gauge is found to be out of tolerance with its reference value, remove the gauge from the 
project and use the other gauge’s test results for acceptance. 

 (3) If the testing discrepancy cannot be identified, the contractor may elect to accept the QV sublot density 
test results or retesting of the sublot in dispute within 48 hours of paving. Traffic control costs will be split 
between the department and the contractor. 

 (4) If investigation finds that both gauges are in error, the contractor and engineer will reach a decision on 
resolution through mutual agreement. 
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B.7  Acceptance 

 (1) The department will not accept QMP HMA Pavement Nuclear Density if a non-compared gauge is used 
for contractor QC tests. 

C  (Vacant) 
D  (Vacant) 
E  Payment 
E.1  QMP Testing 

 (1) Costs for all sampling, testing, and documentation required under this special provision are incidental 
to the work. If the contractor fails to perform the work required under this special provision, the 
department may reduce the contractor’s pay. The department will administer pay reduction under the 
Non-performance of QMP administrative item. 

E.2  Disincentive for HMA Pavement Density 

 (1) The department will administer density disincentives as specified in standard spec 460.5.2.2. 

E.3  Incentive for HMA Pavement Density 

 (1) The department will administer density incentives as specified in standard spec 460.5.2.3. 
stp-460-020 (20230629) 

 

20. Fertilizer Type B. 
Replace 629.2.1.3 with the following:  
(1) Fertilizer Type B Special will conform to the following requirements:  

 Nitrogen, not less than 24% with 6% percent of the nitrogen being slow release.  

 Phosphorus, not less than 15% 

 Potash, not less than 9% 
(2) The total nitrogen, phosphorus, and potash shall equal at least 48 percent. 

Replace 629.3.1.3 with the following:  
(1) Apply fertilizer containing at least 48 percent total nitrogen, phosphorus, and potash at 5 pounds per 
1,000 square feet unless otherwise directed by the engineer.  For Fertilizer Type B Special that contains a 
different percentage of components, determine the new application rate by multiplying the specified rate 
by a dimensionless conversion factor determined as follows:  

Conversion Factor = 48 / New Percentage of Components 
Replace 629.4(1):  
(1) The department will measure Fertilizer Type B, Special by the hundred pounds (CWT) acceptably 
completed, measured based on the application rate of 5 pounds per 1,000 square feet.  The department 
will not measure fertilizer used for the bid items under 632. The measured quantity equals the number of 
hundred-weight (CWT) of material determined by multiplying the actual number of cwt. of material 
incorporated by the ratio of the actual percentage of fertilizer components used to 48 percent for Fertilizer 
Type B Special.    
SER-629-001 (20230109) 

 

 

 

 

 

 

 



3751-03-70 21 of 44 

21. Seeding Mixture No. 30. 
Replace 630.2.1.5.1.1 Table 630-1 Highway Seed Mixtures with the following: 

Conform to the following the species, proportions, purity, and germination: 

Species  Purity 
Minimum % 

Germination 
Minimum % 

Mixture 
Proportion % 

Perennial Ryegrass 97 90 10 

Hard Fescue 97 85 15 

Red Fescue 97 85 25 

Salt Grass 98 85 20 

Tall Fescue 98 85 30 

Replace 630.3.5 (1) with the following: 
(1) Use the following sowing rates for the seeds in pounds per 1000 square feet:  

Seed Mixture 30 Special at 5.0 pounds 
SER-630-001 (20230109) 

 

22. Topsoil and Salvaged Topsoil. 
Replace 625.2 (1) with the following: 

(1)  Topsoil consists of loam, sandy loam, silt loam, silty clay loam, or clay loam humus-bearing soils adapted 
to sustain plant life, and ensure the topsoil consists of the following: 

 

 

 

 

 

 

 
*Organic matter determined by loss on ignition test of samples oven dried to constant weight at 212 F (100 C). 

Add the following to standard spec 625.2: 

(3)  Furnish material that is free from large roots, sticks, weeds, brush, stones, litter, and waste products. 

(4)  Do not furnish surface soils from ditch bottoms, drained ponds, and eroded areas, or soils which are 
supporting growth of NR 40 listed plants and noxious weeds or other undesirable vegetation. 

Replace 625.3.3 (3) with the following:  

(3)  Ensure that for the upper 2 inches, 100 percent of the material passes a one-inch sieve and at least 90 
percent passes the No. 10 sieve.   
SER-625-001 (20221007) 

 

23. Insulation Board Polystyrene, 4-Inch, Item 612.0902.S. 
A  Description 

This special provision describes furnishing and placing polystyrene insulation board as the plans show. 

 
 

Topsoil Requirements Minimum Range Maximum Range 

pH 6.0 8.0 

Organic Matter* 5% 20% 

Clay 5% 30% 

Silt 10% 70% 

Sand 10% 70% 
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B  Materials 

Provide polystyrene insulation board that conforms to the requirements for Extruded Insulation Board, 
AASHTO Designation M230 as modified in this special provision. 

Delete flammability requirement. 

B.1  Certification 

Before installation, obtain from the manufacturer a certification indicating compliance and furnish it to the 
project engineer. 

C  (Vacant) 
D  Measurement 
The department will measure Insulation Board Polystyrene, 4-Inch by area in square yards of work, 
completed and accepted. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
612.0902.S Insulation Board Polystyrene, 4-Inch SY 

Payment is full compensation for all excavation; and for furnishing and placing the insulation board. 
stp-612-005 (20030820) 

 

24. Silt Fence Heavy Duty, Item 628.1530.S; 
Silt Fence Heavy Duty Maintenance, Item 628.1535.S. 
A  Description 

This special provision describes furnishing, installing, maintaining, repairing, and removing heavy duty silt 
fence as the plans show, as directed by the engineer, and as hereinafter described.  

B  Materials 

Provide Silt Fence Heavy Duty consisting of a composite of fence posts, fence fabric, geotextile fabric, 
sand bags or rock bags, and fasteners to be assembled by the contractor. 

Furnish new or salvaged notched conventional metal “T” or “U” shaped fence posts with a length of 8 feet 
and minimum weight of 1.25 lb/ft.  

Furnish new fence fabric, or salvaged fence fabric that is free of rust or other structural defects, 
conforming to standard spec 616.2.2.1 or 616.2.3.2, or one of the following alternatives:   

· Woven wire fence - Standard field fence type, minimum 14-½ gauge wire, maximum mesh spacing of 6 
inches, and a height of 4 feet. 

· Chain link fence – minimum 12-½ gauge, maximum 2.5-inch diamond pattern, and a height of 4 feet.  

· Welded wire fence – minimum 14 gauge, maximum mesh spacing of 4 inches, and a height of 4 feet. 

Furnish Geotextile Fabric Type HR according to standard spec 645.2.2.7. 

Furnish sand bags according to standard spec 628.2.8 or rock bags according to standard spec 628.2.13.  

Furnish wire ties, nylon zip ties, or other engineer approved materials. 

C  Construction 

Complete the installation prior to any ground disturbing activities within the drainage area adjacent to the 
required location. Construct according to the plan details and as described below.  

Install posts with a minimum embedment of two feet and as necessary to provide a stable fence system. 

Attach fence fabric to posts with at least three ties on each post (top, middle, bottom).  

Attach geotextile fabric to fence fabric and/or posts at a maximum spacing of every 2 feet along the top 
and additionally as necessary to prevent displacement or damage by wind and wave actions. Overlap 
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joints in the geotextile fabric by a minimum of 12 inches. Excess geotextile fabric may be cut or draped 
over the backside of the fence system.  

Secure the bottom of the geotextile fabric by either of the following methods: 

·  For installation in wet conditions, anchor the lower flap of the geotextile fabric to the ground using a 
continuous line of sand bags or rock bags. The lower flap shall be a minimum width of 1 foot. 

· For installation in dry conditions, bury the bottom edge in a trench that is a minimum of 4 inches wide and 6 
inches deep. Fold material to fit trench and backfill and compact trench with excavated soil.  

Maintain the fence throughout construction and until removal. Repair or replace fence materials as 
necessary. Remove sediment whenever it accumulates to approximately one-half the original fence 
height and as directed by the engineer. Remove all sediment prior to final stabilization.  

Keep system in place until the site is permanently vegetated and is ordered for removal by the engineer. 
Clean up and restore the surface after removal.  

D  Measurement 
The department will measure Silt Fence Heavy Duty by the linear foot, acceptably completed, measured 
along the base of the fence, center-to-center of end post, for each section of fence.  

The department will measure Silt Fence Heavy Duty Maintenance by the linear foot, acceptably 
completed, measured along the base of the fence, end-to-end of the section maintained, for each time a 
section of fence is cleaned and repaired.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
628.1530.S Silt Fence Heavy Duty       LF 
628.1535.S Silt Fence Heavy Duty Maintenance      LF 

Payment for Silt Fence Heavy Duty is full compensation for erecting fence, including excavating or 
trenching, posts, geotextile fabric, sand bags or rock bags, backfilling, removal, restoration, and disposal. 

Payment for Silt Fence Heavy Duty Maintenance is full compensation for required cleaning and repairing; 
for removing and disposing sediment or spreading accumulated sediment to form a surface suitable for 
seeding; and for replacing fence and damages caused by overloading sediment material or ponding water 
adjacent to fence.  
stp-628-005 (20220628) 

 

25. Removing Signs Type II, Item 638.2602. 
Revised section 638.3.4 of the standard specifications and as follows:  
(2) Aluminum type II signs and steel stringers are property of the Kenosha County DPW.  The contractor 
shall take ownership of the signs after sign removal. Signs shall not be returned to the Kenosha County 
DPW. 

 

26. Temporary Audible Message Devices, Item 644.1900.S. 
A  Description 
This special provision describes providing, maintaining, and removing temporary audible message 
devices. These devices are used on temporary pedestrian facilities to guide individuals with sight 
disabilities.   

B  Materials 
Furnish temporary audible message devices from the approved products lists. 

C  Construction 

Provide and maintain temporary audible message device. Maintain and repair devices within two hours of 
being notified by the project engineer of an issue.  
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Contractors record messages as approved by the engineer. 

Mount temporary audible message devices on drums, temporary sign supports, or other locations 
approved by the engineer. Locate motion detection areas that will be effective in activating the device to 
operate properly. Avoid locating motion detection areas that will cause activation by trees, traffic, or other 
known regular activity. 

Move and adjust devices after disruptions by the work or the public.  

Maintain devices in a working condition and replace batteries as needed. Replace any devices that are 
not working properly within 2 hours of being notified of an issue. 

Use tamper-proof hardware for mounting.  

D  Measurement 
The department will measure temporary audible message devices by the day, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
644.1900.S Temporary Audible Message Device EACH 

Payment is full compensation for providing, maintaining, and removing temporary audible message 
device. 

The department will not pay for devices that are inoperable. 
stp-644-190 (20250108) 

 

27. Crack and Damage Survey, Item 999.1501.S. 
A  Description 

This special provision describes conducting a crack and damage survey of the residences and business 
located at 11429 Fox River Road. 

This Crack and Damage Survey shall consist of two parts. The first part, performed before construction 
activities, shall include a visual inspection, digital images, and a written report describing the existing 
defects in the building(s) being inspected. The second part, performed after the construction activities, 
shall also include a visual inspection, digital images, and written report describing any change in the 
building’s condition. 

B  (Vacant) 
C  Construction 

Before any construction activities, thoroughly inspect the building structures for existing defects, including 
interior and exterior walls. Electronically submit a written report with the inspector’s name, date of 
inspection, descriptions and locations of defects, and digital images. The intent of the written report and 
digital images is to procure a record of the general physical condition of the building’s interior and exterior 
walls and foundation. 

Use a digital camera capable of producing sharp, grain free, high-contrast colored digital images with 
good shadow details. Label each digital image with the following information: 
 ID: ____________________________  
 Building Location: ____________________________  
 View looking: ____________________________  
 Date: ____________________________  
 Photographer: ____________________________  

Before the start of any construction activities related to this survey, submit a copy of the written report and 
digital images to the engineer electronically. 

After the construction activities are complete, conduct another survey in the same manner, take digital 
images, and submit another written report to the engineer electronically. 
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Instead of digital images, a digital video camera capable of producing sharp, high contrast, colored digital 
video with good shadow detail may be used to perform this work. 

D  Measurement 
The department will measure Crack and Damage Survey as single unit for each location, acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
999.1501.S Crack and Damage Survey       EACH 

Payment is full compensation for providing the before and after written reports, and for photographs or 
video. 
stp-999-010 (20210708) 

 

28. Temporary Mailbox Station, Item SPV.0060.02. 
A  Description 
This special provision describes furnishing and installing temporary mailboxes throughout the project, 
spaced no greater than four blocks apart, as directed by the engineer. 

B  Materials 
Furnish U.S. Postal Service-approved mailboxes mounted on temporary supports that are at the correct 
dimensions for vehicle delivery. The mailbox clusters must be movable. 

Where the mailbox location is accompanied by a newspaper receptacle, provide a similar temporary 
receptacle at the corresponding location.  

C  Construction 
Prior to each stage of construction, the engineer will determine which mailboxes will be temporarily 
relocated or which mailboxes the U.S. Postal Service will be unable to access due to construction 
activities. Prepare a temporary support in a single location (per stage) as directed by the engineer for 
mounting of the temporary mailboxes. Coordinate with property owners and USPS regarding the location 
of temporary mailbox stations. 

Construct the temporary support to resist wind loads and remain accessible throughout the duration of the 
project.  

Construct the mailboxes per USPS guidelines: 

a. The bottom of the mailbox shall be 45” to 48” from the road surface. 

b. Place the mailbox: 

a. 6” to 8” from the back of curb or 

b. 24” from the paved road edge where a gravel shoulder exists 

c. Label the house address (road and numbers) on the mailbox. 

D  Measurement 
The department will measure Temporary Mailbox Station by each location, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0060.02 Temporary Mailbox Station       EACH 

Payment is full compensation for furnishing and installing the Temporary Mailboxes at each staged 
location; for furnishing and installing all devices and materials necessary to erect the Temporary Mailbox 
Station; and for removal and disposal of the Temporary Mailboxes. 
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29. Remove, Salvage, and Reinstall Flashing Stop Sign, Item SPV.0060.03. 
A  Description 
This special provision describes removing, salvaging, and reinstalling flashing stop signs as shown in 
plans. 

B  Materials 
The salvaged complete sign unit includes sign, pole, pedestal base, and hardware. Any new or additional 
hardware required is incidental to this bid item. 

C  Construction 
Remove the complete sign unit from the concrete base at the locations shown in the plans and/or as 
designated by the engineer. Place any equipment on blocks so it is not in direct contact with the ground. 
Where required, store the removed signing units, and protect from damage or theft until reinstalled. 

Reinstall the complete signing unit on a new concrete base Type 1 at locations shown on the plans. 

Complete work according to standard spec 638. 

D  Measurement 
The department will measure Remove, Salvage, and Reinstall Flashing Stop Sign by each individual 
signing unit, acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION        UNIT 
SPV.0060.03 Remove, Salvage, and Reinstall Flashing Stop Sign    EACH 

Payment is full compensation for coordination, for removal of all existing sign unit components above the 
existing concrete base, stockpiling, protecting, reinstalling the pedestal base, pole and sign, any 
additional hardware needing replacement due to damage, and for disposal of all excess materials. 

 

30. Bend 45-Degree HE-IV 48X76-Inch, Item SPV.0060.04. 
A  Description 
This special provision describes providing reinforced concrete storm sewer pipe with a 45-degree bend. 

B  Materials 
Furnish pipe designed for D0.01 = 2,000 and Dult = 3,000 (Class IV equivalent) and per standard 
specification 608.2. Provide design documentation stamped by a professional engineer, registered in the 
State of Wisconsin, certifying that the pipe meets Class IV equivalent standards. 

C  Construction 
Furnish a structural design stamped by a professional engineer licensed in the State of Wisconsin to the 
engineer for approval prior to ordering. Construct in conformance with standard spec 608.3. 

D  Measurement 
The department will measure Bend 45-Degree 48X76-Inch by each individual unit acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.04 Bend 45-Degree HE-IV 48X76-Inch EACH 

Payment is full compensation for conforming to standard spec 608.5 and for submitting one copy of Bend 
45-Degree 48X76-Inch design to the engineer, signed and sealed by a professional engineer licensed in 
the State of Wisconsin. 
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31. Abandon 60-Inch CMP and Fill with Grout, Item SPV.0060.05. 
A  Description 
This special provision describes abandoning existing culvert pipe by cutting the ends to avoid other 
construction operations and filling with grout. 

B  Materials 
B.1 Sealing 
Thoroughly clean the ends of the culvert pipe and seal them with brick, concrete block, or any grade of 
concrete specified under standard spec 501.3.2.2.1. 

B.2 Grouting 
Provide grouting material consisting of 3.5 per cent by volume Portland cement Type I, II or IL, 10.5 per 
cent by volume Flay Ash, 86 percent by volume sand and water to achieve required fluidity. Provide sand 
meeting the requirements of fine aggregates in standard spec 501.2.7.2. Provide water meeting the 
requirements of standard spec 501.2.6. 

C  Construction 
C.1 Cutting 
Cut the existing culvert pipe, whether corrugated metal, reinforced concrete, steel casing, or any 
combination thereof, at both ends as shown on the plans to avoid other construction operations.  

C.2 Sealing 
Thoroughly clean the ends of the culvert pipes and seal them with brick, concrete block, or any other 
method approved by the engineer that will sufficiently contain the grouting material. 

C.2 Grouting 
Use a grout plant that is capable of accurately measuring, proportioning, mixing, and discharging by 
volume and at appropriate discharge pressures.  

Completely fill culvert pipe with grouting material in a manner that will leave no voids inside of the culvert 
pipes. The contractor may place grout in lifts to prevent excessive forces on the wall of the culvert pipes.  

D  Measurement 
The department will measure Abandon 60” CMP and Fill with Grout by each individual unit acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.05 Abandon 60-Inch CMP and Fill with Grout EACH 

Payment is full compensation for cutting and disposing of the removed pipe; for providing any required 
brick, concrete block, or concrete to seal the culvert pipe ends; for grouting the entire cavity along the full 
length of the culvert pipe, including furnishing cement and sand; and for performing all excavations and or 
pumping needed. 

 

32. Adjust Sanitary Manhole, Item SPV.0060.06. 
A  Description 
This special provision describes all labor, tools, and materials required for the adjustment of all existing 
sewer manhole frames to the proper grade and slope as shown on the plans or as directed by the 
engineer. 

B  Materials  
B.1 Mastic 
Furnish mastic joint material per Chapter 8.41.7 of the Standard Specifications for Sewer & Water 
Construction in Wisconsin 
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B.2 Slurry 
Furnish slurry backfill material per Chapter 8.43.8 of the Standard Specifications for Sewer & Water 
Construction in Wisconsin. 

B.3 External Rubber Manhole Seals 
Furnish external rubber manhole seals per File No. 12A of the Standard Specifications for Sewer & Water 
Construction in Wisconsin. 

C  Construction 
This item shall include. 

· Sawcut of the existing pavement (Minimum 6’x6’ area). 

· The removal of the existing internal or external seal materials, manhole frame, lid and chimney/adjustment 
ring materials. 

· The rebuilding of the sanitary manhole chimney with concrete adjustment rings and mastic joint material. 

· The resetting of the existing manhole casting frame to proper grade and slope. 

· The installation of the external rubber manhole seal as specified. 

· Backfill with slurry to a nominal depth of 4” below the existing pavement. Slurry backfill material. 

Each sanitary sewer manhole shall be adjusted to final grade/slope in conjunction with asphalt pavement 
operations. Final finished manhole rim elevation shall be set a nominal 1/8” to 1/4” below finished 
pavement grades adjacent to the manhole frame. 

As part of this item, the external rubber manhole seals shall be installed in accordance with the following 
procedures: 

· Construct or reconstruct the manhole chimney to grade as required, allowing for a minimum 3/8” thick joint 
between the frame base flange or top adjusting ring or cone. The area of the cone where the bottom of the 
sleeve or extension compresses, must be a minimum 1” wide, reasonably smooth, vertical and circular 
surface and be free of any loose material or excessive voids. Non-shrink repair mortar must be used to 
repair and smooth out defects on this surface. 

· Place a thick bed of mortar on the horizontal surface of the cone or top adjusting ring and embed the 
provided spacers in it at equal spacing. Spacers are not required if the base flange of the casting is 1 1/2” 
larger in diameter than the chimney or cone. DO NOT use butyl rubber gasket material such as EZ Stik or 
Kent Seal in this joint. 

· Set the manhole frame on top of these spacers, center it on the chimney or cone, and embed in the mortal 
course. Rake the mortar free for a minimum depth of 1” under the outer edge of the casting base flange and 
smooth out the joint on the inner surface. 

· Grind or fill any imperfections on the edge of the manhole frame base flange and remove any loose rust or 
scale to provide a reasonably smooth, clean sealing surface. Cut or grind smooth any strengthening ribs that 
may interfere with the seal or top compression band.  

· If an extension is being used, position it first by placing it around the manhole frame and pull it down until the 
lower sealing band area is positioned on the vertical surface of the cone. 

· If only a seal is being used, place the sleeve around the manhole frame and chimney and pull down to fit the 
top section of the sleeve over and under the edge of the frame base flange and lower sealing band area so it 
is positioned on the chimney or cone. Lubricate the top compression band area of the sleeve with the 
supplied gasket lube. 

· Place the top compression band around the sleeve and frame base flange with the gear nut to the right. 
Tighten the band securely using a 5/16” nut driver, socket with ratchet wrench or large flat blade 
screwdriver. Check to ensure that the band has been compressed and the sleeve is sealed around its entire 
perimeter. 

· Some surfaces may have irregularities that may require the use of a butyl rubber caulk as a filler material to 
obtain a watertight seal. In such cases, lift up the bottom of the sleeve or extension, apply the caulk in the 
area of the surface defect and return it to its normal position. 

· If only a seal is being used, lubricate the bottom band recess area, place the band around the sleeve and 
into the recess with the gear nut to the right and adjust the sleeve so that the top and bottom bands area 
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parallel. Tighten the lower band using a 5/16” nut driver, socket with ratchet wrench or large flat blade 
screwdriver. Check to ensure that the sleeve is tight against the surface around its entire perimeter. 

· Backfill the area immediately around the manhole with selected material using care so as not to damage the 
installed seal and/or extension.  

D  Measurement 
The department will measure Adjust Sanitary Manhole by the each individual unit acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.06 Adjust Sanitary Manhole EACH 

Payment is full compensation for all labor, tools, equipment and incidentals necessary to complete the 
work. 

 

33. Reconstruct Sanitary Manhole, Item SPV.0060.07. 
A  Description 
This special provision describes all labor, tools, and materials required for chimney removal, adjustment, 
and rehabilitation, manhole barrel section removal or addition, removal & resetting of the existing cone 
section, and resetting of the existing sanitary sewer manhole frames to the proper grade and slope as 
shown on the plans or as directed by the engineer. 

B  Materials 
B.1 Mastic 
Furnish mastic joint material per Chapter 8.41.7 of the Standard Specifications for Sewer & Water 
Construction in Wisconsin 

B.2 Slurry 
Furnish slurry backfill material per Chapter 8.43.8 of the Standard Specifications for Sewer & Water 
Construction in Wisconsin. 

B.3 External Rubber Manhole Seals 
Furnish external rubber manhole seals per File No. 12A of the Standard Specifications for Sewer & Water 
Construction in Wisconsin. 

C  Construction 
This item shall include: 

· Sawcut of the existing pavement (Minimum 6’x6’ area). 

· The removal of the existing manhole chimney/adjustment ring materials. 

· The removal and replacement of the existing cone section. 

· The removal and/or addition of barrel sections to properly set the existing cone section and chimney to 
finished grade. 

· The rebuilding of the sanitary sewer manhole chimney with concrete adjustment rings and mastic joint 
material. 

· The removal and placement of the original sanitary sewer manhole frame and lid castings to proposed 
finished pavement grades. 

· The furnished and placement of an external rubber manhole seal as specified. 

· Backfill with slurry to a nominal depth of 4” below the existing pavement. Slurry backfill material. 

Each sanitary sewer manhole shall be adjusted to final grade/slope in conjunction with asphalt pavement 
operations. Final finished manhole rim elevation shall be set a nominal 1/8” to 1/4” below finished 
pavement grades adjacent to the manhole frame. 

As part of this item, the external rubber manhole seals shall be installed in accordance with the following 
procedures: 
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· Construct or reconstruct the manhole chimney to grade as required, allowing for a minimum 3/8” thick joint 
between the frame base flange and top adjusting ring or cone. The area of the cone where the bottom of the 
sleeve or extension compresses, must be a minimum 1” wide, reasonably smooth, vertical and circular 
surface and be free of any loose material or excessive voids. Non-shrink repair mortar must be used to 
repair and smooth out defects on this surface. 

· Place a thick bed of mortar on the horizontal surface of the cone or top adjusting ring and embed the 
provided spacers in it at equal spacing. Spacers are not required if the base flange of the casting is 1 1/2” or 
larger in the diameter than the chimney or cone. DO NOT use butyl rubber gasket material such as EZ Stik 
or Kent Seal in this joint. 

· Set the manhole frame on top of these spacers, center it on the chimney or cone, and embed in the mortar 
course. Rake the mortar free for a minimum depth of 1” under the outer edge of the casting base flange and 
smooth out the joint on the inner surface.  

· Grind or fill any imperfections on the edge of the manhole frame base flange and remove any loose rust or 
scale to provide a reasonably smooth, clean sealing surface. Cut or grind smooth any strengthening ribs that 
may interfere with the seal or top compression band. 

· If an extension is being used, position it first by placing it around the manhole frame and pull it down until the 
lower sealing band area is positioned on the vertical surface of the cone. 

· If only a seal is being used, place the sleeve around the manhole frame and chimney and pull down to fit the 
top section of the sleeve over and under the edge of the frame base flange and lower sealing band area so it 
is positioned on the chimney or cone. Lubricate the top compression band area of the sleeve with the 
supplied gasket lube. 

· Place the top compression band around the sleeve and frame base flange with the gear nut to the right. 
Tighten the band securely using a 5/16” nut driver, socket with ratchet wrench or large flat blade 
screwdriver. Check to ensure that the band has been compressed and the sleeve is sealed around its entire 
perimeter. 

· Some surfaces may have irregularities that may require the use of a butyl rubber caulk as a filler material to 
obtain a watertight seal. In such cases, lift up the bottom of the sleeve or extension, apply the caulk in the 
area of the surface defect and return it to its normal position. 

· If only a seal is being used, lubricate the bottom band recess area, place the band around the sleeve and 
into the recess with the gear nut to the right and adjust the sleeve so that the top and bottom bands are 
parallel. Tighten the lower band using a 5/16” nut driver, socket with ratchet wrench or large flat blade 
screwdriver. Check to ensure that the sleeve is tight against the surface around its perimeter. 

· Backfill the area immediately around the manhole with selected material using care so as not to damage the 
installed seal and/or extension. 

D  Measurement 
The department will measure Reconstruct Sanitary Manhole by the each individual unit acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.07 Reconstruct Sanitary Manhole EACH 

Payment is full compensation for all labor, tools, equipment and incidentals necessary to complete the 
work. 

 

34. Reconstruct Sanitary Manhole With New Casting, Item SPV.0060.08. 
A  Description 
This special provision describes all labor, tools, and materials required for chimney removal, adjustment, 
and rehabilitation, manhole barrel section removal or addition, removal & resetting of the existing cone 
section, and setting of a new sanitary sewer manhole frame and lid to the proper grade and slope as 
shown on the plans or as directed by the engineer. 

B  Materials 
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B.1 Mastic 
Furnish mastic joint material per Chapter 8.41.7 of the Standard Specifications for Sewer & Water 
Construction in Wisconsin 

B.2 Slurry 
Furnish slurry backfill material per Chapter 8.43.8 of the Standard Specifications for Sewer & Water 
Construction in Wisconsin. 

B.3 External Rubber Manhole Seals 
Furnish external rubber manhole seals per File No. 12A of the Standard Specifications for Sewer & Water 
Construction in Wisconsin. 

C  Construction 
This item shall include: 

· Sawcut of the existing pavement (Minimum 6’x6’ area). 

· Stockpile the existing manhole frame and lid castings. Contact The Village of Salem Lakes for pick up from 
project site. The Village of Salem Lakes contact is Brad Zautcke, bzautcke@voswi.gov, (262) 843-2313 ext. 
5670 

· The removal of the existing manhole chimney/adjustment ring materials. 

· The removal and replacement of the existing cone section. 

· The removal and/or addition of barrel sections to properly set the existing cone section and chimney to 
finished grade. 

· The rebuilding of the sanitary sewer manhole chimney with concrete adjustment rings and mastic joint 
material. 

· The furnishing and placement of a new sanitary sewer manhole frame and lid castings (Neenah R-1661 or 
approved equal) to proposed finished pavement grades. 

· The furnishing and placement of an external rubber manhole seal as specified. 

· Backfill with slurry to a nominal depth of 4” below the existing pavement. Slurry backfill material. 

Each sanitary sewer manhole shall be adjusted to final grade/slope in conjunction with asphalt 
pavement operations. Final finished manhole rim elevation shall be set a nominal 1/8” to 1/4" below 
finished pavement grades adjacent to the manhole frame. 

As part of this item, the external rubber manhole seals shall be installed in accordance with the 
following procedures: 

· Construct or reconstruct the manhole chimney to grade as required, allowing for a minimum 3/8” thick joint 
between the frame base flange and top adjusting ring or cone. The area of the cone where the bottom of the 
sleeve or extension compresses, must be a minimum 1” wide, reasonably smooth, vertical and circular 
surface and be free of any loose material or excessive voids. Non-shrink repair mortar must be used to 
repair and smooth out defects on this surface. 

· Place a thick bed of mortar on the horizontal surface of the cone or top adjusting ring and embed the 
provided spacers in it at equal spacing. Spacers are not required if the base flange of the casting is 1 1/2" or 
larger in diameter than the chimney or cone. DO NOT use butyl rubber gasket material such as EZ Stik or 
Kent Seal in this joint. 

· Set the manhole frame on top of these spacers, center it on the chimney or cone, and embed in the mortar 
course. Rake the mortar free for a minimum depth of 1” under the outer edge of the casting base flange and 
smooth out the joint on the inner surface. 

· Grind or fill any imperfections on the edge of the manhole frame base flange and remove any loose rust or 
scale to provide a reasonably smooth, clean sealing surface. Cut or grind smooth any strengthening ribs that 
may interfere with the seal or top compression band. 

· If an extension is being used, position it first by placing it around the manhole frame and pull it down until the 
lower sealing band area is positioned on the vertical surface of the cone. 

· If only a seal is being used, place the sleeve around the manhole frame and chimney and pull down to fit the 
top section of the sleeve over and under the edge of the frame base flange and lower sealing band area so it 

mailto:bzautcke@voswi.gov
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is positioned on the chimney or cone. Lubricate the top compression band area of the sleeve with the 
supplied gasket lube.  

· Place the top compression band around the sleeve and frame base flange with the gear nut to the right. 
Tighten the band securely using a 5/16” nut driver, socket with ratchet wrench or large flat blade 
screwdriver. Check to ensure that the band has been compressed an the sleeve is sealed around its entire 
perimeter.  

· Some surfaces may have irregularities that may require the use of a butyl rubber caulk as a filler material to 
obtain a watertight seal. In such cases, lift up the bottom of the sleeve or extension, apply the caulk in the 
area of the surface defect and return it to its normal position. 

· If only a seal is being used, lubricate the bottom band recess area, place the band around the sleeve and 
into the recess with the gear nut to the right and adjust the sleeve so that the top and bottom bands are 
parallel. Tighten the lower band using a 5/16” nut driver, socket with ratchet wrench or large flat blade 
screwdriver. Check to ensure that the sleeve is tight against the surface around its entire perimeter. 

· Backfill the area immediately around the manhole with selected material using care so as not to damage the 
installed seal and/or extension. 

D  Measurement 
The department will measure Reconstruct Sanitary Manhole With New Casting by the each individual unit 
acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.08 Reconstruct Sanitary Manhole With New Casting EACH 

Payment is full compensation for all labor, tools, equipment and incidentals necessary to complete the 
work. 

 

35. Dewatering, Item SPV.0060.10. 
A  Description 
This special provision describes providing dewatering during construction. 

A.1  Dewatering Plan 
Prepare a dewatering plan as part of the ECIP or an amendment to the ECIP and submit it to both the 
engineer and WDNR for review and approval a minimum of 30 days prior to starting dewatering 
operations. The plan shall include a description of the proposed dewatering methods and maps or 
drawings indicating the location of the dewatering facilities and points of discharge of the water in addition 
to ECIP requirements. 

All required drainage, pumping, treatment, and disposal shall be done without damage to adjacent 
property or structures and without interference with the operations of other contractors, or the rights of 
public and private owners, or pedestrian and vehicular traffic. 

B  Materials 
Provide all equipment and personnel necessary to conduct dewatering operations as required for the 
proper completion of the work. 

C  Construction 
Dewater to a water level that allows for excavation identified in the plans. Pump water directly to a 
temporary settling basin, or an alternate method approved by the engineer, to allow for settlement of large 
solids. Periodically pump water from the top of the settling tank into the storm sewer system. 

If free phase petroleum product, such as gasoline floating on the water, is observed during dewatering 
activities, terminate dewatering activities, and notify the engineer. 

If flooding or erosion damage occurs, notify the engineer, and take immediate steps to eliminate those 
conditions and to correct any damage. 

Dispose of all water removed to not endanger public health, private or public property or completed work. 
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D  Measurement 
The department will measure Dewatering by the each individual dewatering operation acceptably 
completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.10 Dewatering EACH 

Payment is full compensation for furnishing all work necessary for pumping, settling, and discharging 
water, and for eliminating and correcting all flooding or erosion damage caused by dewatering operations. 

 

36. Rectangular Rapid Flashing Beacon, Item SPV.0060.09. 
A  Description 
This special provision describes furnishing and installing a solar powered rectangular rapid flashing 
beacon (RRFB) system consisting of two assemblies as described herein and as shown in the plans. 
Each assembly shall be solar powered and pedestrian activated. The assemblies shall be wirelessly 
controlled, and multiple units shall be synchronized. This specification is according to requirements 
contained in FHWA interim approval 1A-21 dated March 20, 2018 for flashing requirements and beacon 
operation. 

B  Materials 
Furnish a RRFB system with two assemblies. Each assembly may consist of, but not limited to, light 
indications, radio control system, batteries, solar panels, pedestrian actuation system, beacon, pedestal 
base, pole, hardware and electrical components (wiring, solid-state circuit boards, etc). An assembly may 
include the following items: 

B.1 Light Indications 
Each indication shall be a minimum size of 7” wide x 3” high with 8 high power LEDs. 

Two indications shall be installed on an assembly facing in both directions of vehicular traffic. The two 
indications shall be aligned horizontally, with the longer dimension of the indication horizontal, and a 
minimum space between the two indications of approximately 7” measured from inside edge of one 
indication to the inside edge of second indication. 

A 6 LED or approved equal indication shall be installed on an assembly facing in the direction of 
approaching pedestrian traffic to serve as a confirmation for the pedestrian that the system has been 
activated. 

The outside edges of the two indications, including any housing, shall not protrude beyond the outside 
edges of the integral signage of the assembly. 

The light intensity of the indications shall be certified to meet the minimum specifications of the Society of 
Automotive Engineers (SAE) standard J595 Class 1 (Directional Flashing Optical Warning Devices for 
Authorized Emergency, Maintenance, and Service Vehicles) dated January 2005 and be available upon 
request. 

Each indication shall be located between the bottom of the crossing warning sign and the top of the 
supplemental downward diagonal arrow plaque. 

All exposed hardware shall be anti-vandal. 

All individual components of the system shall be replaceable to allow for easy field repair and 
maintenance. 

To minimize excessive glare during nighttime conditions, an automatic signal dimming device should be 
used to reduce the brilliance of the RRFB indications during nighttime conditions. All lights and related 
work are incidental to RRFB item. 

B.2 Sign 
 All signs shall be installed as part of the RRFB system. However, the assemblies must be constructed to 
allow the appropriate space for the installation of the signs in the field. 
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B.3 Control Circuit 
The control circuit shall have the capability of independently flashing up to two independent outputs. The 
LED light outputs and flash pattern shall be FHWA approved and engineer programmed. 

The controller shall be one of the following: 

Web enabled to allow for remote programming and system diagnostics. Including flash time, flash pattern, 
and report system information, such as battery voltage, and temperature. 

On-board user interface that provides system diagnostics and allows system setting changes. 

The flashing output shall have 75 flashing sequences per minute during each 800 millisecond flashing 
sequence, the left and right RRFB indications shall operate using the following sequence: 

1. The RRFB indication on the median side shall be illuminated for approximately 50 milliseconds. 

2. Both RRFB indications shall be dark for approximately 50 milliseconds. 

3. The RRFB indication on the right-hand shall be illuminated for approximately 50 milliseconds. 

4. Both RRFB indications shall be dark for approximately 50 milliseconds. 

5. Both RRFB indications shall be illuminated for approximately 50 milliseconds. 

6. Both RRFB indications shall be dark for approximately 50 milliseconds. 

7. The RRFB indications for the advance RRFB shall be illuminated for approximately 50 milliseconds. 

8. RRFB indications shall be dark for approximately 50 milliseconds. 

Flash rates with the frequencies of 5 to 30 flashes/second shall not be used to avoid inducing seizures. 
The control circuit shall be installed in an IP67 NEMA rated enclosure or NEMA 3R. 

All circuit connectors shall conform to Ingress Protection, IP-67 rating, dust proof, and protected from 
temporary immersion in water up to 3 feet deep for 30 minutes. Connectors shall be Deutsch DTM series, 
Carmanah RRFB or approved equal. 

All individual components of the system shall be replaceable to allow for easy field repair and 
maintenance. The control circuit and all related work are incidental to RRFB item. 

B.4 Beacon Operation: 
The RRFB shall be normally dark, shall initiate operation only upon pedestrian actuation, and shall cease 
operation at a predetermined time after the pedestrian actuation or, with passive detection, after the 
pedestrian clears the crosswalk. 

All RRFB units associated with a given crosswalk (including those with an advance crossing sign, if used) 
shall, when actuated, simultaneously commence operation of their rapid-flashing indications and shall 
cease operation simultaneously. 

If pedestrian push button detectors (rather than passive detection) are used to actuate the RRFB 
indications, a Push Button to turn on the Warning Lights; (R10-25) sign shall be installed explaining the 
purpose and use of the pedestrian push button detector.  

The duration of a predetermined period of operation of the RRFBs following each actuation should be 
based on the procedures provided in Section 4E.06 of the 2009 MUTCD for the timing of pedestrian 
clearance times for pedestrian signals.  

The predetermined flash period shall be immediately initiated each and every time that a pedestrian 
pressing a push button detector. 

A small pilot light may be installed integral to the RRFB or pedestrian push bottom detector to give 
confirmation that the RRFB is in operation. 

B.5 Battery 
The battery shall be a 12VDC Absorbed Glass Mat (AGM) sealed lead-acid, maintenance-free battery. 
The battery shall be rated at 45AH minimum and shall conform to Battery Council International (BCI) 
specifications or battery system that is 14Ah or 48AR Gel battery and is suitable for usage model and 
system autonomy requirements or approved equal. All batteries shall be sealed in a plastic film to provide 
moisture and corrosion resistance. The battery shall have a minimum operating temperature range of -76° 
to 140°F (-60° to 60°C). All battery connectors shall conform to Ingress Protection, IP-67 rating, dust 
proof, and protected from temporary immersion in water up to 3 feet deep for 30 minutes. Connectors 
shall be Deutsch DTM series or approved equal. The battery shall be solar-charged with a capacity up to 
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30 days of autonomy without sunlight, varying with ambient temperature and number of activations. Solar 
calculations shall be provided. The battery is incidental to RRFB item. 

B.6 Wireless Radio 
Radio control shall operate on 900 MHz frequency hopping spread spectrum network or 2.4 GHz ISM 
band mesh network radio. Radio shall integrate with communication of RRFB system control circuit to 
activate light indications from push button input. 

The radio shall synchronize all the remote light indications so they will turn on within 120 msec of each 
other and remain synchronized throughout the duration of the flashing cycle. Radio systems shall operate 
from 3.6 vdc to 15 vdc. 

The radio unit shall have an LCD display to program flash time and communicate system information, 
such as battery voltage, battery temperature and solar charge level an onboard diagnostics. All individual 
components of the system shall be replaceable to allow for easy field repair and maintenance. 

The wireless radio and all related work are incidental to RRFB item. 

B.7 Push button 
Shall meet the requirements set forth in WisDOT standard spec 658. The push button shall be a 
Pedestrian Push Buttons WisDOT bid item 658.0500 or approved equal. The push button shall be 
capable of continuous operation over a temperature range of -30 degrees F to 165 degrees F (-34 
degrees C to 74 degrees C). Push button shall be ADA compliant. Push button facing sidewalk area that 
is accessible to wheelchair person. The push button and all related work are incidental to RRFB item. 

B.8 Solar Panel 
The solar panel shall provide a minimum of 10 watts and maximum of 55 watts at peak total output or 
approved equal. The solar panel shall be affixed to an aluminum plate and bracket, at minimum angle of 
45 degrees to allow for maximum solar collection and optimal battery strength or approved equal. The 
solar panel assembly (panel, plate and bracket) shall be mounted on a pole cap-mount or aluminum 
mounting bracket, to allow for maximum solar collection and optimal battery strength or approved equal. 
The solar panel shall have a minimum operating temperature range of -40° to 185°F (-40° to 85°C). The 
solar panel and all related work are incidental to RRFB item. 

B.9 Pedestal Shaft 
Shall meet the requirements as set forth in WisDOT standard spec 657. The pedestal shaft shall be a 
Traffic Signal Standard Aluminum 13-FT WisDOT bid item 657.0420 or approved equal. Supplied with 
one end threaded for easy installation into a pedestal base. See the signing plan for locations. The 
pedestal shaft and all related work are incidental to RRFB item. 

B.10 Pedestal Base 
Shall meet the requirements as set forth in WisDOT standard spec 657. The pedestal base shall be a 
Pedestal Bases WisDOT bid item 657.0100 or approved equivalent. The base shall have a large 8.5” 
square hand hole cover allowing access to the interior of the base. The pedestrian base and all related 
work are incidental to RRFB item. 

B.11 Concrete Base 
Shall meet the requirements as set forth in WisDOT standard spec 654, as applicable. The concrete base 
shall be a Type 1 base WisDOT bid item 654.0101 or approved equivalent. The concrete base and all 
related work are incidental to RRFB item. 

B.12 Anchor Bolts 
The anchor bolts shall be galvanized steel 1” x 42”. Set of 4 includes lock washer and nut. Shall meet the 
grade 105 requirements set forth in WisDOT standard spec 654.2. The anchor bolts and all related work 
are incidental to RRFB item. 

C  Construction 
The RRFB system will consist of multiple assemblies to be constructed by the contractor as shown on the 
plans. 

D  Measurement 
The department will measure Rectangular Rapid Flashing Beacon by each RRFB system acceptably 
completed. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0060.09 Rectangular Rapid Flashing Beacon EACH 

Payment is full compensation for providing and installing a fully operational RRFB system consisting of 
two assemblies. 

 

37. Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IV 48X76-Inch, Item 
SPV.0090.01. 
A  Description 
This special provision describes providing reinforced concrete storm sewer pipe. 

B  Materials 
Furnish pipe designed for D0.01 = 2,000 and Dult = 3,000 (Class IV equivalent) and per standard 
specification 608.2. Provide design documentation stamped by a professional engineer, registered in the 
State of Wisconsin, certifying that the pipe meets Class IV equivalent standards. 

C  Construction 
Furnish a structural design stamped by a professional engineer licensed in the State of Wisconsin to the 
engineer for approval prior to ordering. Construct in conformance with standard spec 608.3. 

D  Measurement 
The department will measure Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IV 
48X76-Inch by the linear foot acceptably completed. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.01 Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IV 48X76-Inch LF 

Payment is full compensation for conforming to standard spec 608.5 and for submitting one copy of Storm 
Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IV 48X76-Inch design to the engineer, 
signed and sealed by a professional engineer licensed in the State of Wisconsin. 

 

38. Fence Split Rail Three Rail, Item SPV.0090.02. 
A  Description 
Furnish and install at 42-inch tall cedar wood split rail fencing, with three rails, at locations shown on the 
plans or as designated by the engineer. 

B  Materials 
All fencing shall be constructed of cedar posts and cedar split rails. The fencing materials shall be as 
commonly obtained from most landscape contractors. 

C  Construction 
The height of the top rail shall be at least 42” above the finished ground. 

All posts shall be spaced at 10-foot intervals and set in and backfilled with earth and be a set minimum of 
32 inches below finished grade. Spacing between rails and between the ground and lowest rail shall be 
12 inches. 

D  Measurement 
The department will measure Fence Split Rail Three Rail by the linear foot in place, acceptably 
completed, measured center to center of end posts, along the fence line at the ground line, with 
deductions for openings. 
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E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0090.02 Fence Split Rail Three Rail LF 

Payment is full compensation for furnishing all materials; for erecting fence including all hauling, 
excavation, placing of posts, and backfilling; for removal of excavating materials; and for furnishing all 
labor, tools, equipment, and incidentals necessary to complete the work. 

 

39. Wall Modular Block Gravity Landscape, Item SPV.0165.01. 
A  Description 
This special provision describes designing, furnishing materials and erecting a permanent earth retention 
system in accordance to the lines, dimension, elevations and details as shown on the plans and provided 
in the contract. The design life of the wall and all wall components shall be 75 years minimum. 

B  Materials 
B.1 proprietary Wall Systems 
The supplied wall system must be from the department’s approved list of Modular Block Gravity 
Landscape Wall systems. Proprietary wall systems must conform to the requirements of this specification 
and be pre-approved for use by the department’s Bureau of Structures.  The department maintains a list 
of pre-approved proprietary wall systems. See the approved products list titled “Proprietary Retaining Wall 
System Vendors.” The name of the pre-approved proprietary wall system selected shall be furnished to 
the engineer within 25 days after the award of contract.  The department also maintains a separate list of 
plants pre-approved by the department to provide wall facing units. See the approved products list titled 
“Precast Concrete and Block Fabricators.” The identity of the plant manufacturing the facing units shall be 
furnished to the engineer at least 14 days prior to the project delivery. 

To be eligible for use on this project, a system must have been pre-approved by the Bureau of Structures 
and added to that list prior to the bid closing date. To receive pre-approval, the retaining wall system must 
comply with all pertinent requirements of this provision and be prepared in accordance to the 
requirements of Chapter 14 of the department’s LRFD Bridge Manual. Information and assistance with 
the pre-approval process can be obtained by contacting the Bureau of Structures, Structures 
Maintenance Section at the following email address: DOTDLStructuresFabrication@dot.wi.gov. 

To be eligible to provide wall facing units for this project, a block manufacturing plant must be pre-
approved by the Bureau of Technical Services and added to that list prior to the bid closing date. 
Information and assistance with the pre-approval process can be obtained by contacting the Bureau of 
Technical Services at the following email address: DOTProductSubmittal@wisconsin.gov. 

B.2 Design Requirements 
It is the responsibility of the Contractor to submit a design and supporting documentation as required by 
this special provision, for review and acceptance by the department, to show the proposed wall design 
conforms to the design specifications. The submittal shall include the following items for review: detailed 
plans and shop drawings, complete design calculations, explanatory notes, supporting materials, and 
specifications. The detailed plans and shop drawings shall include all details, dimensions, quantities and 
cross-sections necessary to construct the walls. Submit shop drawings to the engineer conforming to 
105.2 with electronic submittal to the fabrication library under 105.2.2. Certify that shop drawings conform 
to quality control standards by submitting department form DT2329 with each set of shop drawings. 
Department review does not relieve the contractor from responsibility for errors or omissions on shop 
drawings. Submit no later than 60 days from the date of notification to proceed with the project and a 
minimum of 30 days prior to the date proposed to begin wall construction. 

The plans and shop drawings shall be prepared on reproducible sheets 11 inch x 17 inch, including 
borders. Each sheet shall have a title block in the lower right corner. The title block shall include the 
WisDOT project identification number and structure number. Design calculations and notes shall be on 8 
½ inch x 11 inch sheets, and shall contain the project identification number, name or designation of the 
wall, date of preparation, initials of designer and checker, and page number at the top of the page. All 
plans, shop drawings, and calculations shall be signed, sealed and dated by a professional engineer 
licensed in the State of Wisconsin.  

mailto:name.lastname@dot.wi.gov
mailto:DOTProductSubmittal@wisconsin.gov
http://apwmad0p4145:37108/Documents/formdocs/dt2329.docx
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The design of the wall shall be in compliance with the current American Association of State Highway and 
Transportation Officials LRFD (AASHTO LRFD) Bridge Design Specifications with latest interim 
specifications for Mechanically Stabilized Earth Walls, WisDOT’s current Standard Specifications for 
Highway and Structure Construction (standard spec), Chapter 14 of the WisDOT LRFD Bridge Manual 
and standard engineering design procedures as determined by the Department. Loads, load 
combinations, load and resistance factors shall be as specified in AASHTO LRFD Section 11. The 
associated resistance factors shall be defined in accordance with Table 11.5.7-1 in AASHTO LRFD. 

Design and construct the walls in accordance to the lines, grades, heights and dimensions shown on the 
plans, as herein specified, and as directed by the engineer.  

Walls shall be designed for a minimum live load surcharge of 100 psf in accordance with Chapter 14 of 
the WisDOT LRFD Bridge Manual or as shown on the plans. 

A maximum value of the angle of internal friction of the wall backfill material used for design shall be 
assumed to be 30 degrees without a certified report of tests. If a certified report of tests yields an angle of 
internal friction greater than 30 degrees, the larger test value may be used for design, up to a maximum 
value of 36 degrees.  

An external stability check at critical wall stations showing Capacity Demand Ratio (CDR) for sliding, 
eccentricity, and bearing checks is provided by the department and are provided on the wall plans.  

The design of the wall by the Contractor shall consider the internal and compound stability of the wall 
mass in accordance with AASHTO LRFD 11.10.6.  Internal stability shall also be considered at each 
block level. Calculations for factored stresses and resistances shall be based upon assumed conditions at 
the end of the design life. The width of the modular block (front face to back face) shall be included in the 
design computations and shown on the wall shop drawings. Blocks must have a minimum width of 8 
inches. Block widths may vary among courses, but shall consist of only a single block. Compound stability 
shall be computed for the applicable strength limits. Sample analyses and hand calculations shall be 
submitted to verify the output of any software program used. The design calculations and notes shall 
clearly indicate the Capacity to Demand Ratios (CDR) for all internal and external stabilities as defined in 
AASHTO LRFD.  

Wall facing units shall be designed in accordance with AASHTO LRFD 11.10.2.3.   

The minimum embedment of the wall shall be 1 foot 6 inches below finished grade, or as given on the 
plans.  All walls shall be provided with a concrete or base aggregate leveling pad. Minimum wall 
embedment does not include the leveling pad depth. Step the leveling pad to follow the general slope of 
the ground line. Frost depth shall not be considered in designing the wall for depth of leveling pad.   

Wall facing units shall be installed on a leveling pad. 

B.3 Wall System Components 
Materials furnished for wall system components under this contract shall conform to the requirements of 
this specification. All documentation related to material and components of the wall systems specified in 
this subsection shall be submitted to the engineer.  

B.3.1 Wall Facing 
Wall facing units shall consist of precast modular concrete blocks. Furnish concrete produced by a dry-
cast or wet-cast process. Concrete for all blocks shall not contain less than 565 pounds of cementitious 
materials per cubic yard. The contractor may use cement conforming to standard spec. 501.2.1 or may 
substitute for Portland cement at the time of batching conforming to standard spec. 501.2.6 for fly, 
501.2.7 for slag, or 501.2.8 for other pozzolans. In either case the maximum total supplementary 
cementitious content is limited to 30% of the total cementitious content by weight. 

Dry-cast concrete blocks shall be manufactured in accordance with ASTM C1372 and this specification.  

All units shall incorporate a mechanism or devices that develop a mechanical connection between vertical 
block layers. Units that are broken, have cracks wider than 0.02” and longer than 25% of the nominal 
height of the unit, chips larger than 1”, have excessive efflorescence, or are otherwise deemed 
unacceptable by the engineer, shall not be used within the wall. A single block front face style shall be 
used throughout each wall. The color and surface texture of the block shall be as given on the plan. 

The top course of facing units shall be as noted on the plans, either: 

· Solid precast concrete unit designed to be compatible with the remainder of the wall. The finishing 
course shall be bonded to the underlying facing units with a durable, high strength, flexible adhesive 
compound compatible with the block material.  
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· A formed cast-in-place concrete cap. A cap of this type shall have texture, color, and appearance, 
as noted on the plans. The vertical dimension of the cap shall not be less than 3 1/2 inches. 
Expansion joints shall be placed in the cap at a maximum spacing of 20 feet unless noted otherwise 
on the plan. Use Grade A concrete conforming to standard spec 501 as modified in standard spec 
716.  Provide QMP for cast in place cap and coping concrete as specified in standard spec 716, 
Class II Concrete. 

Block dimensions may vary no more than ±1/8 inch from the standard values published by the 
manufacturer. Blocks must have a minimum width (front face to back face) of 8 inches. The minimum 
front face thickness of blocks shall be 4 inches measured perpendicular from the front face to inside voids 
greater than 4 square inches. The minimum allowed thickness of any other portions of the block is 1¾ 
inches. The front face of the blocks shall conform to plan requirements for color, texture, or patterns. 

If pins are used to align modular block facing units, they shall consist of a non-degrading polymer, or hot 
dipping galvanized steel and be made for the express use with the modular block units supplied, to 
develop mechanical interlock between facing unit block layers. Connecting pins shall be capable of 
holding the wall in the proper position during backfilling. Furnish documentation that establishes and 
substantiates the design life of such devices. 

All block materials shall be furnished palleted and banded, with every pallet marked for quantity, lot 
number, lot size, manufacturing plant, and manufacturing date(s). Materials furnished loose or unmarked 
will be rejected. Rejected materials shall be removed from the project at no cost to the Department.  

B.3.1.1 Material Testing 
Perform or procure quality control testing of project materials according to the following requirements:  

Test Method 
Requirement 

Dry-cast Wet-cast 

Compressive Strength (psi) ASTM C140 or ASTM C39 [4] 5000 min. 4000 min. 

Air Content (%) AASHTO T152 [4] N/A 6.0 +/-1.5 

Water Absorption (%) ASTM C140 [3] 6 max. N/A 

Freeze-Thaw Loss (%) 
40 cycles, 5 of 5 samples 
50 cycles, 4 of 5 samples 

ASTM C1262[1][2][3] 
1.0 max. 

1.5 max. 
N/A 

 [1]  Test shall be run using a 3% saline solution and blocks greater than 45 days old. 

[2]  Test results that meet either of the listed requirements for Freeze-Thaw Loss are acceptable. 

[3]  An independent testing laboratory shall control and conduct all sampling and testing under ASTM 
C140/Water Absorption and ASTM C1262. Prior to sampling, the manufacturer shall identify materials 
by lot.  Five blocks per lot shall be randomly selected for testing. Solid blocks used as a finishing or top 
course shall not be selected. The selected blocks shall remain under the control of the person who 
conducted the sampling until shipped or delivered to the testing laboratory.  

[4] The manufacturer may perform their own quality control testing under ASTM C140/Compressive 
Strength, ASTM C39, and AASHTO T152, if qualified for this work under the requirements for plant 
certification.  

The contractor and fabricator shall coordinate with the independent testing agent (if used) to ensure that 
strength and air content samples can be taken appropriately during manufacturing. At the time of delivery 
of materials, furnish the engineer a certified report of test from an AASHTO-registered or ASTM-
accredited independent testing laboratory for each lot furnished.  

The certified test report shall include the following:  

· Project ID 
· Production process used (dry-cast or wet-cast) 
· Name and location of testing facility 
· Name of sampling technician 
· Lot number, lot size, and date(s) of fabrication  

Quality control testing of project materials shall be completed not more than 18 months prior to delivery.  
Lot size shall not exceed the maximum testing frequencies, which shall not exceed 5000 blocks for dry-
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cast blocks and the lesser of 150 CY or 1 day’s production for wet-cast blocks.  Test results will represent 
all blocks within the lot. Each pallet of blocks delivered shall bear lot identification information. Block lots 
that do not meet the requirements of this specification or blocks without supporting reports will be rejected 
and shall be removed from the project at no expense to the department. 

Nonconforming materials will be subject to evaluation according to standard spec 106.5. 

B.3.2 Leveling Pad 
Provide an unreinforced cast-in-place concrete or base aggregate leveling pad. Use Grade A concrete 
conforming to standard spec 501 as modified in standard spec 716. Provide QMP for leveling pad 
concrete as specified in standard spec 716, Class III Concrete. Use Base Aggregate Dense 1 1/4-Inch 
conforming to standard spec 305.  

The minimum width of the concrete leveling pad shall be as wide as the proposed blocks plus 6-inches, 
with 6-inches of the leveling pad extending beyond the front face of the blocks. The minimum thickness of 
the leveling pad shall be 6-inches.  

The minimum width of the base aggregate leveling pad shall be as wide as the proposed blocks plus 12-
inches, and the modular blocks centered on the leveling pad. The minimum thickness of the leveling pad 
shall be 12-inches after compaction. 

B.3.3 Backfill 
Furnish and place backfill for the wall as shown on the plans and as hereinafter provided. 

Wall Backfill, Type A, shall comply with No. 67 Coarse Aggregate Size per AASHTO M43. All backfill 
placed within a zone from the top of the leveling pad to the top of the final layer of wall facing units and 
within 1 foot behind the back face of the wall shall be Wall Backfill, Type A. This includes all material used 
to fill openings in the wall facing units. 

Sieve Size 
% by Weight Passing (No. 67 

Coarse Aggregate size per 
AASHTO M43) 

1 inch 100 

3/4-inch 90 - 100 

3/8-inch 20-55 

No. 4 0 - 10 

No. 8 0 - 5 

A layer of Geotextile Type “DF” (Schedule B) shall be placed vertically between the backfill and the Type 
A backfill. The geotextile shall extend from the top of the leveling pad to 6 inches below the surface of the 
retained soil. The geotextile shall then wrap across the top of the Type A backfill to the back of block wall 
facing. 

Backfill placed between retained soil and Type A backfill shall comply with the requirements for Granular 
Backfill Grade 1 as contained in 209.2.2 of the standard spec. The Contractor may substitute Type A 
Backfill for Granular Backfill Grade 1. 

C  Construction 
C.1 Excavation and Backfill 
Excavation and preparation of the foundation for the wall and the leveling pad shall be in accordance to 
standard spec 206. At the end of each working day, provide good temporary drainage such that the 
backfill shall not become contaminated with run-off soil or water if it should rain. Do not stockpile or store 
materials or large equipment within 10 feet of the back of the wall. 

Place backfill materials in the areas as indicated on the plans and as detailed in this specification. Backfill 
lifts shall be no more than 8-inches in depth, after compaction. Backfilling shall closely follow erection of 
each course of wall facing units. 

Conduct backfilling operations in such a manner as to prevent damage or misalignment of the wall facing 
units or other wall components. At no expense to the department, correct any such damage or 
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misalignment as directed by the engineer. A field representative of the wall supplier shall be available 
during wall construction to provide technical assistance to the contractor and the engineer. 

Do not operate tracked or wheeled equipment on the backfill within 3 feet from the back face of modular 
blocks. The engineer may order the removal of any large or heavy equipment that may cause damage or 
misalignment of the wall facing units.  

C.2 Compaction 
Compact wall backfill Type A with at least three passes of lightweight manually operated compaction 
equipment acceptable to the engineer. 

Ensure adequate moisture is present in the backfill during placement and compaction to prevent 
segregation and to help achieve compaction.   

Compaction of backfill within 3 feet of the back face of the wall should be accomplished using lightweight 
compaction devices.  Use of heavy compaction equipment or vehicles should be avoided within 3 feet of 
the modular blocks. 

C.3 Wall Components 
C.3.1 General 
Erect wall facing units and other associated elements according to the wall manufacturer’s construction 
guide and to the lines, elevations, batter, and tolerances as shown on the plans. Center the initial layer of 
facing units on the leveling pad; then level them and properly align them. Fill formed voids or openings in 
the facing units with wall backfill, Type A. Remove all debris on the top of each layer of facing units, 
before placing the next layer of facing units. 

Install all pins, rods, clips, or other devices used to develop mechanical interlock between facing unit 
layers in accordance with the manufacturer’s directions. 

C.3.2 Leveling Pad 
Provide an unreinforced cast-in-place concrete or base aggregate leveling pad as shown on the plans. 
Vertical tolerances shall not exceed 3/4-inch when measured along a 10-foot straight edge. Allow the 
concrete to set at least 12 hours prior to placing wall facing units. 

The bottom row of wall facing units shall be horizontal and 100% of the unit surface shall bear on the 
leveling pad.  
C.4 Geotechnical Information 
Geotechnical data to be used in the design of the wall is given on the wall plan.  

D  Measurement 
The department will measure Wall Modular Block Gravity Landscape by the square foot acceptably 
completed. The department will compute the measured quantity from the theoretical pay limits the 
contract plans show. The department will make no allowance for wall area constructed above or below 
the theoretical pay limits. All work beyond the theoretical pay limits is incidental to the cost of work. The 
department will make no allowance for as-built quantities.  

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION UNIT 
SPV.0165.01 Wall Modular Block Gravity Landscape SF 

Payment is full compensation for supplying a design and shop drawings; preparing the site, including all 
necessary excavation and disposal of materials; supplying all necessary wall components to produce a 
functional wall system including cap, copings, leveling pad, and leveling pad steps; constructing the 
retaining system and providing temporary drainage; providing backfill, backfilling, compacting, 
developing/completing/documenting the quality management program, and performing compaction 
testing. 

The department will pay separately for railings, and other items above the wall cap or coping.  
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40. Excavation, Hauling, Dewatering, and Disposal of Petroleum Contaminated Soil, Item 
SPV.0195.01. 
A  Description 
A.1  General 
This special provision describes excavating, loading, hauling, dewatering, and disposing of petroleum-
contaminated soil at a DNR approved bioremediation or landfill facility. The closest DNR approved 
bioremediation or landfill facilities are:  

Waste Management Pheasant Run Landfill 
19414 60th Street 
Bristol, WI 53104 
(262) 857-7956 
 
GFL Environmental Emerald Park Landfill 
W124 S10629 124th Street 
Muskego, WI 53150 
(414) 529-1360 

Perform this work conforming to standard spec 205 and with pertinent parts of Chapters NR 700-754 of 
the Wisconsin Administrative Code, as supplemented herein. Per NR 718.07, a solid waste collection and 
transportation service-operating license is required under NR 502.06 for each vehicle used to transport 
contaminated soil. 

A.2  Notice to the Contractor – Contaminated Soil Locations 
The department completed testing for soil contamination for locations within this project where excavation 
is required. Testing indicated that petroleum-contaminated soil is present at the following locations where 
excavation is required, as shown on the plans: 

CTH W STA 91+25 to 92+08, from reference line to project limits left, from 1’ below ground surface (bgs) 
to maximum excavation depth. Soil contains petroleum volatile organic compounds (PVOCs) and lead 
and must be managed. Approximately 280 cubic yards (approximately 480 tons at an estimated 1.7 tons 
per cubic yard) of soil will be excavated from this location. 

Directly load soil excavated by the project at the above locations into trucks that will transport the soil to a 
WDNR-licensed bioremediation or landfill facility for treatment and disposal. 

If contaminated soils are encountered elsewhere on the project, terminate excavation activities in the area 
and notify the engineer. If dewatering is required at the above locations, conduct the dewatering in 
accordance with Section C below.  

The excavation management plan for this project has been designed to minimize the offsite treatment or 
disposal of contaminated material. The excavation management plan, including these special provisions, 
has been developed in cooperation with the WDNR. The WDNR concurrence letter is on file at the 
Wisconsin Department of Transportation. For further information regarding previous investigation and 
remediation activities near this project, contact: 

 Name: Mr. Andrew Malsom 
 Address: 141 NW Barstow Street, PO Box 798, Waukesha, WI 53187-0798 
 Phone: 262-548-6705 
 Fax: 262-548-6891  
 E-mail: Andrew.Malsom@dot.wi.gov  

A.3  Coordination 

Coordinate work under this contract with the environment consultant: 
Consultant: Ramboll 
 Address: 234 W. Florida Street, Fifth Floor, Milwaukee, WI 53204 
 Contact: Mr. Mark Walter, PE 
 Phone: 608-220-2480 
 Fax: 414-837-3608 
 E-mail: Mark.Walter@ramboll.com  

The role of the environmental consultant will be limited to: 

mailto:Andrew.Malsom@dot.wi.gov
mailto:Mark.Walter@ramboll.com
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1. Determining the location and limits of contaminated soil to be excavated based on soil analytical results from 
previous investigations, visual observations, and field screening of soil that is excavated; 

2. Identifying contaminated soils to be hauled to the bioremediation or landfill facility; 
3. Documenting that activities associated with management of contaminated soil are in conformance with the 

contaminated soil management methods for this project as specified herein; and 
4. Obtaining the necessary approvals for disposal of contaminated soil from the bioremediation or landfill 

facility. 

Provide at least a 14-calendar day notice of the preconstruction conference date to the environmental 
consultant. At the preconstruction conference, provide a schedule for all excavation activities in the areas 
of contamination to the environmental consultant. Also notify the environmental consultant at least three 
calendar days before beginning excavation activities in each of the contaminated areas. 

Coordinate with the environmental consultant to ensure that the environmental consultant is present 
during excavation activities in the contaminated areas. Perform excavation work in each of the 
contaminated areas on a continuous basis until excavation work is completed. 

Identify the DNR approved bioremediation or landfill facility that will be used for disposal of contaminated 
soils and provide this information to the environmental consultant no later than 30 calendar days before 
beginning excavation activities in the contaminated areas or at the preconstruction conference, whichever 
comes first. The environmental consultant will be responsible for obtaining the necessary approvals for 
disposal of contaminated soils from the bioremediation or landfill facility. Do not transport contaminated 
soil offsite without prior approval from the environmental consultant. 

A.4  Health and Safety Requirements 

Add the following to standard spec 107.1: 

During excavation activities, expect to encounter soil contaminated with PVOCs. Site workers taking part 
in activities that will result in the reasonable probability of exposure to safety and health hazards 
associated with hazardous materials shall have completed health and safety training that meets the 
Occupational Safety and Health Administration (OSHA) requirements for Hazardous Waste Operations 
and Emergency Response (HAZWOPER), as provided in 29 CFR 1910.120. 

Prepare a site-specific Health and Safety Plan, and develop, delineate, and enforce the health and safety 
exclusion zones for each contaminated site location as required by 29 CFR 1910.120. Submit the site-
specific health and safety plan and written documentation of up-to-date OSHA training to the engineer 
before the start of work. 

B  (Vacant) 
C  Construction 

Add the following to standard spec 205.3: 

Control operations in the contaminated areas to minimize the quantity of contaminated soil excavated. 

The environmental consultant will periodically evaluate soil excavated from the contaminated areas to 
determine if the soil will require offsite bioremediation or landfill disposal. The environmental consultant 
will evaluate excavated soil based on field screening results, visual observations, and soil analytical 
results from previous environmental investigations. Assist the environmental consultant in collecting soil 
samples for evaluation using excavation equipment. The sampling frequency shall be a maximum of one 
sample for every 15 cubic yards excavated. 

Directly load and haul soils designated by the environmental consultant for offsite bioremediation or 
landfill disposal to the DNR approved bioremediation or landfill facility. Use loading and hauling practices 
that are appropriate to prevent any spills or releases of contaminated soils or residues. Before transport, 
sufficiently dewater soils designated for off-site bioremediation or landfill disposal so as not to contain free 
liquids. 

If dewatering is required in areas of known contamination, water generated from dewatering activities will 
likely contain PVOCs and metals. Such water may be discharged to the storm sewer or surface water with 
WDNR approval under a Wisconsin Pollution Discharge Elimination System (WPDES) General Permit, or 
to the sanitary sewer or at the treatment facility with approval of the local wastewater treatment utility. 
Pretreatment may be required prior to discharge. 

Contractor shall meet all applicable requirements, including the control of suspended solids.  Perform all 
necessary monitoring to document compliance with requirements.  Furnish, install, operate, maintain, 
disassemble, and remove treatment equipment necessary to comply with requirements. 
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Ensure continuous dewatering and excavation safety at all times.  Provide, operate, and maintain 
adequate pumping equipment and drainage and disposal facilities. 

Notify the engineer of any dewatering activities and obtain any permits necessary to discharge 
water.  Provide copies of such permits to the engineer.  Meet any requirements and pay any costs for 
obtaining and complying with such permit use.  Follow all applicable legislative statutes, judiciary 
decisions, and regulations of the State of Wisconsin. 

Costs associated with excavation dewatering in the contaminated areas are considered incidental to this 
pay item.  The Wisconsin Department of Transportation will be the generator of regulated solid waste 
from this construction project.  

D  Measurement 
The department will measure Excavation, Hauling, and Disposal of Petroleum-Contaminated Soil in tons 
of contaminated soil, accepted by the bioremediation or landfill facility as documented by weight tickets 
generated by the bioremediation or landfill facility. 

E  Payment 
The department will pay for measured quantities at the contract unit price under the following bid item: 
ITEM NUMBER DESCRIPTION         UNIT 
SPV.0195.01 Excavation, Hauling, dewatering, and Disposal of Petroleum Contaminated Soil TON 

Payment is full compensation for excavating, segregating, loading, hauling, and disposal of contaminated 
soil; obtaining solid waste collection and transportation service operating licenses; assisting in the 
collection soil samples for field evaluation; and dewatering of soils before transport, if necessary. 
Management and disposal of contaminated water is considered incidental to other bid items in the 
contract. The department will not pay directly for management and disposal/treatment of contaminated 
water. 
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ADDITIONAL SPECIAL PROVISION 1 (ASP 1) 
HIGHWAY CONSTRUCTION SKILLS TRAINING (HCST) 

PROGRAM EMPLOYMENT PLACEMENTS AND APPRENTICESHIPS 

The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU), 
Section 5204(e) – Surface Transportation Workforce Development Training and Education, provides for 
100 percent Federal funding if the core program funds are used for training, education, or workforce 
development purposes, including “pipeline” activities. The core programs include: Congestion Mitigation 
and Air Quality Improvement (CMAQ) Program, Highway Bridge Program (HBP), Interstate Maintenance 
(IM), National Highway System (NHS), and Surface Transportation Program (STP). These workforce 
development activities cover surface transportation workers, including OJT/SS programs for women and 
minorities as authorized in 23 U.S.C. §140(b). 

The Wisconsin Department of Transportation OJT program was originally established in 1995. Highway 
Construction Skills Training (HCST) was previously known as Transportation Alliance for New Solutions 
(TrANS) and underwent a name change in early 2023. HCST is an industry driven plan of services to 
address the outreach, preparation, placement and retention of women, minorities, and disadvantaged 
persons as laborers and apprentices in the highway skilled trades. Candidate preparation and contractor 
coordination services (OJT Supportive Services) are provided by contracted community-based 
organizations. 

I. BASIC CONCEPTS
Training reimbursements to employing contractors for new placements, rehires or advancement to 
apprenticeship of Highway Construction Skills Training (HCST) graduates and employing eligible trainees 
in qualifying trades will be made as follows:

1) On-the-Job Training, Item ASP.1T0G, ASP 1 HCST Graduate. At the rate of $5.00 per hour on 
Federal-aid projects when HCST graduates are initially hired, or seasonally rehired, as unskilled 
laborers or equivalent.
Eligibility and Duration: To the employing contractor, for up to 2,000 hours or two years, whichever 
comes first from the point of initial hire as a HCST placement.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal 
that __6____ HCST Graduate(s) be utilized for ___4800____ hours on this contract.

2) On-the-Job Training, Item ASP.1T0A, ASP 1 Apprentice. At the rate of $5.00 per hour on 
Federal-aid projects at the point when an employee who came out of the HCST Program is 
subsequently entered into an apprenticeship contract in a qualifying trade.
Eligibility and Duration: To the employing contractor, for the length of time that the HCST graduate 
is in apprenticeship status.
Contract Goal: To maintain the intent of the Equal Employment Opportunity program, it is a goal 
that __2____ HCST Apprentice(s) be utilized for __1200_____ hours on this contract.

3) The maximum duration of reimbursement is two years as a HCST graduate plus time in apprentice 
status.

4) If a HCST program is not available in the contractor’s area and another training program is 
utilized, payment of On-the-Job Training hours may be approved by the Wisconsin Department of 
Transportation (WisDOT) if the training program meets the established acceptance criteria. Only 
On-the-Job Training Hours accumulated after WisDOT approval will be reimbursed as specified
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under Items ASP.1T0G and ASP.1T0A. For more information, contact the Department of 
Transportation Labor Development Specialist at the phone number listed below.  

5) WisDOT reserves the right to deny payments under items ASP.1T0G and ASP.1T0A if the 
contractor either fails to provide training or there is evidence of a lack of good faith in meeting the 
requirements of this training special provision.   

II. RATIONALE AND SPECIAL NOTE 
The $5.00 per hour now being paid for HCST placements is intended to cover the duration of two years to 
allow for reaching entry-level laborer status. An additional incentive, the $5.00 rate, would promote 
movement into the underutilized skilled trades' apprenticeships and applies until the individual completes 
their apprenticeship. These incentives benefit HCST candidates by giving them a better opportunity to 
enter a skilled trade; benefits contractors who will be assisted in meeting their EEO profiles and goals; 
and benefits the public who will see the program reinforce larger public-private employment reform in 
Wisconsin. The pool of HCST graduates was created for the purpose of addressing underutilization in the 
skilled trades, an objective that is further reinforced by a parallel retention pilot program, known as the 
Companywide Reporting. Whether or not reimbursement is involved, the WisDOT reassures contractors 
who are in the Companywide Program that HCST placements still contribute toward fulfilling the new hire 
goal of 50% women and minorities. Based on data administered by United States Department of Labor 
(US DOL), the highway skilled trades remain underutilized for women statewide (less than 6.9%); and for 
minorities in all counties (% varies by county). 

NOTE: Unless using other advancement strategies, contractors are encouraged to use some or all of this monetary 
incentive to offset the cut in hourly wages an individual may incur when entering an apprenticeship if the full general 
laborer hourly rate has been previously paid. No special accounting measures are required. 

III. IMPLEMENTATION 
The implementation of ASP 1 is intended to cover only the amount of time it takes for underutilization to 
be resolved across the trades. This will be measured annually at the county and/or state levels using data 
administered by WisDWD in relation to goals set by the USDOL page 2 Dated January 2012 OFCCP. 
With appropriate state and federal approvals, we may also do some measurement at the company level. 
It is the contractor’s responsibility to note on their Certified Payrolls if their employee is a HCST graduate 
or a HCST apprentice. The compliance specialists utilize the information on the Certified Payrolls to track 
the hours accumulated by HCST Graduates and HCST apprentices on WisDOT contracts. Payment 
under this ASP 1 is made based on the hours recorded off of the Certified Payrolls. Tracking may 
eventually include improved linkages with the WisDWD apprentice database, information from company 
and committee level sources. HCST is nondiscriminatory by regulation and is a tool for optional use by 
contractors to address the underutilization of women and minorities as laborers and apprentices in our 
industry’s skilled trades. 

IV. HCST TRAINING 
As part of the contractor's equal employment opportunity affirmative action program, training shall be 
provided to employees enrolled in apprenticeship and on-the-job training programs as follows: The 
contractor shall provide on-the-job training aimed at developing full journey workers in the type of trade or 
job classifications involved. In the event the contractor subcontracts a portion of the contract work, the 
contractor shall determine how many, if any, of the trainees are to be trained by the subcontractor 
provided, however, that the contractor shall retain the primary responsibility for meeting the training 
requirements imposed by this special provision. The contractor shall also ensure that this training special 
provision is made applicable to such subcontract. Training and upgrading of minorities and women toward 
journey workers status is a primary objective of this training special provision. Accordingly, the contractor 
shall make every effort to enroll minority trainees and women (e.g., by conducting systematic and direct 
recruitment through public and private sources likely to yield minority trainees and women trainees); to 
the extent such persons are available within a reasonable area of recruitment. The contractor will be 
given an opportunity and will be responsible for demonstrating the steps that they have taken in 
pursuance thereof, prior to determination as to whether the contractor is in compliance with this training 
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special provision. This training commitment is not intended, and shall not be used, to discriminate against 
any applicant for training, whether a member of a minority group or not. No employee shall be employed 
as a trainee in any classification in which they have successfully completed a training course leading to 
journey workers status or in which they have been employed as a journey worker. The contractor should 
satisfy this requirement by including appropriate questions in the employee application or by other 
suitable means. Regardless of the method used, the contractor's records should document the findings in 
each case. 

V. APPRENTICESHIP TRAINING 
The Federal Highway Administration’s (FHWA) policy is to require full use of all available training and skill 
improvement opportunities to assure increased participation of minority groups, disadvantaged persons, 
and women in all phases of the highway construction industry. The FHWA On-the-Job Training (OJT) 
Program requires the State transportation agencies (STAs) to establish apprenticeships and training 
programs targeted to move women, minorities, and disadvantaged individuals into journey-level positions 
to ensure that a competent workforce is available to meet highway construction hiring needs, and to 
address the historical underrepresentation of members of these groups in highway construction skilled 
crafts. 

The OJT Supportive Services (OJT/SS) Program was established in Title 23 Code of Federal Regulations 
(CFR), Part 230) to supplement the OJT program and support STA training programs by providing 
services to highway construction contractors and assistance to highway construction apprentices and 
trainees. The primary objectives of OJT/SS are:  

(1) To increase the overall effectiveness of the State highway agencies’ approved training programs. 
(2) To seek other ways to increase the training opportunities for women, minorities, and 

disadvantaged individuals. 
The STAs are responsible for establishing procedures, subject to the availability of Surface 
Transportation and Bridge Funds under 23 U.S.C. §140(b) (Nondiscrimination), for the provision of 
supportive services with respect to training programs approved under 23 CFR, Part 230(a) (Equal 
Employment Opportunity on Federal and Federal-aid Construction Contracts – including Supportive 
Services). 

The contractor and subcontractor shall maintain records to demonstrate compliance with these 
apprenticeship requirements. Reasonable exemptions and modifications to and from any or all of these 
requirements will be determined by the Wisconsin Department of Transportation-Office of Business 
Opportunity & Equity Compliance (OBOEC). A request for an exemption or modification, with justification, 
shall be made in writing, addressed to WisDOT OBOEC - Labor Development, 141 NW Barstow Street, 
Suite 411, PO Box 798, Waukesha, WI 53187. 

VI. PROGRAM CONTACTS 
Marguerite (Maggie) Givings, Labor Development Specialist  
Margueritel.Givings@dot.wi.gov | 608-789-7876  

Deborah Seip, Labor Development Specialist  
Deborah.Seip@dot.wi.gov | 262-548-8702 

mailto:Margueritel.Givings@dot.wi.gov
mailto:Deborah.Seip@dot.wi.gov
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ADDITIONAL SPECIAL PROVISION 3 
  

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION  
  
  

Authority 

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of Transportation’s 
Federal Highway Administration. The DBE program is a federal program applicable on all contracts administered by 
WisDOT that include federal-aid highway funds. The authority for the DBE program is the Transportation Bill as approved 
by Congress periodically. DBE program guidance and requirements are outlined in the Code of Federal Regulations at 49 
CFR Part 26. This contract is subject to DBE provisions because it is financed with federal-aid-highway funds. 
Additionally, this contract is subject to the State of Wisconsin Standard Specifications for Highway and Structure 
Construction and all applicable contract documents. 

 

Requirements 

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any provision of 
the DBE program regulatory provisions will be considered a material breach of contract. This is nonnegotiable.  

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal Aid 
Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts, reasoning, 
severity, and remedial efforts of the contractor that may include: termination of contract, withholding payment, assessment 
of monetary sanctions, and/or suspension/debarment proceedings that could result in the disqualification of the contractor 
from bidding for a designated period of time.   

(1) The Commitment to Subcontract to DBE (Form DT1506 or digital submittal), Attachments A, and Good Faith 
Effort Documentation (Form DT1202) will be submitted as described in Section 2.  

(2) Any change to DBE Commitments thereafter must follow modification of DBE subcontracting commitment as 
described in Section 9. 

(3) The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest 
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid shopping is prohibited. 

(4) The contractor must utilize the specific DBE firms listed in the approved DBE Commitment to perform the work 
and/or supply the materials for which the DBE firm is listed unless the contractor obtains written consent in 
advance from WisDOT. The contractor will not be entitled to payment for any work or materials on the approved 
DBE Commitment that is not performed or supplied by the listed DBE without WisDOT’s written consent.  

 

Description  

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The DBE 
provisions work in tandem with FHWA 1273 and WisDOT’s Standard Specifications for Highway and Structure 
Construction and Construction and Materials Manual. The WisDOT Secretary is signatory to assurances of department-
wide compliance. 

The Department assigns the contract DBE goal as a percentage of work items that could be performed by certified DBE 
firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to the total 
contract bid amount.  

(1) WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on the 
cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by subcontracting work to 
a DBE firm or by procuring services or materials from a DBE firm.  
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(2) Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be more 
knowledgeable contractors who are prepared to successfully complete their contractual agreement through the 
proactive provision of assistance in the following areas:  

 Produce accurate and complete quotes 

 Understand highway plans applicable to their work 

 Understand specifications and contract requirements applicable to their work 

 Understand contracting reporting requirements 

(3) The Department encourages contractors to assist DBE subcontractors more formally by participating in WisDOT’s 
Business Development program as a mentor, coach, or resource.  For comprehensive information on the 
Disadvantaged Business Enterprise Program, visit the Department's Civil Rights and Compliance Section website 
at:  http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx  

 

1. Definitions  

 Interpret these terms, used throughout this additional special provision, as follows:  

a. Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that 
represents the feasible level of DBE participation for each contract. The goal is calculated using the Engineer’s 
Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes bid items for 
subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors considered 
include proximity, proportion, and regulations. 

b. Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another 
prospective contractor(s) before or after the award of a contract to secure a lower bid. 

c. DBE: Disadvantaged Business Enterprise – A for-profit small business concern where socially and economically 
disadvantaged individuals own at least a 51% interest and control management and daily business operations. 

d. DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form DT1506) 
and is expressed as the amount of DBE participation the prime contractor has secured. The DT1506, a contract 
document completed by the bidder, is required to be considered a responsive bidder on an FHWA-funded 
contract that has an assigned DBE goal. The prime contractor will have the option to submit the DT1506 digitally, 
as an entry with the bid in Bid Express, or as an attachment to the bid. 

e. DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE utilization 
through review of the DBE Commitment, payments to subcontractors, and contract documentation. The Prime 
Contractor receives DBE credit for payments made to the DBE firms performing the work listed on the approved 
DBE Commitment, and those submitted after approved commitment with Attachment A.  

f. Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under the 
same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all necessary and 
reasonable steps to achieve the assigned DBE goal by the scope, intensity, and appropriateness of effort that 
could reasonably be expected for a contractor to obtain sufficient DBE participation. 

g. Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises, the 
materials, supplies, articles, or equipment required under the contract. 

h. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope for 
DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes for the 
same work.  Per federal regulation, reasonable price is not necessarily the lowest price. 

i. Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the 
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and regularly sold 
or leased to the public.  

j. Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a notation 
that the items within the quote will not be separated. 

http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx
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2. WisDOT DBE Program Compliance 

a.   Documentation Submittal  

• The Commitment to Subcontract to DBE (Form DT1506 or digital submittal) must be submitted at the time 
of bid (Tuesday) by all prime contractors. 

• Attachments A OR quotes from all DBEs included in the Commitment must be submitted at bid (Tuesday) 
OR  

• Within one-hour following bid submittal by ALL prime contractors via eSubmit (Tuesday).  

• If only DBE quotes were submitted, all remaining signed Attachments A must be submitted within 24-
hours of bid closing via eSubmit (Wednesday).  

• If the assigned DBE contract goal is not met, Documentation of Good Faith Effort (Form DT1202) and 
supporting documentation must be submitted within 24-hours of bid closing (Wednesday) via eSubmit. 
Instructions for eSubmit. 

**Bidders have the option of submitting the DBE Commitment at the time of bid via direct entry through Bid 
Express OR with attachment of Form DT1506 (Commitment to Subcontract to DBE). The DBE Commitment 
entered with bid is the digital form of the DT1506. Separate submission of Form DT1506 is not required if the DBE 
Commitment is entered in Bid Express. Form DT1202, if applicable, is no longer required to be submitted at time 
of bid; submit DT1202 within the 24-hour supplemental time frame following bid closing. 

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid 
nonresponsive if the contractor fails to furnish the DBE Commitment (digitally entered into the bid OR Form 
DT1506 as an attachment), Attachments A, and Form DT1202 if applicable, as required. See sample forms in the 
Appendix. 

 

b.   Verification of DBE Commitment 

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated as 
follows: 

  (1) DBE Goal Met 

If the bidder indicates that the contract DBE goal is met, the Department will evaluate the DBE 
Commitment submitted with bid OR Form DT1506, and Attachments A to verify the actual DBE percentage 
calculation. If the DBE Commitment is verified, the contract is eligible for award with respect to the DBE 
Commitment.  

  (2) DBE Goal Not Met  

a) If the bidder indicates a bid percentage on the DBE Commitment that does not meet the assigned DBE 
contract goal, the bidder must request alternative evaluation of good faith effort through submission of 
Form DT1202 (Documentation of Good Faith Effort) within 24-hours of bid including narrative 
description. Supplementary documentation of good faith effort that supports the DT1202 submission is 
also due within 24-hours of bid submission and prior to bid posting. The Department will review the 
bidder's DBE Commitment and evaluate the bidder's good faith efforts submission.  

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that the 
Department intends to:  

1. Approve the request (adequate documentation of GFE has been submitted) - no conditions placed 
on the contract with respect to the DBE Commitment; 

2. Deny the request (inadequate documentation of GFE has been submitted) - the contract is viewed 
as non-responsive per Wisconsin Standard Specifications for Highway and Structure Construction 
and will not be executed. 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/esubmit-notice.pdf
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c) If the Department denies the bidder’s request, the contract is ineligible for award. The Department will 
provide a written explanation for denying the request to the bidder. The bidder may appeal the 
Department's denial (see Section 4). 

Supplemental good faith effort documentation must be submitted through eSubmit.  

 

3. Department's Criteria for Good Faith Effort Documentation  

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime contractor 
shall be responsible for all work performed on the contract by piecework, station work, or subcontract.   

The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of the 
contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative action. 
Compliance encompasses responsible and responsive action, documentation, and good faith effort.   

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273 and 
DBE program provisions.  Prime contractors should encourage subcontractors to utilize DBE firms whenever 
possible to contribute to the assigned DBE contract goal. 

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in one of 
two ways. The bidder: 

  (1) Documents that it has obtained enough DBE participation to meet the goal; OR 

(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed  

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith effort 
on a contract basis just as each contract award is evaluated individually.   

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to actively 
and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The Department will only approve 
demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the variety of activities 
undertaken that are commensurate with expected efforts to meet the stated goal.  

The Department, in conjunction with industry stakeholders, has developed the following guidance for contractor good 
faith effort activity. The guidance and the attached appendices provide a framework for the actions required by all 
parties in the processing and evaluation of bidder’s total efforts to achieve the project specific DBE goal prior to the 
bid letting date. 

a. Solicitation Guidance for Prime Contractors:  

(1) Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder should 
use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid Express Small 
Business Network to foster DBE participation on all applicable contracts. 

(2) As needed, request assistance with DBE outreach and follow-up by contacting the Department's DBE 
Support Services Office by phone or email request at least 14 days prior to the bid letting date.  Phone 
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail: DBE_Alert@dot.wi.gov 

(3) Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss 
questions, concerns, and any other contract related matters that may be applicable to the DBE firm. 
Guidelines for this conversation are provided in Appendix A of ASP-3. 

(4) Request quotes by identifying potential items to subcontract and solicit. In their initial contacts, contractors 
are strongly encouraged to include a single page, detailed list of items for which they are accepting quotes, 
by project, within a letting. See attached sample entitled “Sample Contractor Solicitation Letter” in Appendix 
B. Prime contractors should also indicate a willingness to accept quotes in areas they are planning to perform 
themselves, as required by federal rules. In some cases, it might be appropriate to use DBE firms to do work 
in a prime contractor’s area of specialization.  

mailto:DBE_Alert@dot.wi.gov


Effective with October 2022 Letting         ASP-3 
 
 

Page 5 of 36 
 

i. Solicit quotes from certified DBE firms who match possible items to subcontract using all reasonable 
and available means. Additionally, forward copies of solicitations highlighting the work areas for which 
quotes are being sought to DBE_Alert@dot.wi.gov 

ii. Acceptable outreach tools include SBN (Small Business Network, see Appendix C): 
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.  

a. Contractors must ask DBE firms for a response in their solicitations. See Sample Contractor 
Solicitation Letter, Appendix B. This letter may be included as an attachment to the sub-quote 
request.  

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms sufficient 
time to respond. Prime contractors should contact DBE firms early, asking if they need help 
organizing their quote, assistance confirming equipment needs, or other assistance 
supporting their submission of a competitive quote for their services.   

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email 
and/or SBN are the preferred method for the solicitation.  

iii. Upon request, provide interested DBE firms with adequate information about plans, specifications, 
and the requirements of the contract by letter, information session, email, phone call, and/or referral.  

iv. When potential exists, the contractor should advise interested DBE firms on how to obtain bonding, 
line of credit, or insurance if requested.  

v. Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial solicitation 
with:  

a. Email to all prospective DBE firms in relevant work areas  

b. Phone call log to DBE firms who express interest via written response or call 

c. Fax/letter confirmation  

d. Signed copy of record of subcontractor outreach effort 

b. Guidance for Evaluating DBE quotes  

(1) Quote evaluation practices required to evaluate DBE quotes:  

i. Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract 
scope for DBE subcontract feasibility and comparing common line items in DBE and non-DBE 
subcontract quotes for the same work.  Per federal regulation, reasonable price is not necessarily the 
lowest price. See 49 CFR Part 26, Appendix A. IV.D(2). 

(2) Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by 
contractors: 

i. Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate reasons, 
including but not limited to, a discussion between the prime and DBE firm regarding its capabilities 
prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s quote, the prime 
is required to contact the DBE by phone and email regarding their ability to perform the work 
indicated in the UCP directory listed as their work area by NAICS code. Only the work area indicated 
by the NAICS code(s) listed in the UCP directory can be counted toward DBE credit. Documentation 
of the conversation is required.  

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE quotes that 
are responsive and reasonable. This includes DBE quotes that are not the low quote.  

b Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type of quoting 
represents a cost saving but is not clearly stated as a discount. Tied quotes are usually presented as 
an ‘all or none’ quote. When non-DBE subcontractors submit tied bid items in their quotes, the DBE 
firm’s quote may not appear competitive. In such a case, the following steps are taken in comparing 
the relevant quotes. These are qualitative examples:  

mailto:DBE_Alert@dot.wi.gov
https://www.bidx.com/wi/main
https://www.bidx.com/wi/main
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i Compare bid items common to both quotes, noting the reasonableness in the price 
comparison.  

ii Review quotes from other firms for the bid items not quoted by the DBE firm to see if 
combining both can provide the same competitive advantage that the tied bid items offered. 

See Appendix D – Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best Practices.  

c. Requesting Good Faith Effort Evaluation At the time of bid- if the DBE goal is not met in full, the prime 
contractor must indicate they will file form DT1202- Documentation of Good Faith Effort within 24-hours of bid 
submission. Supplementary documentation of good faith effort that supports the DT1202 submission is also due 
within 24-hours of bid submission and prior to bid posting. Supporting documentation for the DT1202 is to include 
the following: 

(1) Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE firms 
contacted along with the dates of both initial and follow-up contact; electronic copies of all written solicitations 
to DBE firms. A printed copy of SBN solicitation is acceptable. 

(2) Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs to 
include activities such as: list of work items to be performed; breaking up of large work items into smaller 
tasks or quantities; flexible time frames for performance and delivery schedules. 

(3) Documentation of Project Information provided to interested DBEs: A description of information provided to 
the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to be 
performed by that DBE firm.  

(4) Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that good 
faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not constitute 
sufficient good faith efforts. 

(5) Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE firm 
and, if rejected, copies of quotes from non-DBEs for same items.  

(6) Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment, Supplies/Materials 

(7) Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business 
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and 
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before bid 
opening. Participate in or host activities such as networking events, mentor-protégé programs, small business 
development workshops, and others consistent with DBE support. 

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will 
promptly notify the Prime Contractor and Bureau of Project Development. 

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the reasons. 
The Department encourages the Prime Contractor to communicate with DBE staff to clarify any questions related to 
meeting goals and/or contractor demonstration of good faith efforts.  

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or replace 
any DBE firm listed on the approved DBE Commitment. No contractor, prime or subsequent tier, shall be paid for 
completing work assigned to a DBE subcontractor on an approved DBE Commitment unless WisDOT has granted 
permission for the reduction, replacement, or termination of the assigned DBE in writing. If a prime contractor or a 
subcontractor on any tier uses its own forces to perform work assigned to a DBE on an approved DBE Commitment, 
they will not be paid for the work. Any changes to DBE Commitment after the approval of the DBE Commitment 
must be reviewed and approved by the DBE Office prior to the change (see Section 9).  

Additional resources for demonstrating and tracking good faith effort can be found on the “Contracting with a DBE” 
webpage in the ASP-3 and Good Faith Effort Guidance section. 

 

 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/asp-3-and-good-faith-effort.aspx
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4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process  

 A bidder can appeal the Department's decision to deny the bidder’s demonstration of Good Faith Effort through 
Administrative Reconsideration. The bidder must provide a written justification refuting the specific reasons for denial 
as stated in the Department's denial notice. The bidder may meet in person with the Department if so requested. 
Failure to appeal within 5 business days after receiving the Department's written notice denying the request constitutes 
a forfeiture of the bidder's right of appeal. Receipt of appeal is confirmed by email date stamp or certified mail signed 
by WisDOT staff. A contract will not be executed without documentation that the DBE provisions have been fulfilled. 

The Department will appoint a representative who did not participate in the original good faith effort determination, to 
assess the bidder's appeal. The Department will issue a written decision within 5 business days after the bidder 
presents all written and oral information. In that written decision, the Department will explain the basis for finding that 
the bidder did or did not demonstrate an adequate good faith effort to meet the contract DBE goal. The Department's 
decision is final.  

 

5.  Determining DBE Eligibility  

Directory of DBE firms  

a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification Program 
(UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:  
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx   

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849. 

c. DBE firms are certified based on various factors including the federal standards from the Small Business 
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only eligible 
for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs work that is 
not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire about 
compatibility with the Business Development Program. 

 

6. Counting DBE Participation  

Assessing DBE Work  

The Department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a DBE by 
one of the UCP agencies. The Department only counts the value of the work a DBE actually performs towards the DBE 
goal. The Department assesses the DBE work as follows:   

a. The Department counts work performed by the DBE firm’s own resources. The Department includes the cost of 
materials and supplies the DBE firm obtains for the work. The Department also includes the cost of equipment the 
DBE firm leases for the work. The Department will not include the cost of materials, supplies, or equipment the 
DBE firm purchases or leases from the prime contractor or its affiliate, with the exception of non-project specific 
leases the DBE has in place before the work is advertised.  

b. The Department counts fees and commissions the DBE subcontractor charges for providing bona fide 
professional, technical, consultant, or managerial services. The Department also counts fees and commissions 
the DBE charges for providing bonds or insurance. The Department will only count costs the program engineer 
deems reasonable based on experience or prevailing market rates.  

c. If a DBE firm subcontracts work, the Department counts the value of the work subcontracted to a DBE 
subcontractor.  

d. The contractor will maintain records and may be required to furnish periodic reports documenting its performance 
under this item.  

e. It is the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted to a 
DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE firm on 
the Wisconsin UCP DBE Directory. 

http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx
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f. It is the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is 
committing/contracting the DBE to do. Note that the Department encourages the Prime Contractor to assist and 
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.  

g. The Prime Contractor will inform the DBE office via email of all DBE subcontractors added to the project following 
execution of the contract. The Prime Contractor may omit submission of another form DT1506, but must submit 
signed Attachment A forms for additional DBE firms.  

h. See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for Manufacturers, 
Suppliers, and Brokers 

 

Naming conventions: When emailing files, please use the following language to identify your submission- “Project 
#, Proposal #, Let date, Business Name, Attachment A”  Email: DBE_Alert@dot.wi.gov 

 

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials or 
supplies furnished by a DBE. 

• Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs 

• For all 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in CRCS 

 

7. Credit Evaluation for Trucking  

All bidders are expected to adhere to the Department’s current trucking policy posted on the HCCI website at: 
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf   

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form 
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf 

See Section 8 for Broker credit. 

 

8. Credit Evaluation for Manufacturers, Suppliers, Brokers  

The Department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions of 
materials and supplies on a contract-by-contract basis. The Department will count the material and supplies that a DBE 
firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer, supplier, or broker. 
Generally, DBE credit is determined through evaluation of the DBE owner’s role, responsibility, and contribution to the 
transaction. Maximum DBE credit is awarded when the DBE firm manufactures materials or supplies. DBE credit 
decreases when the DBE firm solely supplies materials, and minimal credit is allotted when the DBE firm’s role is 
administrative or transactional. It is the bidder’s responsibility to confirm that the DBE firm is considered a supplier or a 
manufacturer before listing them on Commitment to Subcontract to DBE form DT1506 or DBE Commitment submitted 
with the bid.   

a. Manufacturers  

(1) A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, 
the materials, supplies, articles, or equipment required under the contract and of the general character 
described by the specifications.   

(2) If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the materials 
or supplies counts toward DBE goals.  

b. Regular Dealers of Material and/or Supplies  

(1) A regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials, supplies, articles or equipment of the general character described by the specifications 

mailto:DBE_Alert@dot.wi.gov
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy.pdf
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
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and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the 
usual course of business.  

(2) If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of the 
materials or supplies toward DBE goals.  

(3) At a minimum, a regular dealer must meet the following criteria to be counted for DBE credit:   

i. The DBE firm must be an established, regular business that engages, as its principal business and 
under its own name, in the purchase and sale or lease of the products in question.  

ii. The DBE firm must both own and operate distribution equipment for the product--bulk items such as 
petroleum products, steel, cement, gravel, stone, or asphalt.  If some of the distribution equipment is 
leased, the lease agreement must accompany the DBE Commitment form for evaluation of the dealer’s 
control before the DBE office approves the DBE credit.  

(4) When DBE suppliers are contracted, additional documentation must accompany the DBE Commitment and 
Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE supplier, along 
with documentation of the calculations used as the basis for the purchase agreement, subcontract, or invoice. 
WisDOT recognizes that the amount on the Attachment A form may be more or less than the amount on the 
invoice per b.(1) above. 

i. The bidder should respond to the following questions and include with submission of form DT1506 or 
the DBE Commitment entered with bid:  

a. What is the product or material?  

b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?  

c. Which contract line items were referenced to develop this quote?  

d. What is the amount of material or product used on the project? 

(5) Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current 
contracts if submitted with appropriate documentation to the DBE office. 

i. To ensure that the appropriate credit is assigned, follow the procedure below: 

a. When DBE suppliers are contracted for bulk supply or commodity purchases, an invoice or bill-
of-sale that includes names of the contractor and the DBE supplier should be submitted to the 
DBE Office via eSubmit (preferred during letting) or the DBE_Alert email box. The 
supply/commodity credit may be applied during the federal fiscal year (October- September) in 
which the purchase was made. 

b. When the contractor intends to apply the credit to a particular project, submit a copy of the 
original invoice, documentation of the calculations for supplies/commodities to be used on the 
project, and an Attachment A. Indicate on the Attachment A: 

c. This supply/commodity is in the prime’s inventory or pre-paid in case of commodities 

d. The full value of the original invoice submitted to the DBE Office, above in (1) 

e. The amount of material or product used on this project 

f. Fuel estimate listed on Attachment A will be recorded as a deduction from the full fuel purchase 
amount shown on the invoice 

ii. DBE Office Process (Applies only to bulk purchases) 

a. Supply/Commodity commitment is received  

b. Engineer verifies amount listed on invoice and enters the full amount into spreadsheet 

c. The amount of credit applied for each project is updated on the spreadsheet until the bulk 
purchase is exhausted 

d. Engineer informs contractor when full amount of bulk purchase has been applied 
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c. Brokers, Transaction Expediters, Packagers, Manufacturers’ Representatives  

(1) No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However, 
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or 
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers, 
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.   

(2) Brokerage fees are calculated as 10% of the purchase amount.    

(3) WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the 
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required on a 
job site.   

(4) Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or invoice 
for the item/service, and a comparison of the fees customarily allowed for similar services to determine 
whether they are reasonable. 

 

9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)  

a. Issuing a Contract Change Order 

Any changes or modifications to the contract once executed are considered contract modifications and as such 
require a change order. In addition, the DBE office must provide consent for reduction, termination, or replacement of 
subcontractors approved on the DBE Commitment in advance of the modification for the prime contractor to receive 
payment for work or supplies. Additions to the DBE Commitment do not require advance notification of the DBE office. 
(see below e. DBE Utilization beyond the approved DBE Commitment) 

b. Contractor Considerations  

(1) A prime contractor cannot modify the DBE Commitment through reduction in participation, termination, or 
replacement of a DBE subcontractor listed on the approved DBE Commitment without prior written consent 
from the DBE Office. This includes, but is not limited to, instances in which a prime contractor seeks to 
perform work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. 

(2) If a prime contractor reduces participation, replaces, or terminates a DBE subcontractor who has been 
approved for DBE credit toward its contract, the prime is required to provide documentation supporting its 
inability to fulfill the contractual commitment made to the Department regarding the DBE utilization. 

(3) The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at least 
the same amount of work under the contract as the DBE subcontractor that was terminated, to the extent 
needed to meet the assigned DBE contract goal. When additional opportunity is available by contract 
modifications, the Prime Contractor must utilize DBE subcontractors that were committed to equal work items, 
in the original contract. 

(4) In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or is 
terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to the 
assigned DBE goal.  

(5) The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and capacity in 
the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they will advise the 
Prime Contractor and suggest a DBE subcontractor that may replace their services and provide written 
consent to be released from its subcontract.   

i. Before the Prime Contractor can request modification to the approved DBE Commitment, the Prime 
Contractor must:   

a. Make every effort to fulfill the DBE Commitment by working with the listed DBE subcontractor to 
ensure that the firm is fully knowledgeable of the Prime Contractor’s expectations for successful 
performance on the contract. Document these efforts in writing. 
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b. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s 
intent to request to modify the Commitment through reduction in participation, termination, 
and/or replacement of the subcontractor including the reason(s) for pursuing this action.  

c. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who has 
been approved for DBE credit on a contract, including preparation and coordination efforts.  

d. Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of 
intent to replace/terminate. The DBE must be allowed five days from the date notice was 
received as indicated by email time stamp or signed certified mail, to respond, in writing. 
EXCEPTION: The Prime Contractor must provide a verifiable reason for a response period 
shorter than five days. For example, a WisDOT project engineer or project manager confirms 
that WisDOT has eliminated an item the DBE subcontractor was contracted for. 

e. The DBE subcontractor must acknowledge the contract modification with written response to the 
Prime Contractor and the DBE Office. If objecting to the subcontract modification, the DBE 
subcontractor must outline the basis for objection to the proposed modification, providing sound 
reasoning for WisDOT to reject the prime’s request. 

c. Request to Modify DBE Subcontracting Commitment  

The written request referenced above may be delivered by email or fax. The request must contain the following:  

(1) Project ID number 

(2) WisDOT Contract Project Engineer’s name and contact information 

(3) DBE subcontractor name and work type and/or NAICS code 

(4) Contract’s progress schedule 

(5) Reason(s) for requesting that the DBE subcontractor be replaced or terminated 

(6) Attach/include all communication with the DBE subcontractor to deploy/address/resolve work completion  

Naming conventions: When emailing files, please use the following language to identify your submission- “Project 
#, Proposal #, Let date, Business Name, MODIFICATION”  Email: DBE_Alert@dot.wi.gov  + Project Engineer 

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance and 
the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.   

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part 
26.53}  

• The listed DBE subcontractor fails or refuses to execute a written contract 

• The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with 
normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the 
DBE subcontractor to perform its work on the subcontract results from the bad faith or discriminatory action of 
the prime contractor 

• The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable, nondiscriminatory 
bond requirements 

• The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness 

• The listed DBE subcontractor is ineligible to work on public works projects because of suspension and 
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law 

• The prime has determined that the listed DBE subcontractor is not a responsible contractor 

• The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its 
withdrawal 

• The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required 

mailto:DBE_Alert@dot.wi.gov


Effective with October 2022 Letting         ASP-3 
 
 

Page 12 of 36 
 

• A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to 
complete its work on the contract. 

d. Evaluation and Response to the Request  

WisDOT’s timely response to the Prime Contractor’s request for modification of the approved DBE Commitment 
will be provided to the prime and the WisDOT project engineer via email. 

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or termination 
of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will provide a response 
via email within 48-hours of receipt of request from the Prime Contractor as indicated by email time stamp. The 
communication will include: the requirement to utilize the committed DBE, actions to support the completion of the 
contractual commitment, a list of available WisDOT support services, and administrative remedies, including 
withholding payment to the prime, that may be invoked for failure to comply with federal DBE guidelines for DBE 
replacement.   

The WisDOT contact for all actions related to modification of the approved DBE Commitment is the DBE Program 
Engineer who can be reached at DBE_Alert@dot.wi.gov or (414) 335-0413. 

e. DBE Utilization beyond the approved DBE Commitment   

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a 
DBE subcontractor who was not on the approved form DT1506 or DBE Commitment submitted with bid at any 
time after contract execution, this is referred to as voluntary DBE contract goal achievement. The contractor must 
follow these steps to ensure that the participation is accurately credited toward the DBE goal:  

(1) Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes DBE 
subcontractor contact information, signatures, subcontract value, and description of the work areas to be 
performed by the DBE. The DBE Office will verify the DBE participation and revise the DBE Commitment 
based on the email/discussion and the new Attachment A. 

(2) When adding to an existing DBE Commitment, submit a new Attachment A to the DBE Alert mailbox 

(3) OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives notice of 
“Substantially Complete”  

Naming conventions: When emailing files, please use the following language to identify your submission- 
“Project #, Proposal #, Let date, Business Name, New Attachment A” Email: DBE_Alert@dot.wi.gov 

Special note on trucking  

• DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS 
instead of “Y”) 

• Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of 
trucking is unknown for sublet purposes only  

• The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor must 
sign the Attachment A before submitting 

• DBE truckers need to be added to the DBE commitment once. If the DBE trucker is on the initial commitment 
(DT1506/E1506) there is no requirement to submit another Attachment A for that trucker for that contract. 

 

10. Commercially Useful Function   

a. Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE certified 
firm is performing contracted work items. 

b. The Department uses Form DT1011, DBE Commercially Useful Function Review and Certification to evaluate if 
the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE toward the DBE 
goal only if the DBE is performing a commercially useful function on that contract.  

 

mailto:DBE_Alert@dot.wi.gov
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c. A DBE firm is performing a commercially useful function if the following conditions are met:  

(1) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out its 
responsibilities by actually performing, managing, and supervising that work.  

(2) For materials and supplies, the DBE is responsible for negotiating price, determining quality and quantity, 
ordering, and paying for those materials and supplies.  

d. Offsite Hauling – when DBE truck will haul between a pit and plant or location other than the construction site 
associated with the commitment  

(1) Indicate Offsite Hauling on Attachment A  

(2) Discuss offsite hauling at weekly progress meetings with Project Engineer (PE) 

(3) PE conducts spot checks of pits/plants to verify DBE truck is hauling and/or verifying hauling log 

(4) Prime should be prepared to submit haul tickets, plant/pit tickets, timecards, and other pertinent 
documentation if requested by PE or DBE Office 

 

11. Credit Evaluation for DBE Primes  

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for work 
submitted with required documentation. If the prime contractor is a DBE certified firm, the Department will only count 
the work that the DBE prime performs with its own forces for DBE neutral credit. The Department will also calculate 
DBE credit for work performed by any other DBE certified subcontractor, DBE certified supplier, and DBE certified 
manufacturer on the contract in each firm’s approved NAICS code/work areas that are submitted with required 
documentation. Crediting for manufacturers and suppliers is calculated consistent with Section 8 of this document and 
49 CFR Part 26. 

 

12. Joint Venture  

 A joint venture is an association of a DBE firm and one or more other firms to carry out a single, for-profit business 
enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and in which the DBE is 
responsible for a distinct, clearly defined portion of the work of the contract and whose share in the capital 
contribution, control, management, risks, and profits of the joint venture are commensurate with its ownership interest. 
If a DBE performs as a participant in a joint venture, the Department will only credit the portion of the total dollar value 
of the contract equal to the portion of the work that the DBE performs with its own forces.  

 

13. Mentor-Protégé   

a. If a DBE performs as a participant in a mentor-protégé agreement, the Department will credit the portion of the 
work performed by the DBE protégé firm.   

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé team 
identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.  

(1) DBE credit may only be awarded to a non-DBE mentor firm for using its own protégé firm for less than one 
half of its goal on any contract; and  

(2) Not award DBE credit to a non-DBE mentor firm for using its own protégé firm for more than every other 
contract performed by the protégé firm. 

c. A DBE protégé firm may be eligible for conditional NAICS code extension for training with the mentor. Request 
permission from the DBE Office- Certification area. 

d. Refer to WisDOT’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE credit 
allowed on WisDOT projects.  
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14. Use of Joint Checks   

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A joint 
check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular dealer or 
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues one 
check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier) as payment 
for the material/supplies used by the DBE firm in cases where the DBE subcontractor and materials have been 
approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting relationship 
with the supplier to potentially facilitate a business rapport that results in a line of credit or increased partnering 
opportunities.  

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE to be 
counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price, determining quality 
and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself." See 49 CFR 
26.55(c)(1). 

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon request by 
staff. WisDOT will allow the use of joint checks when the following conditions are met:   

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the 
Application to Use Joint Checks.   

(1) Request should be made when the DBE Commitment or the Request to Sublet is submitted; the request will 
not be considered if submitted after the DBE Subcontractor starts its work.   

(2) Approval/Permission must be granted prior to the issuance of any joint checks.  

(3) The payment schedule for the supplier must be presented to the DBE office before the first check is issued.  

(4) The joint check for supplies must be strictly for the cost of approved supplies.  

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an ‘extra 
participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing the 
check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks should include 
the following:  

(1) The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.  

(2) The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to Use 
Joint Checks after establishing the conditions and documentation of payment within the subcontract terms or 
in a separate written document. 

c. The Prime contractor/payor acts solely as a guarantor.  

(1) The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the 
contract.   

(2) The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime 
contractor’s negotiated unit price.  

 

15. Payment  

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are incidental 
to the contract.     

 
 

 
 
 

https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
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Appendix A  
Substantive Conversation Guidelines 

 
The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to 
bid opening.  Relationship building between primes and subcontractors is crucial to DBE goal attainment. Responsible 
bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of expertise, and 
assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors responding to a 
growing and changing contract environment. Just as these specialists are responsible for care of the roads, they are 
likewise responsible for contributing to the health of the industry. The substantive conversation drives collaboration 
that will build industry health and capacity.  The following is intended to provide guidance for such discussions but is 
not an exhaustive list. Contractors are encouraged to incorporate their existing strategies for cultivating business 
relationships as well.   
 
Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released 
weeks prior to each Let) 

1. Determine DBE subcontractor’s interest in quoting 

2. If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry 
including fundamentals a subcontractor needs to know, required reading and/or resources. 

3. Assess their interest and experience in the road construction industry by asking questions such as:  

• Have you competed for other WisDOT contracts? Ratio of competed/to wins 
• Have you performed on any transportation industry contracts (locally or with other states)? 
• What the largest contract you’ve completed? 
• Have you worked in the industry: apprentice, journeyman, safety, inspection etc.? 
• Does this project fit into your schedule? Are you working on any contracts now? 
• Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity considerations of 

this contract?   
• What region do you work in? Home base? 
• Which line items are you considering?  
• Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual? 
• Do you understand where your work fits in the project schedule, project phases? 

 

Following Bid Opening- this discussion can happen at any time 

1.  After reviewing their quote, note the following in your discussion: 

• Does the quote look complete? Irregular?  
• Are there errors in the quote? Are items very high or very low? 
• In general, does the quote look competitive? 

2.  Questions and Advice for the bidder to share with the potential DBE subcontractor: 

• What line items would typically be in a competitive quote for a subcontractor of their specialty? 
• How many employees and what is their role/experience/expertise in your firm? 
• Do you have resources for labor (union member, family-based, community-resourced) and capital (banking relationship, 

bond agent, CPA)? 
• Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain similarities or 

differences.  
• Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources, 

education/certification resources, more appropriate contract opportunities. 
• Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks, and 

potential profit/loss (for upcoming known projects or in general). 
• Discussion of bonding, insurance, and overall business risk considerations. 
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Appendix B 
 

Sample Contractor Solicitation Letter Page 1  
(This sample is provided as a guide, not a formatting requirement) 

DBE Solicitation - [Month] [Day], [Year] WisDOT Bid Letting 

Attention all DBEs. [Prime Contractor] is actively seeking your quote for the [Month][Day], [Year] Bid Letting. [Prime 
Contractor] is considering bidding on the projects listed on page 2 as a prime contractor. Please see page 2 for 
instructions and the sub-contractable opportunities for each proposal.  

 
Does [Prime Contractor] accept quotes in areas we might self-perform?  Yes, we do! We support this federal rule 

and (if needed) we consider areas we might self-perform an opportunity to provide in the field assistance and 
training if we award your quote. 

Where can DBEs find the plans, specifications & addenda?  Please visit [Prime Contractor’s] plan room [LINK] or 
on WisDOT’s Highway Construction Contract Information HCCI website: Wisconsin Department of Transportation 
Highway Construction Contract Information (wisconsindot.gov). This same website can be checked for the 
contract status. 

What should your quote include? All the costs required to complete the items you propose to perform including 
labor, equipment, material, and related bonding or insurance. The quote should also note items that you are DBE 
certified to perform, tied items, and any special terms. Please use page 2 as your cover sheet for your quote. 

Do you have a question regarding bonding, credit, insurance, equipment, or supplies/materials?  We welcome 
all DBE questions! Please call [Prime Contractor] and ask to speak with [Contact]. [Prime Contractor] can provide 
basic information as well as a referral to a trusted industry partner for insurance and bonding needs.  

 
When are quotes due? 

[Month] [Day], [Year] at [Time]. We accept quotes via SBN, email, or fax. Please make every effort to have your 
quotes in by this time or earlier. Quality check your quote so it includes the correct letting date, project ID, 

proposal number, unit price and extension.  
 

Who can DBEs contact for questions, information, clarification or for a quote evaluation?  [Project Manager 
Name] [Phone] [Email]. If you are quoting [Prime Contractor] for the first time, we encourage you to come meet 
with us in person to discuss the project. Our office hours are 7:30 a.m. – 5:00 p.m. On bid day, we are in the office 
by 6:30 a.m. 

 
Why partner with [Prime Contractor]?   

DBE partnership is a core part of [Prime Contractor’s] mission. Including DBEs at the beginning of each project is 
essential in the success of each project. We consider DBEs to be important industry partners who bring 
dedication and knowledge at various stages during construction. We are proud to be an industry leader with our 
DBE partnership. Your success as a DBE is our success. 
 
 
 
 
 
 
 
 
 

 

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx
https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/default.aspx


Effective with October 2022 Letting         ASP-3 
 
 

Page 17 of 36 
 

Sample Contractor Solicitation Letter Page 2 
(This sample is provided as a guide, not a formatting requirement) 

 REQUEST FOR QUOTE 
 

[Prime Contractor] 
Letting Date: [Month] [Day], [Year] 

Project IDs: 1234-56-00 (Proposal #1) & 1234-01-78 (Proposal #6) 
 
Please check all that apply: 
____Yes, we will be quoting the projects & items listed below 
____ No, we are not interested in quoting on the letting or its items referenced below 
____ Please take our name off your monthly DBE contact list 
____ We have questions about quoting this letting. Please have someone contact me at this number: 
 
Prime Contractor Contact:_________________________________            DBE:________________________ 
Phone:______________________________________                               Fax:________________________________________ 
Email:______________________________________ 
 

Please circle the proposals and items you will be quoting below and contact us with any questions 
 

Proposal 
 

County 
 

1 
 

Dane County 

6 
 

Crawford County 

Clearing & Grubbing 
 

X X 

Dump Truck Hauling 
 

X X 

Curb/Gutter/Sidewalk X 
 

 

Erosion Control Items 
 

 X 

Excavation 
 

X X 

Pavement Marking 
 

 X 

Traffic Control  
 

X  

Sawing 
 

X X 

QMP, Base 
 

 X 

Pipe Underdrain 
 

X  

Landscape  X 

Beam Guard 
 

X  

Electrical  
 

X  

Signs/Posts/Markers 
 

 X 

Survey/Staking 
 

 X 

 
 

Again, please make every effort to have your quotes into our office by time deadline prior to the letting date. 
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Sample Contractor Solicitation Email - Simplified 
(This sample is provided as a guide, not a formatting requirement) 

 
 

ATTENTION DBEs 
 

• [Prime Contractor] specializes in municipal projects in the XX Region(s) 
• We have successfully competed for and completed XX WisDOT projects over the past XX years 
• Consider [Prime Contractor] your partner on WisDOT Projects 
 

[Prime Contractor] is seeking your subcontractor quote for the XX/XX/20XX WisDOT bid letting on the 
below projects: 

 
Project 

 
Proposal County Region 

1234-56-00 
 

2 Dane SW 

1234-01-78 
 

6 Crawford SW 

 
   

o Please review the attachments [attach Solicitation Letter] and respond with your intent to quote (or not) 
along with the work items you are interested in performing and respond via fax or email by date. The quote 
should note items that you are DBE certified to perform, tied items, and any special terms. Please include 
labor, equipment, material, and related bonding or insurance. 

  
o If you have any questions regarding bonding, credit, insurance, equipment and/or materials/supplies, please 

feel free to call [Prime Contractor] and ask for [Contact]. (Include if your company is willing to answer 
these types of DBE questions) 

  
o Plans and Specifications can be found: WisDOT HCCI Website: List webpage where plans are located 
  
o If you do choose to quote, please make every effort to have your quote into our office by time and date.  

Make sure the correct letting date, project number, unit price and extension are included in your quote. 
  
o Should you have questions regarding the mentioned project, please call our office at (414) 555-5555 and we 

will direct you to the correct estimator/project manager.  
Our office hours are 7:30 a.m. - 5:00 p.m. 

  
Thank you – we look forward to working with your company on this project! 
 
Prime Contractor 
Project Manager 
Direct: 414-555-5555 
Cell: 414-555-5556 
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Sample Contractor Solicitation Email to non-DBE WisDOT Subcontractors - 
Simplified 

(This sample is provided as a guide, not a formatting requirement) 
 

ATTENTION WisDOT SUBCONTRACTORS 
  
[Prime Contractor] is considering bidding on the below projects for the XX/XX/20XX WisDOT Bid Letting: 
  
Project Proposal County  Region DBE Goal 

1234-56-00 2 Dodge SW 6.00% 

1234-01-78 11 Adams NC 3.00% 

1234-00-99 20 Buffalo NW 5.00% 

1234-00-98 33 Portage NC 6.00% 

   
The above projects have DBE goals and [Prime Contractor] is committed to DBE inclusion with every project. As such, we 
are requesting: 

• All WisDOT Subcontractors to solicit and utilize DBEs in your quotes. 
• DBE participation can be achieved through purchasing materials from DBE suppliers, using DBE 

subcontractors and/or DBE trucking firms or any combination of these.  
• If there is an opportunity to untie an item in your quote so a DBE can be utilized, please look for those 

opportunities as well.  
• Your quote will be evaluated based on the amount of DBE participation your company is able to provide 

when compared to other quotes for the same work. 
  
If you do choose to quote, please make every effort to have your quote into our office by time and date. Please submit all 
quotes to [Email]. Make sure the correct letting date, project number, unit price and extension are included in your quote. 

  
Should you have questions regarding the mentioned project, the Project Manager contact is: [Name] [Phone Number] 
[Email] 
  
Thank you for utilizing DBEs who are trusted industry partners with WisDOT projects. 
  
Prime Contractor 
Project Manager 
Direct: 414-555-5555 
Cell: 414-555-5556 
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Appendix C 
Small Business Network (SBN) Overview  

  
The Small Business Network is a part of the Bid Express® service that was created to ensure that prime bidders have a 
centralized online location to find subs - including small and disadvantaged business enterprises (DBEs). It is available 
for prime bidders to use as part of their Basic Service subscription. Within the Small Business Network, Prime 
Contractors can:  
  
1. Easily select proposals, work types and items:  

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and 
add comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can 
save the sub-quote for later completion. 

2. Create sub-quotes for the subcontracting community:  
a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly 

create a custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include: 
provide contact information and sub-quote expiration date, select letting and proposal, add work types and 
items, specify terms and conditions, upload attachments, and select vendors.  

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want 
quoted  

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE 
preferred request.  

d. Add attachments to sub-quotes.  
3. View sub-quote requests & responses:  

a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all 
unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen, 
sub-quote requests can be hidden with one click if they are not applicable.  

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and 
pricing.  

4. View Record of Subcontractor Outreach Effort:  
a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the 

response statistics for a particular sub-quote. If accepted by the letting agency, this report may serve as proof 
of a “Good Faith” effort in reaching out to the DBE community.  

b. Easily locate pre-qualified and certified small and disadvantaged businesses.  
c. Advertise to small and disadvantaged businesses more efficiently and cost effectively.  
d. Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of 

DBE outreach at the discretion of each agency).  
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The Small Business Network help small businesses learn more about opportunities, compete more effectively, network 
with other contractors and subcontractors, and win more jobs. The DBE will provide free SBN accounts to DBEs when 
requested. Use DBE_Alert@dot.wi.gov to request an account. DBE firms can: 

 
1. View and reply to sub-quote requests from primes:  

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all 
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on 
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your 
interests or hidden with one click if they are not applicable.  

2. Select items when responding to sub-quote requests from primes:  
a. You have the freedom to choose and price any number of items when responding to a sub-quote request. 

Quantities can be modified, and per-item comments are also available.  
b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your pricing, 

terms, and conditions, and submit completed sub-quotes to the requesting primes. c. Add attachments to a 
sub-quote.  

3. Create and send unsolicited sub-quotes to specific contractors:  
a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can 

rapidly create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include: 
provide contact information and sub-quote expiration date, select letting and proposal, add work types and 
items, specify terms and conditions, upload attachments, and select vendors.  

4. Easily select and price items for unsolicited sub-quotes:  
a. After adding applicable work types, select items that you wish to quote. The extended price calculates 

automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.  
b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing, 

terms and conditions, and send it to selected prime/plan holder.  
c. Add attachments to a sub-quote.  
d. Add unsolicited work items to sub-quotes that you are responding to.  

5. Easy Access to Valuable Information  
a. Receive a confirmation that your sub-quote was opened by a prime.  
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.   
c. View important notices and publications from DOT targeted to small and disadvantaged businesses.  

6. Accessing Small Business Network for WisDOT contracting opportunities  
a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select “Order 

Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.   
 
 
 
 
 
 
 
 
 
 
 

 

mailto:DBE_Alert@dot.wi.gov
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Good Faith Effort Evaluation Measures by categories referenced in DBE regulations 

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each 
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal, 
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202. 
 
DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal. 
Sufficiency is measured contract-by-contract.  WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and 
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional 
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE 
subcontractors, and business development initiatives undertaken to support DBE firm growth. 
 
The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are 
encouraged to identify additional activities that align with their business type(s). 

• Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting 
• Follow up to initial solicitation via email or phone 
• Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential 

profit/loss 
• SBN utilization including posting quotes 
• Review and response to DBE quotes including provision of information about plans, specifications, and requirements as applicable 
• Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes 
• Responsive and timely submission of organized documentation 
• Analysis of number of DBE firms who do work types that you typically subcontract 
• Analysis of number of DBE firms who reside in geographical areas where prime seeks work 
• Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation  
• Reference check of DBE subcontractor work or training (documentation of questions and response required) 
• Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202 
• Submission of all DBE quotes received matched with a variety of work to be performed by DBEs 
• Number and names of DBE firms provided written advice, or referral to industry-specific business development resources    
• Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities 
• Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken) 
• Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30% 
• Risk analysis of work items that are typically in tied quotes that could be unbundled 
• List of contract work items in smallest economically feasible units, identifying schedule impact 
• Submission of a Gap Analysis identifying DBE skillset and/or industry needs  
• Staff training in EEO and Civil Rights laws as documented in training logs 
• Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted 
• DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition 

process as possible (points added for each day prior to letting)  
• Outreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening 
• Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops 
• Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually 
• Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm  
• Prime utilization of a DBE subcontractor the prime has not contracted with previously 
• Written referral/recommendation to bond/insurance agents, manufacturer, supplier 
• Documented efforts fostering DBE participation through administrative and/or technical assistance  
• Evidence of negotiation with the DBE firm about current and future Let opportunities 
• Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc. 
• Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requirements 

Appendix D 
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GFE Evaluation Rubric – Phase 1 – Initial Review 
 

DT1202 
 

Examples Rating OBOEC Feedback 

Solicitation Documentation 
 
 
 

Identify all reasonable and available activities performed 
to solicit the interest of all certified DBEs who have 
capacity and ability to perform work on the project.  
 
Such as: Updated solicitation letter and email, timely 
solicitation, and follow-up, and/or utilized various 
methods to communicate solicitation  (ex: letter, email, 
publication, posting and/or website) 

  

Selected Work Items 
Documentation 
 
 

All work items are broken out into economically feasible 
units to facilitate DBE participation. 
 
Such as: Selected work items are specific to each 
proposal and clearly identified in all solicitation(s) 

  

Documentation of Project 
Information provided to 
Interested DBEs 
 

Provide interested DBEs with adequate information 
about the plans, specifications, and any other 
contractual requirements in a timely manner to assist 
DBEs in response to solicitation. 
 
Such as: Project information is clearly identified in all 
solicitation(s) 

  

Documentation of Negotiation 
with Interested DBEs 
 
 

Provide sufficient evidence demonstrating that good 
faith negotiations took place during the bid letting. 
 
Such as: Documented attempts with DBEs or on behalf 
of DBEs to increase DBE participation 

  

Documentation of Sound 
Reason for Rejecting DBEs 
 
 

Provide sufficient evidence demonstrating that DBEs are 
rejected for sound reasons. 
 
Such as: Detailed and thoughtful analysis that considers 
both the percentage and dollar difference when rejecting 
a DBE including past performance, relevant business 
experience and stability, safety record, business ethic 
and integrity, technical capacity, and other tangible 
factors. 
 

  

Documentation of Assistance 
to Interested DBEs- bonding, 
credit, insurance, equipment, 
supplies/materials 
 

Documented assistance in both solicitation(s) and 
outreach to DBEs.  

  

Documentation of Outreach to 
Minority, Women, and 
Community organizations and 
other DBE Business 
Development Support 
 

Effectively use the services of minority, women, and 
community organizations as well as contractors’ groups, 
local, state, and federal business assistance offices and 
organization that provide assistance in recruiting and 
supporting DBEs, as well participation in activities that 
support DBE business development. 
 
Such as: Variety of activities that translate into 
meaningful DBE participation 

  

Documentation of other GFE 
activities 
 
 
 

Such as: Used DT1202 Excel Workbook, Diversity & 
Inclusion company policy, Mentor-Protégé participant, 
awarded neutral DBE after bid submission, included 
company GFE overview/strategy information and/or 
company website highlights DBE opportunities and 
participation 

  

Overall Demonstration of GFE 
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GFE EVALUATION RATING LEGEND – PHASE 1 – Initial Review 
 
Documentation provided by bidder is evaluated and rated on the rubric. Bidders should include activities characterized by the following types of 
effort: 
 
ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity 
QUALITY: Demonstrated through essential character of conscientious and serious activity 
QUANTITY: Demonstrated through a measurable number of activities 
SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities 
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process 
 
GFE EVALUATION – PHASE 2 – Team Review 

 
GFE Team completes: 

 
• Review of activities included on the rubric 
• Review of the intent to award and sound reasoning submitted by Prime 
• Bid analysis to confirm if any bid submitted met the DBE goal 
• Review average of other bidders DBE goal achievement 
• Team review of combined efforts documented in Phase 1 and 2 constitute final GFE determination 

 
Rating Scale: 
 

• GFE Approval: 
Bona Fide = 6 or more categories color coded green. 
Genuine effort characterized by sincere and earnest activities – “Solicitation” and “Sound Reasoning” must be green  
 

• GFE Approval: 
Sufficient = 5 or more categories color coded green or yellow  
Adequate effort documented with a variety of quality activities – “Solicitation” and “Sound Reasoning” must be green or yellow 

 
• GFE Denial:  

Pro Forma efforts = 4 or less categories color coded green or yellow. Perfunctory effort characterized by routine or superficial 
activities 

 
Green = Exceeds expectations 

Yellow = Meets expectations 

Red = Areas in need of attention and/or 
absence of documentation 
 
See OBOEC Rubric Analysis_Feedback 

 
Excerpt from Appendix A to 49 CFR Part 26: 
V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented efforts. At a minimum, you must review the 
performance of other bidders in meeting the contract goal. For example, when the apparent successful bidder fails to meet the contract goal, but 
others meet it, you may reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have met the goal. If 
the apparent successful bidder fails to meet the goal but meets or exceeds the average DBE participation obtained by other bidders, you may view 
this, in conjunction with other factors, as evidence of the apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), 
you must also require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract to review whether DBE prices were substantially higher; and contact the DBEs listed 
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GFE RUBRIC ANALYSIS 

OBOEC DECISION APPROVAL OR DENIAL 
  

Prime Contractor   

Proposal    

Project   

Bid Letting   

DBE Goal Amount   

DBE Goal Amount Achieved   
  

Bid Analysis  
 

Goal % Achieved % 

Apparent Low Bidder % 

Bidder B   

Bidder C   

Average of OTHER Bidders 
(Not including Apparent 
Low Bidder) 

  

DBE Quotes Received   

DBE Quotes Awarded   

    
 
DBE Quote(s) Rejected 

 
Rejected Quote Analysis 

    

  
 

 
 
DBE Quote(s) Awarded 

 
 
Awarded DBE Amount 
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Appendix E  
Good Faith Effort Best Practices 

 
This list is not a set of requirements; it is a list of potential strategies 

  
Primes  

 Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.  
 Participate in speed networking and mosaic exercises as arranged by DBE office.  
 Host information sessions not directly associated with a bid letting.  
 Participate in a formal mentor protégé or joint venture with a DBE firm.  
 Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings. 
 Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting, evaluates 

subcontractors, preferred qualifications, and communication methods.  
 Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.  
 Quality of communication, not quantity creates the best results. Contractors should be thorough in 

communicating with DBE firms before the bid and provide any assistance requested to assure best possible 
bid.  

  
  
DBE   

 DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days 
prior is optimal.   

 Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay 
abreast of changes.   

 Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid tabs at a 
minimum.  

 Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation 
related projects of similar size and scope, firm expertise and staffing.   

 Participate in DBE office assessment programs.  
 Participate on advisory and mega-project committees.  
 Sign up to receive the DBE Contracting Update.  
 Consider membership in relevant industry or contractor organizations.  
 Active participation is a must.  Quote as many projects as you can reasonably work on; quoting the primes and 

bidding as a prime with the Department are the only ways to get work.     
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Appendix F 
Good Faith Effort Evaluation Guidance  

Appendix A of 49 CFR Part 26 
  

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction, 
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make 
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First, 
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this 
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This 
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or 
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could 
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful. 
 
II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith 
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable 
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you 
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based 
on the regulations and the guidance in this Appendix. 
 
The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the 
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract 
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize, 
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call. 
Determinations should not be made using quantitative formulas. 
 
III. The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain 
a specified amount of DBE participation) in order to be awarded a contract, even though the bidder makes an 
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith 
efforts. 
 
IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts 
to obtain DBE participation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or 
exhaustive. Other factors or types of efforts may be relevant in appropriate cases. 
 
A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all 
reasonable and available means the interest of all certified DBEs that have the capability to perform the work 
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events, 
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written 
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of 
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the 
project. 
 
(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBEs to 
respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with 
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations. 
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B. Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE 
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically 
feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime 
contractor might otherwise prefer to perform these work items with its own forces. This may include, where 
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages 
and facilitates DBE participation. 
 
C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of 
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract. 
 
D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the 
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs 
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence 
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a 
description of the information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the 
work. 
 
(2) A bidder using good business judgment would consider a number of factors in negotiating with 
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract 
goals into consideration. However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such 
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its 
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors 
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or 
unreasonable. 
 
E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of 
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or 
associations and political or social affiliations (for example union vs. non-union status) are not legitimate 
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another 
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the 
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder 
or prime contractor to accept unreasonable quotes in order to satisfy contract goals. 
 
(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support 
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has 
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the 
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a 
prospective replacement DBE's reasonable quote. 
 
F. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the 
recipient or contractor. 
 
G. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related 
assistance or services. 
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H. Effectively using the services of available minority/women community organizations; minority/women 
contractors' groups; local, State, and Federal minority/women business assistance offices; and other 
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of 
DBEs. 
 
V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented 
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For 
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may 
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have 
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE 
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi), you must also 
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder 
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE 
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to 
whether they were contacted by the prime. Pro forma mailings to DBEs requesting bids are not alone sufficient 
to satisfy good faith efforts under the rule. 
 
VI. A promise to use DBEs after contract award is not considered to be responsive to the contract solicitation 
or to constitute good faith efforts. 
 
[79 FR 59600, Oct. 2, 2014]  
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Appendix G 
 

(SAMPLE) Forms DT1506 and DT1202 
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf 
 
 

 
 
 
 

https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf  

https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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Official Form DT1202 can be found here: https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx  

 

https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx
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ADDITIONAL SPECIAL PROVISION 4 

 
This special provision does not limit the right of the department, prime contractor, or subcontractors at 
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract 
dispute. 

 

Payment to First-Tier Subcontractors 

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay 
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within 
10 calendar days of receipt of that progress payment, the prime contractor provides written notification 
to the subcontractor and the department documenting "just cause" for withholding payment. 

The prime contractor is not allowed to withhold retainage from payments due subcontractors.   

 
Payment to Lower-Tier Subcontractors 

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier 
subcontractors that parallel those granted first-tier subcontractors in this provision. 

 
Acceptance and Final Payment 

Within 30 calendar days of receiving the semi-final estimate from the department, submit written 
certification that subcontractors at all tiers are paid in full for acceptably completed work. 
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ADDITIONAL SPECIAL PROVISIONS 5 

FUEL COST ADJUSTMENT 
 
A  Description   
Fuel Cost Adjustments will be applied to partial and final payments for work items categorized in Section B as 
a payment to the contractor or a credit to the department. ASP-5 shall not apply to any force account work. 
 
B  Categories of Work Items 
The following items and Fuel Usage Factors shall be used to determine Fuel Cost Adjustments: 
  

 
(1) Earthwork.  

 
Unit 

Gal. Fuel 
Per Unit 

 205.0100 Excavation Common CY 0.23 

 205.0200 Excavation Rock CY 0.39 

 205.0400 Excavation Marsh CY 0.29 

 208.0100 Borrow CY 0.23 

 208.1100 Select Borrow CY 0.23 

 209.1100 Backfill Granular Grade 1 CY 0.23 

 209.1500 Backfill Granular Grade 1 Ton 0.115 

 209.2100 Backfill Granular Grade 2 CY 0.23 

 209.2500 Backfill Granular Grade 2 Ton 0.115 

 350.0102 Subbase CY 0.28 

 350.0104 Subbase Ton 0.14 

 350.0115 Subbase 6-Inch SY 0.05 

 350.0120 Subbase 7-Inch SY 0.05 

 350.0125 Subbase 8-Inch SY 0.06 

 350.0130 Subbase 9-Inch SY 0.07 

 350.0135 Subbase 10-Inch SY 0.08 

 350.0140 Subbase 11-Inch SY 0.09 

 350.0145 Subbase 12-Inch SY 0.09 
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C  Fuel Index 
A Current Fuel Index (CFI) in dollars per gallon will be established by the Department of Transportation for 
each month.  The CFI will be the price of No. 2 fuel oil, as reported in U.S. Oil Week, using the first issue 
dated that month.  The CFI will be the average of prices quoted for Green Bay, Madison, Milwaukee and 
Minneapolis. 
 
  The base Fuel Index (BFI) for this contract is $2.20 per gallon. 

 

D  Computing the Fuel Cost Adjustment   
The engineer will compute the ratio CFI/BFI each month.  If the ratio falls between 0.85 and 1.15, inclusive, 
no fuel adjustment will be made for that month.  If the ratio is less than 0.85 a credit to the department will be 
computed.  If the ratio is greater than 1.15 additional payment to the contractor will be computed.  Credit or 
additional payment will be computed as follows: 

(1) The engineer will estimate the quantity of work done in that month under each of the 
contract items categorized in Section B.  

(2)  The engineer will compute the gallons of fuel used in that month for each of the contract 
items categorized in Section B by applying the unit fuel usage factors shown in Section B. 

(3) The engineer will summarize the total gallons (Q) of fuel used in that month for the items 
categorized in Section B. 

(4) The engineer will determine the Fuel Cost Adjustment credit or payment from the following 
formula: 

 
 
    
   (plus is payment to contractor; minus is credit to the department) 
 
  Where  FA = Fuel Cost Adjustment (plus or minus) 
    CFI  = Current Fuel Index 
    BFI = Base Fuel Index 
    Q = Monthly total gallons of fuel 
 

E  Payment 
A Fuel Cost Adjustment credit to the department will be deducted as a dollar amount each month from any 
sums due to the contractor.  A Fuel Cost Adjustment payment to the contractor will be made as a dollar 
amount each month. 

Upon completion of the work under the contract, any difference between the estimated quantities and the 
final quantities will be determined.  An average CFI, calculated by averaging the CFI for all months that fuel 
cost adjustment was applied, will be applied to the quantity differences.  The average CFI shall be applied in 
accordance with the procedure set forth in Section D.  

BFIxQx
BFI
CFIFA ÷

ø
ö

ç
è
æ -= 1  
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�XYZ[\]Y�̂_̀ Ŷ]abcd�ebaf�afY�gc[[cebdh�YggY]abiY�ebaf�afY�jciYk̀ Yl�mnmo�[Yaabdhp��@qA�}&�$%�)&��-�$%+.)%.+�&�$%��&�+�)�1E1-��%/1$�) �%1-��% ���-��+9,/1%��!1-1$/��)) +51-��% �44Fv94F�q#'��@"A�4 &E�-%�)&��-� 1&��-5��+��$�� -�$.+!�)�$�+�)�1E1-��%/1$�) �%1-���)) +51-��% �44Fv94F�q��-5�*&�$%�)&��-�% ���-��+9,/1%��!1-1$/��)) +51-��% �44Fv94F�q#'��@IA�|�0 E��!1-$D�%��+$D�$&1E�+$D��-5�*.++�5� +�$/�+���5��$��+�$�-%� -��-<�$%��&�0�0*�+D� +�%/�%������+$�5.+1-��*&�$%1-�D�*<��+1-51-��%/�-�+�9*&�$%�%/���+���% ��� -��% �"�01&$�$.+!�)��$/���'�



����������	��
�����
����������������� ������

� � ������� !�"#�

�$%&�'!�()*+���,-�)*.�)�! -�,/�)0�1/��+*+�2�()���*03�-�1/��+�4-5�)�+42�)0��/�)3 02�6*+�-�/��-*02� -�6�+(!�10(-�4��-*0� !����-�4�0* +�03�0��- 4(1�)���(+*! -6� +��0 �"�6*/)��- !*/���)�6��)(-�4�7*03���4���-06�+08���- .�4�*6�-��+�0�4�)(-!�1���- !*/��0���9��$:&�;�6 .���,-�)*.���+4���*+0�-�)*4(��!- 6�)0��/�)(-!�1�)�7*03���1 66�-1*�/��-�4��.�1((6�1/��+�-��<(*���4�7*03���,-()3805���1/��+*+��0  /2� -�,5�4 (,/��,/ 7*+�9�'!�()*+��03��4 (,/��,/ 7*+��6�03 42�.�1((6�03��0 ��)(-!�1�)� !�)0-(10(-�/�)0��/2�*+1/(4*+��0 ���+4�, 00 6�!/�+��)=�/ +�*0(4*+�/�)0*!!�+�-)2�)�/*1���/�0�)2��+4�3�+��-)��!0�-�1 6�/�0*+��03��4 (,/��,/ 7*+�� ��-�0* +)9�>+)(-��03�0�03��)0��/�*)�4()0�!-���73�+����/5*+���-*6�-9�?��/5�03���-*6�-�7*03*+�@�3 (-)��!0�-�,/�)0�1/��+*+�9��$A&�B- 0�10�!-�)3/5�1 �0�4�)(-!�1�)�!- 6�/�0�-�,/�)0�1/��+*+�� ��-�0* +)9�C-()3��+5�,/�)0�4�6���4��-*6�4�)(-!�1�)�7*03���+ +8-()0*+��0  /2� -�*!�.*)*,/��-()0� 11(-)2�-�8,/�)0�0 ���+��-�73*0��1 +4*0* +9�D/��+�03��,-()3�4� -�,/�)0�1/��+�4�)(-!�1�)��+4�-�8�-*6��7*03*+�03��6�+(!�10(-�-E)�-�1 66�+4�4�0*6�9��$�&�F3�+�1 �0*+����/.�+*G�4�)(-!�1�)2��+)(-��0*�81 �0��43�)* +�,5�,-()3�,/�)0*+��03��1/��+�4�)(-!�1���11 -4*+��0 �HHBD8HB��0 �1-��0����)/*�30��+�(/�-�)(-!�1���- !*/���11 -4*+��0 �6�+(!�10(-�-E)�-�1 66�+4�0* +)� !�I�6*/�0 �I9:�6*/)9�C/�)0*+��6()0�+ 0�!-�10(-��03����/.�+*G�4�!*+*)3� -�-�6 .��4-5�!*/6�03*1J+�))9�K -�03��0*�8��+4�0 �81 �02�!(-+*)3��+��� L5�1 �0*+��)5)0�6�!- 6�03��?BM�! -���*+0�)5)0�6)�! -���/.�+*G�4�)(-!�1�)9����NOPQPNPQP���RST�S��U����VWW�XYZX[\]̂_̀�[aa[\]̂b[�ĉ]d�]d[�e_b[fZ[g�hihj�k[]]̂̀lm��$I&�?!0�-�!�,-*1�0* +2�,/�)0�1/��+��))�6,/*�)���-�HHBD8HBA��+4���/.�+*G���11 -4*+��0 �?Hno�?I"p9������q�
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����������	��
�����
����������������� ������

� � ������ �!"�#$�

�%#&�'(��)���*+,�-+�./00�(�1����2�*+/"/�)�3'45�5!*+0�-)�4�,�-+�4!-2*�+��6/7�8�9/�-�4�*+/"/2�+/!-�%544�684&�+�2(-/2/�-�+!�*�1/�.��-)����*!1��2!-2*�+��,/7�9:�;<�=>��?��������@�A�B�CDEFGHD�IJKIDHLMNO�PMLQ�LQD�RNFFNPMOS�DRRDHLMTD�PMLQ�LQD�UNTDVKDW�XYXZ�FDLLMOS[��%�&�'(��2!-+*�2+!*�/9�*�9�!-9/\0��"!*�,/7���*"!*,�-2�:��%#&�]+�0��9+�̂�\_9/-�99�)�̀9�\�"!*���*!)_2/-��2!-2*�+�a�)!2_,�-+�+(�+�,�+�*/�09�2!-"!*,�+!�b$��_-0�99�+(���-�/-��*��00!.9�!*�/-)/1/)_�0�c65�9��2/"/2�+/!-9��*!1/)��!+(�*./9�:�d-20_)��+(��"!00!./-�e�� �:�f!*�,/7�9e�g_�-+/+/�9���*�2_\/2�̀�*)��7�*�99�)��9�hh8�.�/�(+9��-)�-�+�.�+�*a�.�+�*�+!�2�,�-+/+/!_9�,�+�*/�0�*�+/!a��/*�2!-+�-+a��-)�h]6�-_,\�*:�� #:�f!*�2�,�-+/+/!_9�,�+�*/�09��-)��),/7+_*�9e�+̀��a�\*�-)a��-)�9!_*2�:��  :�f!*����*���+�9e��\9!*�+/!-a�!1�-i)*/�)�9��2/"/2��*�1/+̀a�hh8�\_0j�9��2/"/2��*�1/+̀a�.��*a�9!_-)-�99a�0/�(+�.�/�(+��/�2�9a�"*��k��+(�.�+�9+�*�9_0+9�/"�*�g_/*�)a��-)��/*�2!**�2+/!-�"�2+!*:�h_\,/+�2!,�!-�-+����*���+���*�)�+/!-9a����*���+���*!�!*+/!-9a��-)�+�*��+�2!,\/-�)�\0�-)�)����*���+���*�)�+/!-9�_9/-��+(��"!00!./-�e�i�8'###$�"!*�2!,\/-�)����*���+���*�)�+/!-9:�i�8'###��"!*�!�+/,/k�)����*���+���*�)�+/!-9:�� l:�f!*�!�+/,/k�)�2!-2*�+��,/7+_*�9e�i�4!,�0�+��+(��.!*j9(��+9�./+(/-�8'###���22!*)/-��+!�+(��)/*�2+/!-9:�i�m-9_*��+(��!�+/,/k�)����*���+���*�)�+/!-9��-)�+(��!�+/,/k�)�,/7�)�9/�-�2!-"!*,�+!�n/98o'�9��2/"/2�+/!-9��-)���99�+(��\_/0+i/-�+�9+9�./+(/-�8'###�:�i�p�*/"̀�90/�i"!*,�,/7+_*��.!*j�\/0/+̀��-)�2!-"!*,�-2��+!�9��2/"/2�+/!-9�+(*!_�(�*�g_/*�)�+*/�0�\�+2(/-�:�i�h_\,/+�+(��2!,�0�+�)�8'###��+!�+(���-�/-��*��0�2+*!-/2�00̀:�d-20_)��+(��+*/�0�\�+2(�+�9+�*�9_0+9�./+(�+(��,/7�)�9/�-�9_\,/++�0:�� b:�f!*�(/�(���*0̀�9+*�-�+(�%3mh&�2!-2*�+��,/7+_*�9�*�g_/*�)�\̀�2!-+*�2+a�2!,�0�+��+(��3mh�,/7�,!)/"/2�+/!-�9�2+/!-�/-�+(��8'###$�!*�8'###��"!*,:��% &�8!2_,�-+�,/7��)q_9+,�-+9�)�/0̀�)_*/-��2!-2*�+���*!)_2+/!-:��%l&�5*���*�a�-!+/"̀a��-)�9_\,/+�,/7+_*��)�9/�-�,!)/"/2�+/!-9�+!�+(���-�/-��*:�8!�-!+��0�2��,�+�*/�0�_-+/0�+(��)!2_,�-+�+/!-�/9�9_\,/++�)��-)a�.(�-�*�g_/*�)a�.*/++�-����*!1�0�!"�+(��,/7+_*��)�9/�-�,!)/"/2�+/!-9:��%b&�r��!*+�2!-2*�+��,/7�)�9/�-�,!)/"/2�+/!-9��9�20�99/"/�)�/-�0�1�09��9�9��2/"/�)�/-�+�\0��̂�$i�:�s�t���;<��<��@uv�w��ux��@ywuzu?�suy���ysuzu?�suy��{o'dfd4]'do{�� |mpm|�d� |mpm|�dd� {mn�6d}�8mhd~{�8�rd{~�5ro�m4'��5*���*�a�-!+/"̀a��-)�9_\,/+�,/7�)�9/�-�+!�m-�/-��*� 5*/!*�+!�_9��  �\_9/-�99�)�̀9��*/!*�+!�_9�� b�\_9/-�99�)�̀9��*/!*�+!�_9��]��*!1�0�*�g_/*�)�\�"!*���0�2�,�-+� {!� ��9� ��9�����%�&�]�,/7�)�9/�-�,!)/"/2�+/!-�/9�.(�-��-̀�,!)/"/2�+/!-�!22_*9�"!*���9��2/"/2�0�1�0��9�9��2/"/�)�/-�+�\0��̂�$i#:��%̂&�8���-)�-+�!-�+(��,!)/"/2�+/!-���*"!*,�)a�)!2_,�-+�+/!-�/9�*�g_/*�)�+!�\��9_\,/++�)�+!�+(���-�/-��*��9�9��2/"/�)�/-�+�\0��̂�$i :��%�&�f!*�3mh�2!-2*�+�a�2!-"!*,��9�9��2/"/�)�/-�+�\0��̂�$il:��%�&�3mh�2!-2*�+��/9�-!+��0/�/\0��"!*�#�i)�̀�9+*�-�+(�/-2�-+/1�9:���%�$&�h_\,/+�2!-2*�+��,/7�)�9/�-9�/-+!�6rh��9�9��2/"/�)�/-�̂$�:�:#:̂:�



����������	��
�����
����������������� ������

� � ������ �!"�#$�

�%�&���'(�����)�%�*+���)+,�-��+.��)/-+0+1�%+/���23456578953:�9;<=� >=?=>�5� >=?=>�55� :=@�25A�4=B5C:�4DE5:C�<E3F=79�
7G�H���IHJ�

@�K�L�M!NLO�� A� � �7�P�HK�M!NLO�Q�KR��Q�!L�SL�HT� � � A�9!K�U�O�P�HKIKI!NM�V�W� � � A�8��L���K��SU�HT� A� � �8��L���K��M!NLO�� � � A�B72�L��U�O�P�HK�L�K�� � A� �B72�KR����HT�MN��UI�L� � � A�6UR��MG�M!NLO��XTI""�L�HK�OU�MMY� � � A�6UR��MG�M!NLO��XM�P��OU�MM�"!L���Z�P�HKM��HT�O�MK[IH[�U�O��S�LLI�LMY� � A�� �6UR��MG�M!NLO��XM�P��OU�MM�"!L�MKLNOKNL�MY� � � A�BU���M!NLO��XM�P���L�T�Y� � A� �7G�PIO�U��TPI\KNL��P�HN"�OKNL�L�!L��L!TNOK�H�P��V#W� � � A�E�P!Z�U�!"J�B72� � � A�9R���]�!L�9R���4�OG�PIO�U��TPI\KNL�� A�V̂W� A�V W� �8TTIKI!H�!"J�:!H["�TIH�Q�O!U!L��I�P�HK� A� � �9R���]�!L�9R���4�OG�PIO�U��TPI\KNL�� A�V̂W� A�V W� �:�_�B72� � � A��� �V�W�5"�H!K�̀=BaB̀ =B�O!HOL�K�b�� �V#W�:!K�IHOUNTIH��9R���]�!L�9R���4�OG�PIO�U��TPI\KNL�b�� �V̂W�6NLHIMG�T�"L!P�KG��8<>b�� �V W�:!K�"NLHIMG�T�"L!P�KG��8<>b� ��%�&���'(��c��)+,�-��+.��)/-+0+1�%+/��-/1d)��%�%+/��:=@�E=eD5E=4�437D2=:98953:�� >=?=>�5� >=?=>�55� :=@�25A�4=B5C:�4DE5:C�<E3F=79�E�MNUKM�"L!P�KLI�U�S�KOGIH��I"�L�fNIL�T� � � A�8P�HTP�HK�K!�KG��fN�UIKR�O!HKL!U��U�H� A� A� A�@�K�L�M!NLO��H�P���HT�L��!LK�V�W� A� � �7�P�HK�PIUU�O�LKI"IO�KI!H� � � A�@IM439����L���K��fN�UIKR�L��!LK� � � A�B72�PIUU�O�LKI"IO�KI!H� � A� A�7G�PIO�U��TTIKIZ���L!TNOK�T�K��MG��K� A� A� A�D�T�K�T�49###$�!L�49###��"!LP� A� A� �:�_�49###$�!L�49###��"!LP� � � A�:�_�PI\KNL��54J�7!HKL�OK!L�54��HT�@IM439�54� A� A� A�:�_�P�KNLIKR�ONLZ�� A�V#W� A� A�:�_�U!KaMNSU!K�U�R!NK�V̂W� � A�V W� A��� �V�W�@�K�L�"!L�O!HOL�K��L��!LK�O!H"!LPIH��K!�g$�b#bh�"!L��LIZ�K��_�UUM�!L�MNL"�O��_�K�L�M!NLO�Mb�� �V#W�E�fNIL�T�!HUR�_G�H�NMIH����L�K�LT�Lb�� �V̂W�E�fNIL�T�"!L�̀=B�O!HOL�K�b�� �V W�E�fNIL�T�_G�H�OG�H�IH��KG��B72�L��U�O�P�HK�L�K�b�



����������	��
�����
����������������� ������

� � ������ �!"�#$�

��%�&���'(��)��*�%+*���,*-�.���/*�/-�%��01234567� 869:;52�87<6=614:673�>?�@�A?��B!@AC�BA�C�DEFC�GH�!C�A?��I20�FG�JFC�BA�J�KL�A?��J���CAM�@A� 7N:673���O�P� 4JJ�QR�A!�#S#�TKUBL�!"�B�M�@A�O#P�7N:673�#� ;G��:L���666�B�M�@A�>?�@�A?���@�F@��C��TT!VG�I20�V?�@�C�DE�GA�J�KL�A?��B!@AC�BA!C�F@�VCFAF@�� 4JJ�E��A!�#S#�TKUBL�!"�B�M�@A�O�W#P�
�� �O�P�4JXEGA�V�A�C�A!�M�F@A�F@�V!CY�KFTFAL�VFA?!EA�C�FGF@��A?��VUBM�C�AF!W�� �O#P�4JJ�A!����C�ZF!EGTL��BB��A�J�MF[AEC�W� ��'(�\�\�\���/����]�����/�����̂�/
]��_�'(�\�\�\�\(��̀����]̂�abcdefb�ghigbfjklm�nkjo�job�plddlnkmq�bppbfjkrb�nkjo�job�slrbtibu�vwvx�dbjjkmqy��z�{�:�GA����C���A���C�J�AF!@G�JECF@��B!@BC�A���C!JEBAF!@��[B��A��G��TT!V�J�"!C�GM�TT�DE�@AFAF�G�E@J�C�|�$W#W�N�C"!CM�C�DEFC�J�B!@AC�BA!C�A�GAF@��EGF@��@!@}C�@J!M�G�M�T�GW��z#{�0�M�T�����C���A�G�"C!M��FA?�C�A?��B!@Z�L!C�K�TA�!C�"C!M�A?��V!CYF@��"�B��!"�A?��GA!BY�FT�GW��z~{�1!M�T�A�����C���A��A�GAF@���G�G��BF"F�J�F@�A�KT��|�$} W�0EKMFA�!@���C�}�T�B�M�@A�A�GA�VFA?F@�"FZ��J�LG�K�"!C���@AFBF��A�J��T�B�M�@AW�6@BTEJ��A?FG��C�J�AF!@�!@�A?��B!@AC!T�B?�CAGW��zR{�5��!CA��C�J�AF!@�A�GA�C�GETAG��@J��C!ZFJ��B!@AC!T�B?�CAG�A!�A?���@�F@��C�VFA?F@���KEGF@�GG�J�L�!"�!KA�F@F@��A?��G�M�T�W�0EKMFA�C�GETAG�A!�A?���@�F@��C��@J��T�BAC!@FB�TTL�F@A!�850��G�G��BF"F�J�F@�|$�W�W#W|W��z {�1!@JEBA����C���A��A�GAF@���A�A?��MF@FMEM�"C�DE�@BL�G��BF"F�J�F@�A�KT��|�$} �"!C���B?�MF[�J�GF�@H��[B��A��G��TT!V�J�"!C�GM�TT�DE�@AFAF�G�F@�|�$W#W�:?��B!@AC�BA!C�G�B!@BC�A���C!JEBAF!@�A�GAG�B�@�K��EG�J�"!C�A?��G�M��MF[�J�GF�@�!@�METAF�T��B!@AC�BAGW�%�&���'(������/��̀ -̀�̀ �%��%��%+�̀ �,-�����/��173152:2�1�4006=614:673� N52}N�412823:�:20:63�� N�412823:�:20:63��1T�GG�6��N�Z�M�@A� 7@���C�}�T�B�M�@A�A�GA���C����C���A��G!ECB�� I�@J�NT�B�M�@A�����# $�1�����# $�1��0TF��=!CM�J�NT�B�M�@A�O�P����� $$�1������ $$�1�� 7@��A�GA���C�BEMET�AFZ��# $�1��7@��A�GA���C�J�L��7@��A�GA���C�J�L�:V!�A�GAG���C�J�L�1T�GG�6��0ACEBAEC�G�O#PH�O~PH�ORP� 7@��A�GA���C�BEMET�AFZ��� $�1�H�M�[FMEM�!@��A�GA���C�J�L��1T�GG�6��1�GA}F@�NT�B����CCF�C�� ���# $�1�����# $�1�� 7@��A�GA���C�BEMET�AFZ��# $�1��7@��A�GA���C�J�L�1T�GG�66����G�� 7@���C�}�T�B�M�@A�A�GA���C����C���A��G!ECB�� 7@��A�GA���C�B�T�@J�C�V��Y�!"��C!JEBAF!@�1T�GG�66��0ACEBAEC��5���FC�}��!F@AG�� 7@��A�GA���C�BEMET�AFZ��� $�1�H�M�[FMEM�!@��A�GA���C�J�L�1T�GG�66��1!@BC�A��7Z�CT�L�1T�GG�66��N�Z�M�@A�5���FC��� 7@��A�GA���C�R$$�1�H�MF@FMEM�!@��A�GA���C��$�KEGF@�GG�J�LGH�M�[FMEM�!@��A�GA���C�J�L�1T�GG�66��N�Z�M�@A�5��T�B�M�@A�1T�GG�66����G��N�AB?F@��1T�GG�66��4@BFTT�CL�1T�GG�66��0ACEBAEC��5���FC���1ECK���0EC"�B��O P� NC��T�B�M�@A�A�GAF@��!@TL�
�� O�P�=C�DE�@BL�FG�K�G�J�!@��C!X�BA�J�FTL��C!JEBAF!@�C�A�W�� O#P�4��C���A���C�J�AF!@�A�GAF@��MEGA�K����C"!CM�J�!@�����C�B!@AC�BA�K�GFGW�6"�METAF�T��GACEBAEC�G��C��!@�A?��G�M��B!@AC�BA��@J�EG��A?��G�M�����C���A��G!ECB�H�A?�@�A?��G�M�T�G�MEGA�K��B!TT�BA�J�K�G�J�!@�BEMET�AFZ��B!@BC�A��B!@AC�BA�DE�@AFAF�G�VFA?F@�A?��G�M��B!@BC�A��BT�GGF"FB�AF!@W�� O~P�>:8�:#  �z=F@���@J�1!�CG�{�C�DEFC�J�"!C���B?����C���A��G�M�T�W�



����������	��
�����
����������������� ������

� � ������ �!"�#$�

� %&'�(�)*+)�,��,-.�)�/�,*0�1�.�0,2�"!-���*0�3.4�5�2.�6�10�6��-!5+*,.!6�/��.62��65�10�6�7�-�,0��3!.2,+-��*!6,�6,�!"�,0��".6��!-�*!�-2�����-���,��*0�6��2�/8�3!-��,0�6�$9:���-*�6,;��5<+2,�,0��/�,*0�1�.�0,2�,!�3�.6,�.6�,0��5�2.�6�1=*3�-�,.!9�� %:'�>��-���,���-�5�,.!6�3+2,�3��,�,0���-�5�,.!6��-�7.!+2)8����-!7�5�/8�,0���6�.6��-9��?@�A�A�AB��C�DE��
��������D�E����F�G�����HIJKLMI�NOPNIMQRST�URQV�QVI�WSKKSURTX�IWWIMQRYI�URQV�QVI�ZSYI[PI\�]̂]_�KIQQRTX̀��a�b�c���-,3�6,�,�2,.6��"-�d+�6*8�.2�/�2�5�!6�,0��d+�6,.,8�!"���*0�3.4�5�2.�6��)�*�5�+65�-���*0�.65.7.5+�)�e.2cfg�*!6,-�*,��2�2��*.".�5�,�/)��h�$i 9�>��-���,���-�5�,.!6�,�2,.6��3+2,�/����-"!-3�5�!6�����-�*!6,-�*,�/�2.29��a#b�g0��5���-,3�6,�1.))�2�).,���*0�2�3�)�;�,�2,�"!-��**��,�6*�;��65�-�,�.6�,0��-�3�.65�-�"!-���3.6.3+3�!"��$�*�)�65�-�5�829��ajb�g0��5���-,3�6,�1.))�!/,�.6�,0��2�3�)���65�5�).7�-�,!�,0��-��.!6�)�,�2,.6��)�/�.6�,0��2�3��5�89�g0��5���-,3�6,�1.))�-��!-,��-�5�,.!6�,�2,�-�2+),2�,!�,0��*!6,-�*,!-�1.,0.6���/+2.6�22�5�8�!"�/�.6��5�).7�-�5�,!�,0��)�/9�g0��5���-,3�6,��65�*!6,-�*,!-�*�6���-���,!��6��),�-6�,.7��,�2,�-�2+),�-��!-,.6��,.3�"-�3�9�c!*+3�6,��),�-6�,.7��,.3�"-�3�2�.6�,0��*!6,-�*,!-k2�d+�).,8�*!6,-!)��)�69��a&b�>55.,.!6�)�2�3�)�2�3�8�/��,�l�6��,�,0���6�.6��-m2�5.2*-�,.!6�5+��,!���*0�6��5�*!65.,.!69��a:b�n"�3+),.�)��/.5�.,�32�!6�,0��2�3��*!6,-�*,�+2��,0��2�3�����-���,��2!+-*�;�,0�6�,0��2�3�)�2�3+2,�/��*!))�*,�5�/�2�5�!6�*+3+)�,.7��*!6*-�,��*!6,-�*,�d+�6,.,.�2�1.,0.6�,0��2�3��*!6*-�,��*)�22.".*�,.!69��a b�c���-,3�6,�1.))�,�2,�23�))�d+�6,.,.�2��,�,0��3.6.3+3�"-�d+�6*8�2��*.".�5�.6�,�/)��h�$ih9��F�o���?@�����pq��rrs�r�F��F��Ft�r�us�pv��wx�(fy(z{g{�(|>}}n~n(>gnfy� �|>({�{yg�g{}gny��()�22�n����7�3�6,� f6��,�2,���-��)�*�3�6,�5�8�"!-�".-2,�:�5�82�!"��)�*�3�6,9�i�n"��))�2�3�)�2��-����22.6�;�-�5+*�5�,�2,.6��"-�d+�6*8�.2����).�59�i�z�5+*�5�"-�d+�6*8��f6��,�2,���-�*�)�65�-�1��l�!"��)�*�3�6,�()�22�n��},-+*,+-�2� f6��,�2,���-�#:$�(���)�*�59����.6.3+3�!"�!6��,�2,���-�*!6,-�*,�"!-�2+/2,-+*,+-�����.6.3+3�!"�!6��,�2,���-�*!6,-�*,�"!-�2+��-2,-+*,+-��()�22�n��(�2,i.6i�)�*����--.�-� f6��,�2,���-�:$$�(���)�*�5�()�22�nn��(!6*-�,��f7�-)�8� f6��,�2,���-�#:$�(������4.3+3�!6��,�2,���-�5�8�()�22�nn����2�� y!�3.6.3+3�,�2,.6��()�22�nn��},-+*,+-��z���.-�()�22�nn����7�3�6,�z���.-�()�22�nn����7�3�6,�z��)�*�3�6,�()�22�nn����2����,*0.6��()�22�nn��>6*.))�-8� �����F�o���?@��?��pq��rrs�r�F��F��Ft�r�us�pv��wx�u�s�������pv��FtFt���(fy(z{g{�(|>}}n~n(>gnfy� �|>({�{yg�g{}gny��()�22�n����7�3�6,� f6��,�2,�!6�,0��".-2,�5�8�!"��)�*�3�6,9�()�22�n��},-+*,+-�2�()�22�n��(�2,i.6i�)�*����--.�-� �� ?@�A�A?��w�����������������?@�A�A?A@���D��
�����������E���r�E�E����G�HIJKLMI�NOPNIMQRST�URQV�QVI�WSKKSURTX�IWWIMQRYI�URQV�QVI�ZSYI[PI\�]̂]_�KIQQRTX̀��a�b�n"�,0��*!6,-�*,!-k2�&i�!.6,�-+66.6���7�-����!-���5���-,3�6,�,�2,�-�2+),�!"�,0��7!)+3�,-.*���-*�6,�-�,�.6�5��4*��52�,0��,�-�6,+)��*+-7��).3.,2�/8�)�22�,0�6�!-��d+�)�,!��9$���-*�6,�!6���2.6�)��2.�7��2.���!-�).3.,2�).2,�5�.6�,0���55.,.!6�)�-�d+.-�3�6,2�"!-�!�,.3.��5����-���,���-�5�,.!6�.6�:$�9#9h9&9#�,�/)��:$�i&;�6!,."8�,0��!,0�-���-,8�.33�5.�,�)8��65�5!�,0��"!))!1.6����D��������



����������	��
�����
����������������� ������

� � ������ �!"�#$�

� �%�&�'"!'(�)!''�)*+,���)*+!-�.!)/(�-*�.�+-�*0��12��3�-�!'��4�*0���-�+-��'����'!,�4%�� #%�5!)/(�-*��-.��'!,+.��)!''�)*+,���)*+!-�'�4/3*4�*!�*0���-�+-��'��4�4!!-��4�*0�6��'���,�+3�73�%�� 8%�5���'*(�-*�9+33�)!-./)*�*9!�*�4*4�9+*0+-�*0��-�:*�7/4+-�44�.�6��"*�'�)!''�)*+,���)*+!-%�5���'*(�-*�9+33��'!,+.��*�4*�'�4/3*4�*!�)!-*'�)*!'��"*�'���)0�*�4*�+4�)!(�3�*�%�� ;%�<"�73�-.�.����'���*���'�.�*+!-4��'��9+*0+-�*0��*�'�-*/3��)/',��3+(+*4�76�*0��4�)!-.�.���'*(�-*�*�4*=�>�2!-*+-/��9+*0�)!-)'�*���'!./)*+!-%�>�<-)3/.����7'��?�+-�*0��;>�!+-*�'/--+-���,�'���%�>�@!'�23�44�<�&�,�(�-*4=�A0��.���'*(�-*�9+33�.+4)!-*+-/��'�./)�.�"'�B/�-)6�*�4*+-���-.�9+33�*�4*��*���"'�B/�-)6�!"���*�4*���'��3�)�(�-*�.�6%�C-)��D�)!-4�)/*+,��4�(�3�4��'����44+-���*�*0����*�4*���'��3�)�(�-*�.�6�"'�B/�-)6E�*0��'�./)�.�"'�B/�-)6�*�4*+-��9+33�7��'����3+�.%�� D%�<"�73�-.�.����'���*���'�.�*+!-4��'��-!*�9+*0+-�*0��*�'�-*/3��)/',��3+(+*4�76�*0��4�)!-.�.���'*(�-*�*�4*=�>�<"�*0��)!-*'�)*�.!�4�-!*�'�B/+'��!�*+(+F�.����'���*���'�.�*+!-�/-.�'�D$�%#% %;%#%�G#HE�4*!��)!-)'�*���'!./)*+!-��-.�4/7(+*��+*0�'���(!.+"+�.�!�*+(+F�.����'���*���'�.�*+!-�(+:�.�4+�-�!'���-�9�!�*+(+F�.����'���*���'�.�*+!-�(+:�.�4+�-�!'���-�9�)!(7+-�.����'���*���'�.�*+!-�(+:�.�4+�-%�>�<"�*0��)!-*'�)*�'�B/+'�4�!�*+(+F�.����'���*���'�.�*+!-4�/-.�'�D$�%#% %;%#%�G#HE�4*!��)!-)'�*���'!./)*+!-��-.�4/7(+*���(!.+"+�.�!�*+(+F�.����'���*���'�.�*+!-�(+:�.�4+�-�!'���-�9�!�*+(+F�.����'���*���'�.�*+!-�(+:�.�4+�-%�IJ�����KL�� �%�M/7(+*���(!.+"+�.�!�*+(+F�.����'���*���'�.�*+!-�(+:�.�4+�-�!'���-�9�!�*+(+F�.����'���*���'�.�*+!-�(+:�.�4+�-%��� #%�N�4*�'*�)!-*'!3�)0�'*4�"!'�-�9�(+:�.�4+�-%��G#H�<"�*0��)!-*'�)*!'O4�;>�!+-*�'/--+-���,�'����!'���.���'*(�-*�*�4*�'�4/3*�!"�*0��,!3/(�*'+)���')�-*�'�*�+-�.��:)��.4�*0��*�'�-*/3��)/',��3+(+*4�76�(!'��*0�-��%$���')�-*�!-�!-��!'�(!'��4+�,�4E�4*!��)!-)'�*���'!./)*+!-��-.�4/7(+*���(!.+"+�.�(+:�.�4+�-�!'���-�9�(+:�.�4+�-%��G8H�P!*0�*0��.���'*(�-*��-.�)!-*'�)*!'�(/4*�4�(�3���-.�*�4*����'���*��!"�*0��(!.+"+�.�(+:�.�4+�-�!'���-�9�(+:�.�4+�-��*�*0��"'�B/�-)6�4��)+"+�.�+-� �$%D%Q%�%�RS�T�TRT���U�
����V�������W���X�WVW����Y�Z[\]̂_[�̀ab̀[_cdef�gdch�ch[�ie]]egdfj�[ii[_cdk[�gdch�ch[�lek[mb[n�opoq�][ccdfjr��G�H�<"�*0��)!-*'�)*!'O4�;>�!+-*�'/--+-���,�'����!'���.���'*(�-*�*�4*�'�4/3*�!"�*0����')�-*���44+-��76�9�+�0*��:)��.4�*0��)!(7+-�.����'���*���'�.�*+!-�3+(+*4�76�3�44�*0�-�!'��B/�3�*!��%$���')�-*�!-���4+-�3��4+�,��4+F�E�.!�*0��"!33!9+-�=�� �%�s!*+"6�*0��!*0�'���'*6�+((�.+�*�36%�� #%�&�'"!'(�)!''�)*+,���)*+!-�.!)/(�-*�.�+-�*0��12��3�-�!'��4�*0���-�+-��'����'!,�4%�� 8%�5!)/(�-*��-.��'!,+.��)!''�)*+,���)*+!-�'�4/3*4�*!�*0���-�+-��'��4�4!!-��4�*0�6��'���,�+3�73�%�� ;%�A0��.���'*(�-*�9+33�)!-./)*�*9!�*�4*4�9+*0+-�*0��-�:*�7/4+-�44�.�6��"*�'�)!''�)*+,���)*+!-�+4�)!(�3�*�%�� D%�<"�73�-.�.����'���*���'�.�*+!-4��'��9+*0+-�*0��)!(7+-�.����'���*���'�.�*+!-�3+(+*4�76�*0��4�)!-.�.���'*(�-*�*�4*=�>�2!-*+-/��9+*0�)!-)'�*���'!./)*+!-%�>�<-)3/.����7'��?�+-�*0��;>�!+-*�'/--+-���,�'���%�>�@!'�23�44�<�&�,�(�-*4=�A0��.���'*(�-*�9+33�.+4)!-*+-/��'�./)�.�"'�B/�-)6�*�4*+-���-.�9+33�*�4*��*���"'�B/�-)6�!"���*�4*���'��3�)�(�-*�.�6%�C-)��D�)!-4�)/*+,��4�(�3�4��'����44+-���*�*0����*�4*���'��3�)�(�-*�.�6�"'�B/�-)6E�*0��'�./)�.�"'�B/�-)6�*�4*+-��9+33�7��'����3+�.%�� Q%�<"�73�-.�.����'���*���'�.�*+!-4��'��-!*�9+*0+-�*0��)!(7+-�.����'���*���'�.�*+!-�3+(+*4�76�*0��4�)!-.�.���'*(�-*�*�4*E�4*!��)!-)'�*���'!./)*+!-��-.�4/7(+*���(!.+"+�.�(+:�.�4+�-�!'���-�9�(+:�.�4+�-%��G#H�<"�*0��)!-*'�)*!'O4�;>�!+-*�'/--+-���,�'����!'���.���'*(�-*�*�4*�'�4/3*�!"�*0����')�-*���44+-��76�9�+�0*��:)��.4�*0��)!(7+-�.����'���*���'�.�*+!-�3+(+*4�76�(!'��*0�-��%$���')�-*�!-�!-��!'�(!'��4+�,�4E�4*!��)!-)'�*���'!./)*+!-��-.�4/7(+*���(!.+"+�.�(+:�.�4+�-�!'���-�9�(+:�.�4+�-%��G8H�P!*0�*0��.���'*(�-*��-.�)!-*'�)*!'�(/4*�4�(�3���-.�*�4*����'���*��!"�*0��(!.+"+�.�(+:�.�4+�-�!'���-�9�(+:�.�4+�-��*�*0��"'�B/�-)6�4��)+"+�.�+-� �$%D%Q%�%�RS���tu��U���������W��
���v�UWY������wW���KW������W�V����x��x��Y�RS�TyTST�������W�V��x�w���z����������RS�TyTST�TS��X����Ww�Z[\]̂_[�̀ab̀[_cdef�gdch�ch[�ie]]egdfj�[ii[_cdk[�gdch�ch[�lek[mb[n�opoq�][ccdfjr��G�H�5�4+�-�*��*0��3!)�*+!-��-.�4+F��!"��33�3!*4�7�"!'���3�)+-��)!-)'�*�%�{-4/'��*0�*�-!�3!*�)!-*�+-4�)!-)'�*��!"�(!'��*0�-�!-��(+:�.�4+�-�!'��3�)�(�-*�(�*0!.�.�"+-�.��4�"!33!94=�



����������	��
�����
����������������� ������

� � ������ �!"�#$�

� %�&�'�(�����
)����*�+!,-"-.�/-!0�/!�/1��+-2�3�45-3-0��/1���0�-0��367����3!8�9�50,�3�:�$;<=>?;�@!3���8-0���0,�A�33-�3�+-2�7B�"!99!C�:�$;<=<?��0,�:�$;<=>?�"!3�.!0.3�/��+-2/53��,�7-�0�+!,-"-.�/-!07;�� �D)��
����
��
�'�E-/1�3�79-�F"!3+�,B�0!/�79-�F"!3+�,B�!3��9�.�,�50,�3�C�/�3;��=#?�G!/7��0,�75A9!/7�-0.95,���0.-99�3H�.!0.3�/���9�.�,�-0/��3�99H�C-/1�/1��.9�77�I�.!0.3�/�;��JK�LMLKL�LM�����(��N�OP����Q)�'�RSTUVWS�TVXVYXVTZ�[\]�̂_̀Z�̀ZS�abUUb̂ _cY�SaaSẀ_dS�̂_̀Z�̀ZS�ebdSfgSX�hihj�US̀̀_cYk��=l?�*0�50,�37-m�,�9!/�-7��9-�-A9��"!3�-0.�0/-8����H+�0/�50,�3�:�>;>�-"�/1��9!/�1�7�<�!3�+!3��75A9!/7�"!3�/1�/�9!/;��JK�LML����������
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ADDITIONAL SPECIAL PROVISION 7 
 

A. Reporting 1st Tier and DBE Payments During Construction 

1. Comply with reporting requirements specified in the department’s Civil Rights 
Compliance, Contractor’s User Manual, Sublets and Payments. 

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by 
the department or a contractor for work performed, materials furnished, or materials stockpiled 
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and 
for all materials furnished or stockpiled. 

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of 
a progress payment by the department for work performed.  Report the payment as specified in 
A(1) for all work satisfactorily performed. 

4. All tiers shall report payments as necessary to comply with the DBE payment requirement 
as specified in A(2). 

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier. 

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to 
comply with the DBE payment requirement in receipt of a progress payment by contractor to 
acknowledge receipt of payment as specified in A(1), (2), (3) and (4). 

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and 
(6), and shall be binding on all first tier subcontractor relationships, all contractors and 
subcontractors utilizing DBE firms on the project, and all payments from DBE firms. 

 

B. Costs for conforming to this special provision are incidental to the contract. 

 

NOTE:  CRCS Prime Contractor payment is currently not automated and will need to be manually loaded 
into the Civil Rights Compliance System.  Copies of prime contractor payments received (check or ACH) 
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged 
manually. 

 

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and 
Payment Tracking, please refer to the CRCS Payment and Sublets manual at: 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf 

mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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ADDITIONAL SPECIAL PROVISION 9 

Electronic Certified Payroll or Labor Data Submittal 
 

(1) Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or 
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects 
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for 
contracts with federal funds and labor data for contracts with state funds only. Details are 
available online through the department’s Highway Construction Contractor Information (HCCI) 
site on the Labor, Wages, and EEO Information page at:  
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx  

 

(2) Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified 
payroll reports (contracts with federal funds) or labor data (contracts with state funds only) 
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar 
days following the close of the payroll period. Every firm providing physical labor towards completing 
the project is a subcontractor under this special provision. 

 

(3) Upon receipt of contract execution, promptly make all affected firms aware of the requirements under 
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to 
begin their submittals. The department will provide training either in a classroom setting at one of our 
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific 
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/ 

 

(4) The department will reject all paper submittals for information required under this special 
provision. All costs for conforming to this special provision are incidental to the contract. 

 

(5) For firms wishing to export payroll/labor data from their computer system, have their payroll 
coordinator contact: 

· For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data. 
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR 
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at: 
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf 

· For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be 
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm 

 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx
https://awpkb.dot.wi.gov/
mailto:paul.ndon@dot.wi.gov
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual.pdf
mailto:awpsupport@dot.wi.gov
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
https://awpkb.dot.wi.gov/Content/crl/Payrolls-PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 

and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 

necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 

inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 

any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b)  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b)  

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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NON-DISCRIMINATION PROVISIONS 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the 
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration, as they may be amended from time to 
time, which are herein incorporated by reference and made a part of this contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the contract covers any activity, project, or program set forth in Appendix B of 
49 CFR Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials, or leases of equipment, each potential 
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this 
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the Acts, 
the Regulations, and directives issued pursuant thereto and will permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the Recipient or the 
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal 
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non 
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor complies; 
and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect 
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as 
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests 
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to 
protect the interests of the United States. 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); and 49 CFR Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis 
of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs 
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of 
public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented 
by Department of Transportation regulations at 49  C.F.R. parts 37 and 38; 

• The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations 
and Low-Income Populations, which ensures Non-discrimination against minority populations by 
discouraging programs, policies, and activities with disproportionately high and adverse human 
health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take 
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 
1. The Offeror's or Bidder's attention is called to the "Employment Practices" and "Equal Opportunity 

Clause" set forth in the Required Contract Provisions, FHWA 1273. 

2. The goals and timetables for minority and female participation expressed in percentage terms for the 
contractor's aggregate work force in each trade, on all construction work in the covered area, are as 
follows: 

 
Goals for Minority Participation for Each Trade: 

 

 County  %  County   %   County   %  

Adams 1.7 Iowa 1.7 Polk 2.2 

Ashland 1.2 Iron 1.2 Portage 0.6 

Barron 0.6 Jackson 0.6 Price 0.6 

Bayfield 1.2 Jefferson 7.0 Racine 8.4 

Brown 1.3 Juneau 0.6 Richland 1.7 

Buffalo 0.6 Kenosha 3.0 Rock 3.1 

Burnett 2.2 Kewaunee 1.0 Rusk 0.6 

Calumet 0.9 La Crosse 0.9 St. Croix 2.9 

Chippewa 0.5 Lafayette 0.5 Sauk 1.7 

Clark 0.6 Langlade 0.6 Sawyer 0.6 

Columbia 1.7 Lincoln 0.6 Shawano 1.0 

Crawford 0.5 Manitowoc 1.0 Sheboygan 7.0 

Dane 2.2 Marathon 0.6 Taylor 0.6 

Dodge 7.0 Marinette 1.0 Trempealeau 0.6 

Door 1.0 Marquette 1.7 Vernon 0.6 

Douglas 1.0 Menominee 1.0 Vilas 0.6 

Dunn 0.6 Milwaukee 8.0 Walworth 7.0 

Eau Claire 0.5 Monroe 0.6 Washburn 0.6 

Florence 1.0 Oconto 1.0 Washington 8.0 

Fond du Lac 1.0 Oneida 0.6 Waukesha 8.0 

Forest 1.0 Outagamie 0.9 Waupaca 1.0 

Grant 0.5 Ozaukee 8.0 Waushara 1.0 

Green 1.7 Pepin 0.6 Winnebago 0.9 

Green Lake 1.0 Pierce 2.2 Wood 0.6 
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Goals for female participation for each trade: 6.9% 

These goals are applicable to all the contractor's construction work, (whether or not it is federal or 
federally assisted), performed in the covered area. If the contractor performs construction work in the 
geographical area located outside of the covered area, it shall apply the goals established for such 
geographical area where the work is actually performed. With regard to this second area, the 
contractor also is subject to the goals for both its federally involved and nonfederally involved 
construction. 

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part 60-4 shall be 
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations 
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours 
of minority and female employment and training must be substantially uniform throughout the length of 
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities 
and women evenly on each of its projects. The transfer of minority or female employees or trainees 
from contractor to contractor or from project to project for the sole purpose of meeting the contractor's 
goals shall be a violation of the contract, the Executive Order and the Regulations in 41 CFR Part 60-4. 
Compliance with the goals will be measured against the total work hours performed. 

 

3. The contractor shall provide written notification to the Director of the Office of Federal Contract 
Compliance Programs within ten (10) working days of award of any construction subcontract in excess 
of $10,000.00 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the name, address and telephone number of the subcontractor, employer 
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area in which the subcontract is 
to be performed. 

As referred to in this section, the Director means:  
 
Director 
Office of Federal Contract Compliance Programs 
Ruess Federal Plaza 
310 W. Wisconsin Ave., Suite 1115 
Milwaukee, WI 53202 

 

The "Employer Identification Number" means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

 

4. As used in this notice, and in the contract resulting from solicitation, the "covered area" is the 
county(ies) in Wisconsin to which this proposal applies. 
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ADDITIONAL FEDERAL-AID PROVISIONS 

NOTICE TO ALL BIDDERS 
To report bid rigging activities call: 

1-800-424-9071 

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through 
Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of possible bid rigging, bidding 
collusion, or other fraudulent activities should use the "hotline" to report such activities. 

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the DOT Inspector General. All 
information will be treated confidentially and caller anonymity will be respected. 
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DOMESTIC MATERIALS PREFERENCE PROVISION 
Domestic Materials Preference (in accordance with the Buy America Act per 23 CFR 635.410, and the 
Build America-Buy America Act (BABA) per 2 CFR Part 184, and 2 CFR Part 200) shall be articles, 
materials, or supplies permanently incorporated in this project as classified in the following four 
categories, and as described in the Construction and Materials Manual (CMM): 

1. Iron and Steel 

To be considered domestic, all steel and iron products used, and all products predominantly manufactured 
from steel or iron must be produced in the United States in accordance with the steel and iron product 
standards in 23 CFR 635.410. 

This includes smelting, coating, bending, shaping, and all other manufacturing processes performed on the 
product. Coating includes all processes which protect or enhance the value of the material to which the 
coating is applied. 

Products that are predominantly iron or steel or a combination of both as defined in 23 CFR 635.410 are 
considered Steel and Iron products and must comply with this section. 

2. Construction Materials 

To be considered domestic, all construction materials used must be produced in the United States in 
accordance with the construction material standards in 2 CFR 184.6: 

· Non-ferrous metals: All manufacturing processes, from initial smelting or melting through final 
shaping, coating, and assembly, occurred in the United States. 

· Plastic and polymer-based products: All manufacturing processes, from initial combination of 
constituent plastic or polymer-based inputs, or, where applicable, constituent composite materials, 
until the item is in its final form, occurred in the United States. 

· Glass. All manufacturing processes, from initial batching and melting of raw materials through 
annealing, cooling, and cutting, occurred in the United States. 

· Fiber optic cable (including drop cable): All manufacturing processes, from the initial ribboning (if 
applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All 
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others. 

· Optical fiber: All manufacturing processes, from the initial preform fabrication stage through the 
completion of the draw, occurred in the United States. 

· Lumber: All manufacturing processes, from initial debarking through treatment and planning, 
occurred in the United States. 

· Drywall: All manufacturing processes, from initial blending of mined or synthetic gypsum plaster 
and additives through cutting and drying of sandwiched panels, occurred in the United States. 

· Engineered wood: All manufacturing processes from the initial combination of constituent materials 
until the wood product is in its final form, occurred in the United States. 

3. Manufactured Products 

To be considered domestic, all manufactured products used must be produced in the United States as 
defined in 23 CFR 635.410(c)(1)(vii): 

· For projects with let dates on or after October 1, 2025, the final step in the manufacturing process 
must occur in the United States.  

· For projects with let dates on or after October 1, 2026, the final step in the manufacturing process 
must occur in the United States and the cost of the components of the manufactured product that 
are mined, produced, or manufactured in the United States must be greater than 55 percent of the 
total cost of all components of the manufactured product. 

Manufactured products means articles, materials, or supplies that have been processed into a specific 
form and shape, or combined with other articles, materials, or supplies to create a product with different 
properties than the individual articles, materials, or supplies. If an item is classified as an iron or steel 
product, an excluded material, or construction material, then it is not a manufactured product. An article, 
material, or supply classified as a manufactured product may include components that are iron or steel 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-635/subpart-D/section-635.410
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf
https://www.ecfr.gov/current/title-2/section-184.6
https://www.ecfr.gov/current/title-23/part-635/section-635.410#p-635.410(c)(1)(vii)
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products, excluded materials, or construction materials.  Mixtures of excluded materials delivered to a 
work site without final form for incorporation into a project are not a manufactured product. 

Items that consist of two or more construction materials that have been combined together through a 
manufacturing process, and items that include at least one construction material combined with a material 
that is not a construction material (including steel/iron) through a manufacturing process are treated as 
manufactured products, rather than as construction materials. 

Products that are classified as predominantly iron or steel do not meet the definition of a manufactured 
product and must comply with section 1.  

With respect to precast concrete products that are classified as manufactured products, components 
of precast concrete products that consist wholly or predominantly of iron or steel or a combination of both 
shall meet the requirements of section 1. The cost of such components shall be included in the applicable 
calculation for purposes of determining whether the precast concrete product is produced in the United 
States.  

With respect to intelligent transportation systems and other electronic hardware systems that are installed 
in the highway right of way or other real property and classified as manufactured products, the 
cabinets or other enclosures of such systems that consist wholly or predominantly of iron or steel or a 
combination of both shall meet the requirements of section 1. The cost of cabinets or other enclosures 
shall be included in the applicable calculation for purposes of determining whether systems referred to in 
the preceding sentence are produced in the United States. 

4. Temporary and Excluded Materials 
Temporary materials, and excluded materials meeting the definition of Section 70917(c) Materials as defined 
in 2 CFR 184, do not have any domestic materials requirements. Section 70917(c) Materials means cement 
and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or 
additives. Mixtures of excluded materials delivered to a work site without final form for incorporation into a 
project are not a manufactured product. 

The classification of an article, material, or supply as falling into one of the categories listed in this section 
will be made based on its status at the time it is brought to the work site for incorporation into the project. 
Except as otherwise provided, an article, material, or supply incorporated into an infrastructure project 
must meet the Domestic Material Preference for only the single category in which it is classified. 

Requirements do not preclude a minimal use of foreign steel and iron provided the cost of such materials 
do not exceed 0.1 percent (0.1%) of the total contract cost or $2500 whichever is greater. The total 
contract cost is the contract amount at award.   

For each iron or steel product subject to meeting domestic materials requirements, that doesn’t fully meet 
Buy America Act requirements, the following documentation must be provided by the Contractor to verify 
the foreign steel value.  Ensure the threshold is not exceeded and place the documentation in the project 
files. 

• Pay Item, 
• Description of associated foreign iron or steel product, or component, 
• Invoiced cost of associated foreign iron or steel product, or component, and 
• Current cumulative list of all foreign iron or steel products with the total dollar amount of 

foreign products in relation to the total contract amount. 
 
The minimal use of foreign iron or steel under the minimal usage threshold must be approved by the 
Engineer prior to incorporation into the project and any associated payment under the contract.  The use 
of foreign iron or steel under the minimal usage threshold does not need to be approved by FHWA.  This 
amount is not considered a waiver to the domestic materials requirements.  The Contractor must ensure 
that the minimal usage amount is not exceeded. 

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure 
compliance with this Domestic Material provision. 

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-184
https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
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Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all 
iron and steel, construction materials, and manufactured products conform to this domestic material 
provision. 

Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx 

Attach a list of foreign iron or steel and their associated costs to the certification form using the Domestic 
Material Exemption Tracking Tool, available at: 

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx 

https://wisconsindot.gov/Documents/formdocs/dt4567.docx
https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
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CARGO PREFERENCE ACT REQUIREMENT 
 
 

All Federal-aid projects shall comply with 46 CFR 381.7 (a) – (b) as follows: 
 

(a) Agreement Clauses. “Use of United States-flag vessels:“ 

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or 
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or 
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel, 
shall be transported on privately owned United States-flag commercial vessels, if available. 

(2) Within 20 days following the date of loading for shipments originating within the United States or within 
30 working days following the date of loading for shipments originating outside the United States, a legible 
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described 
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime 
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590.” 
 

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—“ 

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross 
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever 
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are 
available at fair and reasonable rates for United States-flag commercial vessels. 

(2) To furnish within 20 days following the date of loading for shipments originating within the United States 
or within 30 working days following the date of loading for shipments originating outside the United States, 
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo 
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor 
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this 
contract. 
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WISCONSIN DEPARTMENT OF TRANSPORTATION 
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT 

 
SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS 

FOR PROJECTS WITH FEDERAL AID 
 
 

I. PREVAILING WAGE RATES 
The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates) furnishes the minimum 
prevailing wage rates pursuant to the Davis-Bacon and Related Acts. The wage rates shown are the 
minimum rates required by the contract to be paid during its life, however this is not a representation 
that labor can be obtained at these rates. It is the responsibility of bidders to inform themselves as to 
the local labor conditions and prospective changes or adjustments of wage rates. No increase in the 
contract price will be allowed or authorized on account of the payment of wage rates in excess of 
those listed herein. 

 

II. COVERAGE OF TRUCK DRIVERS 
Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following circumstances:  

• Drivers of a contractor or subcontractor for time spent working on the site of the work. 

• Drivers of a contractor or subcontractor for time spent loading and/or unloading materials 
and supplies on the site of the work, if such time is not de minimis. 
https://www.dol.gov/whd/FOH/FOH_Ch15.pdf 

• Truck drivers transporting materials or supplies between a facility that is deemed part of 
the site of the work and the actual construction site. 

• Truck drivers transporting portions of the building or work between a site established 
specifically for the performance of the contract where a significant portion of such 
building or work is constructed and the physical place where the building or work called 
for in the contract will remain.  

 

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the following circumstances: 

• Material delivery truck drivers while off the site of the work. 

• Drivers of a contractor or subcontractor traveling between a Davis-Bacon job and a 
commercial supply facility while they are off the site of the work.” 

• Truck drivers whose time spent on the site of the work is de minimis, such as only a few 
minutes at a time merely to pick up or drop off materials or supplies.  

Details are available online at: 

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf 

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx 

 

 

 

 

 

https://www.dol.gov/whd/FOH/FOH_Ch15.pdf
https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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III. POSTINGS AT THE SITE OF THE WORK 
In addition to the required postings furnished by the department, the contractor shall post the following 
in at least one conspicuous and accessible place at the site of work: 

a. A copy of the contractor's Equal Employment Opportunity Policy. 

All required documents shall be posted by the first day of work and be accurate and complete. 
Postings must be readable, in an area where they will be noticed, and maintained until the last day 
of work. 

 

IV. RESOURCES 
Required information regarding compliance with federal provisions is found in the following 
resources: 

• FHWA-1273  included in this contract  

• U.S. Department of Labor Prevailing Wage Resource Book  

• U.S. Department of Labor Field Operations Handbook  

• U.S. Code of Federal Regulations 

• Any applicable law, Act, or Executive Order enacted by the federal government at the time 
of the letting of this contract  

 



          "General Decision Number: WI20260010 01/02/2026

Superseded General Decision Number: WI20250010

State: Wisconsin

Construction Type: Highway

Counties: Wisconsin Statewide.

HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does
not include bridges over navigable waters; tunnels; buildings
in highway rest areas; and railroad construction)

Modification Number     Publication Date
          0             01/02/2026

 BRWI0001-002 06/01/2025

CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 40.09            28.10
----------------------------------------------------------------
 BRWI0002-002 06/01/2025

ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 48.60            29.31
----------------------------------------------------------------
 BRWI0002-005 06/01/2025

ADAMS, BARRON, BROWN, CALUMET, CHIPPEWA, CLARK, COLUMBIA,
DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC, FOREST, GREEN LAKE,
JEFFERSON, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC, MARATHON,
MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE,
POLK, PORTAGE, RUSK, SAUK, SHAWANO, SHEBOYGAN, ST. CROIX,
TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 46.01            29.31
----------------------------------------------------------------
 BRWI0003-002 06/01/2024

BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 38.45            27.41
----------------------------------------------------------------
 BRWI0004-002 06/01/2025

KENOSHA, RACINE, AND WALWORTH COUNTIES

                                  Rates          Fringes



BRICKLAYER.......................$ 44.71            28.90
----------------------------------------------------------------
 BRWI0006-002 06/01/2025

ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 39.36            28.83
----------------------------------------------------------------
 BRWI0007-002 06/01/2025

GREEN, LAFAYETTE, AND ROCK COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 40.34            29.49
----------------------------------------------------------------
 BRWI0008-002 06/01/2025

MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 45.72            27.42
----------------------------------------------------------------
 BRWI0011-002 06/01/2024

CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 38.45            27.41
----------------------------------------------------------------
 BRWI0019-002 06/01/2025

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 39.50            28.69
----------------------------------------------------------------
 BRWI0034-002 06/01/2025

COLUMBIA AND SAUK COUNTIES

                                  Rates          Fringes

BRICKLAYER.......................$ 41.17            28.66
----------------------------------------------------------------
 CARP0068-011 05/05/2025

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 47.57            31.17
PILEDRIVERMAN....................$ 47.71            30.98



----------------------------------------------------------------
 CARP0231-002 06/01/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 45.46            31.52
----------------------------------------------------------------
 CARP0310-002 06/01/2025

ADAMS, ASHLAND, BAYFIELD (Eastern 2/3), FOREST, IRON, JUNEAU,
LANGLADE, LINCOLN, MARATHON, ONEIDA, PORTAGE, PRICE, SHAWANO
(Western Portion of the County), TAYLOR, VILAS, AND WOOD
COUNTIES

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP0314-001 06/02/2025

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, JEFFERSON,
LAFAYETTE, RICHLAND, ROCK, SAUK, AND WALWORTH COUNTIES

                                  Rates          Fringes

Carpenter........................$ 42.45            28.78
     Piledrivermen...............$ 44.45            28.78
----------------------------------------------------------------
 CARP0361-004 05/05/2025

BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES

                                  Rates          Fringes

CARPENTER........................$ 46.82            31.92
----------------------------------------------------------------
 CARP0731-002 06/03/2024

CALUMET (Eastern Portion of the County), FOND DU LAC (Eastern
Portion of the County), MANITOWOC, AND SHEBOYGAN COUNTIES

                                  Rates          Fringes

Carpenter........................$ 42.44            28.44
     Piledriver..................$ 42.44            28.44
----------------------------------------------------------------
 CARP0955-002 06/02/2025

CALUMET (Western Portion of the County), FOND DU LAC (Western
Portion of the County), GREEN LAKE, MARQUETTE, OUTAGAMIE,
WAUPACA, WAUSHARA, AND WINNEBAGO

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95



----------------------------------------------------------------
 CARP1056-002 06/01/2024

ADAMS, ASHLAND, BARRON, BAYFIELD , BROWN, BUFFALO, BURNETT
,CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DUNN, EAU CLAIRE, FLORENCE, FOND DU  LAC, FOREST, GRANT,
GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON, JUNEAU,
KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE, OCONTO,
ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E. of Hwy. 29 & 65), POLK (E.
of Hwy. 35, 48 & 65), PORTAGE, PRICE, RICHLAND, ROCK, RUSK,
SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST. CROIX (E. of Hwy. 65),
TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

                                  Rates          Fringes

MILLWRIGHT.......................$ 42.00            28.85
----------------------------------------------------------------
 CARP1074-002 06/02/2025

BARRON, BURNETT, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, PEPIN,
PIERCE (E. of Hwy. 29 & 65), POLK (E. of Hwy. 35, 48 & 65),
RUSK, SAWYER, ST. CROIX (E. of Hwy. 65), AND WASHBURN

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP1143-002 06/02/2025

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU AND
VERNON COUNTIES

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP1146-002 06/02/2025

BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, MENOMINEE, OCONTO,
AND SHAWANO (Western Portion of the County) COUNTIES

                                  Rates          Fringes

Carpenter........................$ 44.43            29.95
Piledriver.......................$ 44.43            29.95
----------------------------------------------------------------
 CARP2337-009 06/02/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA

                                  Rates          Fringes

PILEDRIVERMAN....................$ 44.39            34.79
----------------------------------------------------------------
 ELEC0014-002 05/25/2025

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK



(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

                                  Rates          Fringes

Electricians:....................$ 44.29            25.21
----------------------------------------------------------------
 ELEC0014-007 05/25/2025

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KENOSHA, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE,
LINCOLN, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RACINE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX, TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH,
WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO AND WOOD COUNTIES

                                  Rates          Fringes

Teledata System Installer  
     Installer/Technician........$ 31.17            20.08

  Low voltage construction, installation, maintenance and
  removal of teledata facilities (voice, data, and video)
  including outside plant, telephone and data inside wire,
  interconnect, terminal equipment, central offices, PABX,
  fiber optic cable and equipment, micro waves, V-SAT,
  bypass, CATV, WAN (wide area networks), LAN (local area
  networks), and ISDN (integrated systems digital network).

----------------------------------------------------------------
 ELEC0127-002 06/01/2025

KENOSHA COUNTY

                                  Rates          Fringes

Electricians:....................$ 50.01             28.4
----------------------------------------------------------------
 ELEC0158-002 05/25/2025

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 42.00            23.93
----------------------------------------------------------------
 ELEC0159-003 05/26/2024

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of



Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 48.55            25.91
----------------------------------------------------------------
 ELEC0219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

                                  Rates          Fringes

Electricians:  
     Electrical contracts over 
     $180,000....................$ 33.94            21.80
     Electrical contracts under 
     $180,000....................$ 31.75            21.73
----------------------------------------------------------------
 ELEC0242-005 06/01/2025

DOUGLAS COUNTY

                                  Rates          Fringes

Electricians:....................$ 47.46            33.34
----------------------------------------------------------------
 ELEC0388-002 06/01/2024

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity),  FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto
County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

                                  Rates          Fringes

Electricians:....................$ 40.19        26%+12.45
----------------------------------------------------------------
 ELEC0430-002 06/01/2024

RACINE COUNTY (Except Burlington Township)

                                  Rates          Fringes

Electricians:....................$ 48.50            26.25
----------------------------------------------------------------
 ELEC0494-005 06/01/2025

MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

Electricians:....................$ 50.86            28.26
----------------------------------------------------------------
 ELEC0494-006 06/01/2025

CALUMET (Township of New Holstein), DODGE (East of Hwy 26
including Chester Township), FOND DU LAC, MANITOWOC



(Schleswig), and SHEBOYGAN COUNTIES

                                  Rates          Fringes

Electricians:....................$ 45.20            25.27
----------------------------------------------------------------
 ELEC0494-013 06/01/2025

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

Sound & Communications  
     Installer...................$ 37.13            21.58
     Technician..................$ 37.13            21.58

  Installation, testing, maintenance, operation and servicing
  of all sound, intercom, telephone interconnect, closed
  circuit TV systems, radio systems, background music
  systems, language laboratories, electronic carillion,
  antenna distribution systems, clock and program systems and
  low-voltage systems such as visual nurse call, audio/visual
  nurse call systems, doctors entrance register systems.
  Includes all wire and cable carrying audio, visual, data,
  light and radio frequency signals. Includes the
  installation of conduit, wiremold, or raceways in existing
  structures that have been occupied for six months or more
  where required for the protection of the wire or cable, but
  does not mean a complete conduit or raceway system.  work
  covered does not include the installation of conduit,
  wiremold or any raceways in any new construction, or the
  installation of power supply outlets by means of which
  external electric power is supplied to any of the foregoing
  equipment or products

----------------------------------------------------------------
 ELEC0577-003 06/01/2025

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

                                  Rates          Fringes

Electricians:....................$ 41.76            23.65
----------------------------------------------------------------
 ELEC0890-003 06/01/2024

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

                                  Rates          Fringes

Electricians:....................$ 43.65     25.95%+12.26
----------------------------------------------------------------
 ELEC0953-001 06/02/2019



                                  Rates          Fringes

Line Construction:  
     (1) Lineman.................$ 47.53            21.43
     (2) Heavy Equipment 
     Operator....................$ 42.78            19.80
     (3) Equipment Operator......$ 38.02            18.40
     (4) Heavy Groundman Driver..$ 33.27            16.88
     (5) Light Groundman Driver..$ 30.89            16.11
     (6) Groundsman..............$ 26.14            14.60
----------------------------------------------------------------
 ENGI0139-005 06/01/2025

                                  Rates          Fringes

Power Equipment Operator  
     Group 1.....................$ 48.37            30.30
     Group 2.....................$ 47.87            30.30
     Group 3.....................$ 46.77            30.30
     Group 4.....................$ 46.51            30.30
     Group 5.....................$ 46.22            30.30
     Group 6.....................$ 40.32            30.30

HAZARDOUS WASTE PREMIUMS:
EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection  - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS  

  GROUP 1: Cranes, tower cranes, and derricks with or without
  attachments with a lifting capacity of over 100 tons; or
  cranes, tower cranes, and derricks with boom, leads and/or
  jib lengths measuring 176 feet or longer.

  GROUP 2: Cranes, tower cranes and derricks with or  without
  attachments with a lifting capacity of 100 tons or less; or
  cranes, tower cranes, and derricks with boom, leads, and/or
  jibs lengths measuring 175 feet or under and Backhoes
  (excavators) weighing 130,000 lbs and over; caisson rigs;
  pile driver; dredge operator; dredge engineer; Boat Pilot.

  GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
  with a lifting capacity of 25 tons or under; concrete
  breaker (manual or remote); vibratory/sonic concrete
  breaker; concrete laser screed; concrete slipform paver;
  concrete batch plant operator; concrete pvt. spreader -
  heavy duty (rubber tired); concrete spreader & distributor;
  automatic subgrader (concrete); concrete grinder & planing
  machine; concrete slipform curb & gutter machine; slipform
  concrete placer; tube finisher; hydro blaster (10,000 psi &
  over); bridge paver; concrete conveyor system; concrete
  pump; Rotec type Conveyor; stabilizing mixer
  (self-propelled); shoulder widener; asphalt plant engineer;
  bituminious paver; bump cutter & grooving machine; milling
  machine; screed (bituminous paver); asphalt heater, planer
  & scarifier; Backhoes (excavators) weighing under 130,000
  lbs; grader or motor patrol; tractor (scraper, dozer,
  pusher, loader); scraper - rubber tired (single or twin
  engine); endloader; hydraulic backhoe (tractor type);
  trenching machine; skid rigs; tractor, side boom (heavy);
  drilling or boring machine (mechanical heavy); roller over
  5 tons; percussion or rotary drilling machine; air track;
  blaster; loading machine (conveyor); tugger; boatmen;
  winches & A-frames; post driver; material hoist.



  GROUP 4: Greaser, roller steel (5 tons or less); roller
  (pneumatic tired) - self propelled; tractor (mounted or
  towed compactors & light equipment); shouldering machine;
  self- propelled chip spreader; concrete spreader; finishing
  machine; mechanical float; curing machine; power subgrader;
  joint sawer (multiple blade) belting machine; burlap
  machine; texturing machine; tractor endloader (rubber
  tired) - light; jeep digger; forklift; mulcher; launch
  operator; fireman, environmental burner

  GROUP 5: Air compressor; power pack; vibrator hammer and
  extractor; heavy equipment, leadman; tank car heaters;
  stump chipper; curb machine operator; Concrete
  proportioning plants; generators; mudjack operator; rock
  breaker; crusher or screening plant; screed (milling
  machine); automatic belt conveyor and surge bin; pug mill
  operator; Oiler, pump (over 3 inches); Drilling Machine
  Tender, day light machine

GROUP 6: Off-road material hauler with or without ejector.

----------------------------------------------------------------
 IRON0008-002 06/01/2025

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN,  AND WINNEBAGO
COUNTIES:

                                  Rates          Fringes

IRONWORKER.......................$ 44.66            33.67

  Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
  Day, Thanksgiving Day & Christmas Day.

----------------------------------------------------------------
 IRON0008-003 06/01/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 47.52            33.67

  Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
  Day, Thanksgiving Day & Christmas Day.

----------------------------------------------------------------
 IRON0383-001 06/01/2025

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 44.00            32.66



----------------------------------------------------------------
 IRON0498-005 06/01/2025

GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and
WALWORTH (S.W. 1/3) COUNTIES:

                                  Rates          Fringes

IRONWORKER.......................$ 48.74            49.65
----------------------------------------------------------------
 IRON0512-008 05/01/2025

BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,
PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 46.35            36.86
----------------------------------------------------------------
 IRON0512-021 05/01/2025

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE,  SAWYER, VILAS AND WASHBURN COUNTIES

                                  Rates          Fringes

IRONWORKER.......................$ 42.89            36.86
----------------------------------------------------------------
 LABO0113-002 06/02/2025

MILWAUKEE AND WAUKESHA COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 38.81            25.53
     Group 2.....................$ 38.96            25.53
     Group 3.....................$ 39.16            25.53
     Group 4.....................$ 39.31            25.53
     Group 5.....................$ 39.46            25.53
     Group 6.....................$ 35.30            25.53

LABORERS CLASSIFICATIONS  

  GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator; Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  



GROUP 5:  Blaster and Powderman  

GROUP 6:  Flagperson; traffic control person

----------------------------------------------------------------
 LABO0113-003 06/02/2025

OZAUKEE AND WASHINGTON COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 38.06            25.53
     Group 2.....................$ 38.16            25.53
     Group 3.....................$ 38.21            25.53
     Group 4.....................$ 38.41            25.53
     Group 5.....................$ 38.26            25.53
     Group 6.....................$ 35.15            25.53

LABORERS CLASSIFICATIONS  

  GROUP 1:  General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated);

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  

GROUP 5:  Blaster; powderman  

GROUP 6:  Flagperson and Traffic Control Person

----------------------------------------------------------------
 LABO0113-011 06/02/2025

KENOSHA AND RACINE COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 37.87            25.53
     Group 2.....................$ 38.02            25.53
     Group 3.....................$ 38.22            25.53
     Group 4.....................$ 38.19            25.53
     Group 5.....................$ 38.52            25.53
     Group 6.....................$ 35.02            25.53

LABORERS CLASSIFICATIONS:  

  GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;



  Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator; Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  

GROUP 5:  Blaster and Powderman  

GROUP 6:  Flagman; traffic control person

----------------------------------------------------------------
 LABO0140-002 06/02/2025

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 43.77            19.97
     Group 2.....................$ 43.87            19.97
     Group 3.....................$ 43.92            19.97
     Group 4.....................$ 44.12            19.97
     Group 5.....................$ 43.97            19.97
     Group 6.....................$ 40.40            19.97

LABORER CLASSIFICATIONS  

  GROUP 1:  General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper;  Multiplate Culvert Assembler;
  Stone Handler; Bitminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator, Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4:  Line and Grade Secialist  

GROUP 5:  Blaster; powderman  

GROUP 6:  Flagperson; Traffic Control



----------------------------------------------------------------
 LABO0464-003 06/02/2025

DANE COUNTY

                                  Rates          Fringes

LABORER  
     Group 1.....................$ 44.05            19.97
     Group 2.....................$ 44.15            19.97
     Group 3.....................$ 44.20            19.97
     Group 4.....................$ 44.40            19.97
     Group 5.....................$ 44.25            19.97
     Group 6.....................$ 40.40            19.97

LABORERS CLASSIFICATIONS:  

  GROUP 1:  General Laborer; Tree Trimmer; Conduit Layer;
  Demolition and Wrecking Laborer; Guard Rail, Fence, and
  Bridge Builder; Landscaper; Multiplate Culvert Assembler;
  Stone Handler; Bituminous Worker (Shoveler, Loader, and
  Utility Man); Batch Truck Dumper or Cement Handler;
  Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
  Concrete Handler

  GROUP 2:  Air Tool Operator; Joint Sawer and Filler
  (Pavement); Vibrator or Tamper Operator (Mechanical Hand
  Operated); Chain Saw Operator; Demolition Burning Torch
  Laborer

  GROUP 3:  Bituminous Worker (Raker and Luteman); Formsetter
  (Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4:  Line and Grade Specialist  

GROUP 5:  Blaster; Powderman  

GROUP 6:  Flagperson and Traffic Control Person

----------------------------------------------------------------
 PAIN0106-008 05/05/2025

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

                                  Rates          Fringes

Painters:  
     New:
      Brush, Roller..............$ 38.17            27.26
      Spray, Sandblast, Steel....$ 38.77            27.26
     Repaint:
      Brush, Roller..............$ 36.67            27.26
      Spray, Sandblast, Steel....$ 37.27            27.26
----------------------------------------------------------------
 PAIN0108-002 06/01/2025

RACINE COUNTY

                                  Rates          Fringes

Painters:  
     Brush, Roller...............$ 43.64            23.35
     Spray & Sandblast...........$ 44.64            23.35
----------------------------------------------------------------



 PAIN0259-002 05/01/2008

BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

                                  Rates          Fringes

PAINTER..........................$ 24.11            12.15
----------------------------------------------------------------
 PAIN0259-004 05/01/2015

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

                                  Rates          Fringes

PAINTER..........................$ 22.03            12.45
----------------------------------------------------------------
 PAIN0781-002 06/01/2025

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

                                  Rates          Fringes

Painters:  
     Bridge......................$ 43.19            24.87
     Brush.......................$ 42.44            24.87
     Spray & Sandblast...........$ 43.19            24.87
----------------------------------------------------------------
 PAIN0802-002 06/01/2025

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

                                  Rates          Fringes

PAINTER  
     Brush.......................$ 37.65            21.17

PREMIUM PAY:
  Structural Steel, Spray, Bridges =   $1.00 additional per
  hour.

----------------------------------------------------------------
 PAIN0802-003 06/01/2025

ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE,  OCONTO, ONEIDA,
OUTAGAMIE, PORTAGE, PRICE, SHAWANO,  SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

                                  Rates          Fringes

PAINTER..........................$ 37.65            21.17
----------------------------------------------------------------
 PAIN0934-001 06/01/2025

KENOSHA AND WALWORTH COUNTIES

                                  Rates          Fringes



Painters:  
     Brush.......................$ 40.62            26.37
     Spray.......................$ 41.62            26.37
     Structural Steel............$ 40.77            26.37
----------------------------------------------------------------
 PAIN1011-002 06/01/2025

FLORENCE COUNTY

                                  Rates          Fringes

Painters:........................$ 31.17            15.92
----------------------------------------------------------------
 PLAS0599-002 06/01/2025

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER  
     Area A......................$ 47.22            31.90
     Area C......................$ 40.06            28.65
     Area D......................$ 42.28            26.43
     Area E......................$ 41.16            27.54
     Area F......................$ 37.33            31.38

AREA DESCRIPTIONS:

  AREA A: ASHLAND, BURNETT, BAYFIELD, DOUGLAS, IRON, PRICE,
  SAWYER, AND WASHBURN COUNTIES
  
  AREA C: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
  CROSSE, MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
  VERNON COUNTIES

AREA D: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
  
AREA E: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK COUNTIES
  
AREA F: KENOSHA AND RACINE COUNTIES

----------------------------------------------------------------
 TEAM0039-001 06/01/2025

                                  Rates          Fringes

TRUCK DRIVER  
     1 & 2 Axles.................$ 39.57            28.70
     3 or more Axles; Euclids,  
     Dumptor & Articulated, 
     Truck Mechanic..............$ 39.72            28.70
  ------------------------------------------------------------
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.



Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts
subject to the Davis-Bacon Act that were awarded on or between
January 1, 2015 and January 29, 2022, and that have not been
renewed or extended on or after January 30, 2022. Executive
Order 13658 does not apply to contracts subject only to the
Davis-Bacon Related Acts regardless of when they were awarded.
If a contract is subject to Executive Order 13658, the
contractor must pay all covered workers at least $13.30 per
hour (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in 2025.  The applicable Executive Order
minimum wage rate will be adjusted annually.   Additional
information on contractor requirements and worker protections
under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

----------------------------------------------------------------

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.



Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

-----------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

           a) a survey underlying a wage determination
           b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification



and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.

================================================================

          END OF GENERAL DECISION
"
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NOTICE TO BIDDERS 
WAGE RATE DECISION 

 
The wage rate decision of the Department of Labor which has been incorporated in these 
advertised specifications is incomplete in that the classifications may be omitted from the 
Department of Labor's decision. 

Since the bidder is responsible, independently, for ascertaining area practice with respect to the 
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work 
contemplated by this project, no inference may be drawn from the omission of these classifications 
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be 
construed as establishing any governmental liability for increased labor cost if it is subsequently 
determined that such classifications are required. 

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for 
evaluating and determining the correct applicable rate. 

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary 
sewer and water main, building) and there is not a separate wage determination for this type of 
work included in the proposal, use the wage determination that is in the proposal. 

If a project includes multiple types of construction, different wage rate determinations may be 
inserted into the contract (WI10/Highway = in all WisDOT highway contracts, WI15/Heavy = bridge 
over navigable water per USDOL and US Coast Guard designation, WI8/Heavy (Sewer & Water 
Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract 
and/or at least $1,000,000, and Building).  If multiple wage rate determinations are inserted into 
the contract, use the classification in the wage determination for the work being done.  Use WI15 
wage rates when working on the bridge and/or structure from bank to bank.  Use WI8 wage rates 
when working on any sanitary sewer or water main work.  Use Building wage rates for all work 
done within the footprint of the building.  Use WI10 wage rates for all other highway work in the 
contract and approaches to structures.  For example, if a laborer is working within the footprint of a 
building, use the Laborer rate in the Building wage determination inserted in the contract.  If a 
laborer is working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy 
wage determination if inserted in the contract. If the laborer is working on the highway, use the 
Laborer rate in the WI10/Highway wage determination. 
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Proposal ID: 20260210018 Project(s): 3751-03-70

Federal ID(s): WISC  2026246

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0002 201.0205

Grubbing STA

58.000

_________._____ _________._____

0004 201.0220

Grubbing ID

5.000

_________._____ _________._____

0006 203.0100

Removing Small Pipe Culverts EACH

18.000

_________._____ _________._____

0008 204.0115

Removing Asphaltic Surface Butt Joints SY

142.000

_________._____ _________._____

0010 204.0120

Removing Asphaltic Surface Milling SY

18,710.000

_________._____ _________._____

0012 204.0150

Removing Curb & Gutter LF

1,785.000

_________._____ _________._____

0014 204.0155

Removing Concrete Sidewalk SY

675.000

_________._____ _________._____

0016 204.0165

Removing Guardrail LF

215.000

_________._____ _________._____

0018 204.0185

Removing Masonry CY

1.000

_________._____ _________._____

0020 204.0195

Removing Concrete Bases EACH

8.000

_________._____ _________._____

0022 204.0210

Removing Manholes EACH

2.000

_________._____ _________._____

0024 204.0215

Removing Catch Basins EACH

1.000

_________._____ _________._____

0026 204.0220

Removing Inlets EACH

10.000

_________._____ _________._____

0028 204.0245

Removing Storm Sewer (size) 01. 12-
Inch

LF

752.000

_________._____ _________._____

0030 204.0245

Removing Storm Sewer (size) 02. 15-
Inch

LF

220.000

_________._____ _________._____
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Proposal ID: 20260210018 Project(s): 3751-03-70

Federal ID(s): WISC  2026246

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0032 204.0245

Removing Storm Sewer (size) 03. 60-
Inch

LF

72.000

_________._____ _________._____

0034 204.0245

Removing Storm Sewer (size) 04.
48X104-Inch

LF

52.000

_________._____ _________._____

0036 205.0100

Excavation Common CY

41,931.000

_________._____ _________._____

0038 213.0100

Finishing Roadway (project) 01. 3751-
03-70

EACH

1.000

_________._____ _________._____

0040 305.0110

Base Aggregate Dense 3/4-Inch TON

798.000

_________._____ _________._____

0042 305.0120

Base Aggregate Dense 1 1/4-Inch TON

21,738.000

_________._____ _________._____

0044 310.0110

Base Aggregate Open-Graded TON

74.000

_________._____ _________._____

0046 312.0110

Select Crushed Material TON

9,835.000

_________._____ _________._____

0048 325.0100

Pulverize and Relay SY

18,710.000

_________._____ _________._____

0050 371.2000.S

QMP Base Aggregate Dense 1 1/4-Inch
Compaction

EACH

8.000

_________._____ _________._____

0052 450.4000

HMA Cold Weather Paving TON

96.000

_________._____ _________._____

0054 455.0605

Tack Coat GAL

5,270.000

_________._____ _________._____

1.00000

0056 460.2000

Incentive Density HMA Pavement DOL

6,400.000

6,400.00

0058 460.6423

HMA Pavement 3 MT 58-28 H TON

6,095.000

_________._____ _________._____

0060 460.6424

HMA Pavement 4 MT 58-28 H TON

3,900.000

_________._____ _________._____

Proposal Schedule of Items Page 2 of 14



Wisconsin Department of Transportation 01/05/2026 09:46:16

Proposal ID: 20260210018 Project(s): 3751-03-70

Federal ID(s): WISC  2026246

SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription

Item ID
Proposal

Line
Number

0062 465.0105

Asphaltic Surface TON

1,880.000

_________._____ _________._____

0064 465.0120

Asphaltic Surface Driveways and Field
Entrances

TON

244.000

_________._____ _________._____

0066 465.0125

Asphaltic Surface Temporary TON

99.000

_________._____ _________._____

0068 465.0525

Asphaltic Rumble Strips, Shoulder
Sinusoidal

LF

3,540.000

_________._____ _________._____

0070 465.0540

Asphaltic Rumble Strips, Edge Line LF

1,150.000

_________._____ _________._____

0072 465.0565

Asphaltic Rumble Strips, Centerline
Sinusoidal

LF

3,705.000

_________._____ _________._____

0074 520.8000

Concrete Collars for Pipe EACH

2.000

_________._____ _________._____

0076 521.1012

Apron Endwalls for Culvert Pipe Steel
12-Inch

EACH

6.000

_________._____ _________._____

0078 521.1015

Apron Endwalls for Culvert Pipe Steel
15-Inch

EACH

14.000

_________._____ _________._____

0080 521.1018

Apron Endwalls for Culvert Pipe Steel
18-Inch

EACH

2.000

_________._____ _________._____

0082 521.3112

Culvert Pipe Corrugated Steel 12-Inch LF

121.000

_________._____ _________._____

0084 521.3115

Culvert Pipe Corrugated Steel 15-Inch LF

203.000

_________._____ _________._____

0086 521.3118

Culvert Pipe Corrugated Steel 18-Inch LF

25.000

_________._____ _________._____

0088 522.0424

Culvert Pipe Reinforced Concrete Class
IV 24-Inch

LF

69.000

_________._____ _________._____
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SECTION: 0001 Contract Items

Alt Set ID: Alt Mbr ID:
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Approximate
Quantity and
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Item ID
Proposal

Line
Number

0090 522.1012

Apron Endwalls for Culvert Pipe
Reinforced Concrete 12-Inch

EACH

10.000

_________._____ _________._____

0092 522.1015

Apron Endwalls for Culvert Pipe
Reinforced Concrete 15-Inch

EACH

3.000

_________._____ _________._____

0094 522.1018

Apron Endwalls for Culvert Pipe
Reinforced Concrete 18-Inch

EACH

6.000

_________._____ _________._____

0096 522.1021

Apron Endwalls for Culvert Pipe
Reinforced Concrete 21-Inch

EACH

1.000

_________._____ _________._____

0098 522.1024

Apron Endwalls for Culvert Pipe
Reinforced Concrete 24-Inch

EACH

2.000

_________._____ _________._____

0100 522.1030

Apron Endwalls for Culvert Pipe
Reinforced Concrete 30-Inch

EACH

1.000

_________._____ _________._____

0102 522.2624

Apron Endwalls for Culvert Pipe
Reinforced Concrete Horizontal Elliptical
24x38-Inch

EACH

2.000

_________._____ _________._____

0104 522.2648

Apron Endwalls for Culvert Pipe
Reinforced Concrete Horizontal Elliptical
48x76-Inch

EACH

2.000

_________._____ _________._____

0106 601.0411

Concrete Curb & Gutter 30-Inch Type D LF

3,675.000

_________._____ _________._____

0108 601.0557

Concrete Curb & Gutter 6-Inch Sloped
36-Inch Type D

LF

6,260.000

_________._____ _________._____

0110 601.0600

Concrete Curb Pedestrian LF

26.000

_________._____ _________._____

0112 602.0410

Concrete Sidewalk 5-Inch SF

9,540.000

_________._____ _________._____

0114 602.0505

Curb Ramp Detectable Warning Field
Yellow

SF

205.000

_________._____ _________._____
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Item ID
Proposal

Line
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0116 602.0605

Curb Ramp Detectable Warning Field
Radial Yellow

SF

90.000

_________._____ _________._____

0118 602.0810

Concrete Driveway 6-Inch SY

737.000

_________._____ _________._____

0120 602.3010

Concrete Surface Drains CY

6.000

_________._____ _________._____

0122 606.0200

Riprap Medium CY

86.000

_________._____ _________._____

0124 606.0300

Riprap Heavy CY

39.000

_________._____ _________._____

0126 608.0312

Storm Sewer Pipe Reinforced Concrete
Class III 12-Inch

LF

620.000

_________._____ _________._____

0128 608.0315

Storm Sewer Pipe Reinforced Concrete
Class III 15-Inch

LF

1,926.000

_________._____ _________._____

0130 608.0318

Storm Sewer Pipe Reinforced Concrete
Class III 18-Inch

LF

582.000

_________._____ _________._____

0132 608.0321

Storm Sewer Pipe Reinforced Concrete
Class III 21-Inch

LF

84.000

_________._____ _________._____

0134 608.0324

Storm Sewer Pipe Reinforced Concrete
Class III 24-Inch

LF

147.000

_________._____ _________._____

0136 608.0412

Storm Sewer Pipe Reinforced Concrete
Class IV 12-Inch

LF

306.000

_________._____ _________._____

0138 608.0415

Storm Sewer Pipe Reinforced Concrete
Class IV 15-Inch

LF

127.000

_________._____ _________._____

0140 608.0418

Storm Sewer Pipe Reinforced Concrete
Class IV 18-Inch

LF

655.000

_________._____ _________._____
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Item ID
Proposal
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0142 608.0421

Storm Sewer Pipe Reinforced Concrete
Class IV 21-Inch

LF

98.000

_________._____ _________._____

0144 608.0424

Storm Sewer Pipe Reinforced Concrete
Class IV 24-Inch

LF

51.000

_________._____ _________._____

0146 608.0430

Storm Sewer Pipe Reinforced Concrete
Class IV 30-Inch

LF

75.000

_________._____ _________._____

0148 608.2424

Storm Sewer Pipe Reinforced Concrete
Horizontal Elliptical Class HE-IV 24x38-
Inch

LF

67.000

_________._____ _________._____

0150 611.0430

Reconstructing Inlets EACH

3.000

_________._____ _________._____

0152 611.0530

Manhole Covers Type J EACH

23.000

_________._____ _________._____

0154 611.0606

Inlet Covers Type B EACH

3.000

_________._____ _________._____

0156 611.0610

Inlet Covers Type BW EACH

2.000

_________._____ _________._____

0158 611.0624

Inlet Covers Type H EACH

31.000

_________._____ _________._____

0160 611.0627

Inlet Covers Type HM EACH

22.000

_________._____ _________._____

0162 611.1004

Catch Basins 4-FT Diameter EACH

21.000

_________._____ _________._____

0164 611.1005

Catch Basins 5-FT Diameter EACH

2.000

_________._____ _________._____

0166 611.1230

Catch Basins 2x3-FT EACH

35.000

_________._____ _________._____

0168 611.2004

Manholes 4-FT Diameter EACH

9.000

_________._____ _________._____

0170 611.2005

Manholes 5-FT Diameter EACH

11.000

_________._____ _________._____
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UnitsDescription

Item ID
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0172 612.0106

Pipe Underdrain 6-Inch LF

2,500.000

_________._____ _________._____

0174 612.0204

Pipe Underdrain Unperforated 4-Inch LF

100.000

_________._____ _________._____

0176 612.0406

Pipe Underdrain Wrapped 6-Inch LF

275.000

_________._____ _________._____

0178 612.0902.S

Insulation Board Polystyrene (inch) 01.
4-Inch

SY

20.000

_________._____ _________._____

0180 614.0397

Guardrail Mow Strip Emulsified Asphalt SY

190.000

_________._____ _________._____

0182 614.2300

MGS Guardrail 3 LF

287.500

_________._____ _________._____

0184 614.2610

MGS Guardrail Terminal EAT EACH

2.000

_________._____ _________._____

0186 619.1000

Mobilization EACH

1.000

_________._____ _________._____

0188 624.0100

Water MGAL

567.000

_________._____ _________._____

0190 625.0100

Topsoil SY

5,445.000

_________._____ _________._____

0192 625.0500

Salvaged Topsoil SY

25,395.000

_________._____ _________._____

0194 627.0200

Mulching SY

32,730.000

_________._____ _________._____

0196 628.1104

Erosion Bales EACH

200.000

_________._____ _________._____

0198 628.1504

Silt Fence LF

7,125.000

_________._____ _________._____

0200 628.1520

Silt Fence Maintenance LF

3,580.000

_________._____ _________._____

0202 628.1530.S

Silt Fence Heavy Duty LF

195.000

_________._____ _________._____
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0204 628.1535.S

Silt Fence Heavy Duty Maintenance LF

100.000

_________._____ _________._____

0206 628.1905

Mobilizations Erosion Control EACH

8.000

_________._____ _________._____

0208 628.1910

Mobilizations Emergency Erosion Control EACH

6.000

_________._____ _________._____

0210 628.2004

Erosion Mat Class I Type B SY

5,195.000

_________._____ _________._____

0212 628.2008

Erosion Mat Urban Class I Type B SY

11,150.000

_________._____ _________._____

0214 628.6510

Soil Stabilizer Type B ACRE

2.000

_________._____ _________._____

0216 628.7005

Inlet Protection Type A EACH

72.000

_________._____ _________._____

0218 628.7010

Inlet Protection Type B EACH

5.000

_________._____ _________._____

0220 628.7015

Inlet Protection Type C EACH

64.000

_________._____ _________._____

0222 628.7020

Inlet Protection Type D EACH

9.000

_________._____ _________._____

0224 628.7504

Temporary Ditch Checks LF

770.000

_________._____ _________._____

0226 628.7555

Culvert Pipe Checks EACH

52.000

_________._____ _________._____

0228 628.7560

Tracking Pads EACH

6.000

_________._____ _________._____

0230 628.7570

Rock Bags EACH

160.000

_________._____ _________._____

0232 629.0210

Fertilizer Type B CWT

26.400

_________._____ _________._____

0234 630.0130

Seeding Mixture No. 30 LB

1,423.000

_________._____ _________._____
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Quantity and
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0236 630.0171

Seeding Mixture No. 70A LB

33.000

_________._____ _________._____

0238 630.0200

Seeding Temporary LB

436.000

_________._____ _________._____

0240 630.0300

Seeding Borrow Pit LB

235.000

_________._____ _________._____

0242 630.0500

Seed Water MGAL

1,072.000

_________._____ _________._____

0244 631.0300

Sod Water MGAL

150.000

_________._____ _________._____

0246 631.1000

Sod Lawn SY

6,320.000

_________._____ _________._____

0248 633.5200

Markers Culvert End EACH

27.000

_________._____ _________._____

0250 634.0612

Posts Wood 4x6-Inch X 12-FT EACH

4.000

_________._____ _________._____

0252 634.0614

Posts Wood 4x6-Inch X 14-FT EACH

17.000

_________._____ _________._____

0254 634.0616

Posts Wood 4x6-Inch X 16-FT EACH

27.000

_________._____ _________._____

0256 634.0618

Posts Wood 4x6-Inch X 18-FT EACH

3.000

_________._____ _________._____

0258 637.2210

Signs Type II Reflective H SF

300.280

_________._____ _________._____

0260 637.2220

Signs Type II Reflective SH SF

2.250

_________._____ _________._____

0262 637.2230

Signs Type II Reflective F SF

174.750

_________._____ _________._____

0264 638.2102

Moving Signs Type II EACH

15.000

_________._____ _________._____

0266 638.2602

Removing Signs Type II EACH

50.000

_________._____ _________._____
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0268 638.3000

Removing Small Sign Supports EACH

34.000

_________._____ _________._____

0270 642.5201

Field Office Type C EACH

1.000

_________._____ _________._____

0272 643.0300

Traffic Control Drums DAY

8,025.000

_________._____ _________._____

0274 643.0420

Traffic Control Barricades Type III DAY

2,189.000

_________._____ _________._____

0276 643.0705

Traffic Control Warning Lights Type A DAY

4,208.000

_________._____ _________._____

0278 643.0715

Traffic Control Warning Lights Type C DAY

2,111.000

_________._____ _________._____

0280 643.0900

Traffic Control Signs DAY

36,075.000

_________._____ _________._____

0282 643.1000

Traffic Control Signs Fixed Message SF

66.000

_________._____ _________._____

0284 643.1050

Traffic Control Signs PCMS DAY

42.000

_________._____ _________._____

0286 643.1070

Traffic Control Cones 42-Inch DAY

240.000

_________._____ _________._____

0288 643.1220

Traffic Control Connected Work Zone
Start and End Location Markers

DAY

147.000

_________._____ _________._____

0290 643.3105

Temporary Marking Line Paint 4-Inch LF

2,450.000

_________._____ _________._____

0292 643.3150

Temporary Marking Line Removable
Tape 4-Inch

LF

16,670.000

_________._____ _________._____

0294 643.3305

Temporary Marking Crosswalk Paint 6-
inch

LF

74.000

_________._____ _________._____

0296 643.3350

Temporary Marking Crosswalk
Removable Tape 6-inch

LF

575.000

_________._____ _________._____
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0298 643.3805

Temporary Marking Stop Line Paint 18-
Inch

LF

70.000

_________._____ _________._____

0300 643.3850

Temporary Marking Stop Line
Removable Tape 18-Inch

LF

180.000

_________._____ _________._____

0302 643.5000

Traffic Control EACH

1.000

_________._____ _________._____

0304 644.1440

Temporary Pedestrian Surface Matting SF

250.000

_________._____ _________._____

0306 644.1601

Temporary Pedestrian Curb Ramp DAY

80.000

_________._____ _________._____

0308 644.1605

Temporary Pedestrian Detectable
Warning Field

SF

60.000

_________._____ _________._____

0310 644.1810

Temporary Pedestrian Barricade LF

354.000

_________._____ _________._____

0312 644.1900.S

Temporary Audible Message Devices DAY

410.000

_________._____ _________._____

0314 645.0111

Geotextile Type DF Schedule A SY

1,480.000

_________._____ _________._____

0316 645.0120

Geotextile Type HR SY

495.000

_________._____ _________._____

0318 645.0220

Geogrid Type SR SY

11,301.000

_________._____ _________._____

0320 646.2020

Marking Line Epoxy 6-Inch LF

32,087.000

_________._____ _________._____

0322 646.4020

Marking Line Epoxy 10-Inch LF

901.000

_________._____ _________._____

0324 646.5020

Marking Arrow Epoxy EACH

18.000

_________._____ _________._____

0326 646.5120

Marking Word Epoxy EACH

3.000

_________._____ _________._____
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0328 646.6120

Marking Stop Line Epoxy 18-Inch LF

210.000

_________._____ _________._____

0330 646.7420

Marking Crosswalk Epoxy Transverse
Line 6-Inch

LF

795.000

_________._____ _________._____

0332 646.7520

Marking Crosswalk Epoxy Block Style
24-Inch

LF

30.000

_________._____ _________._____

0334 646.9010

Marking Removal Line Water Blasting 4-
Inch

LF

577.000

_________._____ _________._____

0336 648.0100

Locating No-Passing Zones MI

1.560

_________._____ _________._____

0338 650.4000

Construction Staking Storm Sewer EACH

111.000

_________._____ _________._____

0340 650.4500

Construction Staking Subgrade LF

8,215.000

_________._____ _________._____

0342 650.5000

Construction Staking Base LF

8,215.000

_________._____ _________._____

0344 650.5500

Construction Staking Curb Gutter and
Curb & Gutter

LF

9,935.000

_________._____ _________._____

0346 650.6000

Construction Staking Pipe Culverts EACH

12.000

_________._____ _________._____

0348 650.6501

Construction Staking Structure Layout
(structure) 01. Modular Wall

EACH

1.000

_________._____ _________._____

0350 650.9000

Construction Staking Curb Ramps EACH

20.000

_________._____ _________._____

0352 650.9500

Construction Staking Sidewalk (project)
01. 3751-03-70

EACH

1.000

_________._____ _________._____

0354 650.9911

Construction Staking Supplemental
Control (project) 01. 3751-03-70

EACH

1.000

_________._____ _________._____
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0356 650.9920

Construction Staking Slope Stakes LF

8,215.000

_________._____ _________._____

0358 654.0101

Concrete Bases Type 1 EACH

2.000

_________._____ _________._____

0360 690.0150

Sawing Asphalt LF

1,110.000

_________._____ _________._____

0362 690.0250

Sawing Concrete LF

235.000

_________._____ _________._____

1.00000

0364 740.0440

Incentive IRI Ride DOL

6,256.000

6,256.00

0366 999.1501.S

Crack and Damage Survey EACH

1.000

_________._____ _________._____

5.00000

0368 ASP.1T0A

On-the-Job Training Apprentice at
$5.00/HR

HRS

1,200.000

6,000.00

5.00000

0370 ASP.1T0G

On-the-Job Training Graduate at
$5.00/HR

HRS

4,800.000

24,000.00

0372 SPV.0060

Special 02. Temporary Mailbox Station EACH

3.000

_________._____ _________._____

0374 SPV.0060

Special 03. Remove, Salvage, and
Reinstall Flashing Stop Sign

EACH

2.000

_________._____ _________._____

0376 SPV.0060

Special 04. Bend 45-Degree HE-IV
48X76-Inch

EACH

5.000

_________._____ _________._____

0378 SPV.0060

Special 05. Abandon 60-Inch CMP and
Fill With Grout

EACH

1.000

_________._____ _________._____

0380 SPV.0060

Special 06. Adjust Sanitary Manhole EACH

10.000

_________._____ _________._____

0382 SPV.0060

Special 07. Reconstruct Sanitary
Manhole

EACH

10.000

_________._____ _________._____
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0384 SPV.0060

Special 08. Reconstruct Sanitary
Manhole With New Casting

EACH

1.000

_________._____ _________._____

0386 SPV.0060

Special 09. Rectangular Rapid Flashing
Beacon

EACH

1.000

_________._____ _________._____

0388 SPV.0060

Special 10. Dewatering EACH

3.000

_________._____ _________._____

0390 SPV.0090

Special 01. Storm Sewer Pipe
Reinforced Concrete Horizontal Elliptical
Class HE-IV 48X76

LF

275.000

_________._____ _________._____

0392 SPV.0090

Special 02. Fence Split Rail Three Rail LF

1,810.000

_________._____ _________._____

0394 SPV.0165

Special 01. Wall Modular Block Gravity
Landscape

SF

680.000

_________._____ _________._____

0396 SPV.0195

Special 01. Excavation, Hauling,
Dewatering, and Disposal of Petroleum
Contaminated Soil

TON

480.000

_________._____ _________._____

Section: 0001 Total: _________._____
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