HIGHWAY WORK PROPOSAL

Wisconsin Department of Transportation Proposal Number: O 1 1
DT1502 01/2020 s.66.0901(7) Wis. Stats

STATE ID FEDERAL ID PROJECT DESCRIPTION HIGHWAY COUNTY

5786-00-74 WISC 2026275 T Lavalle, Smith Road, LOC STR Sauk
Lake Redstone Trib Bridge B-56-0254

This proposal, submitted by the undersigned bidder to the Wisconsin Department of Transportation, is in accordance with the advertised
request for proposals. The bidder is to furnish and deliver all materials, and to perform all work for the improvement of the designated
project in the time specified, in accordance with the appended Proposal Requirements and Conditions.

Proposal Guaranty Required: ~ $20,000.00

Attach P I G t back of this PAGE.
Payable to: Wisconsin Department of Transportation ach Froposalisuaranty on back of this

Bid Submittal Firm Name, Address, City, State, Zip Code

Date: April 14, 2026

Time (Local Time):  11:00 am SAM P LE
Contract Completion Time NOT FOR BIDDING PURPOSES
50 Working Days

Assigned Disadvantaged Business Enterprise Goal 0% This contract is exempt from federal oversight.

This certifies that the undersigned bidder, duly sworn, is an authorized representative of the firm named above; that the bidder has
examined and carefully prepared the bid from the plans, Highway Work Proposal, and all addenda, and has checked the same in detail
before submitting this proposal or bid; and that the bidder or agents, officer, or employees have not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this proposal bid.

Do not sign, notarize, or submit this Highway Work Proposal when submitting an electronic bid on the Internet.

Subscribed and sworn to before me this date

(Signature, Notary Public, State of Wisconsin) (Bidder Signature)
(Print or Type Name, Notary Public, State Wisconsin) (Print or Type Bidder Name)
(Date Commission Expires) (Bidder Title)
Notary Seal
Type of Work: For Department Use Only

Removals, Grading, Aggregate, Asphalt Pavement, Structure Replacement, Erosion Control, Restoration.

Notice of Award Dated Date Guaranty Returned




PLEASE ATTACH
PROPOSAL GUARANTY HERE



Effective with November 2007 Letting Proposal Requirements

PROPOSAL REQUIREMENTS AND CONDITIONS

The bidder, signing and submitting this proposal, agrees and declares as a condition thereof, to be bound
by the following conditions and requirements.

If the bidder has a corporate relationship with the proposal design engineering company, the bidder
declares that it did not obtain any facts, data, or other information related to this proposal from the design
engineering company that was not available to all bidders.

The bidder declares that they have carefully examined the site of, and the proposal, plans, specifications
and contract forms for the work contemplated, and it is assumed that the bidder has investigated and is
satisfied as to the conditions to be encountered, as to the character, quality, and quantities of work to be
performed and materials to be furnished, and as to the requirements of the specifications, special
provisions and contract. It is mutually agreed that submission of a proposal shall be considered conclusive
evidence that the bidder has made such examination.

The bidder submits herewith a proposal guaranty in proper form and amount payable to the party as
designated in the advertisement inviting proposals, to be retained by and become the property of the owner
of the work in the event the undersigned shall fail to execute the contract and contract bond and return the
same to the office of the engineer within fourteen (14) days after having been notified in writing to do so;
otherwise to be returned.

The bidder declares that they understand that the estimate of quantities in the attached schedule is
approximate only and that the attached quantities may be greater or less in accordance with the
specifications.

The bidder agrees to perform the said work, for and in consideration of the payment of the amount
becoming due on account of work performed, according to the unit prices bid in the following schedule,
and to accept such amounts in full payment of said work.

The bidder declares that all of the said work will be performed at their own proper cost and expense, that they
will furnish all necessary materials, labor, tools, machinery, apparatus, and other means of construction in
the manner provided in the applicable specifications and the approved plans for the work together with all
standard and special designs that may be designed on such plans, and the special provisions in the
contract of which this proposal will become a part, if and when accepted. The bidder further agrees that the
applicable specifications and all plans and working drawings are made a part hereof, as fully and
completely as if attached hereto.

The bidder, if awarded the contract, agrees to begin the work not later than ten (10) days after the date of
written notification from the engineer to do so, unless otherwise stipulated in the special provisions.

The bidder declares that if they are awarded the contract, they will execute the contract agreement and
begin and complete the work within the time named herein, and they will file a good and sufficient surety
bond for the amount of the contract for performance and also for the full amount of the contract for payment.
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Effective with November 2007 Letting Proposal Requirements

The bidder, if awarded the contract, shall pay all claims as required by Section 779.14, Statutes of
Wisconsin, and shall be subject to and discharge all liabilities for injuries pursuant to Chapter 102 of the
Statutes of Wisconsin, and all acts amendatory thereto. They shall further be responsible for any damages to
property or injury to persons occurring through their own negligence or that of their employees or agents,
incident to the performance of work under this contract, pursuant to the Standard Specifications for Road
and Bridge Construction applicable to this contract.

In connection with the performance of work under this contract, the contractor agrees to comply with all
applicable state and federal statutes relating to non-discrimination in employment. No otherwise qualified
person shall be excluded from employment or otherwise be subject to discrimination in employment in
any manner on the basis of age, race, religion, color, gender, national origin or ancestry, disability, arrest
or conviction record (in keeping with s.111.32), sexual orientation, marital status, membership in the military
reserve, honesty testing, genetic testing, and outside use of lawful products. This provision shall include,
but not be limited to the following: employment, upgrading, demotion or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of compensation, and selection
for training, including apprenticeship. The contractor further agrees to ensure equal opportunity in
employment to all applicants and employees and to take affirmative action to attain a representative
workforce.

The contractor agrees to post notices and posters setting forth the provisions of the nondiscrimination
clause, in a conspicuous and easily accessible place, available for employees and applicants for
employment.

If a state public official (section 19.42, Stats.) or an organization in which a state public official holds at
least a 10% interest is a party to this agreement, this contract is voidable by the state unless appropriate
disclosure is made to the State of Wisconsin Ethics Board.

Page 2 of 2



Effective with August 2015 Letting Bid Preparation

BID PREPARATION

Preparing the Proposal Schedule of ltems

. General

@

@

©)

4)

®)

(6)

@)

Obtain bidding proposals as specified in section 102 of the standard specifications prior to
11:45 AM of the last business day preceding the letting. Submit bidding proposals using one of
the following methods:

1. Electronic bid on theinternet.
2. Electronic bid on a printout with accompanying diskette or CD ROM.
3. Paper bid under a waiver of the electronic submittal requirements.

Bids submitted on a printout with accompanying diskette or CD ROM or paper bids submitted
under a waiver of the electronic submittal requirements govern over bids submitted on the
internet.

The department will provide bidding information through the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

The contractor is responsible for reviewing this web site for general notices as well as

information regarding proposals in each letting. The department will also post special notices
of all addenda to each proposal through this web site no later than 4:00 PM local time on the
Thursday before the letting. Check the department’s web site after 5:00 PM local time on the
Thursday before the letting to ensure all addenda have been accounted for before preparing

the bid. When bidding using methods 1 and 2 above, check the Bid ExpressTM on-line
bidding exchange at http://www.bidx.com/ after 5:00 PM local time on the Thursday before
the letting to ensure that the latest schedule of items Expedite file (*.ebs or *.00x) is used to
submit the final bid.

Interested parties can subscribe to the Bid ExpressTM on-line bidding exchange by following
the instructions provided at the www.bidx.com web site or by contacting:

Info Tech Inc.

5700 SW 34th Street, Suite 1235
Gainesville, FL 32608-5371

email: mailto:customer.support@bidx.com

The department will address equipment and process failures, if the bidder can demonstrate
that those failures were beyond their control.

Contractors are responsible for checking on the issuance of addenda and for obtaining the
addenda. Notice of issuance of addenda is posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

or by calling the department at (608) 266-1631. Addenda can ONLY be obtained from the
department’s web site listed above or by picking up the addenda at the Bureau of Highway
Construction, 4th floor, 4822 Madison Yards Way, Madison, WI, during regular business hours.

Addenda posted after 5:00 PM on the Thursday before the letting will be emailed to the eligible
bidders for that proposal. All eligible bidders shall acknowledge receipt of the addenda
whether they are bidding on the proposal or not. Not acknowledging receipt may jeopardize
the awarding of the project.
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Effective with August 2015 Letting Bid Preparation

B. Submitting Electronic Bids

B.10n the Internet

@

@)

©)

Do the following before submitting the bid:
4. Have a properly executed annual bid bond on file with the department.

5. Have a digital ID on file with and enabled by Info Tech Inc. Using this digital ID will constitute the bidder's
signature for proper execution of the bidding proposal.

In lieu of preparing, delivering, and submitting the proposal as specified in 102.6 and 102.9 of
the standard specifications, submit the proposal on the internet as follows:

1. Download the latest schedule of items reflecting all addenda from the Bid ExpressTM web site.
2. Use ExpediteTM software to enter a unit price for every item in the schedule of items.

3. Submit the bid according to the requirements of ExpediteTM software and the Bid ExpressTM web site. Do not
submit a bid on a printout with accompanying diskette or CD ROM or a paper bid. If the bidder does submit a
bid on a printout with accompanying diskette or a paper bid in addition to the internet submittal, the
department will disregard the internet bid

4. Submit the bid before the hour and date the Notice to Contractors designates
5. Do not sign, notarize, and return the bidding proposal described in 102.2 of the standard specifications.

The department will not consider the bid accepted until the hour and date the Notice to
Contractors designates.

B.20n a Printout with Accompanying Diskette or CD ROM

@

@)

©)
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Download the latest schedule of items from the Wisconsin pages of the Bid Express web site
reflecting the latest addenda posted on the department’s web site at:

https://wisconsindot.gov/Pages/doing-bus/contractors/hcci/bid-let.aspx

Use ExpediteTM software to prepare and print the schedule of items. Provide a valid amount for all

price fields. Follow instructions and review the help screens provided on the Bid ExpressTM web site to
assure that the schedule of items is prepared properly.

Staple an 8 1/2 by 11 inch printout of the Expedite ][ generated schedule of items to the other
proposal documents submitted to the department as a part of the bidder's sealed bid. As a
separate submittal, not in the sealed bid envelop but due at the same time and place as the
sealed bid, also provide the ExpediteTM generated schedule of items on a 3 1/2 inch computer
diskette or CD ROM. Label each diskette or CD ROM with the bidder's name, the 4 character
department-assigned bidder identification code from the top of the bidding proposal, and a list
of the proposal numbers included on that diskette or CD ROM as indicated in the following
example:

Bidder Name
BNOO
Proposals: 1,12, 14, & 22

If bidding on more than one proposal in the letting, the bidder may include all proposals for that
letting on one diskette or CD ROM. Include only submitted proposals with no incomplete or
other files on the diskette or CD ROM.

The bidder-submitted printout of the Expedite1[] generated schedule of items is the governing
contract document and must conform to the requirements of section 102 of the standard
specifications. If a printout needs to be altered, cross out the printed information with ink or
typewriter and enter the new information and initial it in ink. If there is a discrepancy between
the printout and the diskette or CD ROM, the department will analyze the bid using the printout
information.
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Effective with August 2015 Letting Bid Preparation

®)

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The check code printed on the bottom of the printout of the ExpediteTM generated schedule of items is not
the same on each page.

2. The check code printed on the printout of the ExpediteTM generated schedule of items is not the same as the
check code for that proposal provided on the diskette or CD ROM.

3. The diskette or CD ROM is not submitted at the time and place the department designates.

B Waiver of Electronic Submittal

@

@)

©)

4)

The bidder may request a waiver of the electronic submittal requirements. Submit a written
request for a waiver in lieu of bids submitted on the internet or on a printout with
accompanying diskette or CD ROM. Use the waiver that was included with the paper bid
document sent to the bidder or type up a waiver on the bidder’s letterhead. The department
will waive the electronic submittal requirements for a bidding entity (individual, partnership,
joint venture, corporation, or limited liability company) for up to 4 individual proposals in a
calendar year. The department may allow additional waivers for equipment malfunctions.

Submit a schedule of items on paper conforming to section 102 of the standard specifications.
The department charges the bidder a $75 administrative fee per proposal, payable at the time
and place the department designates for receiving bids, to cover the costs of data entry. The
department will accept a check or money order payable to: "Wisconsin, Dept. of
Transportation."

In addition to the reasons specified in section 102 of the standard specifications, proposals are
irregular and the department may reject them for one or more of the following:

1. The bidder fails to provide the written request for waiver of the electronic submittal requirements.

2. The bidder fails to pay the $75 administrative fee before the time the department designates for the opening
of bids unless the bidder requests on the waiver that they be billed for the $75.

3. The bidder exceeds 4 waivers of electronic submittal requirements within a calendar year.

In addition to the reasons specified in section 102 of the standard specifications, the
department may refuse to issue bidding proposals for future contracts to a bidding entity that
owes the department administrative fees for a waiver of electronic submittal requirements.
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PROPOSAL BID BOND
DT1303  1/2006

Wisconsin Department of Transportation

Proposal Number Project Number Letting Date

Name of Principal

Name of Surety State in Which Surety is Organized

We, the above-named Principal and the above-named Surety, are held and firmly bound unto the State of Wisconsin in the sum
equal to the Proposal Guaranty for the total bid submitted for the payment to be made; we jointly and severally bind ourselves, our
heirs, executors, administrators, successors and assigns. The condition of this obligation is that the Principal has submitted a bid
proposal to the State of Wisconsin acting through the Department of Transportation for the improvement designated by the Proposal
Number and Letting Date indicated above.

If the Principal is awarded the contract and, within the time and manner required by law after the prescribed forms are presented
for signature, enters into a written contract in accordance with the bid, and files the bond with the Department of Transportation to
guarantee faithful performance and payment for labor and materials, as required by law, or if the Department of Transportation shall
reject all bids for the work described, then this obligation shall be null and void; otherwise, it shall be and remain in full force and effect.
In the event of failure of the Principal to enter into the contract or give the specified bond, the Principal shall pay to the Department of
Transportation within 10 business days of demand a total equal to the Proposal Guaranty as liquidated damages; the liability of the
Surety continues for the full amount of the obligation as stated until the obligation is paid in full.

The Surety, for value received, agrees that the obligations of it and its bond shall not be impaired or affected by any extension of
time within which the Department of Transportation may accept the bid; and the Surety does waive notice of any such extension.

IN WITNESS, the Principal and Surety have agreed and have signed by their proper officers and have caused their corporate seals
to be affixed this date: (DATE MUST BE ENTERED)

PRINCIPAL

(Company Name)  (Affix Corporate Seal)

(Signature and Title)

(Company Name)

(Signature and Title)

(Company Name)

(Signature and Title)

(Name of Surety) (Affix Seal)

(Company Name)

(Signature and Title)

NOTARY FOR PRINCIPAL

(Signature of Attorney-in-Fact)

NOTARY FOR SURETY

(Date)
State of Wisconsin )
) ss.
County )

On the above date, this instrument was acknowledged before me by the
named person(s).

(Date)
State of Wisconsin )
) ss.
County )

On the above date, this instrument was acknowledged before me by the
named person(s).

(Signature, Notary Public, State of Wisconsin)

(Signature, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Print or Type Name, Notary Public, State of Wisconsin)

(Date Commission Expires)

Notary Seal

(Date Commission Expires)

Notary Seal

IMPORTANT: A certified copy of Power of Attorney of the signatory agent must be attached to the bid bond.



CERTIFICATE OF ANNUAL BID BOND Wisconsin Department of Transportation
DT1305  8/2003

Time Period Valid (From/To)

Name of Surety

Name of Contractor

Certificate Holder
Wisconsin Department of Transportation

This is to certify that an annual bid bond issued by the above-named Surety is currently on file with the
Wisconsin Department of Transportation.

This certificate is issued as a matter of information and conveys no rights upon the certificate holder
and does not amend, extend or alter the coverage of the annual bid bond.

Cancellation: Should the above policy be cancelled before the expiration date, the issuing surety will
give thirty (30) days written notice to the certificate holder indicated above.

(Signature of Authorized Contractor Representative) (Date)



Effective with March 2010 Letting

LIST OF SUBCONTRACTORS

Section 66.0901(7), Wisconsin Statutes, provides that as a part of the proposal, the bidder also shall
submit a list of the subcontractors the bidder proposes to contract with and the class of work to be
performed by each. In order to qualify for inclusion in the bidder's list a subcontractor shall first submit a
bid in writing, to the general contractor at least 48 hours prior to the time of the bid closing. The list may
not be added to or altered without the written consent of the municipality. A proposal of a bidder is not
invalid if any subcontractor and the class of work to be performed by the subcontractor has been omitted
from a proposal; the omission shall be considered inadvertent or the bidder will perform the work
personally.

No subcontract, whether listed herein or later proposed, may be entered into without the written consent
of the Engineer as provided in Subsection 108.1 of the Standard Specifications.

Name of Subcontractor Class of Work Estimated Value




Effective with December 2000 Letting Debarment Certification

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS - PRIMARY COVERED TRANSACTIONS

Instructions for Certification

1. By signing and submitting this proposal, the prospective contractor is providing the certification set
out below.
2. The inability of a person to provide the certification required below will not necessarily result in

denial of participation in this covered transaction. The prospective contractor shall submit an
explanation of why it cannot provide the certification set out below. The certification or explanation
will be considered in connection with the department or agency's determination whether to enter
into this transaction. However, failure of the prospective contractor to furnish a certification or an
explanation shall disqualify such person from participation in this transaction.

3. The certification in this clause is a material representation of fact upon which reliance was placed
when the department determined to enter into this transaction. If it is later determined that the
contractor knowingly rendered an erroneous certification in addition to other remedies available to
the Federal Government the department may terminate this transaction for cause or default.

4, The prospective contractor shall provide immediate written notice to the department to whom this
proposal is submitted if at any time the prospective contractor learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

5. The terms "covered transaction, suspended,"” "ineligible," "lower tier covered
transaction,” "participant,” "person,” "primary covered transaction,” "principal,” "proposal,” and
"voluntarily excluded,” as used in this clause, have the meanings set out in the Definitions and
Coverage sections of the rules implementing Executive Order 12549. You may contact the
department to which this proposal is being submitted for assistance in obtaining a copy of those
regulations.

debarred,

6. The prospective contractor agrees by submitting this proposal that, should this contract be entered
into, it shall not knowingly enter into any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department entering into this transaction.

7. The prospective contractor further agrees by submitting this proposal that it will include the clause
titted "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower
Tier Covered Transaction," which is included as an addendum to PR- 1273 - "Required Contract
Provisions Federal Aid Construction Contracts,” without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions.

8. The contractor may rely upon a certification of a prospective subcontractor/materials supplier that it
is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless
it knows that the certification is erroneous. A contractor may decide the method and frequency by
which it determines the eligibility of its principals. Each contractor may, but is not required to,
check the Disapproval List (telephone # 608/266/1631).
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Effective with December 2000 Letting Debarment Certification

10.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The knowledge and
information of a contractor is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

Except for transactions authorized under paragraph 6 of these instructions, if a contractor in a
covered transaction knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible or voluntarily excluded from participation in this transaction, in
addition to other remedies available to the Federal Government, the department may terminate
this transaction for cause or default.

Certification Regarding Debarment, Suspension, and Other Responsibility Matters - Primary Covered

Transactions

1.

2.

The prospective contractor certifies to the best of its knowledge and belief, that it and its
principals:

(@)

(b)

(©

(d)

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offense enumerated in
paragraph (1)(b) of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Where the prospective contractor is unable to certify to any of the statements in this certification,
such prospective contractor shall attach an explanation to this proposal.
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STSP’S Revised July 1, 2025
SPECIAL PROVISIONS

General.

Perform the work under this construction contract for Project 5786-00-74, T LaValle, Smith Road, Lake
Redstone Trib Bridge B-56-0254, Loc Str, Sauk County, Wisconsin as the plans show and execute the
work as specified in the State of Wisconsin, Department of Transportation, Standard Specifications for
Highway and Structure Construction, 2025 Edition, as published by the department, and these special
provisions.

If all or a portion of the plans and special provisions are developed in the S| metric system and the
schedule of prices is developed in the US standard measure system, the department will pay for the work
as bid in the US standard system.

100-005 (20250701)

Scope of Work.

The work under this contract shall consist of removing structure P-56-0115, temporary bypass, structure
B-56-0254, grading, base aggregate dense, asphaltic surface, erosion control, and all incidental items
necessary to complete the work as shown on the plans and included in the proposal and contract.

104-005 (20090901)

Prosecution and Progress.
Begin work within 10 calendar days after the engineer issues a written notice to do so.

Provide the time frame for construction of the project within the 2026 construction season to the engineer
in writing within a month after executing the contract but at least 14 calendar days before the
preconstruction conference. Assure that the time frame is consistent with the contract completion time.
Upon approval, the engineer will issue the notice to proceed within ten calendar days before the
beginning of the approved time frame.

To revise the time frame, submit a written request to the engineer at least two weeks before the beginning
of the intended time frame. The engineer will approve or deny that request based on the conditions cited
in the request and its effect on the department’s scheduled resources.

Migratory Birds

Swallow or other migratory bird nests have not been observed on or under the existing structure. All
active nests (when eggs or young are present) of migratory birds are protected under the federal
Migratory Bird Treaty Act. The nesting season for swallows and other birds is from April 15 to August 31.

See below for information on affected structure. As a last resort, apply for a depredation permit from the
US Fish and Wildlife Service for work that may disturb or destroy active nests. The need for a permit may
be avoided by removing the existing bridge structure prior to nest occupation by birds or clearing nests
from all structures before the nests become active in early spring.

Either prevent active nests from becoming established or prevent birds from nesting by installing and
maintaining one suitable deterrent device on the following structure prior to nesting activity under the bid
item Installing and Maintaining Bird Deterrent System:

e P-56-0115
Working days will not be assessed for placement of deterrent systems.
Protection of Endangered Bats

Federally protected bats have the potential to inhabit the project limits because they roost in trees,
bridges, culverts, and other structures. Roosts may not have been observed on this project, but
conditions to support the species exist. The species and all active roosts are protected by the federal
Endangered Species Act. If an individual bat or active roost is encountered during construction
operations, stop work, and notify the engineer and the WisDOT Regional Environmental Coordinator
(REC).
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Ensure all operators, employees, and subcontractors working in areas of known or presumed bat habitat
are aware of environmental commitments and avoidance and minimization measures (AMMs) to protect
both bats and their habitat.

Direct temporary lighting, if used, away from wooded areas during the bat active season April 15 to
October 31, both dates inclusive.

Tree Clearing
The local municipality will perform the following operations after October 31 and prior to April 15:
e Cutting down and removing trees.

Contractor means and methods to remove additional trees will not be allowed. If it is determined that
additional trees with a 3-inch or greater diameter at breast height (dbh) need to be removed beyond
contractor means and methods, notify the engineer to coordinate with the WisDOT REC to determine if
consultation with United States Fish and Wildlife Service (USFWS) is required. The contractor must be
aware that the WisDOT REC and/or USFWS may not permit modifications.

Traffic.

Smith Road shall remain open to traffic during construction. Maintain through traffic at all times using a
temporary bypass roadway and structure.

The contractor shall coordinate the construction schedule with affected residents, local officials, and
emergency services at least 7 days prior to the start of construction. During construction provide affected
residents with bi-weekly schedule updates for the duration of the project.

Wisconsin Lane Closure System Advance Notification

Provide the following advance notification to the engineer for incorporation into the Wisconsin Lane
Closure System (LCS).

TABLE 108-1 CLOSURE TYPE AND REQUIRED MINIMUM ADVANCE NOTIFICATION

Closure type with height, weight, or width restrictions

(available width, all lanes in one direction < 16 feet) MINIMUM NOTIFICATION

Lane and shoulder closures 7 calendar days
Full roadway closures 7 calendar days
Ramp closures 7 calendar days
Detours 7 calendar days

Closure type without height, weight, or width restrictions

(available width, all lanes in one direction > 16 feet) MINIMUM NOTIFICATION

Shoulder Closures 3 calendar days
Lane closures 3 business days
Ramp closures 3 business days

Modifying all closure types 3 business days

Discuss LCS completion dates and provide changes in the schedule to the engineer at weekly project
meetings in order to manage closures nearing their completion date.

Holiday and Special Event Work Restrictions.

Do not perform work on, nor haul materials of any kind along or across any portion of the highway
carrying Smith Road traffic, and entirely clear the traveled way and shoulders of such portions of the
highway of equipment, barricades, signs, lights, and any other material that might impede the free flow of
traffic during the following holiday and special event periods:

- From noon Friday, May 22, 2026 to 6:00 AM Tuesday, May 26, 2026 for Memorial Day;

- From noon Friday, July 3 to 6:00 AM Monday, July 6, 2026 for Independence Day;

- From noon Friday, September 4, 2026 to 6:00 AM Tuesday, September 8, 2026 for Labor Day.
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stp-107-005 (20210113)

Utilities.
This contract does not come under the provision of Administrative Rule Trans 220.

The utility work plan includes additional detailed information regarding the location of known discontinued,
relocated, or removed utility facilities. These can be requested from the department during the bid
preparation process or from the project engineer after the contract has been awarded and executed.

stp-107-066 (20240703)
Any utility facility locations (stations, offsets, elevations, depths) listed in this article are approximate.
La Valle Telephone Cooperative — Communications

Existing underground fiber optic facilities are located within the project limits from Station 10+70, 13° RT
to Station 12+24, 14’ RT to Station 14+02, 45’ RT. No conflicts anticipated.

Oakdale Electric Cooperative — Electric

Existing overhead electric facilities are located within the project limits from Station 13+22, 37’ RT to
Station 14+07, 36’ LT. No conflicts anticipated.

Information to Bidders, U.S. Army Corps of Engineers Section 404 Permit.

The department has assumed coverage under the U.S. Army Corps of Engineers Section 404
Transportation Regional General Permit (TRGP). The department has determined that a pre-construction
notification (permit application) to U.S. Army Corps of Engineers and their written verification of TRGP
coverage is not necessary for this project.

A copy of the Section 404 Transportation Regional General Permit can be obtained on USACE’s website:

https://www.mvp.usace.army.mil/Portals/57/docs/requlatory/RGP/Transportation.pdf

If the contractor requires work outside the proposed slope intercepts, based on their method of operation
to construct the project, it is the contractor’s responsibility to determine whether a pre-construction
notification (permit application) and written verification from U.S. Army Corps of Engineers under the
Section 404 Transportation Regional General permit is required. If written verification under the TRGP is
necessary, submit a pre-construction notification to U.S. Army Corps of Engineers and obtain written
verification of permit coverage prior to beginning construction operations requiring the permit. No time
extensions as discussed in standard spec 108.10 will be granted for the time required to apply for and
obtain the written verification of permit coverage. The contractor must be aware that the U.S. Army Corps
of Engineers may not grant the permit request.

stp-107-054 (20230629)

Information to Bidders, WPDES Transportation Construction General Permit (TCGP) for
Storm Water Discharges.

The calculated land disturbance for the project site is 0.41 acres.

The expected land disturbance for the project site is less than one acre in size and does not require
permit coverage. Therefore, the department has not requested or obtained coverage under the TCGP.

If additional land disturbance is necessitated for the project due to proposed contractor means and
methods, including temporary support activity sites, and the additional land disturbance results in a total
cumulative land disturbance for the project of one acre or greater, permit coverage will need to be
obtained. The department will be responsible for obtaining permit coverage following department
approval of the associated ECIP. Contractor necessitated changes resulting in the need for permit
coverage will not be cause for schedule delays or other damages.

Permit coverage for additional land disturbing construction activities related to contractor means and
methods will be considered as part of the ECIP review and approval process. Coverage under the TCGP
for additional land disturbance areas will be considered if the areas meet all the following:
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e  Must meet the permit’s applicability criteria.
e  Must be for the exclusive use of a WisDOT project.

e Ground disturbance first commences after the ECIP approval, and the areas are fully restored to meet the
final stabilization criteria of the permit upon completion of the work.

If permit coverage is deemed necessary and obtained for the project, conform to all permit requirements
and post the “Certificate of Permit Coverage” in a conspicuous place at the construction site.

Permit coverage, if necessary, will be under the Wisconsin Pollutant Discharge Elimination System,
Transportation Construction General Permit, (WPDES Permit No. WI-S066796-2). The permit can be
found at:

https://widnr.widen.net/s/s5mwp2qgd7s/finalsignedwisdotcsgp

The contractor is responsible for obtaining any permits for areas that are not approved by the department
for coverage under the TCGP.

stp-107-056 (20250108)

Environmental Protection, Aquatic Exotic Species Control.

Exotic invasive organisms such as VHS, zebra mussels, purple loosestrife, and Eurasian water milfoil are
becoming more prolific in Wisconsin and pose adverse effects to waters of the state. Wisconsin State
Statutes 30.07, "Transportation of Aquatic Plants and Animals; Placement of Objects in Navigable
Waters", details the state law that requires the removal of aquatic plants and zebra mussels each time
equipment is put into state waters.

At construction sites that involve navigable water or wetlands, use the follow cleaning procedures to
minimize the chance of exotic invasive species infestation. Use these procedures for all equipment that
comes in contact with waters of the state and/or infested water or potentially infested water in other
states.

Ensure that all equipment that has been in contact with waters of the state, or with infested or potentially
infested waters, has been decontaminated for aquatic plant materials and zebra mussels before being
used in other waters of the state. Before using equipment on this project, thoroughly disinfect all
equipment that has come into contact with potentially infested waters. Guidelines from the Wisconsin
Department of Natural Resources for disinfection are available at:

http://dnr.wi.gov/topic/invasives/disinfection.html

Use the following inspection and removal procedures:
1. Before leaving the contaminated site, wash machinery and ensure that the machinery is free of all soil and
other substances that could possibly contain exotic invasive species;

2. Drain all water from boats, trailers, bilges, live wells, coolers, bait buckets, engine compartments, and any
other area where water may be trapped;

3. Inspect boat hulls, propellers, trailers and other surfaces. Scrape off any attached mussels, remove any
aquatic plant materials (fragments, stems, leaves, seeds, or roots), and dispose of removed mussels and
plant materials in a garbage can before leaving the area or invested waters; and

4. Disinfect your boat, equipment and gear by either:
4.1. Washing with ~212 F water (steam clean), or
4.2. Drying thoroughly for five days after cleaning with soap and water and/or high pressure water, or

4.3. Disinfecting with either 200 ppm (0.5 oz per gallon or 1 Tablespoon per gallon) Chlorine for
10-minute contact time or 1:100 solution (38 grams per gallon) of Virkon Aquatic for 20- to 30-minute
contact time. Note: Virkon is not registered to kill zebra mussel veligers nor invertebrates like spiny
water flea. Therefore, this disinfect should be used in conjunction with a hot water (>104° F)
application.

Complete the inspection and removal procedure before equipment is brought to the project site and
before the equipment leaves the project site.

stp-107-055 (20130615)
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10.

11.

12.

Erosion Control Structures.

Within three calendar days after completing the excavation for a substructure unit, place riprap or other
permanent erosion control items required by the contract or deemed necessary by the engineer around
the unit at a minimum to a height equivalent to the calculated water elevation resulting from a storm that
occurs on the average of once every two years (Q2) as shown on the plan, or as the engineer directs.

In the event that construction activity does not disturb the existing ground below the Q2 elevation, the
above timing requirements for permanent erosion control shall be waived.

stp-107-070 (20191121)

Notice to Contractor, Notification of Demolition and/or Renovation No Asbestos Found.

John Roelke, License Number All-119523, inspected Structure P-56-0115 for asbestos on December 14,
2023. No Regulated Asbestos Containing Material (RACM) was found on this structure. A copy of the
inspection report is included with the bid package or available from Della Koenig, P.E., (608) 246-7963,
Della.Koenig@Dot.Wi.Gov.

According to NR447 and DHS159, ensure that DNR or DHS receives a completed Notification of
Demolition and/or Renovation (DNR Form 4500-113 (R 03/20), or subsequent revision) via U.S. mail,
hand-delivery, or using the online notification system at least 10 working days before beginning any
construction or demolition. Pay all associated fees. Provide a copy of the completed 4500-113 form to
Della Koenig, P.E., (608) 246-7963, Della.Koenig@Dot.Wi.Gov and via e-mail to
dothazmatunit@dot.wi.gov or via U.S. mail to DOT BTS-ESS attn: Hazardous Materials Specialist, 5
South $.513.12, PO Box 7965, Madison, WI 53707-7965. In addition, comply with all local or municipal
asbestos requirements.

Use the following information to complete WisDNR form 4500-113:

- Site Name: Structure P-56-0115, Smith Rd (Dead End) over Lake Redstone Tributary
- Site Address:1.0 M E JCT STH 58

- Ownership Information: 314 State Hwy 33/58, La Valle, Wl 53941

- Contact: Della Koening, P.E.

- Phone: (608)246-7963

- Age: 96 years old. This structure was constructed in 1929

- Area: 351 SF of deck

Insert the following paragraph in Section 6.9.:

If asbestos not previously identified is found or previously non-friable asbestos becomes crumbled,
pulverized, or reduced to a powder, stop work immediately, notify the engineer, and the engineer will
notify the department’s Bureau of Technical Services at (608) 266-1476 for an emergency response
as specified in standard spec 107.24. Keep material wet until it is abated or until it is determined to be
non-asbestos containing material.

stp-107-125 (20220628)

Installing and Maintaining Bird Deterrent System Station 12+25, Item 999.2000.S.
A Description

This special provision describes inspecting, installing and/or maintaining approved deterrents that prevent
migratory bird nesting on bridges and culverts. Swallows or other migratory birds’ nests have been
observed on or under the existing culvert or bridge at the station identified. All active nests (when eggs or
young are present) of migratory birds are protected under the federal Migratory Bird Treaty Act. One
deterrent system shall be installed and/or maintained for each applicable structure. Deterrent methods
selected shall be appropriate for structure type, size and/or site-specific constraints.

B Materials
B.1 Hardware and Lumber

Lumber, hardware, and fastening devices shall be durable enough to last through the length of the
nesting season. Fastening devices and deterrence system must be approved by the engineer prior to
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installation on culverts and bridges that will remain in service after removal of deterrent systems. The
method of fastening should not compromise the culvert or bridge concrete surfaces or steel protection
systems. The attachment locations must be restored and repaired as needed by use of engineer
approved fillers, sealers and paint systems.

B.2 Netting Materials

Exclusion netting is material either wrapped around or draped and fastened to bridge decks/abutments
and culvert corners to prevent bird entry.

Furnish exclusionary netting to deter nesting in bridge decks and abutments and corners of box culverts,
consisting of either:

a. 1/2”x1/2” or 3/4" x 3/4” knotless, flame resistant, U.V. stabilized polyethylene or polypropylene netting
with minimum 40-pound breaking strength per strand, or engineer approved equal.

b. Galvanized wire mesh (hardware cloth) with a wire diameter of .040 inches (19-gauge) and opening
width of 1/2-inch.

At a minimum, use either 1” x 2” (nominal) lumber or 3/4” x 2” pressure treated plywood strips and of
equal length as the netting.

B.3 Plastic Strip Curtain
Plastic strip curtains are strips of plastic attached to vertical surfaces in areas suitable for nesting.

Furnish 3-foot wide lengths of 6 mil minimum plastic sheeting with the lower 2 feet cut into vertical strips
2 inches wide.

At a minimum, use either 1” x 2” (nominal) lumber or 3/4” x 2" pressure treated plywood strips and staples
to attach plastic strips to wood to fabricate the strip curtain.

Furnish concrete screws to attach strip curtain to structure.
B.4 Corner Slope Materials

Corner slopes are pieces of curved plastic placed in corners suitable for nesting. They are particularly
effective in preventing nesting in top corners of box culverts.

Furnish U.V. stabilized pre-fabricated PVC or polycarbonate corner slopes from commercial bird-deterrent
manufacturers or an approved equal.

C Construction
C.1 General

If active nests are observed after construction starts, or if a trapped bird or an active nest is found, stop
work that may affect birds or their nests, and notify the engineer to consult with the Wisconsin
Department of Natural Resources transportation liaison at Andy Barta, at (608) 2335-2955, or the
department regional environmental coordinator Anna Jahns, at (608) 785-9961.

Efforts should be made to release trapped birds, unharmed.
C.2 Nest Removal

Remove unoccupied nests prior to the beginning of the nesting season as designated in Prosecution and
Progress. Nest removal involves the removal and disposal of unoccupied or partially constructed nests
without eggs or nestlings. Removing all evidence of nesting (e.g. cleaning droppings from structures)
eliminates a visual cue for a potential breeding location, especially for first-time breeders. Nest removal is
not a type of deterrent and does not prevent nest establishment but can delay the process. As such, it
should only be used in conjunction with other methods. It cannot be used on its own to ensure
compliance. Nest removal is not required if deterrents are installed before the start of the avoidance
window unless nests interfere with successful installation of the deterrent.

Remove nests on the structure by scraping or pressure washing prior to established avoidance windows to
deter nesting. Remove only unoccupied or partially constructed nests without eggs or nestlings. Remove
newly built nests every two days before eggs are laid. Nest removal is intended to be used prior to and in
conjunction with other nesting deterrents.

C.3 Exclusion Netting

5786-00-74 70of8



C.3.1 Installation

Using concrete screws, anchor lumber to bridge or culvert along perimeter of intended netting. Fasten
netting to lumber until netting is held taut. Use the minimum length of lumber and netting necessary to
avoid sections of netting that are not flush to the bridge or culvert. Eliminate any loose pockets or wrinkles
that could trap and entangle birds or other wildlife. Ensure the net is pulled taut in order to prevent
flapping in the wind, which results in tangles or breakage at mounting points.

For culverts, attach netting at a 45-degree angle at the culvert corner so it extends at least 12” below
the corner.

C.4 Plastic Curtains
C.4.1 Installation

Attach plastic curtains along the entire length of vertical surface or corner on which nest building is to be
deterred. Affix plastic curtain strips to treated lumber with staples spaced a minimum of 1 foot O.C. Wrap
plastic curtains around lumber prior to attaching it to the structure to reduce the likelihood of it tearing out
at the staples. Screw lumber into the underside of the bridge deck or top of box culvert with concrete
screws placed 24-inches O.C. minimum.

C.5 Corner Slopes
C.5.1 Installation

Attach corner slopes to the structure per the manufacturer’'s recommendations. Use urethane-based
adhesives if manufacturer supplied hardware or adhesives are not available or no recommendations are
provided. Install end caps or seal ends of corner slopes to prevent entry of birds or other animals.

C.6 Inspection and Maintenance

Inspect bird deterrent devices every two weeks both during and prior to construction when deterrents
have been installed to exclude birds prior to nesting windows, and after large storm events or high winds.
Ensure that netting is taut, that no gaps or holes have formed, and that the nets are functioning properly.
Ensure that corner slopes are not cracked or otherwise damaged and are functioning properly. Ensure
that curtains are undamaged, with no tears, holes, or creases. Repair any damaged or loose deterrent
devices. Inspect, maintain, and repair nesting deterrents whether installed by the contractor or others.
Repair, replace, supplement deterrents as necessary with materials meeting the requirements of this
specification.

Remove any unoccupied or partially constructed nests without eggs or nestlings.
Repair deterrents to prevent birds from attempting to nest again.

Record all inspection, removal, and maintenance activities. Provide inspection, removal and maintenance
records to the engineer upon request.

C.7 Removal and Structure Repair

Maintain the deterrent until the engineer determines that the deterrent is deemed no longer necessary.
Upon completion of the project, remove any remaining migratory bird deterrent from the project site. If the
existing bridge or culvert is to remain after construction, restore and repair as needed by use of engineer
approved fillers, sealers and paint systems.

D Measurement

The department will measure Installing and Maintaining Bird Deterrent System (Station) as a single unit at
each structure, acceptably completed.

E Payment

The department will pay for measured quantities at the contract unit price under the following bid item:
ITEM NUMBER DESCRIPTION UNIT
999.2000.S Installing and Maintaining Bird Deterrent System Station 12+25 EACH

Payment for Installing and Maintaining Bird Deterrent System is full compensation for providing and
installing deterrents that prevent migratory bird nesting; removing and disposing of unoccupied or partially
constructed nests without eggs or nestlings; maintaining, repairing, replacing, supplementing, existing
deterrent materials; repairing damage to structures resulting from installation of deterrents; removal and
disposal of materials.

stp-999-200 (20250108)
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Effective with October 2022 Letting ASP-3

ADDITIONAL SPECIAL PROVISION 3

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM IMPLEMENTATION

Authority

Wisconsin Department of Transportation (WisDOT) is a recipient of funds from the US Department of Transportation’s
Federal Highway Administration. The DBE program is a federal program applicable on all contracts administered by
WisDOT that include federal-aid highway funds. The authority for the DBE program is the Transportation Bill as approved
by Congress periodically. DBE program guidance and requirements are outlined in the Code of Federal Regulations at 49
CFR Part 26. This contract is subject to DBE provisions because it is financed with federal-aid-highway funds.
Additionally, this contract is subject to the State of Wisconsin Standard Specifications for Highway and Structure
Construction and all applicable contract documents.

Requirements

Pursuant to the federal DBE program regulation at 49 CFR Part 26, a contractor’s failure to comply with any provision of
the DBE program regulatory provisions will be considered a material breach of contract. This is nonnegotiable.

If a contractor fails to carry out the DBE program requirements and/or the Required Contract Provisions for Federal Aid
Contracts (FHWA 1273) referenced in this document, sanctions will be assessed depending upon the facts, reasoning,
severity, and remedial efforts of the contractor that may include: termination of contract, withholding payment, assessment
of monetary sanctions, and/or suspension/debarment proceedings that could result in the disqualification of the contractor
from bidding for a designated period of time.

@ The Commitment to Subcontract to DBE (Form DT1506 or digital submittal), Attachments A, and Good Faith
Effort Documentation (Form DT1202) will be submitted as described in Section 2.

@ Any change to DBE Commitments thereafter must follow modification of DBE subcontracting commitment as
described in Section 9.

@) The Department requires this list of DBE subcontractors from all bidders at time of bid to ensure the lowest
possible cost to taxpayers and fairness to other bidders and subcontractors. Bid shopping is prohibited.

@ The contractor must utilize the specific DBE firms listed in the approved DBE Commitment to perform the work
and/or supply the materials for which the DBE firm is listed unless the contractor obtains written consent in
advance from WisDOT. The contractor will not be entitled to payment for any work or materials on the approved
DBE Commitment that is not performed or supplied by the listed DBE without WisDOT’s written consent.

Description

The Wisconsin Department of Transportation is committed to the compliant administration of the DBE Program. The DBE
provisions work in tandem with FHWA 1273 and WisDOT'’s Standard Specifications for Highway and Structure
Construction and Construction and Materials Manual. The WisDOT Secretary is sighatory to assurances of department-
wide compliance.

The Department assigns the contract DBE goal as a percentage of work items that could be performed by certified DBE
firms on the contract. The assigned DBE goal is expressed on the bid proposal as a percentage applicable to the total
contract bid amount.

@) WisDOT identifies the assigned DBE goal in its contract advertisements and posts the contract DBE goal on the
cover of the bidding proposal. The contractor can meet the assigned contract DBE goal by subcontracting work to
a DBE firm or by procuring services or materials from a DBE firm.
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@

®

Under the contract, the prime contractor should inform, advise, and develop participating DBE firms to be more
knowledgeable contractors who are prepared to successfully complete their contractual agreement through the
proactive provision of assistance in the following areas:

= Produce accurate and complete quotes

= Understand highway plans applicable to their work

= Understand specifications and contract requirements applicable to their work
= Understand contracting reporting requirements

The Department encourages contractors to assist DBE subcontractors more formally by participating in WisDOT's
Business Development program as a mentor, coach, or resource. For comprehensive information on the
Disadvantaged Business Enterprise Program, visit the Department's Civil Rights and Compliance Section website
at: http://wisconsindot.gov/Pages/doing-bus/civil-rights/dbe/default.aspx

1. Definitions

Interpret these terms, used throughout this additional special provision, as follows:

a.

Assigned DBE Contract Goal: The percentage shown on the cover of the Highway Work Proposal that
represents the feasible level of DBE participation for each contract. The goal is calculated using the Engineer’s
Estimate and DBE Interest Report. Goal assignment includes review of FHWA funds, analyzes bid items for
subcontract opportunity and compatibility with DBE certified firm work codes. Additional factors considered
include proximity, proportion, and regulations.

Bid Shopping: In construction law, bid shopping is the practice of divulging a subcontractor’s bid to another
prospective contractor(s) before or after the award of a contract to secure a lower bid.

DBE: Disadvantaged Business Enterprise — A for-profit small business concern where socially and economically
disadvantaged individuals own at least a 51% interest and control management and daily business operations.

DBE Commitment: The DBE Commitment is identified in the Commitment to Subcontract to DBE (Form DT1506)
and is expressed as the amount of DBE participation the prime contractor has secured. The DT1506, a contract
document completed by the bidder, is required to be considered a responsive bidder on an FHWA-funded
contract that has an assigned DBE goal. The prime contractor will have the option to submit the DT1506 digitally,
as an entry with the bid in Bid Express, or as an attachment to the bid.

DBE Utilization: The actual participation of a DBE subcontractor on a project. WisDOT verifies DBE utilization
through review of the DBE Commitment, payments to subcontractors, and contract documentation. The Prime
Contractor receives DBE credit for payments made to the DBE firms performing the work listed on the approved
DBE Commitment, and those submitted after approved commitment with Attachment A.

Good Faith Effort: Legal term describing a diligent and honest effort taken by a reasonable person under the
same set of facts or circumstances. For DBE subcontracting, the bidder must show that it took all necessary and
reasonable steps to achieve the assigned DBE goal by the scope, intensity, and appropriateness of effort that
could reasonably be expected for a contractor to obtain sufficient DBE participation.

Manufacturer: A firm that operates or maintains a factory or establishment that produces, on the premises, the
materials, supplies, articles, or equipment required under the contract.

Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract scope for
DBE subcontract feasibility and comparing common line items in DBE and non-DBE subcontract quotes for the
same work. Per federal regulation, reasonable price is not necessarily the lowest price.

Supplier: A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the
materials, supplies, articles, or equipment required under the contract are bought, kept in stock, and regularly sold
or leased to the public.

Tied quote: Subcontractor quote that groups multiple bid/line items at a bundled/package price with a notation
that the items within the quote will not be separated.
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2. WisDOT DBE Program Compliance

a. Documentation Submittal

b.

e The Commitment to Subcontract to DBE (Form DT1506 or digital submittal) must be submitted at the time
of bid (Tuesday) by all prime contractors.

e Attachments A OR quotes from all DBEs included in the Commitment must be submitted at bid (Tuesday)
OR

e Within one-hour following bid submittal by ALL prime contractors via eSubmit (Tuesday).

e If only DBE quotes were submitted, all remaining signed Attachments A must be submitted within 24-
hours of bid closing via eSubmit (Wednesday).

o If the assigned DBE contract goal is not met, Documentation of Good Faith Effort (Form DT1202) and
supporting documentation must be submitted within 24-hours of bid closing (Wednesday) via eSubmit.
Instructions for eSubmit.

**Bidders have the option of submitting the DBE Commitment at the time of bid via direct entry through Bid
Express OR with attachment of Form DT1506 (Commitment to Subcontract to DBE). The DBE Commitment
entered with bid is the digital form of the DT1506. Separate submission of Form DT1506 is not required if the DBE
Commitment is entered in Bid Express. Form DT1202, if applicable, is no longer required to be submitted at time
of bid; submit DT1202 within the 24-hour supplemental time frame following bid closing.

The DBE Office will not certify Good Faith Effort and the Bureau of Project Development will consider the bid
nonresponsive if the contractor fails to furnish the DBE Commitment (digitally entered into the bid OR Form
DT1506 as an attachment), Attachments A, and Form DT1202 if applicable, as required. See sample forms in the
Appendix.

Verification of DBE Commitment

The documentation related to DBE subcontract commitment submitted prior to contract award is evaluated as
follows:

(1) DBE Goal Met

If the bidder indicates that the contract DBE goal is met, the Department will evaluate the DBE
Commitment submitted with bid OR Form DT1506, and Attachments A to verify the actual DBE percentage
calculation. If the DBE Commitment is verified, the contract is eligible for award with respect to the DBE
Commitment.

(2) DBE Goal Not Met

a) If the bidder indicates a bid percentage on the DBE Commitment that does not meet the assigned DBE
contract goal, the bidder must request alternative evaluation of good faith effort through submission of
Form DT1202 (Documentation of Good Faith Effort) within 24-hours of bid including narrative
description. Supplementary documentation of good faith effort that supports the DT1202 submission is
also due within 24-hours of bid submission and prior to bid posting. The Department will review the
bidder's DBE Commitment and evaluate the bidder's good faith efforts submission.

b) Following evaluation of the bidder's Good Faith Effort documentation the bidder will be notified that the
Department intends to:

1. Approve the request (adequate documentation of GFE has been submitted) - no conditions placed
on the contract with respect to the DBE Commitment;

2. Deny the request (inadequate documentation of GFE has been submitted) - the contract is viewed
as non-responsive per Wisconsin Standard Specifications for Highway and Structure Construction
and will not be executed.
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c) If the Department denies the bidder’s request, the contract is ineligible for award. The Department will
provide a written explanation for denying the request to the bidder. The bidder may appeal the
Department's denial (see Section 4).

Supplemental good faith effort documentation must be submitted through eSubmit.

3. Department's Criteria for Good Faith Effort Documentation

The Federal-aid Construction Contract Provision, referenced as FHWA-1273, explicitly states that the prime contractor
shall be responsible for all work performed on the contract by piecework, station work, or subcontract.

The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of the
contract including assurances of equal employment opportunity laws, DBE regulations, and affirmative action.
Compliance encompasses responsible and responsive action, documentation, and good faith effort.

Contractually, all contractors, subcontractors, and service providers on the contract are bound by FHWA 1273 and
DBE program provisions. Prime contractors should encourage subcontractors to utilize DBE firms whenever
possible to contribute to the assigned DBE contract goal.

Bidders are required to document good faith effort. Per 49 CFR Part 26.53, good faith effort is demonstrated in one of
two ways. The bidder:

(1) Documents that it has obtained enough DBE participation to meet the goal; OR
(2) Documents that it made adequate good faith efforts to meet the goal, even though it did not succeed

Appendix A of 49 CFR Part 26 provides guidance concerning good faith efforts. WisDOT evaluates good faith effort
on a contract basis just as each contract award is evaluated individually.

The efforts employed by the bidder should be those that WisDOT can reasonably expect a bidder to take to actively
and aggressively obtain DBE participation sufficient to meet the DBE contract goal. The Department will only approve
demonstration of good faith effort if the bidder documents the quality, quantity, and intensity of the variety of activities
undertaken that are commensurate with expected efforts to meet the stated goal.

The Department, in conjunction with industry stakeholders, has developed the following guidance for contractor good
faith effort activity. The guidance and the attached appendices provide a framework for the actions required by all
parties in the processing and evaluation of bidder’s total efforts to achieve the project specific DBE goal prior to the
bid letting date.

a. Solicitation Guidance for Prime Contractors:

@) Document all efforts and decisions made toward achieving the DBE goal on the contract. The bidder should
use WisDOT-approved DBE outreach tools, including the UCP DBE Directory and the Bid Express Small
Business Network to foster DBE patrticipation on all applicable contracts.

@ As needed, request assistance with DBE outreach and follow-up by contacting the Department's DBE
Support Services Office by phone or email request at least 14 days prior to the bid letting date. Phone
numbers are (414) 438-4584 and/or (608) 267-3849; Fax: (414) 438-5392; E-mail: DBE_Alert@dot.wi.gov

@) Participate in and document a substantive conversation with at least one DBE firm per Let, to discuss
guestions, concerns, and any other contract related matters that may be applicable to the DBE firm.
Guidelines for this conversation are provided in Appendix A of ASP-3.

@ Request quotes by identifying potential items to subcontract and solicit. In their initial contacts, contractors
are strongly encouraged to include a single page, detailed list of items for which they are accepting quotes,
by project, within a letting. See attached sample entitled “Sample Contractor Solicitation Letter” in Appendix
B. Prime contractors should also indicate a willingness to accept quotes in areas they are planning to perform
themselves, as required by federal rules. In some cases, it might be appropriate to use DBE firms to do work
in a prime contractor’s area of specialization.
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Solicit quotes from certified DBE firms who match possible items to subcontract using all reasonable
and available means. Additionally, forward copies of solicitations highlighting the work areas for which
guotes are being sought to DBE_Alert@dot.wi.gov

Acceptable outreach tools include SBN (Small Business Network, see Appendix C):
https://www.bidx.com/wi/main, postal mail, email, fax, and phone.

a. Contractors must ask DBE firms for a response in their solicitations. See Sample Contractor
Solicitation Letter, Appendix B. This letter may be included as an attachment to the sub-quote

request.

b. Solicit quotes at least 10 calendar days prior to the letting date to allow DBE firms sufficient
time to respond. Prime contractors should contact DBE firms early, asking if they need help
organizing their quote, assistance confirming equipment needs, or other assistance
supporting their submission of a competitive quote for their services.

c. A follow up solicitation should take place within 5 calendar days of the letting date. Email
and/or SBN are the preferred method for the solicitation.

Upon request, provide interested DBE firms with adequate information about plans, specifications,
and the requirements of the contract by letter, information session, email, phone call, and/or referral.

When potential exists, the contractor should advise interested DBE firms on how to obtain bonding,
line of credit, or insurance if requested.

Document DBE firm’s interest in quoting by taking appropriate steps to follow up initial solicitation
with:

a. Email to all prospective DBE firms in relevant work areas
b. Phone call log to DBE firms who express interest via written response or call
c. Fax/letter confirmation

d. Signed copy of record of subcontractor outreach effort

b. Guidance for Evaluating DBE quotes

1) Quote evaluation practices required to evaluate DBE quotes:

Reasonable Price: Contractors are expected to assess reasonable price by analyzing the contract
scope for DBE subcontract feasibility and comparing common line items in DBE and non-DBE
subcontract quotes for the same work. Per federal regulation, reasonable price is not necessarily the
lowest price. See 49 CFR Part 26, Appendix A. IV.D(2).

@ Documentation submitted by the prime of the following evaluation is required to evaluate DBE quotes by
contractors:

Evaluation of DBE firm's ability to perform “possible items to subcontract” using legitimate reasons,
including but not limited to, a discussion between the prime and DBE firm regarding its capabilities
prior to the bid letting. If lack of capacity is the reason for not utilizing the DBE firm’s quote, the prime
is required to contact the DBE by phone and email regarding their ability to perform the work
indicated in the UCP directory listed as their work area by NAICS code. Only the work area indicated
by the NAICS code(s) listed in the UCP directory can be counted toward DBE credit. Documentation
of the conversation is required.

a In striving to meet an assigned DBE contract goal, contractors are expected to use DBE quotes that
are responsive and reasonable. This includes DBE quotes that are not the low quote.

b  Additional evaluation - Evaluation of DBE quotes with tied bid items. Typically, this type of quoting
represents a cost saving but is not clearly stated as a discount. Tied quotes are usually presented as
an ‘all or none’ quote. When non-DBE subcontractors submit tied bid items in their quotes, the DBE
firm’s quote may not appear competitive. In such a case, the following steps are taken in comparing
the relevant quotes. These are qualitative examples:
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i Compare bid items common to both quotes, noting the reasonableness in the price
comparison.

i Review quotes from other firms for the bid items not quoted by the DBE firm to see if
combining both can provide the same competitive advantage that the tied bid items offered.

See Appendix D — Good Faith Effort Evaluation Measures and Appendix E - Good Faith Effort Best Practices.

c. Requesting Good Faith Effort Evaluation_At the time of bid- if the DBE goal is not met in full, the prime
contractor must indicate they will file form DT1202- Documentation of Good Faith Effort within 24-hours of bid
submission. Supplementary documentation of good faith effort that supports the DT1202 submission is also due
within 24-hours of bid submission and prior to bid posting. Supporting documentation for the DT1202 is to include
the following:

) Solicitation Documentation: The names, addresses, email addresses, and telephone numbers of DBE firms
contacted along with the dates of both initial and follow-up contact; electronic copies of all written solicitations
to DBE firms. A printed copy of SBN solicitation is acceptable.

(@ Selected Work Items Documentation: Identify economically feasible work units to be performed by DBEs to
include activities such as: list of work items to be performed; breaking up of large work items into smaller
tasks or quantities; flexible time frames for performance and delivery schedules.

@) Documentation of Project Information provided to interested DBESs: A description of information provided to
the DBE firms regarding the plans, specifications, and estimated quantities for portions of the work to be
performed by that DBE firm.

@ Documentation of Negotiation with Interested DBEs: Provide sufficient evidence to demonstrate that good
faith negotiations took place. Merely sending out solicitations requesting bids from DBEs does not constitute
sufficient good faith efforts.

) Documentation of Sound Reasoning for Rejecting DBEs and copies of each quote received from a DBE firm
and, if rejected, copies of quotes from non-DBEs for same items.

6) Documentation of Assistance to Interested DBEs- Bonding, Credit, Insurance, Equipment, Supplies/Materials

(mn Documentation of outreach to Minority, Women, and Community Organizations and other DBE Business
Development Support: Contact organizations and agencies for assistance in contacting, recruiting, and
providing support to DBE subcontractors, suppliers, manufacturers, and truckers at least 14 days before bid
opening. Participate in or host activities such as networking events, mentor-protégé programs, small business
development workshops, and others consistent with DBE support.

If the Good Faith Effort documentation is deemed adequate, the request will be approved and the DBE office will
promptly notify the Prime Contractor and Bureau of Project Development.

If the DBE Office denies the request, the Prime Contractor will receive written correspondence outlining the reasons.
The Department encourages the Prime Contractor to communicate with DBE staff to clarify any questions related to
meeting goals and/or contractor demonstration of good faith efforts.

If the contract is awarded, the Prime Contractor must obtain written consent from the DBE Office to change or replace
any DBE firm listed on the approved DBE Commitment. No contractor, prime or subsequent tier, shall be paid for
completing work assigned to a DBE subcontractor on an approved DBE Commitment unless WisDOT has granted
permission for the reduction, replacement, or termination of the assigned DBE in writing. If a prime contractor or a
subcontractor on any tier uses its own forces to perform work assigned to a DBE on an approved DBE Commitment,
they will not be paid for the work. Any changes to DBE Commitment after the approval of the DBE Commitment
must be reviewed and approved by the DBE Office prior to the change (see Section 9).

Additional resources for demonstrating and tracking good faith effort can be found on the “Contracting with a DBE”
webpage in the ASP-3 and Good Faith Effort Guidance section.
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4. Bidder's Documentation of Good Faith Effort Evaluation Request Appeal Process

A bidder can appeal the Department's decision to deny the bidder's demonstration of Good Faith Effort through
Administrative Reconsideration. The bidder must provide a written justification refuting the specific reasons for denial
as stated in the Department's denial notice. The bidder may meet in person with the Department if so requested.
Failure to appeal within 5 business days after receiving the Department's written notice denying the request constitutes
a forfeiture of the bidder's right of appeal. Receipt of appeal is confirmed by email date stamp or certified mail signed
by WisDOT staff. A contract will not be executed without documentation that the DBE provisions have been fulfilled.

The Department will appoint a representative who did not participate in the original good faith effort determination, to
assess the bidder's appeal. The Department will issue a written decision within 5 business days after the bidder
presents all written and oral information. In that written decision, the Department will explain the basis for finding that
the bidder did or did not demonstrate an adequate good faith effort to meet the contract DBE goal. The Department's
decision is final.

5. Determining DBE Eligibility
Directory of DBE firms

a. The only resource for DBE firms certified in the State of Wisconsin is the Wisconsin Unified Certification Program
(UCP) DBE Directory. WisDOT maintains a current list of certified DBE firms at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xIsx

b. The DBE Program office is available to assist with contracting DBE firms:(608) 267-3849.

c. DBE firms are certified based on various factors including the federal standards from the Small Business
Administration that assigns a North American Industrial Classification (NAICS) Codes. DBE firms are only eligible
for credit when performing work in their assigned NAICS code(s). If a DBE subcontractor performs work that is
not with its assigned NAICS code, the prime contractor should contact the DBE Office to inquire about
compatibility with the Business Development Program.

6. Counting DBE Participation
Assessing DBE Work

The Department will only count the DBE usage towards the contract DBE goal if the DBE firm is certified as a DBE by
one of the UCP agencies. The Department only counts the value of the work a DBE actually performs towards the DBE
goal. The Department assesses the DBE work as follows:

a. The Department counts work performed by the DBE firm’s own resources. The Department includes the cost of
materials and supplies the DBE firm obtains for the work. The Department also includes the cost of equipment the
DBE firm leases for the work. The Department will not include the cost of materials, supplies, or equipment the
DBE firm purchases or leases from the prime contractor or its affiliate, with the exception of non-project specific
leases the DBE has in place before the work is advertised.

b. The Department counts fees and commissions the DBE subcontractor charges for providing bona fide
professional, technical, consultant, or managerial services. The Department also counts fees and commissions
the DBE charges for providing bonds or insurance. The Department will only count costs the program engineer
deems reasonable based on experience or prevailing market rates.

c. If a DBE firm subcontracts work, the Department counts the value of the work subcontracted to a DBE
subcontractor.

d. The contractor will maintain records and may be required to furnish periodic reports documenting its performance
under this item.

e. ltis the Prime Contractor’s responsibility to determine whether the work that is committed and/or contracted to a
DBE firm can be counted for DBE credit by referencing the work type and NAICS code listed for the DBE firm on
the Wisconsin UCP DBE Directory.
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f. Itis the Prime Contractor’s responsibility to assess the DBE firm’s ability to perform the work for which it is
committing/contracting the DBE to do. Note that the Department encourages the Prime Contractor to assist and
develop DBE firms to become fully knowledgeable contractors to successfully perform on its contracts.

g. The Prime Contractor will inform the DBE office via email of all DBE subcontractors added to the project following
execution of the contract. The Prime Contractor may omit submission of another form DT1506, but must submit
signed Attachment A forms for additional DBE firms.

h. See Section 7 for DBE credit evaluation for Trucking and Section 8 for DBE credit evaluation for Manufacturers,
Suppliers, and Brokers

Naming conventions: When emailing files, please use the following language to identify your submission- “Project
#, Proposal #, Let date, Business Name, Attachment A” Email: DBE_Alert@dot.wi.gov

*Note: A sublet request is required for DBE work, regardless of subcontract tier, and also for reporting materials or
supplies furnished by a DBE.

e Sublet Requests via form DT1925 or WS1925 are required for 1st Tier DBEs

e For all 2nd Tier and below notification of DBE sublet is indicated by the contractor entering them in CRCS

7. Credit Evaluation for Trucking

All bidders are expected to adhere to the Department’s current trucking policy posted on the HCCI website at:
http://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/trucking-utilization-policy. pdf

The prime contractor is responsible for ensuring that all subcontractors including trucking firms, receive Form
FHWA 1273: https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf

See Section 8 for Broker credit.

8. Credit Evaluation for Manufacturers, Suppliers, Brokers

The Department will calculate the amount of DBE credit awarded to a prime using a DBE firm for the provisions of
materials and supplies on a contract-by-contract basis. The Department will count the material and supplies that a DBE
firm provides under the contract for DBE credit based on whether the DBE firm is a manufacturer, supplier, or broker.
Generally, DBE credit is determined through evaluation of the DBE owner’s role, responsibility, and contribution to the
transaction. Maximum DBE credit is awarded when the DBE firm manufactures materials or supplies. DBE credit
decreases when the DBE firm solely supplies materials, and minimal credit is allotted when the DBE firm’s role is
administrative or transactional. It is the bidder’s responsibility to confirm that the DBE firm is considered a supplier or a
manufacturer before listing them on Commitment to Subcontract to DBE form DT1506 or DBE Commitment submitted
with the bid.

a. Manufacturers

@) A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises,
the materials, supplies, articles, or equipment required under the contract and of the general character
described by the specifications.

@@ If the materials or supplies are obtained from a DBE manufacturer, 100% percent of the cost of the materials
or supplies counts toward DBE goals.

b. Regular Dealers of Material and/or Supplies

@ Aregular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general character described by the specifications
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and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the
usual course of business.

(@ If the materials or supplies are purchased from a DBE regular dealer, count 60% percent of the cost of the
materials or supplies toward DBE goals.

@) Ata minimum, a regular dealer must meet the following criteria to be counted for DBE credit:

i. The DBE firm must be an established, regular business that engages, as its principal business and
under its own name, in the purchase and sale or lease of the products in question.

i.  The DBE firm must both own and operate distribution equipment for the product--bulk items such as
petroleum products, steel, cement, gravel, stone, or asphalt. If some of the distribution equipment is
leased, the lease agreement must accompany the DBE Commitment form for evaluation of the dealer’s
control before the DBE office approves the DBE credit.

@ When DBE suppliers are contracted, additional documentation must accompany the DBE Commitment and
Attachment A forms. An invoice or bill-of-sale that includes names of the bidder and the DBE supplier, along
with documentation of the calculations used as the basis for the purchase agreement, subcontract, or invoice.
WisDOT recognizes that the amount on the Attachment A form may be more or less than the amount on the
invoice per b.(1) above.

i.  The bidder should respond to the following questions and include with submission of form DT1506 or
the DBE Commitment entered with bid:

a. What is the product or material?

b. Is this item in the prime’s inventory or was the item purchased when contract was awarded?
c. Which contract line items were referenced to develop this quote?

d. What is the amount of material or product used on the project?

) Supplies purchased in bulk from DBE firms at the beginning of the season may be credited to current
contracts if submitted with appropriate documentation to the DBE office.

i. To ensure that the appropriate credit is assigned, follow the procedure below:

a. When DBE suppliers are contracted for bulk supply or commaodity purchases, an invoice or bill-
of-sale that includes names of the contractor and the DBE supplier should be submitted to the
DBE Office via eSubmit (preferred during letting) or the DBE_Alert email box. The
supply/commaodity credit may be applied during the federal fiscal year (October- September) in
which the purchase was made.

b. When the contractor intends to apply the credit to a particular project, submit a copy of the
original invoice, documentation of the calculations for supplies/commodities to be used on the
project, and an Attachment A. Indicate on the Attachment A:

c. This supply/commodity is in the prime’s inventory or pre-paid in case of commodities
d. The full value of the original invoice submitted to the DBE Office, above in (1)
e. The amount of material or product used on this project

f.  Fuel estimate listed on Attachment A will be recorded as a deduction from the full fuel purchase
amount shown on the invoice

i. DBE Office Process (Applies only to bulk purchases)
a. Supply/Commodity commitment is received
b. Engineer verifies amount listed on invoice and enters the full amount into spreadsheet

c. The amount of credit applied for each project is updated on the spreadsheet until the bulk
purchase is exhausted

d. Engineer informs contractor when full amount of bulk purchase has been applied
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c. Brokers, Transaction Expediters, Packagers, Manufacturers’ Representatives

@

@
©)

Q)

No portion of the cost of the materials, supplies, services themselves will count for DBE credit. However,
WisDOT will evaluate the fees or commissions charged when a prime purchases materials, supplies, or
services from a DBE certified firm which is neither a manufacturer nor a regular dealer, namely: brokers,
packagers, manufacturers’ representatives, or other persons who arrange or expedite transactions.

Brokerage fees are calculated as 10% of the purchase amount.

WisDOT may count the amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, fees, or transportation charges for the delivery of materials or supplies required on a
job site.

Evaluation of DBE credit includes review of the contract need for the item/service, the sub-contract or invoice
for the item/service, and a comparison of the fees customarily allowed for similar services to determine
whether they are reasonable.

9. DBE Commitment Modification Policy (Formerly “DBE Replacement Policy”)

a. Issuing a Contract Change Order

Any changes or modifications to the contract once executed are considered contract modifications and as such
require a change order. In addition, the DBE office must provide consent for reduction, termination, or replacement of
subcontractors approved on the DBE Commitment in advance of the modification for the prime contractor to receive
payment for work or supplies. Additions to the DBE Commitment do not require advance notification of the DBE office.
(see below e. DBE Utilization beyond the approved DBE Commitment)

b. Contractor Considerations

@

@

©)

Q)

®)

A prime contractor cannot modify the DBE Commitment through reduction in participation, termination, or
replacement of a DBE subcontractor listed on the approved DBE Commitment without prior written consent
from the DBE Office. This includes, but is not limited to, instances in which a prime contractor seeks to
perform work originally designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.

If a prime contractor reduces patrticipation, replaces, or terminates a DBE subcontractor who has been
approved for DBE credit toward its contract, the prime is required to provide documentation supporting its
inability to fulfill the contractual commitment made to the Department regarding the DBE utilization.

The Prime Contractor is required to demonstrate efforts to find another DBE subcontractor to perform at least
the same amount of work under the contract as the DBE subcontractor that was terminated, to the extent
needed to meet the assigned DBE contract goal. When additional opportunity is available by contract
modifications, the Prime Contractor must utilize DBE subcontractors that were committed to equal work items,
in the original contract.

In circumstances when a DBE subcontractor fails to complete its work on the contract for any reason, or is
terminated from a contract, the Prime Contractor must undertake efforts to maintain its commitment to the
assigned DBE goal.

The DBE subcontractor should communicate with the Prime Contractor regarding its schedule and capacity in
the context of the contract. If the DBE firm anticipates that it cannot fulfill its subcontract, they will advise the
Prime Contractor and suggest a DBE subcontractor that may replace their services and provide written
consent to be released from its subcontract.

i. Before the Prime Contractor can request modification to the approved DBE Commitment, the Prime
Contractor must:

a. Make every effort to fulfill the DBE Commitment by working with the listed DBE subcontractor to
ensure that the firm is fully knowledgeable of the Prime Contractor’s expectations for successful
performance on the contract. Document these efforts in writing.
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b. If those efforts fail, provide written notice to the DBE subcontractor of the Prime Contractor’s
intent to request to modify the Commitment through reduction in participation, termination,
and/or replacement of the subcontractor including the reason(s) for pursuing this action.

c. Copy the DBE Office on all correspondence related to changing a DBE subcontractor who has
been approved for DBE credit on a contract, including preparation and coordination efforts.

d. Clearly state the amount of time the DBE firm has to remedy and/or respond to the notice of
intent to replace/terminate. The DBE must be allowed five days from the date notice was
received as indicated by email time stamp or signed certified mail, to respond, in writing.
EXCEPTION: The Prime Contractor must provide a verifiable reason for a response period
shorter than five days. For example, a WisDOT project engineer or project manager confirms
that WisDOT has eliminated an item the DBE subcontractor was contracted for.

e. The DBE subcontractor must acknowledge the contract modification with written response to the
Prime Contractor and the DBE Office. If objecting to the subcontract modification, the DBE
subcontractor must outline the basis for objection to the proposed modification, providing sound
reasoning for WisDOT to reject the prime’s request.

c. Request to Modify DBE Subcontracting Commitment

The written request referenced above may be delivered by email or fax. The request must contain the following:

@
@
©)
Q)
®)
(6)

Project ID number

WisDOT Contract Project Engineer’s name and contact information

DBE subcontractor name and work type and/or NAICS code

Contract’s progress schedule

Reason(s) for requesting that the DBE subcontractor be replaced or terminated

Attach/include all communication with the DBE subcontractor to deploy/address/resolve work completion

Naming conventions: When emailing files, please use the following language to identify your submission- “Project
#, Proposal #, Let date, Business Name, MODIFICATION” Email: DBE_Alert@dot.wi.gov + Project Engineer

WisDOT will review the request and any supporting documentation submitted to evaluate if the circumstance and
the reasons constitute good cause for replacing or terminating the approved DBE subcontractor.

Good Causes to Replace a DBE subcontractor according to the federal DBE program guidelines {49 CFR part
26.53}

The listed DBE subcontractor fails or refuses to execute a written contract

The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way consistent with
normal industry standards. Provided, however, that good cause does not exist if the failure or refusal of the
DBE subcontractor to perform its work on the subcontract results from the bad faith or discriminatory action of
the prime contractor

The listed DBE subcontractor fails or refuses to meet the prime contractor's reasonable, nhondiscriminatory
bond requirements

The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness

The listed DBE subcontractor is ineligible to work on public works projects because of suspension and
debarment proceedings pursuant 2 CFR Parts 180, 215, and 1,200 or applicable state law

The prime has determined that the listed DBE subcontractor is not a responsible contractor

The listed DBE subcontractor voluntarily withdraws from the project and provides written notice of its
withdrawal

The listed DBE subcontractor is ineligible to receive DBE credit for the type of work required
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e A DBE firm owner dies or becomes disabled with the result that the listed DBE subcontractor is unable to
complete its work on the contract.

Evaluation and Response to the Request

WisDOT's timely response to the Prime Contractor’s request for modification of the approved DBE Commitment
will be provided to the prime and the WisDOT project engineer via email.

If WisDOT determines that the Prime Contractor’s basis for reduction in participation, replacement, or termination
of the DBE subcontractor is not consistent with the good cause guidelines, the DBE office will provide a response
via email within 48-hours of receipt of request from the Prime Contractor as indicated by email time stamp. The
communication will include: the requirement to utilize the committed DBE, actions to support the completion of the
contractual commitment, a list of available WisDOT support services, and administrative remedies, including
withholding payment to the prime, that may be invoked for failure to comply with federal DBE guidelines for DBE
replacement.

The WisDOT contact for all actions related to modification of the approved DBE Commitment is the DBE Program
Engineer who can be reached at DBE_Alert@dot.wi.gov or (414) 335-0413.

DBE Utilization beyond the approved DBE Commitment

When the prime or a subcontractor increases the scope of work for an approved DBE subcontractor or adds a
DBE subcontractor who was not on the approved form DT1506 or DBE Commitment submitted with bid at any
time after contract execution, this is referred to as voluntary DBE contract goal achievement. The contractor must
follow these steps to ensure that the participation is accurately credited toward the DBE goal:

@) Forward a complete, signed Attachment A form to the DBE Office. A complete Attachment A includes DBE
subcontractor contact information, signatures, subcontract value, and description of the work areas to be
performed by the DBE. The DBE Office will verify the DBE participation and revise the DBE Commitment
based on the email/discussion and the new Attachment A.

@ When adding to an existing DBE Commitment, submit a new Attachment A to the DBE Alert mailbox

@ OR Submit a final Attachment A to DBE Alert during the Finals Process when Compliance receives notice of
“Substantially Complete”

Naming conventions: When emailing files, please use the following language to identify your submission-
“Project #, Proposal #, Let date, Business Name, New Attachment A” Email: DBE_Alert@dot.wi.gov

Special note on trucking

DBE truckers added to the sublets in CRCS will be approved without DBE credit (You will see a “N” in CRCS
instead of “Y")

Prime Contractors may enter a “place holder” e.g. $1000.00, for DBE Trucking in CRCS if the full amount of
trucking is unknown for sublet purposes only

The hiring contractor may obtain the Attachment A with DBE signature included but the Prime Contractor must
sign the Attachment A before submitting

DBE truckers need to be added to the DBE commitment once. If the DBE trucker is on the initial commitment
(DT1506/E1506) there is no requirement to submit another Attachment A for that trucker for that contract.

10. Commercially Useful Function

a.

Commercially Useful Function (CUF) is evaluated after the contract has been executed, while the DBE certified
firm is performing contracted work items.

The Department uses Form DT1011, DBE Commercially Useful Function Review and Certification to evaluate if
the DBE is performing a commercially useful function. WisDOT counts expenditures of a DBE toward the DBE
goal only if the DBE is performing a commercially useful function on that contract.
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c. A DBE firm is performing a commercially useful function if the following conditions are met:

@) For contract work, the DBE is responsible for executing a distinct portion of the work and is carrying out its
responsibilities by actually performing, managing, and supervising that work.

@ For materials and supplies, the DBE is responsible for negotiating price, determining quality and quantity,
ordering, and paying for those materials and supplies.

d. Offsite Hauling — when DBE truck will haul between a pit and plant or location other than the construction site
associated with the commitment

@ Indicate Offsite Hauling on Attachment A
( Discuss offsite hauling at weekly progress meetings with Project Engineer (PE)
@) PE conducts spot checks of pits/plants to verify DBE truck is hauling and/or verifying hauling log

@ Prime should be prepared to submit haul tickets, plant/pit tickets, timecards, and other pertinent
documentation if requested by PE or DBE Office

11. Credit Evaluation for DBE Primes

WisDOT calculates DBE credit based on the amount and type of work performed by DBE certified firms for work
submitted with required documentation. If the prime contractor is a DBE certified firm, the Department will only count
the work that the DBE prime performs with its own forces for DBE neutral credit. The Department will also calculate
DBE credit for work performed by any other DBE certified subcontractor, DBE certified supplier, and DBE certified
manufacturer on the contract in each firm’s approved NAICS code/work areas that are submitted with required
documentation. Crediting for manufacturers and suppliers is calculated consistent with Section 8 of this document and
49 CFR Part 26.

12. Joint Venture

A joint venture is an association of a DBE firm and one or more other firms to carry out a single, for-profit business
enterprise, for which the parties combine their property, capital, efforts, skills and knowledge, and in which the DBE is
responsible for a distinct, clearly defined portion of the work of the contract and whose share in the capital
contribution, control, management, risks, and profits of the joint venture are commensurate with its ownership interest.
If a DBE performs as a patrticipant in a joint venture, the Department will only credit the portion of the total dollar value
of the contract equal to the portion of the work that the DBE performs with its own forces.

13. Mentor-Protégé

a. |If a DBE performs as a participant in a mentor-protégé agreement, the Department will credit the portion of the
work performed by the DBE protégé firm.

b. DBE credit is evaluated and confirmed by the DBE Office for any contracts on which the mentor-protégé team
identifies itself to the DBE Office as a current participant of the Mentor-Protégé Program.

@) DBE credit may only be awarded to a non-DBE mentor firm for using its own protégé firm for less than one
half of its goal on any contract; and

@ Not award DBE credit to a non-DBE mentor firm for using its own protégé firm for more than every other
contract performed by the protégé firm.

c. A DBE protégé firm may be eligible for conditional NAICS code extension for training with the mentor. Request
permission from the DBE Office- Certification area.

d. Refer to WisDOT'’s Mentor-Protégé guidelines for guidance on the number of contracts and amount of DBE credit
allowed on WisDOT projects.
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14. Use of Joint Checks

The use of joint checks is allowable if it is a commonly recognized business practice in the material industry. A joint
check is defined as a two-party check between a DBE subcontractor, a prime contractor, and the regular dealer or
materials supplier who is neither the prime nor an affiliate of the prime. Typically, the prime contractor issues one
check as payor to the DBE subcontractor and to the supplier jointly (to guarantee payment to the supplier) as payment
for the material/supplies used by the DBE firm in cases where the DBE subcontractor and materials have been
approved for DBE credit. The DBE subcontractor gains the opportunity to establish a direct contracting relationship
with the supplier to potentially facilitate a business rapport that results in a line of credit or increased partnering
opportunities.

The cost of material and supplies purchased by the DBE firm is part of the value of work performed by the DBE to be
counted toward the goal. To receive credit, the DBE firm must be responsible for negotiating price, determining quality
and quantity, ordering the materials, and installing (where applicable) and "paying for the material itself." See 49 CFR
26.55(c)(1).

The approval to use joint checks constitutes a commitment to provide further information to WisDOT, upon request by
staff. WisDOT will allow the use of joint checks when the following conditions are met:

a. The Prime Contractor must request permission to use joint checks from the DBE Office by submitting the
Application to Use Joint Checks.

@) Request should be made when the DBE Commitment or the Request to Sublet is submitted; the request will
not be considered if submitted after the DBE Subcontractor starts its work.

@ Approval/Permission must be granted prior to the issuance of any joint checks.
@) The payment schedule for the supplier must be presented to the DBE office before the first check is issued.
@ The joint check for supplies must be strictly for the cost of approved supplies.

b. The DBE subcontractor is responsible for furnishing and/or installing the material/work item and is not an ‘extra
participant’ in the transaction. The DBE firm’s role in the transaction cannot be limited solely to signing the
check(s) to release payment to the material supplier. At a minimum, the DBE subcontractor’s tasks should include
the following:

@) The DBE subcontractor (not the prime/payor) negotiates the quantities, price, and delivery of materials.

@ The DBE subcontractor consents to sign/release the check to the supplier by signing the Application to Use
Joint Checks after establishing the conditions and documentation of payment within the subcontract terms or
in a separate written document.

c. The Prime contractor/payor acts solely as a guarantor.

@) The Prime Contractor agrees to furnish the check used for the payment of materials/supplies under the
contract.

@ The prime contractor/payor cannot require the subcontractor to use a specific supplier or the prime
contractor’s negotiated unit price.

15. Payment

Costs for conforming to this Additional Special Provision (ASP) and any associated DBE requirements are incidental
to the contract.

Page 14 of 36


https://wisconsindot.gov/Documents/formdocs/dt1000.pdf
https://wisconsindot.gov/Documents/formdocs/dt1000.pdf

Effective with October 2022 Letting ASP-3

Appendix A
Substantive Conversation Guidelines

The substantive conversation is critical to all bidders’ demonstration of good faith effort to meet the DBE goal prior to
bid opening. Relationship building between primes and subcontractors is crucial to DBE goal attainment. Responsible
bidders seek to build rapport with potential DBE subcontractors to understand capacity, areas of expertise, and
assess contracting feasibility. Bidders who compete for WisDOT contracts are specialty contractors responding to a
growing and changing contract environment. Just as these specialists are responsible for care of the roads, they are
likewise responsible for contributing to the health of the industry. The substantive conversation drives collaboration
that will build industry health and capacity. The following is intended to provide guidance for such discussions but is
not an exhaustive list. Contractors are encouraged to incorporate their existing strategies for cultivating business
relationships as well.

Prior to Bid Opening- this discussion should happen as early as possible (WisDOT advertisements are released
weeks prior to each Let)

1. Determine DBE subcontractor’s interest in quoting

2. If response indicates inexperience with quoting- offer support/assistance to the DBE in understanding the industry
including fundamentals a subcontractor needs to know, required reading and/or resources.

3. Assess their interest and experience in the road construction industry by asking questions such as:

Have you competed for other WisDOT contracts? Ratio of competed/to wins

Have you performed on any transportation industry contracts (locally or with other states)?

What the largest contract you've completed?

Have you worked in the industry: apprentice, journeyman, safety, inspection etc.?

Does this project fit into your schedule? Are you working on any contracts now?

Have you reviewed a copy of the plans? Are you comfortable performing within the scope and quantity considerations of
this contract?

What region do you work in? Home base?

Which line items are you considering?

Have you read/are you familiar with WisDOT Standard Specifications? Construction Material Manual?
Do you understand where your work fits in the project schedule, project phases?

Following Bid Opening- this discussion can happen at any time

1. After reviewing their quote, note the following in your discussion:

e Does the quote look complete? Irregular?
e Are there errors in the quote? Are items very high or very low?
e In general, does the quote look competitive?

2. Questions and Advice for the bidder to share with the potential DBE subcontractor:

e What line items would typically be in a competitive quote for a subcontractor of their specialty?

¢ How many employees and what is their role/experience/expertise in your firm?

e Do you have resources for labor (union member, family-based, community-resourced) and capital (banking relationship,
bond agent, CPA)?

¢  Where have you worked: cities, states, government, commercial, residential/private sector, etc. Explain similarities or
differences.

o Refer them to reliable, trusted, industry resources that can educate or connect them to relevant resources,
education/certification resources, more appropriate contract opportunities.

e Discussion about prime contract and subcontract liability, critical path items, contract quantities, schedule risks, and
potential profit/loss (for upcoming known projects or in general).

e Discussion of bonding, insurance, and overall business risk considerations.
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Appendix B

Sample Contractor Solicitation Letter Page 1
(This sample is provided as a guide, not a formatting requirement)

DBE Solicitation - [Month] [Day], [Year] WisDOT Bid Letting

Attention all DBEs. [Prime Contractor] is actively seeking your quote for the [Month][Day], [Year] Bid Letting. [Prime
Contractor] is considering bidding on the projects listed on page 2 as a prime contractor. Please see page 2 for
instructions and the sub-contractable opportunities for each proposal.

Does [Prime Contractor] accept quotes in areas we might self-perform? Yes, we do! We support this federal rule
and (if needed) we consider areas we might self-perform an opportunity to provide in the field assistance and
training if we award your quote.

Where can DBEs find the plans, specifications & addenda? Please visit [Prime Contractor’s] plan room [LINK] or
on WisDOT's Highway Construction Contract Information HCCI website: Wisconsin Department of Transportation
Highway Construction Contract Information (wisconsindot.qov). This same website can be checked for the
contract status.

What should your quote include? All the costs required to complete the items you propose to perform including
labor, equipment, material, and related bonding or insurance. The quote should also note items that you are DBE
certified to perform, tied items, and any special terms. Please use page 2 as your cover sheet for your quote.

Do you have a question regarding bonding, credit, insurance, equipment, or supplies/materials? We welcome
all DBE questions! Please call [Prime Contractor] and ask to speak with [Contact]. [Prime Contractor] can provide
basic information as well as a referral to a trusted industry partner for insurance and bonding needs.

When are quotes due?
[Month] [Day], [Year] at [Time]. We accept quotes via SBN, email, or fax. Please make every effort to have your
quotes in by this time or earlier. Quality check your quote so it includes the correct letting date, project ID,
proposal number, unit price and extension.

Who can DBEs contact for questions, information, clarification or for a quote evaluation? [Project Manager
Name] [Phone] [Email]. If you are quoting [Prime Contractor] for the first time, we encourage you to come meet
with us in person to discuss the project. Our office hours are 7:30 a.m. — 5:00 p.m. On bid day, we are in the office
by 6:30 a.m.

Why partner with [Prime Contractor]?
DBE partnership is a core part of [Prime Contractor’s] mission. Including DBEs at the beginning of each project is
essential in the success of each project. We consider DBEs to be important industry partners who bring
dedication and knowledge at various stages during construction. We are proud to be an industry leader with our
DBE partnership. Your success as a DBE is our success.
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Sample Contractor Solicitation Letter Page 2

(This sample is provided as a guide, not a formatting requirement)
REQUEST FOR QUOTE

[Prime Contractor]
Letting Date: [Month] [Day], [Year]
Project IDs: 1234-56-00 (Proposal #1) & 1234-01-78 (Proposal #6)

Please check all that apply:

_____Yes, we will be quoting the projects & items listed below

_____No, we are not interested in quoting on the letting or its items referenced below

_____ Please take our name off your monthly DBE contact list

____We have questions about quoting this letting. Please have someone contact me at this number:

Prime Contractor Contact: DBE:
Phone: Fax:
Email:

Please circle the proposals and items you will be quoting below and contact us with any questions

Proposal 1 6
County Dane County Crawford County
Clearing & Grubbing X X
Dump Truck Hauling X X
Curb/Gutter/Sidewalk X
Erosion Control Items X
Excavation X X
Pavement Marking X
Traffic Control X
Sawing X X
QMP, Base X
Pipe Underdrain X
Landscape X
Beam Guard X
Electrical X
Signs/Posts/Markers X
Survey/Staking X

Again, please make every effort to have your quotes into our office by [time deadline| prior to the letting date.
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Sample Contractor Solicitation Email - Simplified
(This sample is provided as a guide, not a formatting requirement)

ATTENTION DBEs

e [Prime Contractor] specializes in municipal projects in the XX Region(s)
e We have successfully competed for and completed XX WisDOT projects over the past XX years
e Consider [Prime Contractor] your partner on WisDOT Projects

[Prime Contractor] is seeking your subcontractor quote for the XX/XX/20XX WisDOT bid letting on the
below projects:

Project Proposal County Region
1234-56-00 2 Dane SW
1234-01-78 6 Crawford S

0  Please review the attachments [attach Solicitation Letter] and respond with your intent to quote (or not)
along with the work items you are interested in performing and respond via fax or email by date. The quote
should note items that you are DBE certified to perform, tied items, and any special terms. Please include
labor, equipment, material, and related bonding or insurance.

0 If you have any questions regarding bonding, credit, insurance, equipment and/or materials/supplies, please
feel free to call [Prime Contractor] and ask for [Contact]. (Include if your company is willing to answer
these types of DBE questions)

0  Plans and Specifications can be found: WisDOT HCCI Website: List webpage where plans are located

0 Ifyou do choose to quote, please make every effort to have your quote into our office by time and date.
Make sure the correct letting date, project number, unit price and extension are included in your quote.

0  Should you have questions regarding the mentioned project, please call our office at (414) 555-5555 and we
will direct you to the correct estimator/project manager.
Our office hours are 7:30 a.m. - 5:00 p.m.

Thank you —we look forward to working with your company on this project!
Prime Contractor
Project Manager

Direct: 414-555-5555
Cell: 414-555-5556
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Sample Contractor Solicitation Email to non-DBE WisDOT Subcontractors -

Simplified

(This sample is provided as a guide, not a formatting requirement)

ATTENTION WisDOT SUBCONTRACTORS

[Prime Contractor] is considering bidding on the below projects for the XX/XX/20XX WisDOT Bid Letting:

Project

1234-56-00
1234-01-78
1234-00-99
1234-00-98

Proposal | County Region | DBE Goal

2 Dodge SW 6.00%
11 Adams NC 3.00%
20 Buffalo NW 5.00%
33 Portage NC 6.00%

The above projects have DBE goals and [Prime Contractor] is committed to DBE inclusion with every project. As such, we
are requesting:

All WisDOT Subcontractors to solicit and utilize DBEs in your quotes.

DBE participation can be achieved through purchasing materials from DBE suppliers, using DBE
subcontractors and/or DBE trucking firms or any combination of these.

If there is an opportunity to untie an item in your quote so a DBE can be utilized, please look for those
opportunities as well.

Your quote will be evaluated based on the amount of DBE participation your company is able to provide
when compared to other quotes for the same work.

If you do choose to quote, please make every effort to have your quote into our office by time and date. Please submit all
guotes to [Email]. Make sure the correct letting date, project number, unit price and extension are included in your quote.

Should you have questions regarding the mentioned project, the Project Manager contact is: [Name] [Phone Number]

[Email]

Thank you for utilizing DBEs who are trusted industry partners with WisDOT projects.

Prime Contractor
Project Manager
Direct: 414-555-5555
Cell: 414-555-5556
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Appendix C
Small Business Network (SBN) Overview

The Small Business Network is a part of the Bid Express® service that was created to ensure that prime bidders have a
centralized online location to find subs - including small and disadvantaged business enterprises (DBES). It is available
for prime bidders to use as part of their Basic Service subscription. Within the Small Business Network, Prime
Contractors can:

1. Easily select proposals, work types and items:

a. After adding applicable work types, select items that you wish to quote. Enter the sub-quote quantities and
add comments, if desired. Adding or removing items and work types can be done quickly. If needed, you can
save the sub-quote for later completion.

2. Create sub-quotes for the subcontracting community:

a. Create sub-quotes with ease using the intuitive sub-quote creator. In seven short steps, you can rapidly
create a custom sub-quote directed to all subcontractors that bid on the applicable work types. Steps include:
provide contact information and sub-quote expiration date, select letting and proposal, add work types and
items, specify terms and conditions, upload attachments, and select vendors.

b. Create a sub-quote to send to subcontractors or suppliers that lists the items in a proposal that you want
quoted

c. Create an unlimited number of sub-quotes for items you want quoted, and optionally mark them as a DBE
preferred request.
d. Add attachments to sub-quotes.
3. View sub-quote requests & responses:
a. After logging into the Bid Express service, you can quickly review all of your sub-quote requests and all

unsolicited sub-quote requests from subcontractors. To simplify the Small Business Network home screen,
sub-quote requests can be hidden with one click if they are not applicable.

b. View or receive unsolicited sub-quotes that subcontractors have posted, complete with terms, conditions and
pricing.
4. View Record of Subcontractor Outreach Effort:

a. For each sub-quote produced, a Record of Subcontractor Outreach Effort is generated that shows the
response statistics for a particular sub-quote. If accepted by the letting agency, this report may serve as proof
of a “Good Faith” effort in reaching out to the DBE community.

b. Easily locate pre-qualified and certified small and disadvantaged businesses.
c. Advertise to small and disadvantaged businesses more efficiently and cost effectively.

Document your interactions with subs/DBEs by producing an Outreach Report (may be accepted as proof of
DBE outreach at the discretion of each agency).
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The Small Business Network help small businesses learn more about opportunities, compete more effectively, network
with other contractors and subcontractors, and win more jobs. The DBE will provide free SBN accounts to DBEs when
requested. Use DBE_Alert@dot.wi.gov to request an account. DBE firms can:

1. View and reply to sub-quote requests from primes:

a. After logging into the Bid Express service, you can quickly review all incoming sub-quote requests and all
unsolicited sub-quotes created by your company. Receive notifications by selected work type. To simplify on
the Small Business Network home screen, sub-quote requests can be filtered by work types relevant to your
interests or hidden with one click if they are not applicable.

2. Select items when responding to sub-quote requests from primes:

a. You have the freedom to choose and price any number of items when responding to a sub-quote request.
Quantities can be modified, and per-item comments are also available.

b. View requests for sub-quotes for work that primes have posted for projects they are bidding, add your pricing,
terms, and conditions, and submit completed sub-quotes to the requesting primes. c. Add attachments to a
sub-quote.

3. Create and send unsolicited sub-quotes to specific contractors:

a. Create unsolicited sub-quotes with ease using the intuitive sub-quote creator. In eight short steps, you can
rapidly create a custom sub-quote directed at any number of specific vendors of your choosing. Steps include:
provide contact information and sub-quote expiration date, select letting and proposal, add work types and
items, specify terms and conditions, upload attachments, and select vendors.

4. Easily select and price items for unsolicited sub-quotes:

a. After adding applicable work types, select items that you wish to quote. The extended price calculates
automatically, cutting out costly calculation errors. Comments can be provided on a per-item basis as well.

b. Create an unsolicited sub-quote that lists the items from a proposal that you want to quote, include pricing,
terms and conditions, and send it to selected prime/plan holder.

c. Add attachments to a sub-quote.

d. Add unsolicited work items to sub-quotes that you are responding to.
5. Easy Access to Valuable Information

a. Receive a confirmation that your sub-quote was opened by a prime.
b. View Bid Tab Analysis data from past bids, including the high, average and low prices of items.

c. View important notices and publications from DOT targeted to small and disadvantaged businesses.
6. Accessing Small Business Network for WisDOT contracting opportunities

a. If you are a contractor not yet subscribing to the Bid Express service, go to www.bidx.com and select “Order
Bid Express.” The Small Business Network is a part of the Bid Express Basic Service.
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Appendix D

Good Faith Effort Evaluation Measures by categories referenced in DBE regulations

Bidders must demonstrate that they took all necessary and reasonable steps to achieve the assigned DBE contract goal. For each
contract, all bidders must submit documentation indicating the goal has been met or if falling short of meeting the assigned goal,
must request a DBE Goal Waiver and document all efforts employed to secure DBE subcontractor participation on Form DT1202.

DBE staff analyze the bidder’s documented good faith efforts to determine if action taken was sufficient to meet the goal.
Sufficiency is measured contract-by-contract. WisDOT evaluates active and aggressive efforts, quality, quantity, scope, intensity, and
appropriateness of the bidder’s efforts as a scale of the principles of Good Faith outlined in 49 CFR Part 26, Appendix A. Additional
emphasis is placed on the bidder’s demonstration of timely submission of documentation and communication with DBE
subcontractors, and business development initiatives undertaken to support DBE firm growth.

The following is a sample of good faith effort activities that are rated according to the accompanying rubric. Contractors are
encouraged to identify additional activities that align with their business type(s).

e  Personal, tailored solicitation to firms that specialize in work types planned or desired for subcontracting

®  Follow up to initial solicitation via email or phone

®  Substantive conversation including topics such as contract liability, critical path work items, schedule risks, and potential
profit/loss

e SBN utilization including posting quotes

e Review and response to DBE quotes including provision of information about plans, specifications,and requirements as applicable

e Documentation requesting subcontractors support DBE goal by solicitation and inclusion of DBE subcontractor quotes

e  Responsive and timely submission of organized documentation

®  Analysis of number of DBE firms who do work types that you typically subcontract

®  Analysis of number of DBE firms who reside in geographical areas where prime seeks work

e  Analysis of firms who express interest in bidding/quoting including the number of firms who declined your solicitation

o Reference check of DBE subcontractor work or training (documentation of questions and response required)

e Number of different efforts undertaken to meet the assigned DBE goal as documented in accompanying Form DT1202

®  Submission of all DBE quotes received matched with a variety of work tobe performed by DBEs

e Number and names of DBE firms provided written advice, or referral to industry-specific business development resources

e  Overall pattern of DBE utilization on all WisDOT contracts which may include contracting with municipalities

e Documentation of resources expended to meet assigned DBE goal (#of hours, staff titles, average pay rate, actions taken)

e Analysis of subcontractable work items to be completed by prime beyond prime contractor’s 30%

e  Risk analysis of work items that are typically in tied quotes that could be unbundled

e List of contract work items in smallest economically feasible units, identifying schedule impact

e  Submission of a Gap Analysis identifying DBE skillset and/or industry needs

e  Staff training in EEO and Civil Rights laws as documented in training logs

e Written Capacity Assessment completed with DBE firm documenting its ability to perform the work quoted

e DBE engagement efforts beyond simple solicitation that include a substantive discussion, initiated as early in the acquisition
process as possible (points added for each day prior to letting)

e Qutreach and marketing efforts with minority, women, and veteran-focused organizations at least 10 days prior to bid opening

®  Active involvement in WisDOT’s Business Development Program, TrANS training, facilitated networking efforts, workshops

e  Customized teaching/training efforts for future opportunities with DBE subcontractor, contract specific and/or annually

e Introduction and reference provided for DBE subcontractor to a prime who has not previously contracted with the DBE firm

e  Prime utilization of a DBE subcontractor the prime has not contracted with previously

e  Written referral/recommendation to bond/insurance agents, manufacturer, supplier

e Documented efforts fostering DBE participation through administrative and/or technical assistance

e Evidence of negotiation with the DBE firm about current and future Let opportunities

e Recommendation of local and state services that support small business and access to opportunity: DOA, SBA, WEDC, WPI, etc.

e  Advice on bonding, lines of credit, or insurance as required to complete the items quoted and contract requwemelggsge 22 of 36
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GFE Evaluation Rubric — Phase 1 — Initial Review

ASP-3

DT1202

Examples

Rating

OBOEC Feedback

Solicitation Documentation

Identify all reasonable and available activities performed
to solicit the interest of all certified DBEs who have
capacity and ability to perform work on the project.

Such as: Updated solicitation letter and email, timely
solicitation, and follow-up, and/or utilized various
methods to communicate solicitation (ex: letter, email,
publication, posting and/or website)

Selected Work Items
Documentation

All work items are broken out into economically feasible
units to facilitate DBE participation.

Such as: Selected work items are specific to each
proposal and clearly identified in all solicitation(s)

Documentation of Project
Information provided to
Interested DBEs

Provide interested DBEs with adequate information
about the plans, specifications, and any other
contractual requirements in a timely manner to assist
DBEs in response to solicitation.

Such as: Project information is clearly identified in all
solicitation(s)

Documentation of Negotiation
with Interested DBEs

Provide sufficient evidence demonstrating that good
faith negotiations took place during the bid letting.

Such as: Documented attempts with DBEs or on behalf
of DBEs to increase DBE participation

Documentation of Sound
Reason for Rejecting DBEs

Provide sufficient evidence demonstrating that DBEs are
rejected for sound reasons.

Such as: Detailed and thoughtful analysis that considers
both the percentage and dollar difference when rejecting
a DBE including past performance, relevant business
experience and stability, safety record, business ethic
and integrity, technical capacity, and other tangible
factors.

Documentation of Assistance
to Interested DBEs- bonding,
credit, insurance, equipment,
supplies/materials

Documented assistance in both solicitation(s) and
outreach to DBEs.

Documentation of Outreach to
Minority, Women, and
Community organizations and
other DBE Business
Development Support

Effectively use the services of minority, women, and
community organizations as well as contractors’ groups,
local, state, and federal business assistance offices and
organization that provide assistance in recruiting and
supporting DBEs, as well participation in activities that
support DBE business development.

Such as: Variety of activities that translate into
meaningful DBE participation

Documentation of other GFE
activities

Such as: Used DT1202 Excel Workbook, Diversity &
Inclusion company policy, Mentor-Protégé participant,
awarded neutral DBE after bid submission, included
company GFE overview/strategy information and/or
company website highlights DBE opportunities and
participation

Overall Demonstration of GFE
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GFE EVALUATION RATING LEGEND - PHASE 1 - Initial Review

Documentation provided by bidder is evaluated and rated on the rubric. Bidders should include activities characterized by the following types of
effort:

ACTIVE & AGGRESSIVE: Demonstrated through engaged and assertive activity

QUALITY: Demonstrated through essential character of conscientious and serious activity

QUANTITY: Demonstrated through a measurable number of activities

SCOPE & INTENSITY: Demonstrated through a rigorous approach to an appropriate and purposeful range of activities
TIMING: Demonstrated through engagement efforts beyond simple solicitation, initiated early in the process

GFE EVALUATION - PHASE 2 - Team Review

GFE Team completes:

e  Review of activities included on the rubric

e  Review of the intent to award and sound reasoning submitted by Prime

e  Bid analysis to confirm if any bid submitted met the DBE goal

e  Review average of other bidders DBE goal achievement

e Team review of combined efforts documented in Phase 1 and 2 constitute final GFE determination

Rating Scale:

e GFE Approval:
Bona Fide = 6 or more categories color coded green.
Genuine effort characterized by sincere and earnest activities — “Solicitation” and “Sound Reasoning” must be green

e GFE Approval:
Sufficient = 5 or more categories color coded green or yellow
Adequate effort documented with a variety of quality activities — “Solicitation” and “Sound Reasoning” must be green or yellow

e  GFE Denial:
Pro Forma efforts = 4 or less categories color coded green or yellow. Perfunctory effort characterized by routine or superficial
activities

Green = Exceeds expectations

Yellow = Meets expectations

Excerpt from Appendix A to 49 CFR Part 26:

V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented efforts. At a minimum, you must review the
performance of other bidders in meeting the contract goal. For example, when the apparent successful bidder fails to meet the contract goal, but
others meet it, you may reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have met the goal. If
the apparent successful bidder fails to meet the goal but meets or exceeds the average DBE participation obtained by other bidders, you may view
this, in conjunction with other factors, as evidence of the apparent successful bidder having made good faith efforts. As provided in §26.53(b)(2)((vi),
you must also require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE
subcontractor was selected over a DBE for work on the contract to review whether DBE prices were substantially higher; and contact the DBES listed
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ASP-3

GFE RUBRIC ANALYSIS

OBOEC DECISION

APPROVAL OR DENIAL

Prime Contractor

Proposal

Project

Bid Letting

DBE Goal Amount

DBE Goal Amount Achieved

Bid Analysis

Goal %

Achieved %

Apparent Low Bidder

%

Bidder B

Bidder C

Average of OTHER Bidders
(Not including Apparent
Low Bidder)

DBE Quotes Received

DBE Quotes Awarded

DBE Quote(s) Rejected

Rejected Quote Analysis

DBE Quote(s) Awarded

Awarded DBE Amount
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Appendix E
Good Faith Effort Best Practices

This list is not a set of requirements; it is a list of potential strategies

Primes

Prime contractor open houses inviting DBE firms to see the bid “war room” or providing technical assistance.
Participate in speed networking and mosaic exercises as arranged by DBE office.

Host information sessions not directly associated with a bid letting.

Participate in a formal mentor protégé or joint venture with a DBE firm.

Participate in WisDOT advisory committees i.e. TRANSAC, or Mega Project committee meetings.

YV V V V VY

Facilitate a small group DBE ‘training session’ clarifying how your firm prepares for bid letting, evaluates
subcontractors, preferred qualifications, and communication methods.

Y

Encourage subcontractors to solicit and highlight DBE participation in their quotes to you.

A\ 4

Quiality of communication, not quantity creates the best results. Contractors should be thorough in
communicating with DBE firms before the bid and provide any assistance requested to assure best possible
bid.

O
o)
m

> DBE firms should contact primes as soon as possible with questions regarding their quotes or bid; seven days
prior is optimal.

> Continually check for contract addendums on the HCCI website through the Thursday prior to letting to stay
abreast of changes.

» Review the status of contracts on the HCCI website reviewing the ‘apparent low bidder’ list and bid tabs at a
minimum.

Y

Prepare a portfolio or list of related projects and prime and supplier references; be sure to note transportation
related projects of similar size and scope, firm expertise and staffing.

Participate in DBE office assessment programs.

Participate on advisory and mega-project committees.

Sign up to receive the DBE Contracting Update.

Consider membership in relevant industry or contractor organizations.

Active participation is a must. Quote as many projects as you can reasonably work on; quoting the primes and
bidding as a prime with the Department are the only ways to get work.

YV V V V VY
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Appendix F
Good Faith Effort Evaluation Guidance
Appendix A of 49 CFR Part 26

I. When, as a recipient, you establish a contract goal on a DOT-assisted contract for procuring construction,
equipment, services, or any other purpose, a bidder must, in order to be responsible and/or responsive, make
sufficient good faith efforts to meet the goal. The bidder can meet this requirement in either of two ways. First,
the bidder can meet the goal, documenting commitments for participation by DBE firms sufficient for this
purpose. Second, even if it doesn't meet the goal, the bidder can document adequate good faith efforts. This
means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE goal or
other requirement of this part which, by their scope, intensity, and appropriateness to the objective, could
reasonably be expected to obtain sufficient DBE participation, even if they were not fully successful.

II. In any situation in which you have established a contract goal, Part 26 requires you to use the good faith
efforts mechanism of this part. As a recipient, you have the responsibility to make a fair and reasonable
judgment whether a bidder that did not meet the goal made adequate good faith efforts. It is important for you
to consider the quality, quantity, and intensity of the different kinds of efforts that the bidder has made, based
on the regulations and the guidance in this Appendix.

The efforts employed by the bidder should be those that one could reasonably expect a bidder to take if the
bidder were actively and aggressively trying to obtain DBE participation sufficient to meet the DBE contract
goal. Mere pro forma efforts are not good faith efforts to meet the DBE contract requirements. We emphasize,
however, that your determination concerning the sufficiency of the firm's good faith efforts is a judgment call.
Determinations should not be made using quantitative formulas.

lll. The Department also strongly cautions you against requiring that a bidder meet a contract goal (i.e., obtain
a specified amount of DBE patrticipation) in order to be awarded a contract, even though the bidder makes an
adequate good faith efforts showing. This rule specifically prohibits you from ignoring bona fide good faith
efforts.

IV. The following is a list of types of actions which you should consider as part of the bidder's good faith efforts
to obtain DBE patrticipation. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive. Other factors or types of efforts may be relevant in appropriate cases.

A. (1) Conducing market research to identify small business contractors and suppliers and soliciting through all
reasonable and available means the interest of all certified DBEs that have the capability to perform the work
of the contract. This may include attendance at pre-bid and business matchmaking meetings and events,
advertising and/or written notices, posting of Notices of Sources Sought and/or Requests for Proposals, written
notices or emails to all DBEs listed in the State's directory of transportation firms that specialize in the areas of
work desired (as noted in the DBE directory) and which are located in the area or surrounding areas of the
project.

(2) The bidder should solicit this interest as early in the acquisition process as practicable to allow the DBESs to

respond to the solicitation and submit a timely offer for the subcontract. The bidder should determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial solicitations.
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B. Selecting portions of the work to be performed by DBESs in order to increase the likelihood that the DBE
goals will be achieved. This includes, where appropriate, breaking out contract work items into economically
feasible units (for example, smaller tasks or quantities) to facilitate DBE participation, even when the prime
contractor might otherwise prefer to perform these work items with its own forces. This may include, where
possible, establishing flexible timeframes for performance and delivery schedules in a manner that encourages
and facilitates DBE participation.

C. Providing interested DBEs with adequate information about the plans, specifications, and requirements of
the contract in a timely manner to assist them in responding to a solicitation with their offer for the subcontract.

D. (1) Negotiating in good faith with interested DBEs. It is the bidder's responsibility to make a portion of the
work available to DBE subcontractors and suppliers and to select those portions of the work or material needs
consistent with the available DBE subcontractors and suppliers, so as to facilitate DBE patrticipation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of DBEs that were considered; a
description of the information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional Agreements could not be reached for DBEs to perform the
work.

(2) A bidder using good business judgment would consider a number of factors in negotiating with
subcontractors, including DBE subcontractors, and would take a firm's price and capabilities as well as contract
goals into consideration. However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder's failure to meet the contract DBE goal, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract with its
own organization does not relieve the bidder of the responsibility to make good faith efforts. Prime contractors
are not, however, required to accept higher quotes from DBEs if the price difference is excessive or
unreasonable.

E. (1) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of
their capabilities. The contractor's standing within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. non-union status) are not legitimate
causes for the rejection or non-solicitation of bids in the contractor's efforts to meet the project goal. Another
practice considered an insufficient good faith effort is the rejection of the DBE because its quotation for the
work was not the lowest received. However, nothing in this paragraph shall be construed to require the bidder
or prime contractor to accept unreasonable quotes in order to satisfy contract goals.

(2) A prime contractor's inability to find a replacement DBE at the original price is not alone sufficient to support
a finding that good faith efforts have been made to replace the original DBE. The fact that the contractor has
the ability and/or desire to perform the contract work with its own forces does not relieve the contractor of the
obligation to make good faith efforts to find a replacement DBE, and it is not a sound basis for rejecting a
prospective replacement DBE's reasonable quote.

F. Making efforts to assist interested DBESs in obtaining bonding, lines of credit, or insurance as required by the
recipient or contractor.

G. Making efforts to assist interested DBES in obtaining necessary equipment, supplies, materials, or related
assistance or services.
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H. Effectively using the services of available minority/women community organizations; minority/women
contractors' groups; local, State, and Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in the recruitment and placement of
DBEs.

V. In determining whether a bidder has made good faith efforts, it is essential to scrutinize its documented
efforts. At a minimum, you must review the performance of other bidders in meeting the contract goal. For
example, when the apparent successful bidder fails to meet the contract goal, but others meet it, you may
reasonably raise the question of whether, with additional efforts, the apparent successful bidder could have
met the goal. If the apparent successful bidder fails to meet the goal, but meets or exceeds the average DBE
participation obtained by other bidders, you may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made good faith efforts. As provided in 826.53(b)(2)((vi), you must also
require the contractor to submit copies of each DBE and non-DBE subcontractor quote submitted to the bidder
when a non-DBE subcontractor was selected over a DBE for work on the contract to review whether DBE
prices were substantially higher; and contact the DBEs listed on a contractor's solicitation to inquire as to
whether they were contacted by the prime. Pro forma mailings to DBEs requesting bids are not alone sufficient
to satisfy good faith efforts under the rule.

VI. A promise to use DBESs after contract award is not considered to be responsive to the contract solicitation
or to constitute good faith efforts.

[79 FR 59600, Oct. 2, 2014]
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Appendix G

(SAMPLE) Forms DT1506 and DT1202
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Official Form DT1506 can be found here: https://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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COMMITMENT TO SUBCONTRACT TO DBE
ATTACHMENT A

CONFIRMATION OF PARTICIPATION

Project 1.D.

Proposal Number:

Letting Date:

Name of DBE Firm Participating in this Contract:

Name of the Prime/Subcontractor who hired the DBE Firm: (/ist all names of tiers if more than one)

Type of Work or Type of Material Supplied:

Total Subcontract Value:

Total DBE Credit Value:

FOR PRIME CONTRACTORS ONLY:

above.

| certify that | made arrangements with the participating
DBE firm to perform the type of work listed or supply the
material indicated above for the subcontract value listed

Prime Contractor Representative’s Signature

Prime Contractor Representative’'s Name (Print Name)

Prime Contractor (Print Company Name)

Date

subcontract value listed above.

FOR DBE TRUCKING FIRMS ONLY:

number of trucks as listed below.

FOR PARTICIPATING DBE FIRMS ONLY:

| certify that | made arrangements with the Prime
Contractor or the Hiring Contractor to perform the type of
work or supply the material indicated above for the

| certify that | will utilize, for DBE credit, only trucks listed
on my WisDOT approved Schedule of Owned/Leased
Vehicles for DBE Credit formand | will be utilizing the

Participating DBE Firm Representative’'s Signature | Date

Participating DBE Firm Representative’s Name (Print Name)

Participating DBE Firm (Print Company Name)

DBE Firm's Address:

# Owned Trucks

# Leased Trucks

# DBE-Owned Leased
Trucks

# Non-DBE-Owned
Leased Trucks

|:| Off site Hauling

Official Form DT1506 can be found here: hitps://wisconsindot.gov/Documents/formdocs/dt1506.pdf
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4 -+ Documentation-of-Negotiation-with-Interested-DBEEs:-
a.~+Purpose:To-ensure-that-negotiations-with-interested-DEEs-were-made-in-good -faith-providing-
evidence-as-to-why-agreements-could-nof-be-reached -for-DEEs to-perform-work. -

b.-+Action:-Provide-sufficient-evidence to-demonstrate-that-good faith-negofiations-took-place. -
Merely-sending-out-solicitations-requesting-bids-from-DEEs -does -not-constitute-sufficient-good-
faith-efforts_-A-bidder-using -good-business-judgment-considers-a-number-of-factors-in-
negotiating -with-all-subcontractors, -and-the-firm’s-price -and -capabilities-in-addition-to-contract-
goalz-are-taken-into-consideration_-However, the-fact-that-there-may-be-some-additional costs-
invelved-in-finding-and-using-DEEs-is-not-in-itself-sufficient-reascn-for-failing -to-meet-the-DBE-
goal-as-long-as-costs-are-reasonable. -(see-49-CFR-Part-26-Appendix-4)

5.~ Documentation-of- Sound-Reason-for-Rejecting-DBEs:-
a.~+Purpose:-To-ensure-that-bidders-avoid-rejecting-DEEs-as -unqualified -without-sound -reasons. -
Reasons-for-rejection-must-be-based-on-thorough -investigation-of- DEE -capabilities. -

b.-+Action:-Provide-sufficient-evidence to-demonstrate-that-DEE-was rejected for-sound -reasons-
such-as-past-performance, -relevant business-experience-and-stability, -safety-record -business-

ethic-and-integrity, fechnical capacity, -othertangible factors.

6.~ Documentation-of-Azsistance-to-Interested-DBEs--Bonding,-Credit, Ingurance,-Equipment,-

Supplies/Materials:-
a.~+Purpose:-To-assist-inferested-DEE=-in-cbiaining-bonds, -lines-of-credit, -insurance, -equipment, -

supplies.-materials, -and-other-assistance-or-services.-

b.-+Action:-Assist-interested-DEEs-in-obtaining-bonding, -ines-of-credit-or-insurance  -and-provide-
technical-assistance-or-information -related-to-plans, -specifications, -and-project-requiremenis. -
Assist-DEEs-in-obiaining -equipment, -supplies, -materials-or-other-services-related-to-meeting-
project-requirements-(excluding-supplies-or-equipment-the-DEE-purchases-from-the-prime ).

7 .=+ Documentation-of-outreach-to-Minority,-Women,-and-Community-Organizations-and-other-DBE-
Businegs-Development-Support:-

a.~+ Purpose:To-effeclively-use-the-services-of-minority, -women, -and -community -organizations-as-

well-as-confractors’-groups, -local, -state, -and-federal-business-assistance-offices-and-

organization-that-provide-assistance-in-recruiting-and -supporing-DEEs . -az-well-as-paricipation-

in-activities-that-support-DBE -business-development.

b.-+Action:-Contact-organizations-and-agencies-for-assistance-in-contacting, -recruiting, -and-
providing-suppori-to DEE-subcontractors, -suppliers, -manufacturers -and-truckers-at-least-14-
days-before-bid-opening.-Participate-in-or-host-activities-such-as-networking -events, -mentor-
protégé-programs, -small-business-development-workshops, -and-others-consistent-with-DBE -

support.
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Returnido:

Wissonsin Degartment of Trarsportation
DEE Program: Office

PO-Bax 765

Mladisan, WI-53T07-TA6ES
DEE_AderigDdal. wi.gav

Iw:'.lzrti‘gr*ﬂﬂal-l-hElme-Lrlﬁla-i:l-n::\l:-r|1pﬂa-l'ln=_-|15i1.|'e~g|:r|:r|:.|-Fa'r|1'1-e‘ﬂ’::|11_=»*tvursuli-:i't-armcl-LrltE-[:IElE-lirr|15-I:vl:n-mleleﬂhla-[}IBE-|'.1E|r|'H:i|'.1E|Iil:nn-nEI:|uinernnarns--l:liI
this-contract-proposal, -as-demonstrated -by-my-responses-and-as-specified-in-Additional- Special Provision-3-(A5P-3).
|-zerify-that-the-information-given-in-the-Docurnentation-of Good-Faith-Efors-is-frus -and -comect to the-best-of ry-knowiledpe-and-belisf. -

|-further-understand -that ary-wilful falsifization, -fraudulent- statement, -ar-misrepresentation-will-result-in-appropriste- sanctions, -which- may
mvohe-debarment-andfor prosecution-under-appicable-state-(Trans-504)-and-Faderal laws.

[BidderiAuthorized Fepresentative Signature |

TPrt Mame)

{Tithe}

35



Effective October 2022 Bid Letting

ASP-3

Good-Faith-Effort---Sample-Documentation-Logs

The-sample-logs-below-are-provided -as-guides-rather-than-exhaustive-list.-See-ASP3, -Appendix-A-for-
additional-examples-of-demonstrable-good faith-efforts. -Attach-documentation-for-each-activity-listed. -

Acceptable-forms-of-documeniation-include-copies-of-solicitations-sent-to-DEBEs, -notes from-substantive-

conversations-and-negotiations -with-DEEs, -copies-of advertisements-placed, -email-communications, -all-quotes-

received-from-DBEs-and-from-all-subcontractors-who-were-considered-alongside- DEE -quotes -proof-of-

attendance-at-applicable-networking -events; -flyers-for-events -or-workshops-for-DBEEs-offered -by-the -prime, -and-

other-physical-records-of good-faith-efforts-aclivities.
SOLICITATION-LOG-

Drate

Activity

Mame-of DBE-Solicited

Follow-up

412020

Sent-May-Let-solicitation

Winterand-Electric

Spoke-with-Mark-Winterdand-on-4/15/20-to-ask-if-
he-would-guate-

SELECTED-WORK-ITEMS-SOLICITED-LOG

Wiark-Typs DBE-Firm Contact-Person Diate Contact-Modea
Pavement Marking ﬁBC-Ma.rking Leslie-Lynch 42020 Email;-phnne
#1-Marking-Co. Mark-Smart 4172020 Email; l=ft-'v I
Electrical Winterand-Electric Tabitha-Tinker 4732020 | Email, left-vid
Superstar-Wiring Jose-Husscar 4132020 Email;-phons

INFORMATION-FPROVIDED-LOG

qual.;zst- CBE-Firm Information-Reguested-&-FProvided RE’E';EEE-
4172020 | Winterland-Electric Reguested-info-on-electrical-requirements; -provided- 41312020
plan-and-link-to-specs
412112020 | Absolute-Construction Wanted-to-know-how-and-when-supplies-are-paid-for-by- | 4/21/2020
WisDOT:-referred-to-spec-that covers-stockpiling

MEGOTIATIONS LOG

purchases

Cuctes- Consideara
Crate OBE-Firm Contact-Mame Work Type \ d-far- If-not-s=lected, wihy 7
Rec'd? .
project?
41212020 | ABC-Landscape | John-Dean Erosion-Confral | Yes Mo Cannot-perform-all-items
411712020 | Wild-Ferns Sandy-Lynn Erosion-Confral | Yes fes
412002020 | #1-Marking Mark-Smart Electrical Yes fes
ASSISTANCE-LOG
Diate DBE-Firm Caontact-Person Assistance-Provided
4172020 ABC-Sawing Jackie-Swiggle Informed-DBE-on-how-to-obtain-bonding
4M 72020 | Supreme-Consiruction Winston-\Walters Provided-contact-for-wholesale-supply-

OUTREACH-%-BUSINESS-DEVELOPMENT -LOG

Crate

Agency/Crganization-
Contacted

Contact-Parson

Assistance - Reguested

4112020

Women-in-Construciion

LaTomya Klein

Contact-information for-woman-owned suppliers

412812020

WEIC

Sam-Smith

Asked forinformation-to-provide-to-DBE -regarding-
financing-programs-through-WBIC

Official Form DT1202 can be found here: https://wisconsindot.qgov/pages/global-footer/formdocs/default.aspx

36


https://wisconsindot.gov/pages/global-footer/formdocs/default.aspx

Effective with November 2022 Letting

ADDITIONAL SPECIAL PROVISION 4

This special provision does not limit the right of the department, prime contractor, or subcontractors at
any tier to withhold payment for work not acceptably completed or work subject to an unresolved contract
dispute.

Payment to First-Tier Subcontractors

Within 10 calendar days of receiving a progress payment for work completed by a subcontractor, pay
the subcontractor for that work. The prime contractor may withhold payment to a subcontractor if, within
10 calendar days of receipt of that progress payment, the prime contractor provides written notification
to the subcontractor and the department documenting "just cause" for withholding payment.

The prime contractor is not allowed to withhold retainage from payments due subcontractors.

Payment to Lower-Tier Subcontractors

Ensure that subcontracting agreements at all tiers provide prompt payment rights to lower-tier
subcontractors that parallel those granted first-tier subcontractors in this provision.

Acceptance and Final Payment

Within 30 calendar days of receiving the semi-final estimate from the department, submit written
certification that subcontractors at all tiers are paid in full for acceptably completed work.

Page 1 of 1



Effective with February 2026 Letting ASP-6

Additional Special Provision 6 (ASP-6)
Modifications to the standard specifications
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Effective with February 2026 Letting ASP-6

Additional Special Provision 6 (ASP-6)
Modifications to the standard specifications

Make the following revisions to the standard specifications.

104 Scope of Work

104.2.2 Issuing Change Orders
Replace subsection 104.2.2 with the following and rearrange to add a 104.2.2.7 effective with the February 2026

letting.
104.2.2.1 Change Orders for Differing Site Conditions

@) During the progress of the work, if one or more of the following differing conditions are encountered at the
site, the party discovering the condition must promptly notify the other party of the specific condition before
further disturbing the site and before further performing the affected work.

1. A subsurface or latent physical condition, differing materially from those indicated in the contract.
2. An unknown physical condition of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work specified in the contract.

@ If the contractor discovers the differing condition, the contractor shall provide oral notification as specified in
104.3.2, of the specific differing condition before further disturbing the site and before further performing the
affected work.

@ The project engineer will investigate the conditions. If the project engineer determines the conditions
materially differ and cause an increase or decrease in the cost, time, or both, required to perform the work
under the contract, the project engineer will adjust the contract price, time, or both, and modify the contract in
writing accordingly. The project engineer will respond to the contractor as to whether or not an adjustment is
warranted. The project engineer will follow the contractor notification procedures specified in 104.3.

@ The department will not allow a contract adjustment unless the contractor has provided the required notice
as specified in 104.3.

104.2.2.2 Change Orders for Engineer-Ordered Suspensions

@ If the project engineer suspends or delays the performance of all or any portion of the work in writing for an
unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry)
and the contractor believes that additional payment, contract time, or both, is due because of the suspension
or delay, the contractor shall notify the engineer as specified in 104.3.

@ The project engineer will evaluate the contractor's request. If the project engineer agrees that the cost, time,
or both, required for the performance of the contract has increased due to the suspension or delay and the
suspension or delay was caused by conditions beyond the control of and not the fault of the contractor, its
suppliers, or subcontractors at any approved tier, and not caused by weather, the project engineer will make
an adjustment and modify the contract in writing accordingly. The project engineer will respond to the
contractor as to whether or not an adjustment is warranted as specified in 104.3.6.

The project engineer will not consider a contract adjustment unless the contractor submits the request for
adjustment within the time specified above.

@ The project engineer will not consider a contract adjustment under this clause to the extent that the
performance would have been suspended by any other cause, or for which an adjustment is provided or
excluded under any other term or condition of this contract.

104.2.2.3 Change Orders for Altered Work

If original contract work is altered from what is included in the contract, the department will adjust the
contract if the character of the work as altered differs materially in kind or nature from that involved or
included in the original contract.

) Before performing altered work, reach agreement with the project engineer for any price adjustments as
specified in 109.4. If the project engineer does not agree that the work has significantly changed and a price
adjustment is justified, follow the notification procedures as specified in 104.3.

If the alterations do not significantly change the character of the work under the contract, the department will
not adjust the contract.

104.2.2.4 Change Orders for Quantity Variations

@ If all original contract work for a bid item is completed as required in the contract, and the measured quantity
for that bid item varies from the contract quantity, the department will adjust the contract if the department or
contractor demonstrates that the quantity variation affects the contractor's unit cost to perform the work and
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meets one of the criteria below. If the quantity variation does not significantly change the character of the
work under the contract, the department will pay for the work at the contract price.
1. The quantity of a major bid item, as defined in 101.3, is increased in excess of 125 percent or decreased below
75 percent of the original contract quantity. Any allowance for an increase in quantity applies only to that portion in
excess of 125 percent of the original contract bid item quantity, or in case of a decrease below 75 percent, to the
work actually performed.
2. The quantity of a minor bid item is increased to become a major bid item. An adjustment in the contract unit price
for that bid item applies only to the quantity of that bid item having a contract value as follows:
Original Contract < $8M: In excess of 6.25 percent of the original contract.
Original Contract >= $8M: In excess of $500,000.

3. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the
original value of that subcontract is decreased more than 50 percent from the original contract quantity for that bid
item. Either party to the contract may submit a request for a revision to the contract unit price for that bid item.
The department’s total payment for the final reduced quantity will not exceed 75 percent of the original contract
quantity at the contract price.

4. The quantity of a minor bid item that is part of an approved subcontract and that exceeds 10 percent of the
original value of that subcontract is increased more than 50 percent from the original contract quantity for that bid
item and which as increased does not qualify for adjustment as a major bid item. Either party to the contract may
submit a request to the other for a revision of the contract unit price for that quantity of the bid item that is in
excess of 125 percent of the original contract quantity.

104.2.2.5 Change Orders for Extra Work
() The department has the right to direct extra work not required in the original contract, as defined in 101.3.
@ The engineer will determine payment for extra work as specified in 109.4.

104.2.2.6 Change Orders for Eliminated Work

() The department has the right to partially eliminate or completely eliminate work the project engineer finds to
be unnecessary for the project. If the project engineer partially eliminates or completely eliminates work, the
project engineer will issue a change order for a fair and equitable amount as specified in 109.5.

104.2.2.7 Change Orders for Revisions to Contract Time
() The department will issue a change order to revise the contract time as specified in 108.10.

104.6 Roadway Maintenance and Traffic Control

104.6.1.2.3 Drop-Off Protection
Replace subsection with the following effective with the November 2025 letting.

@) Eliminate vertical drop-offs greater than 2 inches and edge slopes steeper than 3:1 between adjacent lanes
open to traffic.

@ If the roadway remains open to through traffic during construction and a greater than 2-inch drop-off occurs
within 3 feet or less from the edge of the traveled way, eliminate the drop-off within 48 hours after completing
that days work. Provide aggregate shoulder material compacted to a temporary 3:1 or flatter cross slope
from the surface of the pavement edge.

@ Unless the engineer allows otherwise address drop-offs when they exist greater than 3 and less than 8 feet
from the travelled way as follows:

- Delineate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 with drums, barricades, and
signs, by the end of the workday.

- Eliminate vertical drop-offs 2 inches or greater and edge slopes steeper than 3:1 within 72 hours or before a
weekend or holiday whichever comes first.

- Eliminate or use temporary concrete barrier to protect vertical drop-offs 4-inches or greater after 72 hours or
before a weekend or holiday whichever comes first.

@ If a 4-inch or greater vertical drop-off or an edge slope steeper than 3:1 exists greater than 8 and less than
15 feet from the traveled way, delineate that drop-off or edge slope with drums, barricades, and signs by the
end of the workday.

®) If a 12-inch or greater vertical drop-off exists greater than 8 and less than 15 feet from a traveled way with a
posted speed limit of 55 mph or greater, eliminate or use temporary concrete barrier to protect that drop-off
within 72 hours or before a weekend or holiday whichever comes first.

104.6.1.2.4 Hazard Protection on Roads Open to All Traffic
Replace subsection with the following effective with the November 2025 letting.

@) On roads open to all traffic; conform to the following construction clear zone requirements:
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- Posted speeds 45 mph or less: within 8 feet of the travelled way.
- Posted speeds from 45 mph to 55 mph inclusive: within 10 feet of the travelled way.
- Posted speeds above 55 mph: within 15 feet of the travelled way.
2 Remove all construction debris, stored materials, and equipment not in use from the construction clear zone;
or if the engineer allows, delineate and shield with concrete barrier.

@ Delay removal of existing permanent roadside safety devices until necessary. When located within the
construction clear zone and not shielded by concrete barrier, use temporary traffic control drums to delineate
bridge abutments, concrete barrier blunt ends, sign bridge foundations, drainage structures, and slopes
exposed by removing permanent protective measures.

- For exposed bridge abutments, concrete barrier blunt ends, sign bridge foundations, and drainage structures,
eliminate the need for delineation within 5 calendar days.

- For exposed slopes steeper than 3:1, eliminate the need for delineation within 14 calendar days , or duration
approved by the engineer.

105 Control of the Work
105.13 Claims Process for Unresolved Changes
Replace subsection with the following effective with the February 2026 letting.
105.13.3 Submission of Claim
@) Submit the claim to the project engineer as promptly as possible following the submission of the Notice of
Claim. If the contractor does not submit the claim prior to the earlier of the following dates, the department
will deny the claim:
1. 120 calendar days from the date of the Notice of Claim.
2. The end of the time allowed under 109.7 for the contractor to respond in writing to the engineer issued semi-final
estimate.
@ The department will not accept the submission of a claim until the resolution process in 104.3 has been
completed and the contractor makes no further requests to submit updated information that may affect the
region’s final decision.

107 Legal Relations and Responsibility to the Public

Add section 107.27 (Drones or Unmanned Aircraft Systems (UAS)) effective with the November 2024 letting.
107.27 Drones or Unmanned Aircraft Systems (UAS)
107.27.1 Licensing and Compliance

Add paragraph 107.27.1(5) to the information included with the November 2024 ASP-6, effective with the
February 2026 letting.
() Obtain and possess the necessary Federal Aviation Administration (FAA) licenses and certifications to
operate drones commercially (https://www.faa.gov/uas).

@ Comply with all FAA regulations, airspace restrictions, and local laws. Operators of small drones that are less
than 55 pounds for work or business must follow all requirements as listed in Title 14, Chapter 1, Subchapter
F, Part 107 of the Code of Federal Regulations (14 CFR) and obtain a remote pilot certificate
(https://www.faa.gov/uas/commercial_operators).

@ Comply with Wisconsin State Statute 942.10. Limit operations to the specific approved purpose and employ
reasonable precautions to avoid capturing images of the public except those that are incidental to the project.
@ Provide copies of waivers required for specific project conditions to the engineer prior to any flight.
& UAS and UAS components are required to be compliant with federal guidelines outlined in the American
Security Drone Act of 2023 (ASDA) and the OMB memorandum M-26-02.
107.27.2 Flight Approval, Safety, and Incident Reporting
@) Submit information in 107.27.2(2) to obtain written drone flight approval from the engineer at least 3 business
days prior to operating a drone within the right-of-way. Do not operate a drone within the right-of-way unless
approved by the engineer.
@ Drone flight application for review and approval must include:
- UAS pilot information and qualifications, images of certification
- UAS drone information and FAA tail numbers
- Max/ Min allowable flight parameters (weather)
- Specifics of flight mission: capture scope
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- Estimated flight duration
Pre-flight checklist
- Site-specific parameters
- Notification protocols - Federal/Local/Agency/Owner/Responsible in Charge
- Confirmation and verification of approved operators and hardware
- Flight plan map diagram (including launch and landing location)
- FAA-Airspace flight map classification and confirmation with graphics
- UAS incident management protocol
@ If contractor is requesting multiple types of the same flight, a simplified request can be submitted listing
weekly flight plan.
@) Safety measures must include but are not limited to:
- Regular training and updates on drone regulations are required and must be provided upon request.

- Drones must be operated in accordance with safety guidelines, including maintaining a safe distance from people,
structures, vehicles, etc.

- Conduct a pre-flight safety assessment, considering weather conditions, airspace restrictions, and potential
hazards.

- Emergency procedures (e.g., drone malfunction, loss of control) must be documented and followed.

All incidents must be reported to the engineer.

@ If the drone has an incident during flight, report the following to the engineer:
- Incident background and details.
- FAA (14 CFR 107.9) and NTSB (49 CFR 870) notification protocol.
- Contractor internal notification protocol.

107.27.3 Insurance Requirements

@) Maintain drone liability insurance with the following limits.

1. For drones weighing 10 pounds or less, a liability policy with a minimum limit of $1,000,000.00 is required.

2. For drones weighing more than 10 pounds and less than or equal to 20 pounds, a liability policy with a minimum
limit of $2,000,000.00 is required.

3. For drones weighing more than 20 pounds, notify engineer and department will determine appropriate liability
policy coverage levels based on size, use, location, and other risk factors.

305 Dense Graded Base

305.3.3.3 Shoulders Adjacent to Asphaltic Pavement or Surfacing

Replace subsection with the following effective with the November 2025 letting.

@ If the roadway is closed to through traffic during construction, construct the aggregate shoulders before
opening the road.

@ If the roadway remains open to through traffic during construction, conform as specified in 104.6.1.2.3.

@ Provide and maintain signing and other traffic protection and control devices, as specified in 643, until
completing shoulder construction to the required cross-section and flush with the asphaltic pavement or
surfacing.
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310 Open-Graded Base
310.2 Materials

Replace paragraph (2) with the following effective with the November 2025 letting.

@ The contractor may substitute material conforming to the gradation requirements for crushed aggregate
specified in table 310-01 if that material conforms to the fracture requirements for open-graded crushed

gravel specified in 301.2.4.5.

TABLE 310-01 COARSE AGGREGATE (% passing by weight)

AASHTO No. 67 [

COARSE AGGREGATE (%
PASSING by WEIGHT)
SIEVE AASHTO No. 67
2-inch -
1 1/2-inch -
1-inch 100
3/4-inch 90 - 100
1/2-inch -
3/8-inch 20-55
No. 4 0-10
No. 8 0-5
No. 16 -
No. 30 -
No. 50 -
No. 100 -
No. 200 -

[ Size according to AASHTO M43.

415 Concrete Pavement

415.3.16.4.1.2 Magnetic Pulse Induction

Replace subsection with the following effective with the November 2025 letting.

() The department will measure thickness within 10 business days of paving. Upon completion of the project
thickness testing, the department will provide the test results to the contractor within 5 business days.

@ The department will establish a project reference plate at the start of each paving stage. The department will
notify the contractor of project reference plate locations before testing. The department will measure the
project reference plate before each day of testing.

@ If the random plate test result falls within 80 to 50 percent pay range specified in 415.5.2, the department will
measure the second plate in that unit. The department will notify the contractor immediately if the average of
the 6 readings fall within the 80 to 50 percent pay range.

@ If an individual random plate test result is more than 1 inch thinner than contract plan thickness, the

pavement is unacceptable. Department will determine limits of unacceptable pavement by performing the

following:

- The engineer will test each consecutive plate stationed ahead and behind until the thickness test result is plan

thickness or greater.

- The engineer will direct the contractor to core the hardened concrete to determine the extent of the unacceptable
area. In each direction, the contractor shall take cores at points approximately 20 feet from the furthest out of
specification plate towards the plate that is plan thickness of greater. Once a core is within 80 to 100 percent pay
range, the coring is complete and the limits of unacceptable pavement extend from the stationing between the

core test results of 80 to 100 percent payment, inclusive of all unacceptable core and plate test results.

- Perform coring according to WTM T24. The department will evaluate the results according to AASHTO T148

- Fill core holes with concrete or mortar.
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416 Concrete Pavement - Repair and Replacement
416.2 Materials

416.2.1 General
Replace paragraph (3) with the following effective with the November 2025 letting.

@ The contractor may use accelerating admixtures for concrete placed under SHES bid items as follows:
1. If using calcium chloride,
- AASHTO M144, type S as grade N1 or grade N2, class A.
- AASHTO M144, type L in a concentration of approximately 30 percent for premixed solutions.
2. If using non-chloride accelerators, conform to:
- AASHTO M194, type C accelerating admixtures.
3. Do not exceed the manufacturer's recommended maximum dosage.
4. If the engineer requests, provide a written copy of the manufacturer’'s dosage recommendations.

416.2.4 Special High Early Strength Concrete Pavement Repair and Replacement

416.2.4.1 Composition and Proportioning of Concrete
Add paragraph (4) to subsection effective with the November 2025 letting.

@ The contractor may use pre-packaged horizontal rapid set concrete patch material from the APL for partial
and full-depth pavement repairs instead of specified grades of concrete.

506 Steel Bridges
506.3.12.3 High-Strength Bolts
506.3.12.3.1 Materials

Replace subsection with the following effective with the November 2025 letting.

@ Install bolts according to AASHTO LRFD Bridge Construction Specifications, article 11.5.5, with the following
exceptions:

1. If connections are assembled, install bolts with a hardened washer under the nut or bolt head, whichever is the
element turned in tightening.

2. If using oversized holes, 2 hardened washers are required, one under the bolt head and one under the nut.

3. Bring the bolted parts into solid contact bearing before final tightening. Use not less than 25 percent of the total
number of bolts in a joint to serve as fitting up bolts.

4. For steel diaphragms on prestressed concrete bridges do the following:
4.1. For steel-to-steel connections within diaphragms:
- Tension by the turn-of-nut method.
4.2. For steel-to-concrete girder connections:
- No PIV or field rotational capacity (ROCAP) testing is required.
- Tighten as the plan details specify.

) Before fasteners are delivered to the site, provide documentation of rotational capacity testing in accordance
with ASTM F3125, Annex A2, Rotational Capacity (RoCap)Test. The fasteners must be received in
packages that match the fastener assembly combination as tested. If documentation of RoCap testing is not
received; then perform this testing in the field prior to installation.

@ Install bolt, nut, and washer combinations from the same rotational-capacity lot.

@ Check galvanized nuts to verify that a visible dyed lubricant is on the threads and at least one bolt face.

) Ensure that uncoated bolts are oily to the touch over their entire surface when delivered and installed.

© Provide and use a Skidmore-Wilhelm Calibrator or an acceptable equivalent tension measuring device at
each job site during erection. Perform pre-installation verification (PI1V) testing in the field conforming to the
procedures enumerated in department form DT2114 no earlier than 14 calendar days prior to permanent
bolting. Submit 2 copies of form DT2114 to the engineer.

( Prior to installation, ensure that the fastener condition has not changed due to accumulation of rust or dirt,
weathering, mixture of tested assembly lots, or other reasons. If changes have occurred, including cleaning
and re-lubricating of weathered bolts, the engineer will require re-qualification using RoCap testing in the
field, for a minimum of two fastener assemblies of each combination to be used in permanent bolting, and
PIV re-testing.
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©® Additional RoCap or PIV tests are required whenever the condition of the fasteners or understanding of the
bolting crew is in question by the Engineer. Do not allow permanent bolting until PIV testing is completed.

© Tighten threaded bolts by the turn-of-nut method while holding the bolt head. Where clearance is an issue,
the contractor may tighten the bolt head while holding the nut.

0y The contractor may use alternate tightening methods if the engineer approves before use.

@1 The contractor may use a flat washer if the surface adjacent to and abutting the bolt head or nut does not
have a slope of more than 1:20 with respect to a plane normal to the bolt axis. For slopes greater than 1:20,
use smooth, beveled washers to produce parallelism.

¢12) Snug all bolts during installation according to AASHTO LRFD Bridge Construction Specifications, article
11.5.5.4.1.

¢3) Tighten each fastener to provide, if all fasteners in the joint are tight, at least the minimum bolt tension as
follows:

TABLE 506-1 BOLT TENSION

BOLT SIZE REQUIRED MINIMUM BOLT TENSION!"
L2 o o PO PSPPI OPPPPTP 12 kips
ST T T o TP PP OO SP PP UPRPPPPPR 19 kips
BT o Tor o PSSP PPRPN 28 kips
4 E 12T o PP P PSP PPPR 39 kips
1T o o PP 51 kips
I 2 o T o T PSP 64 kips
S g T o OO PSP OU PP OPPPP PP 81 kips
YL T Tol o OO RO O P PP T RSP 97 kips
L 172 T Vo o SRRSO RO 118 kips

[11" Equal to the proof load by the length measurement method as specified in ASTM F3125 for grade A35 bolts.

¢4y Do not reuse galvanized F3125 A325 bolts. The contractor may reuse uncoated F3125 A325 bolts, if the
engineer approves, but not more than once. The department will not consider re-tightening previously
tightened bolts that become loosened by the tightening of adjacent bolts as reuse.

506.3.19 Welding
Replace subsection title and text with the following effective with the November 2025 letting.
506.3.19.4 Welding Inspection

@) Inspect welding according to the current edition of AWS D1.5. Unless specified otherwise, test butt welds in
main members by either the radiographic or the ultrasonic method.

@ Test fillet welds and groove welds not covered otherwise in main members in a non-destructive manner by
the magnetic particle method according to ASTM E709, utilizing the yoke method. This includes, but is not
limited to, a minimum of 12 inches in every 10 feet or portion thereof of each weld connecting web to flange,
bearing stiffener to web or flange, framing connection bar to web or flange, and longitudinal stiffener to web
or vertical bar.

506.3.31 Cleaning of Surfaces

506.3.31.2 Coated Surfaces
Replace subsection with the following effective with the November 2025 letting.

() Blast clean structural steel and ferrous metal products to be coated as specified in 517.3.1.3.3.
 Blast clean steel that will be encased in concrete to SSPC-SP 6 standards or cleaner.

506.3.32 Painting Metal
Replace subsection with the following effective with the November 2025 letting.

@ Unless the contract provides otherwise, apply 3 coats of paint to structural steel and ferrous metal products.
Furnish and apply paints according to the epoxy system or as specified in the special provisions. The
requirements for this system are set forth in 517.

@ For structural steel, including weathering steel, and miscellaneous metals that will be encased in concrete,
paint as specified in 517.3.1.

@) For galvanized surfaces paint as specified in 517.3.1.

@ Use the 3-coat epoxy system to paint the end 6 feet of structural weathering steel at the abutments, the 6
feet on each side of piers, joints, downspouts, hinges, and galvanized bearings in contact with weathering
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steel. Use a coat of brown urethane matching AMS Standard 595A: AMS-STD 20059. Apply one coat of
zinc-rich paint to surfaces of expansion joint assemblies and other surfaces not in contact with the
weathering steel but inaccessible after assembly or erection.

) Do not paint structural steel to be welded before completing welding. If welding only in the fabricating shop
and subsequently erecting by bolting, coat it after completing shop welding. Apply one coat of weldable
primer or other engineer-approved protective coating to steel surfaces to be field welded after completing
shop welding and shop fabrication. Protect machine-finished surfaces that do not receive a paint or
galvanizing from contamination during the cleaning and painting process.

©® Upon fabrication and acceptance, coat pins and pinholes with a plastic or other engineer-approved coating
before removing from the shop.

¢ Mark members weighing 3 tons or more with their weights on areas that will be encased in concrete, or paint
with a compatible paint on zinc-rich primer, or mark with soapstone on an epoxy-coated surface. Wait until
material is dry, inspected, and approved for shipment before loading for shipment.

509 Concrete Overlay and Structure Repair
509.2 Materials
Replace subsection with the following effective with the November 2025 letting.

@ Furnish a neat cement bonding grout. Mix the neat cement in a water-cement ratio approximately equal to 5
gallons of water per 94 pounds of cement. Pre-packaged non-shrink grout from the APL may be used
instead of site mixed or ready mixed grout.

@ Furnish grade E conforming to 501 for overlays.

@ Furnish grade C or E concrete conforming to 501 for surface repairs. The contractor may increase the slump
for grade E concrete to a maximum of 4 inches. For vertical and overhead repairs, use pre-packaged vertical
and overhead repair material from the APL unless a different material is approved by the engineer in writing.

@ Furnish grade C or E concrete conforming to 501 for joint repairs, curb repairs, and full-depth deck repairs;
except as follows:

1. The contractor may increase slump of grade E concrete to 3 inches.
2. The contractor may use ready-mixed concrete.
) Provide QMP for class Il ancillary concrete as specified in 716 if using concrete mixtures conforming to 501.

513 Railing

513.2.3 Steel Railing
Replace subsection with the following effective with the November 2025 letting.

@) Furnish steel railing components as follows:

SETTUCIUIAL STEEI ...ttt e h e e ettt e e s bt e e bt e e et e e s bt e e e e nbe e e s nanee 506.2.2
HIGh SIrenGth DOILS ... et e s b e e e e eanneas 506.2.5
) (L= o U= 1o | = 11 RSSO UPPRPN 614.2
Round structural steel tubing for steel pipe railing...........occociiiiiiii ASTM A500 grade B
Structural steel tubing used with other steel railings............cccco i ASTM A500 grade Bor C

@ Furnish a two-coat paint system from the APL for structure painting systems under paint - galvanized
surfaces.

517 Paint and Painting
517.3.1.3.3 Blast Cleaning

517.3.1.3.3.2 Epoxy Coating System
Replace subsection with the following effective with the November 2025 letting.

() Blast clean structural steel receiving this coating to a near-white finish according to SSPC-SP 10.

@ Solvent clean oil and grease on surfaces receiving this coating according to SSPC-SP 1 and blast clean to a
near-white finish according to SSPC-SP 10.

@ Remove fins, tears, slivers, and burred or sharp edges present on any steel member, or that appears during
blasting, by grinding then re-blast the area to a one to 2 mils surface shape.
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@ If using abrasives for blast cleaning, use either clean dry sand, steel shot, mineral grit, or manufactured grit
of a gradation that produces a uniform one to 2 mils profile as measured with a department-approved
impregnated surface profile tape.

) Remove abrasive and paint residue from steel surfaces with a commercial grade vacuum cleaner equipped
with a brush-type cleaning tool, or by double blowing. If using the double blowing method, vacuum the top
surfaces of structural steel, including top and bottom flanges; longitudinal stiffeners, splice plates, and
hangers after completing the double blowing operations. Ensure that the steel is dust free when applying
primer. Apply the primer within 8 hours after blast cleaning.

©) Protect freshly coated surfaces from later blast cleaning operations. Brush any blast damaged primed
surfaces with a non-rusting tool, or if visible rust occurs, re-blast to a near white condition. Clean the brushed
or blast cleaned surfaces and re-prime within the manufacturer's recommended time.

@ When coating galvanized surfaces, ensure tie-coat adhesion by brush blasting the cleaned surface according
to SSPC-SP7 to create a slight angular surface profile according to manufacturer's recommendations of 1 mil
to 1.5 mils. Blasting must not fracture the galvanized finish or remove dry film thickness. For the tie- and top-
coat, furnish an epoxy coating system from the APL for paint systems for galvanized surfaces.

517.3.1.3.5 Galvanizing
Add subsection effective with the November 2025 letting.

() After fabrication, blast clean assemblies per SSPC-SP6 and galvanize according to ASTM A123.

526 Temporary Structures

526.3.4 Construction, Backfilling, Inspection and Maintenance
Replace subsection with the following effective with the November 2025 letting.

() Construct temporary structures conforming to 500. Backfill conforming to 206.3.13 with structure backfill
conforming to 210.2.

@ Temporary highway bridges open to traffic less than or equal to 24 months: inspect temporary bridges
conforming to the National Bridge Inspection Standards (NBIS) and the department’s Structure Inspection
Manual (SIM) before opening to traffic. Perform additional inspections, as the department’s SIM requires,
based on structure type, condition, and time in service. Submit inspection reports on department form
DT2007 to the engineer and electronic copies to the BOS Maintenance Section. Ensure that a department-
certified qualified team leader performs the inspections.

@ Temporary highway bridges open to traffic greater than 24 months: complete additional inspections and
inventory data collection per the NBIS and SIM within 27 months of the bridge being opened to traffic.
Contact the Bureau of Structures to have a structure number assigned. Enter the inventory data and element
level bridge inspection data in accordance with the SIM into WisDOT’s Highway Structures Information
System (HSIS) within 90 days of completing the field portion of the inspection. Continue to complete required
inspections and data submittal at intervals according to the requirements of the NBIS and SIM.

@ Maintain temporary structures and approaches in place until no longer needed. Unless the engineer directs
otherwise, completely remove and dispose of as specified in 203.3.5; do not place on the finished surface.

526.5 Payment
Replace paragraph (2) with the following effective with the November 2025 letting.

@ Payment for the Temporary Structure bid items is full compensation for providing a temporary structure
including design and construction; for construction staking; for temporary shoring and other secondary
structure items; for backfilling with structure backfill; for maintaining; and for removing when no longer
needed. The department will pay 70 percent of the contract amount when open to traffic and the balance
after structure removal and associated site restoration.

550 Driven Piles
550.3.9 Pre-Boring

550.3.9.1 General
Add paragraph (2) effective with the February 2026 letting.

() Pre-bore holes to the depth the plans or special provisions require. Submit written requests for pre-boring not
required under the contract to the engineer for review and approval. Do not impair the capacity of in-place
piles or damage adjacent structures by pre-boring operations.
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@ Contractor may elect to not perform pre-boring, subject to written approval from the engineer as specified in
104.2.1(2). If the contractor elects to not perform pre-boring and subsequently pre-boring is necessary at any
point throughout the project, no additional time or compensation will be granted.

621 Landmark Reference Monuments
Remove Standard Specification 621 (Landmark Reference Monuments) effective with the November 2025
letting. Refer to updated information in this ASP-6 for standard specifications 680 and 682.

643 Traffic Control

643.1 Description
Replace paragraph (1) with the following effective with the November 2025 letting.

@) This section describes providing, maintaining, repositioning, and removing temporary traffic control devices
as follows:

Drums Warning lights 42-inch cones

Barricades type IlI Connected arrow boards Portable changeable message signs
Flexible tubular markers Signs Channelizing curb system

Speed feedback trailers Connected work zone start and end location markers

643.2.2 Department's Approved Products List (APL)
Replace paragraph (1) with the following effective with the November 2025 letting.

¢ Furnish materials from the APL as follows:

- Drums - Connected arrow boards

- Barricades type Il - Sign sheeting

- Flexible tubular marker posts including bases - 42-inch cone assemblies

- Warning lights and attachment hardware - Portable changeable message signs
- Channelizing curb systems - Speed feedback trailers

- Connected work zone start and end location markers

643.3 Construction
643.3.1 General
Add paragraphs (10), (11), (12) and (13) effective with the November 2025 letting.

(10) For connected devices provide a local specialist to respond to emergency situations within 2 hours of being
notified. Equip local specialists with sufficient resources to correct deficiencies in the connected work zone
devices.

(1) Prior to deployment, test all connected devices with the engineer to ensure the device is showing in the
WisDOT approved data feed. Send an email to DOTBTOworkzone@dot.wi.gov to notify BTO that the
devices have been turned on.

(12) Provide a WisDOT approved data feed from connected devices and the remote management software,
updated at least every minute.

@3) If requested by the engineer, provide real-time status change alerts to a list of designated personnel via text
or email or both. Send an alert each time a connected device is switched between operating modes which
include the current operating mode, the previous operating mode, the date and time of the mode switch, and
the location (latitude and longitude) of the device at the time of the mode switch in the alert.

643.3.3 Connected Arrow Boards
Revise subsection title and add paragraphs (3) and (4) effective with the November 2025 letting.
@ The connected arrow board may be switched between the following pattern displays per the plan:
- Blank
- Right arrow static
- Right arrow flashing
- Right arrow sequential
- Left arrow static
Left arrow flashing
- Left arrow sequential
Line flashing
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- Bi-directional arrow flashing.

@« When the connected arrow board is not displaying a pattern, the display shall be blank, and the connected
arrow board transmits its status to the data feed. When a connected arrow board is switched to a pattern, the

connected arrow board transmits its location and its current operating mode to the data feed.

643.3.7 Temporary Pavement Marking
Add paragraph (9) effective with the November 2025 letting.

© Install temporary markings on the final surface in the same location as permanent markings will be placed or

as the plans show.

643.3.10 Connected Work Zone Start and End Location Markers
Add subsection effective with the November 2025 letting.

() Place work zone start location marker at the beginning of the work zone per plan or as the engineer directs.
Clearly label the work zone start location marker so that it is easily distinguishable by field personnel.

@ Place work zone end location marker at the end of the work zone per plan or as the engineer directs. Clearly

label the work zone end location marker so that it is easily distinguishable by field personnel.

@ Ensure the connected work zone start and end location markers operate continuously when deployed on the

project.

« Ensure the work zone location markers and connected arrow board are from the same manufacturer.
& When the work zone start and end location markers are switched to the ON mode, verify the begin and end

location markers transmit their location and identity as begin or end markers to the data feed.

© Switch the work zone start and end location markers to OFF mode when temporary traffic control is
removed, and the normal traveled way is restored.

643.4 Measurement

643.4.1 Items Measured by the Day
Add paragraphs (3) and (4) effective with the November 2025 letting.

@ The department will measure Traffic Control Connected Arrow Boards by day for the days the device is

reporting correct data.

@ The department will measure Traffic Control Connected Work Zone Start and End Location Markers by day
per roadway segment for the days the devices are reporting correct data.

643.5 Payment
643.5.1 General

Replace paragraph (1) with the following effective with the November 2025 letting.

() The department will pay for measured quantities at the contract unit price under the following bid items:

ITEM NUMBER
643.0300
643.0420
643.0500
643.0600
643.0650
643.0700 - 0799
643.0810
643.0900
643.0910
643.0920
643.1000
643.1050
643.1051
643.1070 - 1079
643.1220
643.1500
643.3100 - 3299
643.3300 - 3399
643.3500 - 3599

DESCRIPTION

Traffic Control Drums

Traffic Control Barricades Type Il

Traffic Control Flexible Tubular Marker Posts
Traffic Control Flexible Tubular Marker Bases
Traffic Control Channelizing Curb System

Traffic Control Warning Lights (type)

Traffic Control Connected Arrow Boards

Traffic Control Signs

Traffic Control Covering Signs Type |

Traffic Control Covering Signs Type |l

Traffic Control Signs Fixed Message

Traffic Control PCMS

Traffic Control PCMS with TMC Communications
Traffic Control Cones (height)

Traffic Control Connected Work Zone Start and End Location Markers
Traffic Control Speed Feedback Trailer
Temporary Marking Line (material/type) (width)
Temporary Marking Crosswalk (material) 6-Inch
Temporary Marking Arrow (material)

UNIT
DAY
DAY

EACH
EACH
LF
DAY
DAY
DAY
EACH
EACH
SF
DAY
DAY
DAY
DAY
DAY
LF

LF
EACH
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643.3600 - 3699 Temporary Marking Word (material) EACH
643.3700 - 3799 Temporary Marking Raised Pavement Marker (type) EACH
643.3800 - 3899 Temporary Marking Stop Line (material) 18-Inch LF
643.3900 - 3959 Temporary Marking Diagonal (material) 12-Inch LF
643.3960 - 3999 Temporary Marking Removable Mask Out Tape (width) LF
643.4100 Traffic Control Interim Lane Closure EACH
643.5000 Traffic Control EACH

646 Pavement Marking

646.3.1.1 General Marking
Replace paragraph (7) with the following effective with the November 2025 letting. Add paragraph (8) effective
with the February 2026 letting.

@ Apply marking to the width and color the bid item indicates. Distribute beads uniformly across the line.
Provide a sharp cutoff for both sides and ends of the marking with a uniform cross-section. Achieve straight
alignment, not to exceed a 3/8-inch variation in any 40-foot section of travelled way. Do not damage existing
marking that will remain in place.

©® Apply both lines of the centerline marking simultaneously to ensure a consistent gap.

646.3.1.6 Proving Period

646.3.1.6.1 General
Replace paragraph (1) with the following effective with the February 2026 letting.

) The engineer may conduct post acceptance inspections periodically during a proving period to evaluate the
physical presence of pavement marking and, for permanent markings, the retroreflectivity. The proving
period begins on the last day of the week, for all marking placed within that week. The proving period
extends through April 15 of the next calendar year or 180 days, whichever is longer. If weather or road
surface conditions prevent the engineer from fully evaluating the marking at the end of the proving period,
the engineer may extend the proving period.

646.3.1.6.2 Retroreflectivity
Replace paragraph (1), included with the November 2025 ASP-6, with the following effective with the February
2026 letting.
@) For permanent markings, the engineer will also evaluate the percent failing retroreflectivity at the end of the
proving period. Ensure that the 180-day reflectivity, in millicandelas/lux/m?, meets or exceeds the following:

180 DAY DRY

MATERIAL COLOR RETROREFLECTIVITY
Epoxy White 150
Yellow 100
Wet Reflective Epoxy White 250
Yellow 150
Permanent Tape White 400
Yellow 335

646.3.2.3.2 Wet Reflective Epoxy
Replace paragraph (1) with the following effective with the February 2026 letting.

@) Apply wet reflective epoxy binder in a grooved slot and provide a double drop bead system at the application
rate specified in the APL.

646.3.2.4 Black Epoxy
Replace paragraph (1) with the following effective with the November 2024 letting.

@) Apply black epoxy in a grooved slot directly after the white marking. Apply epoxy at a wet mil thickness of 20.
Apply black aggregate at or exceeding 25 pounds per gallon of epoxy. Do not apply glass beads to black
epoxy.

646.3.3 Special Marking
Replace subsection with the following effective with the February 2026 letting.
@ Fill'in any breaks left from the stencil with the same material to ensure there are no gaps.
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@ Under the Marking Railroad Crossings bid items, apply the RXR symbol and 3 transverse lines as the plans
show.
@ Under the Marking Curb bid items, mark the vertical face and the top of the curb.

@ Under the Marking Aerial Enforcement Bars bid items, the department will locate the marking. Notify the
engineer at least one week before marking so the State Patrol can provide exact locations.

650 Construction Staking

650.3.12 Supplemental Control Staking
Replace paragraph (2) with the following effective with the November 2025 letting.

2 Document and provide to the engineer complete descriptions and reference ties of the control points,
alignment points, and benchmarks to allow for quick reestablishment of the plan data at any time during
construction and upon project completion. Document additional control on department form DT1291 as
described in CMM 710, table 710-1.

680 Public Land Survey Monuments
Add section 680 (Public Land Survey Monuments) effective with the November 2025 letting.

680.1 Description
() This section describes perpetuating US Public Land Survey System (USPLSS) monuments.
680.2 Materials

@) Furnish magnetic survey nails with center point a minimum of 2-1/2 inches long or engineer approved
alternative.

@ Furnish minimum 3/4-inch reinforcement or 1 inch outside diameter (OD) iron pipe at least 24 inches long.
@ Furnish plastic survey marker cap with lettering that reads “Witness Monument”.
@ Use alternative materials if requested and furnished by the county surveyor.

680.3 Construction

680.3.1 General

() Perform work under the direction and control of a professional land surveyor registered in the state of
Wisconsin, following Wisconsin Administrative Code A-E 7
(https://docs.legis.wisconsin.gov/code/admin_code/a_e/7).

@ Preserve existing USPLSS monuments and witness monuments (ties) within the construction limits in their
original position until monuments are verified and sufficiently tied off.
680.3.2 Pre-Construction

@ Notify the county surveyor at least 30 days prior to start of construction operations about all USPLSS
monuments within the construction limits that might be disturbed.

@ Obtain the existing USPLSS Monument Record from the county surveyor. Verify existing monuments and
witness monuments are in place and undisturbed.

@ Replace withess monuments that are missing or that could be disturbed by construction operations. Locate
new witness monuments near the USPLSS monument but outside the construction limits. Submit a
monument record as specified in 680.3.5.

@ Temporarily mark the location of all withess monuments to protect them during construction.
680.3.3 Removals

@) Remove or abandon existing monument and monument cover that interfere with construction operations.
Remove and dispose of surplus excavation and materials as specified in 205.3.12.
680.3.4 Post-Construction

@ Verify the location of monuments and witness monuments when construction operations are complete.

@ Set new monuments and withess monuments where necessary. Recess magnetic survey nails 1/4 inch
below the pavement surface for monuments located in pavement. Use reinforcement or iron pipe for
monuments not in pavement and for witness monuments. Locate new witness monuments near the USPLSS
monument and outside the roadbed. Install plastic caps on withess monuments.

@ Install marker posts next to all withess monuments if required and supplied by the county surveyor.

# Omit setting monuments in the pavement if approved by the department’s regional survey coordinator and
county surveyor due to traffic or safety concerns.
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) Submit a monument record as specified in 680.3.5.
680.3.5 Monument Records

@) Submit a monument record on department form DT1291 to the county surveyor at locations where
monuments were set. Provide a copy to the engineer and regional survey coordinator.

680.4 Measurement

() The department will measure bid items under this section as each individual monument acceptably
completed.
680.5 Payment

@) The department will pay for measured quantities at the contract unit price under the following bid items:
ITEM NUMBER DESCRIPTION UNIT
680.0100 Public Land Survey Monument Verify and Reset EACH

@ Payment for the Public Land Survey Monument Verify and Salvage bid item is full compensation for
providing all materials; for coordinating with county surveyors; for obtaining existing monument records; for
verifying the existing location of monuments and witness monuments; for removing or abandoning existing
monuments and monument covers; for resetting monuments; for setting or resetting temporary and
permanent witness monuments; and for submitting monument records.

682 Geodetic Survey Monuments
Add section 682 (Geodetic Survey Monuments) effective with the November 2025 letting.

682.1 Description

() This section describes salvaging geodetic survey discs and constructing geodetic survey monuments.
682.2 Materials

@) Furnish materials conforming to the following:

(070] 3 (o111 <SP 501
LR TaT o 7= g 1Y o | (O 505.2
[N Lo P-4 o] o I o T= Lo | R 520.2

@ Furnish grade A concrete as modified in 716. Provide QMP for class Ill ancillary concrete as specified in 716.

682.3 Construction
() Contact the WisDOT Geodetic Surveys Unit at (866) 568-2852 or “geodetic@dot.wi.gov” as required below.
682.3.1 Salvage Geodetic Survey Discs

(1 Remove and salvage geodetic survey discs from existing structures or survey monuments being removed at
the locations shown in the plan.

@ Notify the WisDOT Geodetic Surveys Unit 7 calendar days prior to removal operations.
@) Ship or deliver salvaged discs to following address:

WisDOT Bureau of Technical Services

Geodetic Surveys Unit

3502 Kinsman Boulevard

Madison, WI 53704

Provide a tracking number to the Geodetic Surveys Unit upon shipment or contact the Geodetic Surveys Unit
to schedule in-person delivery.

682.3.2 Geodetic Survey Monuments
682.3.2.1 Monument Location

() Stake the approximate location of monuments provided in the plan and contact the WisDOT Geodetic
Surveys Unit 30 days prior to excavating holes for field verification and delivery of department furnished
geodetic survey discs.

682.3.2.2 Placing Monuments

() Excavate holes for monuments by use of a circular auger at the size and depth the plans show or as the
engineer directs.

) Remove and dispose of surplus excavation and materials as specified in 205.3.12.
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@ Fill holes with concrete and strike off flush with the ground surface. Place circular forms and steel
reinforcement in the concrete as the plans show. Place geodetic survey discs on monuments while the
concrete is still plastic.

682.3.2.3 Protecting and Curing

() Cure exposed portions of cast in place concrete monuments as specified in 415.3.12 except the contractor
may use curing compound conforming to 501.2.8.

@ Protect placed concrete monuments as specified for concrete pavement as specified in 415.3.14
@) Protect cast in place concrete monuments from freezing for 7 days.

682.4 Measurement

) The department will measure bid items under this section as each individual monument acceptably
completed.
682.5 Payment

@) The department will pay for measured quantities at the contract unit price under the following bid items:

ITEM NUMBER DESCRIPTION UNIT
682.0100 Salvage Geodetic Survey Disc EACH
682.0200 Geodetic Survey Monument EACH

2 Payment for the Salvage Geodetic Survey Disc bid item is full compensation for removing and salvaging; and
shipping or delivering the disc to the Geodetic Surveys Unit. Removing existing survey monuments will be
paid separately under the Removing Concrete Bases bid item. Removing existing survey marker posts will
be paid separately under the Removing Delineators and Markers bid item.

@ Payment for the Geodetic Survey Monument bid item is full compensation for staking; providing concrete;
providing steel reinforcement; for placing department-furnished geodetic discs; and for excavating and
backfilling.

710 General Concrete QMP
710.3 Certification Requirements
Replace paragraph (1) and add paragraph (2) effective with the November 2025 letting.

@) Have a person certified from the Highway Technician Certification Program Portland Cement Concrete
Technician 1 (HTCP - PCCTEC-1) or Assistant Certified Technician Program - Portland Cement Concrete
(ACT-PCC) working under a certified technician, on the project site, prepared and equipped to perform
required sampling and testing whenever placing concrete.

@ The department will have a certified HTCP Portland Cement Concrete Mix Design Certification (PCC MDC)
technician to review and approve concrete mixes.
710.4 Concrete Mixes

Replace subsection with the following effective with the November 2025 letting.

() The contractor is responsible for mix performance.

@ At least 7 business days before producing concrete, document that materials conform to 501 unless the
engineer allows or individual QMP specifications provide otherwise. Include the following:

1. For mixes: quantities per cubic yard expressed as SSD weights and net water, water to cementitious material
ratio, air content, and SAM number.

2. For cementitious materials and admixtures: type, brand, and source.

3. For aggregates: absorption, oven-dried specific gravity, SSD bulk specific gravity, wear, soundness, light weight
pieces, freeze thaw test results if required, and air correction factor. Submit component aggregate gradations,
aggregate proportions, and target combined blended aggregate gradations using the following:

- DT2220 for combined aggregate gradations.
- DT2221 for optimized aggregate gradations.
4. For optimized concrete mixtures:
- Complete the worksheets within DT2221 according to the directions.

- Ensure the optimized aggregate gradations and the optimized mix design conform to WisDOT
specifications and pass the built-in tests within DT2221.

- Verify slip-form mixture workability and conformance to specifications through required trial batching.

- Submit the completed DT2221 to the engineer electronically. Include the trial batch test results with the
mix design submittal.
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5. For high early strength (HES) concrete mixtures required by contract, complete the HES mix modification section
in the DT2220 or DT2221 form.

@ Document mix adjustments daily during concrete production.

@ Prepare, notify, and submit mixture design modifications to the engineer. Do not place material until the
documentation is submitted and, when required, written approval of the mixture design modifications.

) Report concrete mix design modifications as classified in levels as specified in table 710-1.
TABLE 710-1 MIX DESIGN MODIFICATION NOTIFICATION

NEW MIX
NOTIFICATION LEVEL I LEVEL Il DESIGN DURING
PROJECT
Prepare, notify, and submit mix design to Engineer Prior to use 3 bu§|ness days | 5 buglness days
prior to use prior to use
Approval required before placement No Yes Yes

©® A mix design modification is when any modification occurs for a specific level as specified in table 710-2.

¢ Dependent on the modification performed, documentation is required to be submitted to the engineer as
specified in table 710-3.

©® For HES concrete, conform as specified in table 710-4.
© HES concrete is not eligible for 28-day strength incentives.
10y Submit concrete mix designs into MRS as specified in 701.1.2.7.

TABLE 710-2 MATERIAL MIX DESIGN MODIFICATIONS
Replace Table 710-2, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.

NEW MIX
MODIFICATION TYPE LEVEL I LEVEL Il gﬁgllﬁg
PROJECT
Water source X
Cement source, type, or brand X
Total cementitious xn X
Aggregate blend X
Aggregate source X
SCM replacement rate X
SCM type and supplier X
Change in: | Fly ash source (different class) X
Fly ash source (same.class for pavements X
and cast-in-place barriers)
Fly ash source (same class for structures) X
Slag source (same grade) X
Slag source (different grade) X
Chemical admixture manufacturer or
product name & X
Chemical admixture dosage rates X X
SCM X
Removal of: | Chemical admixture other than Type B or D X B4
Type B or Type D chemical admixture X XM
Non-fading, color pigment X
. Chemical admixture other than Type B or D X B4
Addition of:
Type B or Type D chemical admixture X B X H
New SCM X

[ For HES/SHES concrete modification only.
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2 Not including Type B or Type D chemical admixture.

31 'When admixture is from the concrete admixture APL and the dosage rate is within recommended dosage rates as
specified in the APL. If the admixture dosage rate is outside of recommended dosage rates as specified in the APL,
BTS approval is required before use.

M Not furnished from the APL.

TABLE 710-3 MIX DESIGN MODIFICATION DOCUMENTATION
Replace Table 710-3, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.

NEW REQUIRED DOCUMENTATION LEVEL I LEVEL Il DEST(EI\GVD“TJEING
PROJECT
Results from trial batching if required X
Amendment to the quality control plan X X X
Water source name and report X
Cement mill certification X
WisDOT aggregate quality report X
SCM mill certification X X
Chemical additive product data sheet X X X
Updated DT2220 or DT2221 form X X
New DT2220 or DT2221 form X
New mixture ID: Contractor ID and WisDOT ID X X
New maturity curve Xz X X
New lot/sublot layout B! X 349 X

[ Water for concrete report conforming to 501.2.6 for private wells or surface water sources.

2 Required only when using a retarder.

81 Required for HES concrete.

[ Required when changing the SCM replacement rate.

31" Not required for SCM source change of same Class/Grade in pavements and cast-in-place barrier projects.

TABLE 710-4 OPTIONS FOR HES CONCRETE
SCENARIO MIXTURE MODIFICATION
When the contract requires, or the HES is OPTION 117 Add 94 to 282 Ib/cy of cement 4
directed by the department OPTION 2 Use Type Ill cement

When the engineer allows HES when

1.2
requested by the contractor in writing Add up to 282 lb/cy of cement

M1 Adjust water to maintain workability without raising the w/cm ratio.
21 Add to a previously accepted mixture.

710.5.6.2 Contractor Control Charts

710.5.6.2.1 General
Replace subsection with the following effective with the November 2025 letting.

() Test aggregate gradations during concrete production except as allowed for small quantities under 710.2.
Perform required contractor testing using non-random samples.
@ Sample aggregates from either the conveyor belt or from the working face of the stockpiles.

@ Complete aggregate testing as specified in table 710-5. Submit one pre-placement test within five days
before anticipated placement. Include this gradation on the control charts.

@ Report gradation test results and provide control charts to the engineer within 1 business day of obtaining the
sample. Submit results to the engineer and electronically into MRS as specified in 701.1.2.7.

) Conduct aggregate testing at the minimum frequency specified in table 710-5 for each mix design, except as
allowed for small quantities in 710.2. The contractor’s concrete production tests can be used for the same
mix design on multiple contracts.
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TABLE 710-5 QC AGGREGATE TESTING FREQUENCY
Replace Table 710-5, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.
CONCRETE CLASSIFICATION

RS S S PLACEMENT TESTING

TESTING
Hand Placement: One test per cumulative
< 250 CY 250 CY
> 250 CY One test per day
| I: P m
Class avement Slip Formed Placement
One pre-placement < 1500 CY One test per day
test per aggregate > 1500 CY Two tests per day
source : :
One test per cumulative 150 CY, maximum one test per
: 2], [3], [4] ’
Class I: Structures day
One test per cumulative
<
Class I: Cast-in Place Barrier "] 250 cY 250 CY
> 250 CY
One test per day
Class II: Base One test per calendar week of production

Class II: Structure Repair - Joints One test per cumulative 150 CY, maximum one test per

Class II: Concrete Overlay day
Class Il: Pavement Repair One pre-placement
] test per aggregate
Class |I: Pavement Replacement source One test per 400 CY, minimum one test per 10 business

Class II: Base Patching days, maximum one test per day

Class IlI: Ancillary

Class IlI: Structure Repair — Curb &

Surface & Preplacement testing only

[l Frequency is based on project daily production rate.

[2I Aggregate gradation testing must be performed on a per contract basis. If multiple structures are on the same
contract and use the same aggregate source, then the samples must be collected based on cumulative concrete
contract quantities within the same concrete classification.

B WTM T255 (Fine and Coarse) required for each aggregate sample.

[ Calculate trial batch weights for each mix design when production begins and whenever the moisture content of the
fine or coarse aggregate changes by more than 0.5 percent, adjust the batch weights to maintain the design w/cm
ratio.

I Aggregate gradation must meet the gradation previously approved by the engineer.

710.5.6.3 Department Acceptance Testing
Replace subsection with the following effective with the November 2025 letting.

() Department testing frequency is based on the quantity of each mix design placed under each individual
WisDOT contract as specified table 710-6. Aggregate gradation testing must be performed on a per contract
basis.

@ The department will split each sample, test for acceptance, and retain the remainder for a minimum of 10
calendar days.

@ The department will obtain the sample and deliver to the regional testing lab in the same day. The
department will report gradation test results to the contractor within 1 business day of being delivered to the
lab. The department and contractor can agree to an alternative test result reporting timeframe. Document
alternative timeframes in the contractor's quality control plan.

@ Additional samples may be taken at the engineer’s discretion due to a changed condition.

) If multiple bid items on the same contract use the same aggregate source, then the samples must be
collected based on cumulative concrete contract quantities within the same concrete classification.

© Department will test small quantities at the minimum frequency specified in table 710-7.
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TABLE 710-6 QV AGGREGATE TESTING FREQUENCY

CONCRETE CLASSIFICATION PLACEMENT TESTING

One test per placement day for first 5 days of placement.

- If all samples are passing, reduced testing frequency is
applied.

- Reduced frequency: One test per calendar week of placement

Class I: Pavement

One test per 250 CY placed.
Class I: Structures - Minimum of one test per contract for substructure
- Minimum of one test per contract for superstructure

Class I: Cast-in-Place Barrier One test per 500 CY placed

One test per 250 CY

Class II: Concrete Overlay Maximum one test per day

Class Il: Base

Class Il: Structure Repair

Class Il: Pavement Repair

Class II: Pavement Replacement

No minimum testing

Class Il: Base Patching

Class II: Ancillary

TABLE 710-7 QV AGGREGATE TESTING FREQUENCY FOR SMALL QUANTITIES

CONCRETE CLASSIFICATION PLACEMENT TESTING

Class I: Pavement

Class I: Structures One test on the first day of placement.

Class |: Cast-in-Place Barrier

710.5.7 Corrective Action

710.5.7.1 Optimized Aggregate Gradations
Replace subsection with the following effective with the November 2025 letting.

@ If the contractor's 4-point running average or a department test result of the volumetric percent retained
exceeds the tarantula curve limits by less than or equal to 1.0 percent on a single sieve size or limits listed in
the additional requirements for optimized aggregate gradation in 501.2.7.4.2 table 501-4, notify the other
party immediately and do the following:

Option A:

1.
2.
3.

Perform corrective action documented in the QC plan or as the engineer approves.
Document and provide corrective action results to the engineer as soon as they are available.

Department will conduct two tests within the next business day after corrective action. Department will provide
test results to contractor after each test is complete.

. If blended aggregate gradations are within the tarantula curve limits by the second department test:

- Continue with concrete production.
- Include a break in the 4-point running average.

- For Class | Pavements: The department will discontinue reduced frequency testing and will test at a
frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per
placement day frequency, the reduced frequency testing will be reapplied.

. If blended aggregate gradations are not within the tarantula curve limits by the second department test:

- If the contract does not require optimized aggregate gradation under 501.2.7.4.2.1(2), stop concrete
production and submit either a modified optimized aggregate gradation mix design or a new optimized
aggregate gradation mix design or a new combined aggregate gradation mix design.

- If the contract requires optimized aggregate gradations under 501.2.7.4.2.1(2), stop concrete production
and submit a modified optimized aggregate gradation mix design or a new optimized aggregate gradation
mix design.

Option B:

1.
2.

Submit a modified optimized aggregate gradation mix design or a new optimized aggregate gradation mix design.
Restart control charts for new mix design.
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@ If the contractor's 4-point running average or a department test result of the volumetric percent retained
exceeds the tarantula curve limits by more than 1.0 percent on one or more sieves, stop concrete production
and submit a modified mix design or a new mix design.

@ Both the department and contractor must sample and test aggregate of the modified mix design or a new mix
design at the frequency specified in 710.5.6.1.
710.5.7.2 Combined Aggregate Gradations

Replace subsection with the following effective with the November 2025 letting.

@ If the contractor's 4-point running average or a department test result of the percent passing by weight
exceeds the combined aggregate gradation limits by less than or equal to 1.0 percent on a single sieve size,
do the following:

1. Notify the other party immediately.

. Perform corrective action documented in the QC plan or as the engineer approves.

. Document and provide corrective action results to the engineer as soon as they are available.

. The department will conduct two tests within the next business day after corrective action is complete.

. If blended aggregate gradations are within the combined aggregate gradation limits by the second department
test:

a b~ 0N

- Continue with concrete production.
- Include a break in the 4-point running average.
- For Class | Pavements: The department will discontinue reduced frequency testing and will test at a

frequency of 1 test per placement day. Once 5 consecutive samples are passing at the 1 test per
placement day frequency, the reduced frequency testing will be reapplied.

6. If blended aggregate gradations are not within the combined aggregate gradation limits by the second department
test, stop concrete production and submit a modified mix design or a new mix design.

@ If the contractor's 4-point running average or a department test result of the percent passing by weight
exceeds the combined aggregate gradation limits by more than 1.0 percent on one or more sieves, stop
concrete production and submit a modified mix design or a new mix design.

) Both the department and contractor must sample and test aggregate of the modified mix design or a new mix
design at the frequency specified in 710.5.6.1.

715 QMP Concrete Pavement, Cast-in-Place Barrier and Structures
715.3.1.2 Lot and Sublot Definition

715.3.1.2.1 General
Replace subsection with the following effective with the November 2025 letting.

() Designate the location and size of all lots before placing concrete. Ensure that no lot contains concrete of
more than one mix design or placement method defined as follows:

Mix design change A modification to the mix requiring the engineer's approval under 710.4(5).

For paving and barrier mixes, follow 710.4(4) and 710.4(5) for concrete
mixture design modifications.

Placement method Either slip-formed, not slip-formed, or placed under water.
@ Lots and sublots include ancillary concrete placed integrally with the class | concrete.
715.3.1.2.3 Lots by Cubic Yard
Replace paragraph (3) with the following effective with the November 2025 letting.
@ An undersized lot is eligible for incentive payment under 715.5 if the lot has 4 or more sublots for that lot.

715.3.2 Strength Evaluation

715.3.2.1 General
Replace subsection with the following effective with the November 2025 letting.

() The department will make pay adjustments for strength on a lot-by-lot basis using the compressive strength
of contractor QC cylinders or the flexural strength of contractor QC beams.

@The department will evaluate the sublot for possible removal and replacement if the 28-day sublot average
strength is:

- Pavement (Compressive): < 2500 psi
- Pavement (Flexural): < 500 psi
- Structure: < f'c - 500 psi [/
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- Cast-in-Place Barrier: < f'c - 500 psi [/
[ £¢ is design strength found in plans or specials.

715.5 Payment
715.5.1 General
Replace paragraph (4) and add paragraphs (8) and (9) effective with the November 2025 letting.
@ The department will adjust pay for each lot using PWL of the 28-day sublot average strengths for that lot.
The department will measure PWL relative to strength lower specification limits as follows:
- Compressive strength of 3700 psi for pavements.
- Flexural strength of 650 psi for pavements.
- Compressive strength of 4000 psi for super structures and barrier, or as shown in the plan details.
- Compressive strength of 3500 psi for substructures and culverts, or as shown in the plan details.
) The department will not pay a strength incentive for concrete that is nonconforming in another specified

property, for ancillary concrete accepted based on tests of class | concrete, or for high early strength
concrete unless placed in pavement gaps as allowed under 715.3.1.2.2.

©® Submit test results to the department electronically using MRS software. The department will verify
contractor data before determining pay adjustments.

 All coring and testing costs under 715.3.2.2 including filling core holes and providing traffic control during
coring are incidental to the contract.

@ If the contractor combines concrete of varying specified strengths in a single lot/sublot, the highest specified
strength of the related concrete shall be used to calculate pay incentive/disincentive.

© The department will apply one price adjustment to a given quantity of material. If the quantity in question is
subject to more than one nonconforming test, apply the adjustment with the greater price reduction. In the
absence of exact quantities affected by the sublot test results, pay reductions will be applied to the entire
sublot.

715.5.4 Pay Adjustments for Nonconforming Air Content, Temperature, and Delivery Time
Add subsection 715.5.4 (Pay Adjustments for Nonconforming Air Content, Temperature, and Delivery Time)
effective with the November 2025 letting.

@) The department will adjust pay for each sublot with nonconforming QC air content and temperature test

results as specified in table 715-2 and table 715-3. If the quantity in question is subject to more than one of
the following conditions, apply the adjustment with the greater price reduction.

@ For high temperatures, the engineer may consider the effectiveness of the contractor's temperature control
plan and the contractor's compliance with their temperature control plan before taking a price reduction.

@ A 25% price reduction to the concrete invoice price will be applied if concrete is placed after the delivery time
exceeds the limit specified in 501.3.5.2.

TABLE 715-2 PRICE REDUCTIONS FOR NONCONFORMING AIR CONTENT

PERCENT PRICE REDUCTION OF THE
o,
L1 () CONTRACT UNIT PRICE
>=0.5101 10
Above Specification
0.1t0 0.4 11 5
0.1t0 0.5 20
Below Specification 06t01.0 30
>1.0 50 or remove and replace

[ Evaluate the strength data. If the strengths are acceptable, do not take a price reduction for high air content.
Contractor is responsible to provide additional strength data, if necessary.
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Effective with February 2026 Letting ASP-6

TABLE 715-3 PRICE REDUCTIONS FOR NONCONFORMING TEMPERATURE
Replace Table 715-3, included with the November 2025 ASP-6, with the following effective with the February

2026 letting.

CONCRETE TEMPERATURE (F) [ PRICE REDUCTION (%)
o >80to <=85 10
Upper Temperature Limit [
> 85 25
o 45 to <= 50 10
Lower Temperature Limit
<45 25

11 Applies only for Concrete Structures and Cast-in-Place Barrier.

[21'If a written temperature control plan outlining the actions by the contractor to control concrete temperature at the point
of placement exceeding 80 F is submitted and followed to effectively control the temperature, the upper temperature
limit is increased by 10 F for price reductions for nonconforming temperature.

716 QMP Ancillary Concrete

716.2 Materials

716.2.1 Class Il Concrete
Replace paragraph (2) with the following effective with the November 2025 letting.
@ Perform random QC testing at the following frequencies:

1. Test air content, temperature, and slump a minimum of once per 100 cubic yards for each mix design and
placement method.

2. Cast one set of 3 cylinders per 200 cubic yards for each mix design and placement method. Cast a minimum of
one set of 3 cylinders per contract for each mix design and placement method. Random 28-day compressive
strength cylinders are not required for HES or SHES concrete.

3. For deck overlays, perform tests and cast cylinders once per 50 cubic yards of grade E concrete placed.

4. For concrete base, one set of tests and one set of cylinders per 250 cubic yards.

The department will allow concrete startup test results for small quantities as specified in 710.2(1). Cast one
set of 3 cylinders if using startup testing for acceptance.

716.2.2 Class lll Concrete

Replace paragraph (1) with the following effective with the November 2025 letting.

() Acceptance of class Ill concrete is based on DT2220/ DT2221 certification page. Submit the certificate of
compliance at least 3 business days before producing concrete along with the initial concrete mix
documentation as required under 710.4(2).

Bid Iltems
500 Bid Items
Remove the following bid items effective with the February 2026 letting.
522.2363 Culvert Pipe Reinforced Concrete Horizontal Elliptical Class HE-IIl 63x98-Inch LF
522.2663 Apron Endwalls for Culvert Pipe Reinforced Concrete Horizontal Elliptical 63x98-Inch EACH
600 Bid Iltems
Remove the following bid item effective with the February 2026 letting.
| 608.2363 Storm Sewer Pipe Reinforced Concrete Horizontal Elliptical Class HE-IIl 63x98-Inch LF
Add the following bid item effective with the November 2025 letting.
| 611.0613 Inlet Covers Type DW EACH
Remove the following bid items effective with the November 2025 letting.
621.0100 Landmark Reference Monuments EACH
621.1100 Landmark Reference Monuments and Cast-Iron Covers EACH
621.1200 Landmark Reference Monuments and Aluminum Covers EACH
Remove the following bid items effective with the November 2025 letting.
643.0405 Traffic Control Barricades Type | DAY
643.0410 Traffic Control Barricades Type |l DAY
643.0800 Traffic Control Arrow Boards DAY

page 22 of 23



Effective with February 2026 Letting ASP-6

Add the following bid items effective with the November 2025 letting.

643.0810 Traffic Control Connected Arrow Boards DAY

643.1220 Traffic Control Connected Work Zone Start and End Location Markers DAY
Add the following bid item effective with the February 2026 letting.

657.0348 Poles Type 9 - Special Over Height EACH

657.0353 Poles Type 10 - Special Over Height EACH
Add the following bid items effective with the November 2025 letting.

680.0100 Public Land Survey Monument Verify and Reset EACH

682.0100 Salvage Geodetic Survey Disk EACH

682.0200 Geodetic Survey Monuments EACH

ERRATA

204.3.1.3 Salvaging or Disposal of Materials
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

) Dispose of concrete, stone, brick, and other material not designated for salvage as specified for disposing of

materials under 203.3.5.
204.3.2.3 Removing Buildings
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Buildings removed and materials resulting from building removal become the contractor’s property unless the
contract specifies otherwise. Dispose of unclaimed and removed material as specified for disposing of
materials in 203.3.5.

335.3.2 Rubblizing
Replace paragraph (6) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

© Remove reinforcing steel exposed at the surface by cutting below the surface and disposing of the steel as

specified in 203.3.5. Do not remove unexposed reinforcing steel.
335.3.3 Compacting
Replace paragraph (2) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

@ Remove loose asphaltic patching material, joint fillers, expansion material, or other similar materials from the
compacted surface. Also remove pavement or patches that have a maximum dimension greater than or
equal to 6 inches that are either not well seated or projecting more than one inch. Dispose of removed
material as specified in 203.3.5.

460.3.3.2 Pavement Density Determination

Replace change description annotation with the following to revise implementation date. This change is effective

with the November 2025 letting.
Add information to 460.3.3.2(1) and (3). Add reference to CMM, WTM, and WTP H-002. WTP H-002
contains the sublot layouts formerly in CMM 815. Definition of a lot is now defined here (460.3.3.2(3)) instead
of CMM. This change was implemented via ASP-6 with the February 2024 letting.

602.3.6 Concrete Rumble Strips

Replace paragraph (5) to correct link from 203.3.4 to 203.3.5 effective with the November 2024 letting.

) At the end of each workday, move equipment and material out of the clear zone and sweep or vacuum the
traveled way pavement and shoulder areas. Sweep away or vacuum up milling debris before opening
adjacent lanes to traffic. Dispose of waste material as specified in 203.3.5; do not place on the finished
shoulder surface.

604.2 Materials
Replace paragraph (1) with the following information to remove line and link for crushed aggregate effective with
the November 2024 letting. The crushed aggregate gradation information for slope paving is now found in

604.2(3).

@) Furnish materials conforming to the following:
L= (=] PP PP PP 501.2
Select Crushed MALEIaAl ........c..eiiii e e et e et e e e e e e e e e e s 312.2
(07011t 1= = PO T PSP PO PSR OPP PP PPRIN 501
REINFOICEIMENT ...ttt ettt o b et e ek bt e e e bttt e e bt e e ek bt e e esbe e e e aabeeeeenbeeennes 505
EXPANSION JOINE FIIET ...t e et e e et e et e e et e e e e bte e e s 415.2.3
ASPRNAITIC MALETIAIS ..ottt bt e e ettt e sttt e e e bt e e e eabe e e e abaeeenan 455.2
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Effective with June 2022 Letting

ADDITIONAL SPECIAL PROVISION 7

A. Reporting 1*'Tier and DBE Payments During Construction

1. Comply with reporting requirements specified in the department’s Civil Rights
Compliance, Contractor's User Manual, Sublets and Payments.

2. Report payments to all DBE firms within 10 calendar days of receipt of a progress payment by
the department or a contractor for work performed, materials furnished, or materials stockpiled
by a DBE firm. Report the payment as specified in A(1) for all work satisfactorily performed and
for all materials furnished or stockpiled.

3. Report payments to all first tier subcontractor relationships within 10 calendar days of receipt of
a progress payment by the department for work performed. Report the payment as specified in
A(1) for all work satisfactorily performed.

4. All tiers shall report payments as necessary to comply with the DBE payment requirement
as specified in A(2).

5. DBE firms must enter all payments to DBE and non-DBE firms regardless of tier.

6. Require all first tier relationships, DBE firms and all other tier relationships necessary to
comply with the DBE payment requirement in receipt of a progress payment by contractor to
acknowledge receipt of payment as specified in A(1), (2), (3) and (4).

7. All agreements made by a contractor shall include the provisions in A(1), (2), (3), (4), (5), and
(6), and shall be binding on all first tier subcontractor relationships, all contractors and
subcontractors utilizing DBE firms on the project, and all payments from DBE firms.

B. Costs for conforming to this special provision are incidental to the contract.

NOTE: CRCS Prime Contractor payment is currently not automated and will need to be manually loaded
into the Civil Rights Compliance System. Copies of prime contractor payments received (check or ACH)
will have to be forwarded to paul.ndon@dot.wi.gov within 5 days of payment receipt to be logged
manually.

***Additionally, for information on Subcontractor Sublet assignments, Subcontractor Payments and
Payment Tracking, please refer to the CRCS Payment and Sublets manual at:

https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payments-sublets-manual.pdf
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Effective with January 2025 Letting

(1)

)

©)

(4)

(%)

ADDITIONAL SPECIAL PROVISION 9

Electronic Certified Payroll or Labor Data Submittal

Use the department's Civil Rights Compliance System (CRCS) for projects with a LET date on or
before December 2024 and AASHTOWare Project Civil Rights and Labor (AWP CRL) for projects
with a LET date on or after January 2025 to electronically submit Certified Payroll Reports for
contracts with federal funds and labor data for contracts with state funds only. Details are
available online through the department’s Highway Construction Contractor Information (HCCI)
site on the Labor, Wages, and EEO Information page at:
https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/default.aspx

Ensure that all tiers of subcontractors, including all trucking firms, either submit their weekly certified
payroll reports (contracts with federal funds) or labor data (contracts with state funds only)
electronically through CRCS or AWP CRL. These payrolls or labor data are due within seven calendar
days following the close of the payroll period. Every firm providing physical labor towards completing
the project is a subcontractor under this special provision.

Upon receipt of contract execution, promptly make all affected firms aware of the requirements under
this special provision and arrange for them to receive CRCS or AWP CRL training as they are about to
begin their submittals. The department will provide training either in a classroom setting at one of our
regional offices, via the online AWP Knowledge Base, or by telephone. to schedule CRCS specific
training. The AWP Knowledge Base is at: https://awpkb.dot.wi.gov/

The department will reject all paper submittals for information required under this special
provision. All costs for conforming to this special provision are incidental to the contract.

For firms wishing to export payroll/labor data from their computer system, have their payroll
coordinator contact:

For CRCS: Paul Ndon at paul.ndon@dot.wi.gov. Information about exporting payroll/labor data.
Not every contractor’s payroll system can produce export files. For details, see Section 4.8 CPR
Auto Submit (Data Mapping) on pages 49-50; 66-71 of the CRCS Payroll Manual at:
https://wisconsindot.gov/Documents/doing-bus/civil-rights/labornwage/crcs-payroll-manual. pdf

For AWP CRL: Contact AWP Support at awpsupport@dot.wi.gov. Additional information can be
found in the AWP Knowledge Base at https://awpkb.dot.wi.gov/Content/crl/Payrolls-
PrimesAndSubs/PayrollXMLFileCreationProcess.htm
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FHWA-1273 — Revised October 23, 2023

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

1. Nondiscrimination

Ill.  Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X.  Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

XI.  Certification Regarding Use of Contract Funds for
Lobbying

XIl.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services) in accordance with 23 CFR 633.102. The
design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically
incorporated (not referenced) in all contracts, subcontracts and
lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services
related to a construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23
CFR 633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60,
and 29 CFR Parts 1625-1627. The contracting agency and
the FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform
to the U.S. Department of Labor (US DOL) and FHWA
requirements.



1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630
are incorporated by reference in this contract. In the execution
of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex,
sexual orientation, gender identity, color, national origin, age
or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job
training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
so.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action



within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide

sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’'s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:



(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin
cannot result. The contractor may neither require such
segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends
further to ensure that its employees are not assigned to
perform their services at any location under the contractor's
control where the facilities are segregated. The term “facilities
includes waiting rooms, work areas, restaurants and other
eating areas, time clocks, restrooms, washrooms, locker
rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The
contractor shall provide separate or single-user restrooms and
necessary dressing or sleeping areas to assure privacy
between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads
or rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. Wage rates and fringe benefits. All laborers and
mechanics employed or working upon the site of the work (or
otherwise working in construction or development of the
project under a development statute), will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CER part 3)), the full amount of basic hourly
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics. As provided in paragraphs (d) and (e) of 29
CFR 5.5, the appropriate wage determinations are effective by
operation of law even if they have not been attached to the
contract. Contributions made or costs reasonably anticipated
for bona fide fringe benefits under the Davis-Bacon Act (40
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject
to the provisions of paragraph 1.e. of this section; also, regular
contributions made or costs incurred for more than a weekly
period (but not less often than quarterly) under plans, funds, or
programs which cover the particular weekly period, are
deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics must be paid the
appropriate wage rate and fringe benefits on the wage
determination for the classification(s) of work actually
performed, without regard to skill, except as provided in
paragraph 4. of this section. Laborers or mechanics performing
work in more than one classification may be compensated at
the rate specified for each classification for the time actually
worked therein: Provided, That the employer's payroll records
accurately set forth the time spent in each classification in
which work is performed. The wage determination (including
any additional classifications and wage rates conformed under
paragraph 1.c. of this section) and the Davis-Bacon poster
(WH-1321) must be posted at all times by the contractor and
its subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers.

b. Frequently recurring classifications. (1) In addition to wage
and fringe benefit rates that have been determined to be
prevailing under the procedures set forth in 29 CFR part 1, a
wage determination may contain, pursuant to § 1.3(f), wage
and fringe benefit rates for classifications of laborers and
mechanics for which conformance requests are regularly
submitted pursuant to paragraph 1.c. of this section, provided
that:

(i) The work performed by the classification is not
performed by a classification in the wage determination for
which a prevailing wage rate has been determined;



(i) The classification is used in the area by the
construction industry; and

(iii) The wage rate for the classification bears a reasonable
relationship to the prevailing wage rates contained in the
wage determination.

(2) The Administrator will establish wage rates for such
classifications in accordance with paragraph 1.c.(1)(iii) of this
section. Work performed in such a classification must be paid
at no less than the wage and fringe benefit rate listed on the
wage determination for such classification.

c. Conformance. (1) The contracting officer must require that
any class of laborers or mechanics, including helpers, which is
not listed in the wage determination and which is to be
employed under the contract be classified in conformance with
the wage determination. Conformance of an additional
classification and wage rate and fringe benefits is appropriate
only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is used in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) The conformance process may not be used to split,
subdivide, or otherwise avoid application of classifications
listed in the wage determination.

(3) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated
for fringe benefits where appropriate), a report of the action
taken will be sent by the contracting officer by email to
DBAconformance@dol.gov. The Administrator, or an
authorized representative, will approve, modify, or disapprove
every additional classification action within 30 days of receipt
and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(4) In the event the contractor, the laborers or mechanics to
be employed in the classification or their representatives, and
the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated
for fringe benefits, where appropriate), the contracting officer
will, by email to DBAconformance@dol.gov, refer the
questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized
representative, will issue a determination within 30 days of
receipt and so advise the contracting officer or will notify the
contracting officer within the 30—day period that additional time
is necessary.

(5) The contracting officer must promptly notify the
contractor of the action taken by the Wage and Hour Division

under paragraphs 1.c.(3) and (4) of this section. The contractor
must furnish a written copy of such determination to each
affected worker or it must be posted as a part of the wage
determination. The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of
this section must be paid to all workers performing work in the
classification under this contract from the first day on which
work is performed in the classification.

d. Fringe benefits not expressed as an hourly rate.
Whenever the minimum wage rate prescribed in the contract
for a class of laborers or mechanics includes a fringe benefit
which is not expressed as an hourly rate, the contractor may
either pay the benefit as stated in the wage determination or
may pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

e. Unfunded plans. If the contractor does not make
payments to a trustee or other third person, the contractor may
consider as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing bona
fide fringe benefits under a plan or program, Provided, That
the Secretary of Labor has found, upon the written request of
the contractor, in accordance with the criteria set forth in
§ 5.28, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

f. Interest. In the event of a failure to pay all or part of the
wages required by the contract, the contractor will be required
to pay interest on any underpayment of wages.

2. Withholding (29 CFR 5.5)

a. Withholding requirements. The contracting agency may,
upon its own action, or must, upon written request of an
authorized representative of the Department of Labor, withhold
or cause to be withheld from the contractor so much of the
accrued payments or advances as may be considered
necessary to satisfy the liabilities of the prime contractor or any
subcontractor for the full amount of wages and monetary relief,
including interest, required by the clauses set forth in this
section for violations of this contract, or to satisfy any such
liabilities required by any other Federal contract, or federally
assisted contract subject to Davis-Bacon labor standards, that
is held by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to Davis-Bacon labor standards requirements and is
held by the same prime contractor, regardless of whether the
other contract was awarded or assisted by the same agency,
and such funds may be used to satisfy the contractor liability
for which the funds were withheld. In the event of a
contractor's failure to pay any laborer or mechanic, including
any apprentice or helper working on the site of the work all or
part of the wages required by the contract, or upon the
contractor's failure to submit the required records as discussed
in paragraph 3.d. of this section, the contracting agency may
on its own initiative and after written notice to the contractor,
take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with paragraph



2.a. of this section or Section V, paragraph 3.a., or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);
(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

3. Records and certified payrolls (29 CFR 5.5)

a. Basic record requirements (1) Length of record retention.
All regular payrolls and other basic records must be
maintained by the contractor and any subcontractor during the
course of the work and preserved for all laborers and
mechanics working at the site of the work (or otherwise
working in construction or development of the project under a
development statute) for a period of at least 3 years after all
the work on the prime contract is completed.

(2) Information required. Such records must contain the
name; Social Security number; last known address, telephone
number, and email address of each such worker; each
worker's correct classification(s) of work actually performed;
hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act); daily and weekly number
of hours actually worked in total and on each covered contract;
deductions made; and actual wages paid.

(3) Additional records relating to fringe benefits. Whenever
the Secretary of Labor has found under paragraph 1.e. of this
section that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing
benefits under a plan or program described in 40 U.S.C.
3141(2)(B) of the Davis-Bacon Act, the contractor must
maintain records which show that the commitment to provide
such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected,
and records which show the costs anticipated or the actual
cost incurred in providing such benefits.

(4) Additional records relating to apprenticeship. Contractors
with apprentices working under approved programs must
maintain written evidence of the registration of apprenticeship
programs, the registration of the apprentices, and the ratios
and wage rates prescribed in the applicable programs.

b. Certified payroll requirements (1) Frequency and method
of submission. The contractor or subcontractor must submit
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting

agency. The prime contractor is responsible for the submission
of all certified payrolls by all subcontractors. A contracting
agency or prime contractor may permit or require contractors
to submit certified payrolls through an electronic system, as
long as the electronic system requires a legally valid electronic
signature; the system allows the contractor, the contracting
agency, and the Department of Labor to access the certified
payrolls upon request for at least 3 years after the work on the
prime contract has been completed; and the contracting
agency or prime contractor permits other methods of
submission in situations where the contractor is unable or
limited in its ability to use or access the electronic system.

(2) Information required. The certified payrolls submitted
must set out accurately and completely all of the information
required to be maintained under paragraph 3.a.(2) of this
section, except that full Social Security numbers and last
known addresses, telephone numbers, and email addresses
must not be included on weekly transmittals. Instead, the
certified payrolls need only include an individually identifying
number for each worker ( e.g., the last four digits of the
worker's Social Security number). The required weekly
certified payroll information may be submitted using Optional
Form WH-347 or in any other format desired. Optional Form
WH-347 is available for this purpose from the Wage and Hour
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a
violation of this section for a prime contractor to require a
subcontractor to provide full Social Security numbers and last
known addresses, telephone numbers, and email addresses to
the prime contractor for its own records, without weekly
submission by the subcontractor to the contracting agency.

(3) Statement of Compliance. Each certified payroll
submitted must be accompanied by a “Statement of
Compliance,” signed by the contractor or subcontractor, or the
contractor's or subcontractor's agent who pays or supervises
the payment of the persons working on the contract, and must
certify the following:

(i) That the certified payroll for the payroll period contains
the information required to be provided under paragraph 3.b.
of this section, the appropriate information and basic records
are being maintained under paragraph 3.a. of this section,
and such information and records are correct and complete;

(i) That each laborer or mechanic (including each helper
and apprentice) working on the contract during the payroll
period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full
wages earned, other than permissible deductions as set
forth in 29 CFR part 3; and

(iii) That each laborer or mechanic has been paid not less
than the applicable wage rates and fringe benefits or cash
equivalents for the classification(s) of work actually
performed, as specified in the applicable wage determination
incorporated into the contract.

(4) Use of Optional Form WH-347. The weekly submission
of a properly executed certification set forth on the reverse
side of Optional Form WH-347 will satisfy the requirement for
submission of the “Statement of Compliance” required by
paragraph 3.b.(3) of this section.



(5) Signature. The signature by the contractor,
subcontractor, or the contractor's or subcontractor's agent
must be an original handwritten signature or a legally valid
electronic signature.

(6) Falsification. The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 3729.

(7) Length of certified payroll retention. The contractor or
subcontractor must preserve all certified payrolls during the
course of the work and for a period of 3 years after all the work
on the prime contract is completed.

c. Contracts, subcontracts, and related documents. The
contractor or subcontractor must maintain this contract or
subcontract and related documents including, without
limitation, bids, proposals, amendments, modifications, and
extensions. The contractor or subcontractor must preserve
these contracts, subcontracts, and related documents during
the course of the work and for a period of 3 years after all the
work on the prime contract is completed.

d. Required disclosures and access (1) Required record
disclosures and access to workers. The contractor or
subcontractor must make the records required under
paragraphs 3.a. through 3.c. of this section, and any other
documents that the contracting agency, the State DOT, the
FHWA, or the Department of Labor deems necessary to
determine compliance with the labor standards provisions of
any of the applicable statutes referenced by § 5.1, available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and must permit such
representatives to interview workers during working hours on
the job.

(2) Sanctions for non-compliance with records and worker
access requirements. If the contractor or subcontractor fails to
submit the required records or to make them available, or
refuses to permit worker interviews during working hours on
the job, the Federal agency may, after written notice to the
contractor, sponsor, applicant, owner, or other entity, as the
case may be, that maintains such records or that employs
such workers, take such action as may be necessary to cause
the suspension of any further payment, advance, or guarantee
of funds. Furthermore, failure to submit the required records
upon request or to make such records available, or to permit
worker interviews during working hours on the job, may be
grounds for debarment action pursuant to § 5.12. In addition,
any contractor or other person that fails to submit the required
records or make those records available to WHD within the
time WHD requests that the records be produced will be
precluded from introducing as evidence in an administrative
proceeding under 29 CER part 6 any of the required records
that were not provided or made available to WHD. WHD will
take into consideration a reasonable request from the
contractor or person for an extension of the time for
submission of records. WHD will determine the
reasonableness of the request and may consider, among other
things, the location of the records and the volume of
production.

(3) Required information disclosures. Contractors and
subcontractors must maintain the full Social Security number
and last known address, telephone number, and email address

of each covered worker, and must provide them upon request
to the contracting agency, the State DOT, the FHWA, the
contractor, or the Wage and Hour Division of the Department
of Labor for purposes of an investigation or other compliance
action.

4. Apprentices and equal employment opportunity (29 CFR
5.5)

a. Apprentices (1) Rate of pay. Apprentices will be permitted
to work at less than the predetermined rate for the work they
perform when they are employed pursuant to and individually
registered in a bona fide apprenticeship program registered
with the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship (OA), or with a State
Apprenticeship Agency recognized by the OA. A person who is
not individually registered in the program, but who has been
certified by the OA or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an
apprentice, will be permitted to work at less than the
predetermined rate for the work they perform in the first 90
days of probationary employment as an apprentice in such a
program. In the event the OA or a State Apprenticeship
Agency recognized by the OA withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to use apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

(2) Fringe benefits. Apprentices must be paid fringe benefits
in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringe benefits must be paid in accordance with that
determination.

(3) Apprenticeship ratio. The allowable ratio of apprentices to
journeyworkers on the job site in any craft classification must
not be greater than the ratio permitted to the contractor as to
the entire work force under the registered program or the ratio
applicable to the locality of the project pursuant to paragraph
4.a.(4) of this section. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph 4.a.(1) of this section, must
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any apprentice performing work on the job site in
excess of the ratio permitted under this section must be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.

(4) Reciprocity of ratios and wage rates. Where a contractor
is performing construction on a project in a locality other than
the locality in which its program is registered, the ratios and
wage rates (expressed in percentages of the journeyworker's
hourly rate) applicable within the locality in which the
construction is being performed must be observed. If there is
no applicable ratio or wage rate for the locality of the project,
the ratio and wage rate specified in the contractor's registered
program must be observed.

b. Equal employment opportunity. The use of apprentices
and journeyworkers under this part must be in conformity with



the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CER part 30.

c. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
23 CFR 230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of
apprentices and trainees to journeyworkers shall not be
greater than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor must insert
FHWA-1273 in any subcontracts, along with the applicable
wage determination(s) and such other clauses or contract
modifications as the contracting agency may by appropriate
instructions require, and a clause requiring the subcontractors
to include these clauses and wage determination(s) in any
lower tier subcontracts. The prime contractor is responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in this section. In
the event of any violations of these clauses, the prime
contractor and any subcontractor(s) responsible will be liable
for any unpaid wages and monetary relief, including interest
from the date of the underpayment or loss, due to any workers
of lower-tier subcontractors, and may be subject to debarment,
as appropriate. 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility. a. By entering into this contract,
the contractor certifies that neither it nor any person or firm
who has an interest in the contractor's firm is a person or firm
ineligible to be awarded Government contracts by virtue of 40

U.S.C. 3144(b) or § 5.12(a).

b. No part of this contract shall be subcontracted to any
person or firm ineligible for award of a Government contract by

virtue of 40 U.S.C. 3144(b) or § 5.12(a).

c. The penalty for making false statements is prescribed in
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18
U.S.C. 1001.

11. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the DBA, Related
Acts, this part, or 29 CFR part 1 or 3;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under the
DBA, Related Acts, this part, or 29 CER part 1 or 3;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under the DBA, Related
Acts, this part, or 29 CFR part 1 or 3; or

d. Informing any other person about their rights under the
DBA, Related Acts, this part, or 29 CFR part 1 or 3.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS
ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the
Contract Work Hours and Safety Standards Act. These
clauses shall be inserted in addition to the clauses required by
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the
terms laborers and mechanics include watchpersons and
guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1. of this section the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages and interest from the date of the underpayment.
In addition, such contractor and subcontractor shall be liable to
the United States (in the case of work done under contract for
the District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages
shall be computed with respect to each individual laborer or



mechanic, including watchpersons and guards, employed in
violation of the clause set forth in paragraph 1. of this section,
in the sum currently provided in 29 CFR 5.5(b)(2)* for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph 1. of this section.

*$31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may
be adjusted annually by the Department of Labor, pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990.

3. Withholding for unpaid wages and liquidated damages

a. Withholding process. The FHWA or the contracting
agency may, upon its own action, or must, upon written
request of an authorized representative of the Department of
Labor, withhold or cause to be withheld from the contractor so
much of the accrued payments or advances as may be
considered necessary to satisfy the liabilities of the prime
contractor or any subcontractor for any unpaid wages;
monetary relief, including interest; and liquidated damages
required by the clauses set forth in this section on this
contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract subject to
the Contract Work Hours and Safety Standards Act that is held
by the same prime contractor (as defined in § 5.2). The
necessary funds may be withheld from the contractor under
this contract, any other Federal contract with the same prime
contractor, or any other federally assisted contract that is
subject to the Contract Work Hours and Safety Standards Act
and is held by the same prime contractor, regardless of
whether the other contract was awarded or assisted by the
same agency, and such funds may be used to satisfy the
contractor liability for which the funds were withheld.

b. Priority to withheld funds. The Department has priority to
funds withheld or to be withheld in accordance with Section IV
paragraph 2.a. or paragraph 3.a. of this section, or both, over
claims to those funds by:

(1) A contractor's surety(ies), including without limitation
performance bond sureties and payment bond sureties;

(2) A contracting agency for its reprocurement costs;

(3) A trustee(s) (either a court-appointed trustee or a U.S.
trustee, or both) in bankruptcy of a contractor, or a contractor's
bankruptcy estate;

(4) A contractor's assignee(s);

(5) A contractor's successor(s); or

(6) A claim asserted under the Prompt Payment Act, 31
U.S.C. 3901-3907.

4. Subcontracts. The contractor or subcontractor must insert
in any subcontracts the clauses set forth in paragraphs 1.
through 5. of this section and a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor is responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1. through 5. In the

event of any violations of these clauses, the prime contractor
and any subcontractor(s) responsible will be liable for any
unpaid wages and monetary relief, including interest from the
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and
may be subject to debarment, as appropriate.

5. Anti-retaliation. It is unlawful for any person to discharge,
demote, intimidate, threaten, restrain, coerce, blacklist, harass,
or in any other manner discriminate against, or to cause any
person to discharge, demote, intimidate, threaten, restrain,
coerce, blacklist, harass, or in any other manner discriminate
against, any worker or job applicant for:

a. Notifying any contractor of any conduct which the worker
reasonably believes constitutes a violation of the Contract
Work Hours and Safety Standards Act (CWHSSA) or its
implementing regulations in this part;

b. Filing any complaint, initiating or causing to be initiated
any proceeding, or otherwise asserting or seeking to assert on
behalf of themselves or others any right or protection under
CWHSSA or this part;

c. Cooperating in any investigation or other compliance
action, or testifying in any proceeding under CWHSSA or this
part; or

d. Informing any other person about their rights under
CWHSSA or this part.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;



(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and
(4) the prime contractor remains ultimately responsible for
the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
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health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIII. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR Part 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as
amended and supplemented,;

Shall be fined under this title or imprisoned not more than 5
years or both."



IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related
subcontracts. 48 CFR 2.101; 2 CFR 200.327.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders
or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported
to the Federal Highway Administration and the Regional Office
of the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may
direct as a means of enforcing such requirements. 2 CFR
200.327.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.
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e. The terms "covered transaction," "debarred,"
"suspended,"” "ineligible," "participant,” "person," “principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR
180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

* k k k%



2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.

(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

* ok ok Kk ok

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200). 2 CFR 180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
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this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended,” "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily



excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.

* k k k%

4. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

a. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

(1) is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.355;

(2) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(3) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

b. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.

* ok ok ok ok

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CFR Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
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cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

Xll. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great
Lakes) are necessary for materials or equipment acquired for a
specific Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.



ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.
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Non-Discrimination

NON-DISCRIMINATION PROVISIONS

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the
Acts and the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration, as they may be amended from time to
time, which are herein incorporated by reference and made a part of this contract.

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will
not discriminate on the grounds of race, color, or national origin in the selection and retention of
subcontractors, including procurements of materials and leases of equipment. The contractor will not
participate directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including
employment practices when the contract covers any activity, project, or program set forth in Appendix B of
49 CFR Part 21.

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding, or negotiation made by the contractor for work to be performed
under a subcontract, including procurements of materials, or leases of equipment, each potential
subcontractor or supplier will be notified by the contractor of the contractor's obligations under this
contract and the Acts and the Regulations relative to Non-discrimination on the grounds of race, color, or
national origin.

4. Information and Reports: The contractor will provide all information and reports required by the Acts,
the Regulations, and directives issued pursuant thereto and will permit access to its books, records,
accounts, other sources of information, and its facilities as may be determined by the Recipient or the
Federal Highway Administration to be pertinent to ascertain compliance with such Acts, Regulations, and
instructions. Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor will so certify to the Recipient or the Federal
Highway Administration, as appropriate, and will set forth what efforts it has made to obtain the
information.

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Non-
discrimination provisions of this contract, the Recipient will impose such contract sanctions as it or the
Federal Highway Administration may determine to be appropriate, including, but not limited to:

a. Withholding payments to the contractor under the contract until the contractor complies;
and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the
Acts, the Regulations and directives issued pursuant thereto. The contractor will take action with respect
to any subcontract or procurement as the Recipient or the Federal Highway Administration may direct as
a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier because of
such direction, the contractor may request the Recipient to enter into any litigation to protect the interests
of the Recipient. In addition, the contractor may request the United States to enter into the litigation to
protect the interests of the United States.
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Non-Discrimination

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the "contractor") agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to:

Pertinent Non-Discrimination Authorities:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. 8 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis
of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs
or activities" to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not);
Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the basis of
disability in the operation of public entities, public and private transportation systems, places of
public accommodation, and certain testing entities (42 U.S.C. 88 12131-12189) as implemented
by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. 8 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations
and Low-Income Populations, which ensures Non-discrimination against minority populations by
discouraging programs, policies, and activities with disproportionately high and adverse human
health or environmental effects on minority and low-income populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes discrimination
because of Limited English proficiency (LEP). To ensure compliance with Title VI, you must take
reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed.
Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
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Effective with September 2002 Letting

Affirmative Action

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO

ENSURE EQUAL EMPLOYMENT OPPORTUNITY

(EXECUTIVE ORDER 11246)

Clause" set forth in the Required Contract Provisions, FHWA 1273.

1. The Offeror's or Bidder's attention is called to the "Employment Practices" and "Equal Opportunity

The goals and timetables for minority and female participation expressed in percentage terms for the
contractor's aggregate work force in each trade, on all construction work in the covered area, are as

follows:

County

Adams
Ashland
Barron
Bayfield
Brown
Buffalo
Burnett
Calumet
Chippewa
Clark
Columbia
Crawford
Dane
Dodge
Door
Douglas
Dunn

Eau Claire
Florence
Fond du Lac
Forest
Grant
Green

Green Lake

Goals for Minority Participation for Each Trade:

%

17
1.2
0.6
1.2
13
0.6
22
0.9
0.5
0.6
17
0.5
22
7.0
10
10
0.6
0.5
10
10
10
0.5

17
10

County

lowa

Iron
Jackson
Jefferson
Juneau
Kenosha
Kewaunee
La Crosse
Lafayette
Langlade
Lincoln
Manitowoc
Marathon
Marinette
Marquette
Menominee
Milwaukee
Monroe
Oconto
Oneida
Outagamie
Ozaukee
Pepin

Pierce

%

17
12
0.6
7.0
0.6
3.0
10
0.9
0.5
0.6
0.6
10
0.6
10
17
10
8.0
0.6
10
0.6
0.9
8.0
0.6
2.2

County
Polk

Portage
Price
Racine
Richland
Rock

Rusk

St. Croix
Sauk
Sawyer
Shawano
Sheboygan
Taylor
Trempealeau
Vernon
Vilas
Walworth
Washburn
Washington
Waukesha
Waupaca
Waushara
Winnebago

Wood

%

22
0.6
0.6
8.4
17
3.1
0.6
29
17
0.6
10
7.0
0.6
0.6
0.6
0.6
7.0
0.6
8.0
8.0
10
10
0.9
0.6

Page 1 of 2



Effective with September 2002 Letting Affirmative Action

Goals for female participation for each trade: 6.9%

These goals are applicable to all the contractor's construction work, (whether or not it is federal or
federally assisted), performed in the covered area. If the contractor performs construction work in the
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the
contractor also is subject to the goals for both its federally involved and nonfederally involved
construction.

The contractor's compliance with the Executive Order and the Regulations in 41 CFR Part 60-4 shall be
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals. The hours
of minority and female employment and training must be substantially uniform throughout the length of
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities
and women evenly on each of its projects. The transfer of minority or female employees or trainees
from contractor to contractor or from project to project for the sole purpose of meeting the contractor's
goals shall be a violation of the contract, the Executive Order and the Regulations in 41 CFR Part 60-4.
Compliance with the goals will be measured against the total work hours performed.

3. The contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within ten (10) working days of award of any construction subcontract in excess
of $10,000.00 at any tier for construction work under the contract resulting from this solicitation. The
notification shall list the name, address and telephone number of the subcontractor, employer
identification number of the subcontractor; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in which the subcontract is
to be performed.

As referred to in this section, the Director means:

Director

Office of Federal Contract Compliance Programs
Ruess Federal Plaza

310 W. Wisconsin Ave., Suite 1115
Milwaukee, WI 53202

The "Employer Identification Number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

4. As used in this notice, and in the contract resulting from solicitation, the "covered area" is the
county(ies) in Wisconsin to which this proposal applies.
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Effective with April 2013 Letting Additional Federal Aid

ADDITIONAL FEDERAL-AID PROVISIONS
NOTICE TO ALL BIDDERS

To report bid rigging activities call:

1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through
Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of possible bid rigging, bidding
collusion, or other fraudulent activities should use the "hotline" to report such activities.

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction

contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.
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Effective with October 2025 Letting

DOMESTIC MATERIALS PREFERENCE PROVISION

Domestic Materials Preference (in accordance with the Buy America Act per 23 CFR 635.410, and the
Build America-Buy America Act (BABA) per 2 CER Part 184, and 2 CER Part 200) shall be articles,
materials, or supplies permanently incorporated in this project as classified in the following four
categories, and as described in the Construction and Materials Manual (CMM):

1.

Iron and Steel

To be considered domestic, all steel and iron products used, and all products predominantly manufactured
from steel or iron must be produced in the United States in accordance with the steel and iron product
standards in 23 CFR 635.410.

This includes smelting, coating, bending, shaping, and all other manufacturing processes performed on the
product. Coating includes all processes which protect or enhance the value of the material to which the
coating is applied.

Products that are predominantly iron or steel or a combination of both as defined in 23 CFR 635.410 are
considered Steel and Iron products and must comply with this section.

2. Construction Materials

To be considered domestic, all construction materials used must be produced in the United States in
accordance with the construction material standards in 2 CFR 184.6:

Non-ferrous metals: All manufacturing processes, from initial smelting or melting through final
shaping, coating, and assembly, occurred in the United States.

Plastic and polymer-based products: All manufacturing processes, from initial combination of
constituent plastic or polymer-based inputs, or, where applicable, constituent composite materials,
until the item is in its final form, occurred in the United States.

Glass. All manufacturing processes, from initial batching and melting of raw materials through
annealing, cooling, and cutting, occurred in the United States.

Fiber optic cable (including drop cable): All manufacturing processes, from the initial ribboning (if
applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others.

Optical fiber: All manufacturing processes, from the initial preform fabrication stage through the
completion of the draw, occurred in the United States.

Lumber: All manufacturing processes, from initial debarking through treatment and planning,
occurred in the United States.

Drywall: All manufacturing processes, from initial blending of mined or synthetic gypsum plaster
and additives through cutting and drying of sandwiched panels, occurred in the United States.
Engineered wood: All manufacturing processes from the initial combination of constituent materials
until the wood product is in its final form, occurred in the United States.

3. Manufactured Products

To be considered domestic, all manufactured products used must be produced in the United States as
defined in 23 CER 635.410(c)(1)(vii):

For projects with let dates on or after October 1, 2025, the final step in the manufacturing process
must occur in the United States.

For projects with let dates on or after October 1, 2026, the final step in the manufacturing process
must occur in the United States and the cost of the components of the manufactured product that
are mined, produced, or manufactured in the United States must be greater than 55 percent of the
total cost of all components of the manufactured product.

Manufactured products means articles, materials, or supplies that have been processed into a specific
form and shape, or combined with other articles, materials, or supplies to create a product with different
properties than the individual articles, materials, or supplies. If an item is classified as an iron or steel
product, an excluded material, or construction material, then it is not a manufactured product. An article,
material, or supply classified as a manufactured product may include components that are iron or steel
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Effective with October 2025 Letting

products, excluded materials, or construction materials. Mixtures of excluded materials delivered to a
work site without final form for incorporation into a project are not a manufactured product.

Items that consist of two or more construction materials that have been combined together through a
manufacturing process, and items that include at least one construction material combined with a material
that is not a construction material (including steel/iron) through a manufacturing process are treated as
manufactured products, rather than as construction materials.

Products that are classified as predominantly iron or steel do not meet the definition of a manufactured
product and must comply with section 1.

With respect to precast concrete products that are classified as manufactured products, components
of precast concrete products that consist wholly or predominantly of iron or steel or a combination of both
shall meet the requirements of section 1. The cost of such components shall be included in the applicable
calculation for purposes of determining whether the precast concrete product is produced in the United
States.

With respect to intelligent transportation systems and other electronic hardware systems that are installed
in the highway right of way or other real property and classified as manufactured products, the
cabinets or other enclosures of such systems that consist wholly or predominantly of iron or steel or a
combination of both shall meet the requirements of section 1. The cost of cabinets or other enclosures
shall be included in the applicable calculation for purposes of determining whether systems referred to in
the preceding sentence are produced in the United States.

4. Temporary and Excluded Materials

Temporary materials, and excluded materials meeting the definition of Section 70917(c) Materials as defined
in 2 CER 184, do not have any domestic materials requirements. Section 70917(c) Materials means cement
and cementitious materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or
additives. Mixtures of excluded materials delivered to a work site without final form for incorporation into a
project are not a manufactured product.

The classification of an article, material, or supply as falling into one of the categories listed in this section
will be made based on its status at the time it is brought to the work site for incorporation into the project.
Except as otherwise provided, an article, material, or supply incorporated into an infrastructure project
must meet the Domestic Material Preference for only the single category in which it is classified.

Requirements do not preclude a minimal use of foreign steel and iron provided the cost of such materials
do not exceed 0.1 percent (0.1%) of the total contract cost or $2500 whichever is greater. The total
contract cost is the contract amount at award.

For each iron or steel product subject to meeting domestic materials requirements, that doesn’t fully meet
Buy America Act requirements, the following documentation must be provided by the Contractor to verify
the foreign steel value. Ensure the threshold is not exceeded and place the documentation in the project
files.

* Pay Item,

» Description of associated foreign iron or steel product, or component,

» Invoiced cost of associated foreign iron or steel product, or component, and

¢ Current cumulative list of all foreign iron or steel products with the total dollar amount of

foreign products in relation to the total contract amount.

The minimal use of foreign iron or steel under the minimal usage threshold must be approved by the
Engineer prior to incorporation into the project and any associated payment under the contract. The use
of foreign iron or steel under the minimal usage threshold does not need to be approved by FHWA. This
amount is not considered a waiver to the domestic materials requirements. The Contractor must ensure
that the minimal usage amount is not exceeded.

The contractor shall take actions and provide documentation conforming to CMM 228.5 to ensure
compliance with this Domestic Material provision.

https://wisconsindot.gov/rdwy/cmm/cm-02-28.pdf
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Effective with October 2025 Letting

Upon completion of the project, certify to the engineer, in writing using department form DT4567 that all
iron and steel, construction materials, and manufactured products conform to this domestic material

provision.
Form DT4567 is available at: https://wisconsindot.gov/Documents/formdocs/dt4567.docx

Attach a list of foreign iron or steel and their associated costs to the certification form using the Domestic
Material Exemption Tracking Tool, available at:

https://wisconsindot.gov/hccidocs/contracting-info/buy-america-exemption-tracking-tool.xlsx
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Effective with February 2016 Letting

CARGO PREFERENCE ACT REQUIREMENT

All Federal-aid projects shall comply with 46 CFR 381.7 (a) — (b) as follows:

(a) Agreement Clauses. “Use of United States-flag vessels:*

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials or
commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, loaned, or
advanced by the U.S. Government under this agreement, and which may be transported by ocean vessel,
shall be transported on privately owned United States-flag commercial vessels, if available.

(2) Within 20 days following the date of loading for shipments originating within the United States or within
30 working days following the date of loading for shipments originating outside the United States, a legible
copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo described
in paragraph (a)(1) of this section shall be furnished to both the Contracting Officer (through the prime
contractor in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.”

(b) Contractor and Subcontractor Clauses. “Use of United States-flag vessels: The contractor agrees—*

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the gross
tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, whenever
shipping any equipment, material, or commodities pursuant to this contract, to the extent such vessels are
available at fair and reasonable rates for United States-flag commercial vessels.

(2) To furnish within 20 days following the date of loading for shipments originating within the United States
or within 30 working days following the date of loading for shipments originating outside the United States,
a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment of cargo
described in paragraph (b) (1) of this section to both the Contracting Officer (through the prime contractor
in the case of subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.

(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this
contract.
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Effective with December 2017 Letting Supplemental

WISCONSIN DEPARTMENT OF TRANSPORTATION
DIVISION OF TRANSPORTATION AND SYSTEM DEVELOPMENT

SUPPLEMENTAL REQUIRED CONTRACT PROVISIONS

FOR PROJECTS WITH FEDERAL AID

PREVAILING WAGE RATES

The attached U.S. Department of Labor (Davis-Bacon Minimum Wage Rates) furnishes the minimum
prevailing wage rates pursuant to the Davis-Bacon and Related Acts. The wage rates shown are the
minimum rates required by the contract to be paid during its life, however this is not a representation
that labor can be obtained at these rates. Itis the responsibility of bidders to inform themselves as to
the local labor conditions and prospective changes or adjustments of wage rates. No increase in the
contract price will be allowed or authorized on account of the payment of wage rates in excess of
those listed herein.

COVERAGE OF TRUCK DRIVERS

Truck drivers are covered by Davis-Bacon Minimum Wage Rates in the following circumstances:

Drivers of a contractor or subcontractor for time spent working on the site of the work.

Drivers of a contractor or subcontractor for time spent loading and/or unloading materials
and supplies on the site of the work, if such time is not de minimis.
https://www.dol.gov/whd/FOH/FOH_Ch15.pdf

Truck drivers transporting materials or supplies between a facility that is deemed part of
the site of the work and the actual construction site.

Truck drivers transporting portions of the building or work between a site established
specifically for the performance of the contract where a significant portion of such
building or work is constructed and the physical place where the building or work called
for in the contract will remain.

Truck drivers are not covered by Davis-Bacon Minimum Wage Rates in the following circumstances:

Material delivery truck drivers while off the site of the work.

Drivers of a contractor or subcontractor traveling between a Davis-Bacon job and a
commercial supply facility while they are off the site of the work.”

Truck drivers whose time spent on the site of the work is de minimis, such as only a few
minutes at a time merely to pick up or drop off materials or supplies.

Details are available online at:

https://www.dol.gov/whd/recovery/pwrb/Tab9.pdf

https://wisconsindot.gov/Pages/doing-bus/civil-rights/labornwage/trckng.aspx
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Effective with December 2017 Letting Supplemental

POSTINGS AT THE SITE OF THEWORK

In addition to the required postings furnished by the department, the contractor shall post the following
in at least one conspicuous and accessible place at the site of work:

a. A copy of the contractor's Equal Employment Opportunity Policy.

All required documents shall be posted by the first day of work and be accurate and complete.
Postings must be readable, in an area where they will be noticed, and maintained until the last day

of work.

RESOURCES

Required information regarding compliance with federal provisions is found in the following
resources:

FHWA-1273 included in this contract

U.S. Department of Labor Prevailing Wage Resource Book
U.S. Department of Labor Field Operations Handbook
U.S. Code of Federal Regulations

Any applicable law, Act, or Executive Order enacted by the federal government at the time
of the letting of this contract
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"General Decision Number: WI20260010 01/02/2026
Superseded General Decision Number: WI20250010
State: Wisconsin
Construction Type: Highway
Counties: Wisconsin Statewide.
HIGHWAY, AIRPORT RUNWAY & TAXIWAY CONSTRUCTION PROJECTS (does

not include bridges over navigable waters; tunnels; buildings
in highway rest areas; and railroad construction)

Modification Number Publication Date
%] 01/02/2026
BRWIO0VO1-002 06/01/2025
CRAWFORD, JACKSON, 3JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND

VERNON COUNTIES

Rates Fringes
BRWIOOO2-002 06/01/2025
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
BRWIOOO2-005 06/01/2025
ADAMS, BARRON, BROWN, CALUMET, CHIPPEWA, CLARK, COLUMBIA,
DODGE, DOOR, DUNN, FLORENCE, FOND DU LAC, FOREST, GREEN LAKE,
JEFFERSON, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC, MARATHON,
MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE,
POLK, PORTAGE, RUSK, SAUK, SHAWANO, SHEBOYGAN, ST. CROIX,
TAYLOR, VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 46.01 29.31
BRWIPOO3-002 06/01/2024
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes
BRWIPOO4-002 06/01/2025
KENOSHA, RACINE, AND WALWORTH COUNTIES

Rates Fringes



BRWIOOO6-002 06/01/2025
ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes
BRWIQOO7-002 06/01/2025

GREEN, LAFAYETTE, AND ROCK COUNTIES

BRWIQ0O8-002 06/01/2025
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
BRWIQO11-002 06/01/2024
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWIQO19-002 06/01/2025

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
BRICKLAYER. .. ci vttt iiiiiinneenns $ 39.50 28.69
‘BRUIG034-002 06/01/2025
COLUMBIA AND SAUK COUNTIES

Rates Fringes
BRICKLAYER. .. ci vttt iiiiiinneenns $ 41.17 28.66

CARPO068-011 05/05/2025
BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes

CARPENTER. .. .iviie i iiiiiiiieeenn $ 47.57 31.17
PILEDRIVERMAN.......coviiiiinnn.. $ 47.71 30.98



CARPO231-002 06/01/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
COUNTIES

Rates Fringes

CARPO310-002 06/01/2025

ADAMS, ASHLAND, BAYFIELD (Eastern 2/3), FOREST, IRON, JUNEAU,
LANGLADE, LINCOLN, MARATHON, ONEIDA, PORTAGE, PRICE, SHAWANO
(Western Portion of the County), TAYLOR, VILAS, AND WOOD
COUNTIES

Rates Fringes
Carpenter..coieeee i ennnanas $ 44.43 29.95
Piledriver.......ccoviviiiinnnnn. $ 44.43 29.95

CARPO314-001 06/02/2025

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, JEFFERSON,
LAFAYETTE, RICHLAND, ROCK, SAUK, AND WALWORTH COUNTIES

Rates Fringes
Carpenter. ... iiiineeeeinnnnn $ 42.45 28.78
Piledrivermen............... $ 44.45 28.78

CARPO361-004 05/05/2025
BAYFIELD (West of Hwy 63) AND DOUGLAS COUNTIES

Rates Fringes
CARPO731-002 06/03/2024

CALUMET (Eastern Portion of the County), FOND DU LAC (Eastern
Portion of the County), MANITOWOC, AND SHEBOYGAN COUNTIES

Rates Fringes
Carpenter....c.coeeeiiiieerennnanns $ 42.44 28.44
Piledriver......ccvveevenn.. $ 42.44 28.44

CARPO955-002 06/02/2025
CALUMET (Western Portion of the County), FOND DU LAC (Western

Portion of the County), GREEN LAKE, MARQUETTE, OUTAGAMIE,
WAUPACA, WAUSHARA, AND WINNEBAGO

Rates Fringes

Carpenter. ..o iveeeiiiineiennnenns $ 44.43 29.95
Piledriver......oeviieiennnennnns $ 44.43 29.95



CARP1056-002 06/01/2024

ADAMS, ASHLAND, BARRON, BAYFIELD , BROWN, BUFFALO, BURNETT
,CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST, GRANT,
GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON, JUNEAU,
KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE, OCONTO,
ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E. of Hwy. 29 & 65), POLK (E.
of Hwy. 35, 48 & 65), PORTAGE, PRICE, RICHLAND, ROCK, RUSK,
SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST. CROIX (E. of Hwy. 65),
TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes

CARP1074-002 06/02/2025

BARRON, BURNETT, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, PEPIN,
PIERCE (E. of Hwy. 29 & 65), POLK (E. of Hwy. 35, 48 & 65),
RUSK, SAWYER, ST. CROIX (E. of Hwy. 65), AND WASHBURN

Rates Fringes
Carpenter. .o ieiee i ennnanas $ 44.43 29.95
Piledriver.......ccovviiiiinnnnn. $ 44.43 29.95

CARP1143-002 06/02/2025

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU AND
VERNON COUNTIES

Rates Fringes
Carpenter. ... iiiineeeeinnnnn $ 44.43 29.95
Piledriver......eeiieiiininnennnn $ 44.43 29.95

CARP1146-002 06/02/2025

BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, MENOMINEE, OCONTO,
AND SHAWANO (Western Portion of the County) COUNTIES

Rates Fringes
Carpenter....c.coeeeiiiieerennnanns $ 44.43 29.95
Piledriver......oeeeeiiiiinnennn. $ 44.43 29.95

CARP2337-009 06/02/2025
KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WASHINGTON, AND WAUKESHA
Rates Fringes
ELECO014-002 ©5/25/2025

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK



(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes

ELECO014-007 05/25/2025

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DANE, DODGE,
DOOR, DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IOWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KENOSHA, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE,
LINCOLN, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RACINE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX, TAYLOR, TREMPEALEAU, VERNON, VILAS, WALWORTH,
WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO AND WOOD COUNTIES

Rates Fringes

Teledata System Installer
Installer/Technician........ $ 31.17 20.08

Low voltage construction, installation, maintenance and
removal of teledata facilities (voice, data, and video)
including outside plant, telephone and data inside wire,
interconnect, terminal equipment, central offices, PABX,
fiber optic cable and equipment, micro waves, V-SAT,
bypass, CATV, WAN (wide area networks), LAN (local area
networks), and ISDN (integrated systems digital network).

ELECO127-002 06/01/2025

KENOSHA COUNTY

ELECO158-002 ©5/25/2025

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

ELECO159-003 05/26/2024

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), IOWA, MARQUETTE (except Townships of



Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes

ELECO219-004 06/01/2019

FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,
Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$180,000.....000iiennnnann $ 33.94 21.80
Electrical contracts under
$180,000.....000iiiernnnnnnnn $ 31.75 21.73
ELEC0242-005 06/01/2025
DOUGLAS COUNTY
Rates Fringes
Electricians: ... $ 47.46 33.34

ELEC0388-002 06/01/2024
ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Beecher, Dunbar, Goodman & Pembine), MENOMINEE (Area
West of a line 6 miles West of the West boundary of Oconto

County), ONEIDA, PORTAGE, SHAWANO (Aniwa and Hutchins), VILAS
AND WOOD COUNTIES

Rates Fringes
Electricians:...veeeeeeieneennnnn. $ 40.19 26%+12.45
ELECO430-002 06/01/2024
RACINE COUNTY (Except Burlington Township)
Rates Fringes
ELECO494-005 06/01/2025
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes
ELECO494-006 06/01/2025

CALUMET (Township of New Holstein), DODGE (East of Hwy 26
including Chester Township), FOND DU LAC, MANITOWOC



(Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELECO494-013 06/01/2025

DODGE (East of Hwy 26 including Chester Twp, excluding Emmet
Twp), FOND DU LAC (Except Waupuin), MILWAUKEE, OZAUKEE,
MANITOWOC (Schleswig), WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Sound & Communications
Installer......ccoviveeunnn.. $ 37.13 21.58
Technician....veeeeeeinennnn $ 37.13 21.58

Installation, testing, maintenance, operation and servicing
of all sound, intercom, telephone interconnect, closed
circuit TV systems, radio systems, background music
systems, language laboratories, electronic carillion,
antenna distribution systems, clock and program systems and
low-voltage systems such as visual nurse call, audio/visual
nurse call systems, doctors entrance register systems.
Includes all wire and cable carrying audio, visual, data,
light and radio frequency signals. Includes the
installation of conduit, wiremold, or raceways in existing
structures that have been occupied for six months or more
where required for the protection of the wire or cable, but
does not mean a complete conduit or raceway system. work
covered does not include the installation of conduit,
wiremold or any raceways in any new construction, or the
installation of power supply outlets by means of which
external electric power is supplied to any of the foregoing
equipment or products

ELECO577-003 06/01/2025

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes

ELECO890-003 06/01/2024
DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES
Rates Fringes
Electricians:.....ccviiiiinnnnn.. $ 43.65 25.95%+12.26

ELECO953-001 06/02/2019



Rates Fringes

Line Construction:

(1) Lineman.........ccvvue... $ 47.53 21.43
(2) Heavy Equipment

Operator....cieeeeeeennnenas $ 42.78 19.80
(3) Equipment Operator...... $ 38.02 18.40
(4) Heavy Groundman Driver..$ 33.27 16.88
(5) Light Groundman Driver..$ 30.89 16.11
(6) Groundsman.............. $ 26.14 14.60

ENGIQ@139-005 06/01/2025

Rates Fringes
Power Equipment Operator
Group 1....iiiiiinnnnnnnnnns $ 48.37 30.30
GroUP 2. viieivnnnennnnnenns $ 47.87 30.30
GrOUP 3. iivnerrenneennnnenns $ 46.77 30.30
GroUp 4. i vvnetiiinnennnnnnnns $ 46.51 30.30
GroUP 5. iiiiiiinnernnnnenns $ 46.22 30.30
Group 6.viiiiiiiinnennennns $ 40.32 30.30

HAZARDOUS WASTE PREMIUMS:

EPA Level ""A"" protection - $3.00 per hour
EPA Level ""B"" protection - $2.00 per hour
EPA Level ""C"" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
jibs lengths measuring 175 feet or under and Backhoes
(excavators) weighing 130,000 lbs and over; caisson rigs;
pile driver; dredge operator; dredge engineer; Boat Pilot.

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a 1lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; Rotec type Conveyor; stabilizing mixer
(self-propelled); shoulder widener; asphalt plant engineer;
bituminious paver; bump cutter & grooving machine; milling
machine; screed (bituminous paver); asphalt heater, planer
& scarifier; Backhoes (excavators) weighing under 130,000
lbs; grader or motor patrol; tractor (scraper, dozer,
pusher, loader); scraper - rubber tired (single or twin
engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist.



GROUP 4: Greaser, roller steel (5 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Air compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; Concrete
proportioning plants; generators; mudjack operator; rock
breaker; crusher or screening plant; screed (milling
machine); automatic belt conveyor and surge bin; pug mill
operator; Oiler, pump (over 3 inches); Drilling Machine
Tender, day light machine

GROUP 6: Off-road material hauler with or without ejector.

TRONO0O8-002 06/01/2025

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
TRONWORKER. ..o v viviiiiiininnennn $ 44.66 33.67

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

TRONOOO8-003 06/01/2025

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
IRONWORKER. . v v v v vttt iiiiiinneenns $ 47.52 33.67

Paid Holidays: New Year's Day, Memorial Day, July 4th, Labor
Day, Thanksgiving Day & Christmas Day.

IRON@383-001 06/01/2025

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes

IRONWORKER. .. e vviiii ittt $ 44.00 32.66



TRON@G498-005 06/01/2025
GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and
WALWORTH (S.W. 1/3) COUNTIES:

Rates Fringes
IRONOG512-008 05/01/2025
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,

PEPIN, PIERCE, POLK, RUSK, ST CROIX, TAYLOR, AND TREMPEALEAU
COUNTIES

Rates Fringes
IRON@512-021 05/01/2025

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
TIRONWORKER . v ¢ vt i vt ieteennnnnnnns $ 42.89 36.86
LAB0©113-002 06/02/2025
MILWAUKEE AND WAUKESHA COUNTIES
Rates Fringes
LABORER
Group 1. vveeivennennnnnenns $ 38.81 25.53
GrOoUP 2..iiieeeennnnnnnnnnns $ 38.96 25.53
GrOoUP 3. . iiiiieennnnnnnnnnns $ 39.16 25.53
GroUP 4. i vineiiennennnnnenns $ 39.31 25.53
GroUPp 5.iiiniiiinnennnnnenns $ 39.46 25.53
GrOUP Buvvvnnrrennnnnnnnnnns $ 35.30 25.53

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist



GROUP 5: Blaster and Powderman

GROUP 6: Flagperson; traffic control person

LABO0@113-003 06/02/2025

OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
LABORER
Group 1..vvueirenennnnnnnnas $ 38.06 25.53
GrOUP 2. ivvuernennsnonnnenns $ 38.16 25.53
GrOUP 3. ivinerrennenonnnenns $ 38.21 25.53
GroUp 4. .viiiiiennnnnnnnnnns $ 38.41 25.53
GrOUP 5. iviniiiiineinnnnnnnn $ 38.26 25.53
GrOUP Bevvvnerrnnneennnnenns $ 35.15 25.53

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson and Traffic Control Person

LABO©113-011 06/02/2025

KENOSHA AND RACINE COUNTIES

Rates Fringes
LABORER
Group 1..veuerrnnnennnnnnnns $ 37.87 25.53
GroUp 2. .. iiiiiiiinnennennns $ 38.02 25.53
Group 3.ttt $ 38.22 25.53
GroUp 4. v vvneivnnnnnnnnnnnns $ 38.19 25.53
GroUP 5. iviiiiiinnernnnnenns $ 38.52 25.53
GrOoUP 6.vvvieenennnnnnnnnnns $ 35.02 25.53

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;



Bituminous worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman

GROUP 6: Flagman; traffic control person

LAB00140-002 06/02/2025

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, IOWA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
LABORER
Group 1..vvverrennennnnnenns $ 43.77 19.97
GrOUP 2. ivvverrennnnnnnnnnns $ 43.87 19.97
GrOUP 3. ivvverrenennonnnnnns $ 43.92 19.97
GroUp 4. i vvvivnnnennnnnnnes $ 44.12 19.97
GroUP 5. iviiiiinnernnnnenns $ 43.97 19.97
GrOoUP 6.vvvieenennnnnnnnnnns $ 40.40 19.97

LABORER CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, Ironer, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator, Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman

GROUP 6: Flagperson; Traffic Control



LABOQ464-003 06/02/2025

DANE COUNTY

Rates Fringes
LABORER
Group 1....iiiiiinnnnnnnnnns $ 44.05 19.97
GrOUP 2. ivvnerrenneennnnenns $ 44.15 19.97
GrOUP 3. iiinerrnnneeennnenns $ 44.20 19.97
GroUp 4. i vvneiinnnnnnnnnnnns $ 44.40 19.97
GrOUP 5. iviiiiinnnnnnnnenns $ 44.25 19.97
GrOUP Buvvvnnrrennnnnnnnnnns $ 40.40 19.97

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, Ironer, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman

GROUP 6: Flagperson and Traffic Control Person

PAINO106-008 05/05/2025

ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 38.17 27.26
Spray, Sandblast, Steel....$ 38.77 27.26
Repaint:
Brush, Roller.............. $ 36.67 27.26
Spray, Sandblast, Steel....$ 37.27 27.26
PAINO108-002 06/01/2025
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller........c.ccv.... $ 43.64 23.35

Spray & Sandblast........... $ 44.64 23.35



PAIN®G259-002 05/01/2008
BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes
PAIN@G259-004 ©5/01/2015
BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND

VERNON COUNTIES

Rates Fringes

PAINO781-002 06/01/2025

JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Painters:
Bridge......vviiiiiiinnn. $ 43.19 24.87
Brush.......coviiiiiinnn. $ 42.44 24.87
Spray & Sandblast........... $ 43.19 24,87

PAINO802-002 06/01/2025

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes
PAINTER
Brush......covviiiiiiiiiine, $ 37.65 21.17
PREMIUM PAY:
Structural Steel, Spray, Bridges = $1.00 additional per

hour.

PAINO802-003 06/01/2025
ADAMS, BROWN, CALUMET, CLARK, DOOR, FOND DU LAC, FOREST, GREEN
LAKE, IRON, JUNEAU, KEWAUNEE, LANGLADE, LINCOLN, MANITOWOC,
MARATHON, MARINETTE, MARQUETTE, MENOMINEE, OCONTO, ONEIDA,

OUTAGAMIE, PORTAGE, PRICE, SHAWANO, SHEBOYGAN, TAYLOR, VILAS,
WAUSHARA, WAUPACA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes
PAIN@934-001 06/01/2025
KENOSHA AND WALWORTH COUNTIES

Rates Fringes



Painters:

Brush. ... iniiiiinneennn $ 40.62 26.37
Y o - VP PN $ 41.62 26.37
Structural Steel............ $ 40.77 26.37

PAIN1011-002 06/01/2025

FLORENCE COUNTY

Rates Fringes
Painters: ...ttt innnnennns $ 31.17 15.92
PLAS©599-002 06/01/2025
Rates Fringes
CEMENT MASON/CONCRETE FINISHER
Area A... ..t ittt $ 47.22 31.90
Area Cuvvvrnnnnnnnninnnennns $ 40.06 28.65
Area Duvevvniinnnnnnneennn $ 42.28 26.43
Area E.vvvrrnniinnnnnnneeens $ 41.16 27.54
Area F.oovinininiiiineninnnns $ 37.33 31.38

AREA DESCRIPTIONS:

AREA A: ASHLAND, BURNETT, BAYFIELD, DOUGLAS, IRON, PRICE,
SAWYER, AND WASHBURN COUNTIES

AREA C: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE, MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA D: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
AREA E: DANE, GRANT, GREEN, IOWA, LAFAYETTE, AND ROCK COUNTIES

AREA F: KENOSHA AND RACINE COUNTIES

TEAM@039-001 06/01/2025
Rates Fringes

TRUCK DRIVER
1 & 2AxleS.eiiiieneeennnnn $ 39.57 28.70
3 or more Axles; Euclids,
Dumptor & Articulated,
Truck Mechanic.............. $ 39.72 28.70

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.



Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts
subject to the Davis-Bacon Act that were awarded on or between
January 1, 2015 and January 29, 2022, and that have not been
renewed or extended on or after January 30, 2022. Executive
Order 13658 does not apply to contracts subject only to the
Davis-Bacon Related Acts regardless of when they were awarded.
If a contract is subject to Executive Order 13658, the
contractor must pay all covered workers at least $13.30 per
hour (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in 2025. The applicable Executive Order
minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under Executive Order 13658 is available at
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
"tsy"t, ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM@G198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates

in the collective bargaining agreement (CBA) governing the
classification.



Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-0OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h). Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.

The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

a) a survey underlying a wage determination
b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification



and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

Branch of Wage Surveys

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210.

END OF GENERAL DECISION



Effective with August 2018 Letting

NOTICE TO BIDDERS
WAGE RATE DECISION

The wage rate decision of the Department of Labor which has been incorporated in these
advertised specifications is incomplete in that the classifications may be omitted from the
Department of Labor's decision.

Since the bidder is responsible, independently, for ascertaining area practice with respect to the
necessity, or lack of necessity, for the use of these classifications in the prosecution of the work
contemplated by this project, no inference may be drawn from the omission of these classifications
concerning prevailing area practices relative to their use. Further, this omission will not, per se, be
construed as establishing any governmental liability for increased labor cost if it is subsequently
determined that such classifications are required.

There may be omissions and/or errors in the federal wage rates. The bidder is responsible for
evaluating and determining the correct applicable rate.

If a project includes multiple types of construction (highway, bridge over navigable water, sanitary
sewer and water main, building) and there is not a separate wage determination for this type of
work included in the proposal, use the wage determination that is in the proposal.

If a project includes multiple types of construction, different wage rate determinations may be
inserted into the contract (WI110/Highway = in all WisDOT highway contracts, WI15/Heavy = bridge
over navigable water per USDOL and US Coast Guard designation, WI8/Heavy (Sewer & Water
Line & Tunnel) = sanitary sewer and water main if the cost is more than 20% of the contract
and/or at least $1,000,000, and Building). If multiple wage rate determinations are inserted into
the contract, use the classification in the wage determination for the work being done. Use WI15
wage rates when working on the bridge and/or structure from bank to bank. Use WI8 wage rates
when working on any sanitary sewer or water main work. Use Building wage rates for all work
done within the footprint of the building. Use WI10 wage rates for all other highway work in the
contract and approaches to structures. For example, if a laborer is working within the footprint of a
building, use the Laborer rate in the Building wage determination inserted in the contract. If a
laborer is working on a bridge/structure within the banks, use the Laborer rate in the WI15/Heavy
wage determination if inserted in the contract. If the laborer is working on the highway, use the
Laborer rate in the WI10/Highway wage determination.
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Proposal Schedule of Items Page 1 of 4
Proposal ID: 20260414011 Project(s): 5786-00-74
Federal ID(s): WISC 2026275
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit d Unit Price Bid Amount
Number Fai yan
Description Units
0002 201.0205 3.000
Grubbing STA
0004 203.0250 1.000
Removing Structure Over Waterway EACH
Remove Debris (structure) 01. P-56-0115
0006 204.0170 146.000
Removing Fence LF
0008 205.0100 1,120.000
Excavation Common CcY
0010 206.2001 1.000
Excavation for Structures Culverts EACH
(structure) 01. B-56-0254
0012 208.0100 1,649.000
Borrow CcY
0014 210.2500 710.000
Backfill Structure Type B TON
0016 213.0100 1.000
Finishing Roadway (project) 01. 5786- EACH
00-74
0018 305.0110 17.000
Base Aggregate Dense 3/4-Inch TON
0020 305.0120 445.000
Base Aggregate Dense 1 1/4-Inch TON
0022 311.0110 170.000
Breaker Run TON
0024 455.0605 13.000
Tack Coat GAL
0026 465.0105 58.000
Asphaltic Surface TON
0028 504.0100 123.000
Concrete Masonry Culverts CcY
0030 505.0400 16,920.000
Bar Steel Reinforcement HS Structures LB
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Proposal Schedule of Items Page 2 of 4
Proposal ID: 20260414011 Project(s): 5786-00-74
Federal ID(s): WISC 2026275
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit d Unit Price Bid Amount
Number Fai yan
Description Units
0032 505.0600 1,380.000
Bar Steel Reinforcement HS Coated LB
Structures
0034 516.0500 21.000
Rubberized Membrane Waterproofing SY
0036 526.0101 1.000
Temporary Structure (station) 01. EACH
21+90.00 "T"
0038 618.0100 1.000
Maintenance and Repair of Haul Roads EACH
(project) 01. 5786-00-74
0040 619.1000 1.000
Mobilization EACH
0042 624.0100 4.700
Water MGAL
0044 625.0500 350.000
Salvaged Topsoil SY
0046 628.1504 415.000
Silt Fence LF
0048 628.1520 660.000
Silt Fence Maintenance LF
0050 628.1905 4.000
Mobilizations Erosion Control EACH
0052 628.1910 2.000
Mobilizations Emergency Erosion Control EACH
0054 628.2008 910.000
Erosion Mat Urban Class | Type B SY
0056 628.7504 9.000
Temporary Ditch Checks LF
0058 629.0210 1.900
Fertilizer Type B CWT
0060 630.0130 100.000
Seeding Mixture No. 30 LB
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Proposal ID: 20260414011  Project(s): 5786-00-74
Federal ID(s): WISC 2026275
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Rlopessl Approximate
i Item ID o .
Nll;rlrr:lfer "0 Quantity and Unit Price Bid Amount
Description Units
0062 630.0200 85.000
Seeding Temporary LB
0064 630.0500 67.000
Seed Water MGAL
0066 633.1100 56.000
Delineators Temporary EACH
0068 633.5100 4.000
Markers ROW EACH
0070 633.5200 2.000
Markers Culvert End EACH
0072 638.2602 4.000
Removing Signs Type Il EACH
0074 638.3000 4.000
Removing Small Sign Supports EACH
0076 642.5001 1.000
Field Office Type B EACH
0078 643.0300 3,400.000
Traffic Control Drums DAY
0080 643.0420 2,125.000
Traffic Control Barricades Type lll DAY
0082 643.0705 4,250.000
Traffic Control Warning Lights Type A DAY
0084 643.0715 1,700.000
Traffic Control Warning Lights Type C DAY
0086 643.0900 2,295.000
Traffic Control Signs DAY
0088 643.5000 1.000
Traffic Control EACH
0090 645.0105 278.000
Geotextile Type C SY
0092 645.0140 1,380.000
Geotextile Type SAS SY
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Proposal Schedule of Items Page 4 of 4
Proposal ID: 20260414011 Project(s): 5786-00-74
Federal ID(s): WISC 2026275
SECTION: 0001 Contract Items
Alt Set ID: Alt Mbr ID:
Proposal Approximate
Line ltem ID Qﬁgntit d Unit Price Bid Amount
Number Fai yan
Description Units
0094 650.4500 445.000
Construction Staking Subgrade LF
0096 650.5000 445.000
Construction Staking Base LF
0098 650.6501 1.000
Construction Staking Structure Layout EACH
(structure) 01. B-56-0254
0100 650.9911 1.000
Construction Staking Supplemental EACH
Control (project) 01. 5786-00-74
0102 650.9920 445.000
Construction Staking Slope Stakes LF
0104 690.0150 30.000
Sawing Asphalt LF
0106 715.0502 738.000
Incentive Strength Concrete Structures DOL 1.00000 738.00
0108 999.2000.S 1.000
Installing and Maintaining Bird Deterrent EACH
System (station) 12+25
Section: 0001 Total:

Total Bid:
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