

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1570-05-06	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/18	C CAMERON, USH 8	Advanced
								DESIGN/SFTY/RESTRICTED XING U-TURN	
								20TH STREET INTERSECTION	
1570-05-07	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/18	C CAMERON, USH 8	Advanced
								DESIGN/SAFETY/SAFETY IMPROVEMENTS	
								CTH SS INTERSECTION	
1180-00-78	BAYFIELD	USH-002	303	\$0 - \$99,999	\$500,000 - \$749,999		12/08/20	BRULE - INO	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								CTH A TO CTH E	
1180-03-76	BAYFIELD	USH-002	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/08/19	07/09/24	BRULE - INO	Deferred
								CONSTRUCTION/RESURFACING	
								SZNAIDER ROAD TO CTH A	
7310-00-61	BUFFALO	CTH-C	206	\$0 - \$99,999	\$0 - \$99,999	02/25/17	02/25/18	CTH C, STH 95 - JESSIE TRAIL ROAD	Advanced
								CONS/ER/SITE WI-17-001/EMRGNCY RPR	
								STH 95 TO JESSIE TRAIL ROAD	
7313-00-60	BUFFALO	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999	02/25/17	02/25/18	CTH E, CTH U - BREMER RIDGE ROAD	Advanced
								CONS/ER/SITE WI-17-002/EMRGNCY RPR	
								CTH U TO BREMER RIDGE ROAD	
1050-02-72	CLARK	STH-029	303	\$0 - \$99,999	\$750,000 - \$999,999		12/10/19	CHIPPEWA FALLS - ABBOTSFORD	Advanced
								CONSTRUCTION/SFTY/MIS/CABLE BARRIER	
								90TH STREET TO CTH E (TWO SEGMENTS)	
1520-00-02	CLARK	USH-010	303	\$0 - \$99,999	\$0 - \$99,999	01/01/18		DEACTIVATE FAIRCHILD - NEILLSVILLE	Deferred
								INACTIVE/DESIGN/MISC/CULVERT RPLMNT	
								CULVERTS C-10-1339 AND C-10-1655	
1013-01-78	COLUMBIA	IH -039	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	07/09/19	05/09/28	LAKE DELTON - MADISON	Deferred
								CONST OPS/DRAINAGE IMPROVEMENTS	
								SAFETY REST AREAS 11 & 12	
6993-03-00	COLUMBIA	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		01/01/18	PARDEEVILLE - MANCHESTER	Advanced
								DESIGN/ MILL AND OVERLAY	
								CTH P TO STH 33	
5496-00-40	CRAWFORD	CTH-N	206	\$0 - \$99,999	\$0 - \$99,999		09/25/18	STH 35 - STH 27	Advanced
								UTL OPS/UTILITY RELOCATIONS	
								STH 35 TO TETER LANE	
5496-00-74	CRAWFORD	CTH-N	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999		03/12/19	STH 35 - STH 27	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST OPS/RECONSTRUCITON	
								STH 35 TO TETER LANE	
5790-01-00	CRAWFORD	STH-171	303	\$0 - \$99,999	\$0 - \$99,999		01/01/18	FERRYVILLE - ROLLING GROUND	Advanced
								DESIGN/ BOX CULVERT REPLACEMENT	
								FLOWING STREAM STRUCTURE C-12-1709	
5992-09-17	DANE	LOC-STR	206	\$250,000 - \$499,999	\$100,000 - \$249,999	12/11/18	12/25/18	CITY OF MADISON, EAST JOHNSON ST	Advanced
								RR SIGNALS AND CROSSING	
								BALDWIN STREET TO FIRST STREET	
5992-10-21	DANE	LOC-STR	302	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	05/25/18		C OF MADISON, MEIER ROAD EXTENSION	Deferred
								RE ACQUISITION/5992-10-71/72	
								SAVANNAH ROAD TO FEMRITE DRIVE	
5992-10-71	DANE	LOC-STR	302	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	06/09/20		C OF MADISON, MEIER ROAD EXTENSION	Deferred
								CONST OPS/RECST/NEW ROADWAY	
								SAVANNAH ROAD TO FEMRITE DRIVE	
5992-10-72	DANE	LOC-STR	302	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	06/09/20		C OF MADISON, MEIER ROAD EXTENSION	Deferred
								CONST OPS/BRNEW/NEW BRIDGE	
								MEIER ROAD BRIDGE B-13-0853	
3042-01-30	DODGE	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		01/01/18	LOWELL - HARTFORD	Advanced
								DESIGN/ CONCRETE OVERLAYS	
								LEVEL VALLEY & CTH R BRS B-14-61/62	
8744-00-02	DOUGLAS	CTH-Z	206	\$0 - \$99,999	\$0 - \$99,999		05/25/18	T PARKLAND, CTH Z	Advanced
								DES/HSIP/INSTALL FLASHING BEACON	
								CANADIAN NATIONAL RR BRIDGE P160070	
8744-00-72	DOUGLAS	CTH-Z	206	\$0 - \$99,999	\$0 - \$99,999		05/14/19	T PARKLAND, CTH Z	Advanced
								CONST/HSIP/INSTALL FLASHING BEACON	
								CANADIAN NATIONAL RR BRIDGE P160070	
1022-08-92	DUNN	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		03/25/18	250TH STR TO WILSON CREEK (EB & WB)	Advanced
								TRF SURVEILLANCE CONS ID 1022-08-72	
								HUDSON - MENOMONIE	
7220-00-61	DUNN	STH-025	303	\$0 - \$99,999	\$250,000 - \$499,999		11/10/20	DURAND - MENOMONIE	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								SOUTH COUNTY LINE TO RED CEDAR RVR	
1190-02-79	EAU CLAIRE	USH-053	303	\$0 - \$99,999	\$500,000 - \$749,999		12/10/19	EAU CLAIRE - SPOONER	Advanced
								CONSTRUCTION/SFTY/MIS/CABLE BARRIER	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MELBY STR TO 27TH AVE (2 SEGMENTS)	
1190-06-61	EAU CLAIRE	USH-053	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	03/10/20	07/09/24	EAU CLAIRE - CHIPPEWA FALLS	Deferred
								CONSTR/RDMTN/CONCRETE REPAIR	
								GOLF ROAD TO 40TH AVENUE	
4110-28-22	FOND DU LAC	USH-045	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/18	FOND DU LAC-OSHKOSH	Advanced
								RE ACQUISITION DRAINAGE PARCELS	
								SCOTT STREET-NCL	
1202-00-72	GRANT	USH-061	303	\$500,000 - \$749,999	\$500,000 - \$749,999	04/13/21	05/09/28	DUBUQUE - DICKEYVILLE	Deferred
								CONST OPS/REST AREA PAVEMENT IMPROV	
								SAFETY REST AREA 106	
1650-07-83	GRANT	USH-061	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/10/20	11/11/25	DICKEYVILLE - LANCASTER	Deferred
								CONST/REPLACE STRUCTURE	
								PLATTE RIVER BRIDGE B-22-XXXX	
1690-00-73	GREEN	STH-069	303	\$750,000 - \$999,999	\$750,000 - \$999,999	05/08/18	05/11/28	ILLINOIS STATE LINE - MONROE	Deferred
								CONST OPS/FREIGHT MITIGATION	
								OSOW TRUCK PULL OFF	
1204-02-96	IOWA	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		02/25/18	CTH ID INTERCHANGE	Advanced
								TRF MIT FOR 1204-02-76	
								DODGEVILLE - MT HOREB	
1000-01-65	JACKSON	OFF-SYS	303	\$0 - \$99,999	\$500,000 - \$749,999		07/25/18	REST AREA 53 & 54 SEPTIC IMPROVE	Advanced
								I-94	
								JACKSON COUNTY	
3576-01-00	JEFFERSON	STH-106	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/18	FT ATKINSON - PALMYRA	Advanced
								DESIGN/ RESURFACE	
								CTH CI TO FIRST STREET	
3576-01-01	JEFFERSON	STH-106	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/18	ALBION - FT ATKINSON	Advanced
								DESIGN/ MILL AND OVERLAY	
								STH 73 TO PARK DRIVE	
1030-22-85	KENOSHA	IH -041	301	\$0 - \$99,999	\$2,000,000 - \$2,999,999		06/25/18	N-S FREEWAY CORRIDOR	Advanced
								CONST/TRAFFIC MITIGATION	
								TM & PUBLIC INFO II	
1030-22-98	KENOSHA	IH -041	301	\$0 - \$99,999	\$250,000 - \$499,999		06/25/18	N-S FREEWAY CORRIDOR	Advanced
								CONST/PROGRAM CONTROL	
								PROGRAM CONTROL MANAGEMENT II	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1000-01-62	KENOSHA	OFF-SYS	303	\$0 - \$99,999	\$750,000 - \$999,999		03/25/18	FY 2018 KENOSHA SWEF IMPROVEMENTS	Advanced
								I-94	
								KENOSHA COUNTY	
1000-01-64	KENOSHA	OFF-SYS	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/18	FY 2019 KENOSHA SWEF IMPROVEMENTS	Advanced
								I-94	
								KENOSHA COUNTY	
3220-10-70	KENOSHA	STH-158	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/10/19	12/13/22	STH 158	Deferred
								CONST/RECONSTRUCTION	
								INTERSECTION WITH CTH H	
7272-00-70	LA CROSSE	CTH-ZN	209	\$250,000 - \$499,999	\$250,000 - \$499,999		02/25/18	T OF ONALASKA, DYNAMIC RECYCLING	Advanced
								NEW ROADWAY/LLC/TEA	
								DYNAMIC WAY (2,650' TO CTH ZN)	
1070-04-25	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		04/25/18	LA CROSSE - SPARTA	Advanced
								RE OPS/	
								STH 157 INTERCHANGE	
5967-01-00	LAFAYETTE	STH-126	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/18	STH 81 - BELMONT	Advanced
								DESIGN/ MILL AND OVERLAY	
								STH 81 TO CTH G	
6150-01-27	MARQUETTE	STH-022	303	\$100,000 - \$249,999	\$100,000 - \$249,999	05/25/18	05/25/22	C MONTELLO, CHURCH STREET	Deferred
								REAL ESTATE/RECONSTRUCT	
								N JCT STH 23 TO PARK STREET	
1030-28-71	MILWAUKEE	IH -041	303	\$750,000 - \$999,999	\$750,000 - \$999,999		07/10/18	MITCHELL INTERCHANGE	Advanced
								CONST/CRASH WALL	
								20TH ST TO LAYTON AVE	
1035-04-72	MILWAUKEE	IH -041	301	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	07/09/19		N-S FREEWAY, MKE WORK ZONE PREP	Deferred
								CONST/ZONE PREP	
								CTH G TO COLLEGE AVE	
1228-03-75	MILWAUKEE	IH -041	303	\$0 - \$99,999	\$500,000 - \$749,999	12/31/00	07/10/18	IH 43	Advanced
								CONST/FRICTION SURFACE TREATMENT	
								MITCHELL INT WEST TO SOUTH RAMP	
2270-04-50	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/21	STH 57-VIL BROWN DEER & CITY MEQUON	Advanced
								RR/CROSSING SURFACE/NO 386 836L	
								TEUTONIA AVENUE TO MEQUON ROAD	
2270-04-51	MILWAUKEE	STH-100	303	\$0 - \$99,999	\$250,000 - \$499,999		04/25/21	STH 57-VIL BROWN DEER & CITY MEQUON	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RR/CROSSING SIGNALS/NO 386 836L	
								TEUTONIA AVENUE TO MEQUON ROAD	
1071-02-41	MONROE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		04/25/18	SPARTA - TOMAH	Advanced
								UTL OPS/OAKDALE ELECTR COOP/BRI RPL	
								CTH M BRIDGES B-41-0293 & -0294	
6517-10-21	OUTAGAMIE	STH-076	303	\$250,000 - \$499,999	\$250,000 - \$499,999	03/25/18	03/25/28	STH 15 - CTH JJ	Deferred
								EVERGLADE ROAD - CTH JJ	
1130-44-73	OUTAGAMIE	USH-041	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/08/20	05/11/28	APPLETON- GREEN BAY	Deferred
								CONST/ WEIGHT STATION	
								WRIGHTSTOWN SAFETY/WEIGHT FACILITY	
8060-04-72	POLK	STH-035	303	\$0 - \$99,999	\$250,000 - \$499,999		12/10/19	V DRESSER, CASCADE STREET	Advanced
								CONSTR/SAFETY/TWO-WAY LEFT TURN LN	
								CTH F TO WEST AVENUE NORTH	
1570-02-77	POLK	USH-008	303	\$0 - \$99,999	\$750,000 - \$999,999		12/10/19	ST CROIX FALLS - CAMERON	Advanced
								CONST/SAFETY/ADD LEFT TURN LANE	
								150TH STREET INTERSECTION	
1001-10-75	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999		06/25/18	ILLINOIS STATE LINE - MADISON	Advanced
								ITS INCIDENTAL PO ITEMS FY 2018	
								ILLINOIS STATE LINE - MADISON	
1003-12-40	ROCK	IH -039	302	\$250,000 - \$499,999	\$250,000 - \$499,999	01/25/18		ILLINOIS STATE LINE - MADISON	Deferred
								UTL OPS/1003-10-79/PARCEL 208	
								IH 43 INTERCHANGE NEW ALIGNMENT	
5573-05-00	SAUK	STH-136	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/18	REEDSBURG - BARABOO	Advanced
								DESIGN/ BRIDGE REPLACEMENT	
								BARABOO RIVER BRIDGE B-56-12	
8944-00-07	ST. CROIX	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		05/25/18	CTH A, HUDSON NEW RICHMOND	Advanced
								DES/HSIP/INSTALL WARNING DEVICE	
								CTH U TO MACKIN ROAD	
8944-00-77	ST. CROIX	CTH-A	206	\$0 - \$99,999	\$500,000 - \$749,999		05/11/21	CTH A, HUDSON NEW RICHMOND	Advanced
								CONST/HSIP/INSTALL WARNING DEVICE	
								CTH U TO MACKIN ROAD	
8080-02-72	ST. CROIX	STH-035	303	\$0 - \$99,999	\$100,000 - \$249,999		11/10/20	CITY OF HUDSON, SECOND STREET	Advanced
								CONSTRUCTION/SAFETY	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								COULEE RD/BUCKEYE ST INTERSECTION	
8110-02-77	ST. CROIX	STH-064	304	\$100,000 - \$249,999	\$100,000 - \$249,999	11/25/17	03/25/18	STILLWATER - SOMERSET	Advanced
								PAYMENT/OPERATIONS & MAINTENANCE	
								ST CROIX RIVER BIKE PED LOOP TRAIL	
1540-04-73	ST. CROIX	STH-065	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/09/19	11/11/25	RIVER FALLS - NEW RICHMOND	Deferred
								CONSTR/RECONSTRUCTION, EXPANSION	
								STH 65 EXPANSION//70TH AV INTERSECT	
8949-00-21	ST. CROIX	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/20	HUDSON - BALDWIN	Advanced
								REAL ESTATE ACQUISITION/TLE	
								STH 65 NORTH TO USH 63 NORTH	
8949-02-62	ST. CROIX	USH-012	303	\$0 - \$99,999	\$250,000 - \$499,999	08/08/88	11/10/20	HUDSON - BALDWIN	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								CTH U TO WEST JUNCTION STH 65	
1000-01-66	STATEWIDE	OFF-SYS	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/25/18	FY 2019 SWEF IMPROVEMENTS	Advanced
								STATEWIDE	
1000-20-76	STATEWIDE	VAR-HWY	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/13/18	STATEWIDE TYPE 1 SIGN REPLACEMENT	Advanced
								CONSTRUCTION/SIGN REPLACEMENTS	
								LOCATIONS ON STN PER ANNUAL PLAN	
7735-01-62	TREMPEALEAU	STH-121	303	\$0 - \$99,999	\$0 - \$99,999		12/08/20	GILMANTON - INDEPENDENCE	Advanced
								CONS/SFTY/WIDN PAVD SHLDR/RUMBLSTRP	
								CTH BB TO WEST JUNCTION STH 93	
1630-00-21	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		09/25/19	GALESVILLE - WHITEHALL	Advanced
								REAL ESTATE/MISC/CULVRT REPLACEMENT	
								CULVERTS C-61-8301 & C-61-8302	
1630-01-74	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		12/10/19	GALESVILLE - WHITEHALL	Advanced
								CONST/SFTY/OFFSET RIGHT TURN LANE	
								STH 95 EAST JUNCTION	
1090-29-70	WALWORTH	OFF-SYS	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	04/13/21	05/09/28	ROCK FREEWAY	Deferred
								CONST/PAVEMENT REHAB	
								SAFETY REST AREA 35 & 36	
1090-29-71	WALWORTH	OFF-SYS	303	\$100,000 - \$249,999	\$100,000 - \$249,999	04/13/21	05/11/28	ROCK FREEWAY	Deferred
								CONST/BUILDING ADDITIONS-RENOVATION	
								SAFETY REST AREAS 35 & 36	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4682-01-73	WINNEBAGO	CTH-CB	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/12/19	05/14/19	T NEENAH, CTH CB	Advanced
								CONST/ RECONST HSIP	
								CTH CB & OAKRIDGE RD INTERSECTION	
4994-07-21	WINNEBAGO	LOC-STR	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/25/19	03/25/25	OREGON/JACKSON ST, C OF OSHKOSH	Deferred
								DSGN/BRIDGE REPLACE	
								FOX RIVER BRIDGE AND APPROACHES	
4994-07-40	WINNEBAGO	LOC-STR	303	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/21	05/25/27	OREGON/JACKSON ST, C OF OSHKOSH	Deferred
								UTILITY/BRIDGE REPLACE PLACEHOLDER	
								FOX RIVER BRIDGE/APPROACHES P-HOLD	
6949-00-03	WOOD	CTH-A	206	\$0 - \$99,999	\$0 - \$99,999		03/25/20	PITTSVILLE - MARSHFIELD	Advanced
								DESIGN/HRRRP	
								STH 73 TO USH 10	
6949-00-73	WOOD	CTH-A	206	\$0 - \$99,999	\$500,000 - \$749,999		01/12/21	PITTSVILLE - MARSHFIELD	Advanced
								CONST/HRRRP	
								STH 73 TO USH 10	
6949-00-74	WOOD	CTH-A	206	\$0 - \$99,999	\$100,000 - \$249,999		01/12/21	PITTSVILLE - MARSHFIELD	Advanced
								CONST/HRRRP/UTILITIES	
								STH 73 TO USH 10	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2018-2021 STIP  
January Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0600-01-31	Statewide	Non Hwy	DTSD	\$0 - \$99 999	\$0 - \$99 999		2/1/2018	Advance Quantities plan Estimating tool STIC Incentive Program	Advanced
0600-01-30	Statewide	Non Hwy	DTSD	\$0 - \$99 999	\$0 - \$99 999		2/1/2018	Advance Non-destructive testing Tool for Guardrail Posts STIC Incentive Program	Advanced

Advanced: Project moved into STIP Period  
Deferred: Project moved out of STIP Period  
Increase: Project Estimate Increased  
Decrease: Project Estimate Decreased

**2018-2021 STIP  
January Amendments**

<b>Section 5310 Grantee</b>	<b>Grant Category</b>	<b>TIP</b>	<b>Vehicle Type</b>	<b>Expand / Replace?</b>	<b>Federal Award</b>	<b>Local Match</b>	<b>Total Cost</b>
Lutheran Social Services WI & Upper MI	Vehicle	Appleton	Minivan - Rear Load	Expansion	\$ 28,800	\$ 7,200	\$ 36,000
New Hope Center, Inc.	Vehicle	Appleton	Medium Bus - Gas	Replacement	\$ 47,200	\$ 11,800	\$ 59,000
Dor-Tran, Inc.	Mobility Management	Green Bay			\$ 94,067	\$ 32,138	\$ 126,205
Dor-Tran, Inc.	Operating Assistance	Green Bay			\$ 31,076	\$ 59,644	\$ 90,720
Rock County	Mobility Management	Janesville & Beloit			\$ 111,132	\$ 27,790	\$ 138,922
Rock County	Vehicle	Janesville & Beloit	Medium Bus - Honeycomb	Replacement	\$ 53,600	\$ 13,400	\$ 67,000
Riverfront Activity Center	Vehicle	La Crosse	Minivan - Side Load	Expansion	\$ 28,000	\$ 7,000	\$ 35,000
ADVOCAP	Operating Assistance	Oshkosh			\$ 41,717	\$ 69,529	\$ 111,246
Kenosha Achievement Center	Vehicle	SEWRPC	Medium Bus - Gas	Replacement	\$ 47,200	\$ 11,800	\$ 59,000
Kenosha County	Mobility Management	SEWRPC			\$ 46,822	\$ 11,705	\$ 58,527
Racine County	Mobility Management	SEWRPC			\$ 64,597	\$ 16,149	\$ 80,746
Sheboygan County	Vehicle	Sheboygan	Minivan - Side Load	Expansion	\$ 28,000	\$ 7,000	\$ 35,000
Sheboygan County	Vehicle	Sheboygan	Minivan - Side Load	Expansion	\$ 28,000	\$ 7,000	\$ 35,000
Challenge Center, Inc.	Vehicle	Superior	Minibus - Dual Gas	Replacement	\$ 44,000	\$ 11,000	\$ 55,000
North Country Independent Living, Inc.	Mobility Management	Superior			\$ 25,611	\$ 6,500	\$ 32,111
North Central Health Care Center for Independent Living - Western Wisconsin	Vehicle	Wausau	MV-1	Replacement	\$ 39,200	\$ 9,800	\$ 49,000
Center for Independent Living - Western Wisconsin	Mobility Management	State			\$ 156,572	\$ 39,143	\$ 195,715
Center for Independent Living - Western Wisconsin	Operating Assistance	State			\$ 463,373	\$ 772,287	\$ 1,235,660
Center for Independent Living - Western Wisconsin	Vehicle	State	Minivan - Rear Load	Expansion	\$ 28,800	\$ 7,200	\$ 36,000
City Stevens Point	Mobility Management	State			\$ 168,023	\$ 42,000	\$ 210,023
City Stevens Point	Operating Assistance	State			\$ 79,668	\$ 132,780	\$ 212,448
Disabilities Services, Inc.	Operating Assistance	State			\$ 60,453	\$ 101,755	\$ 162,208
Manitowoc County	Mobility Management	State			\$ 96,543	\$ 24,225	\$ 120,768
New Hope Center, Inc.	Operating Assistance	State			\$ 41,099	\$ 68,503	\$ 109,602
NEWCAP, Inc.	Mobility Management	State			\$ 51,699	\$ 14,565	\$ 66,264
NEWCAP, Inc.	Operating Assistance	State			\$ 11,459	\$ 19,349	\$ 30,808
North Country Independent Living, Inc.	Operating Assistance	State			\$ 137,411	\$ 229,019	\$ 366,430
Richland County	Operating Assistance	State			\$ 21,346	\$ 36,246	\$ 57,592
Rusk County	Mobility Management	State			\$ 25,000	\$ 32,968	\$ 57,968
Sauk County	Operating Assistance	State			\$ 93,839	\$ 215,479	\$ 309,318

**2018-2021 STIP  
January Amendments**

<b>Section 5310 Grantee</b>	<b>Grant Category</b>	<b>TIP</b>	<b>Vehicle Type</b>	<b>Expand / Replace?</b>	<b>Federal Award</b>	<b>Local Match</b>	<b>Total Cost</b>
Sawyer County / Lac Courte Oreilles Tribe	Mobility Management	State			\$ 143,212	\$ 35,803	\$ 179,015
Sheboygan County	Operating Assistance	State			\$ 30,236	\$ 66,246	\$ 96,482
St. Coletta of Wisconsin	Vehicle	State	Medium Bus - Gas	Replacement	\$ 47,200	\$ 11,800	\$ 59,000
SWCAP, Inc.	Mobility Management	State			\$ 92,570	\$ 38,000	\$ 130,570
SWCAP, Inc.	Operating Assistance	State			\$ 101,490	\$ 169,150	\$ 270,640
Tri-State Regional Ambulance	Vehicle	State	Minivan - Rear Load	Replacement	\$ 28,800	\$ 7,200	\$ 36,000
VARC, Inc.	Vehicle	State	Medium Bus - Low Floor	Replacement	\$ 82,400	\$ 20,600	\$ 103,000
Vernon County	Mobility Management	State			\$ 46,408	\$ 12,500	\$ 58,908
Vernon County	Operating Assistance	State			\$ 26,675	\$ 46,958	\$ 73,633
VIP Services, Inc.	Vehicle	State	Minivan - Rear Load	Replacement	\$ 28,800	\$ 7,200	\$ 36,000