

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6140-01-65	ADAMS	STH-013	303	\$250,000 - \$499,999	\$250,000 - \$499,999	11/08/22	11/10/26	ADAMS - WISCONSIN RAPIDS	Deferred
								CONST/PM APPR OF B-1-17 ON 11.3.16	
								ADAMS BRIDGES B-1-17,36	
4701-98-11	ADAMS	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		03/25/19	ADAMS CO PAVEMENT MARKING TMA'S	Advanced
								TRAFFIC/PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
4701-98-13	ADAMS	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	ADAMS COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
8727-04-74	ASHLAND	STH-112	303	\$500,000 - \$749,999	\$500,000 - \$749,999	11/12/24	11/08/22	MARENGO - ASHLAND	Advanced
								CONSTRUCTION/BRIDGE REPLACEMENT	
								ANDERSON CREEK BRIDGE B-02-0004	
1180-00-64	ASHLAND	USH-002	305	\$0 - \$99,999	\$100,000 - \$249,999		06/25/19	ASHLAND COUNTY, 2018 FLOOD EVENT	Advanced
								CONST/ER/FLD 06-16-2018/EMRGNCY RPR	
								06-16-2018 ST HWY FLOOD EVENT SITES	
1009-89-13	BARRON	CTH-I	207	\$0 - \$99,999	\$0 - \$99,999		06/25/19	C OF CHETEK, CTH I	Advanced
								RR OPS/SAFETY/OCR/SIGNALS	
								PGR XING 186040M	
1196-04-97	BARRON	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	03/25/21	03/25/23	NEW AUBURN - RICE LAKE	Deferred
								TRF MITIGATION CONSTR ID 1196-04-77	
								CHIPPEWA COUNTY LINE TO USH 8 (SB)	
1198-10-77	BARRON	USH-053	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	12/14/21	12/12/23	RICE LAKE - SPOONER	Deferred
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								26TH AVE TO PINE GROVE RD (NB & SB)	
1198-10-78	BARRON	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/14/21	12/12/23	RICE LAKE - SPOONER	Deferred
								CONSTR/SAFETY/CABLE BARRIER	
								26TH AVENUE TO 27TH AVENUE	
8510-00-03	BAYFIELD	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	CORNUCOPIA - PORT WING	Advanced
								DESIGN/BRIDGE REHABILITATION	
								CRNBRRY & FLAG RVR BRDGS B-04-61,62	
1180-00-65	BAYFIELD	USH-002	305	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/19	BAYFIELD COUNTY, 2018 FLOOD EVENT	Advanced
								CONST/ER/FLD 06-16-2018/EMRGNCY RPR	
								06-16-2018 ST HWY FLOOD EVENT SITES	
1130-60-30	BROWN	IH -041	303	\$0 - \$99,999	\$0 - \$99,999	01/01/19		APPLETON - GREEN BAY	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH J - ORANGE LANE	
1150-77-71	BROWN	IH -041	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/11/22	NE REGION, POLYMER DECK OVERLAYS	Advanced
								VAR LOCATIONS	
								WINNEBAGO & BROWN COUNTIES	
9200-10-00	BROWN	STH-029	303	\$0 - \$99,999	\$750,000 - \$999,999		04/25/19	SHAWANO - GREEN BAY	Advanced
								DSGN	
								CTH VV INTERCHANGE	
9200-10-21	BROWN	STH-029	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		05/25/19	SHAWANO - GREEN BAY	Advanced
								R/W	
								CTH VV INTERCHANGE	
9200-10-71	BROWN	STH-029	303	\$0 - \$99,999	\$0 - \$99,999		08/11/20	SHAWANO - GREEN BAY	Advanced
								CONST GRADE BASE PVT	
								CTH VV INTERCHANGE	
9269-08-00	BROWN	STH-096	290	\$0 - \$99,999	\$0 - \$99,999		01/01/19	V OF HOWARD, VELD AVE TRAIL	Advanced
								MULTI-MODAL TRAIL, PHASE 1	
								GLENDALE AVE - MOUNTAIN BAY TRAIL	
1009-33-24	BROWN	VAR-HWY	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/14/25	03/10/20	REGION WIDE DECK SEALING FY20	Advanced
								CONST/DECK SEALING	
								VARIOUS BACKBONE ROUTES STH	
1009-33-31	BROWN	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/14/25	03/10/20	REGION WIDE DECK SEALING FY20	Advanced
								CONST/DECK SEALING	
								VARIOUS 3R/LCB ROUTES STH	
3700-30-25	BROWN	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		07/25/19	LED SIGNAL REPLACEMENT	Advanced
								TRAFFIC SIGNALS/FLASHERS	
								CITY OF GREEN BAY	
4705-98-11	BROWN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	BROWN COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
7170-00-07	BUFFALO	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	WABASHA - DURAND	Advanced
								DESIGN/BRIDGE REHABILITATION	
								WABASHA BRIDGE B-06-0079	
7125-00-00	BUFFALO	STH-037	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	ALMA - MONDOVI	Advanced
								DESIGN/PAVEMENT REPLACEMENT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 88 TO USH 10	
8841-00-20	BURNETT	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999		05/25/20	GRANTSBURG - STH 35	Advanced
								REAL ESTATE ACQUISITION	
								N WILLIAMS ROAD TO CTH M	
4708-98-11	CALUMET	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	CALUMET COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
1190-00-19	CHIPPEWA	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	NW REGION, VAR CTYS US HIGHWAY 53	Advanced
								DESIGN/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1190-00-89	CHIPPEWA	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/11/22	NW REGION, VAR CTYS US HIGHWAY 53	Advanced
								CONSTRUCTION/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1190-08-79	CHIPPEWA	USH-053	303	\$10,000,000 - \$10,999,999	\$20,000,000 - \$24,999,999	07/09/24	12/14/21	CHIPPEWA FALLS - NEW AUBURN	Advanced
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								40TH AVENUE - CTH B (NB & SB)	
1192-00-73	CHIPPEWA	USH-053	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/12/24	07/13/21	CHIPPEWA FALLS - NEW AUBURN	Advanced
								CONSTRUCTION/RESURFACING	
								STH 64 TO NORTH COUNTY LINE (SB)	
1610-04-41	CLARK	STH-013	303	\$0 - \$99,999	\$0 - \$99,999	01/25/19	08/25/88	INACTIVE/ABBOTSFORD - MEDFORD	Deferred
								INACTIVE/UTL INT 50/TDS TELECOM	
								PINE STREET TO MINK AVENUE	
7050-00-02	CLARK	STH-073	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/19	NEILLSVILLE - THORP	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								HUNT STREET TO STH 29 E	
7040-01-40	CLARK	STH-098	303	\$0 - \$99,999	\$0 - \$99,999	01/25/19	08/25/88	C LOYAL, SOUTH AND MAIN STREETS	Deferred
								INACTIVE/UTILITY/LEVEL OF EFFORT	
								INACTIVE/HELM STREET TO ELM DRIVE	
5843-00-52	COLUMBIA	CTH-V	206	\$0 - \$99,999	\$100,000 - \$249,999		03/25/19	OKEE - HARMONEY	Advanced
								R/R OPS/SIGNALS	
								STH 133 TO RAPP ROAD	
1161-00-66	COLUMBIA	IH -039	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	07/09/24	03/08/22	MADISON - PACKWAUKEE	Advanced
								CONST/NB CONCRETE PAVEMENT REPAIR	
								STH 78 TO MARQUETTE COUNTY LINE, NB	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1161-00-68	COLUMBIA	IH -039	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/11/25	02/08/22	MADISON - PORTAGE	Advanced
								CONST/SCOUR MITIGATION	
								BARABOO RIVER BRGS B-11-0052,-0053	
1161-00-77	COLUMBIA	IH -039	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/10/19		PORTAGE - PACKWAUKEE	Deferred
								CONST OPS/BRIDGE REPLACE	
								GROTZKE ROAD BRIDGE B-11-0161	
1014-00-69	COLUMBIA	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/11/25	02/08/22	WISCONSIN DELLS - PORTAGE	Advanced
								CONST/SCOUR MITIGATION	
								BARABOO RIVER BRGS B-11-0137,-0138	
6130-02-60	COLUMBIA	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/11/25	02/08/22	WISCONSIN DELLS - ADAMS	Advanced
								CONST/ SCOUR MITIGATION	
								WISCONSIN RIVER STRUCS B-11-001/104	
6040-00-04	COLUMBIA	STH-033	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	PORTAGE - FOX LAKE	Advanced
								PE/ PAVE REPLACE, B-11-66 REPAIR	
								0.19 MI W OF MORRIS DRIVE TO STH 73	
6225-01-00	COLUMBIA	STH-127	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/19	WISCONSIN DELLS - PORTAGE	Advanced
								PE/ PAVE REPLACE	
								STH 16 TO LA DAWN DRIVE	
5495-00-00	CRAWFORD	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		01/01/19	CITY PRAIRE DU CHIEN - STH 35	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								E FREDERICK ST TO CLIFFWOOD DRIVE	
5495-00-70	CRAWFORD	CTH-K	206	\$500,000 - \$749,999	\$500,000 - \$749,999	02/11/20	08/10/21	CITY PRAIRE DU CHIEN - STH 35	Advanced
								CONST OPS/RECONSTRUCTION	
								E FREDERICK ST TO CLIFFWOOD DRIVE	
5997-00-40	CRAWFORD	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	C PRAIRE DU CHIEN, VILLA LOUIS RD	Advanced
								DESIGN/RECONSTRUCT	
								BLACKHAWK AVENUE TO TERMINI	
5997-00-41	CRAWFORD	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		11/09/21	C PRAIRE DU CHIEN, VILLA LOUIS RD	Advanced
								CONST OPS/RECONSTRUCT	
								BLACKHAWK AVENUE TO TERMINI	
5180-00-20	CRAWFORD	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		11/25/21	BRIDGEPORT - BOSCOBEL	Advanced
								RE OPS/TEMP LIMITED EASEMENT	
								E JCT OLD HWY 60 TO KICKAPOO RIVER	
1007-11-49	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999	02/25/19		ILLINOIS STATE LINE - MADISON	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL OPS/1007-12-74/PARCEL 229	
								CTH AB TO USH 12/18 INTCHG	
1007-12-40	DANE	IH -039	302	\$0 - \$99,999	\$0 - \$99,999	02/25/19		ILLINOIS STATE LINE - MADISON	Deferred
								UTL OPS/1007-12-74/PARCLE 235	
								CTH AB TO USH 12/18 INTCHG	
1010-01-27	DANE	IH -039	303	\$100,000 - \$249,999	\$100,000 - \$249,999	10/25/19		MADISON - LAKE DELTON ROAD	Deferred
								RE OPS	
								COTTAGE GROVE RD/CTH BB OVERPASS	
1010-01-62	DANE	IH -039	303	\$2,000,000 - \$2,999,999	\$1,000,000 - \$1,999,999	07/09/24	02/08/22	MADISON - PORTAGE	Advanced
								CONST/THIN POLY O'LAY/SPOT PAINT	
								USH 51 BRIDGES B-13-98 & B-13-99	
1010-01-77	DANE	IH -039	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/08/20		MADISON - LAKE DELTON ROAD	Deferred
								CONST/NEW WIDER STRUCT/B-13-545	
								COTTAGE GROVE RD/CTH BB OVERPASS	
1010-01-94	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	02/25/21		COTTAGE GROVE RD/CTH BB OVERPASS	Deferred
								TRF MIT 1010-01-77	
								MADISON - LAKE DELTON ROAD	
1011-02-35	DANE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	MADISON - PORTAGE	Advanced
								DESIGN/THIN POLYMER OVERLAYS	
								STH 19 IC B-13-91, 92, 93, 94, 297	
1011-02-65	DANE	IH -039	303	\$0 - \$99,999	\$500,000 - \$749,999		12/14/21	MADISON - PORTAGE	Advanced
								CONST/THIN POLYMER OVERLAYS	
								STH 19 IC B-13-91, 92, 93, 94, 297	
1066-03-24	DANE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	11/25/19		MADISON - LAKE MILLS	Deferred
								RE OPS/	
								STH 73 BRIDGES; MISSOURI RD BRIDGES	
1066-03-35	DANE	IH -094	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	MADISON - LAKE MILLS	Advanced
								DESIGN/B13-158,159,162,163 PMA O'LAY	
								STH 73 BRIDGES; MISSOURI RD BRIDGES	
1066-03-44	DANE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	12/25/20		MADISON - LAKE MILLS	Deferred
								UTL OPS/	
								STH 73 BRIDGES; MISSOURI RD BRIDGES	
5992-11-31	DANE	LOC-STR	206	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999		12/08/20	CITY OF MADISON, UNIVERSITY AVENUE	Advanced
								CONST OPS/RECONSTRUCTION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SHOREWOOD BLVD TO UNIVERSITY BAY DR	
5992-08-38	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		12/25/20	RIDESHARE COORDINATOR - 2021	Advanced
								FUNDING FOR CALENDAR YEAR 2021	
								MADISON AREA MPO	
5992-08-39	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		12/25/21	RIDESHARE COORDINATOR - 2022	Advanced
								FUNDING FOR CALENDAR YEAR 2022	
								MADISON AREA MPO	
5992-08-46	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		12/25/20	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YEAR 2021	
								CITY OF MADISON - 2021	
5992-08-47	DANE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		12/25/21	PEDESTRIAN BIKE SAFETY EDUCATION	Advanced
								FUNDING FOR CALENDAR YEAR 2022	
								CITY OF MADISON - 2022	
3060-03-01	DANE	STH-073	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	I39 - COLUMBUS	Advanced
								PE/ PAVEMENT REPLACEMENT	
								STH 19 TO N MARSHALL V LIMIT	
5420-02-02	DANE	STH-113	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	MADISON - LODI	Advanced
								PE/ MILL & OVERLAY	
								KNUTSON DRIVE TO STH 19	
1206-07-32	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	MADISON - CAMBRIDGE	Advanced
								DESIGN/THIN POLYMER DECK OVERLAYS	
								VERONA ROAD IC B-13-651 & B-13-652	
1206-07-62	DANE	USH-012	303	\$0 - \$99,999	\$500,000 - \$749,999		12/14/21	MADISON - CAMBRIDGE	Advanced
								CONST/THIN POLYMER DECK OVERLAYS	
								VERONA ROAD IC B-13-651 & B-13-652	
5310-00-70	DANE	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999	04/11/28	08/10/21	SPRING GREEN - MADISON	Advanced
								CONST/OFFSET RIGHT TURN LANE	
								STH 19/STH 78/WOLF RD INTERSECTION	
1204-05-73	DANE	USH-018	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	11/12/24	11/08/22	DODGEVILLE - MOUNT HOREB	Advanced
								CONST/RESURFACE EB & WB	
								W COUNTY LINE TO TOWN HALL ROAD	
1204-08-36	DANE	USH-018	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	MOUNT HOREB - MADISON	Advanced
								DESIGN/THIN POLYMER DECK OVERLAYS	
								FRONTAGE ROAD B-13-649 & B-13-650	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1204-08-65	DANE	USH-018	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	11/12/24	11/09/21	MOUNT HOREB - MADISON	Advanced
								CONST/PAVT REPAIR EB & WB ROADWAYS	
								TOWN HALL ROAD TO CTH PD	
1204-08-66	DANE	USH-018	303	\$0 - \$99,999	\$500,000 - \$749,999		12/14/21	MOUNT HOREB - MADISON	Advanced
								CONST/THIN POLYMER DECK OVERLAYS	
								FRONTAGE ROAD B-13-649 & B-13-650	
5400-00-74	DANE	USH-151	303	\$0 - \$99,999	\$500,000 - \$749,999		11/09/21	C MADISON, BLAIR ST/E WASHINGTON AV	Advanced
								CONST/WATER MAIN & SANITARY SEWER	
								E WILSON ST TO BLOUNT ST	
4713-98-11	DANE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	DANE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
1107-00-60	DODGE	IH -041	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/11/25	02/08/22	ALLENTON - FOND DU LAC	Advanced
								CONST/POLYMER DECK O'LAYS/PAINT	
								STH 28 B-14-0110; SOO RD B-14-0116	
6995-00-12	DODGE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	C BEAVER DAM, EAST DAVIS STREET	Advanced
								DESIGN/RECONSTRUCT	
								S SPRING STREET TO S UNIVERSITY AVE	
6995-00-13	DODGE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		12/08/20	C BEAVER DAM, EAST DAVIS STREET	Advanced
								CONST OPS/RECONSTRUCT	
								S SPRING STREET TO S UNIVERSITY AVE	
6998-05-04	DODGE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	CITY WAUPUN, S MADISON STREET	Advanced
								DESIGN/RECONSTRUCT	
								DOTY STREET TO E LINCOLN STREET	
6998-05-05	DODGE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		08/11/20	CITY WAUPUN, S MADISON STREET	Advanced
								CONST OPS/RECONSTRUCT	
								DOTY STREET TO E LINCOLN STREET	
3270-01-04	DODGE	STH-028	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/19	HORICON - KEWASKUM	Advanced
								PE/ MILL AND OVERLAY	
								ELLSWORTH STREET TO N JCT CTH TW	
3042-01-60	DODGE	STH-060	303	\$750,000 - \$999,999	\$750,000 - \$999,999	08/10/21	12/08/26	LOWELL - HARTFORD	Deferred
								CONST/ CONCRETE OVERLAYS	
								LEVEL VALLEY & CTH R BRS B-14-61/62	
3030-02-82	DODGE	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		07/25/19	OCONOMOWOC - MAYVILLE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								LFA/ REPLACE PIPE CULVERTS	
								WEST JCT CTH S TO RUEDEBUSCH AVE	
6070-02-80	DODGE	STH-068	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/19	FOX LAKE - WAUPUN	Advanced
								LFA/ REPLACE PIPE CULVERTS	
								EDGELAWN DRIVE TO WEST STREET	
1111-03-62	DODGE	USH-151	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/12/24	11/09/21	SUN PRAIRIE - BEAVER DAM	Advanced
								CONST/PAVT REPAIR NB & SB ROADWAYS	
								STH 73 TO CNW RR	
1112-02-62	DODGE	USH-151	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	02/11/25	02/08/22	BEAVER DAM - FOND DU LAC	Advanced
								CONST/POLYMER BRG DECK O'LAY/PAINT	
								CTH B B-14-0122; CTH M B-14-0124	
4714-98-11	DODGE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	DODGE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
4140-19-40	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999	10/25/18	01/01/19	GIBRALTAR - SISTER BAY	Deferred
								UTIL/PLACEHOLDER	
								BLUFF LN-COUNTRY WALK DR P-HOLD	
8998-00-33	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/19	C SUPERIOR, MARINA DRIVE	Advanced
								DESIGN/BRRPL	
								BARKERS ISLAND BRIDGE	
8998-00-34	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/11/22	C SUPERIOR, MARINA DRIVE	Advanced
								CONSTRUCTION/BRRPL	
								BARKERS ISLAND BRIDGE	
1180-00-66	DOUGLAS	USH-002	305	\$0 - \$99,999	\$0 - \$99,999		06/25/19	DOUGLAS COUNTY, 2018 FLOOD EVENT	Advanced
								CONST/ER/FLD 06-16-2018/EMRGNCY RPR	
								06-16-2018 ST HWY FLOOD EVENT SITES	
1195-03-00	DOUGLAS	USH-002	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/19	SOLON SPRINGS - SUPERIOR	Advanced
								DESIGN/BRIDGE REHABILITATION	
								STH 13 BRIDGE B-16-0024	
1020-00-05	DUNN	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	NW REGION, VAR CTYS INTERSTATE 94	Advanced
								DESIGN/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1020-00-75	DUNN	IH -094	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/11/22	NW REGION, VAR CTYS INTERSTATE 94	Advanced
								CONSTRUCTION/THIN POLYMER OVERLAY	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								THIN POLYMER (VAR)	
7995-02-56	EAU CLAIRE	CTH-T	206	\$0 - \$99,999	\$0 - \$99,999		01/01/19	C EAU CLAIRE, N CLAIREMONT AVE	Advanced
								DESIGN/PVRPLA	
								STH 312 TO COUNTY LINE ROAD	
7995-02-57	EAU CLAIRE	CTH-T	206	\$0 - \$99,999	\$750,000 - \$999,999		01/12/21	C EAU CLAIRE, N CLAIREMONT AVE	Advanced
								CONSTRUCTION/PVRPL	
								STH 312 TO COUNTY LINE ROAD	
1020-01-19	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	NW REGION, VAR CTYS INTERSTATE 94	Advanced
								DESIGN/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1020-01-89	EAU CLAIRE	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/11/22	NW REGION, VAR CTYS INTERSTATE 94	Advanced
								CONSTRUCTION/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1021-03-80	EAU CLAIRE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/13/21	07/09/24	EAU CLAIRE - OSSEO	Deferred
								CONSTR/BRIDGE REHAB/DECK OVERLAYS	
								STH-93 BRIDGES B-18-0034, B-18-0119	
1022-09-78	EAU CLAIRE	IH -094	303	\$35,000,000 - \$39,999,999	\$35,000,000 - \$39,999,999	01/11/22	11/14/23	EAU CLAIRE - OSSEO	Deferred
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								USH 53 TO MALLARD ROAD (EB & WB)	
7995-02-58	EAU CLAIRE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/19	C EAU CLAIRE, FAIRFAX STREET	Advanced
								DESIGN/RECST	
								S HASTINGS WAY TO SPOONER AVENUE	
7995-02-59	EAU CLAIRE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/12/21	C EAU CLAIRE, FAIRFAX STREET	Advanced
								CONSTRUCTION/RECST	
								S HASTINGS WAY TO SPOONER AVENUE	
7995-02-60	EAU CLAIRE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/19	C EAU CLAIRE, JEFFERS ROAD	Advanced
								DESIGN/RECST	
								STH 312 TO COUNTY LINE ROAD	
7995-02-61	EAU CLAIRE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/12/21	C EAU CLAIRE, JEFFERS ROAD	Advanced
								CONSTRUCTION/RECST	
								STH 312 TO COUNTY LINE ROAD	
1009-47-60	FLORENCE	STH-101	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/10/21	08/13/24	ARMSTRONG CREEK - FLORENCE	Deferred
								CONST/OVERLAYS/FAST TRACK	
								POPPLE RIVER BRIDGE B-19-0001	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9110-10-61	FLORENCE	STH-139	303	\$100,000 - \$249,999	\$100,000 - \$249,999	08/10/21	08/13/24	CAVOUR - BRULE RIVER	Deferred
								CONST/DECK OVERLAY/FAST TRACK	
								PINE RIVER BRIDGE B-19-0007	
1100-50-71	FOND DU LAC	IH -041	303	\$15,000,000 - \$16,999,999	\$15,000,000 - \$16,999,999	01/14/25	12/13/22	MILWAUKEE-FOND DU LAC	Advanced
								CONST/RESURF	
								SCL-USH 151	
4986-00-24	FOND DU LAC	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/19	06/25/19	C FOND DU LAC, MILITARY ROAD	Advanced
								DESIGN/RECONSTRUCT	
								SUPERIOR STREET - WESTERN AVENUE	
4986-00-25	FOND DU LAC	LOC-STR	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/08/22	01/11/22	C FOND DU LAC, MILITARY ROAD	Advanced
								CONSTRUCTION/RECONSTRUCT	
								SUPERIOR STREET - WESTERN AVENUE	
1440-40-71	FOND DU LAC	USH-045	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/14/23	12/14/21	W JOHNSON ST, C OF FOND DU LAC	Advanced
								CONST/ HSIP	
								PIONEER ROAD INTERSECTION	
4720-98-11	FOND DU LAC	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	FOND DU LAC COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
1590-18-62	FOREST	USH-008	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/10/21	08/14/29	MONICO - LAONA	Deferred
								CONST/PREV MAINT APPRVL 11/3/2016	
								WOLF & PESHTIGO BRIDGES B-21-1,10	
5667-00-05	GRANT	CTH-Q	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	C OF FENNIMORE - T CASTLE ROCK	Advanced
								DESIGN/RECONSTRUCT	
								US 61 TO CTH G	
5667-00-75	GRANT	CTH-Q	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		12/08/20	C OF FENNIMORE - T CASTLE ROCK	Advanced
								CONST OPS/RECONSTRUCT	
								US 61 TO CTH G	
1706-06-00	GRANT	STH-011	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	DUBUQUE - SHULLSBURG	Advanced
								PE/ PAV'T REPLACE	
								V HAZEL GREEN N LIMIT TO STH 80	
1706-06-01	GRANT	STH-011	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	DUBUQUE - SHULLSBURG	Advanced
								PE/ PAV'T REPLACE	
								V HAZEL GREEN W LIMIT TO V N LIMIT	
1706-06-70	GRANT	STH-011	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/13/22	DUBUQUE - SHULLSBURG	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/ PAV'T REPLACE	
								V HAZEL GREEN N LIMIT TO STH 80	
5235-03-01	GRANT	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	HAZEL GREEN - PLATTEVILLE	Advanced
								PE/ PAV'T REPLACE	
								E JCT STH 11 TO CUBA CITY S LIMIT	
5235-03-71	GRANT	STH-080	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/13/22	Hazel Green - Platteville	Advanced
								CONST/ PAV'T REPLACE	
								E JCT STH 11 TO CUBA CITY S LIMIT	
5330-02-03	GRANT	STH-080	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	HAZEL GREEN - PLATTEVILLE	Advanced
								PE/ PAV'T REPLACE	
								ILLINOIS STATE LINE TO STH 11	
1202-00-32	GRANT	USH-061	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	DUBUQUE - DICKEYVILLE	Advanced
								DESIGN/THIN POLYMER DECK OVERLAY	
								EAGLE POINT BRIDGE B-22-273	
1202-00-62	GRANT	USH-061	303	\$0 - \$99,999	\$250,000 - \$499,999		02/08/22	DUBUQUE - DICKEYVILLE	Advanced
								CONST/THIN POLYMER DECK OVERLAY	
								EAGLE POINT BRIDGE B-22-273	
5208-00-03	GREEN	CTH-C	206	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/19	CTH X - CTH E	Advanced
								DESIGN/RECONSTRCT W BRRPL	
								SUGAR RIVER BRIDGE B-23-0028	
5208-00-73	GREEN	CTH-C	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		02/09/21	CTH X - CTH E	Advanced
								CONST OPS/RECONSTRUCT W BRRPL	
								SUGAR RIVER BRIDGE B-23-0028	
5970-02-42	IOWA	STH-039	303	\$0 - \$99,999	\$0 - \$99,999	11/25/18	01/25/19	HOLLANDALE - NEW GLARUS	Deferred
								UTL OPS/V OF HOLLANDALE/WATER 53	
								CTH K TO STH 78	
4725-98-11	IOWA	VAR-HWY	305	\$0 - \$99,999	\$500,000 - \$749,999		03/25/19	IOWA COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
1024-01-90	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	07/25/24	07/25/22	OSSEO - BLACK RIVER FALLS	Advanced
								TRAFFIC MITIGATION 1024-01-75	
								CTH F TO BLACK RIVER (EAST/WEST BD)	
1067-01-62	JEFFERSON	IH -094	303	\$500,000 - \$749,999	\$500,000 - \$749,999	02/11/25	02/08/22	LAKE MILLS - OCONOMOWOC	Advanced
								CONST/POLYMER BRG DECK O'LAY/PAINT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH E STRUCTURE B-28-0049	
1067-01-85	JEFFERSON	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/12/24	11/10/20	LAKE MILLS - OCONOMOWOC	Advanced
								CONST/REPL JTS/BEARINGS/APPR SLABS	
								UP RR BRIDGES B-28-0018, B-28-0019	
1067-04-72	JEFFERSON	IH -094	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	09/10/24	09/14/21	LAKE MILLS - OCONOMOWOC	Advanced
								CONST/RESURFACE EB & WB RDWYS	
								STH 26 TO EAST COUNTY LINE	
3993-01-81	JEFFERSON	LOC-STR	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	11/09/21	12/11/29	S MAIN STREET, C JEFFERSON	Deferred
								CONST/REPLACE STRUCTURE	
								ROCK RIVER STRUCTURE B-28-0192	
1370-00-03	JEFFERSON	STH-016	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/19	WATERTOWN - WAUKESHA	Advanced
								PE/PAVE REPL,REPAIR B-28-12,-22	
								E MAIN ST TO 0.23MI E ROCK RIVER RD	
3601-00-04	JEFFERSON	STH-089	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/19	FT ATKINSON - LAKE MILLS	Advanced
								PE/ MILL AND OVERLAY	
								KIESLING ROAD TO USH 18	
5808-00-73	JUNEAU	CTH-HH	206	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	01/14/20	08/10/21	T DELLONA - T KILDARE	Advanced
								CONST OPS/RECONDITIONING	
								SAUK COUNTY LINT TO CTH J	
1016-01-61	JUNEAU	IH -090	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	11/12/24	11/08/22	TOMAH - PORTAGE	Advanced
								CONST/PAVT REPAIR/PAVED SHLDR/PIPE	
								CAMP DOUGLAS TO SEVEN MILE CREEK	
1016-01-62	JUNEAU	IH -090	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/12/24	11/08/22	TOMAH - PORTAGE	Advanced
								CONST/PAVT REPAIR/PAVED SHLDR/PIPE	
								24TH AVENUE TO MIRROR LAKE BRIDGE	
1016-01-64	JUNEAU	IH -090	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/10/24	12/14/21	JUNEAU COUNTY STRUCTURE REPAIR	Advanced
								CONST/MISC BRIDGE REPAIR	
								B-29-18,19,44,45,47	
1016-04-33	JUNEAU	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	TOMAH - MAUSTON	Advanced
								DESIGN/CONCRETE OVERLAY	
								CTH M BRIDGES B-29-48 & B-29-49	
1016-05-06	JUNEAU	IH -090	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/01/19		MAUSTON - WISCONSIN DELLS	Deferred
								DES/REPLACE B-29-0024,-0027,-0028	
								19TH AVE & 24TH AVE BRIDGES	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1016-05-34	JUNEAU	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	MAUSTON - WISCONSIN DELLS	Advanced
								DESIGN/REPLACE EXPANSION JOINTS	
								24TH AVENUE STRUCTURE B-29-24	
1016-05-35	JUNEAU	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	TOMAH - MAUSTON	Advanced
								DESIGN/CONCRETE OVERLAYS/NEW JOINTS	
								43RD ST W BRIDGES B-29-41 & B-29-42	
1016-05-64	JUNEAU	IH -090	303	\$0 - \$99,999	\$250,000 - \$499,999		02/08/22	MAUSTON - WISCONSIN DELLS	Advanced
								CONST/REPLACE EXPANSION JOINTS	
								24TH AVENUE STRUCTURE B-29-24	
1016-05-70	JUNEAU	IH -090	303	\$20,000,000 - \$24,999,999	\$7,000,000 - \$7,999,999	03/08/22	03/08/22	TOMAH - MAUSTON	Decrease
								CONST/RCND INTRCH;82/G/LEMONWEIR BR	
								STH 82 INTERCHANGE/B29-32 TO B29-37	
1016-05-80	JUNEAU	IH -090	303	\$10,000,000 - \$10,999,999	\$8,000,000 - \$8,999,999	08/11/20	08/11/20	TOMAH - MAUSTON	Decrease
								CONST/PREP 1016-05-70/B-29-33,35,37	
								STH 82 INTERCH PREP/X-OVER/WIDEN RD	
3762-03-00	KENOSHA	CTH-Y	206	\$0 - \$99,999	\$0 - \$99,999		01/01/19	CTH Y	Advanced
								PE/ROUND ABOUT	
								INTERSECTION WITH CTH A	
3762-03-70	KENOSHA	CTH-Y	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/12/22	CTH Y	Advanced
								CONST/ROUND ABOUT	
								INTERSECTION WITH CTH A	
3240-09-20	KENOSHA	STH-032	303	\$100,000 - \$249,999	\$100,000 - \$249,999	11/25/19		SHERIDAN ROAD, CITY OF KENOSHA	Deferred
								RE/ RESURFACE	
								50TH ST TO 7TH AVE	
1470-35-71	KEWAUNEE	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		08/13/19	KEWAUNEE - ALGOMA	Advanced
								CONST PIPE	
								DRAINAGE WAY CULVERT	
4731-98-11	KEWAUNEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	KEWAUNEE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
7048-00-80	LA CROSSE	CTH-C	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/10/24	12/14/21	IH 90 TO STH 16	Advanced
								CONST/DECK REPLACEMENT/84.10 BRIDGE	
								CTH B & CP RR BRIDGE B-32-69	
1070-04-33	LA CROSSE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	LA CROSSE - SPARTA	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/B32-51,52,55 THIN POLY OLAYS	
								CTH BW, CTH B, STH 157 EB BRIDGES	
1070-04-34	LA CROSSE	IH -090	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/19	LA CROSSE - SPARTA	Advanced
								PE/B-32-34,35,46,47 CO; B-32-73 RPL	
								BLACK RVR, ROUND LK, BAINBRIDGE BRG	
1070-04-63	LA CROSSE	IH -090	303	\$0 - \$99,999	\$500,000 - \$749,999		02/08/22	LA CROSSE - SPARTA	Advanced
								CONST/B32-51,52,55 THIN POLY OLAYS	
								CTH BW, CTH B, STH 157 EB BRIDGES	
1074-00-72	LA CROSSE	IH -090	303	\$10,000,000 - \$10,999,999	\$10,000,000 - \$10,999,999	11/12/24	11/08/22	LA CROSSE - SPARTA	Advanced
								CONST/RESURFACE BOTH ROADWAYS	
								CTH C TO EAST COUNTY LINE	
5991-07-36	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	C OF LA CROSSE, GREEN BAY STREET	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								EAST AVENUE TO S 22ND STREET	
5991-07-37	LA CROSSE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999	03/10/20	08/10/21	C OF LA CROSSE, GREEN BAY STREET	Advanced
								CONST OPS/PAVEMENT REPLACEMENT	
								EAST AVENUE TO S 22ND STREET	
5991-07-42	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	C OF LA CROSSE, GILLETTE STREET	Advanced
								DESIGN/RECONSTRUCTION	
								CALEDONIA ST TO GEORGE ST (STH35)	
5991-07-43	LA CROSSE	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		11/10/20	C OF LA CROSSE, GILLETTE STREET	Advanced
								CONST OPS/RECONSTRUCT	
								CALEDONIA ST TO GEORGE ST (STH35)	
5991-02-60	LA CROSSE	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/21	C ONALASKA, TRANSIT VANS	Advanced
								C ONALASKA,HOLMEN,W SALEM PUB TRANS	
								6 TRANSIT VANS 2018 2019 2020	
5991-07-40	LA CROSSE	NON-HWY	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/21	C OF LA CROSSE, 3 MTU BUSES	Advanced
								C LA CROSSE, PUBLIC TRANSPORTATION	
								3 MTU BUSES 2019 - 2020	
7575-01-65	LA CROSSE	STH-016	303	\$5,000,000 - \$5,999,999	\$2,000,000 - \$2,999,999	11/08/22	12/10/24	LA CROSSE - SPARTA	Deferred
								CONST/ CONC OVERLAY, PAINT, REPAIRS	
								MEDARY OVERPASS B-32-111	
7575-07-73	LA CROSSE	STH-016	303	\$3,000,000 - \$3,999,999	\$2,000,000 - \$2,999,999	12/10/24	12/14/21	C LA CROSSE, LA CROSSE STREET	Advanced
								CONST OPS//PATCH AND OVERLAY	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								OAKLAND ST TO LOSEY BLVD	
7575-07-83	LA CROSSE	STH-016	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/10/24	12/14/21	C LA CROSSE, LA CROSSE STREET	Advanced
								CONST OPS/SANITARY SEWER AND WATER	
								OAKLAND ST TO LOSEY BLVD	
7930-08-01	LA CROSSE	STH-108	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/19	WEST SALEM - MELROSE	Advanced
								PE/ PAV'T REPLACE	
								STAN OLSON ROAD TO L PFAFF ROAD	
5200-03-33	LA CROSSE	USH-014	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	C LACROSSE, CAMERON AVE & CASS ST	Advanced
								PE/ REPAIRS & SPOT PAINT	
								MISSISSIPPI RVR B-32-202 & B-32-300	
1706-03-80	LAFAYETTE	STH-011	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/10/21	12/10/24	SHULLSBURG - MONROE	Deferred
								CONST/ REPLACEMENTS B-33-XXX, -XXX	
								SHULLSBURG BRANCH BRIDGES	
4734-98-11	LANGLADE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	LANGLADE CO PAVEMENT MARKING TMA'S	Advanced
								TRAFFIC/PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1176-22-60	LINCOLN	USH-051	303	\$500,000 - \$749,999	\$500,000 - \$749,999	11/12/24	11/08/22	WAUSAU - MERRILL	Advanced
								CONST/PREVENTIVE MAINTENANCE	
								STRUCTURE B-35-0021	
1176-22-73	LINCOLN	USH-051	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	12/12/23	11/08/22	WAUSAU - MERRILL	Advanced
								CONST/PAVEMENT REPLACEMENT	
								MARATHON COUNTY LINE TO CTH K, NB	
4323-08-00	MANITOWOC	CTH-W	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	T MAPLE GROVE, CTH W	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								TAUS RD - MANCAL RD	
4323-08-71	MANITOWOC	CTH-W	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		03/09/21	T MAPLE GROVE, CTH W	Advanced
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								TAUS ROAD - MANCAL ROAD	
1227-12-71	MANITOWOC	IH -043	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	01/14/25	03/08/22	MANITOWOC-GREEN BAY	Advanced
								CONST/RESURF MILL/OVERLAY	
								STH 310-STH 96	
4085-64-71	MANITOWOC	STH-032	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/14/21		1ST STREET, CITY OF KIEL	Deferred
								CONST/DECK OVERLAY B-36-0015	
								SHEBOYGAN RIVER BRIDGE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9479-00-73	MARATHON	CTH-A	205	\$0 - \$99,999	\$750,000 - \$999,999		02/09/21	STH 107 - CTH O	Advanced
								CONST/REPLACEMENT	
								LITTLE RIB RIVER BRIDGE B-37-0027	
6653-00-70	MARATHON	CTH-C	205	\$750,000 - \$999,999	\$0 - \$99,999	02/09/21		CTH J - CTH Y	Deferred
								CONST/REPLACEMENT	
								PLOVER RIVER BRIDGE B-37-0016	
9491-06-71	MARATHON	CTH-K	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/12/21	WAUSAU - MERRILL	Advanced
								CONST/RECONDITION	
								FALCON DRIVE TO LINCOLN COUNTY LINE	
6999-18-77	MARATHON	LOC-STR	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/12/21	C WAUSAU, NORTH 6TH STREET	Advanced
								CONST/RESURFACE	
								HORSESHOE SPRING RD TO EVERGREEN RD	
1053-02-82	MARATHON	STH-029	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/10/24	11/08/22	WAUSAU - WITTENBERG	Advanced
								CONST/RESURFACE	
								HILLTOP ROAD TO CTH D, EB	
6610-04-00	MARATHON	STH-034	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	RUDOLPH - KNOWLTON	Advanced
								DESIGN/PVRPL-O	
								STH 34 & CTH DB/OLD 51 INTERSECTION	
6610-04-20	MARATHON	STH-034	303	\$0 - \$99,999	\$250,000 - \$499,999		05/25/20	RUDOLPH - KNOWLTON	Advanced
								REAL ESTATE/PVRPL-O	
								STH 34 & CTH DB/OLD 51 INTERSECTION	
6610-04-70	MARATHON	STH-034	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/10/22	RUDOLPH - KNOWLTON	Advanced
								CONST/PVRPL-O	
								STH 34 & CTH DB/OLD 51 INTERSECTION	
6360-05-00	MARATHON	STH-107	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	V MARATHON CITY, MAIN STREET	Advanced
								DESIGN/RESURFACE	
								NORTH STREET TO MARATECH AVENUE	
6600-00-21	MARATHON	STH-153	303	\$0 - \$99,999	\$0 - \$99,999		05/25/19	MOSINEE - ELDERON	Advanced
								REAL ESTATE/PREVENTIVE MAINTENANCE	
								OLD 51 ROAD TO EAST VIEW DRIVE	
1170-01-35	MARATHON	USH-051	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	WAUSAU - MERRILL	Advanced
								DESIGN/BRIDGE MAINTENANCE	
								US 51 BRIDGE POLYMER OVERLAYS	
1170-01-65	MARATHON	USH-051	303	\$0 - \$99,999	\$500,000 - \$749,999		11/09/21	WAUSAU - MERRILL	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/BRIDGE MAINTENANCE	
								US 51 BRIDGE POLYMER OVERLAYS	
4738-98-11	MARINETTE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	MARINETTE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
1166-04-82	MARQUETTE	IH -039	303	\$10,000,000 - \$10,999,999	\$10,000,000 - \$10,999,999	08/13/24	03/08/22	PORTAGE - COLOMA	Advanced
								CONST/RESURFACE	
								COLUMBIA CO LN TO WAUSHARA CO LN,NB	
2050-04-00	MILWAUKEE	CTH-BB	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/19	WEST RAWSON AVENUE	Advanced
								PE/RECONSTRUCT W/ NO ADDL LANES	
								S 27TH STREET TO S 20TH STREET	
2050-04-20	MILWAUKEE	CTH-BB	206	\$0 - \$99,999	\$100,000 - \$249,999		01/25/21	WEST RAWSON AVENUE	Advanced
								RE/RECONSTRUCT W/ NO ADDL LANES	
								S 27TH STREET TO S 20TH STREET	
2050-04-70	MILWAUKEE	CTH-BB	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		12/14/21	WEST RAWSON AVENUE	Advanced
								CONST/RECONSTRUCT W/ NO ADDL LANES	
								S 27TH STREET TO S 20TH STREET	
2984-07-06	MILWAUKEE	CTH-PP	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/20	5 INTERSECTIONS ON GOOD HOPE ROAD	Advanced
								PE/HSIP/INTERSECTION MODIFICATION	
								99TH ST TO 60TH ST	
2505-03-01	MILWAUKEE	CTH-V	206	\$0 - \$99,999	\$750,000 - \$999,999		01/25/20	SOUTH 13TH STREET	Advanced
								PE/RECONSTRUCT W/ NO ADDL LANES	
								W PUETZ ROAD TO W DREXEL AVENUE	
2505-03-21	MILWAUKEE	CTH-V	206	\$0 - \$99,999	\$250,000 - \$499,999		06/25/21	SOUTH 13TH STREET	Advanced
								RE/RECONSTRUCT W/ NO ADDL LANES	
								W PUETZ ROAD TO W DREXEL AVENUE	
1100-17-76	MILWAUKEE	IH -041	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	08/13/24	07/13/21	MILWAUKEE - FOND DU LAC	Advanced
								CONST/RESURFACE	
								GOOD HOPE RD TO WAUKESHA CO LN	
1100-18-03	MILWAUKEE	IH -041	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/19	ZOO IC, POLYMER OVERLAYS	Advanced
								PE/VARIOUS BRIDGE REHAB	
								ZOO IC MAINLINE BRIDGES	
1090-05-72	MILWAUKEE	IH -043	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/10/24	05/12/20	ROCK FREEWAY	Advanced
								CONST/BRIDGE REHAB (B-40-376 & 377)	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								124TH ST & 116TH ST BR	
1100-45-01	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/19	IH 894 AIRPORT FREEWAY	Advanced
								PE/NOISE WALLS	
								84TH ST TO 35TH ST	
1100-45-70	MILWAUKEE	IH -043	303	\$20,000,000 - \$24,999,999	\$35,000,000 - \$39,999,999	09/10/24	11/09/21	AIRPORT FREEWAY	Advanced
								CONST/RESURFACE/BRIDGE REHAB	
								84TH ST TO 35TH ST (MAINLINE)	
1100-45-71	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$9,000,000 - \$9,999,999		09/13/22	IH 894 AIRPORT FREEWAY	Advanced
								CONST/NOISE WALLS	
								84TH ST TO 35TH ST	
1100-45-90	MILWAUKEE	IH -043	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/25/24	09/25/21	AIRPORT FREEWAY	Advanced
								TRAFFIC MITIGATION 1100-45-70	
								84TH ST TO 35TH ST (MAINLINE)	
1100-46-70	MILWAUKEE	IH -043	303	\$20,000,000 - \$24,999,999	\$12,000,000 - \$12,999,999	09/13/22	09/13/22	AIRPORT FREEWAY	Decrease
								CONST/BRIDGE REPLACEMENT	
								60TH STREET BRIDGE	
1228-22-70	MILWAUKEE	IH -043	303	\$45,000,000 - \$49,999,999	\$45,000,000 - \$49,999,999	09/13/22	12/12/23	NORTH SOUTH FREEWAY	Deferred
								CONST / RESURFACE	
								BROWN STREET TO CAPITOL DRIVE	
1228-22-90	MILWAUKEE	IH -043	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/22	12/25/23	NORTH SOUTH FREEWAY	Deferred
								MIS/TRAFFIC MITIGATION 1228-22-70	
								NORTH AV TO BENDER RD (NB)	
1228-22-91	MILWAUKEE	IH -043	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/25/24	03/25/21	NORTH SOUTH FREEWAY	Advanced
								CONST/TRAFFIC MITIGATION 1228-22-71	
								CAPITOL DRIVE TO HAMPTON AVENUE	
1060-11-03	MILWAUKEE	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/31/00	01/01/19	EAST-WEST FREEWAY	Advanced
								PE/BRIDGE REHAB	
								25TH ST, MITCHELL BLVD, USH 18 BR	
1060-11-73	MILWAUKEE	IH -094	303	\$3,000,000 - \$3,999,999	\$1,000,000 - \$1,999,999	09/11/29	05/12/20	EAST-WEST FREEWAY	Advanced
								CONST/BRIDGE REHAB	
								25TH ST, MITCHELL BLVD, USH 18 BR	
1300-09-02	MILWAUKEE	IH -794	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/19	LAKE FREEWAY	Advanced
								PE/BRIDGE REHAB	
								MILWAUKEE RVR - LINCOLN MEMORIAL DR	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1300-09-72	MILWAUKEE	IH -794	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/10/41	03/08/22	LAKE FREEWAY	Advanced
								CONST/BRIDGE REHAB	
								MILWAUKEE RVR - LINCOLN MEMORIAL DR	
1100-35-71	MILWAUKEE	IH -894	303	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	11/08/22	11/10/26	ZOO FREEWAY	Deferred
								CONST/BRIDGE REHABILITATION	
								LINCOLN AND HOWARD AVE BRIDGES	
1100-35-91	MILWAUKEE	IH -894	303	\$100,000 - \$249,999	\$100,000 - \$249,999	09/25/22	11/25/26	ZOO FREEWAY	Deferred
								TRAFFC MITIGATION FOR ID 1100-35-71	
								LINCOLN AND HOWARD AVE BRIDGES	
2110-00-03	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		10/25/19	W LINCOLN AVENUE	Advanced
								PE/HSIP INTERSECTION IMPROVEMENTS	
								INTERSECT W/84TH,76TH & 71ST STR	
2110-00-73	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/13/21	W LINCOLN AVENUE	Advanced
								CONST/HSIP INTERSECT IMPROVEMENTS	
								INTERSECT W/84TH,76TH & 71ST STR	
2265-00-08	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/19	N 27TH STREET	Advanced
								PE/HSIP/INTERSECTION IMPROVEMENTS	
								INTERSECT W/LOCUST, CENTER & NORTH	
2265-00-78	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		09/13/22	N 27TH STREET	Advanced
								CONST/HSIP/INTERSECT IMPROVEMENTS	
								INTERSECT W/LOCUST, CENTER & NORTH	
2265-00-98	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/22	N 27TH STREET	Advanced
								CONST/HSIP/INTERSECT IMPROVEMENTS	
								INTERSECT W/LOCUST, CENTER & NORTH	
2395-05-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/19	EAST/WEST HOWARD AVENUE	Advanced
								PE/RECONSTRUCT W/ NO ADDL LANES	
								S 6TH STREET TO S CLEMENT AVENUE	
2395-05-71	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$7,000,000 - \$7,999,999		11/09/21	EAST/WEST HOWARD AVENUE	Advanced
								CONST/RECONSTRUCT W/ NO ADDL LANES	
								S 6TH STREET TO S CLEMENT AVENUE	
2410-13-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/19	W NATIONAL AVENUE	Advanced
								PE/RECONSTRUCT W/ NO ADDL LANES	
								S 62ND STREET TO S 65TH STREET	
2525-03-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		09/25/19	W BELOIT ROAD	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE/RECONSTRUCT W/ NO ADDL LANES	
								S 60TH STREET TO W LINCOLN AVENUE	
2545-09-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/19	WEST HAMPTON AVENUE	Advanced
								PE/SURFACE	
								N 60TH STREET TO N TEUTONIA AVENUE	
2674-02-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		08/25/19	WEST WALNUT STREET	Advanced
								PE/RECONSTRUCT, NO ADDL LANES	
								N 20TH STREET TO N 12TH STREET	
1693-37-04	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		01/01/19	BIKE PATH B HANK AARON STATE TRAIL	Advanced
								PE/BIKE/PED TRAIL	
								HWY 100 TO UPRR	
1693-37-74	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$750,000 - \$999,999		04/09/19	BIKE PATH B HANK AARON STATE TRAIL	Advanced
								CONST/BIKE/PED TRAIL	
								HWY 100 TO UPRR	
2967-18-00	MILWAUKEE	NON-HWY	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		07/25/20	TRANSIT SYSTEM BUS REPLACEMENT	Advanced
								TST/PURCHASE 8 BUSES	
								EIGHT MILWAUKEE COUNTY BUSES	
2410-03-03	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$250,000 - \$499,999		09/25/19	W NATIONAL AVENUE (STH 59)	Advanced
								PE/PAVMENT MARKING	
								S LAYTON BLVD TO S CESAR E CHAVEZ	
2410-03-73	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/12/22	W NATIONAL AVENUE (STH 59)	Advanced
								CONST/PAVMENT MARKING	
								S LAYTON BLVD TO S CESAR E CHAVEZ	
2410-03-93	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$100,000 - \$249,999		04/25/22	W NATIONAL AVENUE (STH 59)	Advanced
								PAVMENT MARKING	
								S LAYTON BLVD TO S CESAR E CHAVEZ	
2545-03-02	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/19	76TH ST (STH 181)	Advanced
								PE/INTERSECTION AND SIGNALS	
								INTERSECTION WITH HAMPTON AVENUE	
2545-03-72	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$500,000 - \$749,999		04/12/22	76TH ST (STH 181)	Advanced
								CONST/INTERSECTION AND SIGNALS	
								INTERSECTION WITH HAMPTON AVENUE	
2545-03-92	MILWAUKEE	STH-181	303	\$0 - \$99,999	\$0 - \$99,999		04/25/22	76TH ST (STH 181)	Advanced
								INTERSECTION AND SIGNALS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								INTERSECTION WITH HAMPTON AVENUE	
1300-03-72	MILWAUKEE	STH-794	303	\$17,000,000 - \$19,999,999	\$11,000,000 - \$11,999,999	09/13/22	09/13/22	LAKE PARKWAY - MILWAUKEE/ST FRANCIS	Decrease
								CONST / RESURFACING	
								E LINCOLN AVE TO S PENNSYLVANIA AVE	
1000-09-05	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	VARIOUS BRIDGE LOCATIONS	Advanced
								PE/BRIDGE ANCILLARY MAINTENANCE	
								BRIDGE REHAB	
1000-09-75	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$750,000 - \$999,999		12/14/21	VARIOUS BRIDGE LOCATIONS	Advanced
								CONST/BRIDGE ANCILLARY MAINTENANCE	
								BRIDGE REHAB	
1100-18-06	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	ZOO I/C OVERPASSES	Advanced
								PE/VARIOUS BRIDGE REHAB	
								VARIOUS LOCATIONS	
1100-18-73	MILWAUKEE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/10/41	01/11/22	ZOO IC, POLYMER OVERLAYS	Advanced
								CONST/VARIOUS BRIDGE REHAB	
								ZOO IC MAINLINE BRIDGES	
1100-18-76	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/11/22	ZOO I/C OVERPASSES	Advanced
								CONST/VARIOUS BRIDGE REHAB	
								VARIOUS LOCATIONS	
1360-11-70	MILWAUKEE	VAR-HWY	303	\$8,000,000 - \$8,999,999	\$3,000,000 - \$3,999,999	09/14/21	09/14/21	VARIOUS BRIDGE LOCATIONS	Decrease
								CONST/BRIDGE REHAB	
								STH 145, GRANTOSA DR	
2967-00-07	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$250,000 - \$499,999		09/25/19	6 LOCAL INTERSECTIONS	Advanced
								PE/HSIP/INTERSECTION IMPROVEMENTS	
								GOOD HOPE, PORT WASH & SHERMAN	
2967-00-77	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$750,000 - \$999,999		04/12/22	6 LOCAL INTERSECTIONS	Advanced
								CONST/HSIP/INTERSECT IMPROVEMENTS	
								GOOD HOPE, PORT WASH & SHERMAN	
4740-98-11	MILWAUKEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	MILWAUKEE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
7373-00-00	MONROE	CTH-ET	206	\$250,000 - \$499,999	\$250,000 - \$499,999		08/25/19	T ADRIAN - T GREENFIELD	Advanced
								DESIGN/RECONSTRUCT	
								C OF TOMAH TO STH 21	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
7373-00-70	MONROE	CTH-ET	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		03/09/21	T ADRIAN - T GREENFIELD CONST OPS/RECONSTRUCT C OF TOMAH TO STH 21	Advanced
1023-06-66	MONROE	IH -094	303	\$500,000 - \$749,999	\$500,000 - \$749,999	11/12/24	12/14/21	BLACK RIVER FALLS - TOMAH CONST/THIN POLYMER DECK OVERLAYS US 12,MILL CR,EMPIRE AV B41-284-289	Advanced
5880-00-75	MONROE	USH-012	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/08/22	11/14/23	TOMAH - MAUSTON CONS/PAV'T REPLACE,B-41-147,C-41-X GRANT AVENUE TO E COUNTY LINE	Deferred
7998-00-07	MONROE	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	TOMAH - MAUSTON PE/ PAV'T REPLACE VETERANS STREET INTERSECTION AREA	Advanced
7998-00-77	MONROE	USH-012	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/13/22	TOMAH - MAUSTON CONST/ PAV'T REPLACE VETERANS STREET INTERSECTION AREA	Advanced
7998-00-78	MONROE	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		12/13/22	TOMAH - MAUSTON CONST/WATER MAIN & SANITARY SEWER VETERANS STREET INTERSECTION AREA	Advanced
1009-33-25	NORTHEAST REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/14/25	03/09/21	REGION WIDE DECK SEALING FY21 CONST/DECK SEALING VARIOUS BACKBONE ROUTES STH	Advanced
1009-33-26	NORTHEAST REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/14/25	03/08/22	REGION WIDE DECK SEALING FY22 CONST/DECK SEALING VARIOUS BACKBONE ROUTES STH	Advanced
1009-33-32	NORTHEAST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/14/25	03/09/21	REGION WIDE DECK SEALING FY21 CONST/DECK SEALING VARIOUS 3R/LCB ROUTES STH	Advanced
1009-33-33	NORTHEAST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/14/25	03/08/22	REGION WIDE DECK SEALING FY22 CONST/DECK SEALING VARIOUS 3R/LCB ROUTES STH	Advanced
3700-30-27	NORTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		07/25/19	CONTROLER UPGRADES SIGNAL COMMUNICATIONS	Advanced
0905-09-00	OCONTO	CTH-C	206	\$100,000 - \$249,999	\$100,000 - \$249,999		11/25/20	T CHASE, CTH C	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESGN/RECONDITION	
								CTH S - BROWN COUNTY LINE	
9095-09-71	OCONTO	CTH-C	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	03/14/23	06/14/22	T CHASE, CTH C	Advanced
								CONSTRUCTION/RECONDITION	
								CTH S - BROWN COUNTY LINE	
9032-02-00	OCONTO	CTH-I	206	\$100,000 - \$249,999	\$100,000 - \$249,999		11/25/19	T STILES, CTH I	Advanced
								DESIGN/RECONDITION	
								HUSKY LANE - FULLER LANE	
9032-02-71	OCONTO	CTH-I	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		03/08/22	T STILES, CTH I	Advanced
								DESIGN/RECONDITION	
								HUSKY LANE - FULLER LANE	
9115-02-00	OCONTO	CTH-R	206	\$100,000 - \$249,999	\$100,000 - \$249,999		05/25/19	T UNDERHILL, CTH R	Advanced
								DESGN/RECONDITION	
								SHAWANO COUNTY LINE - CTH VV	
9115-02-71	OCONTO	CTH-R	206	\$750,000 - \$999,999	\$500,000 - \$749,999		05/11/21	T UNDERHILL, CTH R	Advanced
								CONSTRUCTION/RECONDITION	
								SHAWANO COUNTY LINE - CTH VV	
9465-00-71	ONEIDA	CTH-Y	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/12/21	LINCOLN COUNTY LINE - USH 51	Advanced
								CONST/RECONDITION	
								S LEISURE DR TO S GARTH LAKE RD	
1590-12-05	ONEIDA	USH-008	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	RHINELANDER - MONICO	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STH 47 TO CTH P	
1170-16-63	ONEIDA	USH-051	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/13/22	09/11/29	TOMAHAWK - MINOCQUA	Deferred
								CONST/PREV MAINT APPRVL 11/3/2016	
								LAKE KATHERINE CROSSING B-43-0021	
1130-62-00	OUTAGAMIE	IH -041	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	APPLETON - GREEN BAY	Advanced
								DESIGN	
								STH 15 - CTH J	
4656-06-00	OUTAGAMIE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	T BUCHANAN, EMONS ROAD	Advanced
								DESIGN/RECONSTRUCT	
								PINECREST BLVD - CTH N	
4656-06-71	OUTAGAMIE	LOC-STR	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/08/22	02/08/22	T BUCHANAN, EMONS ROAD	Advanced
								CONSTRUCTION/RECONSTRUCT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PINECREST BLVD - CTH N	
4984-02-00	OUTAGAMIE	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999		07/25/21	C APPLETON, VALLEY TRANSIT	Advanced
								BUS REPLACEMENT	
								C APPLETON	
1146-75-73	OUTAGAMIE	STH-015	302	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	11/08/22	11/14/23	STH 76-NEW LONDON	Deferred
								CONST/RECSTE ADDITION LANES	
								CTH T/GIVENS ROAD-USH 45	
1380-02-70	OZAUKEE	STH-167	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/12/23	09/13/22	MEQUON ROAD, CITY OF MEQUON	Advanced
								CONST / RESURFACING	
								WASHINGTON CO LINE TO BUNTROCK AVE	
4745-98-11	OZAUKEE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	OZAUKEE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
8070-00-24	POLK	STH-046	303	\$0 - \$99,999	\$0 - \$99,999	01/25/19	08/25/88	INACTIVE/C AMERY, KELLER AVENUE	Deferred
								INACTIVE/CRE ACQ/3 LANE CONVERSION	
								SNOW STREET TO YORK PARK ENTRANCE	
1166-06-75	PORTAGE	IH -039	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	08/13/24	11/09/21	PLAINFIELD - STEVENS POINT	Advanced
								CONSTR/REHAB DECK REPL/PAINTING	
								USH 10 B-49-0024	
1166-07-77	PORTAGE	IH -039	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/13/24	11/08/22	PLAINFIELD - STEVENS POINT	Advanced
								RESURFACE	
								WAUSHARA CO LINE TO BIRCH DRIVE, SB	
1166-12-78	PORTAGE	IH -039	303	\$9,000,000 - \$9,999,999	\$8,000,000 - \$8,999,999	12/13/22	12/10/24	PLAINFIELD - STEVENS POINT	Deferred
								CONSTR/RESURFACE	
								STH 54 TO N 2ND STREET	
1166-12-89	PORTAGE	IH -039	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	08/13/24	03/08/22	PLAINFIELD - STEVENS POINT	Advanced
								CONST/REHAB	
								STRUCTURES B-49-14,15,16,17	
6270-00-66	PORTAGE	STH-049	303	\$0 - \$99,999	\$0 - \$99,999	11/09/21	11/14/28	NORTHLAND - STH 29	Deferred
								CONSTR/PM APPR 11.3.16	
								HOLT CREEK BRIDGE B-49-527	
6290-09-01	PORTAGE	STH-066	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	STEVENS POINT - WAUPACA	Advanced
								DESIGN/MISC	
								COUNTRY CLUB DRIVE INTERSECTION	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6290-09-71	PORTAGE	STH-066	303	\$0 - \$99,999	\$750,000 - \$999,999		11/09/21	STEVENS POINT - WAUPACA	Advanced
								CONST/MISC	
								COUNTRY CLUB DRIVE INTERSECTION	
6290-09-70	PORTAGE	USH-010	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/09/21	STEVENS POINT - WAUPACA	Advanced
								CONST/MISC	
								SOUTHBOUND IH39 RAMP TO WILDWOOD DR	
4749-98-11	PORTAGE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		03/25/19	PORTAGE CO PAVEMENT MARKING TMA'S	Advanced
								TRAFFIC/PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
1610-44-62	PRICE	STH-013	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/11/21	09/10/24	PRENTICE - PARK FALLS	Deferred
								CONST/PREV MAINT APPRVL 11/3/2016	
								FLAMBEAU RIVER BRIDGES B-50-21,22	
3755-02-70	RACINE	CTH-D	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/10/20	CTH D	Advanced
								CONST/RECONSTRUCT NO ADDED CAPACITY	
								HERITAGE RD TO 753 FT W OF STATE ST	
2703-11-00	RACINE	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		05/25/19	GOOLD STREET	Advanced
								PE/RECONSTRUCT W/ NO ADDL LANES	
								DOUGLAS AVENUE TO MAIN STREET	
2703-11-20	RACINE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/25/21	GOOLD STREET	Advanced
								RE/RECONSTRUCT W/ NO ADDL LANES	
								DOUGLAS AVENUE TO MAIN STREET	
2703-11-70	RACINE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/14/21	GOOLD STREET	Advanced
								CONST/RECONSTRUCT W/ NO ADDL LANES	
								DOUGLAS AVENUE TO MAIN STREET	
2704-00-80	RACINE	NON-HWY	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	12/10/19		DEVELOPMENT RDS, LANDSCAPING	Deferred
								CONST/LANDSCAPING	
								DEVELOPMENT ROADS	
1320-23-20	RACINE	STH-011	303	\$0 - \$99,999	\$250,000 - \$499,999		12/25/19	STH 11	Advanced
								RE	
								56TH RD TO IH 41/94 W FRONTAGE RD	
1320-23-74	RACINE	STH-011	303	\$0 - \$99,999	\$250,000 - \$499,999		12/10/19	STH 11, WILLOW ROAD SIDEWALK	Advanced
								CONST/SIDEWALK	
								86TH ST TO 84TH ST / WILLOW ROAD	
2260-08-70	RACINE	STH-011	303	\$2,000,000 - \$2,999,999	\$3,000,000 - \$3,999,999	09/13/22	03/14/23	DURAND AVE, CITY OF RACINE	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/RECONSTRUCT	
								KEARNEY AVE TO EAST OF MEMORIAL DR	
1300-09-70	RACINE	STH-083	303	\$11,000,000 - \$11,999,999	\$10,000,000 - \$10,999,999	09/12/23	09/13/22	NORTHWEST HIGHWAY (STH 83)	Advanced
								CONST/RECONDITIONING	
								STH 20 TO IH 43	
4751-98-11	RACINE	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		03/25/19	RACINE COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
5070-01-02	RICHLAND	STH-154	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	STH 58 - ROCK SPRINGS	Advanced
								PE/ PAVE REPLACE	
								STH 58 TO EAST COUNTY LINE	
1093-01-82	ROCK	IH -043	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	11/12/24	11/09/21	BELOIT - ELKHORN	Advanced
								CONST/RESURFACE PAV'T/DECK REPAIR	
								STH 140 TO EAST CO LN; B-53-114-119	
5798-00-11	ROCK	LOC-STR	206	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999		08/11/20	C EDGERTON, SOUTH MAIN STREET	Advanced
								CONST OPS/RECONSTRUCT	
								CITY LIMIT(CHT F)TO LORD ST(STH 51)	
5990-00-81	ROCK	LOC-STR	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999		11/10/20	C OF JANESVILLE, WEST MILWAUKEE STR	Advanced
								CONST OPS/RECONSTRUCTION	
								LOCUST STREET TO RIVER STREET	
3320-02-01	ROCK	STH-140	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	BERGEN - EMERALD GROVE	Advanced
								PE/ PAVE REPLACE	
								0.17 MI N OGDEN AVENUE TO USH 14	
5207-00-69	SAUK	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	C REEDSBURG, K STREET	Advanced
								DESIGN/RECONSTRUCT	
								ALEXANDER AVE TO ALBERT AVENUE	
5207-00-70	SAUK	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999		12/14/21	C REEDSBURG, K STREET	Advanced
								CONST OPS/RECONSTRUCT	
								ALEXANDER AVE TO ALBERT AVENUE	
5050-01-76	SAUK	STH-023	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		12/14/21	REEDSBURG - WISCONSIN DELLS	Advanced
								CONST/INTERSECTION IMPROVEMENT/RAB	
								STH 136 INTERSECTION	
5080-09-03	SAUK	STH-023	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/19	SPRING GREEN - REEDSBURG	Advanced
								PE/ PAVE REPLACE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								ELDER RIDGE ROAD TO CTH K	
6243-00-64	SHAWANO	STH-047	303	\$100,000 - \$249,999	\$100,000 - \$249,999	08/13/24	05/12/20	REGIONWIDE CONCRETE OVERLAYS	Advanced
								CONSTR/SHRM CONCRETE OVERLAY	
								SHAWANO CTY BRIDGE OVERLAY B-58-60	
9220-04-22	SHAWANO	STH-117	303	\$0 - \$99,999	\$0 - \$99,999		06/25/20	BONDUEL - CECIL	Advanced
								REAL ESTATE/PAVEMENT REPLACEMENT	
								EXPRESS WAY TO CTH BE	
4758-98-11	SHAWANO	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	SHAWANO CO PAVEMENT MARKING TMA'S	Advanced
								TRAFFIC/PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
4291-00-01	SHEBOYGAN	NON-HWY	211	\$500,000 - \$749,999	\$100,000 - \$249,999	07/25/18	06/25/19	TAYLOR DR TRAFFIC FLOW IMPROVEMENT	Advanced
								SIGNAL UPGRADE/LC/CMAQ	
								SUPERIOR AVE TO INDIANA AVE	
4291-00-71	SHEBOYGAN	NON-HWY	211	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/18	03/25/21	TAYLOR DR TRAFFIC FLOW IMPROVEMENT	Advanced
								SIGNAL UPGRADE/LC/CMAQ	
								SUPERIOR AVE TO INDIANA AVE	
4640-01-01	SHEBOYGAN	NON-HWY	211	\$500,000 - \$749,999	\$100,000 - \$249,999	07/25/18	06/25/19	STH 28 TRAFFIC FLOW IMPROVEMENT	Advanced
								SIGNAL UPGRADE/LC/CMAQ	
								NORTH AVENUE TO INDIANA AVENUE	
4640-01-72	SHEBOYGAN	NON-HWY	211	\$500,000 - \$749,999	\$500,000 - \$749,999	07/25/18	03/25/21	STH 28 TRAFFIC FLOW IMPROVEMENT	Advanced
								SIGNAL UPGRADE/LC/CMAQ	
								NORTH AVENUE TO INDIANA AVENUE	
4650-02-00	SHEBOYGAN	NON-HWY	211	\$250,000 - \$499,999	\$100,000 - \$249,999	07/25/18	06/25/19	STH 23 TRAFFIC FLOW IMPROVEMENT	Advanced
								SIGNAL UPGRADE/LC/CMAQ	
								SOUTH TAYLOR DRIVE-NORTH 9TH STREET	
4650-02-71	SHEBOYGAN	NON-HWY	211	\$250,000 - \$499,999	\$250,000 - \$499,999	07/25/18	03/25/21	STH 23 TRAFFIC FLOW IMPROVEMENT	Advanced
								SIGNAL UPGRADE/LC/CMAQ	
								SOUTH TAYLOR DRIVE-NORTH 9TH STREET	
3700-30-26	SHEBOYGAN	STH-028	305	\$0 - \$99,999	\$100,000 - \$249,999		07/25/19	C OF DEPERE SIGNAL RETROFIT	Advanced
								TRAFFIC SIGNALS/FLASHERS	
								MAIN AND 8TH STREET	
4759-98-11	SHEBOYGAN	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	SHEBOYGAN COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4995-03-01	SHEBOYGAN	VAR-HWY	290	\$0 - \$99,999	\$250,000 - \$499,999		06/25/19	CITY OF PLYMOUTH	Advanced
								NTPP	
								SIDEWALK GAP IMPROVEMENT	
3700-03-01	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		09/25/19	RETROFIT FY20	Advanced
								STAND ALONE PROJECT ID SE2003	
								VARIOUS SIGNALIZED INTERSECTIONS	
3700-03-02	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		09/25/19	TS1-TS2 SIGNAL REPLACEMENT	Advanced
								STAND ALONE PROJECT ID SE2001	
								VARIOUS SIGNALIZED INTERSECTIONS	
3700-03-03	SOUTHEAST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		09/25/19	CONTROLLER UPGRADE-REMOTE COMM	Advanced
								STAND ALONE PROJECT ID SE2002	
								VARIOUS SIGNALIZED INTERSECTIONS	
4890-01-00	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	VAR LOCATION ON STN PER ANNUAL PLAN	Advanced
								PE/CRACK SEALING	
								CRACK SEALING - FY2025	
4890-01-01	SOUTHEAST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	VAR LOCATION ON STN PER ANNUAL PLAN	Advanced
								PE/CRACK SEALING	
								CRACK SEALING - FY2026	
1009-20-00	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/19	SOUTHWEST REGIONWIDE	Advanced
								PE/ORDER FLIGHT/SURVEY PRE-AUTH	
								EARLY SURVEY & FLIGHTS	
1020-00-73	ST. CROIX	IH -094	303	\$15,000,000 - \$16,999,999	\$9,000,000 - \$9,999,999	11/08/22	07/09/24	BALDWIN - MENOMONIE	Deferred
								CONSTRUCTION/RESURFACE	
								CTH BB TO STH 128 (EB & WB)	
1020-01-16	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/19	NW REGION, VAR CTYS INTERSTATE 94	Advanced
								DESIGN/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1020-01-86	ST. CROIX	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/11/22	NW REGION, VAR CTYS INTERSTATE 94	Advanced
								CONSTRUCTION/THIN POLYMER OVERLAY	
								THIN POLYMER (VAR)	
1021-00-98	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	07/25/24	07/25/20	BALDWIN - MENOMONIE	Advanced
								TRF MITIGATION CONSTR ID 1021-00-78	
								CTH NN BRIDGE EAST BOUND B-55-0017	
1021-00-99	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	07/25/24	07/25/20	BALDWIN - MENOMONIE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TRF MITIGATION/CONSTR ID 1021-00-79	
								CTH NN BRIDGE WEST BOUND B-55-0270	
1021-04-95	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	07/25/24	07/25/20	EAU GALLE RIV E&WB BRG B-55-15 & 16	Advanced
								TRF MIT/CONST IDS 1021-04-75 & 76	
								BALDWIN - MENOMONIE	
7200-02-44	ST. CROIX	STH-035	303	\$0 - \$99,999	\$0 - \$99,999	08/25/88	01/25/20	C RIVER FALLS, STH 35 AND STH 65	Advanced
								UTILITY/LEVEL OF EFFORT	
								DIVISION STREET/CTH M (JUG-HANDLE)	
1000-02-10	STATEWIDE	OFF-SYS	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/19	FFY19 TRANS PROGRAM	Advanced
								OJT/SS PROGRAM	
4760-98-11	TAYLOR	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	TAYLOR COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
1022-00-79	TREMPEALEAU	IH -094	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	02/08/22	01/10/23	EAU CLAIRE - OSSEO	Deferred
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								CTH NN TO EAST COUNTY LINE	
1022-00-99	TREMPEALEAU	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/25/24	07/25/22	CTH NN TO EAST COUNTY LINE	Advanced
								TRF MITIGATION CONSTR ID 1022-00-79	
								EAU CLAIRE - OSSEO	
7160-04-72	TREMPEALEAU	STH-035	303	\$4,000,000 - \$4,999,999	\$6,000,000 - \$6,999,999	11/09/21	07/13/21	TREMPEALEAU - FOUNTAIN CITY	Increase
								CONSTRUCTION/BRIDGE REPLACEMENT	
								TREMP RVR E CHANNEL BRG B-61-0285	
7160-04-73	TREMPEALEAU	STH-035	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	11/09/21	07/13/21	TREMPEALEAU - FOUNTAIN CITY	Increase
								CONSTRUCTION/BRIDGE REPLACEMENT	
								TREMP RVR W CHANNEL BRG B-61-0286	
7130-00-02	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$0 - \$99,999	01/01/19		INACTIVE CENTERVILLE - INDEPENDENCE	Deferred
								DESIGN/MISC/EMERGENCY BRIDGE REPAIR	
								INACTIVE/TREMPEALEAU RIVER B610123	
4761-98-11	TREMPEALEAU	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	TREMPEALEAU COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
5150-02-60	VERNON	STH-082	303	\$100,000 - \$249,999	\$100,000 - \$249,999	11/14/23	11/08/22	DESOTO - VIROQUA	Advanced
								CONST/ REPAIR CULVERTS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								C-62-46, 43, 318, 319, 44, 99, 320	
5150-02-70	VERNON	STH-082	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	11/14/23	11/08/22	DESOTO - VIROQUA	Advanced
								CONSTRUCTION/ MILL AND OVERLAY	
								STH 35 TO STH 27	
1640-04-72	VERNON	USH-014	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/14/21	WESTBY - READSTOWN	Advanced
								CONST/INTERSECTION IMPROVEMENT-RAB	
								EAST JUNCTION STH 27	
4762-98-11	VERNON	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	VERNON COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
9494-00-00	VILAS	CTH-B	206	\$250,000 - \$499,999	\$100,000 - \$249,999		05/25/19	CTH M - MICHIGAN STATE LINE	Advanced
								DESIGN/RECONSTRUCT	
								SCHOOL LOOP ROAD TO CRAB LAKE ROAD	
9494-00-70	VILAS	CTH-B	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		03/09/21	CTH M - MICHIGAN STATE LINE	Advanced
								CONST/RECONSTRUCT	
								SCHOOL LOOP ROAD TO CRAB LAKE ROAD	
3325-06-01	WALWORTH	STH-067	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/20	ELKHORN ROAD	Advanced
								PE/RESURFACE	
								GENEVA ST TO GLENWOOD DRIVE	
3325-06-21	WALWORTH	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		10/25/20	ELKHORN ROAD	Advanced
								RE/RESURFACE	
								GENEVA ST TO GLENWOOD DR	
3325-06-70	WALWORTH	STH-067	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/13/22		ELKHORN ROAD	Deferred
								CONST/ROADWAY MAINTENANCE	
								NORTH LAKESHORE DR TO GLENWOOD DR	
3325-06-71	WALWORTH	STH-067	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		09/13/22	ELKHORN ROAD	Advanced
								CONST/RESURFACE	
								GENEVA ST TO GLENWOOD DR	
1080-12-70	WALWORTH	USH-012	303	\$8,000,000 - \$8,999,999	\$3,000,000 - \$3,999,999	09/13/22	09/13/22	LAKE GENEVA - ELKHORN RD (USH 12)	Decrease
								CONST/BRIDGE REHAB	
								STH 50 TO STH 67	
3120-10-70	WALWORTH	USH-012	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/12/23	09/13/22	ELKHORN - WHITEWATER	Advanced
								CONST / RESURFACE & B-64-0060	
								STH 20 TO USH 12/STH 67 SPLIT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4764-98-11	WALWORTH	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	WALWORTH COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
1196-02-00	WASHBURN	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/19	SPOONER - MINONG	Advanced
								DESIGN/RESURFACING	
								WHALEN LAKE RD TO BUS 53 (SB)	
1197-00-72	WASHBURN	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		04/25/21	SPOONER - MINONG	Advanced
								MISC CONSTRUCTION/PURCHASE ITS	
								TREGO INTERCHANGE	
1197-18-78	WASHBURN	USH-053	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	12/14/21	12/12/23	NEW AUBURN - SPOONER	Deferred
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								WILDCAT RD TO CTH A (NB & SB)	
1550-06-44	WASHBURN	USH-063	303	\$0 - \$99,999	\$0 - \$99,999		02/25/19	C SPOONER, RIVER STREET	Advanced
								UTL/INT 200/CENTURYLINK/1550-06-74	
								GREEN VALLEY ROAD TO GREENWOOD AVE	
4765-98-11	WASHBURN	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		03/25/19	WASHBURN COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STH PER ANNUAL PLAN	
1100-17-74	WASHINGTON	IH -041	303	\$5,000,000 - \$5,999,999	\$250,000 - \$499,999	09/10/41	05/10/22	MILWAUKEE - FOND DU LAC	Advanced
								CONST/BRIDGE REHAB	
								STH 100 TO MENOMONEE RIVER	
2707-06-00	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/19	18TH AVENUE	Advanced
								PE/RECONSTRUCT	
								VOGT DRIVE TO PARADISE DRIVE	
2707-06-20	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/25/21	18TH AVENUE	Advanced
								RE/RECONSTRUCT	
								VOGT DRIVE TO PARADISE DRIVE	
2707-06-70	WASHINGTON	LOC-STR	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		12/14/21	18TH AVENUE	Advanced
								CONST/RECONSTRUCT	
								VOGT DRIVE TO PARADISE DRIVE	
2707-07-00	WASHINGTON	NON-HWY	206	\$0 - \$99,999	\$100,000 - \$249,999		07/25/20	TRANSIT SYSTEM VEHICLE REPLACEMENT	Advanced
								PE/REPLACE VEHICLES	
								THREE WASHINGTON COUNTY VEHICLES	
2300-06-00	WASHINGTON	STH-167	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/19	STH 167	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE/RESURFACE	
								CTH K TO CTH CC	
2300-06-20	WASHINGTON	STH-167	303	\$0 - \$99,999	\$0 - \$99,999	09/25/19	09/25/20	STH 167	Advanced
								RE/RESURFACE	
								CTH K TO CTH CC	
1107-00-91	WASHINGTON	USH-041	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/25/24	08/25/19	USH 41	Advanced
								TRAFFC MITIGATION FOR ID 1107-00-71	
								USH 41/45 SPLIT TO DODGE CO LINE	
4766-98-11	WASHINGTON	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	WASHINGTON COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
3779-03-00	WAUKESHA	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999		09/25/19	CTH B	Advanced
								PE/INTERSECTION MODIFICATION	
								INTERSECTION WITH MORGAN ROAD	
3779-03-70	WAUKESHA	CTH-B	206	\$0 - \$99,999	\$250,000 - \$499,999		04/12/22	CTH B	Advanced
								CONST/INTERSECTION MODIFICATION	
								INTERSECTION WITH MORGAN ROAD	
3782-04-00	WAUKESHA	CTH-D	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/19	CTH D	Advanced
								PE/INTERSECTION MODIFICATION	
								INTERSECTION W/ MORAIN HILLS DRIVE	
3782-04-70	WAUKESHA	CTH-D	206	\$0 - \$99,999	\$500,000 - \$749,999		04/13/21	CTH D	Advanced
								CONST/INTERSECTION MODIFICATION	
								INTERSECTION W/ MORAIN HILLS DRIVE	
2722-07-01	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/19	MOORLAND ROAD	Advanced
								PE/RESURFACE	
								I-94 TO W BLUEMOUND ROAD	
2722-07-02	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/25/19	MOORLAND ROAD	Advanced
								PE/REPLACEMENT	
								W BELOIT ROAD TO W NATIONAL AVENUE	
2722-07-21	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$500,000 - \$749,999		02/25/21	MOORLAND ROAD	Advanced
								RE/RESURFACE	
								I-94 TO W BLUEMOUND ROAD	
2722-07-22	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$750,000 - \$999,999		02/25/21	MOORLAND ROAD	Advanced
								RE/REPLACEMENT	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								W BELOIT ROAD TO W NATIONAL AVENUE	
2722-07-41	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$100,000 - \$249,999		06/25/21	MOORLAND ROAD	Advanced
								UTIL/RESURFACE	
								I-94 TO W BLUEMOUND ROAD	
2722-07-71	WAUKESHA	CTH-O	206	\$0 - \$99,999	\$6,000,000 - \$6,999,999		02/08/22	MOORLAND ROAD	Advanced
								CONST/RESURFACE	
								I-94 TO W BLUEMOUND ROAD	
1100-17-04	WAUKESHA	IH -041	303	\$500,000 - \$749,999	\$100,000 - \$249,999		06/25/19	MILWAUKEE - FOND DU LAC	Advanced
								PE/BR REHAB/SEG 6 PROJECT B9C	
								STH 100 TO MENOMONEE RIVER	
1090-08-02	WAUKESHA	IH -043	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/31/00	01/01/19	ROCK FREEWAY	Advanced
								PE/BRIDGE REHAB	
								STH 83 TO CALHOUN ROAD	
1090-08-72	WAUKESHA	IH -043	303	\$2,000,000 - \$2,999,999	\$1,000,000 - \$1,999,999	09/10/41	05/10/22	ROCK FREEWAY	Advanced
								CONST/BRIDGE REHAB SEG 11 PROJ B3B	
								STH 83 TO CALHOUN ROAD	
1090-35-70	WAUKESHA	IH -043	303	\$8,000,000 - \$8,999,999	\$3,000,000 - \$3,999,999	09/10/24	05/12/20	ROCK FREEWAY	Advanced
								CONST/BRIDGE REHAB	
								STH 164 TO BELOIT ROAD	
1090-35-90	WAUKESHA	IH -043	303	\$250,000 - \$499,999	\$0 - \$99,999	09/25/24	09/25/20	ROCK FREEWAY	Advanced
								TRAFFIC MITIGATION 1090-35-70	
								STH 164 TO BELOIT ROAD	
1060-09-74	WAUKESHA	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/10/24	03/10/20	EAST WEST FREEWAY	Advanced
								CONST/BRIDGE REHAB	
								BR AT CTH P (B-67-274/275)	
1060-13-00	WAUKESHA	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	12/31/00	01/01/19	EW FREEWAY	Advanced
								PE/BRIDGE REHAB	
								CTH BB TO STH 67	
1060-13-70	WAUKESHA	IH -094	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/10/24	03/10/20	EAST WEST FREEWAY	Advanced
								CONST/BRIDGE REHAB	
								CTH BB TO STH 67	
1060-46-70	WAUKESHA	IH -094	303	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	09/10/24	03/10/20	EAST WEST FREEWAY	Advanced
								CONST/RESURFACE	
								W WAUKESHA CO LINE TO STH 83	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2718-04-01	WAUKESHA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		07/25/19	W ST PAUL AVENUE	Advanced
								PE/RECONST NO ADDED CAPACITY	
								MOUNTAIN AVE TO MADISON ST	
2718-04-21	WAUKESHA	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		01/25/21	W ST PAUL AVENUE	Advanced
								RE/RECONSTRUCT NO ADDED CAPACITY	
								MOUNTAIN AVE TO MADISON ST	
2718-04-71	WAUKESHA	LOC-STR	206	\$0 - \$99,999	\$4,000,000 - \$4,999,999		12/14/21	W ST PAUL AVENUE	Advanced
								CONST/RECONSTRUCT NO ADDED CAPACITY	
								MOUNTAIN AVE TO MADISON ST	
2718-21-00	WAUKESHA	NON-HWY	206	\$0 - \$99,999	\$250,000 - \$499,999		07/25/20	TRANSIT SYSTEM VEHICLE REPLACEMENT	Advanced
								TST/PURCHASE BUS	
								ONE WAUKESHA CITY BUS	
3120-01-61	WAUKESHA	STH-067	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	09/08/20	09/12/23	DOUSMAN - EAGLE	Deferred
								CONST/ROADWAY MAINTENANCE	
								1000' N STH 59 TO 200' S USH 18	
4767-98-11	WAUKESHA	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999		03/25/19	WAUKESHA COUNTY PAVEMENT MARKING	Advanced
								TRF OPS/PAVEMENT MARKING TMAS CY19	
								LOCATIONS ON STN PER ANNUAL PLAN	
6250-02-03	WAUPACA	STH-022	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/19	CLINTONVILLE - SHAWANO	Advanced
								DESIGN/PAVEMENT REPLACEMENT	
								STH 156 TO LAKE WAGNER ROAD	
6910-01-71	WAUSHARA	CTH-H	206	\$750,000 - \$999,999	\$750,000 - \$999,999		11/10/20	PINE RIVER - POY SIPPI	Advanced
								CONST/PVRPLA	
								W OF BEECHNUT LANE TO STH 49	
1166-05-77	WAUSHARA	IH -039	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	08/13/24	11/08/22	PACKWAUKEE - PLAINFIELD	Advanced
								CONSTR/RESURFACE	
								MARQUETTE COUNTY LINE TO CTH O, NB	
1166-07-80	WAUSHARA	IH -039	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/10/24	11/08/22	COLOMA - STEVENS POINT	Advanced
								CONSTR/RESURFACE	
								CTH O TO PORTAGE COUNTY LINE, SB	
6150-00-62	WAUSHARA	STH-022	303	\$0 - \$99,999	\$0 - \$99,999	11/09/21	11/14/28	MONTELLO - WAUTOMA	Deferred
								CONSTR/PM APPR 11.3.16	
								W BR WHITE RIVER B-69-41	
6210-00-66	WAUSHARA	STH-049	303	\$100,000 - \$249,999	\$100,000 - \$249,999	11/09/21	11/14/28	AURORAVILLE - FREMONT	Deferred

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTR/PM APPR 11.3.16 ON B-69-26	
								PINE RIVER CROSSING B-69-26,27	
4769-98-11	WAUSHARA	VAR-HWY	305	\$0 - \$99,999	\$100,000 - \$249,999		03/25/19	WAUSHARA CO PAVEMENT MARKING TMA'S	Advanced
								TRAFFIC/PAVEMENT MARKING	
								LOCATIONS ON STN PER ANNUAL PLAN	
6436-00-71	WINNEBAGO	LOC-STR	206	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999		03/09/21	T ALGOMA	Advanced
								CONSTRUCTION/RECONSTRUCT	
								LEONARD POINT RD - BROOKS LANE	
1517-76-40	WINNEBAGO	USH-010	302	\$0 - \$99,999	\$0 - \$99,999		02/25/19	USH 10-USH 10/STH 441	Advanced
								UTL/PARCEL 622 FOX CROSSING WATER	
								COUNTY CB-ONEIDA STREET	
6999-11-78	WOOD	LOC-STR	206	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999		04/12/22	C WISCONSIN RAPIDS, W JACKSON ST	Advanced
								CONST/RECONSTRUCT	
								W RIVERVIEW EXP TO JACKSON ST BRDGE	
6340-00-62	WOOD	VAR-HWY	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/08/20	09/14/27	WISCONSIN RAPIDS - MARSHFIELD	Deferred
								CONSTR/PM APPR 11.3.16	
								WIS 13 & 80 BRIDGES B-71-62,79	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

**2019-2022 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
0610-00-11	Statewide	Non-Hwy	303	\$0 - \$99,999	\$0 - \$99,999		3/1/2019	T2 funds for Scan/Peer Exchange HMA Sampling Research	Advanced

Advanced: Project moved into STIP Period  
 Deferred: Project moved out of STIP Period  
 Increase: Project Estimate Increased  
 Decrease: Project Estimate Decreased