# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 6140-01-26 | ADAMS | STH-013 | 303 | $0 - $99,999 | $0 - $99,999 | | 11/25/21 | V OF FRIENDSHIP | Advanced |
| | | | | | | | | REAL ESTATE/RESURFACE | |
| | | | | | | | | NORTH ST TO MOUND VIEW DR | |
| 9955-00-70 | ASHLAND | LOC-STR | 205 | $0 - $99,999 | $500,000 - $749,999 | | 01/10/23 | C MELLEN, E TYLER AVE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | BAD RIVER BRIDGE B-02-0073 | |
| 8833-00-01 | BARRON | CTH-A | 206 | $0 - $99,999 | $250,000 - $499,999 | | 09/25/21 | DALLAS - CTH SS | Advanced |
| | | | | | | | | DESIGN/RECONDITION | |
| | | | | | | | | CTH U TO CTH I | |
| 8953-00-01 | BARRON | CTH-SS | 205 | $0 - $99,999 | $100,000 - $249,999 | | 07/25/21 | NEW AUBURN - CHETEK | Advanced |
| | | | | | | | | DESIGN/BRRHB | |
| | | | | | | | | CHETEK RIVER BRIDGE B-03-0725 | |
| 8953-00-71 | BARRON | CTH-SS | 205 | $0 - $99,999 | $500,000 - $749,999 | | 12/13/22 | NEW AUBURN - CHETEK | Advanced |
| | | | | | | | | CONSTRUCTION/BRRHB | |
| | | | | | | | | CHETEK RIVER BRIDGE B-03-0725 | |
| 8510-00-65 | BAYFIELD | STH-013 | 303 | $0 - $99,999 | $0 - $99,999 | 10/25/19 | 07/25/20 | PORT WING - SUPERIOR | Advanced |
| | | | | | | | | CONSTR/LFA/CULVERT REPLACEMENT | |
| | | | | | | | | 3400 FEET NORTH OF EVERGREEN ROAD | |
| 8510-00-69 | BAYFIELD | STH-013 | 303 | $0 - $99,999 | $0 - $99,999 | | 07/25/20 | BAYFIELD - CORNUCOPIA | Advanced |
| | | | | | | | | CONSTR/LFA/MILL BUMPS & RESURFACE | |
| | | | | | | | | PIKE ROAD TO NUZZO ROAD | |
| 8150-00-70 | BAYFIELD | STH-027 | 303 | $500,000 - $749,999 | $500,000 - $749,999 | 09/10/24 | 03/14/23 | HAYWARD - BRULE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | OUNCE RIVER BRIDGE B-04-0125 | |
| 7170-00-06 | BUFFALO | STH-025 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 01/01/20 | WABASHA - DURAND | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | STH 35 N TO USH 10 E | |
| 8010-00-62 | BURNETT | STH-035 | 303 | $0 - $99,999 | $0 - $99,999 | | 06/25/20 | SIREN - DAIRYLAND | Advanced |
| | | | | | | | | CONSTRUCTION/LFA/SAFETY RUT FILL | |
| | | | | | | | | CTH A TO RIVERSIDE | |
| 8010-00-63 | BURNETT | STH-035 | 303 | $0 - $99,999 | $0 - $99,999 | | 07/25/20 | SIREN - DANBURY | Advanced |
| | | | | | | | | CONSTRUCTION/LFA/ASPHALT REPAIR | |
| | | | | | | | | CTH K TO CTH A | |
| 8902-05-70 | CHIPPEWA | CTH-G | 205 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 11/14/23 | STH 29 - STH 64 | Advanced |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | YELLOW RIVER BRIDGE B-09-0394 | |
| 8919-03-75 | CHIPPEWA | CTH-X | 206 | $0 - $99,999 | $3,000,000 - $3,999,999 | | 11/14/23 | CHIPPEWA FALLS - CADOTT | Advanced |
| | | | | | | | | CONSTRUCTION/PAVEMENT REPLACEMENT | |
| | | | | | | | | 197TH ST TO CTH XX | |
| 8915-00-71 | CHIPPEWA | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 01/10/23 | T ARTHUR, 155TH AVE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | LITTLE DRYWOOD CREEK BRIDGE B090935 | |
| 8620-00-53 | CHIPPEWA | STH-040 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 10/25/22 | BLOOMER - BRUCE | Advanced |
| | | | | | | | | RR OPS/SINGAL INSTALLATION | |
| | | | | | | | | PROGRESSIVE RAIL XING 186023W | |
| 7255-00-01 | CHIPPEWA | STH-124 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | LAKE HALLIE - CHIPPEWA FALLS | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | USH 53 N TO SUMMIT AVE | |
| 7840-03-73 | CLARK | CTH-G | 205 | $0 - $99,999 | $2,000,000 - $2,999,999 | | 11/08/22 | USH 10 - GREENWOOD | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | BLACK RIVER BRIDGE B-10-0398 | |
| 7849-03-73 | CLARK | CTH-Y | 206 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 12/13/22 | USH 10 - STH 98 | Advanced |
| | | | | | | | | CONSTRUCTION/PAVEMENT REPLACEMENT | |
| | | | | | | | | USH 10 TO CTH H | |
| 7839-00-00 | CLARK | LOC-STR | 205 | $0 - $99,999 | $100,000 - $249,999 | | 07/25/21 | T MEAD, STARKS ROAD | Advanced |
| | | | | | | | | DESIGN/BRIDGE REPLACEMENT | |
| | | | | | | | | S FORK EAU CLAIRE RVR BRDG B100375 | |
| 7850-00-71 | CLARK | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 10/10/23 | T YORK, ROMADKA AVE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | MIDDLE BR ONEILL CREEK BRDG B100399 | |
| 7854-00-72 | CLARK | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 04/12/22 | T PINE VALLEY, FAIRGROUND AVE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | JACK CREEK BRIDGE B-10-0400 | |
| 7859-00-71 | CLARK | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 02/14/23 | T WASHBURN, CARDINAL AVE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | ROCK CREEK BRIDGE B-10-0401 | |
| 5170-05-30 | CRAWFORD | STH-082 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 03/25/21 | LANSING - DESOTO | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | IOWA STATE LINE TO STH 35 | |
| 1661-09-22 | CRAWFORD | USH-018 | 303 | $0 - $99,999 | $0 - $99,999 | | 07/25/20 | PRAIRIE DU CHIEN - FENNIMORE | Advanced |
| | | | | | | | | RE OPS/ CONST 1661-09-72 | |
| | | | | | | | | SOUTH TOWN LN/SELCH RD INTERSECTION | |
| 5986-00-72 | DANE | CTH-Y | 206 | $0 - $99,999 | $0 - $99,999 | | 06/25/20 | CTH Y,MAZOMANIE,E.HUDSON ST - N. ST | Advanced |
| | | | | | | | | EMERGENCY REPAIR 8.21.2018 FLOOD | |
| | | | | | | | | E. HUDSON ST TO NORTH ST(WI-18-345) | |
| 5992-09-78 | DANE | NON-HWY | 290 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 07/25/20 | | C MADISON,CAPITAL CITY PATH SG 4-6 | Deferred |
| | | | | | | | | CONST OPS - BIKE/PED PATH | |
| | | | | | | | | VONDRON ROAD TO EAST OF IH 39 | |
| 5992-09-84 | DANE | NON-HWY | 290 | $500,000 - $749,999 | $500,000 - $749,999 | 07/25/20 | | C MADISON, CAPITAL CITY PATH SG 4-6 | Deferred |
| | | | | | | | | CONST OPS - SANITARY SEWER | |
| | | | | | | | | VONDRON ROAD TO EAST OF IH 39 | |
| 3364-00-05 | DODGE | STH-067 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 03/25/21 | MAYVILLE - CAMPBELLSPORT | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | STH 28 TO STH 175 | |
| 4150-14-00 | DOOR | STH-057 | 303 | $100,000 - $249,999 | $100,000 - $249,999 | 12/31/00 | 01/01/20 | SUMMIT RD - BAILEYS HARBOR | Advanced |
| | | | | | | | | DSGN/RSRF10 | |
| | | | | | | | | SUMMIT RD - CTH Q | |
| 8758-00-72 | DOUGLAS | CTH-C | 206 | $0 - $99,999 | $4,000,000 - $4,999,999 | | 12/14/21 | MN STATE LINE - STH 35 | Advanced |
| | | | | | | | | CONSTRUCTION/RECONSTRUCT | |
| | | | | | | | | MN STATE LINE TO BARNES ROAD | |
| 8386-00-02 | DOUGLAS | LOC-STR | 205 | $0 - $99,999 | $100,000 - $249,999 | | 01/25/21 | T GORDON, WEST MAIL ROAD | Advanced |
| | | | | | | | | DESIGN/BRIDGE REPLACEMENT | |
| | | | | | | | | ST CROIX RIVER BRIDGE P-16-0119 | |
| 8386-00-72 | DOUGLAS | LOC-STR | 205 | $0 - $99,999 | $500,000 - $749,999 | | 02/14/23 | T GORDON, WEST MAIL ROAD | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | ST CROIX RIVER BRIDGE B-16-0147 | |
| 8998-00-36 | DOUGLAS | LOC-STR | 206 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 12/12/23 | C SUPERIOR, HAMMOND AVE | Advanced |
| | | | | | | | | CONSTRUCTION/RECONSTRUCTION | |
| | | | | | | | | N 21ST STREET TO N 28TH STREET | |
| 7881-05-03 | DUNN | CTH-D | 206 | $0 - $99,999 | $250,000 - $499,999 | | 09/25/21 | SCL - STH 25 | Advanced |
| | | | | | | | | DESIGN/RECONDITION | |
| | | | | | | | | CTH K TO 420TH STREET | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 7829-00-00 | EAU CLAIRE | LOC-STR | 205 | $0 - $99,999 | $0 - $99,999 | | 07/25/21 | T CLEAR CREEK, E BUNTING ROAD | Advanced |
| | | | | | | | | DESIGN/BRIDGE REPLACEMENT | |
| | | | | | | | | PINE CREEK BRIDGE P-18-0118 | |
| 7829-00-70 | EAU CLAIRE | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 05/09/23 | T CLEAR CREEK, E BUNTING ROAD | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | PINE CREEK BRIDGE B-18-0242 | |
| 7995-02-65 | EAU CLAIRE | LOC-STR | 206 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 02/08/22 | C EAU CLAIRE, S HASTINGS WAY | Advanced |
| | | | | | | | | CONSTRUCTION/RECONSTRUCT | |
| | | | | | | | | GATEWAY DRIVE TO PINE LODGE ROAD | |
| 5215-00-37 | GRANT | STH-035 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | LANCASTER - BLOOMINGTON | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | MCKINLEY ST TO GRANT RIVER BRIDGE | |
| 5215-03-31 | GRANT | STH-081 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 03/25/21 | CASSVILLE - LANCASTER | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | SCHOOL STREET TO CTH Y | |
| 1175-21-71 | IRON | USH-051 | 303 | $1,000,000 - $1,999,999 | $4,000,000 - $4,999,999 | 03/09/21 | 03/09/21 | MANITOWISH - HURLEY | Increase |
| | | | | | | | | CONS/ELIMINATION/INTERSECTION RECST | |
| | | | | | | | | USH 51 OVERHEAD REMOVAL B-26-0006 | |
| 7244-00-70 | JACKSON | CTH-Z | 205 | $0 - $99,999 | $250,000 - $499,999 | | 10/10/23 | STH 54 - NORTH COUNTY LINE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | HAY CREEK BRIDGE B-27-0176 | |
| 3732-09-01 | KENOSHA | CTH-K | 206 | $750,000 - $999,999 | $750,000 - $999,999 | | 10/25/20 | CTH K | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADDED CAPACITY | |
| | | | | | | | | UPRR TO 94TH CT | |
| 3732-09-71 | KENOSHA | CTH-K | 206 | $7,000,000 - $7,999,999 | $7,000,000 - $7,999,999 | 09/09/25 | 03/08/22 | CTH K | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | UPRR TO 94TH CT | |
| 3751-03-00 | KENOSHA | CTH-W | 206 | $250,000 - $499,999 | $250,000 - $499,999 | | 10/25/20 | CTH W | Advanced |
| | | | | | | | | PE | |
| | | | | | | | | ILL STATE LINE TO CTH C EAST | |
| 3751-03-70 | KENOSHA | CTH-W | 206 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 | 09/09/25 | 01/10/23 | CTH W | Advanced |
| | | | | | | | | CONST/RECONDITION | |
| | | | | | | | | ILL STATE LINE TO CTH C EAST | |
| 2390-08-00 | KENOSHA | STH-031 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 11/25/20 | STH 31 GREEN BAY ROAD | Advanced |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | PE/SURFACE | |
| | | | | | | | | IL STATE LINE TO STH 50 | |
| 1310-10-46 | KENOSHA | STH-050 | 302 | $0 - $99,999 | $0 - $99,999 | | 07/25/20 | 75TH ST, C KENOSHA/V PLEASNT PRAIRE | Advanced |
| | | | | | | | | UTIL/WE ENERGIES - ELECTRIC | |
| | | | | | | | | IH 94 TO 43RD AVE | |
| 1310-10-90 | KENOSHA | STH-050 | 303 | $0 - $99,999 | $0 - $99,999 | | 12/25/20 | 75TH ST, TRAFFIC MITIGATION | Advanced |
| | | | | | | | | CONST/TRAFFIC MITIGATION | |
| | | | | | | | | IH 94 TO 43RD AVE | |
| 1310-10-91 | KENOSHA | STH-050 | 303 | $0 - $99,999 | $0 - $99,999 | | 12/25/20 | 75TH ST, SIGNAL RETIMING | Advanced |
| | | | | | | | | CONST/SIGNAL RETIMING | |
| | | | | | | | | IH 94 TO 43RD AVE | |
| 3220-09-01 | KENOSHA | STH-158 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 11/25/20 | 52ND STREET, CITY OF KENOSHA | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | IH 94 TO CTH H | |
| 5220-04-24 | LA CROSSE | STH-035 | 303 | $0 - $99,999 | $0 - $99,999 | | 06/25/20 | C LA CROSSE, WEST AVENUE | Advanced |
| | | | | | | | | RE ACQUISITION FOR 5220-04-74 | |
| | | | | | | | | KING ST AND BADGER ST INTERSECTIONS | |
| 1641-03-25 | LA CROSSE | USH-014 | 303 | $0 - $99,999 | $0 - $99,999 | | 06/25/20 | C LA CROSSE, INTERSECTION IMPRVMNTS | Advanced |
| | | | | | | | | RE ACQUISITION FOR 1641-03-04 | |
| | | | | | | | | VAR INTERS USH 14, STH 16, STH 33 | |
| 5250-06-03 | LA CROSSE | USH-053 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 01/01/20 | C LACROSSE, FOURTH STREET | Advanced |
| | | | | | | | | PE/ PAVE REPLACE | |
| | | | | | | | | CASS STREET TO 2ND STREET | |
| 2050-08-01 | MILWAUKEE | CTH-BB | 206 | $750,000 - $999,999 | $750,000 - $999,999 | 10/25/20 | 07/25/21 | W RAWSON AVENUE | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | S 13TH STREET TO S HOWELL AVENUE | |
| 2050-08-21 | MILWAUKEE | CTH-BB | 206 | $250,000 - $499,999 | $250,000 - $499,999 | 07/25/23 | 12/25/22 | W RAWSON AVENUE | Advanced |
| | | | | | | | | RE/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | S 13TH STREET TO S HOWELL AVENUE | |
| 2505-03-71 | MILWAUKEE | CTH-V | 206 | $4,000,000 - $4,999,999 | $4,000,000 - $4,999,999 | 09/09/25 | 11/08/22 | SOUTH 13TH STREET | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | W PUETZ ROAD TO W DREXEL AVENUE | |
| 1100-20-91 | MILWAUKEE | IH -041 | 303 | $750,000 - $999,999 | $750,000 - $999,999 | 10/25/23 | 09/25/24 | IH 41 ZOO FREEWAY | Deferred |
| | | | | | | | | TRAFFIC MITIGATION 1100-20-71 | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | CAPITOL DR TO SILVER SPRING DR | |
| 1100-20-92 | MILWAUKEE | IH -041 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 09/25/23 | IH 41 ZOO FREEWAY | Advanced |
| | | | | | | | | TRAFFIC MITIGATION 1100-20-70 | |
| | | | | | | | | BURLEIGH ST TO CAPITOL DR | |
| 1090-32-20 | MILWAUKEE | IH -043 | 303 | $100,000 - $249,999 | $100,000 - $249,999 | 03/25/25 | 03/25/23 | IH 43 AIRPORT FREEWAY | Advanced |
| | | | | | | | | RE/BRIDGE REPLACEMENT | |
| | | | | | | | | HALE I/C TO 92ND STREET BRIDGE | |
| 2110-03-01 | MILWAUKEE | LOC-STR | 206 | $500,000 - $749,999 | $500,000 - $749,999 | | 10/25/20 | W LINCOLN AVENUE | Advanced |
| | | | | | | | | PE/RECONSTRUCT | |
| | | | | | | | | S 93RD ST S96TH ST | |
| 2135-04-01 | MILWAUKEE | LOC-STR | 206 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 06/30/26 | 10/25/20 | W NORTH AVENUE | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | MAYFAIR ROAD TO N 95TH STREET | |
| 2135-04-71 | MILWAUKEE | LOC-STR | 206 | $8,000,000 - $8,999,999 | $8,000,000 - $8,999,999 | 09/09/25 | 12/13/22 | W NORTH AVENUE | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | MAYFAIR ROAD TO N 95TH STREET | |
| 2160-19-00 | MILWAUKEE | LOC-STR | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 07/25/21 | S 76TH ST, 92ND ST & W OKLAHOMA AVE | Advanced |
| | | | | | | | | PE/ADAPTIVE TRAFFIC SIGNAL SYSTEM | |
| | | | | | | | | OKLAHOMA-COLD SPRING & 92ND-76TH | |
| 2160-19-70 | MILWAUKEE | LOC-STR | 211 | $500,000 - $749,999 | $500,000 - $749,999 | 09/25/25 | 12/25/23 | S 76TH ST, 92ND ST & W OKLAHOMA AVE | Advanced |
| | | | | | | | | CNST/ADAPTIVE TRAFFIC SIGNAL SYSTEM | |
| | | | | | | | | OKLAHOMA-COLD SPRING & 92ND-76TH | |
| 2230-07-03 | MILWAUKEE | LOC-STR | 206 | $250,000 - $499,999 | $250,000 - $499,999 | | 10/25/20 | W GREENFIELD AVENUE | Advanced |
| | | | | | | | | PE/RECONDITION | |
| | | | | | | | | S 56TH STREET TO MILLER PARK WAY | |
| 2345-07-01 | MILWAUKEE | LOC-STR | 206 | $250,000 - $499,999 | $250,000 - $499,999 | | 10/25/20 | W DREXEL AVENUE | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | CTH V TO STH 38 | |
| 2345-07-71 | MILWAUKEE | LOC-STR | 206 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 | 09/09/25 | 03/08/22 | W DREXEL AVENUE | Advanced |
| | | | | | | | | CONST/RESURFACE | |
| | | | | | | | | CTH V TO STH 38 | |
| 2365-05-01 | MILWAUKEE | LOC-STR | 206 | $100,000 - $249,999 | $250,000 - $499,999 | | 10/25/20 | W GRANGE AVENUE | Advanced |
| | | | | | | | | PE/RECONDITION | |
| | | | | | | | | S 76TH STREET TO S 84TH STREET | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 2410-13-70 | MILWAUKEE | LOC-STR | 206 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 | 09/09/25 | 12/13/22 | W NATIONAL AVENUE | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | S 62ND STREET TO S 65TH STREET | |
| 2455-07-00 | MILWAUKEE | LOC-STR | 206 | $500,000 - $749,999 | $500,000 - $749,999 | | 10/25/20 | E/W LOCUST STREET | Advanced |
| | | | | | | | | PE/RECONDITION | |
| | | | | | | | | N 7TH STREET TO N HOLTON STREET | |
| 2525-03-71 | MILWAUKEE | LOC-STR | 206 | $8,000,000 - $8,999,999 | $9,000,000 - $9,999,999 | 09/09/25 | 01/10/23 | W BELOIT ROAD | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | S 60TH STREET TO LINCOLN AVENUE | |
| 2545-09-71 | MILWAUKEE | LOC-STR | 206 | $8,000,000 - $8,999,999 | $8,000,000 - $8,999,999 | 09/09/25 | 01/11/22 | WEST HAMPTON AVENUE | Advanced |
| | | | | | | | | CONST/RECONDITION | |
| | | | | | | | | N 60TH STREET TO N TEUTONIA AVENUE | |
| 2590-04-01 | MILWAUKEE | LOC-STR | 206 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 10/25/25 | 10/25/20 | W LISBON AVENUE | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | W BURLEIGH ST TO N 100TH ST | |
| 2674-02-70 | MILWAUKEE | LOC-STR | 206 | $4,000,000 - $4,999,999 | $4,000,000 - $4,999,999 | 09/09/25 | 12/14/21 | WEST WALNUT STREET | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | N 20TH STREET TO N 12TH STREET | |
| 1060-39-93 | MILWAUKEE | NON-HWY | 301 | $0 - $99,999 | $500,000 - $749,999 | | 11/25/20 | ZOO IC, NORTH LET WI STATE PATROL | Advanced |
| | | | | | | | | CONST/TRAFFIC MITIGATION | |
| | | | | | | | | SWAN BLVD TO BURLEIGH STREET | |
| 1060-39-94 | MILWAUKEE | NON-HWY | 301 | $0 - $99,999 | $100,000 - $249,999 | | 11/25/20 | ZOO IC, NORTH LEG MCTS | Advanced |
| | | | | | | | | PEAK HOUR BUSING | |
| | | | | | | | | SWAN BLVD TO BURLEIGH STREET | |
| 1693-06-07 | MILWAUKEE | NON-HWY | 211 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 | 09/25/25 | 07/25/23 | EAST WEST BUS RAPID TRANSIT | Advanced |
| | | | | | | | | TST/OPERATING COSTS 3RD YR | |
| | | | | | | | | MILWAUKEE COUNTY | |
| 1693-06-09 | MILWAUKEE | NON-HWY | 211 | $750,000 - $999,999 | $750,000 - $999,999 | 09/25/25 | 01/25/21 | BIG LAKE MARINE TOWBOAT | Advanced |
| | | | | | | | | MIS/DIESEL RETROFITS | |
| | | | | | | | | 2 TOWBOATS | |
| 1693-06-10 | MILWAUKEE | NON-HWY | 211 | $0 - $99,999 | $0 - $99,999 | 12/31/00 | 01/01/20 | CNG REFUSE PACKERS | Advanced |
| | | | | | | | | PE/REFUSE TRUCK CNG CONVERSION | |
| | | | | | | | | PH 1 33 REFUSE TRUCK CNG CONVERSION | |
| 1693-06-80 | MILWAUKEE | NON-HWY | 211 | $250,000 - $499,999 | $250,000 - $499,999 | 09/25/25 | 01/25/21 | CNG REFUSE PACKERS | Advanced |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | MIS/REFUSE TRUCK CNG CONVERSION | |
| | | | | | | | | PH 1 33 REFUSE TRUCK CNG CONVERSION | |
| 1693-06-81 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 01/25/23 | CNG REFUSE PACKERS | Advanced |
| | | | | | | | | MIS/REFUSE TRUCK CNG CONVERSION | |
| | | | | | | | | PH 2 33 REFUSE TRUCK CNG CONVERSION | |
| 1693-34-35 | MILWAUKEE | NON-HWY | 211 | $6,000,000 - $6,999,999 | $4,000,000 - $4,999,999 | 09/25/25 | 11/25/20 | MILW CO TRANSIT REPLACEMENT BUSES | Advanced |
| | | | | | | | | TST/TRANSIT | |
| | | | | | | | | PHASE 2 - BUS PURCHASE FY20-24 | |
| 1693-34-36 | MILWAUKEE | NON-HWY | 211 | $6,000,000 - $6,999,999 | $5,000,000 - $5,999,999 | 09/25/25 | 11/25/22 | MILW CO TRANSIT REPLACEMENT BUSES | Advanced |
| | | | | | | | | TST/TRANSIT | |
| | | | | | | | | PHASE 3 - BUS PURCHASE FY20-24 | |
| 1693-34-37 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 05/25/21 | MCTS MARKETING PUBLIC OUTREACH | Advanced |
| | | | | | | | | TST/TRANSIT-MARKETING | |
| | | | | | | | | MCTS PHASE 1 | |
| 1693-34-38 | MILWAUKEE | NON-HWY | 211 | $500,000 - $749,999 | $500,000 - $749,999 | 09/25/25 | 07/25/22 | MCTS MARKETING PUBLIC OUTREACH | Advanced |
| | | | | | | | | TST/TRANSIT-MARKETING | |
| | | | | | | | | MCTS PHASE 2 | |
| 1693-34-39 | MILWAUKEE | NON-HWY | 211 | $0 - $99,999 | $3,000,000 - $3,999,999 | | 09/25/23 | MILW CO TRANSIT REPLACEMENT BUSES | Advanced |
| | | | | | | | | TST/TRANSIT | |
| | | | | | | | | PHASE 4 - BUS PURCHASE FY20-24 | |
| 2190-06-05 | MILWAUKEE | NON-HWY | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 12/25/20 | BIKE SHARE PHASE 3 | Advanced |
| | | | | | | | | PE/PED BIKE FACILITIES | |
| | | | | | | | | 15 STATIONS, VAR LOCATIONS C OF MKE | |
| 2190-06-75 | MILWAUKEE | NON-HWY | 211 | $250,000 - $499,999 | $250,000 - $499,999 | 09/25/25 | 03/25/23 | BIKE SHARE PHASE 3 | Advanced |
| | | | | | | | | CONST/PED BIKE FACILITIES | |
| | | | | | | | | 15 STATIONS, VAR LOCATIONS C OF MKE | |
| 2190-06-85 | MILWAUKEE | NON-HWY | 211 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 03/25/23 | BIKE SHARE PHASE 3 | Advanced |
| | | | | | | | | MIS/PED BIKE FACILITIES | |
| | | | | | | | | 15 STATIONS, VAR LOCATIONS C OF MKE | |
| 2555-07-00 | MILWAUKEE | NON-HWY | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 09/25/20 | SAFE ROUTES TO TRANSIT PHASE 1 | Advanced |
| | | | | | | | | PE/PED BIKE FACILITIES | |
| | | | | | | | | W BURLEIGH, S CESAR CHAVEZ | |
| 2555-07-70 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 03/25/22 | SAFE ROUTES TO TRANSIT PHASE 1 | Advanced |
| | | | | | | | | CONST/PED BIKE FACILITIES | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | W BURLEIGH, S CESAR CHAVEZ | |
| 2967-11-01 | MILWAUKEE | NON-HWY | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 07/25/22 | OAK LEAF TR CONNECTIVITY-BENDER PRK | Advanced |
| | | | | | | | | PE/PED BIKE FACILITIES | |
| | | | | | | | | BENDER PARK | |
| 2967-11-02 | MILWAUKEE | NON-HWY | 211 | $250,000 - $499,999 | $250,000 - $499,999 | 01/25/21 | 07/25/22 | OAK LEAF TRAIL EXTENSION | Advanced |
| | | | | | | | | PE/PED BIKE FACILITIES | |
| | | | | | | | | KOHL PARK CONNECTION | |
| 2980-06-01 | MILWAUKEE | NON-HWY | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 09/25/20 | POWERLINE TRAIL PHASE 1 | Advanced |
| | | | | | | | | PE/PED BIKE TRAIL | |
| | | | | | | | | W COLD SPRING RD TO 60TH STREET | |
| 2980-06-71 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 03/25/22 | POWERLINE TRAIL PHASE 1 | Advanced |
| | | | | | | | | CONST/PED BIKE TRAIL | |
| | | | | | | | | W COLD SPRING RD TO 60TH STREET | |
| 2984-22-02 | MILWAUKEE | NON-HWY | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 07/25/21 | ATC CONTROLLER & COMM UPGRADE GR 6 | Advanced |
| | | | | | | | | PE/VAR CORRIDORS S SIDE | |
| | | | | | | | | 53 INTERSECTIONS | |
| 2984-22-03 | MILWAUKEE | NON-HWY | 211 | $250,000 - $499,999 | $250,000 - $499,999 | 01/25/21 | 12/25/20 | ATC CONTROLLER & COMM UPGRADE GR 7 | Advanced |
| | | | | | | | | PE/VAR CORRIDORS MILW CBD | |
| | | | | | | | | 70 INTERSECTIONS | |
| 2984-22-04 | MILWAUKEE | NON-HWY | 211 | $100,000 - $249,999 | $100,000 - $249,999 | 01/25/21 | 09/25/20 | KINNICKINNIC RVR TRAIL CONNECTIONS | Advanced |
| | | | | | | | | PE/PED BIKE FACILITIES | |
| | | | | | | | | VARIOUS LOCATIONS IN THE CITY | |
| 2984-22-74 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 03/25/22 | KINNICKINNIC RVR TRAIL CONNECTIONS | Advanced |
| | | | | | | | | CONST/PED BIKE FACILITIES | |
| | | | | | | | | VARIOUS LOCATIONS IN THE CITY | |
| 2984-22-92 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 03/25/23 | ATC CONTROLLER & COMM UPGRADE GR 6 | Advanced |
| | | | | | | | | CONST/VAR CORRIDORS S SIDE | |
| | | | | | | | | 53 INTERSECTIONS | |
| 2984-22-93 | MILWAUKEE | NON-HWY | 211 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 09/25/25 | 03/25/23 | ATC CONTROLLER & COMM UPGRADE GR 7 | Advanced |
| | | | | | | | | LFA/VAR CORRIDORS MILW CBD | |
| | | | | | | | | 70 INTERSECTIONS | |
| 2040-21-00 | MILWAUKEE | USH-045 | 303 | $0 - $99,999 | $250,000 - $499,999 | 12/31/00 | 01/01/20 | LOVERS LANE, CITY FRANKLIN | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | STH 36 TO RAWSON AVE (CTH BB) | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 1060-39-91 | MILWAUKEE | VAR-HWY | 301 | $0 - $99,999 | $100,000 - $249,999 | | 11/25/20 | ZOO IC, NORTH LEG AGEN POLICE DEPT | Advanced |
| | | | | | | | | LOCAL STREET PATROLS AND CLOSURES | |
| | | | | | | | | SWAN BLVD TO BURLEIGH STREET | |
| 2090-14-00 | MILWAUKEE | VAR-HWY | 211 | $0 - $99,999 | $0 - $99,999 | 01/25/21 | 09/25/20 | SILVER SPRING DRIVE | Advanced |
| | | | | | | | | PE/ADAPTIVE TRAFFIC SIGNAL SYSTEM | |
| | | | | | | | | 124TH ST TO 91ST ST | |
| 2090-14-70 | MILWAUKEE | VAR-HWY | 211 | $250,000 - $499,999 | $250,000 - $499,999 | 09/25/25 | 10/25/22 | SILVER SPRING DRIVE | Advanced |
| | | | | | | | | MIS/ADAPTIVE TRAFFIC SIGNAL SYS | |
| | | | | | | | | 124TH ST TO 91ST ST | |
| 5130-05-33 | MONROE | STH-131 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 03/25/21 | ONTARIO - TOMAH | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | STH 71 TO CTH A | |
| 1693-06-08 | OZAUKEE | NON-HWY | 211 | $0 - $99,999 | $0 - $99,999 | 09/25/25 | 07/25/21 | MINI-BUS HYBRID CONVERSTION | Advanced |
| | | | | | | | | TST/HYBRID CONVERSION | |
| | | | | | | | | 6 CONVERSION KITS | |
| 7180-00-07 | PEPIN | STH-035 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | PEPIN - HAGER CITY | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | WALNUT ST TO PEPIN/PIERCE CO LINE | |
| 7994-00-50 | PIERCE | LOC-STR | 206 | $0 - $99,999 | $100,000 - $249,999 | | 08/25/22 | C RIVER FALLS, S WASSON LANE | Advanced |
| | | | | | | | | REAL ESTATE ACQUISITION | |
| | | | | | | | | 830TH AVE TO E CASCADE AVE | |
| 7994-00-51 | PIERCE | LOC-STR | 206 | $0 - $99,999 | $3,000,000 - $3,999,999 | | 12/12/23 | C RIVER FALLS, S WASSON LANE | Advanced |
| | | | | | | | | CONSTRUCTION/RECONSTRUCT | |
| | | | | | | | | 830TH AVE TO E CASCADE AVE | |
| 7180-00-08 | PIERCE | STH-035 | 303 | $0 - $99,999 | $0 - $99,999 | | 01/01/20 | PEPIN - HAGER CITY | Advanced |
| | | | | | | | | DESIGN/REPLACE RETAINING WALLS | |
| | | | | | | | | GREEN STREET TO PARK STREET | |
| 7210-00-10 | PIERCE | USH-063 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 01/01/20 | RED WING - ELLSWORTH | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | MN/WI STATE LINE TO USH 10 | |
| 8857-00-70 | POLK | CTH-B | 205 | $0 - $99,999 | $250,000 - $499,999 | | 12/13/22 | STH 87 - CTH Z | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | TRADE RIVER BRIDGE B-48-0058 | |
| 8142-00-70 | POLK | CTH-F | 206 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 12/12/23 | STH 35 - CLEAR LAKE | Advanced |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | CONSTRUCTION/PAVEMENT REPLACEMENT | |
| | | | | | | | | CTH PP TO PONDHURST DRIVE | |
| 8397-00-70 | POLK | CTH-K | 205 | $0 - $99,999 | $250,000 - $499,999 | | 12/13/22 | CTH M - CTH PP | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | WAPOGASSET BRANCH BRIDGE B-48-0057 | |
| 8397-00-71 | POLK | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 12/14/21 | T ALDEN, WEST CHURCH ROAD | Advanced |
| | | | | | | | | CONSTRUCTION/BRRHB | |
| | | | | | | | | APPLE RIVER BRIDGE P-48-0063 | |
| 8865-00-74 | POLK | STH-065 | 303 | $13,000,000 - $13,999,999 | $8,000,000 - $8,999,999 | 09/12/23 | 09/12/23 | NEW RICHMOND - USH 8 | Decrease |
| | | | | | | | | CONSTRUCTION/RESURFACE | |
| | | | | | | | | NORTH JCT JEWELL STREET TO USH 8 | |
| 1570-00-09 | POLK | USH-008 | 303 | $0 - $99,999 | $0 - $99,999 | | 01/01/20 | ST CROIX FALLS - TURTLE LAKE | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | MN/WI STATE LINE TO GLACIER ROAD | |
| 6280-00-20 | PORTAGE | STH-066 | 303 | $0 - $99,999 | $0 - $99,999 | | 09/25/20 | STEVENS POINT - ROSHOLT | Advanced |
| | | | | | | | | REAL ESTATE/PREV MAINT | |
| | | | | | | | | NORTH CTH J TO STH 49 | |
| 2390-09-03 | RACINE | CTH-C | 206 | $0 - $99,999 | $0 - $99,999 | 12/31/00 | 01/01/20 | CTH C | Advanced |
| | | | | | | | | PE/DESIGN OVERSIGHT | |
| | | | | | | | | N OHIO STREET TO FAIRWAY DRIVE | |
| 2703-09-01 | RACINE | LOC-STR | 206 | $250,000 - $499,999 | $250,000 - $499,999 | | 10/25/20 | N MAIN STREET | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | GOOLD ST TO MELVIN AVE | |
| 2703-09-21 | RACINE | LOC-STR | 206 | $100,000 - $249,999 | $100,000 - $249,999 | 05/25/22 | 12/25/21 | N MAIN STREET | Advanced |
| | | | | | | | | RE/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | GOOLD ST TO MELVIN AVE | |
| 2430-07-00 | RACINE | USH-045 | 303 | $250,000 - $499,999 | $250,000 - $499,999 | | 05/25/21 | RAYNOR AVE, UNION GROVE-HALES CRNRS | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | STH 20 TO 2000 FT NORTH OF CTH K | |
| 5555-02-33 | RICHLAND | STH-193 | 303 | $0 - $99,999 | $0 - $99,999 | | 01/01/20 | STH 60 - STH 80 | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | STH 60 TO STH 80 | |
| 8793-00-73 | RUSK | CTH-B | 205 | $0 - $99,999 | $500,000 - $749,999 | | 01/10/23 | SOUTH COUNTY LINE - GLEN FLORA | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | MAIN CREEK BRIDGE B-54-0140 | |
| 8436-00-70 | RUSK | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 01/10/23 | T RUSK, HORSESHOE LAKE ROAD | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | MCDERMOTT CREEK BRIDGE B-54-0139 | |
| 8210-00-03 | RUSK | STH-073 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | THORP - INGRAM | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | TAYLOR/RUSK CO LN TO USH 8 | |
| 1580-04-54 | RUSK | USH-008 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 02/25/23 | LADYSMITH - PRENTICE | Advanced |
| | | | | | | | | RR OPS/RAIL UPGRADES | |
| | | | | | | | | BRADLEY SUB XING 691304W | |
| 5637-02-01 | SAUK | STH-023 | 303 | $0 - $99,999 | $500,000 - $749,999 | | 01/01/20 | SOUTHWEST REGION, ADA CURB RAMPS | Advanced |
| | | | | | | | | PE/ CURB RAMP PROGRAM | |
| | | | | | | | | SAUK COUNTY VARIOUS LOCATIONS | |
| 5637-02-71 | SAUK | STH-023 | 303 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 05/10/22 | SOUTHWEST REGION, ADA CURB RAMPS | Advanced |
| | | | | | | | | CONST/ CURB RAMP PROGRAM | |
| | | | | | | | | SAUK COUNTY VARIOUS LOCATIONS | |
| 5573-03-03 | SAUK | STH-136 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 03/25/21 | REEDSBURG - BARABOO | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | CTH PF TO STH 33 | |
| 8140-00-07 | SAWYER | STH-027 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 01/01/20 | OJIBWA - HAYWARD | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | STH 40 S TO BOYLAN ROAD | |
| 8140-00-08 | SAWYER | STH-027 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | STONE LAKE - HAYWARD | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | BOYLAN RD TO CAROL DR | |
| 6580-10-31 | SHAWANO | STH-156 | 303 | $0 - $99,999 | $0 - $99,999 | | 01/01/20 | CLINTONVILLE - HOWARD | Advanced |
| | | | | | | | | DESIGN/MISC | |
| | | | | | | | | HERMAN CREEK GUARDRAIL RESTORATION | |
| 6580-10-61 | SHAWANO | STH-156 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 09/13/22 | CLINTONVILLE - HOWARD | Advanced |
| | | | | | | | | CONST/MISC | |
| | | | | | | | | HERMAN CREEK GUARDRAIL RESTORATION | |
| 4996-26-01 | SHEBOYGAN | NON-HWY | 211 | $0 - $99,999 | $1,000,000 - $1,999,999 | | 07/25/21 | SHORELINE METRO PUBLIC TRANSIT SYST | Advanced |
| | | | | | | | | MISC/BUS PURCHASE | |
| | | | | | | | | REVENUE ROLLING STOCK FY22 | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 1020-00-10 | ST. CROIX | IH -094 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | HUDSON - BALDWIN | Advanced |
| | | | | | | | | DESIGN/POLYMER OVERLAY | |
| | | | | | | | | ST CROIX RIVER B-55-0061, B-55-0126 | |
| 1020-00-80 | ST. CROIX | IH -094 | 303 | $0 - $99,999 | $3,000,000 - $3,999,999 | | 11/14/23 | HUDSON - BALDWIN | Advanced |
| | | | | | | | | CONSTRUCTION/POLYMER OVERLAY | |
| | | | | | | | | ST CROIX RIVER B-55-0061, B-55-0126 | |
| 8110-01-07 | ST. CROIX | STH-064 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | NEW RICHMOND - CONNORSVILLE | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | 142ND ST TO USH 63 S | |
| 9548-00-70 | TAYLOR | LOC-STR | 205 | $0 - $99,999 | $250,000 - $499,999 | | 01/11/22 | T GOODRICH, HEDLAND AVE | Advanced |
| | | | | | | | | CONSTRUCTION/BRIDGE REPLACEMENT | |
| | | | | | | | | LEMKE CREEK BRIDGE B-60-0153 | |
| 1610-01-77 | TAYLOR | STH-013 | 303 | $0 - $99,999 | $0 - $99,999 | 09/12/23 | | INACTIVE/ABBOTSFORD - MEDFORD | Deferred |
| | | | | | | | | CONSTRUCTION/LOCAL UTILITIES | |
| | | | | | | | | CTH O TO TAYLOR STREET | |
| 8210-00-01 | TAYLOR | STH-073 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 01/01/20 | THORP - INGRAM | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | PARK ST TO STH 64 E | |
| 8210-00-02 | TAYLOR | STH-073 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | THORP - INGRAM | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | STH 64 E TO CTH M | |
| 1630-00-02 | TREMPEALEAU | USH-053 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 01/01/20 | GALESVILLE - WHITEHALL | Advanced |
| | | | | | | | | DESIGN/RESURFACE | |
| | | | | | | | | BEAVER CR TO STH 95 W | |
| 5730-00-21 | VERNON | STH-056 | 303 | $0 - $99,999 | $0 - $99,999 | | 01/25/21 | VIROQUA - RICHLAND CENTER | Advanced |
| | | | | | | | | RE OPS | |
| | | | | | | | | MAHONEY RD TO S JUNCTION STH 131 | |
| 5865-02-35 | VERNON | STH-162 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 03/25/21 | STODDARD - COON VALLEY | Advanced |
| | | | | | | | | PE/ MILL AND OVERLAY | |
| | | | | | | | | CTH KK TO USH 14 | |
| 3841-05-00 | WALWORTH | LOC-STR | 206 | $250,000 - $499,999 | $250,000 - $499,999 | 10/25/20 | 07/25/22 | WRIGHT STREET | Advanced |
| | | | | | | | | PE/RECONDITION | |
| | | | | | | | | RACINE ST (STH 11) TO HOBBS DRIVE | |
| 3190-11-00 | WALWORTH | STH-036 | 303 | $100,000 - $249,999 | $250,000 - $499,999 | | 05/25/21 | STH 36 | Advanced |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | STH 120 TO STH 11 | |
| 3170-11-00 | WALWORTH | STH-050 | 303 | $0 - $99,999 | $250,000 - $499,999 | | 01/01/20 | DELAVAN - LAKE GENEVA | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | LAKE LAWN TO STH 67 | |
| 8570-00-62 | WASHBURN | STH-048 | 303 | $0 - $99,999 | $0 - $99,999 | | 07/25/20 | RICE LAKE - BIRCHWOOD | Advanced |
| | | | | | | | | CONSTR/LFA/LINE CULVERTS/RIP RAP | |
| | | | | | | | | RED CEDAR NARROWS B-65-0018 | |
| 2711-06-00 | WASHINGTON | CTH-P | 206 | $0 - $99,999 | $0 - $99,999 | 12/31/00 | 01/01/20 | CTH P | Advanced |
| | | | | | | | | DESIGN OVERSIGHT | |
| | | | | | | | | STH 145 TO SHERMAN ROAD | |
| 2711-06-70 | WASHINGTON | CTH-P | 206 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 | 09/09/25 | 12/12/23 | CTH P | Advanced |
| | | | | | | | | CONST/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | STH 145 TO SHERMAN ROAD | |
| 4060-00-05 | WASHINGTON | STH-028 | 303 | $250,000 - $499,999 | $250,000 - $499,999 | 05/25/21 | 11/25/20 | STH 28 | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | IH 41 TO USH 45 | |
| 1330-33-70 | WASHINGTON | STH-083 | 303 | $2,000,000 - $2,999,999 | $2,000,000 - $2,999,999 | 09/13/22 | 09/09/25 | CHENEQUA - HARTFORD, TOWN ERIN | Deferred |
| | | | | | | | | CONST/RESURFACE | |
| | | | | | | | | WASHINGTON S CO LN TO STH 167 | |
| 4010-18-00 | WASHINGTON | STH-144 | 303 | $100,000 - $249,999 | $250,000 - $499,999 | 12/31/00 | 11/25/20 | WEST BEND - WALDO | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | SKYLINE DR TO NCL | |
| 2300-08-00 | WASHINGTON | STH-167 | 303 | $100,000 - $249,999 | $250,000 - $499,999 | 12/31/00 | 11/25/20 | STH 167 - HOLY HILL RD | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | STH 164 TO IH41 | |
| 1000-09-86 | WASHINGTON | USH-045 | 303 | $0 - $99,999 | $100,000 - $249,999 | | 12/13/22 | USH 45 | Advanced |
| | | | | | | | | CONST/BRIDGE REHABILITATION | |
| | | | | | | | | IH 41/USH 45 BOX CULVERT | |
| 2722-04-01 | WAUKESHA | CTH-O | 206 | $750,000 - $999,999 | $750,000 - $999,999 | 10/25/20 | 12/25/21 | MOORLAND ROAD | Advanced |
| | | | | | | | | PE/PAVEMENT REPLACEMENT | |
| | | | | | | | | CTH D TO STH 59 | |
| 2722-04-21 | WAUKESHA | CTH-O | 206 | $1,000,000 - $1,999,999 | $1,000,000 - $1,999,999 | 07/25/23 | 01/25/23 | MOORLAND ROAD | Advanced |
| | | | | | | | | RE/PAVEMENT REPLACEMENT | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | CTH D TO STH 59 | |
| 2722-07-72 | WAUKESHA | CTH-O | 206 | $11,000,000 - $11,999,999 | $11,000,000 - $11,999,999 | 09/09/25 | 01/10/23 | MOORLAND ROAD | Advanced |
| | | | | | | | | CONST/REPLACEMENT | |
| | | | | | | | | W BELOIT ROAD TO W NATIONAL AVE | |
| 2722-08-01 | WAUKESHA | CTH-O | 206 | $500,000 - $749,999 | $500,000 - $749,999 | | 10/25/20 | MOORLAND ROAD | Advanced |
| | | | | | | | | PE/PAVEMENT REPLACEMENT | |
| | | | | | | | | CTH ES TO CTH D | |
| 2722-08-02 | WAUKESHA | CTH-O | 206 | $750,000 - $999,999 | $1,000,000 - $1,999,999 | 10/25/20 | 07/25/21 | MOORLAND ROAD | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | CTH HH TO GRANGE AVENUE | |
| 2722-08-21 | WAUKESHA | CTH-O | 206 | $750,000 - $999,999 | $750,000 - $999,999 | 07/25/23 | 12/25/21 | MOORLAND ROAD | Advanced |
| | | | | | | | | RE/PAVEMENT REPLACEMENT | |
| | | | | | | | | CTH ES TO CTH D | |
| 2722-08-22 | WAUKESHA | CTH-O | 206 | $500,000 - $749,999 | $500,000 - $749,999 | 07/25/23 | 12/25/22 | MOORLAND ROAD | Advanced |
| | | | | | | | | RE/RECONSTRUCT NO ADD'L LANES | |
| | | | | | | | | CTH HH TO GRANGE AVENUE | |
| 2717-04-00 | WAUKESHA | CTH-T | 206 | $100,000 - $249,999 | $100,000 - $249,999 | | 10/25/20 | GRANDVIEW BLVD | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | NORTHVIEW ROAD TO IH-94 | |
| 2720-07-01 | WAUKESHA | LOC-STR | 206 | $500,000 - $749,999 | $500,000 - $749,999 | 10/25/20 | 07/25/21 | MENOMONEE AVENUE | Advanced |
| | | | | | | | | PE/RECONSTRUCT NO ADDL LANES | |
| | | | | | | | | TOWN HALL ROAD TO STH 175 | |
| 1693-34-40 | WAUKESHA | NON-HWY | 211 | $0 - $99,999 | $0 - $99,999 | 09/25/25 | 09/25/21 | WAUKESHA TRNST COMMISSION MARKETING | Advanced |
| | | | | | | | | TST/TRANSIT-MARKETING | |
| | | | | | | | | FY 2022 | |
| 1693-34-41 | WAUKESHA | NON-HWY | 211 | $0 - $99,999 | $0 - $99,999 | | 09/25/23 | WAUKESHA TRNST COMMISSION MARKETING | Advanced |
| | | | | | | | | TST/TRANSIT-MARKETING | |
| | | | | | | | | FY 2024 | |
| 3110-08-00 | WAUKESHA | STH-059 | 303 | $500,000 - $749,999 | $750,000 - $999,999 | | 05/25/21 | STH 59 PALMYRA-WAUKESHA | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | W COUNTY LINE TO CTH X | |
| 2370-00-05 | WAUKESHA | STH-164 | 303 | $500,000 - $749,999 | $750,000 - $999,999 | | 05/25/21 | BIG BEND RD, WAUKESHA - SLINGER | Advanced |
| | | | | | | | | PE/RESURFACE | |
| | | | | | | | | SWAN ROAD TO NORTH COUNTY LINE | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

# *2020-2023 STIP*
## *June Amendments*

| Project | County | Route | Prg | Prior Estimate | Curr Estimate | Prior Sched | Curr Sched | Title/Concept/Limit | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 6250-02-73 | WAUPACA | STH-022 | 303 | $3,000,000 - $3,999,999 | $3,000,000 - $3,999,999 | 11/14/23 | 11/12/24 | CLINTONVILLE - SHAWANO | Deferred |
| | | | | | | | | CONST/PAVEMENT REPLACEMENT | |
| | | | | | | | | STH 156 TO LAKE WAGNER ROAD | |
| 6170-00-23 | WAUSHARA | STH-021 | 303 | $0 - $99,999 | $0 - $99,999 | | 10/25/20 | V OF COLOMA | Advanced |
| | | | | | | | | REAL ESTATE/RESURFACE | |
| | | | | | | | | 3RD LANE TO MADISON STREET | |
| 6949-00-43 | WOOD | CTH-A | 206 | $100,000 - $249,999 | $100,000 - $249,999 | 07/25/20 | | PITTSVILLE - MARSHFIELD | Deferred |
| | | | | | | | | UTILITIES/HRRRP | |
| | | | | | | | | STH 73 TO USH 10 | |
| 6950-04-72 | WOOD | STH-054 | 303 | $1,000,000 - $1,999,999 | $3,000,000 - $3,999,999 | 11/14/23 | 02/13/24 | DEXTERVILLE - WISCONSIN RAPIDS | Deferred |
| | | | | | | | | CONST/RESURFACE | |
| | | | | | | | | SWANSON ROAD TO SENECA ROAD | |

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***

***2020-2023 STIP***
***June Amendments***

| Project | County | Hwy | Prg | Orig Estimate | Curr Estimate | Orig Sched | Curr Sched | Title/Limit/Concept | Reason |
|---|---|---|---|---|---|---|---|---|---|
| 0610-01-14 | Statewide | | 211 | $100,000-$249,999 | $100,000-$249,999 | | 7/1/2020 | Local Bridge Plans STIC Grant | Advanced |
| | | | | | | | | | |

Advanced: Project moved into STIP Period
Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased
Decrease: Project Estimate Decreased

## FTA SECTION 5311 CY 2020 NON-REVENUE VEHICLE CAPITAL AWARDS

| TRANSIT SYSTEM | ALI | ALI DESCRIPTION | STIP ID | QTY | TOTAL COST | FEDERAL SHARE | LOCAL SHARE |
|---|---|---|---|---|---|---|---|
| Bay Area Rural Transit | 11.42.20 | Support Equip/Facilities | 5311S20-50a | 1 | $ 9,000 | $ 7,200 | $ 1,800 |
| Bay Area Rural Transit | 11.42.06 | Purchase Shop Equipment | 5311S20-50b | 1 | $ 3,000 | $ 2,400 | $ 600 |
| Bay Area Rural Transit | 11.43.03 | Construction of Admin/Main Facility | 5311S20-50c | 1 | $ 591,250 | $ 473,000 | $ 118,250 |
| Bay Area Rural Transit | 11.41.04 | Engineer/Design of Storage Facility | 5311S20-50d | 1 | $ 58,750 | $ 47,000 | $ 11,750 |
| Dunn County Transit Commission | 11.42.20 | Support equip/Facilities-Equip | 5311S20-51a | 1 | $ 200,000 | $ 160,000 | $ 40,000 |
| City of Manitowoc | 11.42.06 | Purchase Shop Equipment | 5311S20-52a | 1 | $ 19,000 | $ 15,200 | $ 3,800 |
| City of Manitowoc | 11.42.06 | Purchase Shop Equipment | 5311S20-52b | 1 | $ 56,100 | $ 44,880 | $ 11,220 |
| City of Manitowoc | 11.42.06 | Purchase Shop Equipment | 5311S20-52c | 1 | $ 15,500 | $ 12,400 | $ 3,100 |
| Oneida-Vilas Transit Comm | 11.42.06 | Purchase Shop Equipment | 5311S20-53a | 1 | $ 15,000 | $ 12,000 | $ 3,000 |
| City of Platteville | 11.32.10 | Purchase of Passenger Shelter | 5311S20-54a | 3 | $ 25,000 | $ 20,000 | $ 5,000 |
| Rusk County Transit Commission | 11.42.06 | Purchase Shop Equipment | 5311S20-55a | 1 | $ 13,000 | $ 10,400 | $ 2,600 |
| Rusk County Transit Commission | 11.32.10 | Purchase of Passenger Shelter | 5311S20-55b | 1 | $ 10,000 | $ 8,000 | $ 2,000 |

*2020-2023 STIP*
*June Amendments*

## FTA SECTION 5311 CY 2020 NON-REVENUE VEHICLE CAPITAL AWARDS

| TRANSIT SYSTEM | ALI | ALI DESCRIPTION | STIP ID | QTY | TOTAL COST | FEDERAL SHARE | LOCAL SHARE |
|---|---|---|---|---|---|---|---|
| Sawyer County/LCO Transit Commission | 11.42.20 | Support equip/Facilities-Equip | 5311S20-56a | 1 | $ 65,000 | $ 52,000 | $ 13,000 |
| Sawyer County/LCO Transit Commission | 11.42.11 | Replacement of Support Vehicle | 5311S20-56b | 1 | $ 65,000 | $ 52,000 | $ 13,000 |
| Sawyer County/LCO Transit Commission | 11.42.02 | Engineer/Design of Maintenance Facility | 5311S20-56c | 1 | $ 38,750 | $ 31,000 | $ 7,750 |
| Sawyer County/LCO Transit Commission | 11.33.02 | Construction of Admin/Main Facility | 5311S20-56d | 1 | $ 411,250 | $ 329,000 | $ 82,250 |
| **TOTALS** | | | | | **$ 1,595,600** | **$ 1,276,480** | **$ 319,120** |