

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1610-00-66	ASHLAND	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		05/25/22	MELLEN - ASHLAND	Advanced
								CONSTRUCTION/LFA/CULVERTS	
								CUT OFF ROAD TO STH 77 WEST	
1570-00-65	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	08/25/21	05/25/22	TURTLE LAKE - CAMERON	Advanced
								CONSTR - LFA/LINE CONCRETE CULVERT	
								3 1/2 ST TO 3 3/4 ST	
8160-00-73	BAYFIELD	STH-013	303	\$750,000 - \$999,999	\$750,000 - \$999,999	09/09/25	01/13/26	ASHLAND - BAYFIELD	Deferred
								CONSTRUCTION/BRIDGE REPLACEMENT	
								LITTLE WHITTLESEY CREEK B-04-0126	
9277-01-00	BROWN	CTH-EE	206	\$0 - \$99,999	\$250,000 - \$499,999		12/25/22	T LAWRENCE, CTH EE	Advanced
								DSN/FULL PSE/RECST	
								MOURNING DOVE CT TO LAWRENCE DRIVE	
9277-01-71	BROWN	CTH-EE	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/11/25	T LAWRENCE, CTH EE	Advanced
								CONST/RECST	
								MOURNING DOVE CT TO LAWRENCE DRIVE	
4987-02-79	BROWN	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		12/25/22	C GREEN BAY, MATHER STREET	Advanced
								DSN/FULL PSE/RECST	
								LOCUST STREET TO GRAY STREET	
9210-22-01	BROWN	STH-054	303	\$750,000 - \$999,999	\$250,000 - \$499,999	12/31/00	04/25/23	C GREEN BAY, MASON ST	Advanced
								DSN/FULL PSE/BRRHB 84.10 BRIDGE	
								MASON STREET BRIDGE B-05-0134	
1450-18-71	BROWN	USH-141	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/09/27	11/11/25	LEDGEVIEW - BELLEVUE	Advanced
								CONST/RSRF	
								CTH MM - CONTINENTAL DR	
7160-00-72	BUFFALO	STH-035	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/09/25	01/13/26	FOUNTAIN CITY - ALMA	Deferred
								CONSTRUCTION/BRRHB/CONCRETE OVERLAY	
								WAUMANDEE CREEK BRIDGE B-06-0059	
8010-00-67	BURNETT	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		05/25/22	DANBURY - DAIRYLAND	Advanced
								CONSTR - LFA/REPLACE 3 CULVERTS	
								AIRFIELD ROAD TO BIG MCGRAW ROAD	
4472-05-00	CALUMET	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	CHILTON - CHARLESTOWN	Advanced
								DSN/FULL PSE/BRRPL P080036	
								BRANCH OF PINE CREEK BRIDGE	
8200-00-71	CHIPPEWA	STH-027	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	09/09/25	01/13/26	CADOTT - CORNELL	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTRUCTION/RESURFACE	
								STH 29 TO JOHNSON ROAD	
7040-00-72	CLARK	STH-098	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/09/25	01/13/26	GREENWOOD - SPENCER	Deferred
								CONSTRUCTION - ROADWAY MAINTENANCE	
								STH 73 TO HELM STREET	
1012-01-32	COLUMBIA	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	MADISON - PORTAGE	Advanced
								DESIGN - FULL PS&E PSRS30	
								STH 60 TO CTH CS	
5057-00-02	CRAWFORD	CTH-S	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	USH 61 - CTH F (CTH S)	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								W FORK KNAPP CREEK BR P-12-0714	
5057-00-72	CRAWFORD	CTH-S	205	\$0 - \$99,999	\$250,000 - \$499,999		11/12/24	USH 61 - CTH F (CTH S)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								W FORK KNAPP CREEK BR B-12-0257	
5780-03-61	CRAWFORD	STH-131	303	\$3,000,000 - \$3,999,999	\$5,000,000 - \$5,999,999	11/12/24	11/12/24	WAUZEKA - SOLDIERS GROVE	Increase
								CONST/PAVEMENT REPLACE/PVRPLA	
								STH 60 TO 0.49 MI E RAILWAY ST	
5889-00-03	DANE	CTH-G	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	T PRIMROSE - T SPRINGDALE (CTH G)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								MT VERNON CREEK BRIDGE B-13-0028	
5889-00-04	DANE	CTH-G	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	T PRIMROSE - T SPRINGDALE (CTH G)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								W BR SUGAR RIVER BRIDGE B-13-0039	
5889-00-05	DANE	CTH-G	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	T PRIMROSE - T SPRINGDALE (CTH G)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								W BRANCH SUGAR RV BRIDGE B-13-0040	
5889-00-74	DANE	CTH-G	205	\$0 - \$99,999	\$750,000 - \$999,999		02/11/25	T PRIMROSE - T SPRINGDALE (CTH G)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								W BR SUGAR RIVER BRIDGE B-13-0903	
5889-00-75	DANE	CTH-G	205	\$0 - \$99,999	\$500,000 - \$749,999		02/11/25	T PRIMROSE - T SPRINGDALE (CTH G)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								W BRANCH SUGAR RV BRIDGE B-13-0904	
5993-01-07	DANE	CTH-M	205	\$0 - \$99,999	\$250,000 - \$499,999		01/25/23	CITY OF MIDDLETON, CTH M	Advanced
								DESIGN/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								PHEASANT BR CREEK BRIDGE B-13-0046	
5986-00-03	DANE	CTH-Y	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	V MAZOMANIE - T MAZOMANIE (CTH Y)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BLACK EARTH CREEK BRIDGE B-13-0026	
5986-00-73	DANE	CTH-Y	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/11/25	V MAZOMANIE - T MAZOMANIE (CTH Y)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BLACK EARTH CREEK BRIDGE B-13-0901	
5992-10-16	DANE	LOC-STR	206	\$5,000,000 - \$5,999,999	\$11,000,000 - \$11,999,999	12/10/19	11/08/22	C MADISON, ATWOOD AVENUE	Advanced
								CONST OPS/RECST	
								FARI OAKS AVE TO COTTAGE GROVE ROAD	
5992-11-22	DANE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	CITY OF MADISON, JOHN NOLAN DRIVE	Advanced
								CONST OPS/BRIDGE REHABILITATION	
								MONONA BAY BRIDGE P-13-0753	
5992-11-23	DANE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	CITY OF MADISON, JOHN NOLAN DRIVE	Advanced
								CONST OPS/BRIDGE REHABILITATION	
								MONONA BAY BRIDGE B-13-0332	
5994-01-00	DANE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	CITY OF MONONA, TECUMSEH AVENUE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LAGOON DU NORD BRIDGE B-13-0074	
1204-05-77	DANE	USH-018	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/14/25	01/13/26	DODGEVILLE - MOUNT HOREB	Deferred
								CONST/HSIP/MISC	
								CTH F INTERSECTION	
5410-06-00	DANE	USH-051	302	\$5,000,000 - \$5,999,999	\$1,000,000 - \$1,999,999	12/25/22	12/25/22	MADISON - DEFOREST	Decrease
								PLANNING ENV LINKAGE-PEL	
								VOGES ROAD TO STH 30	
1107-00-05	DODGE	IH -041	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/22	ALLENTON - FOND DU LAC	Advanced
								DESIGN - FULL PS&E RSRF20	
								S COUNTY LINE TO N COUNTY LINE	
6995-04-04	DODGE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CITY OF BEAVER DAM, MADISON STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								CHATHAM STREET TO ROWELL STREET	
6995-04-74	DODGE	LOC-STR	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/11/25	CITY OF BEAVER DAM, MADISON STREET	Advanced
								CONST OPS/RECONSTRUCTION	
								CHATHAM STREET TO ROWELL STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
3020-00-20	DODGE	STH-028	303	\$0 - \$99,999	\$0 - \$99,999		07/25/22	HORICON - KEWASKUM	Advanced
								RE/ RSRF	
								V THERESA W LIMIT TO HIGHLANDER BLV	
4610-11-00	DOOR	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999		07/25/22	V SISTER BAY, BUS ACQUISITION	Advanced
								CMAQ/TST/BUS PURCHASE	
								BUS PURCHASE FY23	
4140-28-20	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999	04/25/22	10/25/22	STURGEON BAY-EGG HARBOR	Advanced
								RE OPS/RW RSRF	
								MID JUNCTION-CTH T	
4140-28-71	DOOR	STH-042	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	11/10/26	02/13/24	STURGEON BAY-EGG HARBOR	Advanced
								CONST OPS/RSRF	
								MID JUNCTION-CTH T	
4430-22-71	DOOR	STH-042	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/10/26	11/11/25	ALGOMA - STURGEON BAY	Advanced
								CONSTR OPS/BRRPL	
								CTH X - CENTER ROAD	
8760-00-51	DOUGLAS	STH-105	303	\$250,000 - \$499,999	\$250,000 - \$499,999	08/25/26	10/25/25	OLIVER - SUPERIOR	Advanced
								RR OPS/CROSSING SURFACE REPLACEMENT	
								BNSF RR XING 061457L	
7610-00-77	DUNN	STH-029	303	\$250,000 - \$499,999	\$250,000 - \$499,999	09/09/25	01/13/26	SPRING VALLEY - MENOMONIE	Deferred
								CONSTRUCTION/BRIDGE REHABILITATION	
								RED CEDAR RIVER BRIDGE B-17-0005	
3823-03-00	FOND DU LAC	CTH-Y	206	\$0 - \$99,999	\$250,000 - \$499,999		08/25/22	OAKFIELD - FOND DU LAC	Advanced
								DSN/FULL PSE/RESCT	
								CTH D TO CTH B	
6187-06-00	FOND DU LAC	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	T ALTO, LAKE MARIA ROAD	Advanced
								DSN/FULL PSE/BRRPL B200043	
								SOUTH BRANCH ROCK RIVER BRIDGE	
6090-14-71	FOND DU LAC	STH-049	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/10/26	11/11/25	BRANDON-RIPON	Advanced
								CONST/RESURFACE	
								WVL BRANDON-STH 23	
1706-06-02	GRANT	STH-011	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/22		DUBUQUE - SHULLSBURG	Deferred
								DESIGN-FULL PS&E PVRPLA	
								USH 61 TO 0.3 MI E OF STH 35	
5964-01-73	GRANT	STH-133	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	08/11/26	08/12/25	CASSVILLE - PATCH GROVE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/B-22-XXX,-XXX,-XXX/PVRPLA	
								400 FT S CTH VV TO STH 35	
5605-00-04	GREEN	CTH-E	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	C BROADHEAD - V ALBANY (CTH E)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR NORWEGIAN CREEK BRIDGE P-23-0910	
5115-00-07	GREEN	CTH-M	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	CTH B - V BROWNTOWN (CTH M)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR PECATONICA RV BRIDGE P-23-0960	
5115-00-77	GREEN	CTH-M	205	\$0 - \$99,999	\$250,000 - \$499,999		12/10/24	CTH B - V BROWNTOWN (CTH M)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR PECATONICA RV BRIDGE B-23-0189	
5585-00-03	GREEN	CTH-M	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	STH 11 - STH 81 (CTH M)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR JORDAN CREEK BRIDGE P-23-0920	
5585-00-73	GREEN	CTH-M	205	\$0 - \$99,999	\$500,000 - \$749,999		08/12/25	STH 11 - STH 81 (CTH M)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR JORDAN CREEK BRIDGE B-23-0187	
5646-00-07	GREEN	CTH-M	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	STH 81 - CTH C (CTH M)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BRAEZELS BRANCH BRIDGE P-23-0091	
5646-00-77	GREEN	CTH-M	205	\$0 - \$99,999	\$500,000 - \$749,999		12/10/24	STH 81 - CTH C (CTH M)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BRAEZELS BRANCH BRIDGE B-23-0183	
5318-00-05	GREEN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	TOWN OF CLARNO, CLARNO ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR LITTLE RICHLAND CR BR P-23-0192	
5669-00-05	GREEN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF YORK, BADGER ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SAWMILL CREEK BRIDGE P-23-0938	
5687-00-04	GREEN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	TOWN OF JEFFERSON, TWIN GROVE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR RICHLAND CREEK BRIDGE P-23-0055	
5717-00-01	GREEN	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	TOWN OF EXETER, AIRPORT ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								LITTLE SUGAR RIVER BR P-23-0911	
1690-05-03	GREEN	STH-069	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	NEW GLARUS - VERONA	Advanced
								DESIGN-FULL PS&E RSRF30	
								COW PATH LANE TO DANE COUNTY LINE	
1430-08-82	GREEN LAKE	STH-023	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/15/26	09/09/25	PRINCETON - RIPON	Advanced
								CONST/RESURFACE	
								CTH A TO FOND DU LAC COUNTY LINE	
5958-00-02	IOWA	CTH-G	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	CTH E - CTH X (CTH G)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								PECATONICA RIVER BRIDGE P-25-0037	
5958-00-72	IOWA	CTH-G	205	\$0 - \$99,999	\$500,000 - \$749,999		02/13/24	CTH E - CTH X (CTH G)	Advanced
								CONST OPS/BRIDGE REHABILITATION	
								PECATONICA RIVER BRIDGE P-25-0037	
5618-00-03	IOWA	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF WYOMING, LAKE VIEW ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								SNEED CREEK BRIDGE P-25-0078	
5618-00-73	IOWA	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		09/09/25	TOWN OF WYOMING, LAKE VIEW ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								SNEED CREEK BRIDGE B-25-0197	
1175-18-76	IRON	USH-051	303	\$500,000 - \$749,999	\$500,000 - \$749,999	09/15/26	11/11/25	MANITOWISH - HURLEY	Advanced
								CONST/RESURFACE	
								BEACHWAY DRIVE TO LAKEVIEW ROAD	
7505-00-76	JACKSON	STH-121	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/08/26	11/08/22	NORTHFIELD - ALMA CENTER	Advanced
								CONSTRUCTION/RESURFACE	
								CTH FF SOUTH TO STH 95	
3584-00-00	JEFFERSON	CTH-D	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	T COLD SPINGS - T HEBRON (CTH D)	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								BARK RIVER BRIDGE B-28-0006	
3584-00-70	JEFFERSON	CTH-D	205	\$0 - \$99,999	\$2,000,000 - \$2,999,999		08/12/25	T COLD SPINGS - T HEBRON (CTH D)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BARK RIVER BRIDGE B-28-0200	
3633-00-01	JEFFERSON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	TOWN OF FARMINGTON, WRIGHT ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								JOHNSON CREEK BRIDGE P-28-0060	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
3997-01-04	JEFFERSON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		11/25/22	CITY OF WATERTOWN, CADY STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								ROCK RIVER BRIDGE P-28-0706	
5827-00-01	JUNEAU	CTH-H	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	V HUSTLER - T ORANGE (CTH H)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								LITTLE LEMONWEIR BRIDGE B-29-0015	
5827-00-71	JUNEAU	CTH-H	205	\$0 - \$99,999	\$750,000 - \$999,999		02/11/25	V HUSTLER - T ORANGE (CTH H)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								LITTLE LEMONWEIR BRIDGE B-29-0166	
2390-05-01	KENOSHA	STH-031	303	\$0 - \$99,999	\$0 - \$99,999		12/25/22	V SOMERS, GREEN BAY RD	Advanced
								PE/FULL PS&E/MISC	
								INTERSECTION WITH 35TH ST	
2390-05-71	KENOSHA	STH-031	303	\$0 - \$99,999	\$100,000 - \$249,999		02/11/25	V SOMERS, GREEN BAY RD	Advanced
								CONST/MEDIAN MODIFICATION	
								INTERSECTION WITH 35TH ST	
5346-00-01	LA CROSSE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	TOWN OF BARRE, DROGSETH ROAD	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								BOSTWICK CREEK BRIDGE P-32-0903	
5346-00-71	LA CROSSE	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		02/13/24	TOWN OF BARRE, DROGSETH ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BOSTWICK CREEK BRIDGE B-32-0231	
5991-00-21	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	V WEST SALEM, CITY LOOP DRIVE	Advanced
								DESIGN/PLAN CHECK REVIEW/RESURFACE	
								E JEFFERSON STREET TO NESHONOC RD	
5991-00-22	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		09/10/24	V WEST SALEM, CITY LOOP DRIVE	Advanced
								CONST OPS/RESURFACE	
								E JEFFERSON STREET TO NESHONOC RD	
5991-00-25	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	VILLAGE WEST SALEM, MARK STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/RESURFACE	
								E GARLAND STREET TO EAST AVENUE	
5991-00-26	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		11/14/23	VILLAGE WEST SALEM, MARK STREET	Advanced
								CONST OPS/RESURFACE	
								E GARLAND STREET TO EAST AVENUE	
5991-02-67	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CITY OF ONALASKA, MIDWEST DRIVE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/PLAN CHECK REVIEW/ RECST	
								THEATER ROAD TO E MAIN STREET	
5991-02-68	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		09/10/24	CITY OF ONALASKA, MIDWEST DRIVE	Advanced
								CONST OPS/RECONSTRUCTION	
								THEATER ROAD TO E MAIN STREET	
5991-07-60	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CITY OF LA CROSSE, 6TH STREET	Advanced
								DESIGN/PLAN CHECK REVIEW/RECST	
								CASS STREET TO STATE STREET	
5991-07-61	LA CROSSE	LOC-STR	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		02/11/25	CITY OF LA CROSSE, 6TH STREET	Advanced
								CONST OPS/RECONSTRUCTION	
								CASS STREET TO STATE STREET	
7272-00-72	LA CROSSE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		11/12/24	TOWN OF ONALASKA, MOHICAN TRAIL	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR SAND LAKE COULEE CREEK B-32-0584	
7930-08-71	LA CROSSE	STH-108	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/08/26	12/12/23	WEST SALEM - MELROSE	Advanced
								CONST/MILL & O'LAY/B-32-181/RSRF	
								OLD 16 ROAD TO NORTH COUNTY LINE	
1630-03-80	LA CROSSE	USH-053	303	\$500,000 - \$749,999	\$4,000,000 - \$4,999,999	01/09/24	11/14/28	LA CROSSE - GALESVILLE	Deferred
								CONSTRUCTION/BRRHB	
								B-32-131, 132, 135, 136, 139, 140	
5264-00-00	LAFAYETTE	CTH-F	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	CTH G - CTH N (CTH F)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								STEINER BRANCH BRIDGE B-33-0085	
5264-00-01	LAFAYETTE	CTH-F	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	CTH G - CTH N (CTH F)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								YELLOWSTONE RIVER BRIDGE B-33-0086	
5695-00-04	LAFAYETTE	CTH-I	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	CTH W - STH 11 (CTH I)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								ELLIS BRANCH BRIDGE P-33-0223	
5695-00-74	LAFAYETTE	CTH-I	205	\$0 - \$99,999	\$500,000 - \$749,999		12/10/24	CTH W - STH 11 (CTH I)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								ELLIS BRANCH BRIDGE B-33-0147	
5625-00-05	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF BENTON, CARR FACTORY ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								BR GALENA RIVER BRIDGE P-33-0903	
5625-00-75	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/10/24	TOWN OF BENTON, CARR FACTORY ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR GALENA RIVER BRIDGE B-33-0148	
5655-00-03	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	TOWN OF GRATIOT, RIVERSIDE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								PECATONICA RIVER BRIDGE B-33-0002	
5675-00-03	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	T OF NEW DIGGINGS, TWIN BRIDGE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								GALENA RIVER BRIDGE P-33-0198	
5695-00-03	LAFAYETTE	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/24	TOWN OF WIOTA, CISSERVILLE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								E BRANCH PECATONICA BR P-33-0155	
1225-10-02	MANITOWOC	IH -043	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/25/22	MANITOWOC - GREEN BAY	Advanced
								DES/MISCELLANEOUS	
								MARIBEL RA 51/DENMARK RA 52	
4322-10-71	MANITOWOC	STH-067	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/09/27	11/11/25	KIEL - USH 151	Advanced
								CNST OPS/RSRF	
								STH 32 - USH 151	
6370-00-23	MARATHON	STH-153	303	\$0 - \$99,999	\$0 - \$99,999	05/25/24	11/25/23	STRATFORD - MOSINEE	Advanced
								REAL ESTATE/MILL AND OVERLAY	
								STAINLESS AVENUE TO STH 107	
9670-16-71	MARINETTE	STH-180	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	11/10/26	11/11/25	MARINETTE - WAUSAUKEE	Advanced
								CONSTR BRRPL	
								STH 64 - USH 141	
2355-05-01	MILWAUKEE	CTH-ZZ	206	\$0 - \$99,999	\$250,000 - \$499,999		11/25/22	C MILWAUKEE/OAK CREEK,W COLLEGE AVE	Advanced
								PE/FULL PS/RECST	
								INTERSECTION WITH S 13TH ST	
2355-05-71	MILWAUKEE	CTH-ZZ	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/11/25	C MILWAUKEE/OAK CREEK,W COLLEGE AVE	Advanced
								CONST/FULL PS/RECST	
								INTERSECTION WITH S 13TH ST	
1229-01-40	MILWAUKEE	IH -043	302	\$0 - \$99,999	\$0 - \$99,999		05/25/22	I-43 NORTH SOUTH FREEWAY	Advanced
								UTIL/AT & T	
								BENDER ROAD TO BROWN DEER ROAD	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1229-04-04	MILWAUKEE	LOC-STR	302	\$0 - \$99,999	\$0 - \$99,999		05/25/22	C GLENDALE, N JEAN NICOLET RD	Advanced
								PE/STREET LIGHTING	
								W FAIRFIELD CT TO DAPHNE RD	
1229-04-77	MILWAUKEE	STH-057	302	\$0 - \$99,999	\$750,000 - \$999,999		10/11/22	C GLENDALE, GREEN BAY ROAD	Advanced
								CONST/TRAFFIC SIGNALS	
								INTERSECTION WITH RANGE LINE RD	
5126-00-04	MONROE	CTH-N	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CTH W - CTH A (CTH N)	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								LITTLE LEMONWEIR RV BR P-41-0122	
5126-00-74	MONROE	CTH-N	205	\$0 - \$99,999	\$500,000 - \$749,999		09/09/25	CTH W - CTH A (CTH N)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								LITTLE LEMONWEIR BRIDGE B-41-0331	
5165-00-02	MONROE	CTH-Z	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	CTH P - STH 131 (CTH Z)	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								POE CREEK BRIDGE B-41-0296	
5165-00-03	MONROE	CTH-Z	205	\$0 - \$99,999	\$0 - \$99,999		01/01/22	T FOREST - T WELLINGTON (CTH Z)	Advanced
								DESIGN/PLAN CHECK REVIEW/BRRPL	
								BILLINGS CREEK BRIDGE P-41-0134	
5165-00-72	MONROE	CTH-Z	205	\$0 - \$99,999	\$500,000 - \$749,999		01/14/25	CTH P - STH 131 (CTH Z)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								POE CREEK BRIDGE B-41-0330	
1071-07-09	MONROE	IH -090	303	\$0 - \$99,999	\$750,000 - \$999,999		06/25/22	LACROSSE - SPARTA	Advanced
								DES/REST AREA	
								SPARTA REST AREA NO. 16	
1074-00-32	MONROE	IH -090	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/22	LA CROSSE - TOMAH	Advanced
								DESIGN - FULL PS&E PSRS30	
								W COUNTY LINE TO STH 16 (EXIT 28)	
7188-02-73	MONROE	USH-012	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	11/10/26	08/12/25	BLACK RIVER FALLS - TOMAH	Advanced
								CONST/MILL & OVERLAY/RSRF	
								JACKSON COUNTY LINE TO CTH O	
9095-10-00	OCONTO	CTH-C	206	\$0 - \$99,999	\$250,000 - \$499,999		08/25/22	PITTSFIELD - CHASE	Advanced
								DSN/FULL PSE/PVRPLA	
								S COUNTY LINE TO CTH S	
1590-12-75	ONEIDA	USH-008	303	\$10,000,000 - \$10,999,999	\$4,000,000 - \$4,999,999	09/09/25	09/09/25	RHINELANDER - MONICO	Decrease

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/PAVEMENT REPLACEMENT	
								STH 47 TO CTH G	
1590-12-76	ONEIDA	USH-008	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999		02/13/24	RHINELANDER - MONICO	Advanced
								CONST/PAVEMENT REPLACEMENT	
								CTH G TO CTH P	
1595-09-53	ONEIDA	USH-008	303	\$0 - \$99,999	\$100,000 - \$249,999		02/25/23	BRADLEY - RHINELANDER	Advanced
								RAILROAD SURFACE/PVRPLA	
								FV&LS RR XING SURF 693750X MP213.57	
1170-16-64	ONEIDA	USH-051	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	09/15/26	05/13/25	TOMAHAWK - MINOCQUA	Advanced
								CONST/RESURFACE	
								USH 8 TO BEARSKIN BRIDGE	
6508-00-00	OUTAGAMIE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		12/25/22	T ELLINGTON, MARKET ROAD	Advanced
								DSN/FULL PSE/BRRPL P440119	
								BEAR CREEK BRIDGE	
1229-01-41	OZAUKEE	IH -043	302	\$0 - \$99,999	\$0 - \$99,999		05/25/22	I-43 NORTH SOUTH FREEWAY	Advanced
								UTIL/WE ENERGIES ELECTRIC	
								SILVER SPRING TO STH 60	
1530-05-73	PEPIN	USH-010	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	09/12/28	01/09/24	ELLSWORTH - DURAND	Advanced
								CONSTRUCTION/RESURFACE	
								PIERCE/PEPIN COUNTY LINE TO CTH P	
8070-03-70	PIERCE	USH-063	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	11/10/26	11/08/22	ELLSWORTH - BALDWIN	Advanced
								CONSTRUCTION/RESURFACE	
								USH 10 TO EAST JUNCTION STH 29	
8070-03-71	PIERCE	USH-063	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/10/26	11/08/22	ELLSWORTH - BALDWIN	Advanced
								CONSTRUCTION/BRIDGE REHABILITATION	
								B-47-0028, 29, & 30	
8010-01-80	POLK	STH-035	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/10/26	09/09/25	LUCK - SIREN	Advanced
								CONSTRUCTION/RESURFACE	
								STH 48 E TO POLK STREET	
8030-00-70	POLK	STH-046	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	12/09/25	02/10/26	AMERY - MILLTOWN	Deferred
								CONSTRUCTION/CIR/RESURFACING	
								USH 8 TO STH 35	
8820-00-70	POLK	STH-048	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	11/10/26	09/09/25	FREDERIC - MCKINLEY	Advanced
								CONSTRUCTION/CIR/RESURFACE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 35 TO BASS LAKE LANE	
6260-02-74	PORTAGE	STH-161	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/15/26	09/09/25	USH 10 - IOLA	Advanced
								CONST/RESURFACE	
								USH 10 TO WAUPACA COUNTY LINE	
9225-07-60	PRICE	STH-102	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/15/26	09/09/25	CHELSEA - SPIRIT	Advanced
								CONST/PSRS40	
								TAYLOR COUNTY LINE TO STH 86	
8695-03-60	PRICE	STH-111	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/15/26	09/09/25	CATAWBA - STH 13	Advanced
								CONST/RESURFACE	
								USH 8 TO STH 13	
5190-07-60	RICHLAND	STH-060	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	11/12/24	11/10/26	BOSCOBEL - GOTHAM	Deferred
								CONST/MILL & O'LAY/B-52-143/PVRPLA	
								SLEEPY HOLLOW ROAD TO PUBLIC RDSIDE	
5190-07-71	RICHLAND	STH-060	303	\$9,000,000 - \$9,999,999	\$9,000,000 - \$9,999,999	11/12/24	11/10/26	STH 80 - SLEEPY HOLLOW ROAD	Deferred
								CONST/MILL & O'LAY/B-52-233/PVRPLA	
								STH 80 EAST TO SLEEPY HOLLOW RD	
5190-07-72	RICHLAND	STH-060	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/12/24	11/10/26	BOSCOBEL - GOTHAM	Deferred
								CONST/GRADE-BASE-SURFACE/RECST	
								PUBLIC ROADSIDE TO USH 14	
5860-00-61	RICHLAND	STH-171	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	12/08/26	03/12/24	ROLLING GROUND - BOAZ	Advanced
								CONST/MILL & OVERLAY/PSRS	
								USH 61 TO USH 14/ B-52-144,-51,-66	
1003-12-45	ROCK	IH -039	302	\$0 - \$99,999	\$0 - \$99,999	10/25/21	05/25/22	ILLINOIS STATE LINE - MADISON	Advanced
								UTL OPS/ALLIANT/1003-10-80	
								IH 43 INTERCHANGE CORE	
3621-00-08	ROCK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	TOWN OF TURTLE, LATHERS ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								TURTLE CREEK BRIDGE P-53-0162	
5767-00-03	ROCK	LOC-STR	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	TOWN OF PORTER, CALEDONIA ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								YAHARA RIVER BRIDGE B-53-0096	
5767-00-73	ROCK	LOC-STR	205	\$0 - \$99,999	\$750,000 - \$999,999		03/11/25	TOWN OF PORTER, CALEDONIA ROAD	Advanced
								CONST OPS/BRIDGE REHABILITATION	
								YAHARA RIVER BRIDGE B-53-0096	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
5990-01-42	ROCK	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/10/23	C OF JANESVILLE, EAST MILWAUKEE STR CONST OPS/RECONSTRUCTION ATWOOD AVENUE TO MAIN STREET	Advanced
3140-00-04	ROCK	STH-059	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/22	EDGERTON - WHITEWATER DESIGN-FULL PS&E PVRPLA E MALLWOOD DRIVE TO CTH N	Advanced
5350-02-51	ROCK	USH-051	303	\$0 - \$99,999	\$250,000 - \$499,999		04/25/23	C JANESVILLE, CENTER AVENUE RR OPS/PREEMPTION WORK (SIGNALS) UNION PACIFIC RR XING 177418U	Advanced
1580-04-24	RUSK	USH-008	303	\$0 - \$99,999	\$0 - \$99,999	12/25/21	05/25/22	LADYSMITH - PRENTICE REAL ESTATE ACQUISTION E 16TH ST N/OLD 8 RD TO PRICE CO LN	Advanced
1580-04-54	RUSK	USH-008	303	\$250,000 - \$499,999	\$0 - \$99,999	02/25/23		LADYSMITH - PRENTICE RR OPS/RAIL UPGRADES BRADLEY SUB XING 691304W	Deferred
5899-00-02	SAUK	CTH-HH	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	CTH H - CTH J (CTH HH) DESIGN/BRIDGE REPLACEMENT DELL CREEK BRIDGE P-56-0073	Advanced
5678-00-04	SAUK	CTH-W	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	CTH I - USH 12 (CTH W) DESIGN/BRIDGE REPLACEMENT SKILLET CREEK BRIDGE B-56-0595	Advanced
5090-00-00	SAUK	CTH-X	205	\$0 - \$99,999	\$100,000 - \$249,999		01/25/23	STH 33 - CTH W (CTH X) DESIGN/BRIDGE REPLACEMENT BARABOO RIVER BRIDGE B-56-0020	Advanced
1014-00-08	SAUK	IH -090	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/22	WISCONSIN DELLS - PORTAGE DESIGN - FULL PS&E RSRF20 SCHEPP ROAD TO 0.55 MI W OF STH 33	Advanced
5322-00-01	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF WINFIELD, BASS ROAD DESIGN/BRIDGE REPLACEMENT HAY CREEK BRIDGE P-56-0931	Advanced
5322-00-70	SAUK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		01/14/25	TOWN OF WINFIELD, BASS ROAD CONST OPS/BRIDGE REPLACEMENT HAY CREEK BRIDGE B-56-0251	Advanced
5786-00-00	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF LAVALLE, STOUT ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/BRIDGE REPLACEMENT	
								CROSSMAN CREEK BRIDGE P-56-0114	
5786-00-70	SAUK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		09/09/25	TOWN OF LAVALLE, STOUT ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								CROSSMAN CREEK BRIDGE B-56-0248	
5853-00-03	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF SUMPTER, STONES POCKET ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								OTTER CREEK BRIDGE P-56-0170	
5853-00-73	SAUK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		12/09/25	TOWN OF SUMPTER, STONES POCKET ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								OTTER CREEK BRIDGE B-56-0249	
5855-00-03	SAUK	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF WASHINGTON, VILLAGE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HILL POINT CREEK BRIDGE P-56-0928	
5855-00-73	SAUK	LOC-STR	205	\$0 - \$99,999	\$250,000 - \$499,999		03/11/25	TOWN OF WASHINGTON, VILLAGE ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								HILL POINT CREEK BRIDGE B-56-0250	
1640-03-79	SAUK	USH-014	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/11/25	RICHLAND CENTER - SPRING GREEN	Advanced
								CONSTRUCTION/ RECST	
								RAINBOW ROAD INTERSECTION	
8150-00-61	SAWYER	STH-027	303	\$0 - \$99,999	\$0 - \$99,999	07/25/21	05/25/22	HAYWARD - BRULE	Advanced
								CONSTR - LFA/CULVERT REPLACEMENT	
								STH 77 W TO BAYFIELD COUNTY LINE	
6580-13-71	SHAWANO	STH-156	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/15/26	09/09/25	CLINTONVILLE - HOWARD	Advanced
								CONST/RESURFACE	
								STH 47 TO STH 55	
4010-28-71	SHEBOYGAN	STH-028	303	\$250,000 - \$499,999	\$250,000 - \$499,999	11/10/26	11/11/25	WALDO - SHEBOYGAN FALLS	Advanced
								CONST OPS/BRRPL B590322	
								ONION RIVER TRIBUTARY	
4010-29-71	SHEBOYGAN	STH-028	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	11/10/26	11/11/25	WALDO-SHEBOYGAN	Advanced
								CONST OPS/RSRF	
								STH 57-CTH A	
4540-34-21	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		09/25/22	CEDAR GROVE - SHEBOYGAN FALLS	Advanced
								RE OPS/RW BRRPL	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH D - STH 28	
4540-35-71	SHEBOYGAN	STH-032	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	11/10/26	11/11/25	SHEBOYGAN FALLS - HOWARDS GROVE	Advanced
								CNST OPS/RSRF	
								STH 23 - STH 42	
1009-21-92	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/22	SW REGIONWIDE SURVEYING	Advanced
								DESIGN/SURVEYING	
								REDISTRIBUTION/MISC FY 2023	
1009-22-00	SOUTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		04/25/22	REGIONWIDE UTILITIES	Advanced
								DES/UTL NON-PROJ PERMIT REVIEW/MISC	
								VAR SW REGION COUNTIES	
1020-00-85	ST. CROIX	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/13/29	02/11/25	HUDSON - BALDWIN	Advanced
								CONSTRUCTION/NOISE WALL	
								STH 35 S INTERCHANGE N-55-03	
1540-04-73	ST. CROIX	STH-065	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	09/15/26	01/10/23	RIVER FALLS - NEW RICHMOND	Advanced
								CONSTR/RECONSTRUCTION/EXPANSION	
								STH 65 EXPANSION//70TH AV INTERSECT	
1000-02-38	STATEWIDE	OFF-SYS	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/22	DBE SUPPORT SERVICES	Advanced
								ADMIN - FFY21 DBE/SS	
								DBE BUSINESS DEVLOPMENT PROGRAM	
1000-02-39	STATEWIDE	OFF-SYS	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/22	NATIVE AMER WORKFORCE RE-ENTRY PGM	Advanced
								ADMIN - OJT/SS DISC	
								STRATEGIC WORKFORCE DEV OJT/SS	
1000-15-68	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/25/23	FY23 BRIDGE INSPECT CNSLT CNTRCTS	Advanced
								VARIOUS LOCATIONS/BRIDGE INSPECTION	
								STATEWIDE, VARIOUS HIGHWAYS	
1000-15-69	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/01/22	FY23 BRIDGE INSPECTION	Advanced
								VARIOUS LOCATIONS/BRIDGE INSPECTION	
								STATEWIDE, VARIOUS HIGHWAYS	
1000-16-68	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/25/24	FY24 BRIDGE INSPECT CNSLT CNTRCTS	Advanced
								VARIOUS LOCATIONS/BRIDGE INSPECTION	
								STATEWIDE, VARIOUS HIGHWAYS	
1000-16-69	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/01/22	FY24 BRIDGE INSPECTION	Advanced
								VARIOUS LOCATIONS/BRIDGE INSPECTION	
								STATEWIDE, VARIOUS HIGHWAYS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
1610-01-21	TAYLOR	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		11/25/24	MEDFORD - PRENTICE	Advanced
								REAL ESTATE ACQUISITION	
								CTH M E TO STH 102	
5289-00-04	VERNON	CTH-P	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	CTH S - CTH D (CTH P)	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR W FK KICKAPOO BRIDGE B-62-0108	
5289-00-74	VERNON	CTH-P	205	\$0 - \$99,999	\$500,000 - \$749,999		02/11/25	CTH S - CTH D (CTH P)	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR W FK KICKAPOO BRIDGE B-62-0269	
5317-00-02	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	TOWN OF CLINTON, EVENSTAD ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								WEISTER CREEK BRIDGE P-62-0906	
5378-00-03	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF COON, DODSON HOLLOW ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								DODSON HOLLOW CREEK BR P-62-0180	
5378-00-04	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF COON, CORNELL LANE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR COON CREEK BRIDGE P-62-0986	
5378-00-73	VERNON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		11/11/25	TOWN OF COON, DODSON HOLLOW ROAD	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								DODSON HOLLOW CREEK BR B-62-0270	
5378-00-74	VERNON	LOC-STR	205	\$0 - \$99,999	\$500,000 - \$749,999		12/10/24	TOWN OF COON, CORNELL LANE	Advanced
								CONST OPS/BRIDGE REPLACEMENT	
								BR COON CREEK BRIDGE B-62-0274	
5398-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/24	TOWN OF WEBSTER, DUCK CREEK ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								BR KICKAPOO RV BRIDGE P-62-0254	
5405-00-00	VERNON	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		01/25/23	TOWN OF STERLING, PRAIRIE ROAD	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								RUSH CREEK BRIDGE P-62-0329	
5710-00-22	VERNON	STH-082	303	\$0 - \$99,999	\$0 - \$99,999		08/25/22	LAFARGE - HILLSBORO	Advanced
								RE/ 5710-00-72/ RSRF	
								KICKAPOO RIVER TO STH 33	
5865-02-24	VERNON	STH-162	303	\$0 - \$99,999	\$0 - \$99,999		08/25/22	STODDARD - COON VALLEY	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								RE/ 5865-02-64/ RSRF	
								VILLAGE PARK DRIVEWAY TO DEPOT ST	
1080-05-00	WALWORTH	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		05/25/23	ELKHORN - RICHMOND	Advanced
								PE/FULL PS&E/MISC	
								CTH NN TO SHERIDAN SPRINGS	
1080-05-70	WALWORTH	USH-012	303	\$0 - \$99,999	\$750,000 - \$999,999		05/13/25	ELKHORN - RICHMOND	Advanced
								CONST/CABLE BARRIER	
								CTH NN TO SHERIDAN SPRINGS	
8050-00-70	WASHBURN	STH-070	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	12/08/26	12/09/25	SIREN - SPOONER	Advanced
								CONSTRUCTION/CIR/RESURFACING	
								BURNETT/WASHBURN CO LN TO AUTO LN	
2310-25-01	WASHINGTON	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/22	HARTFORD TO JACKSON	Advanced
								PE/FULL PSE/RESURFACE	
								IH41 I/C	
2748-05-02	WASHINGTON	STH-164	303	\$100,000 - \$249,999	\$100,000 - \$249,999		05/25/23	WAUKESHA - SLINGER	Advanced
								PE/FULL PS&E/RESURFACE	
								FOND DU LAC DR TO STH 60	
3360-07-03	WASHINGTON	STH-175	303	\$100,000 - \$249,999	\$500,000 - \$749,999		07/25/23	SLINGER - THERESA	Advanced
								PE/FULL PS & E ROW/PVRPLA	
								MAPLE AVE TO 1600' NORTH OF CTH K	
1330-05-02	WAUKESHA	STH-083	303	\$500,000 - \$749,999	\$750,000 - \$999,999		07/25/23	HARTLAND - MERTON	Advanced
								PE/FULL PS&E/PAVE REPLACE	
								VETTELSON TO OCONOMOWOC RIVER	
2781-03-00	WAUKESHA	STH-164	303	\$100,000 - \$249,999	\$100,000 - \$249,999		05/25/23	V BIG BEND, BIG BEND DR	Advanced
								PE/FULL PS&E/RESURFACE	
								EDGEWOOD AVE TO IH 43	
6260-00-22	WAUPACA	STH-161	303	\$0 - \$99,999	\$0 - \$99,999	06/25/22	08/25/26	IOLA - STH 22/110	Deferred
								REAL ESTATE/RESURFACE	
								STH 49 SB TO STH 110	
1140-00-78	WAUPACA	USH-045	303	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999	09/15/26	09/09/25	NEW LONDON - CLINTONVILLE	Advanced
								CONST/RESURFACE	
								CHURCH ROAD TO REINKE ROAD	
1600-15-70	WAUPACA	USH-045	303	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	09/15/26	09/09/25	CLINTONVILLE - WITTENBERG	Advanced
								CONST/PVRPLA	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2022-2025 STIP
April Amendments**

Project	County	Route	Prg	Prior Estimate	Curr Estimate	Prior Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH C TO GOLLNOW ROAD	
6180-00-20	WAUSHARA	STH-021	303	\$0 - \$99,999	\$0 - \$99,999		12/25/22	REDGRANITE - OSHKOSH	Advanced
								REAL ESTATE/CULVERT REPLACEMENT	
								FREDERICKS CREEK CULVERT C-69-9000	
6430-22-71	WINNEBAGO	STH-076	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/09/27	11/11/25	OSHKOSH - GREENVILLE	Advanced
								CNST OPS/RSRF	
								CTH II - SHADY LN	
6320-08-73	WOOD	STH-073	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	09/15/26	09/09/25	PLAINFIELD - WISCONSIN RAPIDS	Advanced
								CONST/RESURFACE	
								CTH U TO STH 13	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

*2022-2025 STIP
April Amendments*

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Limit/Concept	Reason
2984-00-04	Milwaukee	LOC-STR	206		\$0-\$99,999		1/1/2022	C Milwaukee, W Vliet Street /N 27th Street to N 12th Street /PE, State Review Only	Advanced
2984-00-74	Milwaukee	LOC-STR	206		\$10,000,000-\$10,999,999		11/8/2022	C Milwaukee, W Vliet Street /N 27th Street to N 12th Street /Const, RECST	Advanced
2990-00-01	Milwaukee	LOC-STR	206		\$0,\$99,999		1/1/2022	C St Francis, Kinnickinnic Ave /E Lunham Ave to E Howard Ave /PE State Review only	Advanced
2990-00-71	Milwaukee	LOC-STR	206		\$1,000,000-\$1,999,999		11/8/2022	C St Francis, Kinnickinnic Ave /E Lunham Ave to E Howard Ave /Const, RSRF25	Advanced

Advanced: Project moved into STIP Period
 Deferred: Project moved out of STIP Period
 Increase: Project Estimate Increased
 Decrease: Project Estimate Decreased