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8733-02-60 BAYFIELD CTH-D 206 $0 - $99,999 $0 - $99,999 12/25/16 02/25/17 CTH D, SUGAR BAY DRIVE - PIONEER RD Advanced

CONS/ER/FLD 07-11-2016/EMRGENCY RPR

SUGARBAY-PIONEER RD(SITE WI-16 025)

8733-02-61 BAYFIELD CTH-D 206 $0 - $99,999 $100,000 - $249,999 02/25/17 CTH D, SUGAR BAY DRIVE - PIONEER RD Advanced

CONS/ER/FLD 07-11-2016/EMRGENCY RPR

SUGARBAY-PIONEER RD(SITE WI-16 025)

4125-08-72 BROWN STH-029 303 $100,000 - $249,999 $0 - $99,999 02/12/19 GREEN BAY-KEWAUNEE Deferred

CONST/RESURF LEVEL IMPROVEMENT

USH 141-S HURON ROAD

1130-44-70 BROWN USH-041 303 $0 - $99,999 $100,000 - $249,999 03/25/17 APPLETON - GREEN BAY Advanced

CONST/ITS ITEMS

CTH J-ORANGE LANE

8802-00-60 BURNETT CTH-A 206 $0 - $99,999 $0 - $99,999 12/25/16 02/25/17 CTH A, 75 FEET WEST OF KRAUSE ROAD Advanced

CONS/ER/FLD 07-11-2016/EMRGENCY RPR

75 FT W KRAUSE RD (SITE WI-16 029)

8802-00-61 BURNETT CTH-A 206 $0 - $99,999 $0 - $99,999 12/25/16 02/25/17 CTH A, 2800 FEET WEST OF ALDEN ROAD Advanced

CONS/ER/FLD 07-11-2016/EMRGENCY RPR

2800 FT W ALDEN RD (SITE WI-16 029)

8802-00-62 BURNETT CTH-A 206 $0 - $99,999 $0 - $99,999 12/25/16 02/25/17 CTH A, 1514 FEET WEST GRAVENSEN RD Advanced

CONS/ER/FLD 07-11-2016/EMRGENCY RPR

1514FT W GRAVNSN RD(SITE WI-16 029)

8920-06-60 CHIPPEWA CTH-O 206 $0 - $99,999 $0 - $99,999 01/25/17 02/25/17 CTH O, 300TH STREET TO 320TH STREET Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

300TH ST TO 32OTH ST    (WI-16-142)

8919-04-60 CHIPPEWA CTH-X 206 $0 - $99,999 $0 - $99,999 01/25/17 02/25/17 CTH X,.2 MI E DEWEY ST/.4 MI E CT D Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

DEWEY ST & CTH D (SITE WI-16-141)

7835-05-60 CLARK CTH-D 206 $0 - $99,999 $0 - $99,999 01/25/17 CTH D, 1 MILE NORTH OF CTH N Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

1 MILE NORTH CTH N (SITE WI-16-143)

7839-03-60 CLARK CTH-MM 206 $0 - $99,999 $0 - $99,999 01/25/17 02/25/17 CTH MM, 0.5 MILES WEST OF CTH O Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

.5 MILES WEST CTH O(SITE WI-16-144)

1161-00-37 COLUMBIA IH -039 303 $0 - $99,999 $0 - $99,999 01/01/17 PORTAGE - PACKWAUKEE Advanced
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DESIGN/POLYMER BRIDGE DECK OVERLAY

HOGAN ROAD BRIDGE B-11-0069

1161-00-38 COLUMBIA IH -039 303 $0 - $99,999 $0 - $99,999 01/01/17 MADISON - PORTAGE Advanced

DESIGN/SCOUR MITIGATION

BARABOO RIVER BRGS B-11-0052 & 0053

1014-00-39 COLUMBIA IH -090 303 $0 - $99,999 $0 - $99,999 01/01/17 WISCONSIN DELLS - PORTAGE Advanced

DESIGN/SCOUR MITIGATION

BARABOO RIVER BRGS B-11-137 & 138

1400-00-42 COLUMBIA USH-051 303 $0 - $99,999 $0 - $99,999 10/25/16 01/25/17 DEFOREST - PORTAGE Advanced

UTL OPS/FRONTIER UTL 80

CTH P INTERSECTION

1400-00-43 COLUMBIA USH-051 303 $0 - $99,999 $0 - $99,999 10/25/16 01/25/17 DEFOREST - PORTAGE Advanced

UTL OPS/ALLIANT ELECTRIC UTL 81

CTH P INTERSECTION

1400-00-44 COLUMBIA USH-051 303 $0 - $99,999 $0 - $99,999 10/25/16 01/25/17 DEFOREST - PORTAGE Advanced

UTL OPS/ALLIANT GAS UTL 82

CTH P INTERSECTION

5541-06-40 CRAWFORD STH-027 303 $250,000 - $499,999 $3,000,000 - $3,999,999 01/25/17 01/25/18 PRAIRIE DU CHIEN - EASTMAN Increase

UTL OPS/AMERICAN TRANSM CO, LLC

.09M N OF CIPRA TO WATER STREET

5541-06-41 CRAWFORD STH-027 303 $0 - $99,999 $0 - $99,999 02/25/17 PRAIRIE DU CHIEN - EASTMAN Advanced

UTL OPS/CENTURYLINK UTL NO. 101

.09M N OF CIPRA TO WATER STREET

5541-06-43 CRAWFORD STH-027 303 $0 - $99,999 $0 - $99,999 02/25/17 PRAIRIE DU CHIEN - EASTMAN Advanced

UTL/SCENIC RIVERS ENERGY COOP

.09M N OF CIPRA TO WATER STREET

1066-00-02 DANE IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MADISON - LAKE MILLS Advanced

DESIGN/CONCRETE DECK O'LAYS; PAINT

RIDGE RD B13156; OAK PARK RD B13157

1066-00-32 DANE IH -094 303 $0 - $99,999 $250,000 - $499,999 01/01/17 MADISON - LAKE MILLS Advanced

DESIGN/POLYMER BRG DECK O'LAY/PAINT

IH 90 WB B-13-0438; CTH T B-13-0450

1206-04-03 DANE USH-012 303 $0 - $99,999 $100,000 - $249,999 01/01/17 SAUK CITY - MADISON Advanced

DESIGN/CONCRETE BRIDGE DECK O'LAY
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RIMROCK ROAD BRIDGE B-13-0310

1107-00-30 DODGE IH -041 303 $0 - $99,999 $100,000 - $249,999 01/01/17 ALLENTON - FOND DU LAC Advanced

DESIGN/POLYMER DECK O'LAYS/PAINT

STH 28 B-14-0110; SOO RD B-14-0116

1112-02-32 DODGE USH-151 303 $0 - $99,999 $100,000 - $249,999 01/01/17 BEAVER DAM - FOND DU LAC Advanced

DESIGN/POLYMER BRG DECK O'LAY/PAINT

CTH B B-14-0122; CTH M B-14-0124

7823-07-60 EAU CLAIRE CTH-DD 206 $0 - $99,999 $0 - $99,999 01/25/17 02/25/17 CTH DD,MUSKRAT CR CTH G INTERSECTN Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

MUSKRAT CR CT G INT(SITE WI-16-139)

7822-06-60 EAU CLAIRE CTH-Q 206 $0 - $99,999 $0 - $99,999 01/25/18 02/25/17 CTH Q, CTH L TO CTH XX Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

CTH L TO CTH XX XX(SITE WI-16-138)

7995-02-55 EAU CLAIRE LOC-STR 205 $0 - $99,999 $100,000 - $249,999 03/25/18 C EAU CLAIRE, EDDY STREET Advanced

RAIL/INNER GUARDRAIL INSTALL

UNION PACIFIC RR BRIDGE B180231

1190-02-92 EAU CLAIRE USH-053 303 $0 - $99,999 $0 - $99,999 01/25/17 IH 94 TO GOLF RD (NB & SB) Advanced

TRF MITIGATION CONSTR ID 1190-02-81

OSSEO - EAU CLAIRE

4080-06-71 FOND DU LAC USH-045 303 $250,000 - $499,999 $250,000 - $499,999 12/08/20 12/12/23 KEWASKUM-EDEN Deferred

CONST/BRIDGE REPLACEMENT B-20-0154

MILWAUKEE RIVER BRIDGE

5953-04-20 IOWA STH-191 303 $0 - $99,999 $0 - $99,999 12/25/16 01/25/17 C DODGEVILLE, E DIVISION STREET Advanced

RE OPS/LPA

IOWA STREET TO DIAMOND OAKS DRIVE

9311-00-20 IRON STH-169 303 $0 - $99,999 $0 - $99,999 03/25/17 MELLEN - USH 2 Advanced

R/E EMERGENCY FLOOD REPAIR

VAUGHN CREEK S TRIBUTARY C-26-7912

1023-00-01 JACKSON IH -094 303 $3,000,000 - $3,999,999 $500,000 - $749,999 01/01/17 01/01/17 BLACK RIVER FALLS - TOMAH Decrease

DESIGN/RESURFACE

PERRY CREEK TO CTH O (EAST BOUND)

1067-01-05 JEFFERSON IH -094 303 $0 - $99,999 $100,000 - $249,999 01/01/17 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/CONCRETE BRIDGE DECK O'LAYS

CNW RR BRIDGES B-28-18 & B-28-19
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1067-01-06 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/17 MADISON - LAKE MILLS Advanced

DESIGN/CONCRETE BRIDGE DECK O'LAY

CTH O STRUCTURE B-28-0034

1067-01-07 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/17 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/CONCRETE BRIDGE DECK O'LAY

WILLOW GLEN ROAD BRIDGE B-28-0052

1067-01-08 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/17 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/CONCRETE BRDIGE DECK O'LAY

CTH F STRUCTURE B-28-0050

1067-01-32 JEFFERSON IH -094 303 $0 - $99,999 $0 - $99,999 01/01/17 LAKE MILLS - OCONOMOWOC Advanced

DESIGN/POLYMER BRG DECK O'LAY/PAINT

CTH E STRUCTURE B-28-0049

1067-04-01 JEFFERSON IH -094 303 $0 - $99,999 $750,000 - $999,999 01/01/17 MADISON - OCONOMOWOC Advanced

DESIGN/RESURFACE EB & WB

AIRPORT ROAD TO CTH Y

1067-04-71 JEFFERSON IH -094 303 $0 - $99,999 $17,000,000 - $19,999,999 11/10/20 MADISON - OCONOMOWOC Advanced

CONST/RESURFACE EB & WB

AIRPORT ROAD TO CTH Y

3050-02-40 JEFFERSON STH-019 303 $0 - $99,999 $0 - $99,999 08/25/16 01/25/17 SUN PRAIRIE - WATERTOWN Advanced

UTL OPS LOE

MCKAY WAY TO STRUCTURE B-28-104

1016-01-31 JUNEAU IH -090 303 $0 - $99,999 $250,000 - $499,999 01/01/17 TOMAH - PORTAGE Advanced

DESIGN/PAVT REPAIR/PAVED SHLDR/PIPE

CAMP DOUGLAS TO STH 33

1016-01-34 JUNEAU IH -090 303 $0 - $99,999 $0 - $99,999 01/01/17 JUNEAU COUNTY STRUCTURE REPAIR Advanced

DESIGN/MISC BRIDGE REPAIR

B-29-17,18,19,44,45,47

1030-23-72 KENOSHA IH -094 301 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 12/10/19 12/14/21 N-S FREEWAY, CTH E INTERCHANGE Deferred

CONST/RECONST

MAINLINE & RAMPS

1030-23-79 KENOSHA IH -094 301 $9,000,000 - $9,999,999 $9,000,000 - $9,999,999 12/10/19 12/14/21 N-S FREEWAY, STH 142 - CTH E Deferred

RECST/RECONSTRUCT

MAINLINE

1035-03-71 KENOSHA IH -094 301 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 12/10/19 12/14/21 N-S FREEWAY, CTH KR INTERCHANGE Deferred
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CONST/RECONSTRUCT LOCAL/CROSS ROADS

CTH KR & LOCAL RD

1035-03-72 KENOSHA IH -094 301 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 12/10/19 12/14/21 N-S FREEWAY, CTH KR INTERCHANGE Deferred

CONST/RECONST

MAINLINE & RAMPS

1035-03-79 KENOSHA IH -094 301 $15,000,000 - $16,999,999 $15,000,000 - $16,999,999 12/10/19 12/14/21 N-S FREEWAY, CTH E TO CTH KR Deferred

RECST/RECONSTRUCT

MAINLINE

3732-00-43 KENOSHA USH-045 303 $0 - $99,999 $0 - $99,999 11/25/16 02/25/17 USH 45 Advanced

UTIL/WE ENERGIES GAS, PARCEL 123

CTH K INTERSECTION

1070-04-05 LA CROSSE IH -090 303 $0 - $99,999 $250,000 - $499,999 01/01/17 LA CROSSE - SPARTA Advanced

DESIGN/REPAIR/MILL/O'LAY RAMP AREA

STH 157 INTERCHANGE

1070-04-75 LA CROSSE IH -090 303 $0 - $99,999 $3,000,000 - $3,999,999 11/12/19 LA CROSSE - SPARTA Advanced

CONST/REPAIR/MILL/O'LAY RAMP AREA

STH 157 INTERCHANGE

1590-14-70 LINCOLN USH-008 303 $3,000,000 - $3,999,999 $3,000,000 - $3,999,999 01/11/22 04/10/18 BRADLEY - RHINELANDER Advanced

CONST/PAVEMENT REPLACEMENT

KLADE ROAD TO GATEWOOD HEIGHTS ROAD

1176-22-02 LINCOLN USH-051 303 $0 - $99,999 $500,000 - $749,999 01/01/17 WAUSAU - MERRILL Advanced

DESIGN/RESURFACE

MARATHON COUNTY LINE TO CTH K

1176-22-30 LINCOLN USH-051 303 $0 - $99,999 $250,000 - $499,999 01/01/17 WAUSAU - MERRILL Advanced

DESIGN/PREVENTIVE MAINTENANCE

B-35-0021, 30, 33, 34

1176-22-31 LINCOLN USH-051 303 $0 - $99,999 $250,000 - $499,999 01/01/17 WAUSAU - MERRILL Advanced

DESIGN/PREVENTIVE MAINTENANCE

B-35-0022, 26, 28, 31, 36

1176-22-32 LINCOLN USH-051 303 $0 - $99,999 $250,000 - $499,999 01/01/17 WAUSAU - MERRILL Advanced

DESIGN/PREVENTIVE MAINTENANCE

B-35-0025, 27, 29, 32, 37

1176-23-35 LINCOLN USH-051 303 $0 - $99,999 $100,000 - $249,999 01/01/17 TOMAHAWK - MINOCQUA Advanced

DESIGN/PREVENTIVE MAINTENANCE
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B-35-0059, 71

1224-21-70 MANITOWOC IH -043 303 $0 - $99,999 $100,000 - $249,999 05/25/17 SHEBOYGAN-MANITOWOC Advanced

CCO 1 TRAF PILOT 1224-21-73

POINT CREEK ROAD-CLOVER ROAD

1053-07-05 MARATHON STH-029 303 $0 - $99,999 $1,000,000 - $1,999,999 01/01/17 ABBOTSFORD - WAUSAU Advanced

DESIGN/PAVEMENT REPLACEMENT

CTH E TO CTH H

1053-07-06 MARATHON STH-029 303 $0 - $99,999 $100,000 - $249,999 01/01/17 WAUSAU - WITTENBERG Advanced

DESIGN/RESURFACE

CTH Y TO CTH D

1060-52-00 MILWAUKEE IH -041 303 $0 - $99,999 $100,000 - $249,999 01/01/17 IH 894 Advanced

PE/NOISE BARRIERS

84TH ST TO LINCOLN AVE

1060-52-70 MILWAUKEE IH -041 303 $0 - $99,999 $3,000,000 - $3,999,999 09/11/18 IH 894 Advanced

CONST/NOISE BARRIERS

84TH ST TO LINCOLN AVE

1090-31-21 MILWAUKEE IH -041 303 $0 - $99,999 $0 - $99,999 09/25/17 AIRPORT FREEWAY Advanced

RE/BRIDGE REPLACEMENT

68TH ST OVERPASS B-40-0194

1090-31-71 MILWAUKEE IH -041 303 $0 - $99,999 $3,000,000 - $3,999,999 09/10/19 AIRPORT FREEWAY Advanced

CONST/BRIDGE REPLACEMENT

68TH ST OVERPASS B-40-0194

2010-14-00 MILWAUKEE IH -041 303 $0 - $99,999 $500,000 - $749,999 03/25/17 ZOO FREEWAY Advanced

PE/ROADWAY MAINTENANCE

SWAN BLVD TO BURLEIGH ST

2010-14-70 MILWAUKEE IH -041 303 $0 - $99,999 $12,000,000 - $12,999,999 12/12/17 ZOO FREEWAY Advanced

CONST/ROADWAY MAINTENANCE

SWAN BLVD TO BURLEIGH ST

1090-31-70 MILWAUKEE IH -043 303 $5,000,000 - $5,999,999 $2,000,000 - $2,999,999 09/10/19 09/10/19 AIRPORT FREEWAY Decrease

CONST/BRIDGE REHAB

FOREST HOME AVE & 76TH ST OVRPASSES

1060-34-75 MILWAUKEE IH -894 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 12/12/17 ZOO IC, IH 894 Deferred

CONST/RECONDITION

84TH ST TO LINCOLN AVE, MAINLINE
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1100-34-70 MILWAUKEE IH -894 303 $17,000,000 - $19,999,999 $40,000,000 - $44,999,999 12/12/17 12/12/17 IH 894 Increase

CONST/RESURFACING

84TH ST TO LINCOLN AVE, ROADWY

1300-03-72 MILWAUKEE STH-794 303 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 09/08/20 09/14/21 LAKE PARKWAY - MILWAUKEE/ST FRANCIS Deferred

CONST / RESURFACING

E LINCOLN AVE TO S PENNSYLVANIA AVE

1170-16-33 ONEIDA USH-051 303 $0 - $99,999 $0 - $99,999 12/31/00 01/01/17 TOMAHAWK - MINOCQUA Advanced

DESIGN/PREV MAINT APPRVL 11/3/2016

LAKE KATHERINE CROSSING B-43-0021

1120-61-00 OUTAGAMIE IH -041 303 $0 - $99,999 $0 - $99,999 01/01/17 APPLETON-GREEN BAY Advanced

DSGN/MISC RAMP WIDENING

STH 125 INTERCHANGE

1130-55-00 OUTAGAMIE IH -041 303 $0 - $99,999 $0 - $99,999 01/01/17 APPLETON-GREEN BAY Advanced

DSGN/ RAMP MODIFICATION

STH 441 NORTH INTERCHANGE

1130-56-00 OUTAGAMIE IH -041 303 $0 - $99,999 $0 - $99,999 01/01/17 APPLETON-GREEN BAY Advanced

DSGN/MISC RAMP IMPROVEMENTS

STH 15 INTERCHANGE

4685-30-00 OUTAGAMIE STH-441 303 $0 - $99,999 $0 - $99,999 01/01/17 MENASHA-APPLETON Advanced

DSGN/MISC RAMP MOD

CTH OO INTERCHANGE

4685-31-00 OUTAGAMIE STH-441 303 $0 - $99,999 $100,000 - $249,999 01/01/17 MENASHA-APPLETON Advanced

DSGN/RAMP EXTEND

CTH CE INTERCHANGE

1610-44-21 PRICE STH-013 303 $0 - $99,999 $250,000 - $499,999 10/25/18 C PHILLIPS, LAKE STREET Advanced

REAL ESTATE/PVRPLA

CTH D TO CTH F

1610-44-71 PRICE STH-013 303 $750,000 - $999,999 $1,000,000 - $1,999,999 11/10/20 04/13/21 C PHILLIPS, LAKE STREET Deferred

CONST/PVRPLA

CTH D TO CTH F

1030-11-72 RACINE IH -094 301 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 12/08/20 12/13/22 N-S FREEWAY, CTH K INTERCHANGE Deferred

CONST/RECONST NB/SB IH94 & RAMPS

MAINLINE & RAMPS

1030-11-79 RACINE IH -094 301 $20,000,000 - $24,999,999 $20,000,000 - $24,999,999 12/08/20 12/13/22 N-S FREEWAY, STH 20 TO CTH K Deferred
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RECONST/RECONSTRUCT

MAINLINE (NORTH)

1030-11-80 RACINE IH -094 301 $25,000,000 - $29,999,999 $25,000,000 - $29,999,999 12/08/20 12/13/22 N-S FREEWAY, STH 20 TO CTH K Deferred

RECONST/RECONSTRUCT

MAINLINE (SOUTH)

1030-24-71 RACINE IH -094 301 $11,000,000 - $11,999,999 $11,000,000 - $11,999,999 12/10/19 12/14/21 N-S FREEWAY, STH 11 INTERCHANGE Deferred

CONST/RECONSTRUCT

STH 11, EB AND WB

1030-24-72 RACINE IH -094 301 $30,000,000 - $34,999,999 $30,000,000 - $34,999,999 12/10/19 12/14/21 N-S FREEWAY, STH 11 INTERCHANGE Deferred

CONST/RECNST

MAINLINE & RAMPS

1030-24-79 RACINE IH -094 301 $17,000,000 - $19,999,999 $17,000,000 - $19,999,999 12/10/19 12/14/21 N-S FREEWAY, CTH KR TO STH 11 Deferred

RECST/RECONSTRUCT

MAINLINE

1030-25-79 RACINE IH -094 301 $13,000,000 - $13,999,999 $13,000,000 - $13,999,999 12/08/20 12/13/22 N-S FREEWAY, CTH K TO CTH G Deferred

CONST/RECONSTRUCT

MAINLINE

1033-02-79 RACINE IH -094 301 $14,000,000 - $14,999,999 $14,000,000 - $14,999,999 12/10/19 12/14/21 N-S FREEWAY, STH 11 TO STH 20 Deferred

RECST/RECONSTRUCT

MAINLINE

1035-01-85 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 12/08/20 12/13/22 N-S FREEWAY, 7 MI RD TO MILW CO LN Deferred

CONST/LANDSCAPING

ROUNDABOUT LANDSCAPING

1035-02-71 RACINE IH -094 301 $0 - $99,999 $0 - $99,999 08/13/19 08/10/21 N-S FREEWAY, CTH KR TO CTH G Deferred

CONST / SIGNING

MAINLINE ADVANCED/ALT ROUTE SIGNING

5990-00-80 ROCK LOC-STR 206 $0 - $99,999 $0 - $99,999 03/25/17 C JANESVILLE, WEST MILWAUKEE STREET Advanced

DESIGN/PLAN CHECK REVIEW/RECST

10' E OF CENTER AVE TO RIVER STREET

1014-00-37 SAUK IH -090 303 $0 - $99,999 $0 - $99,999 01/01/17 WISCONSIN DELLS - PORTAGE Advanced

DESIGN/BRIDGE PAINTING COMPLETE

MIRROR LAKE BRGS B-56-47 & B-56-48

1014-00-38 SAUK IH -090 303 $0 - $99,999 $100,000 - $249,999 01/01/17 SAUK COUNTY STRUCTURES Advanced

DESIGN/POLYMER BRIDGE DECK OVERLAY
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B-56-24,25,30,31,37-40,42-45,49,50

1058-16-00 SHAWANO STH-029 303 $0 - $99,999 $0 - $99,999 01/01/17 WITTENBERG - SHAWANO Advanced

DESIGN/RESURFACE

STH 22 INTERCHANGE

1058-16-70 SHAWANO STH-029 303 $0 - $99,999 $100,000 - $249,999 05/14/19 WITTENBERG - SHAWANO Advanced

CONST/RESURFACE

STH 22 INTERCHANGE

1058-22-00 SHAWANO STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/17 WAUSAU - WITTENBERG Advanced

DESIGN/PAVEMENT REPLACEMENT

MARATHON COUNTY LINE TO CTH Q

1058-23-00 SHAWANO STH-029 303 $0 - $99,999 $0 - $99,999 01/01/17 WITTENBERG - SHAWANO Advanced

DESIGN/RESURFACE

FINK ROAD TO CTH J

1058-23-01 SHAWANO STH-029 303 $0 - $99,999 $250,000 - $499,999 01/01/17 WITTENBERG - SHAWANO Advanced

DESIGN/RECONDITION

SPRUCE LANE TO CTH M

1058-23-33 SHAWANO STH-029 303 $0 - $99,999 $100,000 - $249,999 01/01/17 WITTENBERG - SHAWANO Advanced

DESIGN/PREVENTIVE MAINTENANCE

S BR EMBARRASS RIVER BRIDGE B580039

1058-23-70 SHAWANO STH-029 303 $0 - $99,999 $500,000 - $749,999 05/14/19 WITTENBERG - SHAWANO Advanced

CONST/RESURFACE

FINK ROAD TO CTH J

6580-12-70 SHAWANO STH-156 303 $1,000,000 - $1,999,999 $2,000,000 - $2,999,999 01/10/23 03/12/19 CLINTONVILLE - HOWARD Advanced

CONST/RESURFACE

WAUPACA COUNTY LINE TO STH 47

1020-06-95 ST. CROIX IH -094 303 $250,000 - $499,999 $250,000 - $499,999 03/25/17 STH 35 NORTH TO USH 12 Advanced

TRF MITIGATION CONSTR ID 1020-06-75

HUDSON - MENOMONIE

1021-01-90 ST. CROIX IH -094 303 $0 - $99,999 $0 - $99,999 01/25/17 STH 128 BRIDGE B-55-0266 Advanced

TRAFFIC MITIGATION/CONST 1021-01-70

BALDWIN - MENOMONIE

7146-00-60 TREMPEALEAU CTH-D 206 $0 - $99,999 $0 - $99,999 01/25/17 CTH D, CTH DD AND AT WHALEN ROAD Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

CTH DD & WHALEN ROAD (WI-16-148)



Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

2017-2020 STIP 10

January Amendments

Project County Hwy Prg Orig Estimate Curr Estimate
Orig

Sched
Curr
Sched Title/Concept/Limit Reason

7178-00-60 TREMPEALEAU CTH-T 206 $0 - $99,999 $0 - $99,999 01/25/17 02/25/17 CTH T, STH 95 TO BURLINGTON ROAD Advanced

CONS/ER/FLOOD 09-21-16/EMERGNCY RPR

STH 95 TO BURLINTON RD (WI-16-147)

1510-00-30 WAUPACA USH-010 303 $0 - $99,999 $0 - $99,999 01/01/17 WAUPACA - APPLETON Advanced

DESIGN/JOINT REPAIR

OLD HWY 49 TO STH 49, WB

1510-00-60 WAUPACA USH-010 303 $0 - $99,999 $250,000 - $499,999 05/14/19 WAUPACA - APPLETON Advanced

CONSTR/JOINT REPAIR

OLD HWY 49 TO STH 49, WB

6190-15-72 WINNEBAGO STH-116 303 $17,000,000 - $19,999,999 $13,000,000 - $13,999,999 05/09/17 05/09/17 MAIN ST, VILLAGE OF WINNECONNE Decrease

CONST/BRIDGE REPLACEMENT

WOLF RIVER BRIDGE AND APPROACHES



2017-2020 STIP

January Amendments

Section 5310 Sub-recipient Service Area by County Project Awarded Total Award Federal Award Local Share

Arc of Fond du Lac, Inc. Fond du Lac Medium Bus 65,000.00$              52,000.00$              13,000.00$              

Barron County Developmental Services Inc. Barron Medium Bus 65,000.00$              52,000.00$              13,000.00$              

Black River Industries, Inc. Taylor 2 Medium Buses 130,000.00$            104,000.00$            26,000.00$              

BRIDGE for Community Life, Inc. St. Croix, Pierce 4 Minivans 118,000.00$            94,400.00$              23,600.00$              

Center for Independent Living - Western WI
Dunn, Pierce, St. Croix, Chippewa, Eau 

Claire, Clark, Rusk, Pepin, Barron, Polk

Mobility Management and 

Operating Projects 1,142,801.00$         632,092.00$            510,709.00$            

City of Stevens Point Portage Mobility Management Project 101,169.00$            80,669.00$              20,500.00$              

County of Adams Adams 1 Mini Bus and 1 Minivan 88,000.00$              70,400.00$              17,600.00$              

County of Barron Barron 1 Mini Bus and 1 Minivan 82,000.00$              65,600.00$              16,400.00$              

County of Crawford Crawford Mini Bus 55,000.00$              44,000.00$              11,000.00$              

County of Dodge Dodge 2 Minivans 66,000.00$              52,800.00$              13,200.00$              

County of Grant Grant Minivan 33,000.00$              26,400.00$              6,600.00$                

County of Green Green Minivan 33,000.00$              26,400.00$              6,600.00$                

County of Juneau Juneau
Mobility Management Project and 

1 Minivan
41,591.00$              33,231.00$              8,360.00$                

County of Kenosha Kenosha Mobility Management Project  57,815.00$              46,251.00$              11,564.00$              

County of Manitowoc Manitowoc Mobility Management Project 79,748.00$              63,800.00$              15,948.00$              

County of Monroe Monroe  2 Minivans (1 may be Bariatric) 66,000.00$              52,800.00$              13,200.00$              

County of Portage Portage  Mobility Management Project 51,216.00$              39,054.00$              12,162.00$              

County of Racine - ADRC Racine Mobility Management Project 80,724.00$              64,579.00$              16,145.00$              

County of Richland Grant, Iowa, Richland, Sauk, Vernon Operating Project  58,192.00$              29,061.00$              29,131.00$              

County of Rock Rock Mobility Management Project 107,228.00$            85,170.00$              22,058.00$              

County of Rusk Rusk, Taylor Mobility Management Project 70,629.00$              56,337.00$              14,292.00$              

County of Sauk Sauk Operating Project 134,772.00$            67,386.00$              67,386.00$              

County of Sheboygan Sheboygan 2 Mini Buses 124,000.00$            99,200.00$              24,800.00$              

County of Vernon Vernon
Mobility Management and 

Operating Projects
158,344.00$            84,133.00$              74,211.00$              

County of Wood Wood Medium Bus 65,000.00$              52,000.00$              13,000.00$              

Disabilities Services, Inc.
 Green Lake, Marquette, Waushara, Fond 

Du Lac

Operating Project and 2 Mini 

Buses
246,398.00$            146,693.00$            99,705.00$              

Diverse Options, Inc. Fond du Lac 3 Medium Buses 171,000.00$            136,800.00$            34,200.00$              

Dor Tran Inc Door County, Brown, Kewaunee 
Mobility Management and 

Operating Projects
179,206.00$            121,980.00$            57,226.00$              

East Shore Industries, Inc. Kewaunee Medium Bus 57,000.00$              45,600.00$              11,400.00$              

Endeavors Adult Development Center, Inc. Polk 1 Medium Bus and 1 Minivan 90,000.00$              72,000.00$              18,000.00$              

Green Valley Enterprises, Inc. Dodge Medium Bus 130,000.00$            104,000.00$            26,000.00$              

Hodan Community Services, Inc. Iowa, Lafayette, Grant 2 Large Buses 196,000.00$            156,800.00$            39,200.00$              

Kenosha Achievement Center, Inc. Kenosha 2 Minivans 66,000.00$              52,800.00$              13,200.00$              

Marinette County Committee on Aging, Inc. Marinette Mini Bus 53,000.00$              42,400.00$              10,600.00$              

Morrow Memorial Home for the Aged, Inc. Monroe Mini Bus 53,000.00$              42,400.00$              10,600.00$              

New Hope Center, Inc. Calumet, Manitowoc 1 Medium Bus and 1 Minivan 90,000.00$              72,000.00$              18,000.00$              

NEWCAP, Inc. Marinette, Oconto
Mobility Management and 

Operating Projects
92,633.00$              62,972.00$              29,661.00$              

North Country Independent Living, Inc
Ashland, Bayfield, Burnett, Douglas, Iron, 

Price, Sawyer, Washburn

Mobility Management and 

Operating Projects
375,185.00$            197,132.00$            178,053.00$            

Oconto County Commission on Aging Oconto Mini Bus 55,000.00$              44,000.00$              11,000.00$              

RCS Empowers, Inc. Sheboygan 2 Medium Buses 114,000.00$            91,200.00$              22,800.00$              

Sawyer County/LCO Transit Commission
Barron, Washburn, Sawyer, Bayfield, 

Ashland, Iron, Price
Mobility Management Project 165,858.00$            132,683.00$            33,175.00$              

Southwestern WI Community Action Program, 

Inc.

Crawford, Grant, Green, Iowa, Lafayette, 

Richland

Mobility Management and 

Operating Projects
352,452.00$            195,202.00$            157,250.00$            

Tomahawk Area Interfaith Volunteers Lincoln
Operating Project and 1 Medium 

Bus
117,888.00$            75,680.00$              42,208.00$              

Ventures Unlimited, Inc. Washburn, Barron 2 Medium Buses and 2 Minivans 180,000.00$            144,000.00$            36,000.00$              

Vernon Area Rehabilitation Center, Inc. Southwestern Wisconsin 2 Medium Buses 114,000.00$            91,200.00$              22,800.00$              

VIP Services, Inc. Walworth
3 Mini Buses, 1 Medium Bus and 

2 Minivans
290,000.00$            232,000.00$            58,000.00$              

Waushara Indrusties
Calumet, Dodge, Marquette, Waupaca, 

Waushara, 
1 Mini Bus and 1 Minivan 86,000.00$              68,800.00$              17,200.00$              

Total 6,348,849.00$  4,402,105.00$  1,946,744.00$  
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